
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 42%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$91,761
 $21,930

05/03/10 
02/14/11 

28%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $573,798 08/28/09 100%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$558,867
 $0

09/15/09 
11/05/10 

100%

COMPLETED 
12/03/10 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$2,043,923
 $264,226

02/16/10 
07/30/11 

59%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $464,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$456,697
 $0

04/19/10 
01/20/11 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 2%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
12875 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$52,141
 $52,141

11/02/10 
09/29/11 

24%

IRVINE CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100% 
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$1,074,137 
$0 

05/04/09 
07/02/10 

100% 

COLD PLAN AC PAVEMENT 
HM1B WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,485,000
 $6,484,077

 $40,535

09/04/09 
09/08/09 
12/30/10 

100%

 100%

OVER RUN 

10 

07-LA-2-26.5/54.5 

201/ 130 

07-2X8704 
ANGELES CREST HWY 2-BUILD SOLDIER 

PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 

BUILD RETAINING WALLS 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS CA 91360 

RESLER, CAESAR 

(818)637-2506 

505 THOUSAND OAKS BLVD. 2090 FERN LANE 

GLENDALE CA 91208 

$8,985,000
 $8,657,036
 $180,444

06/09/10 
06/10/10 
02/28/11 

73%

 96%

07-LA-2-26.5/64.1 

20.10.201 

07-2X6704 
LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,485,000
 $2,465,051

 $0

09/04/09 
09/08/09 
04/30/10 

68%

 99%

.13 

07-LA-2-26.5/54.5 

20.10 

07-2X7204 
LA-2 ANGELES CREST HWY, IN ANGELES 

NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 

CLEAR, PROTECT & REPAIR DRAINAGE 

BURNS PACIFIC CONST. INC. 

THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

RESSLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,485,000
 $7,228,023
 $703,869

02/03/10 
02/03/10 
01/30/11 

100%

 97%

OVER RUN 

07-LA-2-49.7/0 
07-2X6904 

THE CHILAO MAINTENANCE STATION, 

ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 

REPAIR ALL DIRECT FIRE DAMAGE TO 

PAVE-TECH, INC. 

CARLSBAD CA 92008 

735 LAGUNA DRIVE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,485,000
 $3,499,767

 $0

09/14/09 
09/15/09 
07/30/10 

100%

 100%

OVER RUN 

STATION 

07-LA-5-1.2/16.6 

HA42 

07-226534 
SARR-X037-(147)E

 X0-37 1-(7E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM SANTA FE 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

TAWFIK, GAMAL 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$481,830 
$115,223 
$60,063 

10/08/09 
10/20/09 
03/01/11 

77% 

24% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

07-LA-5-6.8/18.4 

Fed Aid 

HA42 

Pgm Code 

07-235904 

Contract 

ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT LITTER REMOVAL DEVICES 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA CA 92335-3019 

8555 BANANA AVENUE 

IZAPANAH, M. 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,887,307

Bid + CCOs

 $3,863,672

Comp To date

 $5,250

This Month 

06/05/08 

Awarded 

07/02/08 

Approved 

04/04/11 

Est Comp
Accepted 

89%

%Time

 99%

% Work 
Message 

07-LA-5-9.9/9.9 

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN CITY OF 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,307,317
 $1,281,629

 $17,500

09/28/09 
10/08/09 
11/18/11 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-15.3/17.2 

HA28 

07-279404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$529,348
 $244,169
 $207,294

10/12/10 
10/26/10 
06/30/11 

16%

 46%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$46,332,950
 $43,981,453

 $45,974

10/24/05 
11/05/05 
03/31/11 

100%

 97%

OVER RUN 

HA22 WPCP 

07-LA-5-16.9/16.9 
07-248904 
ACIM- 005-(030)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD. 

PATEL, PRAVIN 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$1,613,372 
$1,684,585 

$0 

02/10/10 
03/04/10 
02/25/11 

100% 

98% 

OVER RUN 

HA21 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

07-LA-5-24.3/24.3 

Fed Aid 
Pgm Code 

07-3P1604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

Description 

INSTALL CHANGEABLE MESSAGE SIGN 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

YUE, WARREN 

Resident 
Engineer 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$173,603

Bid + CCOs

 $137,632

Comp To date

 $20,644

This Month 

02/23/10 

Awarded 

03/10/10 

Approved 

01/04/11 

Est Comp
Accepted 

89%

%Time

 79%

% Work 
Message 

WPCP 

IRVINE CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$51,472,595
 $0
 $0

12/06/10 
12/20/10 

0%

 0%

07-LA-5-29.4/56.3 

HM3 

07-4L4904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 

TREAT BRIDGE DECKS 

PAVE TECH, INC. 

RIALTO, CA 92376 

924 W RIALTO AVE 

MOHSENZADEH, ALI 

(213)792-8867 

13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$874,515
 $349,483

 $0

04/20/10 
05/11/10 
05/20/11 

51%

 31%

SUSPENDED 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

CAO, RODOLFO 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$52,682,731
 $1,438

 $438

10/14/10 
10/26/10 
05/15/13 

0%

 0%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$110,198,789
 $15,871,727
 $3,643,377

05/06/10 
05/24/10 
07/15/15 

9%

 14%

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)768-1939

P O BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,355,271 
$5,145,578 
$299,840 

09/28/09 
10/07/09 
09/14/11 

16% 

62% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,290,020 05/14/09 1%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$15,131,380
 $194,757

06/24/09 
05/20/11 

98%

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 

HB5 SWPPP 
(818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $124,582,072 03/27/08 43%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$84,787,486
 $1,275,564

05/01/08 
12/05/12 

67%

HE13 SWPPP 
(818)364-2760 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,359,351 08/28/09 52%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$4,468,126
 $446,951

09/15/09 
05/11/13 

48%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 98%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$971,781
 $0

11/18/09 
10/22/11 

99%

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

07/08/10 
11/21/10 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $602,956 02/25/10 100% 
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA, CA 92335 

8555 BANANA AVE 

(626)572-6701

902 SAN GABRIEL BLVD 

ROSEMEA, CA 91770 

$602,693 
$0 

03/16/10 
02/25/11 

94% 

OVER RUN 

HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

07District 

07-LA-10-18.3/31.3 

Fed Aid 

HA22 

Pgm Code 

07-166814 

Contract 

ER-ACIM-(010)7 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE ROADWAY AND RAMPS 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$134,904,322

Bid + CCOs

 $90,679,245

Comp To date

 $5,199,700

This Month 

10/06/08 

Awarded 

10/23/08 

Approved 

05/31/12 

Est Comp
Accepted 

63%

%Time

 67%

% Work 
Message 

07-LA-10-C 28.5/C28.5 
07-3Y3804 

IN LOS ANGELES COUNTY IN EL MONTE AT 

RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 

RPI COATING, INC. 

SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

WANG, SIMON YEH-FU 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$585,700
 $0
 $0

03/23/10 
04/07/10 
06/24/11 

0%

 0%

HM3 WPCP 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$77,157,454
 $24,594,753
 $1,467,317

04/30/09 
05/18/09 
11/26/13 

36%

 32%

07-LA-14-54.6/60.7 

HM3 

07-3Y1404 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

HARTANTO, HINDRAWAN 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$826,258
 $690,829
 $72,910

05/13/10 
06/01/10 
02/20/11 

0%

 83%

07-LA-14-61.9/61.9 
07-4Y4204 

IN LOS ANGELES COUNTY IN PALMDALE AT 

SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 

PETERSON CHASE 

IRVINE, CA 92614 

1792 KAISER AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$112,933
 $111,333

 $0

03/24/10 
04/13/10 
12/20/10 

98%

 99%

HM4 WPCP 

07-LA-19-4.0/7.9 

HM1 

07-3Y3304 

WPCP 

IN LOS ANGELES COUNTY FROM DELAMO 

BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 

ROY ALLAN SLURRY SEAL, INC. 

SANTA FE SPRINGS, CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVE 

SAAD, HUSSEIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$716,305 
$650,584 

$0 

11/04/09 
12/22/09 
06/30/11 

100% 

91% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH TALCAL ENGINEERING, INC TRAN, KELVIN $296,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CANOGA PARK, CA 91303 

7334 TOPANGA CANYON BLVD 

(562)401-3333 

11229 S WOODRUFF AVE. 

DOWNEY, CA 91303 

$0
 $0

06/25/10 
03/30/13 

0%

HA25 SWPPP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $345,576 06/16/09 53%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$153,894
 $0

07/09/09 
05/01/11 

44%

HB4N WPCP 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $480,156 09/29/09 94%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$395,533
 $35,281

10/20/09 
12/29/10 

81%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,184,502 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,098,557
 $347,416

10/29/09 
01/31/11 

65%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 32% 
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$3,000 
$3,000 

07/12/10 
03/11/11 

1% 

HM3 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

07District 

07-LA-47-.9/2 

Fed Aid 
Pgm Code 

07-4Y5004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

RELOCATE PLATFORM SYSTEM 

Type Of Work 

ANGELES SAFWAY SEERVICES LP 

Contractor 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

Resident 
Engineer 

(562)860-3085 

$1,989,358

Bid + CCOs

 $557,127

Comp To date

 $282,205

This Month 

06/16/10 

Awarded 

07/13/10 

Approved 

11/15/12 

Est Comp
Accepted 

17%

%Time

 28%

% Work 
Message 

HM3 SWPPP 

07-LA-60-.1/.1 
07-4Y3804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE WEST OF ROUTE 60/10 

SEPARATION 

REPLACE OVERHEAD SIGN STRUCTURE 

POWELL CONSTRUCTORS, INC. 

ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 

AZIMA, HASSAN 

3212 ROSEMEAD 

BOULEVARD, SUITE 100 

EL MONTE CA 91731 

$239,223
 $217,973
 $160,288

05/28/10 
06/22/10 
12/22/10 

98%

 91%

HM4 WPCP 
(626)572-6732 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,171,455
 $333,172
 $114,982

11/25/09 
12/14/09 
05/12/11 

2%

 29%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,721,727
 $118,669,016

 $65,740

03/13/07 
04/18/07 
12/30/11 

76%

 99%

 HB311 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,938,065
 $48,830
 $48,830

10/14/10 
11/03/10 
12/30/11 

7%

 0%

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION INC. 

PUYALLUP, WA 98375 

JAHROMI, REZA 

(562)401-3333

15406 MERIDIAN EAST SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$554,445 
$98,850 

$0 

02/01/10 
02/17/10 
03/14/11 

51% 

18% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $669,257 02/01/10 45%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$567,673
 $78,163

02/16/10 
01/05/11 

85%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $124,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF 

OVERCROSSING 

KESTER AVENUE ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$45,903
 $33,703

06/22/10 
01/31/11 

37%

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

THOUSAND OAKS CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-103-/1.6 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $507,373 06/16/10 52%

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--()

WPCP 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$439,834
 $438,551

07/08/10 
03/30/11 

87%

(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,130,044 11/05/10 0%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/02/10 
12/01/11 

0%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH INC GALLARDO, SAM $3,477,136 06/28/10 2%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220-5903 

$1,868
 $934

07/20/10 
11/30/11 

0%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,535,391 11/12/09 14% 
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$3,495,813 
$236,253 

12/07/09 
07/19/12 

18% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $320,363 06/24/09 88%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$272,892
 $0

07/03/09 
11/30/10 

85%

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,908,493 07/22/09 66%

HA27 

07-2395U4 
ACHS-P110-(015)E

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$12,665,156
 $1,427,291

08/12/09 
06/10/11 

77%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,082,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS CA 

P O BOX 2150 

90670 
(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$27,430,676
 $780,223

03/12/07 
04/12/12 

88%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $633,648 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$556,902
 $47,920

04/13/10 
12/30/10 

87%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453 
$0 

05/12/09 
09/20/10 

96% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST STE G24 
13171 TELFAIR AVE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
03/04/11 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $160,146 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0
 $0

01/12/10 
12/30/10 

0%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC $56,400 11/05/10 0%
07-279604 
HSIM-2101-(800)E

INSTALL DOUBLE THRIE BEAM BARRIER 16425 ILLUSION WAY $0
 $0

11/17/10 
0%

 21-01 8-(0E) LA MIRADA CA 90638 

--() (714)253-3270 

HB1 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $502,536 06/25/10 0%
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$190,005
 $190,005

07/16/10 
03/01/11 

38%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $523,164 05/26/10 78% 
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

1792 KAISER AVE IRVINE, CA 

92614 
2090 FERN LN 

GLENDALE, CA 91208 

$130,048 
$5,316 

06/09/10 
12/30/10 

25% 

OVERCROSSING (818)637-2506
CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

(949)252-0441 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MC LOUGHLIN ENGINEERING CO $44,959,227 11/18/10 0%
07-253804 
ACIM-210 -(798) 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

INC 

10641 FULTON COURT 

$0
 $0

12/23/10 
0%

--() 
REHABILITATE CONCRETE 

RANCHO CUCAMONGA CA 91730 

HA22 (909)944-1037 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,368,290 01/22/08 75%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,413,176
 $0

02/05/08 
01/26/11 

99%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,372,957 06/10/10 28%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$424,953
 $6,225

06/25/10 
01/10/12 

18%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,538,477
 $0

12/18/07 
08/27/10 

100%

07-LA-213-/.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC. AKBARIAN, MASSOD $334,055 06/29/10 100%
07-4S7004 FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 

P O BOX 11238 

92711-1238 

17912 CRUSADER AVE., 

SUITE 101 

$320,811
 $0

07/21/10 
11/17/10 
12/03/10 

100%

CERRITOS CA 90703 COMPLETED 

HA22 WPCP 
(562)860-3085 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTION, INC. NJOYA, DAVID $284,427 10/12/10 33% 
07-260904 LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$3,600 
$3,600 

10/26/10 
03/04/11 

1% 

HA21 WPCP 
90220 

(310)609-0264



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $0
 $0

10/12/10 
11/04/10 
05/11/11 

0%

 0%

SUSPENDED 

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $3,430
 $1,050

06/14/10 
07/01/10 
03/25/11 

48%

 0%

SUSPENDED 

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000
 $424,575

 $0

03/27/09 
03/27/09 
11/30/10 

2%

 58%

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303 

07-LA-405-/9.6 

HM3 

07-3Y6404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

POWELL CONSTRUCTORS, INC. 

ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$777,336
 $688,184

 $0

05/05/10 
06/01/10 
01/31/11 

98%

 88%

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,485,000
 $3,459,475
 $187,643

03/11/10 
03/15/10 
01/20/11 

83%

 99%

07-LA-605-4.8/19.9 
07-2Y7704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$717,598 
$59,357 
$59,207 

06/30/10 
07/13/10 
01/30/11 

77% 

8% 

SUSPENDED 

HA21 WPCP 
(909)594-2350



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

07-LA-605-9.0/17.7 

Fed Aid 

HM1 

Pgm Code 

07-3Y7504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

Description 

COLD PLANE AC OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,337

Bid + CCOs

 $519,095

Comp To date

 $64,258

This Month 

01/14/10 

Awarded 

02/08/10 

Approved 

12/31/10 

Est Comp
Accepted 

94%

%Time

 95%

% Work 
Message 

07-LA-605-23.2/23.2 
07-4Y4704 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

BOTROS, SHERIF 

4215 TIERRA REJADA RD,STE 184 
1201 BALDWIN PARK 

BLVD 

$122,546
 $1,000

 $0

06/09/10 
06/30/10 
01/05/11 

23%

 1%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA 91706 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$153,872,062
 $144,148,491

 $1,662,964

05/31/07 
07/05/07 
12/17/12 

55%

 93%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 

HA22 

07-259904 

SWPPP 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA, CA 92821 

(714)578-9652 

SAAD, HUSSEIN 

(562)401-3333 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$31,866,008
 $30,138,320

 $387,494

08/19/08 
09/16/08 
12/31/11 

77%

 94%

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,464,509
 $4,368,605
 $290,212

08/06/09 
09/22/09 
03/23/12 

41%

 11%

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, M. 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726 
$726,578 

$0 

07/09/09 
08/06/09 
06/24/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING MAGHSOUDLOO, AZIZ $164,297 04/05/10 25%
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 
NORTHRIDGE CA 91326 

10741 VIKING AVE 13171 TELFAIR AVE. 

#101 

$157,905
 $10,005

05/25/10 
12/31/10 

100%

SYLMAR, CA 91342 

(818)367-2760 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

04/20/10 
02/20/11 

0%

(562)926-2537 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 45%
07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850
 $0

10/15/09 
01/07/11 

98%

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
04/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $293,863 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$286,608
 $43,646

02/24/10 
05/10/12 

0%

PLANT EST 

SATIS 

07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $924,137 04/07/10 90% 

HM1A 

07-2Y5304 

WPCP 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$970,268 
$64,245 

04/23/10 
01/20/11 

94% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,366,308 02/08/10 100%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$1,472,169
 $0

03/04/10 
11/03/10 
12/15/10 

100%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS CA 91320 COMPLETED 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $177,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $109,856

06/02/10 
01/31/11 

100%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,588,627
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $373,630 05/13/10 81% 
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$208,827 
$158,370 

06/01/10 
01/14/11 

56% 

HM2 WPCP 

(916)408-5038 
(805)480-4928

THOUSAND OAKS CA 91320 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$711,841
 $184,867
 $81,268

04/06/10 
04/23/10 
01/30/11 

83%

 26%

07-VEN-118-18.4/0 

HA22 

07-1P3804 

WPCP 

IN VENTURA COUNTY IN MOORPARK AT 

ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$196,855
 $191,715

 $0

06/04/07 
06/20/07 
11/01/07 

100%

 100%

07-VEN-118-21.8/21.8 

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,536,079
 $1,505,139

 $0

09/29/08 
10/22/08 
09/15/10 

44%

 99%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,895,953
 $10,659,182
 $2,030,633

11/25/09 
12/14/09 
02/24/11 

41%

 72%

07-VEN-150-15.0/32 

HM1 

07-3Y8304 

WPCP 

IN VENTURA COUNTY IN AND NEAR OJAI 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

ROY ALLAN SLURRY SEAL, INC 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,423,201
 $1,294,800

 $0

01/21/10 
02/24/10 
12/23/10 
12/30/10 

69%

 90%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,571,544 
$3,609,130 

$904 

08/11/08 
08/15/08 
01/26/11 

46% 

100% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

07-1X6604 $1,146,930 10/20/09
KM OF HAPPY VALLEY SCHOOL ROAD P O BOX 3810
 1525 RANCHO CONEJO	 0%

ER-4136-(004)E	 SAN LUIS OBISPO CA $2,100 06/29/11


RECONSTRUCT ROADWAY AND SLOPE BLVD., #102

--() 934033810
 

THOUSAND OAKS CA 91320	 PLANT EST

(805)546-8288
 

(424)202-8056	 SATIS

HA23 WPCP
 

07-VEN-150-28.6/28.7	 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC $2,690,145 12/06/10 0%


20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVENUE
07-4L5704	 $0 12/22/10
 
0%


ACST-4138-(004)E	 $0

ROUTE 150 NEAR SANTA PAULA
 

41-38 0-(4E) VALENCIA CA 91355

CONSTRUCT ROCK WEIR SYSTEM
 

--() (661)367-9040
 

HA23 SWPPP
 

07-VEN-232-.4/4.1	 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO. BOBBA, PRASAD $694,768 01/12/10 71%
 

FROM ROUTE 232/101 SEPARATION TO 10240 SAN SEVAINE WAY 1525 RANCHO CORVEJO 99%

07-3Y8704 $684,213 02/16/10
 

$0 07/01/10

ROUTE 232/118 JUNCTION BLVD., #102


MIRA LOMA CA 91752

APPLY SLURRY SEAL
 THOUSAND OAKS CA 91320
 

(805)375-9247

HM1 WPCP
 

Totals: Authorized Final Amt: $1,252,512,897 Completed to Date: $736,281,567 Work This Month: $23,684,990



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-60-.1/.1 07-4Y3804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-25.8/47 07-253804 

07-LA-213-/.3 07-4S7004 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA024 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 
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Cnty Rt Pm 

07-VEN-23-3.5/8.5 

07-VEN-23-20.7/21.1 

07-VEN-23-12.9/17.8 

07-VEN-33-7.8/8 

07-VEN-33-20.8/29.6 

07-VEN-101-12.5/12.5 

07-VEN-101-22.0/23.7 

07-VEN-101-33.2/34.7 

07-VEN-118-.5/32.6 

07-VEN-118-27.0/32.5 

07-VEN-118-21.8/21.8 

07-VEN-118-18.4/0 

07-VEN-150-15.0/32 

07-VEN-150-18.8/18.8 

07-VEN-150-22.7/22.8 

07-VEN-150-28.6/28.7 

07-VEN-232-.4/4.1 

Statement of Ongoing Contracts - Index 
Contract 

07-4S8804
 

07-1X8904
 

07-2Y5304
 

07-4K6304
 

07-3Y4404
 

07-4Y3904
 

07-234204
 

07-272604
 

07-2M3904
 

07-266704
 

07-1X3104
 

07-1P3804
 

07-3Y8304
 

07-1189G4
 

07-1X6604
 

07-4L5704
 

07-3Y8704
 

Statement of Ongoing Contracts - Federal Aid 

Page 

15 

15 

16 

16 

16 

16 

16 

16 

17 

17 

17 

17 

17 

17 

18 

18 

18 

District 07 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $108,579,595

-F- FEDERAL AID (PRIMARY) $299,897,933

-S- FEDERAL AID (SECONDARY) $9,510,645

-SH- STATE HIGHWAY $174,459,155

-ER- STORM DAMAGE REPAIR $141,270,421

 $518,795,149

District Total: $1,252,512,897

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $2,274,161 

Work completed this Period:  $2,274,161 

Work Comp 

$50,139,462


 $268,344,811


 $3,617,543


 $154,891,942


 $95,825,405


 $163,462,404


 $736,281,567
 


	07

