
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $356,278 03/10/10 100%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$391,690
 $0

05/03/10 
11/21/11 

100%

COMPLETED 
11/23/11 

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $270,050 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$42,337
 $0

05/27/11 
11/03/11 

19%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 54%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$788,126
 $0

04/26/11 
11/30/11 

32%

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 7%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$29,443
 $23,023

07/14/11 
03/19/12 

12%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $200,623 11/10/11 0%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

19310 NEWPORT BLVD, SUITE D 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

12/21/11 
0%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

(562)926-2537 

HB71 WPCP (949)645-5025 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $642,000 08/04/11 57% 

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$147,892 
$141,411 

08/18/11 
02/29/12 

23% 

(310)609-0264



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $368,542 05/02/11 99%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$305,826
 $0

05/12/11 
03/31/12 

91%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,461,223
 $0

06/10/10 
11/30/11 

100%

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,010,406
 $477,301

06/17/11 
04/30/12 

93%

OVER RUN 

20.20 

201130 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $86,789,398 08/19/11 2%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$76,750
 $55,750

09/13/11 
11/21/16 

0%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,316,317 09/28/09 100% 

HA42 

07-258914 
ACNH-X037-(143)E 

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,328,177 
$0 

10/08/09 
11/18/11 

100% 

COMPLETED 
12/01/11 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

07District 

07-LA-5-13.6/18.5 

Fed Aid 

TEA1 

Pgm Code 

07-246404 

Contract 

ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

Description 

PERFORM HIGHWAY PLANTING 

Type Of Work 

BELAIRE-WEST LANDSCAPE INC 

Contractor 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456

Bid + CCOs

 $8,413

Comp To date

 $0

This Month 

01/04/10 

Awarded 

02/23/10 

Approved 

04/23/14 

Est Comp
Accepted 

35%

%Time

 2%

% Work 
Message 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$725,570
 $7,850
 $5,700

04/28/11 
05/17/11 
07/14/15 

12%

 1%

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,872,573
 $1,274,615
 $106,391

02/08/11 
02/28/11 
05/24/12 

21%

 26%

07-LA-5-18.3/29.1 

HM3 

07-4Y2204 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE AZ 85282 

(602)437-1711 

IZADPANAH, MOE 

(626)572-6732 

1310 W 23RD ST 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$1,109,099
 $973,274

 $0

03/14/11 
04/05/11 
12/15/11 
01/09/12 

90%

 86%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,124,205
 $2,044,142

 $59,475

12/06/10 
12/20/10 
02/21/14 

23%

 4%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,155,016 
$4,084,399 
$282,440 

10/11/10 
11/02/10 
03/31/12 

51% 

66% 

HE11 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $890,501 04/20/10 69%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$458,767
 $0

05/11/10 
11/02/11 

52%

SUSPENDED 
01/09/12 

HM3 WPCP 
TREAT BRIDGE DECKS (805)797-1348 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,633,507 10/14/10 29%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$17,115,995
 $2,439,354

10/26/10 
06/03/14 

32%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $111,318,850 05/06/10 26%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$40,913,762
 $1,509,541

05/24/10 
08/21/15 

37%

HB5 SWPPP 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS VICTORY ENGINEERS INC AL-JAMAL, ABDUL $582,200 07/21/11 0%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$0
 $0

09/12/11 
0%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $127,761,575 03/27/08 60%

HE13 

07-168004 
CMLN-6207-(046)N

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$107,035,163
 $1,256,685

05/01/08 
01/09/12 

83%

07-LA-5-45.2/45.5 IN LOS ANGELES COUNTY IN LOS ANGELES VELARDE CONCRETE CONSTRUCTION CHAVEZ, EFRAIM $308,435 06/14/11 72% 
07-4H2404 FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

INC 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$235,071 
$2,977 

07/07/11 
04/20/11 

78% 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

SYLMAR, CA 91342 

HA42 WPCP (818)898-2300 
(818)364-2760



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 

07-LA-5-59.7/73.7 

Fed Aid 

HA22 

Pgm Code 

07-252504 

Contract 

SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

Description 

PLACE RUBBERIZED HMA TYPE G AND 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,206,666

Bid + CCOs

 $19,751,925

Comp To date

 $488,856

This Month 

01/19/11 

Awarded 

02/09/11 

Approved 

03/22/12 

Est Comp
Accepted 

66%

%Time

 92%

% Work 
Message 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,912,813
 $8,630,839

 $0

08/28/09 
09/15/09 
12/16/11 

100%

 86%

07-LA-5-67.4/86 

HM4 

07-4Y4004 

WPCP 

IN LOS ANGELES COUNTY VARIOUS 

LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 

PETERSON-CHASE GEN ENG CONST, 

INC. 

IRVINE, CA 92614 

HARTANTO, HIN 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$410,274
 $375,274
 $278,349

03/11/11 
03/28/11 
01/25/12 

86%

 91%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--()

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,166,109
 $641,912
 $392,941

09/14/11 
10/12/11 
04/23/12 

29%

 30%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$836,170
 $981,491

 $0

10/27/09 
11/18/09 
11/30/11 
01/10/12 

54%

 99%

07-LA-7-1.0/0 

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

YUE, WARREN 

(626)339-1601

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,628,150 
$2,551,025 

$91,337 

06/15/10 
07/08/10 
12/31/11 

99% 

97% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$136,582,291
 $122,587,547

 $1,990,323

10/06/08 
10/23/08 
08/15/12 

79%

 89%

07-LA-10-24.3/0 

HM3 

07-3Y7004 

WPCP 

IN LOS ANGELES COUNTY IN ALHAMBRA AT 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 

MURPHY INDUSTRIAL COATINGS,INC 

SIGNAL HILL, CA 90755 

(562)427-7720 

PUNJABI, RAJ 

(626)339-1604 

2704 GUNDRY AVE 1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$828,750
 $0
 $0

01/10/11 
02/08/11 
12/19/11 

0%

 0%

SUSPENDED 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$74,860,837
 $41,405,005
 $2,072,546

04/30/09 
05/18/09 
01/04/14 

66%

 52%

07-LA-10-39.0/42.1 

HM1 

07-3Y9904 
ACIM-010 -(180)4 

--()

WPCP 

IN LOS ANGELES COUNTY,HOLT AVENUE 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

KAROUT, REDA 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$1,901,892
 $2,149,466
 $461,130

06/17/11 
07/13/11 
02/28/12 

61%

 91%

07-LA-14-24.8/70.9 
07-3Y6704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

TREAT BRIDGE AND REPLACE JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,320,298
 $1,063,582
 $234,424

05/02/11 
05/20/11 
01/30/12 

96%

 78%

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 

HA23 

07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

SYLVAN, SCOTT 

(213)216-6068

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$1,020,122 
$367,136 
$133,228 

08/15/11 
08/30/11 
10/02/12 

19% 

36% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284
 $0

06/25/10 
07/22/11 

92%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $453,507 06/16/09 68%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$329,084
 $16,426

07/09/09 
01/30/12 

72%

HB4N WPCP 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,418,264 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$3,363,168
 $0

10/29/09 
11/30/11 

100%

COMPLETED 
12/15/11 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 57%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,488,563
 $73,005

07/13/10 
12/17/12 

75%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,669,439 06/30/11 2%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$2,909,981
 $245,416

07/13/11 
04/05/17 

2%

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,202,119 11/25/09 42% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,160,327 
$2,600 

12/14/09 
07/02/12 

96% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

07District 

07-LA-60-23.9/30.5 

Fed Aid 

HA22 

Pgm Code 

07-253304 

Contract 

ACNH-P060-(138)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

Description 

REPLACE PAVEMENT 

Type Of Work 

CHUMO CONSTRUCTION INC 

Contractor 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

Resident 
Engineer 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,562,802

Bid + CCOs

 $16,542,890

Comp To date

 $243,019

This Month 

10/14/10 

Awarded 

11/03/10 

Approved 

12/30/12 

Est Comp
Accepted 

7%

%Time

 77%

% Work 
Message 

07-LA-60-26.5/26.5 
07-3P2904 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

11229 S. WOODRUFF 

AVE. 

$225,700
 $0
 $0

10/11/11 
10/25/11 

0%

 0%

HM2 WPCP 

IRVINE CA 926145706 

(949)252-0441 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-29.5/29.5 

20.20 

07-3X6204 
IN CITY OF POMONA ON S. GAREY AVENUE 

ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC. 

FONTANA, CA 92337 

14801 SOLVER AVENUE 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$1,235,000
 $120,490
 $46,875

08/26/11 
11/14/11 
03/31/12 

91%

 10%

201130 

07-LA-60-/6.9 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,625,695
 $2,436,724
 $912,112

05/02/11 
05/18/11 
02/10/12 

77%

 28%

07-LA-91-6.4/17.6 

HM3 

07-4Y1404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE, AZ 85282 

(602)437-1711 

WANG, MIKE 

(562)401-3333 

1310 W 23RD ST 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,395,395
 $532,458
 $361,952

04/18/11 
05/05/11 
03/23/12 

69%

 38%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

ARIAS, JUAN 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,798,246 
$0 
$0 

11/14/11 
12/21/11 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

07District 

07-LA-91-17.5/17.5 

Fed Aid 

HM3 

Pgm Code 

07-3Y5904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

Description 

BRIDGE REPAIR 

Type Of Work 

HIGHLAND CONSTRUCTION, INC. 

Contractor 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

Resident 
Engineer 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,311,095

Bid + CCOs

 $1,036,661

Comp To date

 $32,711

This Month 

11/09/10 

Awarded 

12/15/10 

Approved 

12/30/11 

Est Comp
Accepted 

95%

%Time

 71%

% Work 
Message 

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502
 $213,766
 $68,731

04/13/11 
05/04/11 
04/27/12 

79%

 34%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $9,047

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(616)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$785,919
 $0
 $0

06/13/11 
08/05/11 
12/20/13 

0%

 0%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156
 $751,298

 $0

05/05/11 
05/24/11 
12/20/11 

100%

 91%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,827,511 
$1,607,986 
$357,531 

01/13/11 
02/10/11 
10/29/12 

15% 

33% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY TEHRANI, JOSEPH $12,959,407 02/10/11 100%

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$13,220,773
 $0

03/22/11 
09/30/11 

96%

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,098,107 03/14/11 100%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,072,593
 $0

03/28/11 
12/22/11 
12/23/11 

100%

(310)609-0264 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC TRAN, KELVIN $935,267 06/28/11 0%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

07/14/11 
0%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $196,386 06/10/11 57%
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$1,500
 $0

06/24/11 
12/30/11 

1%

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-105-13.5/0 IN CITY OF PARAMOUNT LA-105 W/B KAVEH ENGINEERING & CONSTR.INCSOHEILI, ANDY $485,000 04/29/11 83%
07-3X3404 TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 
ANAHEIM, CA 92806 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

$211,925
 $48,851

06/29/11 
01/30/12 

44%

20.20 
REPAIR STORM DAMAGED SLOPES 90220 

201130 
(310)609-0264 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 36% 
07-4Y8604 
ACIM-1053-(035)E

--() 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,518,714 
$1,164,594 

06/29/11 
03/20/12 

16% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,132,824
 $0

02/17/11 
08/31/11 

92%

OVER RUN 

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,195,044 11/05/10 94%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,603,005
 $21,902

12/02/10 
01/13/12 

73%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 100%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$3,755,356
 $0

07/20/10 
11/17/11 

100%

COMPLETED 
11/22/11 

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,446,752 11/12/09 49%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$16,028,461
 $1,065,388

12/07/09 
07/31/13 

72%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $336,605 04/22/11 100%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$265,154
 $52,816

05/24/11 
01/15/12 

79%

OVER RUN 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10 86% 

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,321,315 
$0 

07/12/10 
09/09/11 

88% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,557,796 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,139,055
 $212,103

03/12/07 
02/29/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $270,478 09/09/11 16%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$108,846
 $95,572

09/09/11 
07/31/12 

41%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,843,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--()

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 98% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$146,513 
$0 

02/28/11 
11/21/11 

87% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $835,367 11/04/09 100%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$837,179
 $0

12/14/09 
11/30/11 
01/10/12 

100%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,375,366 05/20/11 62%

HM1 

07-3Y8004 
ACNH-P138-(045)E 

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,133,666
 $0

06/09/11 
10/15/11 

95%

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $254,699 08/24/11 0%
07-4T2804 
ACST-PP18-(700)2 

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

09/13/11 
04/05/12 

0%

HB4N WPCP 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC SHALVIRI, ALI $521,319 04/01/11 100%
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$495,304
 $0

04/19/11 
08/29/11 
11/22/11 

100%

(909)394-4510 
(818)637-2509 COMPLETED 

HM3 WPCP 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $490,433 05/26/10 100%
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

1792 KAISER AVE IRVINE, CA 

92614 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$417,098
 $0

06/09/10 
08/15/11 

100%

COMPLETED 
11/22/11 

CLEAN AND TREAT BRIDGE DECKS 
HM3 WPCP 

(949)252-0441 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,116,985 11/18/10 46% 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$41,446,121 
$856,212 

12/23/10 
10/31/12 

91% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,790,146 06/10/10 73%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,416,071
 $69,855

06/25/10 
01/10/12 

86%

HB311 SWPPP 

07-LA-210-/9.9 IN LOS ANGELES COUNTY ON RTE 210 FROM J FRANCIS COMPANY CHAVEZ, EFRAIM $760,000 08/15/11 37%

HA21 

07-3Y6204 
ACBR-2101-(805)E

 21-01 8-(5E) 

--() 

WPCP 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 
RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$188,070
 $85,217

09/21/11 
04/19/12 

25%

07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 63%

HM1 

07-3Y5404 

WPCP 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$2,758,554
 $0

06/24/11 
03/08/12 

34%

07-LA-405-.2/47.8 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC TRAN, KELVIN $834,030 03/29/11 99%
07-3Y6504 LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$854,982
 $76,761

04/19/11 
12/29/11 

95%

HM3 WPCP 

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $2,056,131 01/14/11 100%

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,544,455
 $0

02/15/11 
11/30/11 

92%

07-LA-405-1.2/2.3 IN LOS ANGELES IN LONG BEACH AT 0.1 MODERN ALLOYS, INC. ARIAS, JUAN $324,716 06/01/11 100% 

HM4 

07-4Y6904 

WPCP 

MILE NORTH OF PALO VERDE AVENUE 

UNDERCROSSING AND AT BELLFLOWER 

UNDERCROSSING 

REPLACE OVERHEAD SIGN 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVE 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$317,024 
$0 

06/24/11 
12/08/11 

100% 

COMPLETED 
12/15/11 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,373,171
 $1,410,385

 $8,638

04/18/11 
05/19/11 
01/15/12 

100%

 96%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,301,729
 $1,762,438
 $263,862

05/31/11 
06/09/11 
05/30/14 

14%

 10%

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$454,766
 $14,625
 $7,125

08/05/11 
08/18/11 
03/01/14 

43%

 3%

07-LA-710-6.8/9.5 

HM1 

07-4Y7204 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,574,000
 $0
 $0

05/18/11 
09/22/11 

0%

 0%

07-LA-710-9.2/17 

HM3 

07-4Y2704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION CORP. 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

LEE, PETER 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$935,200 
$726,656 
$139,131 

05/27/11 
07/01/11 
01/31/12 

80% 

77% 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $41,874,509 08/06/09 79%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$32,504,391
 $700,132

09/22/09 
06/01/12 

77%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,354,936 02/15/11 56%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$595,907
 $6,365

03/01/11 
05/31/12 

25%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $324,613 08/31/11 28%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$62,528
 $62,528

09/09/11 
03/15/15 

19%

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
12/30/11 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100% 
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308 
$0 

04/20/10 
07/30/11 

86% 

OVER RUN 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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Message 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 100%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
08/31/11 

100%

COMPLETED 
11/22/11 

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,969,026
 $217,083

12/21/10 
12/30/11 

99%

OVER RUN 

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$356,781
 $0

02/24/10 
11/22/11 

0%

PLANT EST 

SATIS 

07-VEN-33-.4/.9 IN VENTURA COUNTY IN VENTURA FROM 0.3 J FLETCHER CREAMER AND SON INCIRA, ALFRED $132,410 05/27/11 100%

HB1 

07-1P5804 
ACHS-P033-(076)E 

PGP0-33 0-(6E) 

--() 

WPCP 

MILE NORTH OF MAIN STREET 

UNDERCROSSING TO 0.7 MILE SOUTH OF 

STANLEY AVENUE UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$131,141
 $0

06/22/11 
08/29/11 

100%

COMPLETED 
12/20/11 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 61%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,379,142
 $0

04/11/11 
12/31/11 

43%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0% 

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/09/11 
06/30/12 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 65%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,479,666
 $0

01/06/11 
01/10/12 

99%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,118,620 02/24/11 71%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$37,282,694
 $2,439,277

03/15/11 
02/22/12 

71%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,689,689
 $20,332

09/21/07 
04/20/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,886,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,890,640
 $211,557

05/04/11 
12/31/11 

97%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,882,535 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$24,978,868
 $38,040

02/16/11 
01/02/12 

86%

OVER RUN 

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,355,210 12/17/10 97% 

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,362,278 
$0 

01/07/11 
11/25/11 
01/06/12 

97% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-118-10.9/0 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 93%

07-3X4004 $277,641 04/12/11
CTY REPAIR A STORM DESTROYED DRAINAGE SITEDEVELOPMENT, INC. 1525 RANCHO CONEJO 25%


$17,406 03/30/11

SYSTEM ROADWAY SUPPORT AND DRAINAGE 2158 SCENICPARK STREET
 BLVD.#102
 
CHANNEL DIR'S ORDER THOUSAND OAKS, CA 91320


THOUSAND OAKS, CA 91362

REPL WASHED OUT& DESTROYED DRAINAGE (805)375-9247


20.20
 

201130
 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

07-4T1804 $461,493 06/06/11
EASTBOUND FIRST STREET ON RAMP TO 727 N GLENDORA
 1525 RANCHO CONEJO 100%

HSNH-P118-(061)E $0 11/21/11


EASTBOUND ERRINGER OFF RAMP BLVD, #102

--() LA PUENTE CA 91744


INSTALL MBGR AND MODIFY LIGHTING THOUSAND OAKS, CA 91320 OVER RUN

(626)333-0727
 

(213)792-8867

HB1 WPCP
 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 64%

07-280104 $452,021 04/19/11
CONSTRUCT SHOULDER AND RUMBLE STRIP PO BOX 50085
 1525 RANCHO CONEJO 83%

HSNH-000C-(328)E $11,280 01/03/12


BLVD, #102

--() WATSONVILLE, CA 95077
 

THOUSAND OAKS, CA 91320 SUSPENDED

(831)724-1011
 

(805)480-4928

HB1 WPCP
 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,044,169 04/29/11 100%

07-4Y0704 $1,081,908 05/17/11
PAULA AND FILLMORE, FROM HALLOCK PO BOX 981330 1525 RANCHO CONEJO 100%


$0 12/09/11

DRIVE TO D STREET
 BLVD. #102
 12/28/11
WEST SACRAMENTO, CA 95691

SLURRY SEAL AND REPLACE AC PAVEMENT THOUSAND OAKS, CA 91320


(916)373-1500
 
(424)202-8056


HM1 WPCP
 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%

07-3X3604 $85,428 05/12/11
CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108
 1525 RANCHO CONEJO 6%


$0 01/31/12

VEN-126 CLEAR CHANNELS FROM STORM
 BLVD. #102
 

VENTURA, CA 93003

DEBRIS MARCH2011DIR'S EMERG THOUSAND OAKS, CA 91320
 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247


20.20
 

201130
 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 89%
 
07-4Y2104 $339,782 03/28/11
LOCATIONS FROM MAIN STREET OFF 10266 HIGHWAY 41 1525 RANCHO CONEJO 97%


$0 09/21/11

UNDERCROSSING TO PIRU CREEK BLVD., #102


MADERA CA 93636

TREAT BRIDGE DECK WITH METHACRYLATE THOUSAND OAKS, CA 91320


(559)439-7700
 
(213)792-8867


HM3 WPCP
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $575,000 04/08/11 100%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$586,048
 $0

04/12/11 
10/23/11 

100%

COMPLETED 
11/22/11 

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,115,145 12/06/10 13%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$640,983
 $6,915

12/22/10 
12/23/12 

22%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,218,749 01/13/11 100% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,132,375 
$0 

01/31/11 
08/26/11 

100% 

COMPLETED 
11/22/11 

Totals: Authorized Final Amt: $1,298,644,396 Completed to Date: $679,378,921 Work This Month: $22,771,545



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-87.8/88.6 07-266404 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-1.2/2.3 07-4Y6904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-33-.4/.9 07-1P5804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 
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Cnty Rt Pm 

07-VEN-126-13.1/20.1 

07-VEN-126-13.4/26.6 

07-VEN-126-13.3/20.3 

07-VEN-126-/28.8 

07-VEN-150-4.4/5.5 

07-VEN-150-28.6/28.7 

07-VEN-150-/11 

District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

07-280104 

07-3X3604 

07-4Y0704 

07-4Y2104 

07-3X2704 

07-4L5704 

07-3Y8604 

Statement of Ongoing Contracts - Federal Aid 

Page 

19 

19 

19 

19 

20 

20 

20 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $70,608,974  $57,500,496

FEDERAL AID (PRIMARY) $116,970,153  $89,110,181

FEDERAL AID (SECONDARY) $7,667,572  $3,567,557

STATE HIGHWAY $126,690,063  $94,306,304

STORM DAMAGE REPAIR $140,000,555  $125,950,716

 $836,707,080  $308,943,667

 $1,298,644,396  $679,378,921 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $12,565,621
 

$12,565,621
Work completed this Period:


	07

