
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $746,406 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$713,806
 $18,000

04/02/14 
12/21/14 

95%

SYLMAR, CA 91342 OVER RUN 

HM4 
(805)391-3555 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,251,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $402,878 06/20/13 87%
07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

$402,191
 $9,377

07/15/13 
02/23/15 

99%

SANTA FE SPRINGS, CA SUSPENDED 

HB4N 
90670 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,583,061 03/26/14 14%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$559,736
 $0

04/09/14 
06/30/15 

36%

PLACENTIA CA 92870 (310)345-6274 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() 
(310)345-6270 

HA23 WPCP 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $847,222 05/13/14 82% 
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 92108 

$737,848 
$13,449 

05/29/14 
03/17/15 

84% 

REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506

HM3 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,307,093
 $7,183,161
 $168,295

06/20/12 
07/30/12 
12/31/14 

94%

 92%

07-LA-2-32.5/32.5 
07-3X4104 
CSTP-17D8-(004)E 

--() 

IN ANGELES NATIONAL FOREST NEAR LA 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

RESLER, CAESAR $1,298,462
 $1,117,229

 $0

11/07/13 
11/25/13 
06/30/15 

100%

 86%

HA23 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$40,550,645
 $34,113,012

 $535,909

11/28/11 
12/21/11 
03/31/15 

73%

 84%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,872,506
 $52,068,698

 $680,004

08/19/11 
09/13/11 
08/02/16 

52%

 58%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$74,534,346
 $34,967,219
 $1,154,007

08/14/12 
09/18/12 
08/31/17 

42%

 47%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 91353 

P O BOX 1489 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$124,629,687 
$56,554,993 
$1,605,815 

08/23/12 
09/18/12 
05/19/17 

34% 

45% 

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125

90670 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,741,676 04/24/14 0%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$73,800
 $0

05/13/14 
09/18/18 

0%

SUSPENDED 

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,924,277 07/07/14 23%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,828,634
 $337,018

07/24/14 
10/31/15 

18%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $474,233 06/09/14 72%
07-1W5204 10.40 

INSTALL WASH RACK IRVINE CA 92618 

8707 RESEARCH DR 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$401,011
 $13,870

06/25/14 
02/14/15 

89%

(213)798-5970 

HM2 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$741,382
 $0

05/17/11 
11/06/15 

93%

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700 
PLANTING 

26.700 WPCP 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,243,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,140,747 
$45,735 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 27%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$24,150
 $0

04/17/14 
07/28/15 

4%

SUSPENDED 
IMPROVE IRRIGATION AND PLANTING 

TEA10 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,898,654 07/31/14 16%
07-295604 
NHPI-005 -(095)E 

--() 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$1,017,586
 $69,686

08/19/14 
12/31/15 

4%

HA22 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $0

08/05/13 
04/30/14 

87%

SHORING INSIDE TUNNEL DIR'S EM (818)637-2506 OVER RUN 
PERFORM EMERGENCY REPAIRS ON BRIDGE 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,541,620 05/28/13 100%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,485,330
 $252,665

06/13/13 
01/30/15 

93%

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,523,841 11/07/13 100%
07-2777U4 
NHPI- 005-(086)E 

--() 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

SAN DIMAS CA 91773 

113 E ARROW HWY 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$1,731,569
 $43,238

12/09/13 
11/30/17 

70%

HA42 
EROSION CONTROL AND SLOPE PAVING (626)572-6732 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC RESLER, CAESAR $59,240,711 12/06/10 86% 
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

(213)280-1733

2090 FERN LN 

GLENDALE, CA 91208 

$37,896,940 
$485,555 

12/20/10 
08/17/15 

63% 

CONSTRUCT HOV LANES 
HB5 SWPPP 



 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,220,422

Bid + CCOs

 $24,355,045

Comp To date

 $1,696,692

This Month 

11/29/12 

Awarded 

12/20/12 

Approved 

06/30/19 

Est Comp
Accepted 

36%

%Time

 14%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,445,492
 $58,999,060

 $18,975

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,176,129
 $103,457,631

 $2,544,663

05/06/10 
05/24/10 
10/26/15 

84%

 89%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,172,274
 $10,500,979

 $801,410

12/12/12 
01/10/13 
02/20/15 

86%

 89%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,648,728
 $135,111,219

 $11,473

03/27/08 
05/01/08 
04/27/15 

78%

 98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,776,974 
$10,155,959 

$101,262 

06/03/13 
06/27/13 
01/31/15 

95% 

97% 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

07District 

07-LA-5-46.3/50 

Fed Aid 

HB4N 

Pgm Code 

07-2332A4 

Contract 

ACIM-0053-(044)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

Description 

WIDEN ROADWAY AND BRIDGES WITH PCC 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

Resident 
Engineer 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,511,830

Bid + CCOs

 $43,667,382

Comp To date

 $452,898

This Month 

02/27/12 

Awarded 

03/22/12 

Approved 

01/21/15 

Est Comp

 100%

%Time

 97%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,463,421

 $0

03/25/13 
05/01/13 
04/30/15 

70%

 90%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$90,519,727
 $92,100,803

 $3,167

01/12/12 
02/17/12 
01/30/15 

100%

 99%

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,448,240
 $0
 $0

12/03/14 
12/24/14 

0%

 0%

HA23 
(626)339-1601 

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,416,256
 $2,468,075

 $40,440

12/21/12 
01/11/13 
06/30/15 

98%

 97%

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

SAYKALI, ZARIF 

(310)345-6274

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,077,982 
$1,520,760 

$4,584 

03/10/14 
03/19/14 
02/28/16 

31% 

73% 

SUSPENDED 

HA42 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 07 

07-LA-10-17.1/23.3 

Fed Aid 

20.20 

Pgm Code 

07-4X1704 

Contract 
Location 

Storm Water 
Plan 

IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

Description 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

LANDSCAPE SUPPORT SERVICES INC 

Contractor 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

Resident 
Engineer 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000

Bid + CCOs

 $927,268

Comp To date

 $6,807

This Month 

02/25/14 

Awarded 

04/14/14 

Approved 

01/30/15 

Est Comp

 100%

%Time

 78%

% Work 

OVER RUN 

MessageAccepted 

201130 

07-LA-10-18.3/46.8 
07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$650,000
 $5,759
 $5,759

04/18/14 
05/13/14 
04/15/15 

61%

 1%

HB71 
(626)572-6732 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,954,906
 $0
 $0

03/24/14 
04/09/14 
03/30/15 

0%

 0%

HM4 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$52,106,273
 $38,835,906
 $1,898,133

02/29/12 
04/20/12 
08/13/15 

61%

 74%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$89,992,756
 $85,752,378

 $189,783

04/30/09 
05/18/09 
01/31/15 

100%

 95%

07-LA-10-33.2/37.2 
07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$92,992,023 
$10,483,507 

$869,449 

02/10/14 
02/27/14 
05/13/19 

10% 

11% 

HB5 
(626)339-1601
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-40.5/40.5 
07-1W5904 

IN LA COUNTY, AT VARIOUS LOCATIONS 

METH DECK,JOINT SEALS& APPROACH LAB 

VELARDE CONCRETE CONSTRUCTION 

INC 

KOURY, PETER 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$1,404,839
 $434,187
 $212,598

06/04/14 
06/18/14 
04/17/15 

49%

 31%

SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706 

HM3 
(909)322-6107 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,895,594
 $4,099,286
 $1,205,209

07/07/14 
07/17/14 
07/30/15 

30%

 44%

07-LA-14-24.8/32.1 
07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

WIDJAJA, DANIEL 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,263,170
 $747,926
 $747,926

05/29/14 
06/18/14 
07/01/15 

36%

 18%

HM1 
(661)257-0273 

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$598,000
 $115,434
 $53,626

04/17/14 
05/13/14 
02/28/18 

76%

 25%

07-LA-19-/19.2 
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,094,357
 $1,040,100

 $32,120

12/12/12 
01/10/13 
01/30/15 

91%

 92%

HA21 WPCP 
(310)609-0264 

90220 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,285,516 
$0 
$0 

11/25/14 
12/18/14 

0% 

0% 

HA23 
(626)339-1601



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 12/20/14
01/09/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$1,984,403
 $78

05/13/14 
12/30/14 

80%

WASHOUTS DIR'S EMERGENCY FORC COVINA, CA 91722 OVER RUN 

20.20 
CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

201130 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $322,476 05/15/13 26%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$191,906
 $0

06/05/13 
12/30/14 

59%

SUSPENDED 

HA23 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 83%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,114,060
 $0

07/13/10 
08/26/15 

91%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,174,888 06/30/11 45%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$73,961,828
 $0

07/13/11 
04/17/17 

40%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC SAMY, RAGY $420,175 05/19/14 45%
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING SANTA ANA CA 92711 

P O BOX 11238 902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$448,044
 $0

06/04/14 
01/27/15 

100%

PVMT REHABILITATION (626)572-6700 

HA22 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,043,729 11/13/13 60% 
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,956,760 
$8,470 

12/03/13 
04/30/15 

95% 

HA22 
(909)594-3720
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 35%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$542,889
 $382,232

06/09/14 
03/20/15 

40%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,863,642 12/12/12 100%
07-259104 
STP-P090-(014) 

--() 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP FONTANA CA 92335 

8555 BANANA AVENUE 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,829,642
 $0

01/10/13 
03/11/15 

98%

OVER RUN 

HWM SWPPP 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$689,854
 $0

06/25/14 
03/30/15 

56%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,945,331 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,224,162
 $249,593

10/22/13 
01/30/15 

42%

OVER RUN 

HA21 
(626)572-6732 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,327,649 09/15/14 0%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$0
 $0

09/30/14 
0%

HA22 
(626)572-6734 

07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 82% 
07-1W6504 LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 2090 FERN LANE 

GLENDALE, CA 91208 

$718,292 
$341,584 

06/24/14 
01/26/15 

75% 

(818)637-2506

HM3 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC SHALVIRI, ALI $2,937,264 05/19/14 95%
07-4Y9704 
NHP-Q101-(245)E 

--() 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,761,390
 $86,006

06/04/14 
12/31/14 

94%

HM1 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, $53,645,672 11/19/14 0%
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

$0
 $0

12/10/14 
0%

HA22 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

LAKE FOREST, CA 92630 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,066,558
 $0

02/10/11 
01/30/14 

99%

WIDEN OFF RAMPS 
HB4C SWPPP 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,249,890 11/05/14 0%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$0
 $0

11/24/14 
03/11/16 

0%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $832,794 03/06/14 100%
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

SANTA ANA CA 92711 

P O BOX 11238 12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$843,015
 $0

03/24/14 
10/21/14 

100%

COMPLETED 
12/02/14 

HM3 
(310)821-1847 

07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24% 
07-4T5704 
HSNH-1053-(003)E 

--() 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$856,182 
$0 

11/22/13 
06/15/15 

98% 

HB1 
PLACE HIGH FRICTION SURFACE TREATM 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.9/4.9 
07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

NJOYA DAVID 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$460,912
 $78,602
 $67,308

06/12/14 
07/11/14 
03/11/15 

40%

 17%

HB1 
(310)609-0264 

90220 

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$817,962
 $735,469
 $97,975

01/16/14 
02/05/14 
11/03/15 

26%

 89%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,139,610
 $1,141,441
 $247,081

04/11/14 
05/13/14 
02/27/15 

76%

 93%

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

07-LA-105-8.0/10.2 
07-4X3304 

IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

HERRERA, EDGAR 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$385,000
 $0
 $0

10/09/14 
11/05/14 

0%

 0%

20.20 

201130 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

RIVERSIDE, CA 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$625,208
 $405,919
 $201,327

05/05/14 
06/05/14 
02/10/15 

77%

 65%

SANTA FE SPRINGS CA 

HA12 
(562)345-3144 

90670 

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$813,238 
$759,013 

$3,508 

06/06/12 
07/03/12 
12/31/14 

100% 

92% 

MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 OVER RUN 

HA42 WPCP 
(562)401-3333
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-16.3/17.8 
07-4X0204 

LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE E-2 

$785,000
 $779,954

 $9,581

12/09/13 
02/26/14 
12/30/14 

100%

 99%

20.20.201 

130 

VANDALISM DIR'S EMERGENCY F 

REPAIR/REPLACE PUMP STATIONS 

(562)345-3144 

SANTA FE SPRINGS, CA 

90670 
OVER RUN 

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$295,024
 $4,300
 $4,300

06/12/14 
07/11/14 
03/30/15 

8%

 1%

SUSPENDED 

07-LA-110-9.8/14 
07-273104 
STP-X037-(166)E 

--() 

IN LOS ANGELES COUNTY, CITY OF LOS 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

133 N PIXLEY STREET 

NJOYA DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$1,472,005
 $33,441
 $29,141

06/10/14 
07/11/14 
10/08/15 

6%

 2%

HA21 
STRUCTURE REHABILITATION 

(310)609-0264 

90220 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $1,144,366
 $132,819

10/29/13 
11/15/13 
10/31/17 

100%

 86%

HA42 

07-LA-118-11.5/13.7 
07-2770U4 
NH-P118-(063) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

CHAVEZ, EFRAIM 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,319,842
 $1,224,201

 $4,433

12/12/12 
01/11/13 
12/03/16 

0%

 0%

PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-134-1.6/2.7 
07-287204 
NHP-P134-(037)E 

--() 

IN LOS ANGELES COUNTY IN BURBANK FROM 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

$958,732 
$0 
$0 

11/21/14 
12/31/14 

0% 

0% 

HA42 
STORM WATER SOURCE CONTROL 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,782,428 09/13/12 100%
07-273404 
ACNH-X037-(158)E 

--() 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

FONTANA CA 92335 

8555 BANANA AVENUE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,747,011
 $0

10/17/12 
11/01/14 

98%

OVER RUN 
12/19/14 

HA21 WPCP 
(626)572-6732 

07-LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $7,127,770 05/08/14 40%
07-297004 
NHP-P138-(047)E 

65TH STREET EAST 

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 

P O BOX 50085 45120 13TH STREET 

WEST 

$6,076,604
 $21,675

05/23/14 
07/28/15 

85%

--() 
LANCASTER, CA 93534 

HA22 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,632,442
 $1,484

01/10/13 
04/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $545,873 04/14/14 12%
07-4T5904 
NHP-P187-(004)E 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

CONSTRUCTION INC 

1321 N JEFFERSON ST 
12975 WEST CULVER 

BLVD 

$236,720
 $153,570

05/29/14 
03/25/15 

43%

--() 
ANAHEIM CA 92807 LOS ANGELES, CA 90066 

HB4N 
(310)821-1847 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,461,694
 $0

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,777,853 10/18/13 40% 
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$17,178,672 
$685,190 

11/06/13 
03/22/16 

42% 

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $9,098,183 11/14/12 74%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$7,836,671
 $33,384

12/20/12 
07/30/15 

85%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$836,848
 $106,235

05/10/14 
01/31/15 

71%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$524,730
 $4,791

04/16/14 
12/30/14 

90%

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,636,390 10/02/13 48%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$1,981,027
 $64,950

10/22/13 
11/19/15 

75%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98% 
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$208,195 
$0 

10/25/13 
10/31/14 

89% 

PLACENTIA CA 92870 RANCHO DOMINGUEZ CA SUSPENDED 

HB71 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 12/20/14	
01/09/15 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,159,107 11/13/14 0%

07-288504 $0 11/24/14
DIRECTION AT CARSON COMMERCIAL 8555 BANANA AVENUE
 18730 S WILMINGTON	 0%

NHPI-405 -(970)E	 $0


ENFORCEMENT VEHICLE FACILITY, FONTANA CA 92335 AVE STE 103
 
--()
 

ADJACENT TO DEL AMO BOULEVARD O	 RANCHO DOMINGUEZ, CA.
 SUSPENDED
 
REHAB COMM VEHICLE ENFCMNT FACILITY
 90220
 

HB4N
 
(310)609-0264
 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

07-3Y9404 $856,258 07/03/12
LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD 92%


$0 09/30/13

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
 
TO 0.2 MILE SOUTH 
 90670
 
WARM MIX ASPHALT OVERLAY (562)345-2905


HM1 WPCP
 

07-LA-405-24.4/25.8	 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,476,946 05/31/11 90%


ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200
07-241304	 $19,972,114 06/09/11
12975 W. CULVER BLVD.	 100%

IM4-0530-(20E)	 $36,452 04/25/15


NORTH OF LA TIJERA BOULEVARD IRVINE CA 92618 LOS ANGELES, CA 90066

--()
 

OVERCROSSING TO 0.4 KM SOUTH OF	 (310)345-6270
 
WIDEN RC SLAB
 

HB4N SWPPP
 

07-LA-405-28.0/39	 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%


(JCT 187) TO ROUTE 101 JUNCTION COMPANY 12975 WEST CULVER 0%

07-296804 $0 09/25/14
 
NHPI-405 -(023)E $0


HMA/RHMA AND GRIND CONCR PAVEMENT 135 S STATE COLLEGE BLVD #400 BLVD
 
--()
 

BREA CA 92821	 LOS ANGELES, CA 90066
 

HA22
 

07-LA-405-39.4/48.6	 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,190,640 06/28/13 58%


OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR 9225 CRANFORD AVE 67%

07-252004 $19,940,540 07/30/13
 
ACIM-4053-(005)E $1,842,008 10/02/15


ROUTE 405 BETWEEN 101 AND ROUTE 5 SACRAMENTO CA 95833 PACOIMA, CA 91331

--()
 

REHABILITATE PAVEMENT	 (818)768-1939
 

HA22
 

07-LA-605-1.5/26	 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,253,420 04/14/14 95%
 
07-1W6804	 $1,261,036 04/30/14
1.5 TO 26.0	 559 W COVINA BLVD
 11229 SOUTH WOODRUFF	 96%


$97,756 12/31/14

PLACE DECK METHACRYLATE SAN DIMAS CA 91773
 AVENUE
 

DOWNEY CA 90241
 

(562)401-3333

HM3
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $21,829,880 07/21/14 1%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$5,500
 $5,500

08/06/14 
09/26/16 

0%

HA22 
(213)798-5970 

07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14 100%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

DIVERSIFIEDLANDSCAPE CO 

21730 BUNDY CANYON ROAD 
18730 SOUTH 

WILMINGTON AVE. SUITE 

$917,568
 $61,254

05/07/14 
01/02/15 

77%

USAGE DIR'S EMERGENCY FORC WILDOMAR, CA 92595 103 OVER RUN 

20.20 

201130 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 
RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 85%
07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,167,723
 $18,465

11/22/13 
02/27/15 

99%

HA42 
90220 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $105,821,722 04/04/12 57%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$54,177,051
 $1,818,005

04/30/12 
08/11/16 

51%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$598,332
 $0

12/26/13 
12/29/14 

25%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0% 
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$305,152 
$1,744 

09/09/11 
04/17/15 

0% 

UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

$726,578
 $0

08/06/09 
06/24/13 

92%

UNDERCROSSING EL MONTE CA 91731 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 96%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$296,920
 $0

06/03/14 
09/30/14 

97%

(626)572-6700 

HM1 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,337,412 03/27/13 100%
07-228204 
STP-P001-(574) 

--() 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

WATSONVILLE CA 95077-5085 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$13,192,166
 $0

04/18/13 
11/07/14 
12/30/14 

99%

HA42 SWPPP 
STRUCTURE (SEAWALL) RESTORATION (805)480-4928 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 91%
07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

P O BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,424,424
 $0

06/27/13 
09/30/14 

91%

HM1 
PCC PROFILE GRINDING (805)480-4928 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 64%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$661,160
 $107,522

06/18/14 
06/01/15 

50%

TEMPE AZ 85282 VENTURA CA 93003 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0% 
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0 
$0 

05/23/14 
08/01/14 

0% 

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669
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Statement of Ongoing Contracts as of 12/20/14
01/09/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION INC IRA, ALFRED $3,235,000 04/08/11 100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,543,575
 $0

04/11/11 
08/12/14 

100%

COMPLETED 
11/21/14 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)480-4928 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,401,247 04/16/14 60%
07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD SYLMAR CA 91342 

13170 TELFAIR AVENUE 5900 PACIFIC COAST 

HIGHWAY 

$1,385,046
 $0

05/05/14 
09/24/14 

94%

RHMA,SUPERPAVE(GAP GRADED) OVERLAY VENTURA CA 93003 

HM1 
(805)690-6990 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,792,490 11/21/13 30%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$8,081,245
 $606,181

12/12/13 
12/31/16 

31%

HB4C 
(805)480-4928 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $187,733 04/03/14 19%
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$64,334
 $0

04/22/14 
12/31/14 

35%

HB1 
(323)250-3660 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,939,585 01/03/12 55%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$53,669,331
 $790,227

01/18/12 
11/19/15 

92%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 79% 
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$9,065,775 
$1,240,455 

05/23/14 
01/30/15 

55% 

HA21 
(805)797-1348
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01/09/15 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,154,825,496 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,202,684,812

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $25,891,877

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-15.5/16.1 07-199634 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-30.7/41.4 07-267004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-23-3.7/T12 07-1W5604 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-34-6.3/12.8 07-1W1004 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-101-5.2/5.2 07-292504 19
 

07-VEN-101-.1/4.5 07-1952U4 19
 

07-VEN-101-39.8/43.6 07-260704 19
 

07-VEN-118-18.7/32.6 07-296704 19
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $374,490,049


FEDERAL AID (PRIMARY) $175,651,389


FEDERAL AID (SECONDARY) $28,111,258


STATE HIGHWAY $350,978,404


STORM DAMAGE REPAIR $4,355,006


 $1,221,239,391


 $2,154,825,496


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $6,850,222
 

Work Comp 

$208,557,377


 $108,523,661


 $16,882,721


 $219,320,603


 $790,469


 $648,609,981


 $1,202,684,812
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $6,850,222 


	07

