
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,721,682 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,627,726
 $0

04/09/14 
03/20/16 

94%

PLACENTIA CA 92870 (310)821-1847 OVER RUN 

HM4 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,234,261 10/02/15 25%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,525,206
 $764,109

10/14/15 
19%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $769,176 06/17/15 49%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$228,707
 $0

07/02/15 
04/26/16 

30%

(310)345-6274 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
06/30/17 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,913,655 12/09/14 75% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$2,369,987 
$808,281 

12/31/14 
03/07/16 

61% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

07District 

07-LA-2-14.1/15.1 

Fed Aid 

HB4N 

Pgm Code 

07-2055A4 

Contract 

21L-6207-(071)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

Description 

CONSTRUCT SOUNDWALLS, CURB RAMP 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,266,852

Bid + CCOs

 $2,479,826

Comp To date

 $428,011

This Month 

01/09/15 

Awarded 

02/10/15 

Approved 

11/08/16 

Est Comp
Accepted 

41%

%Time

 76%

% Work 
Message 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462
 $390,228
 $187,287

05/14/15 
06/19/15 
01/20/16 

78%

 84%

HM3 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $890,442

 $0

06/18/15 
08/11/15 
07/28/16 

10%

 33%

HM1 

07-LA-2-64.0/82.3 

20.20 

201130 

07-4X6704 
SR-2 ANGELES CREST HWY TO SAN 

BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGE ON ANGELES CREST 

HWY 

IBARRA GENERAL ENGINEERING INC 

CHINA, CA 91710 

SAMY, RAGY 

(213)804-0498 

12531 SAN MINA CT 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$985,000
 $155,422

 $0

09/11/15 
11/03/15 
03/31/16 

47%

 16%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,716,733
 $41,959,739

 $2,000

11/28/11 
12/21/11 
06/14/16 

17%

 99%

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CONCORD CA 94520 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$1,589,943 
$1,217,295 
$175,234 

12/22/14 
02/03/15 
02/15/16 

88% 

76% 

HM2 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $90,990,501 08/19/11 69%
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$71,717,282
 $1,125,265

09/13/11 
09/07/17 

78%

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $77,830,456 08/14/12 63%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$52,289,327
 $986,348

09/18/12 
08/31/17 

67%

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,782,832 08/23/12 53%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13230 FIRESTONE BLVD 

SUITE A-2 

$75,022,642
 $954,157

09/18/12 
05/30/17 

60%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $80,770,198 04/24/14 19%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$13,477,107
 $51,468

05/13/14 
12/18/18 

17%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,166,865 07/07/14 100%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,120,858
 $291,383

07/24/14 
02/20/16 

89%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100% 
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$256,214 
$0 

08/19/15 
03/31/16 

9% 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-13.6/18.5
 
07-246404
 
ACST-0053-(028)E
 

00-53 0-(8E)
 

--()
 

TEA1 WPCP
 

07-LA-5-13.6/18.5
 
07-2464E4
 

26.700 WPCP
 

07-LA-5-13.8/28.2
 
07-2W6904
 

HM3
 

07-LA-5-14.9/16.8
 
07-272404
 
NHPI-005 -(965)E
 

--()
 

HA42
 

07-LA-5-18.2/26.7
 
07-284204
 
STPE-005 -(093)E
 

--()
 

TEA10
 

07-LA-5-19.2/28.9
 
07-295604
 
NHPI-005 -(095)E


--()
 

HA22
 

Description
Type Of Work 

IN LOS ANGELES CO IN LOS ANGELES AND
 

CITY OF COMMERCE FROM ROUTE 5/710
 

SEPARATION TO ROUTE 5/10 SEPARATION
 

PERFORM HIGHWAY PLANTING
 

RTE 5/710 SEPARATION IN LA&CITY OF
 

COMMERCPERFORM HIGHWAY PLANTING, HMA
 

PAVING AND INSTALL IRRIGATION SYSTEM
 

INSTALL IRRIGATION SYSTEM, HWY
 

PLANTING
 

IN LOS ANGELES COUNTY, AT VARIOUS
 

BRIDGES BETWEEN I-5 AND SR-134
 

FREEWAYS
 

BRIDGE PRESERVATION
 

IN LA COUNTY IN LOS ANGELES ON ROUTE
 

5 FROM INDIANA STREET UNDERCROSSING
 

TO BOYLE STREET OVERCROSSING
 

REPLACE PLANTING AND IRRIGATION SYS
 

IN LOS ANGELES COUNTY IN LOS
 

ANGELES, GLENDALE, AND BURBANK FROM
 

ROUTE 5/10 SEPARATION TO ROUTE 5/134
 

SEPARATION
 

IMPROVE IRRIGATION AND PLANTING
 

IN LA COUNTY FROM BROADWAY TO SR-13
 

4/5 SEPARATION
 

PVMT PRESERVATION,SLAB REPL,SHLDR
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$649,456 01/04/10 35%
 $8,413

 $0
02/23/10 
04/23/14 

2%

 $812,570 04/28/11 100%

 $791,628 05/17/11
 

97%

$0 12/31/15
 

OVER RUN
 

$722,341 04/23/15 0%

 $0 05/15/15
 

0%

$0


 $1,307,845 12/04/13 0%

 $1,276,231 01/09/14
 

0%

$1,600 11/30/17
 

PLANT EST
 

SATIS
 

$725,032 03/26/14 0%

 $648,760 04/17/14
 

0%

$3,466 08/20/18
 

PLANT EST
 

SATIS
 

$24,803,350 07/31/14 100%
 
$19,511,909 08/19/14
 

78%

$149,882 03/15/16
 

Contractor 

BELAIRE-WEST LANDSCAPE INC
 

PO BOX 6270
 

BUENA PARK, CA 91770
 

YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN
 

Resident 
Engineer 

PATEL, PRAVIN
 

902 SAN GABRIEL BLVD
 

ROSEMEAD CA 91770
 

(626)572-6702
 

689 EAST SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

AUTOBAHN CONSTRUCTION INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

FUTURE DB INTERNATIONAL INC
 

8707 RESEARCH DRIVE
 

IRVINE CA 92618
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA CA 91723
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENCIA CA 91355
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

PATEL, PRAVIN
 

902 SAN GABRIEL
 

BOULEVARD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

TRAN, DANGLONG
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

KWAN KIN W
 

2090 FERN LANE
 

GLENDALE CA 91226
 

(818)637-2506




 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 

07-LA-5-20.3/20.3 

Fed Aid 
Pgm Code 

07-1W2404 

Contract 

NHPI-000 -(107)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES, ROUTE 005 PM 20.31 

Description 

PAINT BRIDGE 

Type Of Work 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

Contractor 

STANTON CA 90680 

11650 WESTERN AVE. 

EL JAMAL, JAMAL 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,601,000

Bid + CCOs

 $631,866

Comp To date

 $537,845

This Month 

06/30/15 

Awarded 

07/15/15 

Approved
Est Comp

Accepted 

4%

%Time

 4%

% Work 
Message 

HA21 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,257,252

 $0

11/07/13 
12/09/13 
12/02/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

EL JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$61,611,533
 $41,372,403

 $466,517

12/06/10 
12/20/10 
12/31/18 

100%

 66%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$187,133,810
 $65,289,275
 $2,342,563

11/29/12 
12/20/12 
10/04/19 

41%

 35%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $44,040

 $0

05/28/15 
10/21/15 
06/03/16 

24%

 4%

201131 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M 

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$63,500,491 
$61,310,207 

$0 

10/14/10 
10/26/10 
12/01/15 

100% 

100% 

COMPLETED 
12/15/15 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--()

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

SALMAN, RIDWAN 

1792 KAISER AVENUE 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$964,035
 $574,736
 $360,239

08/31/15 
09/17/15 
01/31/16 

41%

 59%

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,140,069
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,086,820
 $10,600,930
 $1,132,053

12/31/14 
01/29/15 
07/31/17 

36%

 66%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,136,155
 $3,811,731

 $0

01/23/15 
02/27/15 
12/14/16 

39%

 47%

HA23 
(562)345-3144 

90670 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $0
 $0

08/11/15 
11/02/15 

0%

 0%

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,608,744 
$2,651,148 
$267,952 

12/03/14 
12/24/14 
10/12/16 

49% 

47% 

HA23 
(626)339-1601



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 

07-LA-10-2.1/14.8 

Fed Aid 
Pgm Code 

07-308604 

Contract 

NHPI-X037-(187)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

Description 

UPGRADE RAMP METERING SYSTEM 

Type Of Work 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

Contractor 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

Resident 
Engineer 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,669,946

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/30/15 

Awarded 

12/17/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 
(562)345-3145 

90670 

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,167,982
 $2,106,029

 $0

03/10/14 
03/19/14 
03/10/16 

42%

 97%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 
07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$697,172
 $497,727
 $23,535

04/18/14 
05/13/14 
01/15/16 

100%

 71%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,955,906
 $795,264
 $53,610

03/24/14 
04/09/14 
07/22/16 

40%

 41%

HM4 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$54,142,645
 $52,580,846
 $1,027,790

02/29/12 
04/20/12 
02/13/16 

45%

 97%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$92,681,111 
$89,392,288 

$676,752 

04/30/09 
05/18/09 
01/01/16 

75% 

96% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

07District 

07-LA-10-33.2/37.2 

Fed Aid 

HB5 

Pgm Code 

07-1170U4 

Contract 

CMLN-6207-(059) 

--() 

Location 
Storm Water 
Plan 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

Description 

CONSTRUCT HOV LANES & SOUNDWALLS 

Type Of Work 

AMES CONSTRUCTION, INC. 

Contractor 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,676,906

Bid + CCOs

 $30,281,094

Comp To date

 $999,103

This Month 

02/10/14 

Awarded 

02/27/14 

Approved 

06/07/19 

Est Comp
Accepted 

29%

%Time

 32%

% Work 
Message 

07-LA-10-37.2/42.4 

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES 

GUY F. ATKINSON 

IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

CAO, RUDY 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$172,198,015
 $0
 $0

11/16/15 
12/08/15 

0%

 0%

07-LA-10-41.0/41 
07-4T7004 

IN LA IN SAN DIMAS WEST OF EB VIA 

VERDE ON-RAMP 

SLOPE EROSION CONTROL 

CARLSONS CONSTRUCTION INC. 

YREKA CA 96097 

1910 FORT JONES ROAD 

SANDOVAL, MARTIN 

721 BREA CANYON RD., 

SUITE 6 

$453,227
 $50,266
 $50,266

05/15/15 
06/10/15 
02/29/16 

90%

 11%

HA23 
(909)594-3720 

WALNUT, CA 91789 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$9,046,167
 $8,765,358

 $23,200

07/07/14 
07/17/14 
01/31/16 

96%

 93%

07-LA-10-/0 
07-2W7004 
NHP-X037-(176)E 

--() 

IN LA @ VAR LOCS 

JT SEAL,METH DECK,SPALL REPR,EPOXY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

SAYKALI, ZARIF 

(310)345-6274 

1792 KAISER AVENUE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,006,199
 $89,561
 $78,811

07/10/15 
07/29/15 
06/25/16 

51%

 9%

HA21 

07-LA-14-24.8/69 

HM3 

07-1W6404 
IN LA COUNTY,ON RTE 5,14,126,& 138 AT 

VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

SALMAN, RIDWAN 

(661)257-0273

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

VALENCIA, CA 91355 

$854,431 
$535,802 
$157,704 

04/10/15 
05/01/15 
01/29/16 

83% 

62% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,200,521 05/29/14 98%
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,131,183
 $0

06/18/14 
11/27/15 

94%

HM1 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$455,130
 $0

05/13/14 
08/30/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,144,851 12/09/14 66%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$556,398
 $93,593

12/31/14 
04/19/16 

26%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $506,555 04/07/15 61%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$492,513
 $0

04/23/15 
03/30/16 

97%

THOUSAND OAKS, CA 9130 SUSPENDED 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,374,516 11/25/14 21%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$846,076
 $53,215

12/18/14 
06/22/16 

61%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,476,395 06/30/11 69% 
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$106,181,986 
$1,992,273 

07/13/11 
11/30/17 

57% 

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-57-1.7/6.2
 
07-4X6104
 

20.20
 

201130
 

07-LA-57-4.3/10.8
 
07-2W6504
 

HM3
 

07-LA-60-.5/.5
 
07-3P7204
 

07-LA-60-4.0/8.5
 
07-4T7604
 

HA22
 

07-LA-60-7.4/8.1
 
07-3X7114
 
STP-19P1-(004)E
 

--()
 

HA23
 

07-LA-66-/3
 
07-1W7004
 

HM1
 

Description

Type Of Work
 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6
 

EXISIRRIGATION CONTROLLERS W/NEW
 

SMART CNTRLLRPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

IN LA COUNTY AT VARIOUS LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

LOS ANGELES COUNTY IN LOS ANGELES AT
 

ROUTE 60/5 SEPERATION
 

PAVEMENT REHABILITATION
 

IN LA FR WOODS AV UC / SAN GABRIEL OC
 

SLAB REPLACEMENT
 

IN LA COUNTY, IN CITY OF MONTEBELLO
 

AT PARAMOUNT BOULEVARD OVERCROSSING
 

REALIGN RAMP & APPROACHES TO NEW BR
 

IN LOS ANGELES COUNTY IN LA VERNE AND
 

POMONA FROM BASELINE ROAD TO LYNOAK
 

DRIVE
 

SLURRY SEAL AND DIGOUTS
 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

AUTOBAHN CONSTRUCTION INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

POWELL CONSTRUCTORS, INC.
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

PAVEMENT COATINGS CO
 

10240 SAN SEVAINE WAY
 

JURUPA VALLEY CA 91752
 

Resident
 
Engineer
 

AZIMA, HASSAN
 

3212 ROSEMEAD BLVD
 

#100
 

EL MONTE, CA 91731
 

(626)572-6732
 

DOUGHLEY, JOE
 

721 BREA CANYON ROAD,
 

SUITE 6
 

WALNUT, CA 91789
 

(909)594-4270
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

DOUGHLY, JOE
 

721 BREA CANYON RD.,
 

SUITE 6
 

WALNUT, CA 91789
 

(909)594-4270


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

%Time
% Work 

Message 

20%


 1%


 96%


 99%


 82%


 100%


 0%


 0%


 0%


 0%


 0%
 

0%
 

$2,285,000

 $26,571


 $0


 $942,001

 $968,371


 $0


 $273,112

 $288,500


 $0


 $706,756

 $0

 $0


 $6,255,780

 $0

 $0


 $513,227
 
$0
 
$0
 

09/28/15
 
10/26/15
 
06/15/16
 

03/06/15
 
03/23/15
 
09/30/15
 

04/15/15
 
05/07/15
 
12/21/15
 

11/30/15
 
12/22/15
 

11/16/15
 
12/01/15
 

05/07/15
 
06/09/15
 
02/29/16
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 

07-LA-91-6.0/21 

Fed Aid 
Pgm Code 

07-1W6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY AT VARIOUS LOCATIONS 

Description 

DECK METH, APPROACH SLAB, JNT SEAL 

Type Of Work 

VELARDE CONCRETE CONSTRUCTION 

INC 

Contractor 

GALLARDO, SAM 

Resident 
Engineer 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,246,831

Bid + CCOs

 $1,261,399

Comp To date

 $162,153

This Month 

06/10/14 

Awarded 

06/25/14 

Approved 

01/04/16 

Est Comp
Accepted 

94%

%Time

 90%

% Work 
Message 

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
(310)609-0264 

90220 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$905,960
 $696,995
 $46,749

12/23/14 
01/29/15 
04/22/19 

66%

 85%

HB34 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,760,331
 $11,010,413

 $970,195

09/15/14 
09/30/14 
02/05/16 

74%

 56%

HA22 
(626)572-6734 

07-LA-101-9.2/38.2 

20.20 

07-4X5404 
IN LA COUNTY RTE 101 TO REPLACE 37 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES 

SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,985,000
 $780,883

 $0

07/15/15 
08/13/15 
06/17/16 

32%

 26%

201130 

07-LA-101-11.4/11.8 
07-292104 
NHP-X037-(182)E 

--() 

IN LOS ANGELES AT ROUTE 101/134/170 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AMADI, PATRICIA 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,243,755
 $0
 $0

09/29/15 
10/14/15 
10/20/17 

0%

 0%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,034,705 
$9,729,425 

$4,136 

11/19/14 
12/10/14 
08/17/16 

36% 

18% 

HA22
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $283,937 05/11/15 0%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTURCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$0
 $0

06/09/15 
04/20/16 

0%

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-27.6/32.1 IN LA @ VAR LOCS VELARDE CONCRETE CONSTRUCTION,DAVIS, ALAN $587,772 03/19/15 100%
07-2W8404 LINE DITCH,REPAIR& REPLACE CULVERTS INC. 

SAN FERNANDO CA 91340 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$642,259
 $0

04/08/15 
11/23/15 

100%

COMPLETED 
12/04/15 

HM1 
(805)480-4928 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 69%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$2,248,406
 $222,986

11/24/14 
04/29/16 

68%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 100%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$194,138
 $0

10/07/15 
04/08/16 

9%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $820,799 01/16/14 88%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$827,112
 $0

02/05/14 
01/30/15 

98%

HA23 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING $3,199,199 12/11/15 0% 
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 

$0 
$0 

12/22/15 
0% 

HB1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$992,364
 $1,007,650

 $31,795

02/25/15 
03/10/15 
12/31/15 

69%

 97%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$312,554
 $323,105
 $13,653

06/12/14 
07/11/14 
12/30/15 

93%

 100%

SUSPENDED 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $20,666

 $0

08/05/15 
09/03/15 
08/30/16 

1%

 1%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$939,936
 $598,464
 $244,102

07/29/15 
08/14/15 
04/29/16 

46%

 63%

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,156,566
 $0
 $0

09/08/15 
09/23/15 
10/11/16 

0%

 0%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$959,785 
$0 
$0 

08/31/15 
10/23/15 
05/19/16 

0% 

0% 

SUSPENDED 

HA21
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-110-23.5/23.9 SAMY, RAGYLA COUNTY IN CITY OF LOS ANGELES ON YAKAR $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 
(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,351,233
 $9,000

11/15/13 
01/31/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-110-24.5/29.2 SHALVIRI, ALIIN LA @ PM 24.52/29.28 TRUESDELL CORP. OF WI, INC. $493,488 08/03/15 95%
07-2W6804 
STP-X037-(178)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

DECK METH,SPALL REPR,APPROACH SLAB DBA TRUESDELL CORP. MIDWEST 

TEMPE AZ 85282 

1310 W. 23RD STREET 

$500,756
 $25,290

08/14/15 
12/23/15 

93%

HA21 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,274,387
 $3,800

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,643,113 12/29/14 22%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $2,314,098
 $625,889

01/21/15 
10/19/17 

27%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $922,375
 $1,950

12/31/14 
11/02/18 

0%

PLANT EST 

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 ATASSI, KEVINL.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY $2,585,000 06/29/15 0% 
07-4X5504 601 S GLENOAKS BLVD 

#310 

REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET $0 
$0 

09/04/15 
0% 

BURBANK, CA 91502DROUGHT PROCLAMATION DIR'S EMER 

20.20 
(310)909-4131REPLACE IRRIGATION CONTROLLERS 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-134-10.8/11.5
 
07-4T7404
 
NHP-P134-(038)E
 

--()
 

HB1
 

07-LA-134-/6.1
 
07-1W7204
 

HM1
 

07-LA-138-69.9/75
 
07-2656U4
 
STPG-P138-(052)E
 

--()
 

HB1
 

07-LA-170-17.7/20.3
 
07-2769U4
 
NH-P170-(004)
 

--()
 

HA42 SWPPP
 

07-LA-210-.8/4.9
 
07-2768U4
 
NHPI-2101-(815)E
 

--()
 

HA42
 

07-LA-210-9.7/16.1
 

NHPI-2101-(816)E
 

--()
 

HA22
 

Description
Type Of Work 

IN LA FR 0.2M WO ARBOR DEL-HILLMONT
 

UC BRIDGE /FIGUEROA ST UC BRIDGE
 

RECONSTRUCT MEDIAN CONCRETE BARRIER
 

IN LA, LA-134 FR PM 0.0/6.10 170 TO
 

0.1 MILE WEST OF CONCORD STREET
 

UNDERCROSSING
 

SLABS/PCC PROFILE GRIND SLABS
 

IN LA IN PINION HILLS FR 0.5 M EO RTE
 

18/ SAN BERNARDINO CNTY LN
 

CP PVMT & OVERLAY WITH HOT MIX AC
 

IN LOS ANGELES COUNTY IN NORTH
 

HOLLYWOOD NORTH AND SOUTHBOUND FROM
 

VANOWEN STREET TO SHELDON STREET
 

PLANTING, INSTALL IRRIGATION, SLOPE
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM MACLAY AVENUE TO YARNELL STREET
 

EROSION CONTROL
 

IN LOS ANGELES AND GLENDALE FROM 0.2
 

MILE WEST OF BIG TUJUNGA WASH BRIDGE
 

TO DUNSMORE AVENUE UNDERCROSSING
 

ROADWAY REHABILITATION
 

Contractor 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.2090 FERN LN
 

Resident
 
Engineer
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD.
 

SUITE 310
 

BURBANK, CA 91502
 

(310)909-4131
 

SHALVIRI, ALI
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

GRANITE CONSTRUCTION COMPANY
 

213 E. COLUMBIA WAY
 

LANCASTER CA 93552
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

STL LANDSCAPE INC
 

8122 COMPTON AVENUE
 

LOS ANGELES CA 90001
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

MONROVIA, CA 91208
 

(818)637-2506
 

TIEU, FRED
 

45120 13TH STREET
 

WEST
 

LANCASTER CA 93534
 

(661)726-0148
 

IZADPANAH, MOE
 

3212 ROSEMEAD
 

BOULEVARD, #100
 

EL MONTE, CA 91731
 

(626)572-6732
 

CHOU, MICHAEL
 

1041 W. BADILLO SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601
 

KAROUT, REDA
 

1041 W. BADILLO,
 

SUITE 112
 

COVINA, CA 91722
 

(626)339-1601


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$279,835

 $160,851


 $0


 $582,945

 $552,757


 $0


 $8,832,487

 $1,532,313

 $769,482


 $1,799,153

 $1,668,636


 $2,770


 $1,699,000

 $1,548,607


 $9,000


 $41,390,909
 
$34,730,126
 
$1,163,240
 

05/21/15
 
06/10/15
 
12/31/15
 

04/07/15
 
05/07/15
 
01/30/16
 

02/25/15
 
03/10/15
 
05/10/17
 

12/11/12
 
01/10/13
 
06/05/17
 

%Time
% Work 

Message 

100%


 57%


 82%


 94%


 31%


 17%


 0%


 0%


PLANT EST
 

SATIS
 

09/23/13 0%

10/15/13
 

0%

08/16/17
 

PLANT EST
 

SATIS
 

10/18/13 85%
 
11/06/13
 

83%

04/15/16
 

07-288014 

http:0.0/6.10


 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 

07-LA-210-16.1/25.8 

Fed Aid 
Pgm Code 

07-2881U4 

Contract 

NHPI- 210-(823)E 

--() 

Location 
Storm Water 
Plan 

IN & NR GLENDALE & LA CANADA FLINTR 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

Description 

ROADWAY REHABILITATION 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHAUDHARI, SUSHILKUMAR 

Resident 
Engineer 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$106,247,333

Bid + CCOs

 $12,159,290

Comp To date

 $1,303,541

This Month 

02/06/15 

Awarded 

02/27/15 

Approved 

11/16/17 

Est Comp
Accepted 

18%

%Time

 11%

% Work 
Message 

HA22 
(213)453-7555 

07-LA-210-30.7/41.4 
07-267004 

IN LA COUNTY ON ROUTE 210 AT VARIOUS 

LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$578,594
 $545,403

 $0

03/27/12 
04/13/12 
04/22/13 

100%

 100%

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 
07-287304 
NHPI-210 -(824)E 

--() 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,474,822
 $877,503
 $163,109

12/29/14 
01/29/15 
10/31/18 

19%

 60%

HA42 
(213)712-4785 

07-LA-405-.1/7.9 

20.20 

201130 

07-4X5704 
IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

(562)401-3333 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $136,755

 $0

08/05/15 
10/08/15 
04/22/16 

35%

 7%

07-LA-405-1.6/15.8 
07-2W7504 
NHP-X037-(177)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

BUI, KEVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$666,955
 $643,417
 $21,751

06/30/15 
07/23/15 
12/30/15 

0%

 94%

HA21 
(562)401-3333 

07-LA-405-3.4/4.5 
07-278304 
NHPI-4053-(034)E 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVE 

AKBARIAN MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,794,446 
$2,660,908 

$1,250 

10/02/13 
10/22/13 
03/19/16 

98% 

94% 

HA21 
(562)860-3085



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 57%

07-4X5804 $415,587 08/13/15
LOCSWILL BE UPGRADED 2/SMART INC. 17912 CRUSADER AVE. 17%


$0 05/15/16

IRRIGATION TECH DUE TO STATE 2209 1/2 CHICO AVE SUITE 101
 
EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703
 
INSTALL "SMART"IRRIGATION CONTROLLER (562)860-3085


20.20
 
TECHN
 

201130
 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY, IN CARSON, AT MURPHY INDUSTRIAL COATINGS, FREMPONG, SAM $5,696,175 10/12/15 0%

07-4Y7004 $0 10/30/15
DOLORES YARD OH BRIDGE STRUCTURE) INC. 13230 FIRESTONE BLVD
 0%

NHPI-405 -( )2 $0 05/24/17


BRIDGE PRESERVATION - PAINT STEEL 2704 GUNDRY AVE
 UNIT A
 
975- E -()
 

SIGNAL HILL CA 90755 SANTA FE SPRINGS, CA
 

90670
 
HA21
 

(562)345-3122
 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,419,963 11/13/14 63%

07-288504 $1,943,528 11/24/14
DIRECTION AT CARSON COMMERCIAL 8555 BANANA AVENUE 18730 S WILMINGTON 44%

NHPI-405 -(970)E  $75,937 03/31/16


ENFORCEMENT VEHICLE FACILITY, FONTANA CA 92335 AVE STE 103
 
--()
 

ADJACENT TO DEL AMO BOULEVARD O RANCHO DOMINGUEZ, CA. SUSPENDED
 
REHAB COMM VEHICLE ENFCMNT FACILITY
 90220
 

HB4N
 
(310)609-0264
 

07-LA-405-12.2/12.5 IN LA COUNTY LA-405 IN CITY OF CARSON POWELL CONSTRUCTORS INC GALLARDO, SAM $885,000 09/21/15 0%

07-4X7704 $0 10/23/15
ADJ TO RTE 110 CONNECTOR TO REMOVE & 8555 BANANA AVE.
 18730 S. WILMINGTON 0%


$0 07/30/16

REBUILD FAILED SHOULDER AND FONTANA, CA 92335 AVE., SUITE 103
 
EMBANKMENT DIR'S EMERGENCY RANCHO DOMINGUEZ, CA
 SUSPENDED
 
REBUILD FAILED SHOULDER & EMBANKMENT
 90220
 

20.20
 
(310)609-0264


201130
 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 0%

07-4X5904 $0 10/28/15
REPLACE 42 IRRIGATION CONTROLLERS INC.
 12975 W. CULVER BLVD 0%


$0

W/NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CHICO AVE LOS ANGELES, CA 90066
 
DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847
 
REPLACE IRRIGATION CONTROLLERS
 

20.20
 

201130
 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
 
07-3Y9404 $945,555 07/03/12
LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229 13230 FIRESTONE BLVD 97%


$0 06/30/15

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
 
TO 0.2 MILE SOUTH 
 90670
 
WARM MIX ASPHALT OVERLAY (562)345-2905


HM1 WPCP
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Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

07District 

07-LA-405-28.0/39 

Fed Aid 

HA22 

Pgm Code 

07-296804 

Contract 

NHPI-405 -(023)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

Description 

HMA/RHMA AND GRIND CONCR PAVEMENT 

Type Of Work 

SULLY MILLER CONTRACTING 

COMPANY 

Contractor 

BREA CA 92821 

RAM, MAHINDA 

Resident 
Engineer 

(310)920-7449 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/05/14 

Awarded 

09/25/14 

Approved 

12/30/16 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

EID, EMILE 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,117,177
 $29,334,256

 $10,750

06/28/13 
07/30/13 
01/01/16 

100%

 96%

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$710,867
 $0
 $0

06/03/15 
06/22/15 
01/29/16 

0%

 0%

SUSPENDED 

HB1 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,513,477
 $2,538,197
 $233,854

07/21/14 
08/06/14 
02/17/17 

44%

 11%

07-LA-710-9.4/18.4 

HA22 

07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $746,527
 $98,490

05/29/15 
07/02/15 
12/30/16 

11%

 49%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$109,849,048 
$74,993,584 
$1,935,888 

04/04/12 
04/30/12 
05/17/17 

67% 

68% 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 07 

07-LA-710-21.3/21.3 

Fed Aid 

20.20 

Pgm Code 

07-4X4404 

Contract 
Location 

Storm Water 
Plan 

IN CITY OF BELL SO. OF ATLANTIC BLVD 

IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & 

SUBSEQUENT FIRE DIR'S E 

Description 

REPAIR DAMAGE CAUSED BY FUEL SPILL 

Type Of Work 

SHIMMICK/MYERS AND SONS JV 

Contractor 

OAKLAND, CA 94621 

8201 EDGEWATER DR #101 

JAHROMI, REZA 

Resident 
Engineer 

(562)404-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$735,000

Bid + CCOs

 $374,222

Comp To date

 $0

This Month 

04/28/15 

Awarded 

06/16/15 

Approved 

01/30/16 

Est Comp

 100%

%Time

 51%

% Work 

OVER RUN 

MessageAccepted 

201130 

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $667,108

 $0

11/01/13 
12/26/13 
06/10/15 

100%

 27%

OVER RUN 

07-VEN-1-1.0/10.6 

20.10 

07-4X3704 
VEN-1 PCH BETWEEN YERBA BUENA & LAS 

POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE 

SYSTEMS DIR'S EMERGENCY FORCE 

REMOVE/CLEAR MUD AND DEBRIS 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA. 93001 

DAVIS, ALAN 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

THOUSAND OAKS CA 91320 

$6,985,000
 $4,344,706

 $7,678

12/05/14 
01/20/15 
12/30/15 

100%

 62%

OVER RUN 

201130 

07-VEN-1-14.2/15.5 
07-4Y6604 

IN VENTURA COUNTY FROM 0.8 MILE 

SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD 

MAINLINE RHMA-G OVERLAY AND RAMP 

TORO ENTERPRISES, INC. 

OXNARD CA 93036 

2101 E. VENTURA BLVD. 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$879,171
 $757,422

 $0

02/09/15 
03/04/15 
11/20/15 

100%

 100%

COMPLETED 
12/11/15 

HM1 
(805)480-4928 

07-VEN-1-27.1/28.5 
07-4T7504 

IN VENTURY COUNTY FROM HOBSON COUNTY 

PARK TO MOBIL PIER ROAD 

MILL AND FILL RHMA FROM EP TO EP 

GRANITE CONSTRUCTION COMPANY 

SANTA BARBAA CA 93160 

PO BOX 6744 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$630,364
 $477,287

 $0

04/27/15 
05/07/15 
11/25/15 

100%

 100%

COMPLETED 
12/16/15 

HA22 
(805)480-4928 

07-VEN-33-11.3/11.3 
07-3P7004 

IN VENTURA COUNTY IN CITY OF OJAI AT 

1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION 

MGP CONSTRUCTION 

UPLAND CA 91786 

111 N. GROVE AVE. 

BURAN, HUSSAM 

1525 RANCHO CONEJO 

BLVD STE102 

$951,990 
$395,796 

$0 

05/15/15 
06/10/15 
06/07/16 

42% 

42% 

THOUSAND OAKS, CA 91320 SUSPENDED 
(805)480-4928


HA12
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 0%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/07/15 
0%

SUSPENDED 

HM1 
(805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $939,737 05/15/15 0%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

06/10/15 
05/30/16 

0%

THOUSAND OAKS, CA 91320 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $27,099,273 11/21/13 63%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$20,694,583
 $729,832

12/12/13 
01/18/17 

76%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 28%
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$223,946
 $0

08/10/15 
06/23/16 

8%

DROUGHT PROCLAMDIR'S (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­SYLVAN, SCOTT $1,793,060 09/01/15 0%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$0
 $0

09/16/15 
07/30/16 

0%

SUSPENDED 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY SYLVAN, SCOTT $2,985,000 06/29/15 0% 
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$0 
$0 

08/12/15 
09/15/16 

0% 

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,794,739 01/03/12 76%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,198,303
 $89,830

01/18/12 
02/10/16 

97%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 14%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$79,529
 $0

08/12/15 
08/08/16 

3%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $15,970,469 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$17,995,193
 $59,380

05/23/14 
01/31/16 

98%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY SYLVAN, SCOTT $1,835,000 07/20/15 0%
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$0
 $0

08/10/15 
09/15/16 

0%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $645,008 12/31/14 100% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

SLURRY SEAL AND DIGOUTS 

INC. 

SPARKS NV 89432 

P.O. BOX 1841 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$698,367 
$0 

01/29/15 
11/20/15 

100% 

COMPLETED 
12/11/15 

HM1 
(805)480-4928

Totals: Authorized Final Amt: $2,222,867,976 Completed to Date: $1,198,976,828 Work This Month: $25,302,989



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-.5/.5 07-3P7204 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-24.5/29.2 07-2W6804 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-134-/6.1 07-1W7204 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA-710-22.6/23 07-4X1304 
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Cnty Rt Pm 

07-VEN-1-1.0/10.6
 

07-VEN-1-27.1/28.5
 

07-VEN-1-14.2/15.5
 

07-VEN-33-11.3/11.3
 

07-VEN-33-12.3/57.5
 

07-VEN-33-/0
 

07-VEN-101-3.8/16.2
 

07-VEN-101-14.0/21
 

07-VEN-101-21.6/31
 

07-VEN-101-.1/4.5
 

07-VEN-101-39.8/43.6
 

07-VEN-118-18.2/30.9
 

07-VEN-118-18.7/32.6
 

07-VEN-126-/13.2
 

07-VEN-150-32.0/34.4
 

District 07 

Statement of Ongoing Contracts - Index 
Contract 

07-4X3704 

07-4T7504 

07-4Y6604 

07-3P7004 

07-2W8704 

07-2W7104 

07-4X4904 

07-276004 

07-4X5304 

07-1952U4 

07-260704 

07-4X5004 

07-296704 

07-4X5204 

07-4Y6404 

Statement of Ongoing Contracts - Federal Aid 
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Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $216,250,987  $94,623,531




Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-F­ FEDERAL AID (PRIMARY) $167,110,687

-S­ FEDERAL AID (SECONDARY) $32,881,334

-SH­ STATE HIGHWAY $376,166,615

-ER­ STORM DAMAGE REPAIR $12,731,105

 $1,417,727,248

District Total: $2,222,867,976

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $66,242,806 

Work completed this Period:  $66,242,806 

Work Comp 

$130,517,453


 $7,689,238


 $249,859,991


 $3,285,548


 $713,001,067


 $1,198,976,828
 


	07

