
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 97%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$227,357
 $55,608

05/03/10 
03/21/11 

69%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$2,935,466
 $511,446

02/16/10 
07/30/11 

84%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $547,322 03/25/10 373%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$460,332
 $3,635

04/19/10 
04/27/11 

84%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 19%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$170,922
 $49,513

11/02/10 
09/29/11 

69%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,074,137
 $0

05/04/09 
07/02/10 

100%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100% 
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$9,940,973 
$940,975 

06/10/10 
06/30/11 

74% 

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,484,077
 $0

09/08/09 
01/30/11 

100%

OVER RUN 
BY FIRE 

SHA04220. 

10 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072
 $0

02/03/10 
01/30/11 

100%

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68%
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051
 $0

09/08/09 
04/30/10 

99%

BY FIRE 
20.10.201 

.13 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 89%
07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$238,378
 $80,904

10/20/09 
04/01/11 

49%

HA42 WPCP 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 95% 

HA42 

07-235904 
ACNH-X037-(142)E

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,870,822 
$2,750 

07/02/08 
04/04/11 

99% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 0%

07-3Y9704 $0 02/01/11
OF COMMERCE AND MONTEBELLO FROM ENGINEERING CONSTRUCTION, INC.11229 S WOODRUFF AVE
 0%


$0 07/11/11

LAKEWOOD BOULEVARD UNDERCROSSING TO 1792 KAISER AVE DOWNEY, CA 90241
 
WASHINGTON BOULEVARD U (562)401-3333


IRVINE, CA 92614

REPLACE PORTLAND CEMENT CONCRETE
 

HM1 WPCP (949)252-0441
 

07-LA-5-9.9/9.9	 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 0%


COMMERCE, LYNWOOD AND VERNON ON 559 W COVINA BOULEVARD 11229 S. WOODRUFF 0%

07-258914 $1,307,233 10/08/09
 
ACNH-X037-(143)E $3,798 11/18/11


ROUTE 5 AND ON ROUTE 710 AT VARIOUS
 AVE.
 
--()	 SAN DIMAS CA 91773


LOCATIONS	 DOWNEY CA 90241 PLANT EST

(909)394-4510


INSTALL AUSTIN VAULT SAND FILTER (562)401-3333 SATIS

HA42 SWPPP
 

07-LA-5-13.6/18.5	 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%


CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD 2%

07-246404 $8,413 02/23/10
 
ACST-0053-(028)E $0 04/23/14


SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
 
00-53 0-(8E) BUENA PARK, CA 91770


PERFORM HIGHWAY PLANTING (626)572-6702

--()
 

TEA1 WPCP
 

07-LA-5-15.3/17.2	 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION INC GALLARDO, SAM $539,348 10/12/10 39%


LOCATIONS 133 N PIXLEY STREET
07-279404	 $446,858 10/26/10
18730 S WILMINGTON	 81%

$42,827 06/30/11


INSTALL SAFETY CABLE RAILINGS AVE, STE 103

ORANGE CA 92868
 

RANCHO DOMINGUEZ, CA

(714)538-5156
 

90220
 
HA28 WPCP
 

(310)609-0264
 

07-LA-5-15.8/16.9	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. SIM, DEREK $4,779,073 02/08/11 0%


FROM 0.1 MILE N0RTH OF LORENA STREET 1792 KAISER AVE
07-184104	 $0 02/28/11
902 SAN GABRIEL BLVD	 0%

ACHS-0052-(948)E	 $0


OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770

G 00-52 9-(8E) IRVINE, CA 92614


SEPARATION	 (626)572-6700

--()	 (949)252-0441


UPGRADE MEDIAN CONCRETE BARRIER
 
HA27 SWPPP
 

07-LA-5-16.9/28.7	 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,361,084 10/24/05 93%
 

ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE 97%

07-193104 $44,134,331 11/05/05
 
ACIM-005 -(064)E $128,389 03/31/11


VARIOUS LOCATIONS
 GLENDALE CA 91208
 
--()	 VISTA CA 92081-8831


REHABILITATE PAVEMENT	 (818)637-2506


HA22 WPCP
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,613,372 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$1,684,585
 $0

03/04/10 
04/25/11 

98%

OVER RUN 

HA21 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $230,403 02/23/10 98%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$158,428
 $19,796

03/10/10 
02/25/11 

75%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $51,972,595 12/06/10 0%
07-121844 
CMLN-6207-(055) 

--()

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

12/20/10 
08/12/14 

0%

HB5 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$349,483
 $0

05/11/10 
05/20/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY INC CAO, RODOLFO $53,185,731 10/14/10 5%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$214,355
 $204,168

10/26/10 
05/15/13 

0%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,253,789 05/06/10 13% 
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$17,813,370 
$0 

05/24/10 
08/05/15 

16% 

HB5 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 

07-LA-5-39.4/43.9 

Fed Aid 

HA22 

Pgm Code 

07-252714 

Contract 

SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

Description 

REPLACE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY CA 91353-1489 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

P O BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,420,735

Bid + CCOs

 $6,227,608

Comp To date

 $322,774

This Month 

09/28/09 

Awarded 

10/07/09 

Approved 

09/23/11 

Est Comp
Accepted 

24%

%Time

 72%

% Work 
Message 

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR CA 91342 

$15,290,020
 $15,223,356

 $14,232

05/14/09 
06/24/09 
07/08/11 

100%

 99%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$124,940,404
 $88,519,473

 $912,196

03/27/08 
05/01/08 
12/26/12 

45%

 70%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$20,154,166
 $0
 $0

01/19/11 
02/09/11 

0%

 0%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,359,351
 $5,421,262
 $807,025

08/28/09 
09/15/09 
05/11/13 

62%

 58%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

KWAN, KIN 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$837,670 
$975,121 

$1,670 

10/27/09 
11/18/09 
11/10/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

07/08/10 
11/21/11 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $612,003 02/25/10 100%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA, CA 92335 

8555 BANANA AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEA, CA 91770 

$636,739
 $9,047

03/16/10 
02/28/11 

98%

OVER RUN 

HM3 WPCP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $135,074,651 10/06/08 65%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$96,555,858
 $2,795,093

10/23/08 
07/09/12 

71%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
07/15/11 

0%

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $585,700 03/23/10 0%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/07/10 
06/24/11 

0%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,752,454 04/30/09 41% 
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$26,741,980 
$1,159,770 

05/18/09 
12/09/13 

34% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-54.6/60.7 IN LOS ANGELES COUNTY IN AND NEAR O'DONNELL CONSTRUCTION, INC. HARTANTO, HINDRAWAN $830,866 05/13/10 0%
07-3Y1404 PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$690,829
 $0

06/01/10 
02/20/11 

83%

HM3 WPCP 
TREAT BRIDGE DECKS (818)262-7120 

07-LA-14-61.9/61.9 IN LOS ANGELES COUNTY IN PALMDALE AT PETERSON CHASE VAZIRANI, MANSUKH $112,933 03/24/10 100%
07-4Y4204 SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 
IRVINE, CA 92614 

1792 KAISER AVE 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$112,933
 $0

04/13/10 
12/20/10 

100%

COMPLETED 
02/09/11 

HM4 WPCP 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL, INC. SAAD, HUSSEIN $716,305 11/04/09 100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS, CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$756,916
 $0

12/22/09 
02/03/11 

100%

COMPLETED 
02/09/11 

HM1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE, INC. TRAN, KELVIN $306,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DR 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$0
 $0

06/25/10 
06/10/13 

0%

HA25 SWPPP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 67% 
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$189,814 
$35,920 

07/09/09 
06/30/11 

53% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $515,156 09/29/09 100%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$480,972
 $39,821

10/20/09 
02/28/11 

94%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,184,502 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,123,158
 $17,513

10/29/09 
05/31/11 

66%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 32%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$3,000
 $0

07/12/10 
05/12/11 

1%

HM3 SWPPP 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 23%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $622,042
 $1,059

07/13/10 
11/15/12 

31%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,114,323 01/11/11 0%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/15/11 
05/26/11 

0%

07-LA-60-.1/.1 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. AZIMA, HASSAN $280,721 05/28/10 100% 

HM4 

07-4Y3804 

WPCP 

AT 0.1 MILE WEST OF ROUTE 60/10 

SEPARATION 

REPLACE OVERHEAD SIGN STRUCTURE 
FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$251,084 
$0 

06/22/10 
01/30/10 

96% 

OVER RUN 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

07District 

07-LA-60-4.4/12.2 

Fed Aid 
Pgm Code 

07-258924 

Contract 

ACNH-X037-(144)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

Description 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

Type Of Work 

O DONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

Resident 
Engineer 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,171,455

Bid + CCOs

 $573,747

Comp To date

 $174,108

This Month 

11/25/09 

Awarded 

12/14/09 

Approved 

05/12/11 

Est Comp
Accepted 

7%

%Time

 50%

% Work 
Message 

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,806,517
 $118,917,602

 $168,083

03/13/07 
04/18/07 
03/17/11 

75%

 99%

 HB311 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,999,065
 $52,186
 $3,356

10/14/10 
11/03/10 
12/30/11 

7%

 0%

07-LA-71-3.3/4.7 

HM1B 

07-3Y3104 

WPCP 

IN LOS ANGELES COUNTY IN POMONA FR0M 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 

V A P CONSTRUCTION, INC. 

LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DOUGHLY, JOE 

721 BREA CANYON RD. 6 

WALNUT, CA 91789 

$229,995
 $0
 $0

01/10/11 
02/15/11 

0%

 0%

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$554,445
 $98,850

 $0

11/09/10 
12/15/10 
10/18/11 

51%

 18%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$669,257 
$656,108 

$8,441 

02/01/10 
02/16/10 
03/31/11 

38% 

97% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. $4,694,805 01/13/11 0%
07-199634 
NH-Q101-(185)E 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

6 ORCHARD, STE 150 $0
 $0

02/10/11 
0%

--() 
NUYS BOULEVARD UNDE 

LAKE FOREST, CA 92630 

WIDEN OFF RAMPS 
(949)470-0500 

HB4C SWPPP 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $124,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF 

OVERCROSSING 

KESTER AVENUE ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$45,903
 $0

06/22/10 
01/31/11 

37%

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

THOUSAND OAKS CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-103-/1.6 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $507,373 06/16/10 100%

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--()

WPCP 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$468,408
 $0

07/08/10 
02/16/11 

100%

COMPLETED 
02/17/11 

(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,130,044 11/05/10 14%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,000
 $1,000

12/02/10 
12/16/11 

0%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH INC GALLARDO, SAM $3,477,136 06/28/10 7%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220-5903 

$7,939
 $6,071

07/20/10 
12/30/11 

0%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $20,101,532 11/12/09 20% 
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,129,485 
$1,045,477 

12/07/09 
07/23/13 

26% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $333,402 06/24/09 100%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$299,197
 $26,305

07/03/09 
02/28/11 

90%

OVER RUN 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,908,493 07/22/09 74%

HA27 

07-2395U4 
ACHS-P110-(015)E

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$14,049,695
 $489,960

08/12/09 
06/30/11 

86%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,082,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$28,684,851
 $609,706

03/12/07 
04/12/12 

92%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $676,238 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$593,033
 $28,621

04/13/10 
02/28/11 

86%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453 
$0 

05/12/09 
09/20/10 

96% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST STE G24 
13171 TELFAIR AVE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
03/30/11 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION HARTANTO, HIN $154,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E)

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-7120 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

02/28/11 
0%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 306%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$21,929
 $21,929

01/12/10 
05/27/11 

14%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC $56,400 11/05/10 100%
07-279604 
HSIM-2101-(800)E

INSTALL DOUBLE THRIE BEAM BARRIER 16425 ILLUSION WAY $56,988
 $56,988

11/17/10 
02/28/11 

100%

 21-01 8-(0E) LA MIRADA CA 90638 

--() (714)253-3270 

HB1 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. CHAVEZ, EFRAIM $514,154 06/25/10 88% 

HM4 

07-3Y6004 

WPCP 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

REPLACE OVERHEAD SIGN STRUCTURE 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$266,950 
$5,387 

07/16/10 
03/14/11 

52% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $523,164 05/26/10 73%
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

1792 KAISER AVE IRVINE, CA 

92614 
2090 FERN LN 

GLENDALE, CA 91208 

$152,507
 $22,460

06/09/10 
05/30/11 

29%

OVERCROSSING (818)637-2506 
CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

(949)252-0441 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,584,427 11/18/10 0%

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$25,000
 $25,000

12/23/10 
09/09/11 

0%

SUSPENDED 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,368,290 01/22/08 89%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,479,291
 $2,650

02/05/08 
07/30/11 

100%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,695,896 06/10/10 34%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$632,284
 $55,322

06/25/10 
01/10/12 

23%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,538,477
 $0

12/18/07 
08/27/10 

100%

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $1,829,131 01/14/11 0% 

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0 
$0 

02/15/11 
0% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. NJOYA, DAVID $284,427 10/12/10 78%

HA21 

07-260904 

WPCP 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$68,554
 $62,954

10/26/10 
03/15/11 

24%

(310)609-0264 

07-LA-405-10.9/23.3 IN LOS ANGELES COUNTY AT VARIOUS DEBRUIN CONSTRUCTION,INC. NJOYA, DAVID $1,294,834 10/12/10 0%

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

11/04/10 
05/11/11 

0%

SUSPENDED 

(310)609-0264 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,542,725 06/14/10 48%
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA, CA 92878-2229 

PO BOX 2229 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$3,430
 $0

07/01/10 
03/25/11 

0%

SUSPENDED 

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$424,575
 $0

03/27/09 
11/30/10 

58%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $777,336 05/05/10 98%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$688,184
 $0

06/01/10 
02/28/11 

88%

HM3 WPCP 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 0% 
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE CA 92544 

5942 ACPRM STREET 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,477,974 
$0 

03/15/10 
02/20/11 

100% 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 85%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$130,002
 $65,993

07/13/10 
03/15/11 

18%

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 IN LOS ANGELES COUNTY 605/5 RAMPS AND ALL AMERICAN ASPHALT SAAD, HUSSEIN $545,337 01/14/10 100%
07-3Y7504 CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 
CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$568,804
 $0

02/08/10 
01/31/11 

100%

OVER RUN 
02/03/11 

HM1 WPCP 

07-LA-605-23.2/23.2 IN LOS ANGELES COUNTY IN IRWINDALE AT TRAFFIC DEVELOPEMENT SERVICES BOTROS, SHERIF $123,479 06/09/10 100%
07-4Y4704 0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

INC. 

4215 TIERRA REJADA RD,STE 184 
1201 BALDWIN PARK 

BLVD 

$123,014
 $933

06/30/10 
02/24/11 

100%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA 91706 OVER RUN 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,252,062 05/31/07 57%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$145,917,729
 $1,340,729

07/05/07 
12/17/12 

94%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $31,957,822 08/19/08 80%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$30,672,276
 $525,502

09/16/08 
12/31/11 

95%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $39,464,509 08/06/09 46% 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$6,072,099 
$503,903 

09/22/09 
04/13/12 

15% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

07District 

07-LA-710-26.5/27.4 

Fed Aid 

HA25 

Pgm Code 

07-179704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

Description 

ROADSIDE RESTORATION 

Type Of Work 

BELAIRE-WEST LANDSCAPE, INC. 

Contractor 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, M. 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726

Bid + CCOs

 $726,578

Comp To date

 $0

This Month 

07/09/09 

Awarded 

08/06/09 

Approved 

06/24/13 

Est Comp
Accepted 

100%

%Time

 92%

% Work 
Message 

07-LA-5707-/0 

HA12 

07-4S9404 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT SILVERLAKE MAINTENANCE STATION AT 

2187 RIVERSIDE DRIVE 

PLACE HOT MIX ASPHALT TYPE B 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DR 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$467,231
 $0
 $0

01/10/11 
02/01/11 

0%

 0%

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ 

(818)367-2760 

13171 TELFAIR AVE. 

#101 

SYLMAR, CA 91342 

$164,297
 $157,905

 $0

04/05/10 
05/25/10 
02/28/11 

25%

 100%

07-LA-5953-/0 
07-0AA014 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

STEINY AND COMPANY, INC. 

BALDWIN PARK CA 91706-0993 

PO BOX 8100 

KABBARA, BASSEM 

(562)926-2537 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$163,300
 $100,750
 $100,750

03/22/10 
04/20/10 
04/15/11 

0%

 62%

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$512,085
 $485,850

 $0

10/01/09 
10/15/09 
02/07/11 

45%

 98%

07-VEN-1-25.4/26.7 

20.10 

201130 

07-2X8104 
HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

LA THOMPSON CONSTRUCTION, INC. 

OJAI CA 93023 

BOBBA, PRASAD 

(805)375-9247

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$735,000 
$421,533 

$0 

02/19/10 
02/22/10 
04/30/11 

82% 

57% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 28%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$334,893
 $334,893

12/21/10 
06/30/11 

17%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$339,957
 $51,389

02/24/10 
05/30/12 

0%

PLANT EST 

SATIS 

07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $924,137 04/07/10 100%

HM1A 

07-2Y5304 

WPCP 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$995,160
 $0

04/23/10 
01/03/11 

100%

COMPLETED 
02/17/11 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO HUSSAIN, MUSTAFA $1,544,030 12/20/10 0% 

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(925)427-5266 

PO BOX 1029 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/06/11 
05/30/12 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $177,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $0

06/02/10 
01/31/11 

100%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT AMERI, REZA $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,597,597
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $378,630 05/13/10 100%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$365,264
 $1,625

06/01/10 
03/07/11 

96%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS CA 91320 OVER RUN 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $711,841 04/06/10 82%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$284,861
 $0

04/23/10 
05/01/11 

39%

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN INC VALENCIA IRA, ALFRED $2,261,987 12/17/10 0%
07-3Y8404 
ACHN-P118-(060)E 

--() 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., SUITE 102 

THOUSAND OAKS, CA 91320 

$0
 $0

01/07/11 
0%

HM1 WPCP (661)367-9040 
(805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100% 
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715 
$0 

06/20/07 
11/01/07 

100% 

HA22 WPCP 

(909)394-4510 
(805)480-4928

THOUSAND OAKS CA 91320 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

07District

07-VEN-118-27.0/32.5 

Fed Aid 

HE13 

Pgm Code 

07-266704 

Contract 

ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

Description 

FREEWAY WIDENING 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,893,074

Bid + CCOs

 $13,720,444

Comp To date

 $2,263,265

This Month 

11/25/09 

Awarded 

12/14/09 

Approved 

03/11/11 

Est Comp
Accepted 

48%

%Time

 92%

% Work 
Message 

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,578,910
 $3,610,147

 $0

08/11/08 
08/15/08 
01/26/11 

46%

 99%

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,165,362
 $1,215,009

 $59,791

10/01/09 
10/20/09 
06/29/11 

0%

 0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY ON ROUTE 33 ABOUT 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 

C A RASMUSSEN INC 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$2,690,145
 $18,010
 $18,010

12/06/10 
12/22/10 
08/01/12 

7%

 1%

SUSPENDED 

07-VEN-150-/11 

HM1 

07-3Y8604 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 

INTERMOUNTAIN SLURRY SEAL,INC. 

SACRAMENTO, CA 95838 

(831)724-1011 

BOBBA, PRASAD 

(805)375-9247

1851 BELL AVE 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,167,749 
$0 
$0 

01/13/11 
01/31/11 

0% 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,303,705,535 Completed to Date: $763,797,560 Work This Month: $16,245,011



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/56.3 07-4L4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-.1/.1 07-4Y3804 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-25.8/47 07-253804 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-4S9404 

07-LA-5953-/0 07-0AA024 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-18.8/18.8 07-1189G4 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-150-22.7/22.8 07-1X6604 19
 

07-VEN-150-28.6/28.7 07-4L5704 19
 

07-VEN-150-/11 07-3Y8604 19
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $109,232,929


FEDERAL AID (PRIMARY) $306,672,558


FEDERAL AID (SECONDARY) $16,632,334


STATE HIGHWAY $182,964,301


STORM DAMAGE REPAIR $139,939,670


 $548,263,743


 $1,303,705,535


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $2,806,085
 

$2,806,085
Work completed this Period:

 Work Comp 

$51,276,547


 $270,639,320


 $3,636,570


 $157,831,797


 $100,374,997


 $180,038,330


 $763,797,560
 


	07

