
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,729,726 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $5,655

04/09/14 
04/20/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,229,863 10/02/15 50%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,613,495
 $2,575,933

10/14/15 
07/30/16 

56%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $799,614 06/17/15 29%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$486,083
 $231,938

07/02/15 
07/26/16 

61%

(310)345-6274 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
06/30/17 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,961,655 12/09/14 87% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,040,796 
$334,964 

12/31/14 
03/28/16 

77% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

07District 

07-LA-2-14.1/15.1 

Fed Aid 

HB4N 

Pgm Code 

07-2055A4 

Contract 

21L-6207-(071)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

Description 

CONSTRUCT SOUNDWALLS, CURB RAMP 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,250,682

Bid + CCOs

 $2,531,350

Comp To date

 $11,710

This Month 

01/09/15 

Awarded 

02/10/15 

Approved 

12/30/16 

Est Comp
Accepted 

50%

%Time

 78%

% Work 
Message 

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $0
 $0

07/22/15 
12/14/15 

0%

 0%

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462
 $390,228

 $0

05/14/15 
06/19/15 
01/20/16 

78%

 84%

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,781,640
 $289,787
 $267,287

10/02/15 
10/20/15 
02/28/18 

5%

 16%

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0

06/18/15 
08/11/15 
07/28/16 

10%

 47%

HM1 

07-LA-2-64.0/82.3 

20.20 

201130 

07-4X6704 
SR-2 ANGELES CREST HWY TO SAN 

BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGE ON ANGELES CREST 

HWY 

IBARRA GENERAL ENGINEERING INC 

CHINA, CA 91710 

SAMY, RAGY 

(213)804-0498

12531 SAN MINA CT 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$985,000 
$607,605 

$0 

09/11/15 
11/03/15 
03/31/16 

100% 

62% 

OVER RUN 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$1,679,943
 $1,548,652
 $107,376

12/22/14 
02/03/15 
03/31/16 

97%

 92%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,716,733
 $41,961,739

 $0

11/28/11 
12/21/11 
06/14/16 

19%

 99%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,060,501
 $74,437,919
 $1,585,804

08/19/11 
09/13/11 
09/22/17 

71%

 81%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$78,158,837
 $54,105,195
 $1,152,528

08/14/12 
09/18/12 
08/31/17 

65%

 69%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$125,154,205
 $77,112,012

 $952,002

08/23/12 
09/18/12 
06/07/17 

56%

 62%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125 

90670 

07-LA-5-5.8/6.8 
07-215954 
CMLN-6207-(068)N 

--() 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$81,008,337 
$15,153,216 
$1,196,713 

04/24/14 
05/13/14 
12/18/18 

22% 

19% 

HB5 
(562)860-3085



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,251,865 07/07/14 100%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,527,648
 $120,844

07/24/14 
04/20/16 

92%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100%
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,203,973
 $0

08/19/15 
04/30/16 

74%

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 100%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$48,413
 $0

02/23/10 
09/03/10 

100%

COMPLETED 
02/04/16 

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $812,570 04/28/11 100%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$796,691
 $0

05/17/11 
11/23/15 

100%

COMPLETED 
02/04/16 

PLANTING 
26.700 WPCP 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $722,341 04/23/15 12%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$99,351
 $99,351

05/15/15 
09/12/16 

14%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,276,231 
$0 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-18.2/26.7 TRAN, DANGLONGIN LOS ANGELES COUNTY IN LOS Y A K A R $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD $693,574
 $2,016

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 AMADI, PATRICIAIN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. $3,958,070 01/20/16 0%
07-258404 
NHPI-005 -(3 )1 

13171 TELFAIR AVENUE 

STE 101 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE $0
 $0

01/28/16 
0%

--() 
SYLMAR, CA 91342UNDERCROSSING 

HA42 
(818)364-2760STORM WATER MITIGATION, CONSTRUCT 

07-LA-5-19.2/28.9 KWAN KIN WIN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC $24,803,350 07/31/14 100%
07-295604 
NHPI-005 -(095)E 

2090 FERN LANE 

GLENDALE CA 91226 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE $20,115,019
 $220,301

08/19/14 
03/15/16 

80%

--() 
(818)637-2506 

HA22 

07-LA-5-20.3/20.3 EL JAMAL, JAMALIN LOS ANGELES, ROUTE 005 PM 20.31 CL COATINGS, INC. DBA CL $16,651,000 06/30/15 5%
07-1W2404 
NHPI-000 -(107)E 

--()
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

PAINT BRIDGE INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$1,246,282
 $614,416

07/15/15 
12/05/18 

7%

HA21 

07-LA-5-25.2/25.9 IN THE CITIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, INC. $3,010,497 12/07/15 0%
07-293404 
HSNH-PIG -( )0 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 CHATSWORTH CA 91311 

10101 ETON AVE $0
 $0

01/12/16 
0%

 310-9E -() 
ON-RAMP TO WEST COLORADO STR 

CONSTRUCT MEDIAN BARRIER 
HB1 

07-LA-5-25.2/27.5 AZIMA, HASSANIN LOS ANGELES ON ROUTE 5 FROM YAKAR $2,574,723 11/07/13 0% 
07-2777U4 
NHPI- 005-(086)E 

3212 ROSEMEAD BLVD, 

SUITE 100 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $2,268,604 
$11,352 

12/09/13 
12/02/17 

0% 

--() 
EL MONTE, CA 91731BOULEVARD/RIVERSIDE DRIVE TO S PLANT EST 

HA42 
(626)572-6732EROSION CONTROL AND SLOPE PAVING SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$61,661,033

Bid + CCOs

 $41,531,425

Comp To date

 $51,115

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

12/31/18 

Est Comp

 100%

%Time

 67%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$187,343,729
 $74,261,972
 $6,623,443

11/29/12 
12/20/12 
10/29/19 

42%

 39%

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $102,008

 $0

05/28/15 
10/21/15 
06/03/16 

49%

 9%

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--()

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$979,035
 $784,883
 $210,147

08/31/15 
09/17/15 
06/03/16 

34%

 80%

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,480,717
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-39.4/88.6 

HB1 

07-243204 
NHPI-005 -( )3 

112- E -() 

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

(661)257-0273

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553 
$0 
$0 

12/23/15 
01/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$15,822,582
 $0
 $0

01/13/16 
02/01/16 

0%

 0%

HA22 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,206,820
 $12,286,386

 $781,155

12/31/14 
01/29/15 
07/31/17 

41%

 76%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,146,155
 $4,007,631
 $118,705

01/23/15 
02/27/15 
12/19/16 

48%

 49%

HA23 
(562)345-3144 

90670 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $151,564

 $0

08/11/15 
11/02/15 
05/06/16 

68%

 12%

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,619,300
 $3,127,235
 $326,348

12/03/14 
12/24/14 
11/01/16 

56%

 56%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 
07-308604 
NHPI-X037-(187)E

--() 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

UPGRADE RAMP METERING SYSTEM 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,669,946 
$2,000 

$0 

11/30/15 
12/17/15 

0% 

0% 

HB4N 
(562)345-3145

90670 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,147,063
 $41,034

03/19/14 
03/30/16 

99%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $697,172 04/18/14 100%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$595,868
 $24,294

05/13/14 
03/20/16 

85%

OVER RUN 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 54%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,319,249
 $391,914

04/09/14 
07/22/16 

67%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $55,146,328 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$53,100,512
 $43,413

04/20/12 
03/20/16 

96%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $93,769,683 04/30/09 75%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$89,458,270
 $0

05/18/09 
02/01/16 

96%

COMPLETED 
02/04/16 

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,788,389 02/10/14 31% 
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$32,240,580 
$1,375,257 

02/27/14 
06/21/19 

34% 

HB5 
(626)339-1601
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,453,215 11/16/15 0%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$0
 $0

12/08/15 
0%

07-LA-10-41.0/41 IN LA IN SAN DIMAS WEST OF EB VIA CARLSONS CONSTRUCTION INC. SANDOVAL, MARTIN $461,055 05/15/15 96%
07-4T7004 VERDE ON-RAMP 

SLOPE EROSION CONTROL YREKA CA 96097 

1910 FORT JONES ROAD 721 BREA CANYON RD., 

SUITE 6 

$448,487
 $0

06/10/15 
02/12/16 

98%

WALNUT, CA 91789 

HA23 
(909)594-3720 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,100,032 07/07/14 100%
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,815,039
 $0

07/17/14 
01/13/16 

100%

COMPLETED 
02/10/16 

HA22 
SLAB REPLACEMENT (909)594-3720 

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,006,199 07/10/15 31%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$579,266
 $363,723

07/29/15 
07/28/16 

57%

HA21 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $854,431 04/10/15 79%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$560,431
 $19,548

05/01/15 
03/01/16 

65%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0% 
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$470,750 
$15,620 

05/13/14 
07/15/18 

0% 

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,359,851 12/09/14 80%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$706,814
 $56,368

12/31/14 
04/28/16 

30%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $551,667 04/07/15 61%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$492,513
 $0

04/23/15 
03/30/16 

97%

THOUSAND OAKS, CA 9130 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,261,294 11/25/14 21%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$846,076
 $0

12/18/14 
06/22/16 

61%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $191,730,842 06/30/11 72%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$111,482,679
 $2,013,809

07/13/11 
03/01/18 

58%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-1.7/6.2 IN LA COUNTY RTE 57 & 10 TO REPLACE 6 DIVERSIFIED LANDSCAPE COMPANY AZIMA, HASSAN $2,285,000 09/28/15 29%
07-4X6104 EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

$209,529
 $0

10/26/15 
07/15/16 

9%

PROCLAMATION DIR'S EMER EL MONTE, CA 91731 

20.20 
REPLACE IRRIGATION CONTROLLERS (626)572-6732 

201130 

07-LA-60-4.0/8.5 IN LA FR WOODS AV UC / SAN GABRIEL OC SECURITY PAVING COMPANY, INC. SAMY, RAGY $706,756 11/30/15 8% 
07-4T7604 SLAB REPLACEMENT 

SYLMAR CA 91342 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$12,065 
$12,065 

12/22/15 
06/17/16 

2% 

(626)572-6700

HA22 
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03/01/16 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,325,780 11/16/15 3%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$131,174
 $131,174

12/01/15 
02/21/18 

2%

HA23 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,016,591 01/08/16 0%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$0
 $0

01/25/16 
0%

(909)594-9311 

HE11 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $518,227 05/07/15 0%
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

$0
 $0

06/09/15 
02/29/16 

0%

SLURRY SEAL AND DIGOUTS WALNUT, CA 91789 

HM1 
(909)594-4270 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,261,399
 $0

06/25/14 
01/04/16 

90%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. SAAD, HUSSEIN $7,832,900 12/30/15 0%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

01/25/16 
0%

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,011,486 01/13/16 0% 
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0 
$0 

02/03/16 
12/20/17 

0% 

HA22 
(562)401-3333
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Contract Storm Water 
Plan Description

Type Of Work Contractor 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 1%
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$8,311
 $0

11/17/15 
05/27/16 

0%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,760,331 09/15/14 77%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$12,310,783
 $710,222

09/30/14 
04/01/16 

62%

HA22 
(626)572-6734 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 78%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$761,772
 $28,236

01/29/15 
05/10/19 

93%

HB34 

07-LA-101-8.5/9.5 LA COUNTY FROM BARHAM BOULEVARD HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $1,535,214 12/30/15 0%
07-287604 
HSNH-PG -( 

1279- E -() 

)Q 
OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

ORANGE CA 92868 

133 N. PIXLEY STREET 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

01/19/16 
02/21/17 

0%

SUSPENDED 

HB1 
INSTALL SAFETY LIGHT & MBGR BARRIER (818)746-0669 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 52%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,292,431
 $0

08/13/15 
06/17/16 

43%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,243,755 09/29/15 10% 
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$9,375 
$9,375 

10/14/15 
12/30/17 

1% 

HB34 
(818)364-2760



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 

07-LA-101-11.8/35.3 

Fed Aid 
Pgm Code 

07-294704 

Contract 

NHP-Q101-(247)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,034,705

Bid + CCOs

 $10,369,811

Comp To date

 $549,513

This Month 

11/19/14 

Awarded 

12/10/14 

Approved 

08/17/16 

Est Comp
Accepted 

42%

%Time

 20%

% Work 
Message 

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 62606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977
 $0
 $0

05/11/15 
06/09/15 

0%

 0%

SUSPENDED 

HB4N 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,308,411
 $3,710
 $3,710

12/22/15 
01/12/16 
11/30/19 

1%

 0%

07-LA-101-/17.2 
07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

CHAVEZ, EFRAIM 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$2,948,413
 $0
 $0

12/30/15 
01/19/16 

0%

 0%

HB4N 
(818)364-2760 

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,291,661
 $2,658,903
 $225,375

11/05/14 
11/24/14 
04/29/16 

82%

 81%

07-LA-105-1.7/14.1 

20.20 

201130 

07-4X6004 
IN LA COUNTY RTE 105 TO REPLACE 33 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT105 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

YOHANNES, BIZEN 

(562)401-3333

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000 
$495,310 

$0 

08/05/15 
10/07/15 
04/13/16 

100% 

24% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $820,799 01/16/14 88%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$827,112
 $0

02/05/14 
01/30/15 

98%

COMPLETED 
02/19/16 

HA23 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,204,199 12/11/15 0%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$0
 $0

12/22/15 
0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,007,960 02/25/15 73%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,041,253
 $18,008

03/10/15 
06/30/16 

99%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100%
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$167,608
 $0

12/18/15 
04/27/16 

11%

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $312,554 06/12/14 100%
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$327,752
 $0

07/11/14 
01/27/16 

100%

COMPLETED 
02/02/16 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 17% 
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$128,905 
$0 

09/03/15 
09/27/16 

5% 

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 

07-LA-110-7.0/16.7 

Fed Aid 
Pgm Code 

07-2W7304 

Contract 

NHPI- 110-(825)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

Description 

BRIDGE PRESERVATION / MINOR BRIDGE 

Type Of Work 

AUTOBAHN CONSTRUCTION INC. 

Contractor 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

Resident 
Engineer 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$939,936

Bid + CCOs

 $957,317

Comp To date

 $267,855

This Month 

07/29/15 

Awarded 

08/14/15 

Approved 

05/30/16 

Est Comp

 63%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

RAMP/ARTERIAL SIGNALILIZED INTERSEC 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

SANTA FE SPRINGS, CA 

$2,159,566
 $52,870
 $52,870

09/08/15 
09/23/15 
10/19/16 

33%

 2%

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700 

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$959,785
 $0
 $0

08/31/15 
10/23/15 
05/19/16 

0%

 0%

SUSPENDED 

HA21 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $1,354,833

 $1,800

10/29/13 
11/15/13 
02/02/18 

0%

 0%

PLANT EST 

HA42 
SATIS 

07-LA-110-24.5/29.2 
07-2W6804 
STP-X037-(178)E 

--() 

IN LA @ PM 24.52/29.28 

DECK METH,SPALL REPR,APPROACH SLAB 

TRUESDELL CORP. OF WI, INC. 

DBA TRUESDELL CORP. MIDWEST 

TEMPE AZ 85282 

1310 W. 23RD STREET 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$493,388
 $500,756

 $0

08/03/15 
08/14/15 
12/23/15 

95%

 93%

HA21 

07-LA-118-4.6/13.7 

20.20 

07-4X5604 
L.A. COUNTY ON RTE 118 TO REPLACE 63 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO INC 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$2,185,000 
$1,734 

$0 

07/22/15 
09/04/15 
09/30/16 

14% 

0% 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,281,986
 $4,433

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,688,113 12/29/14 28%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $3,183,206
 $683,770

01/21/15 
10/25/17 

37%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $976,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $922,375
 $0

12/31/14 
11/02/18 

0%

PLANT EST 

HA42 
STORM WATER SOURCE CONTROL SATIS 

07-LA-134-5.6/9 ATASSI, KEVINL.A. COUNTY ON RTE 134 & 110 TO GRIFFITH COMPANY $2,585,000 06/29/15 100%
07-4X5504 601 S GLENOAKS BLVD 

#310 

REPLACE 66IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER BREA, CA 92821 

3050 E BIRCH STREET $59,598
 $0

09/04/15 
09/29/16 

2%

BURBANK, CA 91502DROUGHT PROCLAMATION DIR'S EMER 

20.20 
(310)909-4131REPLACE IRRIGATION CONTROLLERS 

201130 

07-LA-134-10.8/11.5 ATASSI, KEVININ LA FR 0.2M WO ARBOR DEL-HILLMONT ODONNELL CONSTRUCTION, INC. $279,835 05/21/15 100%
07-4T7404 
NHP-P134-(038)E 

--() 

601 S GLENOAKS BLVD. 

SUITE 310 

BURBANK, CA 91502 

UC BRIDGE /FIGUEROA ST UC BRIDGE 

RECONSTRUCT MEDIAN CONCRETE BARRIER SAN DIMAS CA 91773 

559 W COVINA BLVD $277,090
 $0

06/10/15 
12/07/15 

100%

COMPLETED 
02/11/16 

HB1 
(310)909-4131 

07-LA-138-2.1/36.7 HARTANTO, HINNEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION $1,467,061 01/08/16 0% 
07-297804 
NHP-P138-(054)E 

45120 13TH STREET 

WEST 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 

$0 
$0 

01/25/16 
0% 

--() 
LANCASTER, CA. 93534PLACENTIA CA 92870 

HB1 
(661)726-0148



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $8,852,487 02/25/15 37%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$2,926,368
 $1,206,011

03/10/15 
05/20/17 

33%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,676,195
 $2,836

01/10/13 
06/05/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,556,857
 $3,750

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,390,909 10/18/13 92%
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$36,136,975
 $1,083,174

11/06/13 
04/18/16 

86%

--()
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 0%
07-288024 
NHPI-210 -( )1 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

$0
 $0

01/14/16 
0%

 828- E -() 
CONSTRUCT STORM WATER TREATMENT SYLMAR, CA 91342 

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,247,333 02/06/15 22% 
07-2881U4 
NHPI- 210-(823)E 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

$17,872,912 
$2,267,585 

02/27/15 
11/16/17 

17% 

--() 
BALDWIN PARK, CA 91706 

HA22 
(213)453-7555
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

07-LA-210-18.8/24.9 

Fed Aid 

HB4N 

Pgm Code 

07-129974 

Contract 

NHPI-210 -( )1 

831- E -()

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITIES 

OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

Description 

INSTALL COMMUNICATION LINKS FOR 

Type Of Work 

FERREIRA CONSTRUCTION CO,, 

INC. 

Contractor 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$4,921,321

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/30/15 

Awarded 

01/19/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-24.7/44.9 
07-306404 
NHPI-210 -( )1 

830- E -() 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

YUE, WARREN 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$11,663,703
 $0
 $0

01/06/16 
02/24/16 

0%

 0%

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 
07-267004 

IN LA COUNTY ON ROUTE 210 AT VARIOUS 

LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$578,594
 $545,403

 $0

03/27/12 
04/13/12 
04/22/13 

100%

 100%

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 
07-287304 
NHPI-210 -(824)E 

--() 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,474,822
 $1,155,657

 $85,850

12/29/14 
01/29/15 
02/01/19 

21%

 79%

HA42 
(213)712-4785 

07-LA-405-.1/7.9 

20.20 

201130 

07-4X5704 
IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

(562)401-3333 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $524,156

 $0

08/05/15 
10/08/15 
04/27/16 

64%

 25%

07-LA-405-1.6/15.8 
07-2W7504 
NHP-X037-(177)E

--() 

IN LOS ANGELES COUNTY, BETWEEN 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

BUI, KEVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$666,955 
$674,910 

$0 

06/30/15 
07/23/15 
02/08/16 

100% 

97% 

HA21 
(562)401-3333
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-3.4/4.5 
07-278304 
NHPI-4053-(034)E 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVE 

AKBARIAN MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,761,306
 $2,660,908

 $0

10/02/13 
10/22/13 
03/19/16 

98%

 94%

HA21 
(562)860-3085 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $542,914

 $0

07/07/15 
08/13/15 
05/15/16 

74%

 22%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2- 97-(E)

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$1,994,797
 $0
 $0

12/30/15 
01/14/16 
08/18/16 

0%

 0%

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $0
 $0

10/12/15 
10/30/15 
05/24/17 

0%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,419,963
 $2,442,928
 $303,300

11/13/14 
11/24/14 
05/31/16 

63%

 55%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.2/12.5 
07-4X7704 

IN LA COUNTY LA-405 IN CITY OF CARSON 

ADJ TO RTE 110 CONNECTOR TO REMOVE & 

REBUILD FAILED SHOULDER AND 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

8555 BANANA AVE. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

$885,000 
$269,854 

$0 

09/21/15 
10/23/15 
03/30/16 

55% 

30% 

EMBANKMENT DIR'S EMERGENCY RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 

201130 

REBUILD FAILED SHOULDER & EMBANKMENT 

(310)609-0264

90220 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 0%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

10/28/15 
0%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

09/25/14 
12/30/16 

0%

HA22 
(310)920-7449 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,117,177 06/28/13 100%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

SACRAMENTO, CA 95834 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,334,256
 $0

07/30/13 
01/01/16 

96%

HA22 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $710,867 06/03/15 0%
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$0
 $0

06/22/15 
09/20/16 

0%

SUSPENDED 

HB1 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,523,477 07/21/14 50% 
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$3,051,693 
$343,087 

08/06/14 
02/17/17 

13% 

HA22 
(213)798-5970
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,517,160 05/29/15 14%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$782,218
 $35,691

07/02/15 
12/30/16 

52%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $109,849,048 04/04/12 70%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$76,603,302
 $655,472

04/30/12 
06/02/17 

69%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-21.3/21.3 IN CITY OF BELL SO. OF ATLANTIC BLVD SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $735,000 04/28/15 100%
07-4X4404 IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & OAKLAND, CA 94621 

8201 EDGEWATER DR #101 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$376,721
 $0

06/16/15 
02/28/16 

51%

SUBSEQUENT FIRE DIR'S E (562)404-3333 OVER RUN 
REPAIR DAMAGE CAUSED BY FUEL SPILL 

20.20 

201130 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 0%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$0
 $0

01/22/16 
0%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,371,826
 $5,404

01/20/15 
04/29/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 67% 
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$71,158 
$0 

01/22/16 
03/30/16 

3% 

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,172,624 01/05/16 0%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$0
 $0

01/28/16 
0%

SUSPENDED 

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $951,990 05/15/15 52%
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$604,674
 $145,663

06/10/15 
07/01/16 

63%

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,549,221 04/23/15 54%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,865
 $0

05/07/15 
03/22/16 

0%

SUSPENDED 

HM1 
(805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $939,737 05/15/15 0%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

06/10/15 
05/30/16 

0%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $27,119,580 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$21,347,272
 $377,766

12/12/13 
01/18/17 

79%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 41% 
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$304,271 
$0 

08/10/15 
06/23/16 

10% 

DROUGHT PROCLAMDIR'S (310)821-1847
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,793,060 09/01/15 0%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$2,500
 $0

09/16/15 
11/02/16 

0%

SUSPENDED 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 4%
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$700
 $0

08/12/15 
09/28/16 

0%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,769,003 01/03/12 78%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,515,510
 $22,005

01/18/12 
03/04/16 

97%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 21%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$237,819
 $0

08/12/15 
08/08/16 

8%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,170,469 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$18,163,396
 $0

05/23/14 
02/29/16 

99%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 4% 
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$707 
$0 

08/10/15 
09/28/16 

0% 

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928

201130 
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Page 24 

03/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

Authorized Final Amt: $2,257,637,657 

DescriptionPlan Type Of Work 

Storm Water 

Contractor 
Completed to Date: $1,187,058,025

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $31,182,085

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/.1 07-287104 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-24.5/29.2 07-2W6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-7.9/12.7 07-4X5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 

Statement of Ongoing Contracts - Federal Aid 
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District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Work Comp 

$103,596,229


 $132,661,995


 $10,284,428


 $256,135,077


 $6,373,837


 $678,006,459


 $1,187,058,025
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Statement of Ongoing Contracts -Summary 

Bid + CCO

 $216,460,905


 $168,114,370


 $32,984,678


 $388,399,909


 $12,613,485


 $1,439,064,310


 $2,257,637,657


District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $105,744,929
 

$105,744,929
Work completed this Period:


	07

