
   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,067,432 05/02/08 100%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$983,319
 $16,980

05/21/08 
01/30/09 

91%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $206,900 09/05/07 78%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$187,641
 $0

10/04/07 
01/09/09 

91%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,368,299 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,141,760
 $112,138

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $4,672,895 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$4,592,914
 $45,235

12/15/06 
02/28/09 

95%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,281,897 12/12/07 64%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,384,534
 $45,802

12/31/07 
05/29/09 

95%

HM1 WPCP 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $267,361 10/09/08 0% 
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0 
$0 

10/28/08 
03/31/09 

0% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,486,400 12/18/08 0%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

12/30/08 
0%

SUSPENDED 

HM1 WPCP 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$19,801,264
 $0

07/05/06 
12/30/08 

94%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,666,486 05/14/08 100%
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,531,009
 $280,870

05/29/08 
01/30/09 

95%

HA23 WPCP 

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $371,297 05/21/08 26%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$198,362
 $160,776

06/05/08 
05/29/09 

53%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,830,685 06/05/08 32%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,698,185
 $630,662

07/02/08 
01/31/11 

45%

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,203,004 08/19/08 13% 

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$457,076 
$182,084 

09/05/08 
03/08/11 

14% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,828,284 10/24/05 76%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$35,300,344
 $196,028

11/05/05 
10/31/10 

77%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,123,744 12/20/06 49%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$4,002,595
 $127,088

01/17/07 
05/04/10 

80%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$343,637
 $1,743

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $416,888 05/08/08 97%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$538,137
 $0

05/21/08 
12/24/08 

97%

HA22 WPCP 
REPLACE SLABS (818)364-2760 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCMOGHADDAS, SEYED $4,250,000 12/02/08 36%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$284,947
 $284,947

12/02/08 
06/16/09 

7%

201130 
REPAIR FIRE DAMAGE (661)257-0273 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $114,833,126 03/27/08 12% 
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$17,668,209 
$2,033,038 

05/01/08 
08/01/12 

15% 

HE13 SWPPP 
(818)364-2760



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

07District 

07-LA-5-46.7/47.6 

Fed Aid 
Pgm Code 

07-4S2404 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT COLTRANE AVENUE 

Description 

REPAIR DRAINAGE SYSTEM 

Type Of Work 

BERKELEY ENGINEERING CO., INC. 

Contractor 

BERKELEY, CA 94707 

MOHSENZADEH, ALI 

Resident 
Engineer 

(213)792-8867 

P.O. BOX 7069 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$692,500

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/21/08 

Awarded 

06/26/08 

Approved 

04/20/09 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HA42 SWPPP 

07-LA-5-49.0/60 

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

MOGHEDDAS, SEYED 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$7,244,477
 $2,086,918
 $936,712

09/15/08 
10/01/08 
05/05/10 

17%

 29%

07-LA-5-57.1/58.2 
07-4S5204 
OTS- -( ) 

--() 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT 0.5 MILE NORTH OF HASLEY 

CANYON ROAD 

INSTALL METAL BEAM GUARD RAIL 

J FLETCHER CREAMER & SON, INC. 

SYLMAR, CA 91342 

PATEL, JAGDISH 

(818)788-3303 

12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$169,487
 $35,942
 $35,942

11/06/08 
11/20/08 
02/23/09 

51%

 21%

HB1 WPCP 

07-LA-5-60.0/88.6 

HM1 

07-2X1104 
ON LA-5 FROM 1/2 MILE NORTH OF LAKE 

HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 

RUTTED AC 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 

PASEBANI, MOHAMMAD 

(661)257-0273 

25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$945,000
 $934,458

 $0

04/30/08 
05/06/08 
10/27/08 

100%

 100%

COMPLETED 
12/24/08 

07-LA-10-5.6/8.9 

HA42 

07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,170,148
 $9,481,449
 $210,840

10/04/07 
10/25/07 
01/10/10 

31%

 84%

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$17,667,166 
$14,803,392 

$536,611 

04/27/07 
06/04/07 
08/11/09 

71% 

83% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,515,207 07/17/08 23%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$3,034,674
 $938,831

08/06/08 
08/20/09 

20%

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039 

07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTION WANG, SIMON YEH-FU $105,700 04/24/08 0%
07-2M1304 AT VARIOUS LOCATIONS FROM ROUTE 10/5 

SEPARATION TO 0.1 MILE NORTH OF 

MISSION ROAD ON-RAMP UN 
IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$0
 $0

07/21/08 
03/09/09 

0%

HM3 WPCP 
REPLACE BRIDGE JOINT SEALS (213)620-2039 

07-LA-14-39.8/68 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL VAZIRANI, MANSUKH R $793,120 05/09/08 100%
07-4L5004 AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

UNDERCROSSING 

REPLACE APPROACH SLABS 

ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(661)726-0148 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$768,772
 $0

05/21/08 
10/21/08 

100%

COMPLETED 
12/23/08 

HM3 WPCP 

07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROM GRANITE CONSTRUCTION CO VAZIRANI, M R $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTION ROUTE 

138 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

01/14/09 
05/27/09 

0%

HM1 WPCP 

07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES DALE YEAGER CONSTRUCTION CO. SAYKALI, ZARIF $156,275 08/08/08 100%
07-253404 
ER-4128-(004) 

--() 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 
LAGUNA HILLS, CA 92653 

23252 DEL LAGO, #E 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$138,510
 $81

08/25/08 
02/09/09 

89%

SUSPENDED 

HA23 WPCP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100% 
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048 
$0 

01/03/07 
09/14/07 

100% 

HA42 WPCP 
(310)345-6275



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 

07-LA-27-11.1/12.1 

Fed Aid 
Pgm Code 

07-2Y5504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

Description 

REPLACE CONCRETE SIDEWALK 

Type Of Work 

D.G. YEAGER CONSTRUCTION CO. 

Contractor 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

MOHSENZADEH, ALI 

Resident 
Engineer 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$145,264

Bid + CCOs

 $133,247

Comp To date

 $0

This Month 

04/22/08 

Awarded 

05/13/08 

Approved 

09/12/08 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM2 WPCP 
(213)729-8867 

07-LA-30-3.4/3.4 

HB4N 

07-4S2004 

WPCP 

IN LOS ANGELES COUNTY IN LA VERNE AT 

FRUIT STREET 

SIGNALIZE INTERSECTION 

FREEWAY ELECTRIC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

FARDOUN, MIKE 

(626)339-1601 

1601 W BADILLO SUITE 

112 

COVINA, CA 91722 

$209,148
 $90,300
 $22,800

06/12/08 
06/27/08 
02/18/09 

70%

 44%

07-LA-39-30.6/30.6 

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY NEAR FALLING 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 

J. MCLAUGHLIN ENGINEERING CO. 

RANCHO CUCAMONGA, CA 91730 

CHOU, MICHAEL 

(626)338-3430 

10641 FULTON CT 12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,345,509
 $1,835,028

 $43,170

11/08/07 
12/03/07 
06/03/10 

65%

 77%

07-LA-47-.9/.9 
07-4S0304 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 

PETERSON CHASE, INC. 

IRVINE, CA 92614 

1792 KAISER AVE. 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$390,644
 $0
 $0

02/29/08 
03/14/08 
01/15/09 

0%

 0%

HM4 WPCP 
(562)401-3333 

07-LA-47-.9/2 

HA21 

07-224804 
ACNH-P047-(008)E

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 

REPAIR BRIDGE DECKS 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

TRAN, K. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,643,680
 $6,763,405

 $12,127

10/04/07 
11/05/07 
01/31/09 

36%

 88%

07-LA-47-3.5/4.5 

HA21 

07-265004 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 

APPROACH SPAN SEISMIC RETROFIT 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

AKBARIAN, MASSOD 

(562)860-3085

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$2,606,770 
$497,345 
$148,665 

08/19/08 
09/04/08 
08/10/09 

36% 

19% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 0%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/18/08 
08/25/08 

0%

HM3 
BRACKE (562)860-3085 

07-LA-47-/2.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $648,833 04/29/08 100%

HM1A 

07-2Y5204 

WPCP 

AT VARIOUS LOCATIONS ON 

AND ROUTE 47 

HOT MIX ASPHALT OVERLAY 

ROUTE 110 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$636,388
 $0

05/21/08 
12/22/08 

100%

OVER RUN 
12/24/08 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $748,728 04/29/08 88%
07-4L8404 AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

CALIFORNIA INC 

1310 W 23RD STREET 
2550 CORPORATE PLACE, 

SUITE C-107 

$578,907
 $179,467

05/21/08 
02/20/09 

75%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
TEMPE, AZ 85282 

(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-60-5.0/12 IN LOS ANGELES COUNTY IN MONTEREY J. MCLOUGHLIN SANDOVAL, MARTIN $750,395 03/26/08 73%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 

CITY OF INDUSTRY 

SEAL DECK AND REPLACE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 721 BREA CANYON ROAD, 

STE. 6 

WALNUT, CA, 91789 

$617,885
 $8,626

04/17/08 
04/30/09 

79%

HM3 WPCP 
(909)594-3720 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $115,372,861 03/13/07 67%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$63,826,547
 $3,743,507

04/18/07 
08/30/10 

55%

 HB311 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,785,147 07/11/08 29% 

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$310,285 
$244,285 

07/23/08 
11/30/09 

5% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-90-1.2/1
 
07-1693C4
 

HE13 SWPPP
 

07-LA-91-6.0/14.1
 
07-182204
 
ACNH-091 -(123)E
 

--()
 

HA22 SWPPP
 

07-LA-91-9.8/10
 
07-1Y6504
 

HA21 WPCP
 

07-LA-91-10.6/13.4
 
07-2X3204
 

20.10
 

201.13
 

07-LA-91-17.8/18.8
 
07-180004
 
ACNH-P091-(125)E
 

--()
 

HA25 SWPPP
 

07-LA-101-34.2/38.2
 
07-186104
 
ACST-Q101-(121)E
 

G Q1-01 1-(1E)
 

--()
 

HA27 SWPPP
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT VARIOUS LOCATIONS
 

WIDEN EXISTING FREEWAY
 

IN LOS ANGELES COUNTY IN CARSON,
 

COMPTON AND LONG BEACH AT VARIOUS
 

LOCATIONS
 

REHABILITATE PAVEMENT
 

IN LOS ANGELES COUNTY IN COMPTON AT
 

ACACIA AVENUE UNDERCROSSING AND AT
 

COLLEGE OVERHEAD
 

REPAIR EROSION AND SPALLS
 

LA-91 FR SANTA FE AV TO N.LONG BEACH
 

OH INCLUDING LA-91/710 INTERCHANGE
 

REPAIRING DAMAGE DIR'S EMERGENCY
 

F.A. CONTRACT
 

REPAIR DAMAGE TO
 

ROADWAY,MBGR,IRR.LIGHT
 

IN LOS ANGELES COUNTY IN ARTESIA AND
 

CERRITOS FROM 0.4 KM WEST OF PIONEER
 

BOULEVARD UNDERCROSSING TO 0.2 KM
 

EAST OF NORWALK BOULEV
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES AND VENTURA COUNTIES
 

AT VARIOUS LOCATIONS
 

CONSTRUCT CONCRETE MEDIAN BARRIER
 

Contractor 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

CHUMO CONSTRUCTION INC.
 

14425 JOANBRIDGE STREET
 

BALDWIN PARK, CA 91706-1747
 

PK CONSTRUCTION
 

2126 N. FAIR OAKS
 

ALTA DENA, CA 91001
 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING, SUITE 200
 

IRVINE, CA 92618
 

ACCU CONSTRUCTION
 

23135 BETTY ROAD
 

PERRIS, CA 92570
 

SECURITY PAVING COMPANY, INC.
 

P.O. BOX 1489
 

SUN VALLEY, CA 91353-1489
 

Resident
 
Engineer
 

TRUJILLO, GILBERT
 

9100 S. SEPULVEDA
 

BLVD., SUITE 200
 

LOS ANGELES, CA 90045
 

(310)649-1821
 

LONGAZO, RON
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

WANG, MIKE
 

11229 S. WOODRUFF
 

AVENUE
 

DOWNEY, CA 90241
 

(562)401-3333
 

WANG, MIKE
 

11229 SOUTH WOODRUFF
 

AVENUE
 

DOWNEY, CA 90241
 

(562)401-3333
 

WANG, MIKE
 

11229 S. WOODRUFF
 

AVENUE
 

DOWNEY, CA 90241
 

(562)401-3333
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD.
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$12,259,583

 $12,461,543


 $0


 $72,263,110

 $72,357,137

 $3,664,004


 $438,590

 $235,686


 $0


 $4,285

 $0

 $0


 $2,277,076

 $2,207,886


 $4,800


 $4,096,779
 
$3,888,735
 

$8,464
 

02/16/05 100%

03/03/05
 

100%

12/29/08
 
12/29/08
 

COMPLETED
 

11/03/05 86%

11/21/05
 

95%

03/27/09
 

04/06/06 100%

04/18/06
 

54%

01/15/09
 

OVER RUN
 

12/31/08 0%

01/07/09
 

0%

02/06/09
 

01/05/06 0%

01/23/06
 

0%

12/09/09
 

PLANT EST
 

SATIS
 

12/15/06 0%
 
01/11/07
 

0%

01/29/09
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-1.8/2.3 

HA42 

07-4C0604 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 

INSTALL DRAINAGE FACILITIES 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

5133 N. PIXLEY STREET 

JAHROMI, R. 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$555,055
 $563,197

 $4,440

05/09/08 
05/21/08 
10/02/09 

46%

 95%

07-LA-105-.7/.9 

HE13 

07-178504 
DPM-6207-(044)N 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

BEADOR CONSTRUCTION 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 

COMPNAY, GALLARDO, SAMUEL 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,636,760
 $3,061,996
 $441,097

06/24/08 
07/10/08 
01/31/10 

29%

 32%

07-LA-110-.9/21.5 

HM3 

07-4L9504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

UNDERCROSSING 

REPLACE JOINT SEALS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$520,737
 $312,376
 $15,885

05/02/08 
05/21/08 
03/30/09 

76%

 58%

07-LA-110-11.5/14.2 
07-3Y2104 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

J MC LOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

HUSSAIN, MUSTAFA 

1200 S. SEPULVEDA 

BLVD. 

$3,142,162
 $1,688,903
 $843,397

05/02/08 
05/21/08 
08/19/09 

51%

 53%

HM1 WPCP 

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(424)202-8056 

LOS ANGELES, CA 90025 

07-LA-110-22.0/23.2 

TEA1 

07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

BEADOR CONSTRUCTION 

CORONA, CA 92883 

26320 LESTER CIRCLE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$502,715
 $502,733

 $0

02/22/08 
03/21/08 
10/30/08 

100%

 99%

07-LA-110-24.5/25.5 

HB1 

07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

MCKENZIE, DARRELL 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,560,174 
$2,480,302 

$87,300 

11/14/05 
11/23/05 
01/30/09 

57% 

93% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,881,150 04/22/08 100%
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,732,524
 $0

05/08/08 
10/02/08 

92%

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,121,959 02/23/07 68%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$12,155,747
 $756,435

03/12/07 
11/15/10 

40%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,929,939
 $10,000

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,299,149
 $2,435

12/09/05 
09/25/09 

96%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 2%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$16,899
 $0

04/28/08 
03/10/09 

8%

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,404,495 01/15/08 70% 
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148

45120 13TH ST W 

LANCASTER, CA 93534 

$5,368,419 
$441,602 

01/28/08 
05/07/10 

83% 

HB1 SWPPP 



 

 

 

 

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/09
02/04/09 

07District 

07-LA-138-51.9/52.5 

Fed Aid 

HE13 

Pgm Code 

07-127214 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LITTLEROCK 

FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

Description 

WIDEN CONVENTIONAL HIGHWAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

Resident 
Engineer 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,640,454

Bid + CCOs

 $4,251,195

Comp To date

 $0

This Month 

06/10/08 

Awarded 

06/20/08 

Approved 

04/30/09 

Est Comp
Accepted 

56%

%Time

 93%

% Work 
Message 

07-LA-138-56.2/57.2 

HE13 

07-127234 

SWPPP 

IN LOS ANGELES COUNTY AT LITTLEROCK 

FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

HIN HARTANTO 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,268,526
 $5,037,090

 $20,100

03/03/08 
03/18/08 
04/19/09 

62%

 95%

07-LA-138-60.0/60.4 
07-4S2704 

IN LOS ANGELES COUNTY AT PEARBLOSSOM 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 

CALIFORNIA ENGINEERING AND 

CONTRACTING INC 

FOUNTAIN VALLEY CA 92708 

MANNAA, HASSAN 

(818)364-2760 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$187,302
 $128,645
 $94,325

06/26/08 
07/25/08 
03/03/09 

50%

 69%

HB4N WPCP (714)708-3544 

07-LA-210-.8/33.9 
07-2M3804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD NO. 40 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$330,205
 $247,540
 $11,920

05/09/08 
06/18/08 
01/31/09 

58%

 74%

HM3 WPCP 

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON, CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$6,658,049
 $2,302,599
 $375,450

01/22/08 
02/05/08 
01/31/10 

37%

 35%

07-LA-210-33.3/46.8 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

YUE, WARREN 

(626)338-3430

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,592,332 
$8,296,826 

$57,795 

07/06/07 
07/31/07 
11/19/09 

60% 

78% 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

07District 

07-LA-210-34.2/44.6 

Fed Aid 

HM3 

Pgm Code 

07-1M4104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONROVIA, 

DUARTE, IRWINDALE, AZUSA AND 

GLENDORA FROM CALIFORNIA AVENUE 

UNDRCROSSING TO 57/210 SEPARATIO 

Description 

REPLACE JOINT SEALS. 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON, CA 94588 

5524 C SPRINGDALE AVE NO.96 

AZIMA, HASSAN 

Resident 
Engineer 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$338,475

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/02/08 

Awarded 

01/05/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,502,379
 $6,040,037
 $564,455

11/20/07 
12/18/07 
07/27/10 

64%

 71%

07-LA-210-46.2/49.3 
07-172174 

IN AND NEAR LAVERNE AND CLAREMONT 

FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO. 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,519,820
 $1,434,673

 $4,140

08/02/05 
08/11/05 
08/18/09 

88%

 93%

HE14 SWPPP 

07-LA-210-48.9/49.3 

HB311 

07-242704 

SWPPP 

IN LOS ANGELES COUNTY IN LA VERNE AND 

CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

CONSTRUCT SOUND BERM 

LT. ENGINEERING 27601 FORBES 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 

RAJ PUNJABI 

(626)339-1601 

1041 W. BADILLO ST. 

SUITE 112 

COVINA, CA 1722 

$539,588
 $452,811

 $800

02/13/08 
03/12/08 
09/04/09 

56%

 86%

07-LA-210-49.3/52.1 

HE14 

07-1264F4 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,763,256
 $1,710,730

 $5,040

07/13/05 
07/28/05 
07/09/09 

91%

 96%

07-LA-210-/44 

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

KAROUT, REDA 

(626)339-1601

12874 SAN FERNANDO ROAD 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,515,369 
$1,225,901 
$293,348 

06/02/08 
06/24/08 
08/31/09 

35% 

27% 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-.3/1 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC ROBILLOS, RAMON $164,498 10/31/08 0%
07-4S6704 
OTS- -( 

--()

) 
FROM 19TH STREET TO 9TH STREET 

INSTALL METAL BEAM GUARD RAIL 
SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

11/10/08 
04/30/09 

0%

HB1 WPCP 

07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGINEERING WANG, PAUL $501,605 02/08/08 100%
07-4S2104 AT LOMITA BOULEVARD AND 

AVENUE 

WESTERN CONSTRUCTION, INC. 

1792 KAISER AVENUE 
14620 CARMENITA RD. 

NORWALK, CA 90650 

$388,469
 $29,400

02/27/08 
03/20/09 

75%

INSTALL TRAFFIC SIGNAL 
IRVINE, CA 92614 

(562)926-2537 

HB4N WPCP 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $347,335 05/09/08 98%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$394,560
 $182,735

05/29/08 
01/30/09 

97%

SUSPENDED 

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,483,092 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $110,173,116
 $1,687,603

10/06/04 
06/22/09 

90%

 40-5 30-(8NS)T 

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 

HB5 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES A C C U CONSTRUCTION PATEL, JAGDISH $2,496,488 11/01/06 0%

HA25 

07-218304 
ACIM-405 -(055)E 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO DEVONSHIRE 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

PERRIS CA 92570 

(951)675-8200 

23135 BETTY ROAD 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$2,297,170
 $6,080

12/01/06 
08/10/09 

0%

PLANT EST 

SATIS 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,067,929 11/10/05 72% 

HA22 

07-244404 
ACIM-405 -(929)E 

--() 

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$12,729,519 
$95,867 

11/23/05 
12/01/09 

89% 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,194,436 02/28/08 53%

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$3,725,421
 $338,612

03/12/08 
08/21/09 

59%

(310)609-0264 

07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY IN LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARIAN, MASSOD $3,075,844 08/05/04 0%

HA25 

07-234904 
ACNH-P710-(011)E 

--() 

SWPPP 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO 

WARDLOW AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(562)860-3085 

999 TOWN & COUNTRY RD. 4TH FL 
17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$3,058,790
 $8,423

08/19/04 
02/27/09 

0%

PLANT EST 

SATIS 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. FAYAD, HASSAN $145,765,740 05/31/07 23%
07-183114 
ACNH-710 -(786)N

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$60,489,071
 $1,251,834

07/05/07 
12/17/12 

41%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $29,849,333 08/19/08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$0
 $0

09/16/08 
12/30/11 

0%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY IN SOUTH GATE ALL AMERIAN ASPHALT TRAN, KELVIN $216,831 05/02/08 55%
07-2Y8404 AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$111,119
 $0

05/21/08 
12/15/08 

45%

HM1A WPCP 
(562)401-3333 

07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY,AT VARIOUS ORTIZ ASPHALT PAVING WANG, MIKE $854,385 12/03/08 0% 
07-2Y4804 LOCATIONS FROM 0.2KM SOUTH OF 

FIRESTONE BOULEVARD OVERCROSSING TO 

ROUTE 710/10 SEPARATION. 
COLTON, CA 92324 

P.O. BOX 883 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0 
$0 

12/18/08 
05/29/09 

0% 

HM1A WPCP 
COLD PLANE AC PAVEMENT AND RHMA (562)401-3333
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,595,029
 $46,782

12/21/05 
01/30/09 

94%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,669,175 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,577,579
 $0

01/23/07 
03/15/09 

95%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $283,846 06/23/08 62%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$298,054
 $55,173

07/07/08 
02/13/09 

100%

(818)364-2760 

HB4N WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,073,110 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L 

620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,905,534
 $88,428

04/17/06 
09/30/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
03/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,938,712 05/24/07 100% 

HB1 

07-203004 
ACST-P033-(064)E

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,772,335 
$0 

06/22/07 
01/09/09 

100% 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $264,547 06/23/08 100%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$265,270
 $0

07/07/08 
12/22/08 

98%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$305,843
 $0

01/31/08 
01/30/09 

79%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100%
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$897,593
 $0

02/28/08 
10/31/08 

76%

OVER RUN 

201020 
033 (805)480-4928 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,404,056 11/19/07 98%
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$4,221,952
 $73,658

12/03/07 
01/28/09 

95%

HA27 SWPPP 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,846,866 09/06/07 0% 
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,189,888 
$64,802 

09/21/07 
06/01/12 

0% 

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/09
02/04/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,895,598 02/22/07 69%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$44,411,097
 $1,027,554

03/15/07 
10/14/09 

90%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC EID, EMILE $1,427,150 09/29/08 0%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

10/22/08 
12/15/09 

0%

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 62%
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$766,620
 $97,711

07/10/08 
04/03/09 

71%

MODIFY LIGHTING 
HA22 WPCP 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 0%

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E) 

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$165,077
 $1,700

12/14/07 
05/20/09 

0%

PLANT EST 

SATIS 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $3,244,025 09/29/08 0% 
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 
VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$0 
$0 

10/23/08 
0% 

HE11 SWPPP 
CONSTRUCT RAMPS (805)480-4928
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District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%

07-1X8704 $554,151 11/02/07
DRAINAGE FIRE-BURNED UPSTREAM 3658 N VENTURA AVE.
 1525 RANCHO CONEJO 56%


$43,459 03/31/09

WATERSHED THREATENS TO OVERTOP BRIDGE
 BLVD.
 

VENTURA, CA 93002

& HIGHWAY WITH DEBRIS DIR'S EME THOUSAND OAKS, CA 91320
 OVER RUN
 
REMOVE DEBRIS AND RESTORE TO FULL (805)480-4928
 
CAPACITY
 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 94%

07-1189A4 $1,009,313 02/07/08
ANA AT COYOTE CREEK BRIDGE P.O. BOX 1422
 1525 RANCHO CONEJO 49%


$84,288 11/06/09

UPGRADE BRIDGE RAILS BLVD., SUITE 103


PARAMOUNT, CA 90723
 
THOUSAND OAKS, CA 91320
 

(805)480-4928

HA21 SWPPP
 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,525,748 08/11/08 29%

07-1189G4 $717,461 08/15/08
ANTONIO CREEK BRIDGE 28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 20%

ACST-P150-(025)E $2,744 07/21/10


REPLACE BRIDGE BLVD., SUITE 103

P1-50 0-(5E) VALENCIA, CA 91355
 

THOUSAND OAKS, CA 9130

--()
 

(805)804-4928

HA21 SWPPP
 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC ARROYO, HECTOR $849,145 09/15/08 7%

07-4L4304 $2,500 10/06/08
VARIOUS LOCATIONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUITE 1405
 1525 RANCHO CONEJO 0%

ACST-4130-(004)E $2,500 06/05/09


REEVES ROAD TO 0.2 KM NORTH OF BLVD., SUITE 103

41-30 0-(4E) LAKE FOREST CA 92630


RAFFERTY RANCH ROAD THOUSAND OAKS, CA 91320

--() (949)454-1999


REPAIR SLOPE (805)480-4928

HA23 WPCP
 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,951,198 01/18/08 75%
 
07-1189F4 $2,267,517 02/06/08
SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE. 1525 RANCHO CONEJO 77%

ACST-P150-(024)E  $134,839 04/27/10


SANTA PAULA CREEK BRIDGE
 BLVD. SUITE 103
 
P1-50 0-(4E) VALENCIA, CA 91355-4171


WIDEN BRIDGE AND UPGRADE RAILING THOUSAND OAKS, CA 91320

--()
 

(805)804-4928

HA21 SWPPP
 

Totals: Authorized Final Amt: $1,094,940,023 Completed to Date: $693,117,363 Work This Month: $24,210,481



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-5-57.1/58.2 07-4S5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-/S1.3 07-2M1304 

07-LA-14-39.8/68 07-4L5004 

07-LA-18-/4.5 07-3Y2304 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-.9/2 07-224804 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-/2.4 07-2Y5204 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-10.6/13.4 07-2X3204 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.7/.9 07-178504 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-/1 07-2Y8504 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-34.2/44.6 07-1M4104 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-.3/1 07-4S6704 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-6.8/9.1 07-234904 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-710-18.2/26.5 07-2Y4804 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-23-20.7/21.1 07-1X8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-23.3/32.6 07-142804 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-19.2/34 07-1X8704 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-28.5/28.5 07-1189F4 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $115,261,261

-F- FEDERAL AID (PRIMARY) $473,057,258

-S- FEDERAL AID (SECONDARY) $42,056,502

-SH- STATE HIGHWAY $271,427,331

-ER- STORM DAMAGE REPAIR $1,583,425

 $191,554,246

District Total: $1,094,940,023

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $14,646,536 

Work completed this Period:  $14,646,536 

Work Comp 

$88,721,038


 $321,873,286


 $25,758,246


 $174,309,886


 $138,510


 $82,316,398


 $693,117,363
 


	07

