
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $347,581 02/17/09 97%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 

INSTALL LEFT TURN SIGNALS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$336,771
 $68,107

03/05/09 
01/26/10 

98%

SUSPENDED 

HB1 WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 28%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$234,586
 $172,326

08/27/09 
08/20/10 

52%

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,586,431 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,598,580
 $17,811

05/17/05 
03/23/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 60%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$73,843
 $0

07/07/09 
12/09/09 

71%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 19%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$250
 $250

09/15/09 
09/30/10 

0%

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC TRUJILLO, GILBERT $6,388,127 12/12/07 89% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(310)345-6270

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,846,103 
$0 

12/31/07 
01/31/10 

99% 

HM1 WPCP 
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02/03/10 

District 07 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $400,799 10/09/08 22%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12957 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$419,607
 $9,647

10/28/08 
01/30/10 

99%

SUSPENDED 

HB1 WPCP 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,600,228 12/18/08 33%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,593,817
 $0

12/30/08 
11/30/09 

98%

HM1 WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$713,538
 $0

05/04/09 
04/30/10 

70%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$886,866
 $47,869

01/27/09 
01/30/10 

93%

OVER RUN 
REPLACE AND UPGRADE BRIDGE RAILING 

HA21 WPCP 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 28%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE, CA 91208 

$4,360,421
 $1,124,303

09/08/09 
01/30/10 

67%

BY FIRE 
SHA04220. 

10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 28% 
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574

2090 FERN LN. 

GLENDALE, CA 91208 

$2,322,197 
$1,078,059 

09/08/09 
01/30/10 

93% 

BY FIRE 
20.10.201 

.13 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 38%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,290,871
 $640,604

09/15/09 
01/30/10 

94%

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 2%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,900
 $0

10/20/09 
11/01/10 

0%

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$298,357
 $0

06/05/08 
06/17/09 

79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,863,080 06/05/08 90%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,789,380
 $5,885

07/02/08 
03/17/11 

98%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,257,905 09/28/09 24%

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$90,852
 $46,832

10/08/09 
09/20/10 

7%

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0% 

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0 
$0 

12/30/09 
0% 

SUSPENDED 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY IN COMMERCE AT UNIQUE PERFORMANCE CONSTR. INCALONZO, BERNARD $209,027 02/09/09 100%
07-4S2204 NORTHBOUND ON AND OFF RAMPS TO 

TELEGRAPH ROAD AND CAMFIELD AVENUE 

MODIFY TRAFFIC SIGNAL 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD., SUITE D 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$210,745
 $0

03/25/09 
01/04/10 

100%

COMPLETED 
01/05/10 

HB4N WPCP 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,352,019 08/19/08 48%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,041,843
 $169,833

09/05/08 
04/12/10 

90%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $272,309 06/10/09 98%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2550 CORPORATE PLACE, 

SUITE C-107 

$258,449
 $6,207

06/24/09 
01/25/10 

91%

HA22 WPCP 

IRVINE, CA 92614-5706 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,948,212 10/24/05 100%
07-193104 
ACIM-005 -(064)E 

--()

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$43,684,188
 $151,949

11/05/05 
02/20/10 

97%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 89%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,467,818
 $2,700

01/17/07 
05/10/10 

98%

HA42 SWPPP 
(310)478-7970 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 64% 
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$3,250 
$0 

10/07/09 
04/11/11 

0% 

HA22 WPCP 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,977,043 05/14/09 38%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$3,473,331
 $689,607

06/24/09 
09/22/10 

23%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD, CA 94533 

(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCPASEBANI, M. $4,250,000 12/02/08 100%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$2,555,566
 $0

12/02/08 
12/28/09 

60%

OVER RUN 
01/26/10 

201130 
REPAIR FIRE DAMAGE (661)257-0273 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $120,042,380 03/27/08 33%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$59,984,247
 $1,695,739

05/01/08 
10/19/12 

50%

HE13 SWPPP 
(818)364-2760 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC PASEBANI, M. $6,577,326 09/15/08 72%

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(551)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$6,821,579
 $0

10/01/08 
04/30/10 

91%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $796,665 10/27/09 6%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

22600 G. LAMBERT ST, #1405 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,000
 $0

11/18/09 
09/20/11 

0%

HA42 SWPPP 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,230,148 10/04/07 63% 
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,249,410 
$12,153 

10/25/07 
03/01/10 

98% 

HA42 SWPPP 
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Approved
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%Time
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07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,496,728 10/06/08 34%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$28,003,746
 $2,382,282

10/23/08 
03/27/12 

21%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,983,321 07/17/08 100%

HA22 

07-166824 

SWPPP 

AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 

REPLACE EXISTING HOV LANES 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$15,622,550
 $167,271

08/06/08 
02/26/10 

97%

OVER RUN 

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,463,012 03/11/09 93%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,399,537
 $65,061

03/23/09 
03/01/10 

92%

SUSPENDED 

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,858,470 04/30/09 8%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$1,734,696
 $448,937

05/18/09 
11/05/13 

2%

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $705,805 11/04/09 0%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$0
 $0

12/22/09 
0%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100% 
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048 
$0 

01/03/07 
09/14/07 

100% 

HA42 WPCP 
(310)345-6275
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07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 89%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$914,909
 $173,030

09/12/09 
04/15/10 

62%

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $363,906 09/29/09 0%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

10/20/09 
0%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,362,040
 $6,317

12/03/07 
07/08/10 

0%

PLANT EST 

SATIS 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 83%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$102,420
 $4,566

03/09/09 
03/24/10 

76%

HM2 WPCP 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 0% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0 
$0 

12/14/09 
01/30/12 

0% 

HA42 SWPPP 
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07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,469,705 03/13/07 58%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$102,700,770
 $2,218,140

04/18/07 
12/30/10 

87%

 HB311 

07-LA-60-25.6/25.6 IN LOS ANGELES COUNTY IN DIAMOND BAR O'DONNELL CONSTRUCTION INC DOUGHLY, JOE $165,013 05/28/09 100%
07-4S5304 AT DIAMOND BAR BOULEVARD UNDER 

CROSSING 

CONSTRUCT APPORACH SLAB 
SAN DIMAS, CA 91773-2911 

559 W COVINA BLVD 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$163,559
 $0

06/11/09 
12/08/09 

100%

COMPLETED 
01/07/10 

HA22 WPCP 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,925,724 07/11/08 94%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,566,826
 $162,171

07/23/08 
01/30/10 

94%

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09 92%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$249,711
 $12,665

05/28/09 
02/22/10 

85%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $1,945,000 03/23/09 85%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,167,717
 $60,655

03/23/09 
02/26/10 

60%

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0% 
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,251,086 
$3,200 

01/23/06 
03/15/10 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 
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07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, ISSAM $1,058,353 01/05/09 100%
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM, CA 92801 

708 N VALLEY ST NO Q 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$966,231
 $0

02/09/09 
12/15/09 

100%

COMPLETED 
01/07/10 

HB312 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $219,170 06/16/09 21%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$109,738
 $0

07/02/09 
12/20/09 

64%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,764,780 06/24/08 89%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,127,485
 $223,181

07/10/08 
03/31/10 

92%

(310)609-0264 

07-LA-105-3.4/3.4 IN LOS ANGELES COUNTY IN HAWTHORNE BMC ENTERPRISES INC. NJOYA, DAVID $240,445 12/28/09 0%
07-4S7604 AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

01/19/10 
06/24/10 

0%

HA22 WPCP 
90220 

(310)609-0264 

07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $250,887 05/20/09 91%
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$238,071
 $27,861

06/04/09 
02/26/10 

94%

HA23 SWPPP 
90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $3,158,531 05/02/08 100% 
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

REPLACE SLABS AND SEAL JOINTS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$3,177,997 
$0 

05/21/08 
12/21/09 

100% 

COMPLETED 
01/07/10 

HM1 WPCP (909)944-1037 
(310)478-7970



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 
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07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLAT IRON WEST, INC. WANG, SIMOM YEHFU $19,137,507 11/12/09 0%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
SAN MARCOS, CA 92078 

1770 LAS COSTA MEADOWS DRIVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

12/07/09 
07/23/13 

0%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $131,221 03/11/09 100%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

STREET UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVE 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$122,970
 $0

03/23/09 
12/31/09 

100%

COMPLETED 
01/14/10 

HB4N WPCP 
REMOVE AND REPLACE OVERHEAD SIGNS. (213)620-2039 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 3%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$250
 $250

07/03/09 
06/01/10 

0%

SUSPENDED 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,895,174 11/14/05 100%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,988,109
 $0

11/23/05 
12/29/09 

100%

COMPLETED 
12/30/09 

HB1 WPCP 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, HASSAN $15,058,144 07/22/09 11%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$634,144
 $281,201

08/12/09 
04/29/11 

4%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,488,466 02/23/07 88% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$18,905,858 
$286,409 

03/12/07 
01/20/11 

62% 

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039
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Statement of Ongoing Contracts as of 01/20/10
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07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,067,000 08/03/09 60%
07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,375
 $0

08/19/09 
04/25/10 

1%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,072,569
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 100%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(818)637-2514 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,327,503
 $0

12/09/05 
11/23/09 

100%

COMPLETED 
01/04/10 

HA25 SWPPP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,687,060 04/24/09 100%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,431,723
 $559,346

05/12/09 
04/20/10 

89%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,511,279
 $27,061

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83% 
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402 
$0 

07/25/08 
06/30/09 

88% 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 12 

Statement of Ongoing Contracts as of 01/20/10	
02/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%

07-4Y1104 $0 12/14/09
EAST OF PALMDALE FROM ROUTE 138/18 3131 WEAR STREET 45120 13TH ST W 0%


$0

JUCTION TO SAN BERNARDINO COUNTY LANCASTER, CA 93534


BAKERSFIELD CA 93308

PLACE RUBBERIZED HOT MIX ASPHALT (661)726-0148


(661)410-1134
 

HM1 WPCP
 

07-LA-187-4.0/4	 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%


AT MAPLEWOOD AVENUE P.O. BOX 7745
07-4T1004	 $0 01/12/10
12975 CULVER BLVD.	 0%

$0 06/01/10


CONSTRUCT CURB RAMPS	 LOS ANGELES, CA 90066

RIVERSIDE, CA 92513-7745
 

(310)345-6274
 

HB71 WPCP
 

07-LA-210-6.1/14.2	 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%


FROM THE ROUTE 118/210 SEPARATION TO P.O. BOX 2229 13171 TELFAIR AVENUE, 0%

07-3Y7804	 $0 12/02/09
 

$0

0.3 MILE EAST OF LA TUNA CANYON ROAD
 SUITE 101
 

CORONA, CA 92878-2229

PLACE RUBBERIZED HOT MIX ASPHALT	 SYLMAR, CA 91342 SUSPENDED
 

(818)364-2760

HM1 WPCP
 

07-LA-210-9.4/24.8	 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $437,061 10/13/09 0%


LOCATIONS FROM WHEATLAND AVENUE 1361 E GARTEN DRIVE
07-258504	 $0 10/29/09
25061 W. AVE STANFORD	 0%

$0


UNDERCROSSING TO ROUTE 210/710 #70
 
PLACENTIA CA 92870


SEPARATION	 VALENCIA, CA 91355

(714)646-3697


SLOPE PAVING	 (661)257-0273

HA42 SWPPP
 

07-LA-210-19.9/25.3	 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $274,000 09/03/09 31%


FLINTRIDGE AND PASADENA FROM ROUTE ENGINEERING CONSTRUCTION INC
07-3Y7904	 $600 09/15/09
2090 FERN LANE	 0%

SARR-2101-(795)E	  $0 03/14/10


2/210 SEPARATION TO FAIR OAKS AVENUE 1792 KAISER AVENUE GLENDALE, CA 91208

21-01 7-(5E)
 

OVERCROSSING	 (818)637-2506

--()	 IRVINE CA 926145706


REPLACE PCC SLABS
 
HM1 WPCP (949)252-0441
 

07-LA-210-29.5/30.7	 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,093,527 01/22/08 89%
 

ARCADIA FROM ROUTE 210/164 SEPARATION 7 CROW CANYON COURT SUITE 100 2090 FERN LANE 89%

07-228104 $7,403,633 02/05/08
 

$199,452 01/26/11

TO 0.1 KM WEST OF BALDWIN AVENUE GLENDALE, CA 91208


SAN RAMON, CA 94583

UNDERCROSSING	 (818)637-2506

CONSTRUCT SOUNDWALLS
 

HB311 SWPPP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-210-32.8/46.3 IN LOS ANGELES COUNTY VARIOUS BRIDG E 
07-4L9904 LOCATIONS FROM HUNTINGTON DRIVE 

UNDERCROSSING TO SAN DIMAS AVENUE 

UNDERCROSSING 

BRIDGE PRESERVATION 
HA21 WPCP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS 
07-129934 LOCATIONS 
ACIM-210 -(791)E 

CLOSED CIRCUIT TELEVISION SYSTEM 
--() 

HB4N WPCP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA 
07-231404 FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

HB311 SWPPP 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS 
07-243304 LOCATIONS ON ROUTE 57 AND ON ROUTE 
ACST-X037-(139)E 

210 
G X0-37 1-(9E)

CONSTRUCT METAL BEAM GUARD RAIL 
--() 

HB1 WPCP 

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS 
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 

HB1 WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS 
07-1178U4 LOCATIONS 
ACNH-405 -(048)N 

CONSTRUCT HOV LANES 
40-5 30-(8NS)T 

6207- 034-() 

HB5 SWPPP 

Contractor 

CAROLINO CONSTRUCTION CORP.
 

3035 EAST 8TH STREET
 

NATIONAL CITY, CA 91950
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

Resident
 
Engineer
 

KWAN, KIN
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

YUE, WARREN
 

12901 RAMONA BLVD.
 

SUITE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

KAROUT, REDA
 

12901 RAMONA BLVD.
 

STE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

J FLETCHER CREAMER AND SON INCKAROUT, REDA
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

FREEWAY ELECTRIC
 

P.O. BOX 7745
 

RIVERSIDE, CA 92513-7745
 

BALFOUR BEATTY CONSTR. INC.
 

419 SOUTH HINDRY AVE., STE C
 

INGLEWOOD, CA 91792
 

1041 BADILLO, SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601
 

WANG, PAUL
 

14620 CARMENITA ROAD
 

NORWALK, CA 90650
 

(562)926-2537
 

VENTOCILLA, JOSE
 

(310)410-9862


 $529,840 02/23/09 100%
 $511,973

 $0
03/13/09 
11/10/09 

100%

01/04/10 
COMPLETED 

$10,679,035 07/06/07 100%
 $10,374,952

 $0
07/31/07 
12/31/09 

96%

OVER RUN 

$8,512,499 11/20/07 0%
 $8,416,529

 $4,042
12/18/07 
08/27/10 

0%

PLANT EST 

SATIS 

$4,243,320 06/02/08 100%
 $4,236,242

 $67,500
06/24/08 
02/28/10 

92%

 $168,168 04/27/09 0%
 $0
 $0

05/28/09 
0%

SUSPENDED 

$121,978,379 09/28/04 0% 
$120,860,378 

$230,377 
10/06/04 
03/30/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 

SHA42T 

07-2X3504 
NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

EID, EMILE 

(818)788-3303 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$735,000
 $252,868
 $161,899

03/27/09 
03/27/09 
03/20/10 

2%

 34%

07-LA-405-/48.6 

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

IRVINE, CA 92614-5706 

1792 KAISER AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$6,297,616
 $5,735,773

 $59,547

02/28/08 
03/12/08 
01/29/10 

100%

 92%

07-LA-405-/12.6 

HA22 

07-244404 
ACIM-405 -(929)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

ZAWISTOWSKI, TOM 

(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$14,177,015
 $13,745,815

 $11,279

11/10/05 
11/23/05 
03/01/10 

96%

 94%

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$151,130,992
 $132,686,700

 $818,236

05/31/07 
07/05/07 
12/17/12 

39%

 87%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 
07-259904 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

SULLY MILLER CONTRACTING 

COMPANY 

SAAD, HUSSEIN 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$30,286,463
 $7,955,926
 $1,100,026

08/19/08 
09/16/08 
12/31/11 

37%

 26%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E

 P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

$38,968,127 
$62,400 
$62,400 

08/06/09 
09/22/09 
01/06/12 

7% 

0% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 

07-LA-710-21.9/21.9 

Fed Aid 
Pgm Code 

07-4S9904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VERNON AT 

ATLANTIC BOULEVARD UNDERCROSSING 

Description 

CONSTRUCT SLOPE PAVING 

Type Of Work 

O'DONNEL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

GALLARDO, SAM 

Resident 
Engineer 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$136,950

Bid + CCOs

 $146,274

Comp To date

 $256

This Month 

04/16/09 

Awarded 

04/28/09 

Approved 

09/30/10 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA42 SWPPP 
(310)609-0264 

90220 SATIS 

07-LA-710-26.5/27.4 

HA25 

07-179704 

SWPPP 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

ROADSIDE RESTORATION 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK, CA 90622 

P.O. BOX 6270 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$895,726
 $67,875
 $62,500

07/09/09 
08/06/09 
06/26/13 

44%

 9%

07-LA-5727-/0 
07-1P8104 

IN LOS ANGELES CO AT SAN FERNANDO 

MAINTENANCE STATION AT 11930 BULCHER 

AVENUE 

INSTALL WASH RACK 

FLEMING ENVIROMENTAL, INC. 

FULLERTON, CA 92831 

1372 E. VALENCIA DRIVE 

MOHSENZADEH, ALI 

13171 TELFAIR AVE., # 

101 

SYLMAR, CA 91342 

$475,437
 $426,559
 $153,481

06/03/09 
07/09/09 
02/09/10 

90%

 86%

HA12 WPCP 
(213)792-8867 

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$472,085
 $0
 $0

10/01/09 
10/15/09 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355-4171 

DORRI, MIKE 

(805)480-4928

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,985,000 
$5,902,915 

$0 

02/14/05 
02/14/05 
04/10/08 

100% 

100% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $159,950 01/21/09 100%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)732-2004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$141,777
 $0

02/09/09 
12/23/09 
01/26/10 

100%

07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $132,791 01/08/09 100%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$121,234
 $0

02/24/09 
11/23/09 

100%

COMPLETED 
12/29/09 

07-VEN-33-32.5/48.4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $244,999 02/09/09 100%

HM2 

07-3Y1304 

WPCP 

VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 

CONTRACTORS INC 

SANTA MARIA CA 93455 

(805)922-4366 

2333 A STREET 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$239,179
 $0

03/03/09 
11/23/09 

100%

COMPLETED 
01/05/10 

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DORRI, MIKE $215,786 02/04/09 40%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$190,548
 $47,983

02/18/09 
01/30/10 

86%

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $157,473 11/04/09 0%
07-4S7304 LAS POSAS ROAD 

MODIFY TRAFFIC SIGNALS 
VENTURA CA 93006 

P O BOX 3416 1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

11/19/09 
06/10/10 

0%

HB1 WPCP 

(805)642-0121 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-13.6/17.6 IN VENTURA COUNTY IN AND NEAR SECURITY PAVING COMPANY INC IRA, ALFRED $1,108,572 06/16/09 100% 

HM1A 

07-2Y6304 
SARR-P034-(004)E

 P0-34 0-(4E) 

--() 

WPCP 

CAMARILLO FROM DAILY DRIVE TO ROUTE 

118 

COLD PLANE AND RHMA G OVERLAY 
SUN VALLEY CA 913521489 

(818)767-8418 

P O BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,010,982 
$0 

07/02/09 
11/17/09 

100% 

COMPLETED 
12/23/09 
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District 07 

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-22.0/23.7
 

HA21 SWPPP
 

07-VEN-118-18.2/32.6
 
07-116794
 

HE13 SWPPP
 

07-VEN-118-18.4/0
 
07-1P3804
 

HA22 WPCP
 

07-VEN-118-21.8/21.8
 
07-1X3104
 
ER-4129-(004)E
 

--()


HA23 SWPPP
 

07-VEN-118-27.0/32.5
 
07-266704
 
ARRA-P118-(058)E
 

P1-18 0-(8E)
 

--()
 

HE13 SWPPP
 

07-VEN-126-6.9/6.9
 
07-2X7404
 

SHA042
 

Description

Type Of Work
 

IN VENTURA COUNTY IN OXNARD AND
 

VENTURA AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

VEN 118 18.2/32.6 HWY WIDENING AND
 

ITS FEATURES (SIMI VALLEY-TAPO CANY
 

ON ROAD TO LOS ANGLES COUNTY LINE -


WIDEN FR 6 TO 8 LANES WI
 

WIDEN HIGHWAY
 

IN VENTURA COUNTY IN MOORPARK AT
 

ARROYO SIMI BRIDGE
 

POLYESTER CONCRETE OVERLAY
 

IN VENTURA COUNTY IN SIMI VALLEY AT
 

0.1 MILE WEST OF ALAMOS CANYON ROAD
 

UNDERCROSSING
 

REPAIR CULVERT
 

IN VENTURA COUNTY IN SIMI VALLEY FROM
 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF
 

ROCKY PEAK ROAD OVERCROSSING
 

FREEWAY WIDENING
 

VEN-126, PM 6.9, EDWARDS RANCH ROAD
 

O/C IN THE SATICOY AREA OF VENTURA
 

CO., 6.9 MILES EAST OF THE JUNCTION
 

WITH VEN-101
 

REPAIR ALL DAMAGE CAUSED BY BRIDGE
 

HIT
 

Contractor 

P & D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNDTRY ROAD
 

ORANGE, CA 92868
 

C.A. RASMUSSEN, INC. VALENCIA
 

COMMERCE CENTER 28548
 

LIVINGSTON AVENUE VALENCIA, CABLVD., SUITE 103
 

Resident 
Engineer 

DIPSIA, MIKE
 

1525 RANCHO CONEJO
 

BOULEVARD, SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

91355-4171
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

NYE AND NELSON INC
 

1860 EASTMAN AVENUE NO 108
 

VENTURA CA 93003
 

(805)654-1682
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

C.A. RASMUSSEN
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

BOBBA, PRASAD
 

1525 RANCHO CONEJO
 

BLVD., # 102
 

THOUSAND OAKS, CA 91320
 

(805)732-8004


 $1,847,727

 $1,539,292


 $4,485


 $49,151,403

 $48,892,593


 $0


 $196,855

 $191,715


 $0


 $1,493,934

 $1,419,523

 $164,917


 $13,914,503

 $17,650

 $17,650


 $370,000
 
$113,190
 
$113,190
 

09/06/07 0%

09/21/07
 

0%

07/01/12
 

PLANT EST
 

SATIS
 

02/22/07 0%

03/15/07
 

0%

12/31/09
 
01/14/10
 

PLANT EST
 

SATIS
 

06/04/07
 
06/20/07
 
11/01/07
 

09/29/08
 
10/22/08
 
04/23/10
 

11/25/09
 
12/14/09
 
01/11/11
 

10/29/09
 
10/29/09
 
03/30/10
 

100%


 100%


 24%


 96%


 2%


 0%


 51%
 

31%
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

07District

07-VEN-150-9.6/9.6 

Fed Aid 

HA21 

Pgm Code 

07-1189A4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY NEAR RANCHO SANTA 

ANA AT COYOTE CREEK BRIDGE 

Description 

UPGRADE BRIDGE RAILS 

Type Of Work 

NCCI, INC. 

Contractor 

PARAMOUNT, CA 90723 

P.O. BOX 1422 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,079,304

Bid + CCOs

 $2,081,793

Comp To date

 $5,640

This Month 

01/23/08 

Awarded 

02/07/08 

Approved 

05/20/10 

Est Comp
Accepted 

68%

%Time

 100%

% Work 
Message 

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E)

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,595,852
 $3,232,167

 $98,710

08/11/08 
08/15/08 
05/21/11 

100%

 90%

07-VEN-150-20.5/31 

HA23 

07-4L4304 
ACST-4130-(004)E 

41-30 0-(4E) 

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 0.9 KM EAST OF 

REEVES ROAD TO 0.2 KM NORTH OF 

RAFFERTY RANCH ROAD 

REPAIR SLOPE 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

ARROYO, HECTOR 

(805)480-4928 

22600 G LAMBERT ST SUITE 1405 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,139,842
 $1,221,356

 $0

09/15/08 
10/06/08 
12/15/09 

100%

 100%

COMPLETED 
01/07/10 

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$867,322
 $573,529
 $152,532

10/01/09 
10/20/09 
11/30/10 

56%

 64%

07-VEN-150-28.5/28.5 

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY NEAR SULPHUR 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$3,029,082 
$2,989,707 

$13,246 

01/18/08 
02/06/08 
04/27/10 

0% 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $1,211,682,632 Completed to Date: $769,068,367 Work This Month: $16,598,832



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-12.6/12.6 07-4S2204 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-/2.1 07-3Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-25.6/25.6 07-4S5304 

07-LA-60-4.4/12.2 07-258924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-/30.5 07-243904 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-5.7/5.7 07-250104 

07-LA-105-.7/.9 07-178504 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.5/23.8 07-4L7904 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-210-32.8/46.3 07-4L9904 

07-LA-210-33.3/46.8 07-129934 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-VEN-1-11.6/28.5 07-226514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-32.5/48.4 07-3Y1304 

07-VEN-33-/31 07-4M5604 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-34-13.6/17.6 07-2Y6304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-6.9/6.9 07-2X7404 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $94,909,353

-F- FEDERAL AID (PRIMARY) $400,491,529

-S- FEDERAL AID (SECONDARY) $31,045,563

-SH- STATE HIGHWAY $239,467,433

-ER- STORM DAMAGE REPAIR $135,221,890

 $310,546,865

District Total: $1,211,682,632

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $61,269,937 

Work completed this Period:  $61,269,937 

Work Comp 

$91,611,717


 $363,706,670


 $30,107,727


 $177,364,189


 $29,996,798


 $76,281,265


 $769,068,367
 


	07

