
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $711,406 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$713,806
 $0

04/02/14 
12/21/14 

95%

SYLMAR, CA 91342 OVER RUN 

HM4 
(805)391-3555 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,251,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $402,878 06/20/13 87%
07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

$402,191
 $0

07/15/13 
02/23/15 

99%

SANTA FE SPRINGS, CA SUSPENDED 

HB4N 
90670 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,633,061 03/26/14 24%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,038,778
 $479,042

04/09/14 
06/15/15 

64%

PLACENTIA CA 92870 (310)345-6274 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() 
(310)345-6270 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,910,264 12/09/14 0% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$0 
$0 

12/31/14 
0% 

SUSPENDED 

HA23 
(818)364-2760



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $847,222 05/13/14 93%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 92108 

$750,254
 $25,855

05/29/14 
03/17/15 

92%

REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506 

HM3 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,788,487 06/20/12 94%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO PICO RIVERA CA 90660 

9500 BEVERLY ROAD 2090 FERN LANE 

GLENDALE, CA 91208 

$7,183,161
 $0

07/30/12 
12/31/14 

92%

LINE (818)637-2506 
APPLY CHIP SEAL 

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 100%
07-3X4104 
CSTP-17D8-(004)E 

--() 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

P O BOX 50085 $1,117,229
 $0

11/25/13 
11/21/14 

100%

COMPLETED 
01/15/15 

HA23 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,580,645 11/28/11 75%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 

1822 S. LEWIS STREET 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$34,487,122
 $374,109

12/21/11 
03/31/15 

85%

NORTH OF MARQUARDT AVE (562)401-3333 
WIDEN AND REALIGN FREEWAY 

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,912,506 08/19/11 54%
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$53,251,828
 $1,183,129

09/13/11 
08/04/16 

59%

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 44% 
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$36,145,453 
$1,178,234 

09/18/12 
08/31/17 

48% 

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

07District 

07-LA-5-4.0/5.8 

Fed Aid 

HB5 

Pgm Code 

07-215944 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

Description 

ROADWAY WIDENING (SEG 4) 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 91353 

P O BOX 1489 

SAKER, GEORGE 

Resident 
Engineer 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$124,736,401

Bid + CCOs

 $58,206,827

Comp To date

 $1,651,835

This Month 

08/23/12 

Awarded 

09/18/12 

Approved 

05/24/17 

Est Comp
Accepted 

35%

%Time

 47%

% Work 
Message 

07-LA-5-5.8/6.8 
07-215954 
CMLN-6207-(068)N 

--() 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$79,781,676
 $73,800

 $0

04/24/14 
05/13/14 
09/18/18 

0%

 0%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 

HA22 

07-294904 
NHPI-005 -(968)E 

--()

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

PCC PAVE AND COLD PLANE W/OVERLAY 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

BUI, KEVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,930,001
 $2,428,900
 $600,266

07/07/14 
07/24/14 
10/31/15 

27%

 24%

07-LA-5-10.4/10.4 
07-1W5204 

IN LOS ANGELES AT LA 5 AT POSTMILE 

10.40 

INSTALL WASH RACK 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

8707 RESEARCH DR 

WANG, MIKE 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$474,233
 $432,833
 $31,823

06/09/14 
06/25/14 
02/27/15 

86%

 91%

(213)798-5970 

HM2 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

COVINA, CA 91723 

PATEL, PRAVIN 

(626)572-6700 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $741,382

 $0

04/28/11 
05/17/11 
11/06/15 

83%

 93%

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456 
$8,413 

$0 

01/04/10 
02/23/10 
04/23/14 

35% 

2% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,243,845 12/04/13 0%
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,142,031
 $1,284

01/09/14 
11/30/17 

0%

PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 12%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$84,921
 $60,771

04/17/14 
07/29/15 

14%

SUSPENDED 
IMPROVE IRRIGATION AND PLANTING 

TEA10 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,904,654 07/31/14 21%
07-295604 
NHPI-005 -(095)E 

--() 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$1,557,154
 $539,567

08/19/14 
12/31/15 

7%

HA22 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $0

08/05/13 
04/30/14 

87%

SHORING INSIDE TUNNEL DIR'S EM (818)637-2506 OVER RUN 
PERFORM EMERGENCY REPAIRS ON BRIDGE 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,541,620 05/28/13 100%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,485,330
 $0

06/13/13 
01/30/15 

93%

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,570,523 11/07/13 100% 
07-2777U4 
NHPI- 005-(086)E 

--() 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

SAN DIMAS CA 91773 

113 E ARROW HWY 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$1,863,590 
$132,020 

12/09/13 
12/01/07 

76% 

HA42 
EROSION CONTROL AND SLOPE PAVING (626)572-6732



 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

RESLER, CAESAR 

Resident 
Engineer 

(213)280-1733 

2090 FERN LN 

GLENDALE, CA 91208 

$59,240,711

Bid + CCOs

 $38,070,235

Comp To date

 $173,295

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

07/31/17 

Est Comp
Accepted 

88%

%Time

 64%

% Work 
Message 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,220,422
 $26,688,325
 $2,333,280

11/29/12 
12/20/12 
06/30/19 

32%

 15%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,406,869
 $59,044,929

 $45,869

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,196,129
 $103,457,631

 $0

05/06/10 
05/24/10 
10/26/15 

84%

 89%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

P O BOX 1489 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,192,274
 $11,043,292

 $542,313

12/12/12 
01/10/13 
02/20/15 

91%

 93%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,648,728 
$135,194,300 

$83,081 

03/27/08 
05/01/08 
05/26/15 

78% 

98% 

SUSPENDED 

HE13 SWPPP 
(818)364-2760



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 

07-LA-5-45.4/59.7 

Fed Aid 

HA22 

Pgm Code 

07-252634 

Contract 

ACIM-0053-(080)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

Description 

ROADWAY REHABILITATION 

Type Of Work 

C A RASMUSSEN, INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

TIEU, FRED 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,776,974

Bid + CCOs

 $10,185,086

Comp To date

 $29,127

This Month 

06/03/13 

Awarded 

06/27/13 

Approved 

03/01/15 

Est Comp
Accepted 

95%

%Time

 98%

% Work 
Message 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,511,830
 $43,667,382

 $0

02/27/12 
03/22/12 
01/21/15 

100%

 97%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,530,551
 $1,562,569

 $99,148

03/25/13 
05/01/13 
04/30/15 

85%

 90%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$90,885,796
 $92,484,490

 $383,688

01/12/12 
02/17/12 
01/30/15 

100%

 99%

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$15,680,893
 $0
 $0

12/31/14 
01/29/15 
07/13/17 

0%

 0%

HA42 
(310)609-0264 

90220 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,448,240 
$0 
$0 

12/03/14 
12/24/14 

0% 

0% 

HA23 
(626)339-1601



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/15
02/04/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,422,115 12/21/12 100%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,502,200
 $34,125

01/11/13 
03/10/15 

98%

INSTALL MBGR AND CONCRETE BARRIER 
HB1 WPCP 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,077,982 03/10/14 31%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,520,760
 $0

03/19/14 
02/28/16 

73%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$927,268
 $0

04/14/14 
01/30/15 

78%

(RICS) DIR'S EMERGENCY (310)821-1847 OVER RUN 

20.20 
REPLACE/UPGRADE IRRIGATION SYSTEMS 

201130 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 61%
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$5,759
 $0

05/13/14 
04/15/15 

1%

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 (626)572-6700 

HM4 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $52,106,273 02/29/12 61% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$39,524,348 
$688,442 

04/20/12 
08/13/15 

76% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

07District 

07-LA-10-31.2/33.4 

Fed Aid 

HB5 

Pgm Code 

07-117074 

Contract 

HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

Resident 
Engineer 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$90,012,756

Bid + CCOs

 $85,752,378

Comp To date

 $0

This Month 

04/30/09 

Awarded 

05/18/09 

Approved 

01/31/15 

Est Comp
Accepted 

100%

%Time

 95%

% Work 
Message 

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,017,023
 $11,800,786
 $1,317,279

02/10/14 
02/27/14 
05/22/19 

11%

 13%

07-LA-10-40.5/40.5 

HM3 

07-1W5904 
IN LA COUNTY, AT VARIOUS LOCATIONS 

METH DECK,JOINT SEALS& APPROACH LAB 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

KOURY, PETER 

(909)322-6107 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$1,404,839
 $554,601
 $120,414

06/04/14 
06/18/14 
04/17/15 

49%

 39%

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,895,594
 $4,389,663
 $290,378

07/07/14 
07/17/14 
07/30/15 

34%

 47%

07-LA-14-24.8/32.1 

HM1 

07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,263,170
 $747,926

 $0

05/29/14 
06/18/14 
07/01/15 

36%

 18%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$598,000 
$158,252 
$42,818 

04/17/14 
05/13/14 
02/28/18 

86% 

35% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 

07-LA-18-.1/.1 

Fed Aid 
Pgm Code 

07-274804 

Contract 

NHP-P018-(047)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTE 18 

Description 

REPLACE BRIDGE DECK AND RAIL 

Type Of Work 

MCM CONSTRUCTION, INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

Resident 
Engineer 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,070,732

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/09/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 
(661)726-0148 

07-LA-19-/19.2 
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,049,477
 $1,040,100

 $0

12/12/12 
01/10/13 
01/30/15 

91%

 92%

HA21 WPCP 
(310)609-0264 

90220 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,285,516
 $0
 $0

11/25/14 
12/18/14 

0%

 0%

HA23 
(626)339-1601 

07-LA-39-41.0/44 
07-4X2304 

IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

CHOU, MICHAEL 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$2,485,000
 $1,985,604

 $1,201

04/03/14 
05/13/14 
01/30/15 

100%

 80%

20.20 

201130 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

COVINA, CA 91722 OVER RUN 

07-LA-47-.8/.8 
07-3X1804 
NH-47C0-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$222,771
 $191,906

 $0

05/15/13 
06/05/13 
12/30/14 

26%

 59%

SUSPENDED 

HA23 
(562)860-3085 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD $2,320,196 
$2,114,060 

$0 

06/16/10 
07/13/10 
08/26/15 

83% 

91% 

(562)860-3085

HM3 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,174,888 06/30/11 45%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$73,961,828
 $0

07/13/11 
04/17/17 

40%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC SAMY, RAGY $420,175 05/19/14 100%
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING 

PVMT REHABILITATION 

SANTA ANA CA 92711 

P O BOX 11238 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$448,044
 $0

06/04/14 
11/21/14 

100%

COMPLETED 
01/13/15 

HA22 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,240 11/13/13 60%
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,980,881
 $24,121

12/03/13 
04/30/15 

97%

HA22 
(909)594-3720 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 43%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$927,380
 $384,491

06/09/14 
03/20/15 

67%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,863,642 12/12/12 100%
07-259104 
STP-P090-(014) 

--() 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP FONTANA CA 92335 

8555 BANANA AVENUE 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,829,642
 $0

01/10/13 
10/21/14 

100%

COMPLETED 
01/13/15 

HWM SWPPP 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37% 
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$689,854 
$0 

06/25/14 
03/30/15 

56% 

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

07District 

07-LA-101-1.0/11 

Fed Aid 

HA21 

Pgm Code 

07-265904 

Contract 

ACNH-P101-(227)E 

--() 

Location 
Storm Water 
Plan 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

Description 

UPGRADE BRIDGE RAILS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

1792 KAISER AVENUE 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,945,331

Bid + CCOs

 $1,307,342

Comp To date

 $83,180

This Month 

10/01/13 

Awarded 

10/22/13 

Approved 

02/28/15 

Est Comp

 100%

%Time

 44%

% Work 

OVER RUN 

MessageAccepted 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

$889,310
 $0
 $0

12/23/14 
01/29/15 

0%

 0%

HB34 

07-LA-101-1.8/8.4 

HA22 

07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

(626)572-6734 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,469,649
 $0
 $0

09/15/14 
09/30/14 

0%

 0%

07-LA-101-2.9/21 
07-1W6504 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$962,931
 $782,681
 $64,389

06/03/14 
06/24/14 
03/30/15 

100%

 81%

HM3 

07-LA-101-8.0/11.5 
07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$2,937,264
 $2,761,390

 $0

05/19/14 
06/04/14 
12/31/14 

95%

 94%

HM1 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

$53,645,672 
$0 
$0 

11/19/14 
12/10/14 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

LAKE FOREST, CA 92630 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,066,558
 $0

02/10/11 
01/30/14 

99%

WIDEN OFF RAMPS 
HB4C SWPPP 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,264,890 11/05/14 0%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$0
 $0

11/24/14 
03/11/16 

0%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24%
07-4T5704 
HSNH-1053-(003)E 

--() 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$859,812
 $3,630

11/22/13 
06/15/15 

98%

HB1 
PLACE HIGH FRICTION SURFACE TREATM 90220 

(310)609-0264 

07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $448,312 06/12/14 41%
07-4T6804 
NHPI-105 -(004)E 

--() 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$137,953
 $59,351

07/11/14 
03/30/15 

31%

HB1 
90220 

(310)609-0264 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $817,962 01/16/14 38%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$779,378
 $43,910

02/05/14 
12/20/15 

94%

HA23 

07-LA-105-7.0/13.1 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,139,610 04/11/14 76% 
07-2W0804 LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CORPORATION 

903 HIGHLAND AVE 
18730 S. WILMINGTON 

AVE. 103 

$1,151,907 
$10,466 

05/13/14 
03/30/15 

95% 

ROAD OVERCROSSING NATIONAL CITY CA 91950 RANCHO DOMINGUEZ, CA SUSPENDED 

HM3 
TREAT BRIDGE DECK WITH METHACRYLATE 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-8.0/10.2 
07-4X3304 

IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

HERRERA, EDGAR 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$385,000
 $0
 $0

10/09/14 
11/05/14 

0%

 0%

20.20 

201130 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

RIVERSIDE, CA 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$813,238
 $759,013

 $0

06/06/12 
07/03/12 
12/31/14 

100%

 92%

MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 OVER RUN 

HA42 WPCP 
(562)401-3333 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$625,208
 $525,357
 $119,438

05/05/14 
06/05/14 
02/23/15 

82%

 83%

SANTA FE SPRINGS CA 

HA12 
(562)345-3144 

90670 

07-LA-105-16.3/17.8 
07-4X0204 

LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE E-2 

$785,000
 $782,609

 $2,655

12/09/13 
02/26/14 
01/30/15 

100%

 99%

20.20.201 

130 

VANDALISM DIR'S EMERGENCY F 

REPAIR/REPLACE PUMP STATIONS 

(562)345-3144 

SANTA FE SPRINGS, CA 

90670 
OVER RUN 

07-LA-107-4.1/4.1 
07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

HERRERA, EDGAR 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$295,024
 $4,300

 $0

06/12/14 
07/11/14 
03/30/15 

8%

 1%

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 

(310)609-0264 

90220 

07-LA-110-9.8/14 
07-273104 
STP-X037-(166)E 

--() 

IN LOS ANGELES COUNTY, CITY OF LOS 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

133 N PIXLEY STREET 

NJOYA DAVID 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$1,472,005 
$33,441 

$0 

06/10/14 
07/11/14 
10/08/15 

6% 

2% 

HA21 
STRUCTURE REHABILITATION 

(310)609-0264

90220 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-110-23.5/23.9 SAMY, RAGYLA COUNTY IN CITY OF LOS ANGELES ON YAKAR $1,393,291 10/29/13 100%
07-2759U4 
NHP-X037-(164)E 

--() 
(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,266,300
 $121,934

11/15/13 
10/31/17 

94%

HA42 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,228,159
 $3,958

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,569,370 12/29/14 0%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $0
 $0

01/21/15 
0%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $958,732 11/21/14 0%
07-287204 
NHP-P134-(037)E 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $0
 $0

12/31/14 
0%

--() 
UNDERCROSSING 

STORM WATER SOURCE CONTROL 
HA42 

07-LA-138-46.7/63.7 HARTANTO, HININ LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY $7,212,630 05/08/14 47%
07-297004 
NHP-P138-(047)E 

45120 13TH STREET 

WEST 

65TH STREET EAST 

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 

P O BOX 50085 $6,130,134
 $53,530

05/23/14 
07/28/15 

85%

--() 
LANCASTER, CA 93534 

HA22 
(661)726-0148 

07-LA-170-17.7/20.3 IZADPANAH, MOEIN LOS ANGELES COUNTY IN NORTH Y A K A R $1,799,153 12/11/12 0% 
07-2769U4 
NH-P170-(004) 

--() 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $1,633,860 
$1,418 

01/10/13 
06/02/17 

0% 

PLANT EST 

HA42 SWPPP 
(626)572-6732 UNSAT 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $545,873 04/14/14 48%
07-4T5904 
NHP-P187-(004)E 

--() 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$249,272
 $12,551

05/29/14 
04/06/15 

45%

HB4N 
(310)821-1847 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

--() 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,495,107
 $33,413

10/15/13 
08/16/17 

0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,807,187 10/18/13 42%
07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$17,792,099
 $613,427

11/06/13 
04/05/16 

44%

HA22 
(626)339-1601 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,789,138 11/14/12 75%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$7,901,090
 $64,419

12/20/12 
08/24/15 

89%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$836,848
 $0

05/10/14 
01/31/15 

71%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100% 
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$524,730 
$0 

04/16/14 
12/30/14 

90% 

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601

201130 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR $1,433,961 12/29/14 0%
07-287304 
NHPI-210 -(824)E 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD $0
 $0

01/29/15 
0%

--() 

HA42 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,636,390 10/02/13 48%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,113,647
 $132,620

10/22/13 
03/01/16 

80%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$222,195
 $14,001

10/25/13 
01/30/15 

95%

PLACENTIA CA 92870 RANCHO DOMINGUEZ CA SUSPENDED 

HB71 
90220 

(310)609-0264 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,159,107 11/13/14 0%
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$0
 $0

11/24/14 
0%

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34% 
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$856,258 
$0 

07/03/12 
09/30/13 

92% 

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905
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Statement of Ongoing Contracts as of 01/20/15
02/04/15
 

07District 

07-LA-405-24.4/25.8 

Fed Aid 

HB4N 

Pgm Code 

07-241304 

Contract 

IM4-0530-(20E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

Description 

WIDEN RC SLAB 

Type Of Work 

ORTIZ ENTERPRISES INCORPORATED 

Contractor 

IRVINE CA 92618 

TRUJILLO, GILBERT 

Resident 
Engineer 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$20,476,946

Bid + CCOs

 $19,972,114

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/09/11 

Approved 

04/25/15 

Est Comp
Accepted 

90%

%Time

 100%

% Work 
Message 

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0

09/05/14 
09/25/14 

0%

 0%

HA22 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

EID, EMILE 

(818)768-1939 

2554 MILLCREEK DR 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,371,611
 $21,142,043
 $1,201,503

06/28/13 
07/30/13 
10/20/15 

60%

 71%

HA22 

07-LA-605-1.5/26 
07-1W6804 

IN LA COUNTY, RTE 605 FROM POSTMILE 

1.5 TO 26.0 

PLACE DECK METHACRYLATE 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$1,253,420
 $1,362,406
 $101,370

04/14/14 
04/30/14 
01/21/15 

96%

 99%

DOWNEY CA 90241 

HM3 
(562)401-3333 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$21,829,880
 $58,400
 $52,900

07/21/14 
08/06/14 
09/26/16 

6%

 0%

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$917,568 

$0 

02/24/14 
05/07/14 
01/02/15 

100% 

77% 

OVER RUN 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 85%
07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,167,723
 $0

11/22/13 
02/27/15 

99%

HA42 
90220 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,457,436 04/04/12 58%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$56,316,391
 $2,139,340

04/30/12 
08/24/16 

52%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$598,332
 $0

12/26/13 
12/29/14 

25%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

$307,114
 $1,962

09/09/11 
01/29/15 

0%

UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

$726,578
 $0

08/06/09 
06/24/13 

92%

UNDERCROSSING EL MONTE CA 91731 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 100% 
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$296,920 
$0 

06/03/14 
09/22/14 
01/09/15 

100% 

(626)572-6700 COMPLETED 

HM1 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 0%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$0
 $0

01/20/15 
0%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,337,412 03/27/13 100%
07-228204 
STP-P001-(574) 

--() 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

WATSONVILLE CA 95077-5085 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$13,218,121
 $0

04/18/13 
11/07/14 

100%

COMPLETED 
12/30/14 

HA42 SWPPP 
STRUCTURE (SEAWALL) RESTORATION (805)480-4928 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 91%
07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

CORONA CA 928782229 

P O BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,424,424
 $0

06/27/13 
09/30/14 

91%

HM1 
PCC PROFILE GRINDING (805)480-4928 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 64%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$714,579
 $53,419

06/18/14 
04/06/15 

54%

TEMPE AZ 85282 VENTURA CA 93003 SUSPENDED 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0
 $0

05/23/14 
08/01/14 

0%

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,401,247 04/16/14 60% 
07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$1,385,046 
$0 

05/05/14 
09/24/14 
01/22/15 

94% 

HM1 
(805)690-6990
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

07District

07-VEN-101-.1/4.5 

Fed Aid 

HB4C 

Pgm Code 

07-1952U4 

Contract 

CNHP-X037-(165)E 

--() 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY NEAR THOUSAND OAKS 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

Description 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$25,886,468

Bid + CCOs

 $9,083,070

Comp To date

 $1,001,825

This Month 

11/21/13 

Awarded 

12/12/13 

Approved 

12/31/16 

Est Comp
Accepted 

32%

%Time

 35%

% Work 
Message 

07-VEN-101-5.2/5.2 
07-292504 
HSNH-Q101-(238)E 

--() 

IN VENTURA COUNTY AT INTERSECTION OF 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 

LEE, JEFF 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$187,733
 $96,557
 $32,223

04/03/14 
04/22/14 
02/28/15 

60%

 51%

HB1 
(323)250-3660 

07-VEN-101-39.8/43.6 

HB5 

07-260704 

SWPPP 

IN VENTURA & SANTA BARBARA COUNTIES 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$57,788,922
 $54,614,130

 $944,799

01/03/12 
01/18/12 
02/10/16 

56%

 93%

07-VEN-118-18.7/32.6 
07-296704 
NHP-118 -(064)E 

--() 

IN VENTURA COUNTY FROM MADERA ROAD 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP 

C A RASMUSSEN INC 

VALENICA CA 91355 

28548 LIVINGSTON AVENUE 

ALJAMAL, ABDUL 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$16,428,926
 $10,342,624
 $1,276,850

04/29/14 
05/23/14 
02/28/15 

92%

 63%

HA21 
(805)797-1348

07-VEN-150-32.0/34.4 
07-4Y6404 

IN VENTURA COUNTY FROM 0.1 MILE 

NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

P.O. BOX 1841 

$487,487 
$0 
$0 

12/31/14 
01/29/15 

0% 

0% 

SLURRY SEAL AND DIGOUTS SPARKS NV 89432 

HM1 

Totals: Authorized Final Amt: $2,189,851,734 Completed to Date: $1,217,659,201 Work This Month: $21,095,485



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-/0 07-259024 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-15.5/16.1 07-199634 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-22.4/26.7 07-228204 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

07-1W090407-VEN-23-17.8/20.9 19 

07-4Y040407-VEN-23-3.5/T11.6 19 

07-1W560407-VEN-23-3.7/T12 19 

07-1W100407-VEN-34-6.3/12.8 19 

07-29250407-VEN-101-5.2/5.2 20 

07-1952U407-VEN-101-.1/4.5 20 

07-26070407-VEN-101-39.8/43.6 20 

07-29670407-VEN-118-18.7/32.6 20 

07-4Y640407-VEN-150-32.0/34.4 20 

Statement of Ongoing Contracts - Federal Aid 

07 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $374,748,044  $213,111,708

FEDERAL AID (PRIMARY) $174,404,971  $108,692,988

FEDERAL AID (SECONDARY) $29,114,716  $17,111,412

STATE HIGHWAY $353,865,542  $221,480,066

STORM DAMAGE REPAIR $4,355,006  $834,378

 $1,253,363,455  $656,428,648

 $2,189,851,734  $1,217,659,201 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $17,209,563
 

$17,209,563
Work completed this Period:


	07

