
   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-.1/2.1 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT TRAN, KELVIN $851,275 04/23/08 0%
07-3Y1504 FROM SAN GABRIEL RIVER TO ULTIMO 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

05/14/08 
11/12/08 

0%

HM1 WPCP 
(562)401-3333 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,026,893 05/02/08 0%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$0
 $0

05/21/08 
12/30/08 

0%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $201,900 09/05/07 40%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$74,700
 $74,700

10/04/07 
09/11/08 

37%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,222,296 05/04/05 100%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$10,623,241
 $410,685

05/17/05 
09/29/08 

91%

OVER RUN 

HE13 SWPPP 
(310)649-1821 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $3,930,863 12/05/06 92%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$2,812,968
 $253,649

12/15/06 
09/02/08 

70%

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.2/59.9 CLEAR STORM DEBRIS FROM ROADWAY AND BURNS PACIFIC CONSTRUCTION INCSAYKALI, ZARIF $2,120,000 01/26/08 100% 
07-1X9204 SHOULDERS DIR'S EMERGENCY F.A. 

CONTRACT 

CLEAR STORM DEBRIS TO KEEP ROAD OPEN 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD 

(310)345-6275

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$2,088,896 
$0 

01/28/08 
06/05/08 

100% 

COMPLETED 
06/25/08 

201130 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,211,642 12/12/07 24%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$4,988,626
 $129,131

12/31/07 
12/15/08 

80%

HM1 WPCP 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 49%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$19,355,162
 $0

07/05/06 
06/30/08 

94%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,660,486 05/14/08 0%
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

05/29/08 
10/30/08 

0%

HA23 WPCP 

07-LA-2-/0 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS MALACALZA, GEORGE $8,291,026 02/09/07 0%

HA42 

07-231314 
ACIM-X037-(132)E 

NHX0-37 1-(3E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92385 

8555 BANANA AVENUE 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$8,270,497
 $19,829

02/27/07 
10/21/08 

0%

PLANT EST 

SATIS 

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $352,297 05/21/08 0%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

06/05/08 
0%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,765,685 06/05/08 0% 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0 
$0 

07/02/08 
01/30/11 

0% 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLIN ENGINEERING CO SAAD, HUSSEIN $965,775 02/29/08 100%

HB1 

07-255804 
ACIM-005 -(938)E 

00-5 29-(8E) 

--() 

WPCP 

COMMERCE FROM 0.3 KM WEST OF TRIGGS 

STREET OVERCROSSING TO 0.5 KM SOUTH 

OF ROUTE 710/5 SEPAR 

REPLACE OUTER SEPARATION BARRIER 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$351,465
 $212,235

03/18/08 
10/17/08 

36%

07-LA-5-13.5/14.3 IN LOS ANGELES COUNTY IN LOS ANGELES METROPOLE SAAD, HUSSEIN $831,018 03/08/07 95%

HA42 

07-4K6604 

SWPPP 

AND CITY OF COMMERCE AT DOWNEY ROAD 

ON RAMP AND AT EASTERN AVENUE OFF 

RAMP 

SLOPE PAVING 

LAKE FOREST CA 92609 

(714)299-2302 

P O BOX 1632 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$796,352
 $5,290

03/30/07 
08/04/08 
08/04/08 

95%

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,671,189 10/24/05 62%
07-193104 
ACIM-005 -(064)E

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$28,610,948
 $610,596

11/05/05 
10/31/10 

63%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,508,674 12/20/06 32%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$1,742,278
 $201,516

01/17/07 
04/29/10 

32%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$332,106
 $1,743

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $410,538 05/08/08 0% 
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$0 
$0 

05/21/08 
10/21/08 

0% 

HA22 WPCP 
REPLACE SLABS (818)364-2760
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Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM CONSTRUCTION, INC. YOUNG, FRED H. $114,774,014 03/27/08 1%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX 867 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$5,326,123
 $5,326,123

05/01/08 
06/28/12 

5%

HE13 SWPPP 
(818)364-2760 

07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGINEERING CO., INC.MOHSENZADEH, ALI $652,500 05/21/08 0%
07-4S2404 CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 
BERKELEY, CA 94707 

P.O. BOX 7069 

(213)792-8867 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

06/26/08 
12/05/08 

0%

SUSPENDED 

HA42 SWPPP 

07-LA-5-60.0/88.6 ON LA-5 FROM 1/2 MILE NORTH OF LAKE GRIFFITH COMPANY PASEBANI, MOHAMMAD $945,000 04/30/08 0%
07-2X1104 HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 
SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$0
 $0

05/06/08 
09/19/08 

0%

HM1 
RUTTED AC (661)257-0273 

07-LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO, INC. NGUYEN, LUKE $2,163,376 09/22/06 100%
07-182104 AT VARIOUS LOCATIONS 

UPGRADE SURVEILLANCE SYSTEM 
LA MIRADA, CA 90638 

15701 HERON AVE. 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$1,925,321
 $55,561

10/05/06 
09/21/08 

89%

OVER RUN 

HB4N WPCP 

07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY IN LOS ANGELES MODERN ALLOYS INC HUSSAIN, MUSTAFA $344,464 08/27/07 77%
07-4S0904 
OTS-0319-(014)E 

AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 

11172 WESTERN AVENUE $266,858
 $36,041

09/27/07 
08/20/08 

75%

--() STANTON CA 90680 

(714)893-0551 
(310)478-7970 

HB1 WPCP 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,044,848 10/04/07 16% 
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$5,766,417 
$1,035,649 

10/25/07 
07/29/10 

52% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-14.2/18.1 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY PATEL, PRAVIN $17,592,166 04/27/07 49%

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

LOCATIONS 

BRIDGE RESTORATION 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 
(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$7,459,345
 $618,550

06/04/07 
07/20/09 

42%

07-LA-10-21.0/0 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION AZIMA HASSAN $497,700 05/15/08 38%
07-1X2404 AND MONTEREY PARK ON 

ROUTE 710 

REHABILITATE ROADWAY 

ROUTE 10 AND 

CORONA, CA 92883 

26320 LESTER CIRCLE 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$68,556
 $68,556

05/30/08 
09/20/08 

14%

HA23 WPCP 
(323)981-1795 

07-LA-10-28.0/31.2 IN LOS ANGELES COUNTY IN EL MONTE AND LASTING IMAGES LANDSCAPE CHOU, MICHAEL $135,509 06/25/07 93%
07-2Y9604 BALDWIN PARK FROM BALDWIN AVENUE 

UNDERCROSSING TO ROUTE 605 AND 10 

SEPARATION 
CHINO HILLS CA 91709 

15942 LOS SERRANOS CC DR.D401 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$131,981
 $6,995

07/18/07 
07/20/08 

97%

HM2 WPCP 
EXTEND PLANT ESTABLISHMENT PERIOD (626)339-1601 

07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY IN BALDWIN PAVE-TECH, INC. TRAN, KELVIN $196,720 04/23/08 100%
07-2Y7104 PARK, WEST COVINA, SAN DIMAS AND 

POMONA FROM PUENTE AVENUE 

UNDERCROSSING TO ROUTE 10/71 SEPARATI 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$201,194
 $201,194

05/14/08 
07/30/08 

98%

OVER RUN 
REPAIR BRIDGE JOINT SEALS 

HM3 WPCP 

07-LA-14-39.8/68 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL VAZIRANI, MANSUKH R $719,797 05/09/08 29%
07-4L5004 AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

ENGINEERING CONSTRUCTION, INC 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$12,990
 $12,990

05/21/08 
10/01/08 

2%

UNDERCROSSING 

REPLACE APPROACH SLABS 
IRVINE, CA 92614-5706 

(661)726-0148 

HM3 WPCP 

07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY IN LAKEWOOD AT CALIFORNIA ENGINEERING & WANG, PAUL $557,520 06/15/07 100% 
07-4H3404 VARIOUS LOCATIONS 

MODIFY SIGNAL AND LIGHTING 

CONTRACTING INC 

16027 BROOKHURST ST STE G 240 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$556,471 
$0 

07/31/07 
07/09/08 
07/25/08 

100% 

FOUNTAIN VALLEY, CA 92708 
(562)926-2537

HB4N WPCP 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELES D.G. YEAGER CONSTRUCTION CO. MOHSENZADEH, ALI $145,264 04/22/08 47%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

REPLACE CONCRETE SIDEWALK 
SAN CLEMENTE, CA 

P.O. BOX 74073 

92673 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$127,274
 $37,578

05/13/08 
10/02/08 

88%

HM2 WPCP 
(213)729-8867 

07-LA-27-12.5/14.3 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY SAYKALI, ZARIF $575,409 11/29/06 100%
07-4K1404 FRO BURBANK BOULEVARD TO HART STREET 

WIDEN ROADWAY 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$542,995
 $0

12/19/06 
05/28/08 

100%

SUSPENDED 
06/25/08 

HB4N WPCP 
(310)649-1821 

07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $516,000 04/03/08 0%
07-4S6004 FROM BASSETT STREET TO PARTHENIA 

STREET 

WIDEN AND RESTRIPE ROADWAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

04/17/08 
09/24/08 

0%

HB4N WPCP 
(818)364-2760 

07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, MIKE $178,245 06/12/08 0%
07-4S2004 FRUIT STREET 

SIGNALIZE INTERSECTION 
RIVERSIDE CA 925137745 

P O BOX 7745 1601 W BADILLO SUITE 

112 

$0
 $0

06/27/08 
10/07/08 

0%

HB4N WPCP 

(951)710-1000 
(626)339-1601 

COVINA, CA 91722 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,245,509 11/08/07 17% 

HA21 

07-231204 
ACST-P039-(020)E

 P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$1,344,419 
$999,770 

12/03/07 
05/26/10 

59% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $6,446,390 10/04/07 60%
07-224804 
ACNH-P047-(008)E 

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$4,121,350
 $1,388,005

11/05/07 
10/28/08 

64%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $365,244 02/29/08 0%
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

03/14/08 
09/20/08 

0%

HM4 WPCP 
(562)401-3333 

07-LA-47-/2.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $654,400 04/29/08 0%

HM1A 

07-2Y5204 

WPCP 

AT VARIOUS LOCATIONS ON 

AND ROUTE 47 

HOT MIX ASPHALT OVERLAY 

ROUTE 110 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$0
 $0

05/21/08 
12/30/08 

0%

07-LA-47-/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BELAIRE WEST LANDSCAPE INC TRAN, KELVIN $1,792,918 09/01/06 0%
07-179904 AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 11229 S. WOODRUFF 

AVE. 

$1,657,063
 $17,000

09/18/06 
11/10/08 

0%

DOWNEY, CA 90241 PLANT EST 

HA25 SWPPP 
(562)401-3333 UNSAT 

07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY IN POMONA FROM J MC LOUGHLIN ENGINEERING CO SAAD, HUSSEIN $642,222 02/08/08 73%
07-3Y1604 POMONA BOULEVARD UNDERCROSSING TO 

ROUTE 57/10 SEPARATION 

INC 

10641 FULTON COURT 
11229 S. WOODRUFF 

AVE. 

$370,485
 $258,784

02/27/08 
12/30/08 

58%

REPLACE CONCRETE PAVEMENT 
RANCHO CUCAMONGA CA 91730 

DOWNEY, CA 90241-5521 

HM1 WPCP (909)944-1037 
(562)401-3333 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $728,728 04/29/08 0% 
07-4L8404 AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

CALIFORNIA INC 

1310 W 23RD STREET 
2550 CORPORATE PLACE, 

SUITE C-107 

$0 
$0 

05/21/08 
01/30/09 

0% 

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
TEMPE, AZ 85282 

(323)981-1795

MONTEREY PARK, CA 91754 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION AZIMA, HASSAN $661,300 09/07/07 0%
07-241404 FROM EUCLID AVENUE OVERCROSSING TO 

WHITTIER BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BOULEVARD 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$632,045
 $3,000

10/04/07 
11/30/08 

0%

PLANT EST 

HA28 SWPPP 
(323)981-1795 SATIS 

07-LA-60-5.0/12 IN LOS ANGELES COUNTY IN MONTEREY J. MCLOUGHLIN SANDOVAL, MARTIN $750,395 03/26/08 0%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 

CITY OF INDUSTRY 

SEAL DECK AND REPLACE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 721 BREA CANYON ROAD, 

STE. 6 

WALNUT, CA, 91789 

$0
 $0

04/17/08 
03/20/09 

0%

HM3 WPCP 
(909)594-3720 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $115,002,986 03/13/07 26%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$40,806,415
 $3,457,190

04/18/07 
08/30/10 

36%

 HB311 

07-LA-60-18.0/30.5 IN LOS ANGELES COUNTY IN CITY OF PAVE TECH, INC. SANDOVAL, MARTIN $361,827 03/19/08 45%
07-3Y1204 INDUSTRY, HACIENDA HEIGHTS, ROWLAND 

HEIGHTS, DIAMOND BAR AND POMONA 

SEAL DECK AND REPLACE JOINT SEALS 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 721 BREA CANYON 

ROAD., STE. 6 

WALNUT, CA 91789 

$358,006
 $25,639

04/11/08 
10/31/08 

92%

HM3 WPCP 
(909)594-3720 

07-LA-60-19.0/23.3 IN LOS ANGELES COUNTY IN CITY OF ORTIZ ASPHALT PAVING, INC. SANDOVAL, MARTIN $940,658 03/24/08 41%
07-2Y4304 INDUSTRY, DIAMOND BAR AND AT ROWLAND 

HEIGHTS 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 721 BREA CANYON ROAD, 

SUITE G 

WALNUT, CA 91789 

$808,272
 $0

04/07/08 
09/15/08 

86%

HM1A WPCP 
(213)798-6063 

07-LA-60-29.3/29.3 IN LOS ANGELES COUNTY IN POMONA AT VANCE CORPORATION TAWFIK, GAMAL $96,048 04/11/08 100% 
07-4S7504 ROUTE 60/71 SEPARATION 

PLACE ROCK SLOPE PROTECTION 
RIALTO CA 92377 

2271 N LOCUST AVENUE 11229 S. WOODRUFF 

AVE. 

$70,146 
$70,146 

05/22/08 
08/29/08 

67% 

HA42 SWPPP 

(909)355-4333 
(562)401-3333

DOWNEY, CA 90241 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp %Time

% Work 
MessageAccepted 

07-LA-60-29.4/0 IN LOS ANGELES COUNTY IN POMONA AT GALVAN, PATRICIABRUTOCO ENGINEERING & CONSTR. $13,181,848 02/10/06 0%
07-201704 THE POMONA MAINTENANCE STATION 

CONSTRUCT NEW MAINTENANCE STATION 
721 BREA CANYON ROAD, 

SUITE 6 

P.O. BOX 429 $12,752,492
 $0

02/22/06 
07/15/08 

0%

WALNUT, CA 91789
FONTANA, CA 92334 

PLANT EST 

HA12 SWPPP 
(909)594-9311 SATIS 

07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUJILLO, GILBERTC C MYERS INC $11,896,275 02/16/05 0%
07-1693C4 AT VARIOUS LOCATIONS 

WIDEN EXISTING FREEWAY 
9100 S. SEPULVEDA 

BLVD., SUITE 200
RANCHO CORDOVA CA 957412948 

P O BOX 2948 $11,947,157
 $1,898

03/03/05 
12/29/08 

0%

HE13 SWPPP 
(310)649-1821 

LOS ANGELES, CA 90045
(916)635-9370 

PLANT EST 

SATIS 

07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY IN CARSON, LONGAZO, RONCHUMO CONSTRUCTION INC. $71,609,260 11/03/05 67%
07-182204 
ACNH-091 -(123)E 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 
11229 S. WOODRUFF 

AVE. 

14425 JOANBRIDGE STREET $62,696,952
 $3,854,879

11/21/05 
02/12/09 

84%

--() 
REHABILITATE PAVEMENT DOWNEY, CA 90241

BALDWIN PARK, CA 91706-1747 

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 IN LOS ANGELES COUNTY IN COMPTON AT WANG, MIKEPK CONSTRUCTION $438,590 04/06/06 100%
07-1Y6504 ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 
11229 S. WOODRUFF 

AVENUE 

2126 N. FAIR OAKS $235,686
 $0

04/18/06 
11/15/08 

54%

REPAIR EROSION AND SPALLS DOWNEY, CA 90241
ALTA DENA, CA 91001 

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VARIOUS JAHROMI, REZAO'DONNEL CONSTRUCTION INC $1,279,034 05/17/07 48%
07-4L8904 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 
11229 S. WOODRUFF 

AVE. 

579 W. COVINA BLVD $1,272,063
 $0

06/06/07 
06/28/08 

96%

DOWNEY, CA 90241
SAN DIMAS, CA 91773-2911 

HM3 WPCP 
(562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND WANG, MIKEACCU CONSTRUCTION $2,273,388 01/05/06 58% 
07-180004 
ACNH-P091-(125)E 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 
11229 S. WOODRUFF 

AVENUE 

23135 BETTY ROAD $2,161,398 
$4,800 

01/23/06 
12/30/09 

95% 

--() 
EAST OF NORWALK BOULEV DOWNEY, CA 90241

PERRIS, CA 92570 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $510,403 04/01/08 42%
07-4S3804 FROM MAIN ST OVERCROSSING TO 

PILGRIMAGE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
CORONA, CA 92878-2229 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$68,998
 $68,998

04/17/08 
11/01/08 

14%

HA22 WPCP 
(323)981-1795 

07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY IN LOS PAVE TECH INC AZIMA, HASSAN $1,294,146 06/25/07 55%
07-4L9104 ANGELES, HIDDEN HILLS AND CALABASAS 

AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS AND JOINTS 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,310,576
 $0

07/27/07 
11/30/08 

97%

SUSPENDED 

HM3 WPCP 
(323)981-1795 

07-LA-101-33.2/33.4 IN LOS ANGELES COUNTY IN AGOURA AUTOBAHN CONSTRUCTION INC DIPSIA MICHAEL $418,709 03/25/08 55%

HA27 

07-4S3604 

WPCP 

HILLS AT 0.3 MILES EAST OF PALO 

COMADO CANYON ROAD 

UPGRADE MEDIAN BARRIER 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(310)345-6263 

1525 RANCHO CONEJO 

#102 

THOUSAND OAKS, CA 91320 

$3,258
 $3,258

04/07/08 
09/30/08 

1%

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,096,779 12/15/06 0%

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,818,049
 $8,464

01/11/07 
03/20/09 

0%

PLANT EST 

SATIS 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $540,055 05/09/08 11%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$235,372
 $228,372

05/21/08 
09/23/08 

44%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP INC NJOYA, DAVID $488,045 11/16/07 17% 
07-4L7304 AT SEPULVEDA BOULEVARD 

WIDEN AND RESURFACE ON-RAMP 
LAKE FOREST CA 92630 

22600 G LAMBERT STREET NO 140 18730 S. WILMINGTON 

AVE., SUITE 103 

$108,548 
$108,548 

12/05/07 
09/30/08 

22% 

HB1 WPCP 

(949)454-1999 
RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPANY $9,384,480 06/24/08 0%
07-178504 
DPM-6207-(044)N 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

INC 

26320 LESTER CIRCLE 

$0
 $0

07/10/08 
01/31/10 

0%

--() 
WIDEN OFF RAMP 

CORONA CA 92883 

HE13 SWPPP (951)674-7352 

07-LA-105-2.4/2.4 ON WB LA-105 TRANSITION RD TO SB LA- PETERSON-CHASE GENERAL NJOYA, DAVID $960,000 04/18/07 100%

2010 

07-1X7304 405 LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A. 

RMVE APPRCH SLABS, RSTOR SPPRT,REPLC 

SLABS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$206,339
 $0

04/18/07 
06/30/08 
07/24/08 

21%

(310)609-0264 

07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $488,737 05/02/08 19%
07-4L9504 LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

$9,340
 $9,340

05/21/08 
01/30/09 

2%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
IRVINE CA 926145706 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-9.0/9 REBUILD THE ROADBED, SUPPORT SB 110 BURNS-PACIFIC CONSTRUCTION INCGALLARDO, SAM $1,385,000 11/26/07 100%
07-1X8804 OFF- RAMP TO 190TH STREET, REMOVE AND 

REBUILD ROADWAY BASE AND PAVEMENT 

DIR'S EMERGENCY F.A. 
THOUSAND OAKS, CA 91360 

505 E. THOUSAND OAKS BLVD, 18730 S. WILMINGTON 

AVE, STE. 103 

RANCHO DOMINGUEZ, CA 

$1,316,097
 $210,502

11/26/07 
07/30/08 

95%

OVER RUN 

20.10 
REMOVE & REBUILD DAMAGED PAVEMENT 90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,100,162 05/02/08 0%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$0
 $0

05/21/08 
08/03/09 

0%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL SOHEILI, ANDY $613,133 06/26/07 83% 
07-4J7004 AT NORTHBOUND IMPERIAL HIGHWAY OFF 

RAMP 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. STE 103 

$599,566 
$54,568 

07/16/07 
09/25/08 

96% 

RESURFACE ASPHALT CONCRETE 
IRVINE CA 926145706 

RANCHO DOMINGUEZ, CA 

HA22 WPCP (949)252-0441 
(310)609-0264

90220 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 

07-LA-110-21.4/23.5 

Fed Aid 

HB1 

Pgm Code 

07-254104 

Contract 

ACST-P110-(014)E 

P1-10 0-(4E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 10/110 SEPARATION TO 0.3 

KM NORTH OF FIRST STREET 

UNDERCROSSING 

Description 

GRIND PAVEMENT AND REPLACE SLABS 

Type Of Work 

JOE MCLOUGHLIN ENGINEERING CO 

Contractor 

RANCHO CUCAMONGA, CA 91730 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(213)620-2039 

10641 FULTON COURT 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$2,138,285

Bid + CCOs

 $2,052,436

Comp To date

 $5,973

This Month 

09/10/07 

Awarded 

10/09/07 

Approved 

09/15/08 

Est Comp

Accepted 

67%

%Time

 95%

% Work 
Message 

07-LA-110-22.0/23.2 

TEA1 

07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

BEADOR CONSTRUCTION 

CORONA, CA 92883 

26320 LESTER CIRCLE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$492,715
 $400,060
 $260,120

02/22/08 
03/21/08 
10/30/08 

22%

 81%

07-LA-110-24.5/25.5 

HB1 

07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E)

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,560,174
 $1,999,397

 $32,643

11/14/05 
11/23/05 
08/30/08 

57%

 75%

07-LA-110-31.2/31.2 

201020 

07-2X2004 
ON NB LA-110 JUST N OR FAIR OAKS AVE 

O/C IN S. PASADENA LA COUNTY, DIR'S 

ORDER EMER 

REPLACE FAILED CULVERT,BACKFILL & 

REBUILD 

BALTAZAR CONSTRUCTION, INC. 

COVINA, CA 91722 

236 E. ARROW HIGHWAY 

KWAN, KIN W. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$155,000
 $0
 $0

07/16/08 
07/17/08 
07/30/08 

0%

 0%

07-LA-110-/0 

HB1 

07-228004 
ACST-X035-(135)E

 X0-35 1-(5E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CONCRETE CURB AND GUTTER 

PERTERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,416,742
 $1,038,792
 $259,055

09/20/07 
10/04/07 
09/30/08 

79%

 74%

07-LA-118-2.6/12.5 

HM 

07-3Y2004 

WPCP 

IN LOS ANGELES COUNTY AT CHATSWORTH 

NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 

GRIND EXISTING CONCRETE PAVEMENT 

PENHALL COMPANY 

ROGERS, MN 55374 

P.O. BOX 310 

AL-JAMAL, ABDUL 

(805)797-1348

13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,865,150 
$295,895 
$292,945 

04/22/08 
05/08/08 
10/02/08 

43% 

16% 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,102,690 02/23/07 49%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$8,002,459
 $838,403

03/12/07 
06/13/10 

27%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY IN LOS J MC LOUGHLIN ENGINEERING CO KWAN, KIN $193,910 03/18/08 68%
07-2M4104 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS FROM LOS ANGELES 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$128,994
 $128,994

04/07/08 
08/26/08 

67%

RIVER BRIDGE TO ARROYO SECO BRI 

REPLACE BRIDGE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

(818)637-2506 

HM3 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,248,480 08/07/07 76%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,523,568
 $16,000

09/10/07 
09/27/11 

67%

HA25 SWPPP 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,283,081
 $2,435

12/09/05 
09/25/09 

95%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $215,486 04/14/08 0%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$0
 $0

04/28/08 
11/28/08 

0%

SUSPENDED 

07-LA-138-43.4/47.8 IN LOS ANGELES COUNTY IN PALMDALE AT TAFT ELECTRIC COMPANY MANNAA, HASSAN $106,026 08/14/06 0% 
07-4L8204 VARIOUS LOCATIONS 

INSTALL MESSAGE SIGNS 
VENTURA CA 93006 

P O BOX 3416 13171 TELFAIR AVE STE 

101 

$0 
$0 

08/30/06 
08/15/08 

0% 

HB1 WPCP 

(805)642-0121 
(818)364-2760

SYLMAR, CA 91342 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,239,519 01/15/08 26%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E)

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$2,030,636
 $1,346,343

01/28/08 
04/12/08 

33%

HB1 SWPPP 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY $4,545,454 06/10/08 0%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

P O BOX 50085 $0
 $0

06/20/08 
06/03/09 

0%

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,170,693 03/03/08 13%
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$950,747
 $500,498

03/18/08 
06/10/10 

18%

HE13 SWPPP 
(661)726-0148 

07-LA-170-14.9/20.6 IN LOS ANGELES COUNTY IN LOS ANGELES J. FLECTHER CREAMER & SON, INCAZIMA, HASSAN $2,514,061 10/18/07 100%

HB1 

07-200804 
ACST-P170-(003)E 

P1-70 0-(3E) 

--() 

WPCP 

AND BURBANK FROM RIVERSIDE TUJUNGA 

UNDERCROSSING TO ARLETA SHELDON 

UNDERCROSSING 

INSTALL GUARD RAIL 

SYLMAR, CA 91342 

12874 SAN FERNANDO ROAD 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$2,041,149
 $101,273

11/06/07 
08/15/08 

80%

OVER RUN 

07-LA-170-20.3/20.5 IN LOS ANGELES COUNTY IN LOS ANGELES BELAIRE WEST LANDSCAPE INC MOGHADDAS, SEYED $59,450 03/11/08 100%

HA42 

07-4S3404 

SWPPP 

FROM 0.3 KM NORTH OF ARLETA AND 

SHELDON UNDERCROSSING TO ROUTE 170/5 

SEPARATION 

PLACE ROCK SLOPE PROTECTION 

BUENA PARK CA 90622 

(714)523-9200 

P O BOX 6270 

(661)257-0273 

25061 W AVE STANFORD, 

STE 70 

VALENCIA, CA 91355 

$26,000
 $22,400

03/27/08 
07/31/08 

44%

OVER RUN 
07/31/08 

07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, INC. LEE, JEFF $552,279 09/14/06 100% 
07-4L7604 AND CULVER CITY AT MIDWAY AVENUE 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001-3915 

8257 COMPTON AVENUE 13171 TELFAIR AVENUE, 

#101 

SYLMAR, CA 91342 

$571,879 
$88,532 

10/11/06 
07/25/08 

99% 

OVER RUN 

HB1 WPCP 
(818)364-2760



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

07District 

07-LA-210-.8/33.9 

Fed Aid 
Pgm Code 

07-2M3804 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS 

Type Of Work 

SOUTHLAND CONSTRUCTION 

Contractor 

IRVINE, CA 92602 

3843 IRVINE BLVD. NO. 40 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$328,205

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/09/08 

Awarded 

06/18/08 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 WPCP 

07-LA-210-20.8/32.2 
07-4L9804 

IN LOS ANGELES COUNTY IN LA CANADA, 

FLINTRIDGE, PASADENA AND ARCADIA AT 

VARIOUS LOCATIONS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

KAROUT, REDA $1,201,257
 $1,120,156

 $49,128

06/08/07 
06/22/07 
10/02/08 

80%

 90%

REHABILITATE BRIDGE DECK AND SEALS 
TEMPE AZ 85282 

(626)338-3430 

HM3 WPCP (602)437-1711 

07-LA-210-24.6/24.7 
07-4S4004 

IN LOS ANGELES COUNTY IN PASADENA AT 

ORANGE GROVE BOULEVARD OVERCROSSING 

SLOPE PAVING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK, CA 90622 

P.O. BOX 6270 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$189,050
 $143,583
 $88,961

02/13/08 
03/09/08 
07/30/08 

91%

 76%

HA42 WPCP 

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON, CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$5,632,224
 $1,277,797
 $185,931

01/22/08 
02/05/08 
03/31/10 

13%

 23%

07-LA-210-33.3/46.8 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

YUE, WARREN 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,556,580
 $7,037,141
 $420,821

07/06/07 
07/31/07 
10/28/09 

39%

 66%

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,423,253 
$2,150,478 
$245,522 

11/20/07 
12/18/07 
07/01/10 

35% 

26% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

07District 

07-LA-210-46.2/49.3 

Fed Aid 
Pgm Code 

07-172174 

Contract 
Location 

Storm Water 
Plan 

IN AND NEAR LAVERNE AND CLAREMONT 

FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

DIVERSIFIED LANDSCAPE CO. 

Contractor 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

Resident 
Engineer 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,519,820

Bid + CCOs

 $1,389,691

Comp To date

 $4,140

This Month 

08/02/05 

Awarded 

08/11/05 

Approved 

08/18/09 

Est Comp

Accepted 

74%

%Time

 92%

% Work 
Message 

HE14 SWPPP 

07-LA-210-48.9/49.3 

HB311 

07-242704 

SWPPP 

IN LOS ANGELES COUNTY IN LA VERNE AND 

CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

CONSTRUCT SOUND BERM 

LT. ENGINEERING 27601 FORBES 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 

RAJ PUNJABI 

(626)339-1601 

1041 W. BADILLO ST. 

SUITE 112 

COVINA, CA 1722 

$525,225
 $267,746
 $251,601

02/13/08 
03/12/08 
09/04/09 

65%

 53%

07-LA-210-49.3/52.1 

HE14 

07-1264F4 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,763,256
 $1,680,490

 $5,040

07/13/05 
07/28/05 
07/09/09 

77%

 95%

07-LA-210-/44 

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

KAROUT, REDA 

(626)339-1601 

12874 SAN FERNANDO ROAD 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,385,369
 $0
 $0

06/02/08 
06/24/08 
05/28/09 

0%

 0%

07-LA-213-5.7/5.7 
07-4S2104 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT LOMITA BOULEVARD AND WESTERN 

AVENUE 

INSTALL TRAFFIC SIGNAL 

PETERSON-CHASE ENG. CONST. INC 

IRVINE, CA 92614 

WANG, PAUL 

(562)926-2537 

1792 KAISER AVE. 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$464,524
 $34,544
 $34,544

02/08/08 
02/27/08 
08/19/08 

100%

 7%

HB4N WPCP 

07-LA-405-.3/2.8 

HA42 

07-4S4104 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 

PLACE SLOPE PAVING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 

GALLARDO, SAM 

(310)609-0264

18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$338,335 
$0 
$0 

05/09/08 
05/29/08 
12/31/08 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

District 07 

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDNJOYA, DAVID
 

Awarded 
Bid + CCOs Est Comp %Time

Comp To date Approved % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-405-5.8/6 N/B 405 OFFRMP TO N/B ATLANTIC AVE ON 
07-2X1404 BORDBETWEEN THE CITY OF SIGNAL HILL 

TO EAST & CITY OF LONG BEACH WEST 

DIR'S EMERGENCY F.A. 

REBUILD COLLAPSED&WASHEDOUT SIDE­
20.10.201 

SLOPE 
130 

07-LA-405-13.3/20.2 IN LOS ANGELES COUNTY AT VARIOUS 
07-2Y6004 LOCATIONS 

REPLACE PORTLAND CEMENT CONCRETE 

HM1B WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS 
07-1178U4 LOCATIONS 
ACNH-405 -(048)N 

CONSTRUCT HOV LANES 
40-5 30-(8NS)T

6207- 034-() 

HB5 SWPPP 

07-LA-405-29.5/32.2 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 
ACNH-405 -(054)N 

SEPARATION TO BURNHAM STREET AND AT 
40-5 30-(4N)

SUNSET BOULEVARD 
--() 

WIDEN EXISTING FREEWAY 
HB4N SWPPP 

07-LA-405-38.7/39.4 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA 
ACNH-405 -(050)N 

BOULEVARD UNCERCROSSING TO 0.3 KM 
40-5 30-(0N) 

SOUTH OF ROUTE 101 AND 405 S 
--() 

REALIGN AND WIDEN EXISTING HIGHWAY 
HE11 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-218304 FROM 0.2 KM SOUTH OF BURBANK 
ACIM-405 -(055)E

BOULEVARD OVERCROSSING TO DEVONSHIRE 
--() 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 
HA25 SWPPP 

6 CUSHING, SUITE 200
 

IRVINE, CA 92618
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

BALFOUR BEATTY CONSTR. INC.
 

419 SOUTH HINDRY AVE., STE C
 

INGLEWOOD, CA 91792
 

DIABLO CONTRACTORS INC
 

7 CROW CANYON COURT STE 100
 

SAN RAMON CA 94583
 

(925)552-8250
 

STEVE P RADOS INC
 

P O BOX 15128
 

SANTA ANA CA 927350128
 

(714)835-4612
 

A C C U CONSTRUCTION
 

23135 BETTY ROAD
 

PERRIS CA 92570
 

(951)675-8200
 

18730 S. WILMINGTON
 

AVE. STE. 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

ALI, MASHHUR
 

18730 S. WILMINGTON
 

AVENUE SUITE #103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

VENTOCILLA, JOSE
 

(310)410-9862
 

TANJUAQUIO, ALLAN
 

1220 S. SEPULVEDA
 

LOS ANGELES, CA 90025
 

(213)216-7346
 

PATEL, JAGDISH
 

5160 HASKELL AVE.
 

ENCINO, CA 91436
 

(818)788-3303
 

PATEL, JAGDISH
 

5160 HASKELL AVENUE
 

ENCINO, CA 91436
 

(818)788-3303


 $460,000

 $68,621

 $68,621


 $621,612

 $656,506


 $0


 $120,818,449

 $100,984,139


 $1,606,338
 

$35,441,085

 $35,906,001


-$23,555


 $26,145,126

 $25,733,041


 $35,425


 $2,496,488
 
$2,208,013
 

$13,078
 

04/21/08 54%

04/25/08
 

15%

08/29/08
 

05/23/07 100%

06/06/07
 

100%

07/17/08
 
07/18/08
 

COMPLETED
 

09/28/04
 
10/06/04
 
06/04/09
 

04/12/05
 
04/26/05
 
07/31/08
 

100%


 83%


 0%


 0%


PLANT EST
 

SATIS
 

03/02/05 100%

03/18/05
 

98%

09/17/08
 

OVER RUN
 

11/01/06 0%
 
12/01/06
 

0%

05/01/09
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/48.6 

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

IRVINE, CA 92614-5706 

1792 KAISER AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$6,037,686
 $724,562
 $249,730

02/28/08 
03/12/08 
08/14/09 

16%

 12%

07-LA-405-/12.6 

HA22 

07-244404 
ACIM-405 -(929)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

ZAWISTOWSKI, TOM 

(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$14,067,929
 $11,006,350

 $500,337

11/10/05 
11/23/05 
09/30/09 

60%

 78%

07-LA-710-6.8/9.1 

HA25 

07-234904 
ACNH-P710-(011)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO 

WARDLOW AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

P&D LANDSCAPE MANAGEMENT 

SERVICES 

ORANGE, CA 92868 

AKBARIAN, MASSOD 

(562)860-3085 

999 TOWN & COUNTRY RD. 4TH FL 
17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$3,075,844
 $3,003,258

 $8,121

08/05/04 
08/19/04 
06/30/09 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$144,707,941
 $35,614,110
 $4,551,858

05/31/07 
07/05/07 
12/17/12 

14%

 25%

HA22 SWPPP 
(562)860-3085 

07-LA-710-24.6/24.6 
07-4S7404 

IN LOS ANGELES COUNTY IN LOS 

AT FIRST STREET 

SLOPE PAVING 

ANGELES BEADOR CONSTRUCTION 

INC 

26320 LESTER CIRCLE 

COMPANY AZIMA, HASSAN 

2550 CORPORATE PLACE, 

SUITE C-107 

$261,209
 $122,926
 $120,451

04/11/08 
05/02/08 
08/20/08 

68%

 45%

HA42 WPCP 

CORONA, CA 92883 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5707-/0 

HA12 

07-201604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 

MEPCO SERVICES INC 

DOWNEY CA 90241 

(562)803-9499 

9634 WASHBURN ROAD UNIT B 

AZIMA, HASSAN 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA. 91754 

$4,768,734 
$3,477,607 
$202,980 

12/02/05 
12/21/05 
09/30/08 

92% 

73% 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,671,213 01/05/07 92%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,543,328
 $0

01/23/07 
07/14/08 

93%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $274,755 06/23/08 0%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

07/07/08 
0%

(818)364-2760 SUSPENDED 

HB4N WPCP 

07-VEN-1-21.2/0 IN VENTURA COUNTY IN THOUSAND OAKS, BENA COMPANY ABUMUHOR, ISSAM $141,580 04/14/08 33%
07-4L8304 SIMI VALLEY, FILLMORE, SANTA PAULA, 

MOORPARK AND VENTURA AT VARIOUS 

LOCATIONS 

INSTALL CABLE RAILING 

TORRANCE CA 90505 

(310)371-9999 

2785 PACIFIC COAST HWY NO 322 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$450
 $450

05/22/08 
10/08/08 

0%

HA28 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,528,641 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$59,473,210
 $912,532

04/17/06 
08/12/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035
 $5,667

01/28/08 
09/08/08 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247 

07-VEN-33-.4/1.8 IN VENTURA COUNTY IN VENTURA FROM ORTIZ ASPHALT PAVING INC DORRI, MIKE $446,092 01/18/08 100% 

HM1A 

07-2Y6204 

WPCP 

MAIN STREET OFF RAMP UNDERCROSSING TO 

0.3 MILE NORTH OF STANLEY AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$467,449 
$0 

02/04/08 
04/21/08 
07/23/08 

100% 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,987,618 05/24/07 70%

HB1 

07-203004 
ACST-P033-(064)E 

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,513,001
 $378,930

06/22/07 
11/06/08 

82%

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $219,619 06/23/08 0%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$0
 $0

07/07/08 
0%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$134,527
 $0

01/31/08 
06/30/08 

35%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 0%
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$623,853
 $623,853

02/28/08 
10/01/08 

53%

201020 
033 (805)480-4928 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,324,056 11/19/07 48% 
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$3,568,372 
$27,577 

12/03/07 
01/21/09 

82% 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-12.2/12.4 IN VENTURA COUNTY IN CAMARILLO AT TORO ENTERPRISES INC ARROYO, HECTOR $336,547 06/05/07 100%

HA22 

07-4S2904 

WPCP 

CAMARILLO MAINTENANCE STATION AT 4821 

ADOHR LANE 

RESURFACE ASPHALT CONCRETE 
OXNARD CA 93030 

(805)483-4515 

P O BOX 6285 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD SUITE 103 

THOUSAND OAKS CA 91320 

$346,430
 $0

06/21/07 
06/23/08 
07/23/08 

100%

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,792,164 09/06/07 52%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$769,692
 $151,030

09/21/07 
03/11/12 

42%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-101-32.7/33 NORTH OF THE CITY OF VENTURA & L.A. THOMPSON CONSTRUCTION,INCARROYO, HECTOR $235,000 02/04/08 100%
07-1X9404 VEN101/33 INTRCHNGE, VENTURA 

CNTY,DIR'S EMERGENCY FA 

CLEAR 2 BASINS & DEBRIS RACKS OF ALL 
OJAI, CA 90323 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$104,003
 $104,003

02/04/08 
08/01/08 

44%

OVER RUN 

201020 
MUD (805)480-4928 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $46,590,619 02/22/07 50%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$34,705,592
 $1,858,761

03/15/07 
09/29/09 

74%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,063,460 06/17/08 0% 
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0 
$0 

07/10/08 
0% 

MODIFY LIGHTING 
HA22 WPCP 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 73%

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E) 

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$123,122
 $73,597

12/14/07 
08/04/08 

78%

07-VEN-118-52.2/2.1 IN VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTION COMPANY IRA, ALFRED $392,700 04/29/08 0%
07-2Y6604 IN SIMI VALLEY AND NEAR LOS ANGELES 

FROM ROCKY PEAK ROAD OVERCROSSING TO 

INC 

26320 LESTER CIRCLE 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$0
 $0

05/15/08 
10/07/08 

0%

HM1 WPCP 

0.3 KM WEST OF MOVIE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 92883 

(951)674-7352 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%
07-1X8704 DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 
VENTURA, CA 93002 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$481,108
 $0

11/02/07 
10/01/08 

49%

OVER RUN 

20.10 
REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 
(805)480-4928 

07-VEN-126-28.3/28.3 IN VENTURA COUNTY IN PIRU AT MAIN FREEWAY ELECTRIC LEE, JEFF $107,690 06/21/07 70%
07-1P6804 STREET AND TORREY ROAD 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7745 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$96,719
 $0

07/05/07 
06/01/08 

90%

SUSPENDED 

HB4N WPCP 
(818)364-2760 

07-VEN-126-/34.6 IN VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECIALTIES INC ABUMUHOR, ISSAM $1,300,728 09/25/07 94%

HB1 

07-243704 
ACST-P126-(052)E

G P1-26 0-(2E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
VENTURA, CA 93003 

2419 PALMA DRIVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,234,341
 $0

10/11/07 
06/02/08 

93%

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 58% 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$43,520 
$25,340 

02/07/08 
11/06/09 

2% 

HA21 SWPPP 
(805)480-4928
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-11.0/15 IN VENTURA COUNTY NEAR OJAI FROM SECURITY PAVING COMPANY INC DORRI, MIKE $5,203,068 06/19/07 0%

HA22 

07-223304 
ACST-P150-(023)E 

P1-50 0-(3E)

--() 

SWPPP 

SANTA ANA CREEK BRIDGE TO LOMA DRIVE 

REHABILITATE ROADWAY 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$4,940,447
 $736,082

07/06/07 
10/03/08 

0%

PLANT EST 

SATIS 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,838,198 01/18/08 32% 

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

(805)804-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$517,593 
$287,118 

02/06/08 
04/13/09 

18% 

Totals: Authorized Final Amt: $1,123,396,012 Completed to Date: $627,730,177 Work This Month: $37,791,393



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-.1/2.1 07-3Y1504 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.2/59.9 07-1X9204 

07-LA-1-35.3/46.9 07-254304 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-/0 07-231314 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-13.1/13.5 07-255804 

07-LA-5-13.5/14.3 07-4K6604 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-10-4.6/17.2 07-182104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-4.7/13.2 07-4S0904 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-21.0/0 07-1X2404 

07-LA-10-28.0/31.2 07-2Y9604 

07-LA-10-33.3/42.5 07-2Y7104 

07-LA-14-39.8/68 07-4L5004 

07-LA-19-3.9/7.4 07-4H3404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-27-12.5/14.3 07-4K1404 

07-LA-27-14.3/17.2 07-4S6004 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-/2.4 07-2Y5204 

07-LA-47-/.9 07-179904 

07-LA-57-6.8/7.7 07-3Y1604 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-1.0/1.2 07-241404 

07-LA-60-11.8/23.3 07-1294V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-18.0/30.5 07-3Y1204 

07-LA-60-19.0/23.3 07-2Y4304 

07-LA-60-29.3/29.3 07-4S7504 

07-LA-60-29.4/0 07-201704 

07-LA-60-5.0/12 07-3Y0604 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-11.6/20.5 07-4L8904 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-.9/8.1 07-4S3804 

07-LA-101-1.3/31.9 07-4L9104 

07-LA-101-33.2/33.4 07-4S3604 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-2.4/2.4 07-1X7304 

07-LA-105-.5/.5 07-4L7304 

07-LA-105-.7/.9 07-178504 

07-LA-110-9.0/9 07-1X8804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-13.7/13.7 07-4J7004 

07-LA-110-21.4/23.5 07-254104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-31.2/31.2 07-2X2004 

07-LA-110-.9/21.5 07-4L9504 

07-LA-110-/0 07-228004 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-4.6/12.6 07-2M4104 

07-LA-134-/1 07-2Y8504 

07-LA-138-43.4/47.8 07-4L8204 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-170-14.9/20.6 07-200804 

07-LA-170-20.3/20.5 07-4S3404 

07-LA-187-6.4/6.4 07-4L7604 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-20.8/32.2 07-4L9804 

07-LA-210-24.6/24.7 07-4S4004 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-5.8/6 07-2X1404 

07-LA-405-13.3/20.2 07-2Y6004 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-29.5/32.2 07-195904 

07-LA-405-38.7/39.4 07-201204 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/48.6 07-243604 

07-LA-405-/12.6 07-244404 

07-LA-710-6.8/9.1 07-234904 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-24.6/24.6 07-4S7404 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-21.2/0 07-4L8304 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-.4/1.8 07-2Y6204 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-12.2/12.4 07-4S2904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-32.7/33 07-1X9404 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-23.3/32.6 07-142804 

07-VEN-118-52.2/2.1 07-2Y6604 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-19.2/34 07-1X8704 

07-VEN-126-28.3/28.3 07-1P6804 

07-VEN-126-/34.6 07-243704 

07-VEN-150-9.6/9.6 07-1189A4 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-150-11.0/15 07-223304 23
 

07-VEN-150-28.5/28.5 07-1189F4 23
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $116,723,687


FEDERAL AID (PRIMARY) $530,631,326


FEDERAL AID (SECONDARY) $42,920,277


STATE HIGHWAY $244,887,223


 $188,233,498


 $1,123,396,012


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $3,317,021
 

$3,317,021
Work completed this Period:

 Work Comp 

$71,434,737


 $312,309,746


 $27,621,815


 $151,222,988


 $65,140,891


 $627,730,177
 


	07

