
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-3.4/7.2 IN LOS ANGELES COUNTY IN LONG BEACH BELAIRE-WEST LANDSCAPE, INC TRAN, KELVIN $99,100 03/02/09 78%
07-4S8604 AT VARIOUS LOCATIONS FROM 

BOULEVARD TO ROUTE 710 

CONSTRUCT CURB RAMPS 

LAKEWOOD 

BUENA PARK, CA 

P O BOX 6270 

90620 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$66,495
 $0

03/16/09 
06/24/09 

67%

HB71 WPCP 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $286,281 02/17/09 52%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 

INSTALL LEFT TURN SIGNALS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$176,890
 $175,090

03/05/09 
08/21/09 

62%

HB1 WPCP 

07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAAD, HUSSEIN $841,663 04/02/09 55%

HM1 

07-3Y5204 

WPCP 

AND SIGNAL HILL FROM TEMPLE AVENUE TO 

MAGNOLIA AVENUE 

HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$3,295
 $3,295

04/22/09 
12/31/09 

0%

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,508,915 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,460,802
 $68,189

05/17/05 
10/03/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL RAMIN, SIXTO $92,808 05/27/09 0%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/07/09 
0%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(213)216-4406 

HB4N WPCP (626)452-8658 

07-LA-1-34.4/34.4 IN LOS ANGELES COUNTY IN SANTA MONICA CALIFORNIA ENGINEERING & WANG, PAUL $84,947 07/11/08 100% 
07-4S5404 AT MICHIGAN AVENUE 

SIGNAL IMPROVEMENT 

CONTRACTING, INC. 

16027 BROOKHURST STREET #G240 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$78,933 
$0 

07/30/08 
06/22/09 

89% 

FOUNTAIN VALLEY, CA 92708 
(562)926-2537 SUSPENDED 

HB1 WPCP 



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,318,127 12/12/07 77%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,469,588
 $18,453

12/31/07 
09/30/09 

96%

SUSPENDED 

HM1 WPCP 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $333,251 10/09/08 53%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$77,930
 $0

10/28/08 
10/09/09 

23%

SUSPENDED 

HB1 WPCP 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,486,400 12/18/08 0%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

12/30/08 
07/30/09 

0%

SUSPENDED 

HM1 WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,023,625 04/17/09 0%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

05/04/09 
0%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$21,575,503
 $23,909

07/05/06 
07/30/09 

98%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $901,360 12/29/08 63% 
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$56,930 
$13,900 

01/27/09 
12/30/09 

6% 

REPLACE AND UPGRADE BRIDGE RAILING 
HA21 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

07District 

07-LA-2-74.0/74.1 

Fed Aid 
Pgm Code 

07-4J1804 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY NEAR BIG PINES 

AT 9.3 KM WEST OF BIG PINES HIGHWAY 

Description 

CONSTRUCT BRIDGE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

RESLER, CAESAR 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,666,486

Bid + CCOs

 $2,634,084

Comp To date

 $0

This Month 

05/14/08 

Awarded 

05/29/08 

Approved 

05/30/09 

Est Comp
Accepted 

100%

%Time

 99%

% Work 
Message 

HA23 WPCP 

07-LA-5-1.2/9.7 

HM3 

07-4L5304 

WPCP 

IN LOS ANGELES COUNTY IN LA MIRADA, 

SANTA FE SPRINGS, NORWALK, DOWNEY, 

MONTEBELLO, PICO RIVER AND THE CITY 

OF COMMERCE 

TREAT BRIDGE DECK 

POWELL CONSTRUCTION 

FONTANA, CA 92335 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$644,225
 $604,626
 $102,054

03/12/09 
03/30/09 
08/15/09 

50%

 91%

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $298,357

 $0

05/21/08 
06/05/08 
06/17/09 

49%

 79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,863,080
 $3,294,039
 $169,955

06/05/08 
07/02/08 
02/28/11 

60%

 84%

07-LA-5-12.6/12.6 
07-4S2204 

IN LOS ANGELES COUNTY IN COMMERCE AT 

NORTHBOUND ON AND OFF RAMPS TO 

TELEGRAPH ROAD AND CAMFIELD AVENUE 

MODIFY TRAFFIC SIGNAL 

UNIQUE PERFORMANCE CONSTR. INC 

COSTA MESA, CA 92627 

ALONZO, BERNARD 

(562)926-2537 

1931 NEWPORT BLVD., SUITE D 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$199,027
 $50,953
 $50,953

02/09/09 
03/25/09 
09/21/09 

25%

 26%

HB4N WPCP 

07-LA-5-13.9/19.9 

HM3 

07-4L4704 

WPCP 

IN LA CO IN LOS ANGELES AND CITY OF 

COMMERCE AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

T & G CONSTRUCTION, INC. 

YUBA CITY, CA 95991 

1227 BRIDGE ST. SUITE B 

AZIMA, HASSAN 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$133,010 
$2,313 

$0 

04/01/09 
04/20/09 
09/15/09 

36% 

2% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,345,019 08/19/08 27%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$1,969,626
 $175,633

09/05/08 
03/22/10 

59%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $258,309 06/10/09 0%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2550 CORPORATE PLACE, 

SUITE C-107 

$0
 $0

06/24/09 
0%

HA22 WPCP 

IRVINE, CA 92614-5706 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,825,229 10/24/05 88%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$40,428,744
 $547,033

11/05/05 
10/31/10 

88%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,484,254 12/20/06 65%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,204,979
 $152,693

01/17/07 
05/21/10 

95%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT KWAN, KIN $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

SERVICES 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$355,437
 $1,944

07/06/06 
12/04/09 

0%

HB311 WPCP 

OF ALAMEDA AVENUE 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

(818)637-2506 PLANT EST 

SATIS 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,878,743 05/14/09 3% 
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$57,000 
$57,000 

06/24/09 
09/22/10 

0% 

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD, CA 94533 

(818)364-2760

SYLMAR, CA 91342 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

07District 

07-LA-5-43.0/44.5 

Fed Aid 

201130 

Pgm Code 

07-2X3004 

Contract 
Location 

Storm Water 
Plan 

FIRE DAMAGE FROM THE SAYRE FIRE, IN 

THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 

Description 

REPAIR FIRE DAMAGE 

Type Of Work 

J. MCLOUGHLIN ENGINEERING, INC 

Contractor 

RANCHO CUCAMONGA, CA 91730 

MOGHADDAS, SEYED 

Resident 
Engineer 

(661)257-0273 

10641 FULTON COURT 25061 W. AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$4,250,000

Bid + CCOs

 $2,534,751

Comp To date

 $8,152

This Month 

12/02/08 

Awarded 

12/02/08 

Approved 

12/28/09 

Est Comp

 100%

%Time

 60%

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

KCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 

YOUNG, FRED 

(818)364-2760 

13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$119,348,781
 $44,241,160
 $3,593,574

03/27/08 
05/01/08 
08/23/12 

23%

 37%

07-LA-5-46.7/47.6 
07-4S2404 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 

BERKELEY ENGINEERING CO., INC. 

BERKELEY, CA 94707 

MOHSENZADEH, ALI 

(213)792-8867 

P.O. BOX 7069 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$724,931
 $618,781

 $0

05/21/08 
06/26/08 
07/08/09 

83%

 89%

HA42 SWPPP 

07-LA-5-49.0/60 

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

MOGHEDDAS, SEYED 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$6,577,326
 $6,484,435
 $347,908

09/15/08 
10/01/08 
04/30/10 

46%

 88%

07-LA-10-5.6/8.9 

HA42 

07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,205,148
 $10,602,850

 $275,354

10/04/07 
10/25/07 
02/02/10 

47%

 94%

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$18,206,509 
$16,911,055 

$252,258 

04/27/07 
06/04/07 
10/21/09 

94% 

92% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,222,860 10/06/08 19%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$11,135,577
 $7,077,991

10/23/08 
02/27/12 

8%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,827,221 07/17/08 81%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$8,672,594
 $1,474,730

08/06/08 
11/20/09 

55%

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039 

07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VARIOUS BENA COMPANY IZADPANAH, MOE $127,480 02/11/09 100%
07-4S1704 LOCATIONS ON ROUTE 10S AT CESAR 

CHAVEZ AVENUE OVERCROSSING AND ON 

ROUTE 10 AT VARIOUS LOCATIONS 
TORRANCE, CA 90505 

2785 PACIFIC COAST HWY #322E 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$119,710
 $0

02/27/09 
06/05/09 

100%

COMPLETED 
06/25/09 

HA28 WPCP 
INSTALL CABLE RAILING (323)981-1795 

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,437,525 03/11/09 45%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,675
 $2,675

03/23/09 
12/30/09 

0%

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. PATEL, JAGDISH $76,522,570 04/30/09 0%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

SOUTH GATE, CA 90280 

11151 PALMER AVE. 

(909)468-3605 

21421 GOLDEN SPRING 

DR. 

DIAMOND BAR, CA 91789 

$0
 $0

05/18/09 
07/24/13 

0%

SUSPENDED 

07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY IN BALDWIN PARK ALL AMERICAN ASPHALT AZIMA, HASSAN $502,000 02/09/09 31% 
07-2Y4104 AND WEST COVINA FROM 0.2 MILE W OF 

PUENTE AVENUE UNDERCROSSINGTO 0.2 

MILE E OF SUNSET AVENUE 
CORONA, CA 92878 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,750 
$0 

03/27/09 
09/20/09 

0% 

HM1 WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (323)981-1795
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08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROM GRANITE CONSTRUCTION CO VAZIRANI, M R $826,036 12/29/08 94%
07-3Y2304 236 RD STREET EAST TO JUNCTION ROUTE 

138 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$811,807
 $19,299

01/14/09 
07/24/09 

98%

HM1 WPCP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC CASTILLO, ELOY $321,738 06/16/09 0%

HB4N 

07-4T0204 

WPCP 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 92504 

(951)352-9646 

P O BOX 7339 

(310)345-6275 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

07-LA-27-14.8/17 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT RAMIN, SIXTO M $1,003,269 01/20/09 34%
07-2Y4904 FROM VALERIO STREET TO NORDHOFF 

STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(213)216-4406 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$465,449
 $465,449

02/09/09 
08/31/09 

48%

HM1 WPCP 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,301,355
 $23,608

12/03/07 
06/23/10 

0%

PLANT EST 

SATIS 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,737,291 10/04/07 36% 
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,609,942 
$39,883 

11/05/07 
07/30/09 

98% 

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333
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08/03/09 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 100%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$321,863
 $0

06/18/08 
05/22/09 

100%

COMPLETED 
06/22/09 

HM3 
BRACKE (562)860-3085 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,656,770 08/19/08 90%
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$1,241,410
 $29,160

09/04/08 
12/31/09 

47%

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085 

07-LA-47-4.6/4.6 IN LOS ANGELES CO.IN LOS ANGELES AT AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $236,596 01/06/09 100%
07-4S2304 HENRY FORD AVENUE OFF RAMP. 

IMPROVE DRAINAGE SYSTEM. 
SANTA ANA, CA 

P O BOX 11238 

92711 

18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$258,805
 $0

01/21/09 
06/11/09 

100%

COMPLETED 
06/22/09 

HA42 WPCP 
90220 

(310)609-0264 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 32%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$76,235
 $61,601

03/09/09 
03/24/10 

57%

HM2 WPCP 

07-LA-57-3.8/0 IN LA COUNTY IN DIAMOND BAR AT 0.7 PETERSON-CHASE GENERAL SANDOVAL, MARTAIN $564,860 03/16/09 78%
07-2Y9104 MILES SOUTH OF ROUTE 57/60 SEPARATION 

REPLACE OVERHEAD SIGN BRIDGE 

ENGINEERING CONSTRUCTION 

1792 KAISER AVE. 
721 BREA CANYON RD., 

STE. 6 

$49,767
 $48,417

03/27/09 
10/30/09 

9%

HM4 WPCP 

IRVINE, CA 92614 
(909)594-3720 

WALNUT, CA 91789 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $116,984,057 03/13/07 48% 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$86,958,741 
$3,111,159 

04/18/07 
12/30/10 

74% 

HB311 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,873,554 07/11/08 69%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$3,383,289
 $485,967

07/23/08 
11/30/09 

49%

07-LA-71-/2 IN LOS ANGELES COUNTY IN SAN DIMAS POWELL CONSTRUCTORS DOUGHLY, JOE $298,744 04/20/09 51%
07-4L8004 AND POMONA FROM ROUTE 10/71 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
FONTANA, CA 92335 

8555 BANANA AVE. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$7,125
 $7,125

05/07/09 
09/30/09 

2%

HM3 WPCP 
TREAT BRIDGE WITH DECK METHACRYLATE (909)594-9311 

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $281,468 04/13/09 0%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., #325 

(562)926-2537 

14620 CARMENITO ROAD 

NORWALK, CA 90650 

$0
 $0

05/28/09 
0%

SUSPENDED 
UPGRADE TRAFFIC SIGNALS & LIGHTING 

HB4N WPCP 

07-LA-90-1.0/3.1 IN LOS ANGELES COUNTY IN LOS ANGELES CC MYERS, INC. SAYKALI, ZARIF $414,989 04/29/09 40%
07-4L8604 AND CULVER CITY AT VARIOUS LOCATIONS 

FROM BALLONA CREEK TO HANNUM AVENUE 

UNDERCROSSING 

RANCHO CORDOVA, CA 

957412948 

P.O. BOX 2948 

(310)345-6274 

4802 ALLA ROAD 

LOS ANGELES, CA 90066 

$133,964
 $133,964

05/15/09 
10/01/09 

32%

TREAT BRIDGE DECK WITH METHACRYLATE 
HM3 WPCP 

07-LA-91-9.8/10 IN LOS ANGELES COUNTY IN COMPTON AT PK CONSTRUCTION WANG, MIKE $438,590 04/06/06 100%
07-1Y6504 ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 
ALTA DENA, CA 91001 

2126 N. FAIR OAKS 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$235,686
 $0

04/18/06 
05/15/09 

54%

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $945,000 03/23/09 40% 
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$560,858 
$407,762 

03/23/09 
12/14/09 

59% 

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333
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08/03/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-10.6/13.4 LA-91 FR SANTA FE AV TO N.LONG BEACH ORTIZ ENTERPRISES, INC. WANG, MIKE $585,000 12/31/08 100%
07-2X3204 OH INCLUDING LA-91/710 INTERCHANGE 

REPAIRING DAMAGE DIR'S EMERGENCY 

F.A. CONTRACT 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$398,603
 $0

01/07/09 
04/16/09 

68%

OVER RUN 

20.10 
REPAIR DAMAGE TO 

ROADWAY,MBGR,IRR.LIGHT 
(562)401-3333 

201.13 

07-LA-91-11.5/12.5 EB LA-91 CONNECTOR RAMP TO NB LA-710 FLATIRON CORPORATION AKBARIAN, MASSOD $1,985,000 06/14/09 0%
07-2X5304 DIRECTLY UNDERNEATH STRUCTURE (53­

2142) CARRYING THE WB LANES OF THE 

LA-91 DIR'S ORDER EMERGE 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/14/09 
09/08/09 

0%

SHA42T 
REPAIR FIRE DAMAGE OF PVMNT & 

DRAINAGE SYS 
(562)590-3085 

07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY IN BELLFLOWER R.J. NOBLE COMPANY JAHROMI, REZA $252,869 03/16/09 0%
07-2Y4604 CERRITOS AND ARTESIA FROM ARDMORE AVE 

UNDERCROSSING TO CARMENITA ROAD 

OVERCROSSING. 
ORANGE, CA 92865 

P.O. BOX 620 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

03/27/09 
08/03/09 

0%

HM1A WPCP 
COLD PLANE/RHMA-G OVERLAY (562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,231,886
 $3,200

01/23/06 
03/15/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-2.6/2.6 IN LOS ANGELES CO IN LOS ANGELES AT TDS ENGINEERING IZADPANAH, MOE $151,579 03/12/09 88%
07-4T0004 0.1 MILE SOUTH OF BONNIE BRAE STREET 

OVERCROSSING. 

INSTALL OVERHEAD SIGN STRUCTURE 
WESTLAKE, CA 91361 

1014 S. WESTLAKE BLD.STE14136 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$139,669
 $139,669

03/25/09 
08/05/09 

92%

HB4N WPCP 
(323)981-1795 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, ISSAM $1,025,853 01/05/09 34% 
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM, CA 92801 

708 N VALLEY ST NO Q 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$734,724 
$111,990 

02/09/09 
12/09/09 

72% 

HB312 WPCP 
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08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $170,061 06/16/09 0%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$0
 $0

07/02/09 
0%

HB1 WPCP 

07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELES J MCLOUGHLIN ENGINEERING CO TRAN, KELVIN $350,366 01/06/09 100%
07-4L9304 AT UNION PACIFIC OVERHEAD AND AT 

ANAHEIM STREET OVERHEAD 

CLEAN AND TREAT BRIDGE DECK 

INC 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$345,902
 $0

01/21/09 
06/21/09 

100%

COMPLETED 
07/14/09 

HM3 WPCP 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $560,847 05/09/08 84%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$597,999
 $1,440

05/21/08 
10/02/09 

100%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,718,560 06/24/08 61%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$7,839,580
 $686,524

07/10/08 
02/28/10 

80%

(310)609-0264 

07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY IN HAWTHORNE AT BELAIRE-WEST LANDSCAPE INC TRAN, KELVIN $272,269 12/10/08 99%
07-4S7204 DOMINGUEZ CHANNEL. 

SLOPE PAVING. 
BUENA PARK, CA 

P O BOX 6270 

90622-6270 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$64,065
 $23,906

01/05/09 
07/30/09 

24%

HA42 WPCP 

07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $178,807 05/20/09 20% 
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$3,313 
$3,313 

06/04/09 
11/30/09 

2% 

HA23 SWPPP 
90220 

(310)609-0264
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-8.4/15.8 IN LOS ANGELES COUNTY AT VARIOUS BR J MCLOUGHLIN ENGINEERING CO TRAN, KELVIN $159,118 12/29/08 100%
07-4L9404 IDGE LOCATIONS FROM STANFORD AVENUE 

UNDERCROSSING TO E105-19/105 

CONNECTOR OVERCROSSING 

REPLACE SPALL,AND JOINT SEALS 

INC 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$162,941
 $0

01/16/09 
05/28/09 

100%

COMPLETED 
07/09/09 

HM3 WPCP 

07-LA-110-10.3/23.8 IN LOS ANGELES COUNTY IN AND NEAR LOS T & G CONSTRUCTION, INC. NJOYA, DAVID $169,100 03/13/09 97%
07-4E1804 ANGELES AT VARIOUS LOCATIONS FROM 

168TH STREET UNDERCROSSING TO BEAUDRY 

AVENUE UNDERCROSSING 
YUBA CITY, CA 95991 

1227 BRIDGE STREET, SUITE B 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$147,213
 $26,313

03/27/09 
07/30/09 

87%

SUSPENDED 

HM3 WPCP 
REPAIR BRIDGE JOINT SEALS 90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,142,162 05/02/08 91%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$2,794,629
 $288,588

05/21/08 
09/08/09 

87%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SIMON YEH-FU $245,659 02/02/09 73%
07-4L9604 AT VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF VENICE BOULEVARD 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1615 SOUTH WALL 

STREET 

$177,194
 $120,616

02/13/09 
08/18/09 

72%

HM3 WPCP 

UNDERCROSSSING TO TEMPLE STREET 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

(213)620-2039 

LOS ANGELES, CA 90015 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

STREET UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVE 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$0
 $0

03/23/09 
06/23/09 

0%

HB4N WPCP 
REMOVE AND REPLACE OVERHEAD SIGNS. (213)620-2039 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57% 
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,613,182 
$0 

11/23/05 
07/30/09 

96% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTIZ ASPHALT, INC. ABUMUHOR, ISSAM $519,981 01/12/09 84%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU 

UNDERCROSSING TO 0.15 PM EAST OF 

RESEDA BOULEVARD OVERCROS 
COLTON, CA 92324 

P.O. BOX 883 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$493,523
 $493,523

01/27/09 
08/10/09 

98%

RAC OVERLAY RAMPS 
HM1A WPCP 

07-LA-126-/5.6 IN LOS ANGELES COUNTY FROM VENTRURA VALLEY SLURRY SEAL COMPANY AJAMAL, ABDUL $892,201 03/25/09 19%
07-3Y2804 COUNTY LINE TO 0.6 MI WEST OF ROUTE 

5/126 SEPARATION. 

SLURRY SEAL 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$347,090
 $0

04/10/09 
08/14/09 

39%

HM1B WPCP 
(805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,268,116 02/23/07 82%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$16,006,315
 $685,559

03/12/07 
11/15/10 

53%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,015,369
 $11,200

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(818)637-2514 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,315,606
 $2,727

12/09/05 
09/25/09 

98%

HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $194,238 04/14/08 62% 

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$176,887 
$122,112 

04/28/08 
08/20/09 

90% 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY TIEU, FRED $3,687,060 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

05/12/09 
0%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,745,710 01/15/08 89%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,314,117
 $0

01/28/08 
05/28/10 

94%

HB1 SWPPP 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $4,622,573 06/10/08 100%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,335,693
 $3,000

06/20/08 
07/30/09 

97%

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,224,722 03/03/08 93%
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,198,203
 $18,480

03/18/08 
08/30/09 

98%

HE13 SWPPP 
(661)726-0148 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY IN PALMDALE MANHOLE ADJUSTING CONTRACTORS VAZIRANI, M R $589,601 02/23/09 35% 
07-3Y2704 FROM ROUTE 138/18 JUNCTION TO SAN 

BERNARDINO COUNTY LINE 

INC 

9500 BEVERLY RD 
45120 13TH ST W 

LANCASTER, CA 9354 

$554,311 
$554,311 

03/05/09 
07/30/09 

90% 

APPLY ASPHALT RUBBER SEAL COAT 
PICO RIVERA, CA 90660 

(661)726-0148

HM1B WPCP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

07District 

07-LA-210-19.8/23.3 

Fed Aid 

HA22 

Pgm Code 

07-4S9004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO LINCOLN AVENUE 

UNDERCROSSING 

Description 

REPLACE SLABS 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878 

P O BOX 2229 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$613,887

Bid + CCOs

 $299,313

Comp To date

 $295,538

This Month 

02/09/09 

Awarded 

02/27/09 

Approved 

12/30/09 

Est Comp
Accepted 

28%

%Time

 49%

% Work 
Message 

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON, CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$7,085,548
 $5,283,190
 $433,623

01/22/08 
02/05/08 
01/31/10 

72%

 74%

07-LA-210-32.8/46.3 

HA21 

07-4L9904 

WPCP 

IN LOS ANGELES COUNTY VARIOUS BRIDG E 

LOCATIONS FROM HUNTINGTON DRIVE 

UNDERCROSSING TO SAN DIMAS AVENUE 

UNDERCROSSING 

BRIDGE PRESERVATION 

CAROLINO CONSTRUCTION CORP. 

NATIONAL CITY, CA 91950 

3035 EAST 8TH STREET 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$550,000
 $289,412
 $110,770

02/23/09 
03/13/09 
09/01/09 

68%

 53%

07-LA-210-33.3/46.8 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

YUE, WARREN 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,624,977
 $9,144,116

 $89,394

07/06/07 
07/31/07 
12/09/09 

81%

 85%

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,512,499
 $8,322,230
 $685,027

11/20/07 
12/18/07 
08/11/09 

96%

 95%

07-LA-210-46.2/49.3 
07-172174 

IN AND NEAR LAVERNE AND CLAREMONT 

FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO. 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,519,820 
$1,452,613 

$1,380 

08/02/05 
08/11/05 
08/18/09 

22% 

95% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 91%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 
1041 W. BADILLO ST. 

SUITE 112 

$501,349
 $1,600

03/12/08 
09/04/09 

96%

CONSTRUCT SOUND BERM COVINA, CA 1722 

HB311 SWPPP 
(626)339-1601 

07-LA-210-49.3/52.1 IN LOS ANGELES COUNTY IN CLAREMONT DIVERSIFIED LANDSCAPE CO KAROUT, REDA $1,763,256 07/13/05 100%
07-1264F4 FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,742,346
 $0

07/28/05 
07/03/09 

100%

COMPLETED 
07/06/09 

HE14 SWPPP 
(626)338-3430 

07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO. CHAVEZ, EFRAIM $1,705,784 02/11/09 90%
07-3Y3904 FROM ROUTE 5/210 SEPARATION TO ROUTE 

118/210 SEPARATION 

INC. 

10641 FULTON COURT 
13171 TELFAIR AVE., 

SUITE 101 

$1,407,981
 $46,920

03/05/09 
08/14/09 

82%

HM1B WPCP 

REPLACE CONCRETE PAVEMENT 
RANCHO CUCAMONGA, CA 91730 

(818)364-2760 

SYLMAR, CA 91342 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,515,369 06/02/08 79%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$3,093,003
 $304,951

06/24/08 
09/29/09 

68%

07-LA-213-3.4/8 IN LOS ANGELES COUNTY IN RANCHO INTERMOUNTAIN SLURRY SEAL INC SAAD, HUSSEIN $798,688 04/01/09 54%

HM1 

07-3Y4304 

WPCP 

VERDES LOS ANGELES LOMITA AND 

TORRANCE FROM AVENIDA APPRENDA TO 

CARSON STREET 

MICROSURFACING EXITING ROADWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$251,655
 $247,405

04/15/09 
12/31/09 

31%

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $168,168 04/27/09 0% 
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0 
$0 

05/28/09 
0% 

SUSPENDED 

HB1 WPCP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-13.3/14.7 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,042,000 12/23/08 76%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC 

TO 0.2 MILE SOUTH OF VAN NESS AVENUE 

UNDERCROSSING. 
CORONA, CA 92878 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,010,448
 $160,409

01/12/09 
08/31/09 

96%

HM1B WPCP 
COLD PLANE AND RHMA OVERLAY 90220 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,752,389 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $117,401,229
 $920,816

10/06/04 
11/30/09 

95%

 40-5 30-(8NS)T 

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 OVER RUN 

HB5 SWPPP 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 0%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$0
 $0

03/27/09 
03/27/10 

0%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 84%

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$13,608,554
 $12,854

11/23/05 
01/01/10 

93%

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,278,568 02/28/08 90%

HB1 

07-243604 
ACIM-X037-(140)E

 X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$5,023,805
 $275,435

03/12/08 
09/01/09 

81%

(310)609-0264 

07-LA-605-.3/9.9 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS JAHROMI, REZA $484,148 04/16/09 35% 
07-2Y7304 LAKEWOOD CERRITOS NORWALK DOWNEY & 

SATA FE SPRING FROM SPRING STREET 

OVERCROSSING TO DAVENRICH 
FONTANA, CA 92335 

8555 BANANA AVENUE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$278,261 
$274,261 

05/04/09 
11/09/09 

57% 

HM3 WPCP 
TREAT BRIDGE WITH METHACRYLATE (562)401-3333
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION HUSSAIN, MUSTAFA $613,608 01/27/09 100%
07-2Y7404 LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(310)478-7970 

1200 S SEPULVEDA BLVD 

LOS ANGELES, CA 90025 

$544,368
 $107,525

02/13/09 
07/21/09 

87%

OVER RUN 

HM3 WPCP 

07-LA-605-15.6/25.1 IN LOS ANGELES COUNTY IN INDUSTRY ALL AMERICAN ASPHALT KAROUT, REDA $695,471 04/08/09 32%

HM1B 

07-3Y2404 

WPCP 

PICO RIVERA BALDWIN PARK AND 

IRWINDALE FROM ROSE HILLS OVERHEAD TO 

SANTA FE FLOOD BASIN BRIDGE 

CONCRETE SLAB REPLACEMENT REPAIR 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$700
 $700

04/24/09 
11/10/09 

0%

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $147,346,536 05/31/07 30%
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$106,072,194
 $10,031,064

07/05/07 
12/17/12 

71%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $29,882,754 08/19/08 16%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$476,000
 $193,750

09/16/08 
12/31/11 

2%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY,AT VARIOUS ORTIZ ASPHALT PAVING WANG, MIKE $903,990 12/03/08 87%
07-2Y4804 LOCATIONS FROM 0.2KM SOUTH OF 

FIRESTONE BOULEVARD OVERCROSSING TO 

ROUTE 710/10 SEPARATION. 
COLTON, CA 92324 

P.O. BOX 883 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$771,777
 $0

12/18/08 
07/03/09 

90%

HM1A WPCP 
COLD PLANE AC PAVEMENT AND RHMA (562)401-3333 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 48% 
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$2,500 
$2,500 

04/28/09 
09/30/10 

2% 

HA42 SWPPP 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,629,579
 $0

12/21/05 
05/30/09 

95%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIROMENTAL INC. MOHSENZADEH, ALI $479,049 06/03/09 0%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DR. 13171 TELFAIR AVE, # 

101 

SYLMAR, CA 91342 

$0
 $0

07/09/09 
01/26/10 

0%

HA12 WPCP 
(213)792-8867 

07-VEN-1-9.8/14.2 IN VENTURA COUNTY IN VENTURA FROM VALLEY SLURRY SEAL COMPANY CASTILLO, ELOY $829,764 03/16/09 69%
07-3Y4804 CARYL ROAD TO 0.9 MILE SOUTH OF 

PLEASANT VALLEY ROAD OVERCROSSING 

APPLY SLURRY SEAL 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$810,097
 $14,557

04/10/09 
08/17/09 

94%

HM1 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,138,900 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$61,520,210
 $70,018

04/17/06 
09/30/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
05/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100% 
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915 
$0 

02/14/05 
04/10/08 

100% 

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $124,950 01/21/09 0%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)732-8004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/09/09 
10/30/09 

0%

SUSPENDED 

07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $127,791 01/08/09 68%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$44,354
 $43,156

02/24/09 
08/15/09 

35%

07-VEN-33-32.5/48.4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $235,499 02/09/09 45%
07-3Y1304 VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

CONTRACTORS INC 

2333 A STREET 
1525 RANCHO CONEJO 

BLVD #102 

$158,144
 $75,244

03/03/09 
08/01/09 

67%

HM2 WPCP 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 
SANTA MARIA CA 93455 

(805)922-4366 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-33-42.0/48.5 IN VENTURA COUNTY NEAR OJAI FROM 0.7 GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD $994,697 02/02/09 26%

HM1A 

07-2Y6404 

WPCP 

MILE SOUTH OF PINE MOUNTAIN ROAD TO 

LOCKWOOD VALLEY ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$159,007
 $159,007

02/17/09 
09/01/09 

16%

07-VEN-33-52.4/57.3 IN VENTURA COUNTY NEAR OJAI AT V A P CONSTRUCTION INC DIPSIA, MICHAEL $130,021 02/05/09 80%

HM2 

07-3Y0904 

WPCP 

VARIOUS LOCATIONS FROM 3.9 MILES 

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 

MILE SOUTH OF COUNTY LIMIT 

CLEAN CULVERT AND REPAIR HEADWALL 

LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$113,244
 $9,196

02/27/09 
08/01/09 

95%

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DISPIA, MIKE $215,786 02/04/09 0% 
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$3,750 
$0 

02/18/09 
08/10/09 

2% 

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247

THOUSAND OAKS, CA 91320 SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-34-13.6/17.6 IN VENTURA COUNTY IN AND NEAR SECURITY PAVING COMPANY INC IRA, ALFRED $1,072,500 06/16/09 4%

HM1A 

07-2Y6304 
SARR-P034-(004)E 

P0-34 0-(4E) 

--() 

WPCP 

CAMARILLO FROM DAILY DRIVE TO ROUTE 

118 

COLD PLANE AND RHMA G OVERLAY 
SUN VALLEY CA 913521489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,250
 $1,250

07/02/09 
11/19/09 

0%

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,509,857
 $6,501

09/21/07 
04/30/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-101-30.9/0 IN VENTURA AT VENTURA RIVER BRIDGE C.L. CONCRETE CONSTRUCTORS,INCCASTILLO, ELOY $87,967 02/23/09 47%
07-4E1704 #52-0241L/R 

REPAIR CONCRETE AT PIER. 
SYLMAR, CA 91342 

14746 COBALT STREET 12957 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$84,397
 $45,327

04/21/09 
09/24/09 

100%

HM3 WPCP 
(310)345-6275 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,999,954 02/22/07 90%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$48,401,457
 $173,862

03/15/07 
10/16/09 

98%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC ARROYO, HECTOR $1,427,150 09/29/08 0% 

HA23 

07-1X3104 
ER-4129-(004)E

--() 

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$0 
$0 

10/22/08 
11/30/09 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT 
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 

CONSTRUCT RAMPS 
HE11 SWPPP 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT 
07-246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 
ACST-P118-(057)E 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 
P1-18 0-(7E)

ROCKY PEAK ROAD OC 
--() 

INSTALL CHAIN LINK FENCE 
TEA1 WPCP 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 

HA21 SWPPP 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN 
07-1189G4 ANTONIO CREEK BRIDGE 
ACST-P150-(025)E 

REPLACE BRIDGE 
P1-50 0-(5E)

--() 

HA21 SWPPP 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT 
07-4L4304 VARIOUS LOCATIONS FROM 0.9 KM EAST OF 
ACST-4130-(004)E 

REEVES ROAD TO 0.2 KM NORTH OF 
41-30 0-(4E)

RAFFERTY RANCH ROAD 
--() 

REPAIR SLOPE 
HA23 WPCP 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR 
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 
ACST-P150-(024)E

SANTA PAULA CREEK BRIDGE 
P1-50 0-(4E) 

WIDEN BRIDGE AND UPGRADE RAILING 
--() 

HA21 SWPPP 

Contractor 

NYE AND NELSON, INC.
 

1860 EASTMAN AVENUE, NO. 108
 

VENTURA, CA 93003
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENCIA CA 91355
 

(661)367-9040
 

NCCI, INC.
 

P.O. BOX 1422
 

PARAMOUNT, CA 90723
 

CA RASSMUSSEN, INC.
 

28548 LIVINGSTON AVENUE
 

VALENCIA, CA 91355
 

RSB GROUP INC
 

22600 G LAMBERT ST SUITE 1405
 

LAKE FOREST CA 92630
 

(949)454-1999
 

C A RASMUSSEN, INC.
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355-4171
 

Resident 
Engineer 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 9130
 

(805)804-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)804-4928


 $3,266,987 09/29/08 63%
 $1,169,185
 $371,510

10/23/08 
09/16/09 

36%

 $177,456 11/19/07 0%
 $174,202

 $0
12/14/07 
08/20/09 

0%

PLANT EST 

SATIS 

$2,068,522 01/23/08 100%
 $2,030,213

 $50,161
02/07/08 
05/20/10 

94%

 $3,538,283 08/11/08 62%
 $1,803,075
 $194,771

08/15/08 
05/21/11 

51%

 $943,895 09/15/08 100%
 $871,607
 $87,227

10/06/08 
08/20/09 

88%

OVER RUN 

$2,970,973 01/18/08 0% 
$2,910,108 

$543 
02/06/08 
04/27/10 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $1,238,926,067 Completed to Date: $764,915,065 Work This Month: $38,220,859



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-3.4/7.2 07-4S8604 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-4.5/6.8 07-3Y5204 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.4/34.4 07-4S5404 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/9.7 07-4L5304 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-12.6/12.6 07-4S2204 

07-LA-5-13.9/19.9 07-4L4704 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-18.5/21.7 07-4S1704 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/35.1 07-2Y4104 

07-LA-18-/4.5 07-3Y2304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-14.8/17 07-2Y4904 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-3.5/4.5 07-265004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-4.6/4.6 07-4S2304 

07-LA-47-/2.1 07-3Y5004 

07-LA-57-3.8/0 07-2Y9104 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-/30.5 07-243904 

07-LA-71-/2 07-4L8004 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-90-1.0/3.1 07-4L8604 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-10.6/13.4 07-2X3204 

07-LA-91-11.5/12.5 07-2X5304 

07-LA-91-17.8/18.8 07-180004 

07-LA-91-15.4/20.5 07-2Y4604 

07-LA-101-2.6/2.6 07-4T0004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-103-.1/.9 07-4L9304 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-5.7/5.7 07-250104 

07-LA-105-.7/.9 07-178504 

07-LA-105-4.1/4.1 07-4S7204 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-8.4/15.8 07-4L9404 

07-LA-110-10.3/23.8 07-4E1804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.4/23.6 07-4L9604 

07-LA-110-22.5/23.8 07-4L7904 

07-LA-110-24.5/25.5 07-243504 

07-LA-118-2.4/5.9 07-2Y5904 

07-LA-126-/5.6 07-3Y2804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-/1 07-2Y8504 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-3Y2704 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-19.8/23.3 07-4S9004 

07-LA-210-32.8/46.3 07-4L9904 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-210-/6 07-3Y3904 

07-LA-213-3.4/8 07-3Y4304 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-13.3/14.7 07-3Y2604 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-605-.3/9.9 07-2Y7304 

07-LA-605-11.2/25.8 07-2Y7404 

07-LA-605-15.6/25.1 07-3Y2404 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.2/26.5 07-2Y4804 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-5707-/0 07-201604 

07-LA-5727-/0 07-1P8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-1-9.8/14.2 07-3Y4804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-32.5/48.4 07-3Y1304 

07-VEN-33-42.0/48.5 07-2Y6404 

07-VEN-33-52.4/57.3 07-3Y0904 

07-VEN-33-/31 07-4M5604 

07-VEN-34-13.6/17.6 07-2Y6304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-30.9/0 07-4E1704 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-28.5/28.5 07-1189F4 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $112,894,773

-F- FEDERAL AID (PRIMARY) $401,305,600

-S- FEDERAL AID (SECONDARY) $30,715,923

-SH- STATE HIGHWAY $286,880,180

-ER- STORM DAMAGE REPAIR $133,650,009

 $273,479,581

District Total: $1,238,926,067

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $3,046,816 

Work completed this Period:  $3,046,816 

Work Comp 

$102,203,559


 $324,883,637


 $23,463,938


 $187,578,597


 $11,135,577


 $115,649,757


 $764,915,065
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