
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
12/30/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,686,682 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,553,962
 $0

04/09/14 
08/16/15 

92%

PLACENTIA CA 92870 (310)821-1847 OVER RUN 

HM4 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $762,291 06/17/15 0%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/02/15 
0%

(310)345-6274 SUSPENDED 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
07/31/16 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,953,264 12/09/14 26%
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$369,457
 $229,994

12/31/14 
02/25/16 

9%

SUSPENDED 

HA23 
(818)364-2760 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,241,852 01/09/15 18% 
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$1,272,512 
$468,655 

02/10/15 
12/04/15 

40% 

HB4N 
(661)257-0273



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

EID, EMILE 

(818)768-1939 

1792 KAISER AVENUE 
9225 CRANFORD AVE 

PACOIMA, CA 

$462,022
 $0
 $0

05/14/15 
06/09/15 

0%

 0%

HM3 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,458,850
 $41,308,387

 $149,810

11/28/11 
12/21/11 
06/15/16 

3%

 96%

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$1,563,006
 $224,970
 $17,326

12/22/14 
02/03/15 
01/21/16 

36%

 14%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$89,997,506
 $61,738,029
 $1,869,686

08/19/11 
09/13/11 
09/01/16 

62%

 68%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$76,117,264
 $46,030,230

 $495,905

08/14/12 
09/18/12 
08/31/17 

54%

 60%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$124,528,350 
$67,578,894 

$975,992 

08/23/12 
09/18/12 
05/26/17 

45% 

54% 

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125

90670 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $80,291,132 04/24/14 10%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$9,520,762
 $2,960,251

05/13/14 
09/18/18 

12%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,979,018 07/07/14 66%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$7,957,077
 $19,090

07/24/14 
11/30/15 

79%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 95%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$756,332
 $14,950

05/17/11 
11/06/15 

95%

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700 
PLANTING 

26.700 WPCP 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $722,341 04/23/15 0%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

05/15/15 
0%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,267,699 
$3,568 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-5-18.2/26.7 

Fed Aid 

TEA10 

Pgm Code 

07-284204 

Contract 

STPE-005 -(093)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

Description 

IMPROVE IRRIGATION AND PLANTING 

Type Of Work 

Y A K A R 

Contractor 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493

Bid + CCOs

 $630,826

Comp To date

 $97,222

This Month 

03/26/14 

Awarded 

04/17/14 

Approved 

08/16/15 

Est Comp
Accepted 

89%

%Time

 93%

% Work 
Message 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$24,174,865
 $11,593,382
 $2,342,883

07/31/14 
08/19/14 
11/05/15 

64%

 48%

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--() 

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

$16,601,000
 $0
 $0

06/30/15 
07/15/15 

0%

 0%

HA21 

07-LA-5-24.6/88.6 

HM3 

07-1W3604 
IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AMADI, PATRICIA 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$1,575,311
 $1,585,770

 $0

05/28/13 
06/13/13 
07/30/15 

100%

 95%

OVER RUN 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,570,523
 $2,249,533

 $12,741

11/07/13 
12/09/13 
12/01/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SUBEH, MAHER 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$61,006,603 
$40,121,721 

$383,375 

12/06/10 
12/20/10 
07/20/15 

100% 

66% 

OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$184,048,543
 $47,937,096

 $806,730

11/29/12 
12/20/12 
10/03/19 

34%

 26%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,237,043

 $48,118

10/14/10 
10/26/10 
12/01/15 

100%

 99%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,774,596
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$136,717,724
 $136,690,161

 $68,943

03/27/08 
05/01/08 
08/17/15 

82%

 98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$15,776,820
 $3,560,617
 $701,904

12/31/14 
01/29/15 
07/31/17 

18%

 23%

HA42 
(310)609-0264 

90220 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,134,655 
$1,281,832 
$575,093 

01/23/15 
02/27/15 
12/01/16 

15% 

16% 

HA23 
(562)345-3144

90670 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

07District 

07-LA-10-2.0/18 

Fed Aid 
Pgm Code 

07-3X9104 

Contract 

NHP-X037-(171)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

Description 

REPAIR & REPLACE STOLEN ELECTRICAL 

Type Of Work 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

Contractor 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

Resident 
Engineer 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,513,240

Bid + CCOs

 $1,228,583

Comp To date

 $270,156

This Month 

12/03/14 

Awarded 

12/24/14 

Approved 

09/28/16 

Est Comp
Accepted 

26%

%Time

 22%

% Work 
Message 

HA23 
(626)339-1601 

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,167,982
 $1,809,421
 $124,859

03/10/14 
03/19/14 
08/20/15 

35%

 83%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 

20.20 

07-4X1704 
IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000
 $1,031,660

 $0

02/25/14 
04/14/14 
04/21/15 

100%

 100%

COMPLETED 
06/22/15 

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$677,172
 $431,754
 $14,134

04/18/14 
05/13/14 
08/15/15 

100%

 65%

OVER RUN 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,955,906
 $0
 $0

03/24/14 
04/09/14 
12/18/15 

0%

 0%

HM4 

07-LA-10-29.4/29.5 

HM3 

07-2W9204 
IN LOS ANGELES COUNTY IN CITY OF EL 

MONTE FROM VALLEY BOULEVARD 

UNDERCROSSING TO PECK ROAD 

UNDERCROSSING 

TREAT DECK/REPLACE JOINT SEALS 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE, CA 91731 

$844,802 
$234,986 
$234,986 

05/07/15 
06/08/15 
10/01/15 

27% 

28% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-10-31.1/32.3 

Fed Aid 

HB4N 

Pgm Code 

07-245404 

Contract 

NHI-X037-(154)N 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

Description 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

Type Of Work 

M C M CONSTRUCTION 

Contractor 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$53,997,323

Bid + CCOs

 $48,783,310

Comp To date

 $0

This Month 

02/29/12 

Awarded 

04/20/12 

Approved 

08/13/15 

Est Comp
Accepted 

61%

%Time

 90%

% Work 
Message 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$91,489,727
 $87,524,699

 $5,810

04/30/09 
05/18/09 
01/01/16 

75%

 95%

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,375,765
 $21,835,654

 $102,474

02/10/14 
02/27/14 
05/31/19 

21%

 23%

07-LA-10-40.5/40.5 

HM3 

07-1W5904 
IN LA COUNTY, AT VARIOUS LOCATIONS 

METH DECK,JOINT SEALS& APPROACH LAB 

VELARDE CONCRETE CONSTRUCTION 

INC 

SAN FERNANDO CA 91340 

KOURY, PETER 

(909)322-6107 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$1,369,332
 $1,434,198

 $0

06/04/14 
06/18/14 
07/31/15 

98%

 97%

07-LA-10-41.0/41 
07-4T7004 

IN LA IN SAN DIMAS WEST OF EB VIA 

VERDE ON-RAMP 

SLOPE EROSION CONTROL 

CARLSONS CONSTRUCTION INC. 

YREKA CA 96097 

1910 FORT JONES ROAD 

SANDOVAL, MARTIN 

721 BREA CANYON RD., 

SUITE 6 

$453,227
 $0
 $0

05/15/15 
06/10/15 

0%

 0%

HA23 
(909)594-3720 

WALNUT, CA 91789 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$8,748,754 
$8,114,863 
$577,239 

07/07/14 
07/17/14 
09/30/15 

64% 

90% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,200,521 05/29/14 80%
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$3,330,506
 $385,253

06/18/14 
10/23/15 

76%

HM1 
(661)257-0273 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $844,431 04/10/15 11%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$2,400
 $2,400

05/01/15 
12/23/15 

0%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 97%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$423,003
 $157,132

05/13/14 
03/05/18 

92%

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,070,732 12/09/14 0%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$0
 $0

12/31/14 
04/20/16 

0%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $436,421 04/07/15 12%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$216,809
 $216,809

04/23/15 
09/01/15 

50%

THOUSAND OAKS, CA 9130 SUSPENDED 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,374,516 11/25/14 21% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$784,172 
$0 

12/18/14 
12/21/15 

57% 

SUSPENDED 

HA23 
(626)339-1601
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CHINO, CA 91710 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,140,810
 $0

05/13/14 
04/24/15 

100%

COMPLETED 
06/26/15 

20.20 
CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

201130 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 92%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,124,121
 $0

07/13/10 
12/26/15 

92%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $188,104,485 06/30/11 62%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$98,519,867
 $1,263,496

07/13/11 
10/03/17 

52%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, JOE $1,156,508 03/06/15 59%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 
721 BREA CANYON ROAD, 

SUITE 6 

$714,949
 $0

03/23/15 
09/30/15 

60%

RIVERSIDE CA 92503 WALNUT, CA 91789 

HM3 
(909)594-4270 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,060 11/13/13 100%
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,008,673
 $0

12/03/13 
04/28/15 

100%

COMPLETED 
06/22/15 

HA22 
(909)594-3720 

07-LA-66-/3 IN LOS ANGELES COUNTY IN LA VERNE AND PAVEMENT COATINGS CO DOUGHLY, JOE $513,227 05/07/15 0% 
07-1W7004 POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 721 BREA CANYON RD., 

SUITE 6 

$0 
$0 

06/09/15 
0% 

SLURRY SEAL AND DIGOUTS WALNUT, CA 91789 

HM1 
(909)594-4270
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. CAO, RODOLFO $1,060,634 03/09/15 83%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING ORANGE CA 92867 

933 N. BATAVIA ST. 721 BREA CANYON ROAD, 

SUITE 6 

$999,713
 $0

03/26/15 
07/03/15 

93%

CPOL,RHMA & SOME DIGOUTS WALNUT, CA 91789 

HM1 
(909)598-4872 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,275,102 05/28/14 100%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

CORONA CA 92878 

P O BOX 2229 

(213)798-5970 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,242,631
 $0

06/09/14 
03/06/15 

100%

COMPLETED 
07/03/15 

HM1 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$723,031
 $0

06/25/14 
09/30/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,134,448 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,832,423
 $0

10/22/13 
06/29/15 

90%

OVER RUN 
07/24/15 

HA21 
(626)572-6732 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,609,649 09/15/14 63%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$4,260,693
 $2,366,978

09/30/14 
12/01/15 

22%

HA22 
(626)572-6734 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 26% 
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$163,450 
$130,693 

01/29/15 
02/22/19 

20% 

HB34 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-LA-101-2.9/21 

Fed Aid 
Pgm Code 

07-1W6504 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

Description 

DECK METH,JOINT SEALS,APPROACH SLAB 

Type Of Work 

THE SUN GROUP 

Contractor 

COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$962,931

Bid + CCOs

 $932,726

Comp To date

 $0

This Month 

06/03/14 

Awarded 

06/24/14 

Approved 

06/30/15 

Est Comp
Accepted 

98%

%Time

 97%

% Work 
Message 

HM3 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672
 $341,281
 $159,131

11/19/14 
12/10/14 
08/17/16 

14%

 1%

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 

$268,937
 $0
 $0

05/11/15 
06/09/15 

0%

 0%

HB4N 

07-LA-101-27.6/32.1 

HM1 

07-2W8404 
IN LA @ VAR LOCS 

LINE DITCH,REPAIR& REPLACE CULVERTS 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

DAVIS, ALAN 

(805)480-4928 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$504,115
 $388,985
 $354,155

03/19/15 
04/08/15 
08/21/15 

58%

 82%

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,291,661
 $695,245
 $153,591

11/05/14 
11/24/14 
04/25/16 

33%

 21%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893 
$866,247 

$0 

11/05/13 
11/22/13 
07/10/15 
08/03/15 

24% 

99% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $483,413 06/12/14 87%
07-4T6804 
NHPI-105 -(004)E 

--() 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$454,451
 $5,161

07/11/14 
08/04/15 

94%

HB1 
90220 

(310)609-0264 

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $823,199 01/16/14 51%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,362
 $0

02/05/14 
12/20/15 

98%

HA23 

07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 39%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WESTERN STRUCTURES 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$392,250
 $0

11/05/14 
09/30/15 

98%

GSRD'S DIR'S EMERGENCY RIVERSIDE, CA RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 
REPAIR GSRD'S&REPLACE GRATES W/FRP'S 90220 

201130 
(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $992,944 02/25/15 42%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$924,280
 $497,234

03/10/15 
12/30/15 

90%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/14.6 IN LA COUNTY, ON ROUTE 105 FROM HYPA ENGINEERING INC WANG, PAUL $659,229 05/05/14 100%
07-4T6404 POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI SHERMAN OAKS CA 91403 

4623 NORWICH AVE 13230 FIRESTONE BLVD 

SUITE E-2 

$672,254
 $0

06/05/14 
05/26/15 
07/03/15 

100%

SANTA FE SPRINGS CA COMPLETED 

HA12 
90670 

(562)345-3144 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $309,224 06/12/14 38% 
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$107,023 
$0 

07/11/14 
08/14/15 

36% 

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 07 

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-110-23.5/23.9
 
07-2759U4
 
NHP-X037-(164)E
 

--()
 

HA42
 

07-LA-118-4.5/13.9
 
07-2W7704
 

HM3
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

07-LA-134-1.6/2.7
 
07-287204
 
NHP-P134-(037)E
 

--()
 

HA42
 

07-LA-134-10.8/11.5
 
07-4T7404
 
NHP-P134-(038)E
 

--()
 

HB1
 

Description
Type Of Work 

LA COUNTY IN CITY OF LOS ANGELES ON
 

SOUTHBOUND AND NORTHBOUND OF ROUTE
 

110 AT THE ROUTE 101 INTERCHANGE
 

INSTALL IRRIGATION AND PLANTS
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

METH DECK/REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

IN LOS ANGELES COUNTY IN BURBANK FROM
 

0.1 MILE WEST OF PASS AVENUE
 

OVERCROSSING TO BOB HOPE DRIVE
 

UNDERCROSSING
 

STORM WATER SOURCE CONTROL
 

IN LA FR 0.2M WO ARBOR DEL-HILLMONT
 

UC BRIDGE /FIGUEROA ST UC BRIDGE
 

RECONSTRUCT MEDIAN CONCRETE BARRIER
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA
 

Resident 
Engineer 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD.
 

SUITE 310
 

BURBANK, CA 91502
 

(310)909-4131


 $1,393,291 10/29/13 0%
 $1,324,420

 $11,470
11/15/13 
01/31/18 

0%

PLANT EST 

SATIS 

$483,937 01/30/15 63%
 $368,442
 $11,671

02/27/15 
08/31/15 

76%

 $1,319,842 12/12/12 0%
 $1,253,173

 $4,275
01/11/13 
12/03/16 

0%

PLANT EST 

SATIS 

$8,612,370 12/29/14 4%
 $25,397
 $25,397

01/21/15 
10/18/17 

0%

 $968,732 11/21/14 73%
 $620,647
 $127,151

12/31/14 
11/02/18 

69%

 $271,835 05/21/15 0% 
$0 
$0 

06/10/15 
0% 

SUSPENDED
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-134-/6.1
 
07-1W7204
 

HM1
 

07-LA-138-46.7/63.7
 
07-297004
 
NHP-P138-(047)E
 

--()
 

HA22
 

07-LA-138-69.9/75
 
07-2656U4
 
STPG-P138-(052)E
 

--()
 

HB1
 

07-LA-170-17.7/20.3
 
07-2769U4
 
NH-P170-(004)
 

--()
 

HA42 SWPPP
 

07-LA-187-4.3/4.3
 
07-4T5904
 
NHP-P187-(004)E
 

--()
 

HB4N
 

07-LA-210-.8/4.9
 
07-2768U4
 
NHPI-2101-(815)E
 

--()
 

HA42
 

Description

Type Of Work
 

IN LA, LA-134 FR PM 0.0/6.10 170 TO
 

0.1 MILE WEST OF CONCORD STREET
 

UNDERCROSSING
 

SLABS/PCC PROFILE GRIND SLABS
 

IN LA COUNTY FROM 30TH EAST STREET TO
 

65TH STREET EAST
 

COLD PLANE AND OVERLAY
 

IN LA IN PINION HILLS FR 0.5 M EO RTE
 

18/ SAN BERNARDINO CNTY LN
 

CP PVMT & OVERLAY WITH HOT MIX AC
 

IN LOS ANGELES COUNTY IN NORTH
 

HOLLYWOOD NORTH AND SOUTHBOUND FROM
 

VANOWEN STREET TO SHELDON STREET
 

PLANTING, INSTALL IRRIGATION, SLOPE
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT MOTOR AVENUE
 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM MACLAY AVENUE TO YARNELL STREET
 

EROSION CONTROL
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL SHALVIRI, ALI
 

ENGINEERING CONSTRUCTION, INC.2090 FERN LN
 
1792 KAISER AVENUE
 

IRVINE CA 92614
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

GRANITE CONSTRUCTION COMPANY
 

213 E. COLUMBIA WAY
 

LANCASTER CA 93552
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

UNIQUE PERFORMANCE
 

CONSTRUCTION INC
 

1321 N JEFFERSON ST
 

ANAHEIM CA 92807
 

STL LANDSCAPE INC
 

8122 COMPTON AVENUE
 

LOS ANGELES CA 90001
 

MONROVIA, CA 91208
 

(818)637-2506
 

HARTANTO, HIN
 

45120 13TH STREET
 

WEST
 

LANCASTER, CA 93534
 

(661)726-0148
 

TIEU, FRED
 

45120 13TH STREET
 

WEST
 

LANCASTER CA 93534
 

(661)726-0148
 

IZADPANAH, MOE
 

3212 ROSEMEAD
 

BOULEVARD, #100
 

EL MONTE, CA 91731
 

(626)572-6732
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847
 

CHOU, MICHAEL
 

1041 W. BADILLO SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$583,495

 $57,664

 $57,064


 $7,234,056

 $6,372,421


 $0


 $8,786,487

 $99,000

 $37,800


 $1,799,153

 $1,648,722


 $12,905


 $576,720

 $558,746

 $31,660


 $1,699,000
 
$1,526,107
 

$8,500
 

04/07/15
 
05/07/15
 
07/20/15
 

05/08/14
 
05/23/14
 
07/31/15
 

02/25/15
 
03/10/15
 
05/03/17
 

12/11/12
 
01/10/13
 
06/02/17
 

%Time
% Work 

Message 

35%


 10%


 68%


 88%


 11%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

04/14/14 100%

05/29/14
 

96%

06/05/15
 

09/23/13 0%
 
10/15/13
 

0%

08/16/17
 

PLANT EST
 

SATIS
 

http:0.0/6.10


 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,240,768 10/18/13 65%
07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$30,108,264
 $1,652,473

11/06/13 
04/12/16 

73%

HA22 
(626)339-1601 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,907,605 11/14/12 96%
07-258934 
ACIM- 210-(812) 

--() 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 

8555 BANANA AVENUE 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,805,114
 $69,406

12/20/12 
08/19/15 

96%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,124,602
 $0

05/10/14 
06/30/15 

95%

TO ADJ WATERING DIR'S E SOUTH EL MONTE, CA 91733 (818)637-2509 
UPGRADE TO RICS IRRIGATION SMART 

20.20 
CONTROLLR 

201130 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,799,435 02/06/15 6%
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$2,318,204
 $687,757

02/27/15 
11/16/17 

2%

HA22 
(213)453-7555 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$548,120
 $0

04/16/14 
06/30/15 

94%

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403 
$0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 

07-LA-210-39.8/42.2 

Fed Aid 
Pgm Code 

07-287304 

Contract 

NHPI-210 -(824)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

Description 

STORM WATER SOURCE CONTROL *2012 

Type Of Work 

YAKAR 

Contractor 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

Resident 
Engineer 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,443,961

Bid + CCOs

 $438,284

Comp To date

 $105,338

This Month 

12/29/14 

Awarded 

01/29/15 

Approved 

10/31/18 

Est Comp
Accepted 

12%

%Time

 31%

% Work 
Message 

HA42 
(213)712-4785 

07-LA-405-1.6/15.8 
07-2W7504 
NHP-X037-(177)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN 

WOODRUFF AVE AND W. 182ND ST 

BRIDGE PRESERVATION / MINOR BRIDGE 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

BUI, KEVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$666,955
 $0
 $0

06/30/15 
07/23/15 
12/17/15 

0%

 0%

HA21 
(562)401-3333 

07-LA-405-3.4/4.5 
07-278304 
NHPI-4053-(034)E 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVE 

AKBARIAN MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,794,446
 $2,524,052

 $17,339

10/02/13 
10/22/13 
11/19/15 

76%

 89%

HA21 
(562)860-3085 

07-LA-405-11.7/11.7 

HB4N 

07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

REHAB COMM VEHICLE ENFCMNT FACILITY 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$4,249,963
 $1,234,529
 $373,078

11/13/14 
11/24/14 
11/30/15 

49%

 29%

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

(562)345-2905

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0

06/12/12 
07/03/12 
06/30/15 

67%

 97%

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175 
$0 
$0 

09/05/14 
09/25/14 
11/17/15 

0% 

0% 

HA22 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 07 

07-LA-405-39.4/48.6 

Fed Aid 
Pgm Code 

07-252004 

Contract 

ACIM-4053-(005)E 

--() 

Location 
Storm Water 
Plan 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO, CA 95834 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$28,989,761

Bid + CCOs

 $28,213,907

Comp To date

 $662,674

This Month 

06/28/13 

Awarded 

07/30/13 

Approved 

10/20/15 

Est Comp
Accepted 

84%

%Time

 93%

% Work 
Message 

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$710,867
 $0
 $0

06/03/15 
06/22/15 
12/07/15 

0%

 0%

SUSPENDED 

HB1 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,223,477
 $1,690,080

 $20,935

07/21/14 
08/06/14 
09/26/16 

29%

 8%

HA22 
(213)798-5970 

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264 

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000
 $1,199,670

 $0

02/24/14 
05/07/14 
07/01/15 
07/24/15 

100%

 100%

07-LA-710-9.4/18.4 

HA22 

07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,490,000
 $0
 $0

05/29/15 
07/02/15 

0%

 0%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$108,547,770 
$68,431,030 

$984,653 

04/04/12 
04/30/12 
04/21/17 

59% 

62% 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

07District 

07-LA-710-21.3/21.3 

Fed Aid 

20.20 

Pgm Code 

07-4X4404 

Contract 
Location 

Storm Water 
Plan 

IN CITY OF BELL SO. OF ATLANTIC BLVD 

IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & 

SUBSEQUENT FIRE DIR'S E 

Description 

REPAIR DAMAGE CAUSED BY FUEL SPILL 

Type Of Work 

SHIMMICK/MYERS AND SONS JV 

Contractor 

OAKLAND, CA 94621 

8201 EDGEWATER DR #101 

JAHROMI, REZA 

Resident 
Engineer 

(562)404-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$735,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/28/15 

Awarded 

06/16/15 

Approved 

09/30/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $667,108

 $0

11/01/13 
12/26/13 
06/10/15 

100%

 27%

OVER RUN 

07-VEN-1-1.0/10.6 

20.10 

07-4X3704 
VEN-1 PCH BETWEEN YERBA BUENA & LAS 

POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE 

SYSTEMS DIR'S EMERGENCY FORCE 

REMOVE/CLEAR MUD AND DEBRIS 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA. 93001 

DAVIS, ALAN 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

THOUSAND OAKS CA 91320 

$6,985,000
 $2,768,346
 $234,271

12/05/14 
01/20/15 
08/30/15 

100%

 40%

OVER RUN 

201130 

07-VEN-1-14.2/15.5 
07-4Y6604 

IN VENTURA COUNTY FROM 0.8 MILE 

SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD 

MAINLINE RHMA-G OVERLAY AND RAMP 

TORO ENTERPRISES, INC. 

OXNARD CA 93036 

2101 E. VENTURA BLVD. 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$879,171
 $0
 $0

02/09/15 
03/04/15 
08/31/15 

0%

 0%

HM1 
(805)480-4928 

07-VEN-1-27.1/28.5 
07-4T7504 

IN VENTURY COUNTY FROM HOBSON COUNTY 

PARK TO MOBIL PIER ROAD 

MILL AND FILL RHMA FROM EP TO EP 

GRANITE CONSTRUCTION COMPANY 

SANTA BARBAA CA 93160 

PO BOX 6744 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD STE102 

$610,247
 $3,900
 $3,900

04/27/15 
05/07/15 
08/31/15 

62%

 1%

HA22 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-23-17.8/20.9 

HM1 

07-1W0904 
IN VENTURA COUNTY, NEAR MOORPARK, 

FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ALI, MOHSENZADEH 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$931,565 
$959,454 

$0 

05/08/14 
05/23/14 
08/10/15 

33% 

93% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

07District 

07-VEN-33-11.3/11.3 

Fed Aid 
Pgm Code 

07-3P7004 

Contract 
Location 

Storm Water 
Plan 

IN VENTURA COUNTY IN CITY OF OJAI AT 

1116 MARICOPA HWY 

Description 

1116 MARIC MAINTENANCE STATION 

Type Of Work 

MGP CONSTRUCTION 

Contractor 

UPLAND CA 91786 

111 N. GROVE AVE. 

BURAN, HUSSAM 

Resident 
Engineer 

1525 RANCHO CONEJO 

BLVD STE102 

$931,990

Bid + CCOs

 $145,689

Comp To date

 $145,689

This Month 

05/15/15 

Awarded 

06/10/15 

Approved 

04/25/16 

Est Comp
Accepted 

0%

%Time

 16%

% Work 
Message 

HA12 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-12.3/57.5 

HM1 

07-2W8704 
STP-P033-(080)E 

--() 

IN VEN, PM 12.3/20.8 & PM 48.5/57.5 

OL, DIGOUTS 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

ARROYO, HECTOR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,549,221
 $0
 $0

04/23/15 
05/07/15 

0%

 0%

07-VEN-33-/0 
07-2W7104 

IN VENTURA COUNTY AT VARIOUS LOCATI 

ONS 

METHACRYLATE DECK/REPAIR SPALLS 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

DAVIS, ALAN 

1525 RANCHO CONEJO 

BLVD #102 

$1,093,992
 $0
 $0

05/15/15 
06/10/15 
12/31/15 

0%

 0%

HM3 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-101-.1/4.5 

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

IN VENTURA COUNTY NEAR THOUSAND OAKS 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$26,250,967
 $16,190,738

 $17,897

11/21/13 
12/12/13 
01/18/17 

49%

 61%

07-VEN-101-5.2/5.2 
07-292504 
HSNH-Q101-(238)E 

--() 

IN VENTURA COUNTY AT INTERSECTION OF 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 

LEE, JEFF 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$236,044
 $218,324

 $0

04/03/14 
04/22/14 
06/30/15 

66%

 100%

HB1 
(323)250-3660 

07-VEN-101-9.2/9.2 

20.20 

201130 

07-4X4204 
VEN 101 CHP COMMERCIAL VEHICLE 

ENFORCEMENTFACILITY IN CITY OF 

CAMARILLO MITIGATE ROCKFALL DEBRIS, 

SCALING & SHOTCRETE DIR'S EMERGE 

PERFORM SCALING TO REMOVE LOOSE 

ROCKS 

ACCESS LIMITED CONSTRUCTION 

SAN LUIS OBISPO, CA 93401 

225 SUBURBAN ROAD #1 

DAVIS, ALAN 

(805)480-4928

1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$885,000 
$787,410 

$0 

02/20/15 
03/25/15 
07/21/15 

100% 

89% 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,484,319 01/03/12 67%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$57,306,584
 $92,690

01/18/12 
12/31/15 

96%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $15,645,971 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$16,625,780
 $0

05/23/14 
07/30/15 

94%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $514,487 12/31/14 0% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INC. 

P.O. BOX 1841 
1525 RANCHO CONEJO 

BLVD STE102 

$0 
$0 

01/29/15 
08/24/15 

0% 

SLURRY SEAL AND DIGOUTS SPARKS NV 89432 THOUSAND OAKS CA 91320 

HM1 
(805)480-4928

Totals: Authorized Final Amt: $2,137,514,771 Completed to Date: $1,207,295,221 Work This Month: $24,659,920



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-24.6/88.6 07-1W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-29.4/29.5 07-2W9204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-24.8/32.1 07-4Y9204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-20.6/0 07-4H9004 

07-LA-66-/3 07-1W7004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-10.8/11.5 07-4T7404 

07-LA-134-/6.1 07-1W7204 

07-LA-138-46.7/63.7 07-297004 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-1.6/15.8 07-2W7504 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-21.3/21.3 07-4X4404 

07-LA-710-22.6/23 07-4X1304 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-27.1/28.5 07-4T7504 

07-VEN-1-14.2/15.5 07-4Y6604 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 
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Cnty Rt Pm 

07-VEN-33-/0 

07-VEN-101-5.2/5.2 

07-VEN-101-9.2/9.2 

07-VEN-101-.1/4.5 

07-VEN-101-39.8/43.6 

07-VEN-118-18.7/32.6 

07-VEN-150-32.0/34.4 

District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

07-2W7104 

07-292504 

07-4X4204 

07-1952U4 

07-260704 

07-296704 

07-4Y6404 

Statement of Ongoing Contracts - Federal Aid 

Page 

19 

19 

19 

19 

20 

20 

20 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $221,945,910  $84,956,116

FEDERAL AID (PRIMARY) $168,798,535  $122,948,658

FEDERAL AID (SECONDARY) $23,317,407  $2,661,985

STATE HIGHWAY $351,538,442  $240,642,293

STORM DAMAGE REPAIR $4,499,244  $1,662,534

 $1,367,415,233  $754,423,635

 $2,137,514,771  $1,207,295,221 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $7,643,391
 

$7,643,391
Work completed this Period:


	07

