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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-0-/0

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-1-/1.1

07-LA-2-14.1/15.1

Fed Aid

HM4

HA23

HM4

HA23

HA23

HB4N

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY, ON VARIOUS

FREEWAYS THROUGHOUT THE COUNTY

IN LA COUNTY IN LOS ANGELES FROM

ALLESANDRO STREET TO I-5/SR-2 INTER

CHANGE

Description 

REPLACE CRASH CUSHIONS

CONSTRUCT STEEL SOLDIER PILE WALL

REPLACE CRASH CUSHIONS

CONSTRUCT TIEBACKS, MICROPILES,

REPLACE AND RESTORE THEFT-DAMAGED

CONSTRUCT SOUNDWALLS, CURB RAMP

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

C A RASMUSSEN INC

SELECT ELECTRIC,INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

MOORPARK CA 93021

IRVINE CA 92614

PLACENTIA CA 92870

VALENCIA CA 91355

POWAY  CA 92064

IRVINE  CA 92614

AMADI, PATRICIA

GALLARDO, SAM

RAM, MAHINDA

TRUJILLO, GILBERT, JR

MANNAA, HASSAN

WIDJAJA, DANIEL

Resident
Engineer

(805)391-3555

(310)609-0264

(310)821-1847

(310)345-6270

(818)364-2760

(661)257-0273

 $810,998

 $2,301,529

 $1,686,682

 $4,164,956

 $3,953,264

 $3,241,852

Bid + CCOs

 $820,598

 $55,000

 $1,553,962

 $210,295

 $139,463

 $803,857

Comp To  date

 $0

 $0

 $65,540

 $0

 $132,137

 $316,780

This Month

03/12/14

01/30/14

03/26/14

12/04/12

12/09/14

01/09/15

Awarded

04/02/14

02/21/14

04/09/14

01/10/13

12/31/14

02/10/15

Approved

05/21/15

12/30/15

08/16/15

07/31/16

02/26/16

12/04/15

Est Comp

 100%

 1%

 100%

 9%

 15%

 13%

%Time

 100%

 2%

 92%

 5%

 4%

 25%

% Work 

COMPLETED

SUSPENDED

OVER RUN

 

SUSPENDED

 

Message

07-2W4304

07-3X3904

07-2W4704

07-4L2214

07-3X9404

07-2055A4

Contract 

  

ER-17E1-(004)E

  

ACST-P414-(100)4

NHP-X037-(172)E

21L-6207-(071)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

207 W LOS ANGELES AVE #252

1792 KAISER AVENUE

1324 E LAWSON LANE

28548 LIVINGSTON AVE

13250 KIRKHAM WAY

1792 KAISER AVENUE

13171 TELFAIR AVE STE

101

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

1317 TELFAIR AVENUE,

STE 101

25061 AVENUE STANFORD

#70

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SYLMAR, CA. 91342

VALENCIA, CA 91355

Accepted

06/18/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-2-15.8/18.5

07-LA-5-1.2/1.2

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM3

HM2

HB5

HB5

HB5

HB5

Pgm Code

IN THE CITY OF LOS ANGELES, AT

VARIOUS BRIDGES BETWEEN I-5 AND  SR-

134

IN LA COUNTY, 07-KER - 5725

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

BRIDGE PRESERVATION

CONSTRUCT WASH BUILDING FACILITY

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.

C C MYERS INC

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE CA 92614

CONCORD  CA 94520

ANAHEIM, CA 92805

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SYLMAR, CA 91342

CHAVEZ, EFRAIM

TRAN, KELVIN

LEE, PETER

FREMPONG, SAM

SAKER, GEORGE

Resident
Engineer

 

(818)364-2760

(562)401-3333

(562)401-3333

(562)345-9865

(562)345-3125

 $462,022

 $1,563,006

 $42,248,850

 $89,977,506

 $76,117,264

 $124,374,001

Bid + CCOs

 $0

 $207,644

 $40,910,075

 $59,868,343

 $45,339,509

 $66,443,375

Comp To  date

 $0

 $150,787

 $829,458

 $1,076,291

 $1,058,782

 $1,457,851

This Month

05/14/15

12/22/14

11/28/11

08/19/11

08/14/12

08/23/12

Awarded

06/09/15

02/03/15

12/21/11

09/13/11

09/18/12

09/18/12

Approved

12/21/15

06/30/15

08/25/16

08/31/17

05/26/17

Est Comp

 0%

 24%

 82%

 60%

 52%

 43%

%Time

 0%

 13%

 95%

 66%

 59%

 53%

% Work 

 

 

 

 

 

 

Message

07-2W7804

07-2W5404

07-215914

07-2159C4

07-215934

07-215944

Contract 

  

  

  

IMOO-5294-(9N )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

1120 WILLOW PASS CT.

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13171 TELFAIR AVE

SUITE 101

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

SYLMAR CA 91342

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

Fed Aid

HB5

HA22

TEA1

26.700

HM3

HA42

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI

53-1660, IN SANTA FE SPRING AND

DOWNEY TO THE JCT 710/5, SEP 53-785 -

88, IN THE CITY OF COMM

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES COUNTY, AT VARIOUS

BRIDGES BETWEEN I-5 AND SR-134

FREEWAYS

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

PCC PAVE AND COLD PLANE W/OVERLAY

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

BRIDGE PRESERVATION

REPLACE PLANTING AND IRRIGATION SYS

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

AUTOBAHN CONSTRUCTION INC.

FUTURE DB INTERNATIONAL INC

Contractor

SYLMAR CA 91342

SYLMAR CA 91342

BUENA PARK, CA 91770

COVINA, CA 91723

ORANGE  CA 92867

IRVINE CA 92618

FAYAD, HASSAN

BUI, KEVIN

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(562)860-3085

(562)401-3333

(626)572-6702

(626)572-6700

 

(626)572-6700

 $80,258,202

 $9,979,018

 $649,456

 $792,570

 $722,341

 $1,307,845

Bid + CCOs

 $6,556,992

 $7,937,987

 $8,413

 $741,382

 $0

 $1,264,132

Comp To  date

 $1,930,266

 $163,072

 $0

 $0

 $0

 $64,000

This Month

04/24/14

07/07/14

01/04/10

04/28/11

04/23/15

12/04/13

Awarded

05/13/14

07/24/14

02/23/10

05/17/11

05/15/15

01/09/14

Approved

09/18/18

10/31/15

04/23/14

11/06/15

11/30/17

Est Comp

 8%

 64%

 35%

 83%

 0%

 46%

%Time

 8%

 79%

 2%

 93%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-215954

07-294904

07-246404

07-2464E4

07-2W6904

07-272404

Contract 

CMLN-6207-(068)N

NHPI-005 -(968)E

ACST-0053-(028)E

  

  

NHPI-005 -(965)E

--()

--()

  00-53 0-(8E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

WPCP

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

PO BOX 6270

689 EAST SAN BERNARDINO ROAD

933 N. BATAVIA ST.

8707 RESEARCH DRIVE

17912 CRUSADER AVE

SUITE 101

11229 S WOODRUFF AVE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

CERRITOS CA 90703

DOWNEY CA 90241

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

Fed Aid

TEA10

HA22

HM3

HA42

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LA COUNTY FROM BROADWAY TO SR-13

4/5 SEPARATION

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

Description 

IMPROVE IRRIGATION AND PLANTING

PVMT PRESERVATION,SLAB REPL,SHLDR

CLEAN AND TREAT BRIDGE DECKS

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

Type Of Work

Y A K A R

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

Contractor

COVINA CA  91723

VALENCIA CA 91355

IRVINE CA 92614

COVINA, CA 91723

SYLMAR, CA 91342

SYLMAR, CA 91342

TRAN, DANGLONG

KWAN KIN W

AMADI, PATRICIA

AZIMA, HASSAN

SUBEH, MAHER

GURFINKEL, VLADIMIR

Resident
Engineer

(818)637-2506

(818)637-2506

(818)364-2760

(626)572-6732

(818)637-2506

(562)572-5538

 $694,493

 $24,174,865

 $1,575,311

 $2,570,523

 $60,170,603

 $182,387,004

Bid + CCOs

 $533,605

 $9,250,499

 $1,585,770

 $2,236,792

 $39,738,346

 $43,563,362

Comp To  date

 $122,406

 $2,599,818

 $0

 $2,464

 $202,517

 $2,564,097

This Month

03/26/14

07/31/14

05/28/13

11/07/13

12/06/10

11/29/12

Awarded

04/17/14

08/19/14

06/13/13

12/09/13

12/20/10

12/20/12

Approved

09/16/15

11/03/15

07/30/15

04/17/18

12/31/18

06/30/19

Est Comp

 75%

 55%

 100%

 0%

 100%

 39%

%Time

 81%

 38%

 95%

 0%

 65%

 24%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

Message

07-284204

07-295604

07-1W3604

07-2777U4

07-121844

07-1218W4

Contract 

STPE-005 -(093)E

NHPI-005 -(095)E

  

NHPI- 005-(086)E

CMLN-6207-(055)

IM- 005-(078)

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

1792 KAISER AVENUE

689 EAST SAN BERNARDINO ROAD

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LANE

13171 TELFAIR AVE,

STE 101

GLENDALE, CA 91208

GLENDALE CA 91226

SYLMAR, CA 91342

EL MONTE, CA 91731

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-44.2/46

07-LA-5-/0

07-LA-5-/0

07-LA-10-2.0/18

Fed Aid

HB5

HB5

HE13

HA42

HA23

HA23

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER DRAINAGE SYSTEM

IN LOS ANGELES COUNTY, ON US-101, I-

5, AND SR-47, AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, ON I-10,  SR-

90, AND I-110 AT VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES AND CONNECTORS

SAND FILTERS AND BIOFILTRATION

REPAIR & REPLACE STOLEN ELECTRICAL

REPAIR & REPLACE STOLEN ELECTRICAL

Type Of Work

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

MCM SECURITY PAVING, JV

ORTIZ ENTERPRISES, INC.

YAKAR

CROSSTOWN ELECTRICAL & DATA,

INC.

Contractor

SYLMAR, CA 91342

PACOIMA, CA  91331

BLOOMINGTON, CA 92316

IRVINE  CA 92618

COVINA  CA 91723

IRWINDALE  CA 91706

EID, EMILE

EID, EMILE

GURFINKEL, VLADIMIR Y.

GALLARDO, SAM

WANG, PAUL

FARDOUN, MIKE

Resident
Engineer

(213)276-2054

(818)768-1939

(818)364-2760

(310)609-0264

(562)345-3144

(626)339-1601

 $61,504,684

 $115,774,596

 $136,717,724

 $15,749,933

 $8,134,655

 $5,513,240

Bid + CCOs

 $59,188,925

 $105,385,858

 $136,621,218

 $2,858,713

 $706,739

 $958,427

Comp To  date

 $11,564

 $0

 $212,169

 $485,086

 $659,089

 $403,694

This Month

10/14/10

05/06/10

03/27/08

12/31/14

01/23/15

12/03/14

Awarded

10/26/10

05/24/10

05/01/08

01/29/15

02/27/15

12/24/14

Approved

12/01/15

10/26/15

07/21/15

07/31/17

12/01/16

09/26/16

Est Comp

 100%

 86%

 82%

 15%

 10%

 21%

%Time

 96%

 91%

 98%

 18%

 9%

 17%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1218V4

07-1219U4

07-168004

07-259024

07-3X9204

07-3X9104

Contract 

SARR-005 -(029)N

SARR-0053-(033)N

CMLN-6207-(046)N

NHP-X037-(168)E

NHP-X037-(174)E

NHP-X037-(171)E

  00-5 30-(9NC)M

  00-53 0-(3NC)M

--()

--()

--()

--()

6207- 056-()

6207- 054-()

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVENUE

9215 CRANFORD AVE

19010 SLOVER AVE/PO BOX 867

6 CUSHING SUITE 200

689 EAST SAN BERNARDINO RD

5463 DIAZ ST.

9225 CRANFORD AVENUE

9225 CRANFORD AVE

1317 TELFAIR AVE, STE

101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE E-2

1041 W BADILLO SUITE

112

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

RANCHO DOMINGUEZ CA

90220

SANTA FE SPRINGS, CA

90670

COVINA CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-10-5.5/14.8

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

Fed Aid

HA42

20.20

201130

HB71

HM4

HM3

HB4N

Pgm Code

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LA & VEN COUNTIES LANDSCAPE AREAS

ALONGLA-101, VEN-101, & LA-10 TO

UPGRADE LANDSCAPE IRRIGATION SYSTEMS

(RICS) DIR'S EMERGENCY 

IN LA COUNTY IN SEVERAL CITIES ON

ROUTE 10, 110, 118,134, 210, & 710

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF EL

MONTE FROM VALLEY BOULEVARD

UNDERCROSSING TO PECK ROAD

UNDERCROSSING

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

Description 

SAND FILTERS & INFILTRATION DEVICES

REPLACE/UPGRADE IRRIGATION SYSTEMS

INSTALL ADA CURB RAMPS

REPLACE OVERHEAD SIGNS

TREAT DECK/REPLACE JOINT SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

Type Of Work

BALTAZAR CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

STL LANDSCAPE INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ODONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION

Contractor

COVINA CA 91722

SHERMAN OAKS, CA 91403

LOS ANGELES CA 90001

IRVINE CA 92614

SAN DIMAS  CA 91773

NORTH HIGHLANDS, CA 945603001

RAM, MAHINDA

RAM, MAHINDA

IZADPANAH, MOE

WANG, SIMON YEH-FU

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(310)821-1847

(310)821-1847

(626)572-6732

(626)572-6700

(626)572-6732

(626)572-6732

 $2,167,982

 $1,185,000

 $667,000

 $1,955,906

 $844,802

 $53,920,190

Bid + CCOs

 $1,684,562

 $1,031,660

 $417,619

 $0

 $0

 $47,776,422

Comp To  date

 $135,802

 $0

 $46,824

 $0

 $0

 $817,536

This Month

03/10/14

02/25/14

04/18/14

03/24/14

05/07/15

02/29/12

Awarded

03/19/14

04/14/14

05/13/14

04/09/14

06/08/15

04/20/12

Approved

08/20/15

04/30/15

07/30/15

12/18/15

09/15/16

Est Comp

 35%

 100%

 100%

 0%

 0%

 61%

%Time

 77%

 87%

 63%

 0%

 0%

 89%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

 

Message

07-259204

07-4X1704

07-278204

07-1W2204

07-2W9204

07-245404

Contract 

NHPI-010 -(819)E

  

STP-X037-(167)E

  

  

NHI-X037-(154)N

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

236 E ARROW HWY

15260 VENTURA BLVD #1150

8122 COMPTON AVE

1792 KAISER AVENUE

559 W COVINA BLVD

P.O. BOX 620

12975 CULVER BLVD

12975 W. CULVER BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

11310 VALLEY BLVD

LOS ANGELES CA 90066

LOS ANGELES, CA 90066

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.0/41

07-LA-10-41.7/48.3

07-LA-14-24.8/69

Fed Aid

HB5

HB5

HM3

HA23

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY, AT VARIOUS LOCATIONS

IN LA IN SAN DIMAS WEST OF EB VIA

VERDE ON-RAMP

IN LOS ANGELES COUNTY IN SAN DIMAS,

POMONA AND CLAREMONT FROM 0.7 MILE

WEST OF ROUTE 10/57 SEPARATION TO SAN

BERNADINO COUNTY LINE

IN LA COUNTY,ON RTE 5,14,126,& 138 AT

VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES & SOUNDWALLS

METH DECK,JOINT SEALS& APPROACH LAB

SLOPE EROSION CONTROL

SLAB REPLACEMENT

APPLY METHCRYLATE RESIN/JOINT SEALS

Type Of Work

FLATIRON WEST, INC.

AMES CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION

INC

CARLSONS CONSTRUCTION INC.

POWELL CONSTRUCTORS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

CHINO HILLS, CA  91709

BURNSVILLE, MN 55306

SAN FERNANDO CA 91340

YREKA  CA 96097

FONTANA CA 92335

RANCHO CUCAMONGA  CA 91730

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

KOURY, PETER

SANDOVAL, MARTIN

SANDOVAL, MARTIN

WIDJAJA, DANIEL

Resident
Engineer

(213)453-7555

(626)339-1601

(909)322-6107

(909)594-3720

(909)594-3720

(661)257-0273

 $91,489,727

 $93,342,310

 $1,369,332

 $453,227

 $8,728,754

 $844,431

Bid + CCOs

 $87,518,889

 $20,166,617

 $1,434,198

 $0

 $7,537,623

 $0

Comp To  date

 $51,747

 $1,125,869

 $0

 $0

 $311,601

 $0

This Month

04/30/09

02/10/14

06/04/14

05/15/15

07/07/14

04/10/15

Awarded

05/18/09

02/27/14

06/18/14

06/10/15

07/17/14

05/01/15

Approved

06/06/16

05/30/19

07/31/15

09/30/15

12/23/15

Est Comp

 75%

 19%

 98%

 0%

 54%

 0%

%Time

 95%

 22%

 97%

 0%

 84%

 0%

% Work 

 

 

 

 

 

 

Message

07-117074

07-1170U4

07-1W5904

07-4T7004

07-295004

07-1W6404

Contract 

HP21-6207-(048)C

CMLN-6207-(059)

  

  

NHPI-010 -(821)E

  

N620-7 04-()

--()

  

  

--()

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

P O BOX 2168

2000 AMES DRIVE

523 S BRAND BLVD #201

1910 FORT JONES ROAD

8555 BANANA AVENUE

10641 FULTON COURT

1201 BALDWIN PARK

1041 W. BADILLO,

SUITE 112

1201 BALDWIN PARK

BLVD.

721 BREA CANYON RD.,

SUITE 6

721 BREA CANYON ROAD

SUITE 6

25061 AVENUE

STANFORD, #70

BALDWIN PARK, CA 91706

COVINA, CA 91722

BALDWIN PARK, CA 91706

WALNUT, CA 91789

WALNUT, CA 91789

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-39-41.0/44

Fed Aid

HM1

TEA10

HA21

HM4

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

SANTA CLARITA FROM S14-S5 CONNECTOR

OVERHEAD TO SANTA CLARA RIVER

IN LOS ANGELES COUNTY NEAR PALMDALE

FROM 0.3 MILE NORTH OF COURSON RANCH

ROAD TO 0.3 MILE SOUTH OF  BARREL

SPRINGS ROAD

IN LOS ANGELES COUNTY ON ROUTE 18

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, IN ANGELES

NATIONAL FOREST, ON SAN GABRIEL

CANYON ROAD AT PM 21.67 AND PM 21.97

IN LA COUNTY IN ANGELES NATIONAL

FOREST LA-39 CLEAR ROADWAY&DRAINAGE

SYSTEM OF DEBRIS & REPAIR SLOPE

WASHOUTS DIR'S EMERGENCY FORC

Description 

REPLACE CONCRETE SLABS

TRANSPORTATION ENHANCEMENT

REPLACE BRIDGE DECK AND RAIL

REPLACE RECESSED MARKERS/STRIPING

REPAIR SLOPE FAILURE *DIRECTOR'S

CLEAR & REPAIR ROADWAY & DRAINAGE

SYSTEMS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

STL LANDSCAPE INC

MCM CONSTRUCTION, INC.

CAL STRIPE, INC.

CHUMO CONSTRUCTION INC.

IBARRA GENERAL ENGINEERING INC

Contractor

RANCHO CUCAMONGA CA 91730

LOS ANGELES CA 90001

NORTH HIGHLANDS  CA 95660

COLTON  CA 92324

BALDWIN PARK  CA 91706

CHINO, CA 91710

WIDJAJA, DANIEL

VAZIRANI, MANSUKH

VAZIRANI, MANSUKH

ARROYO, HECTOR

CHOU, MICHAEL

CHOU, MICHAEL

Resident
Engineer

(661)257-0273

(661)726-0148

(661)726-0148

(805)480-4928

(626)339-1601

(626)339-1601

 $4,087,853

 $598,000

 $2,070,732

 $436,421

 $1,374,516

 $2,485,000

Bid + CCOs

 $2,945,253

 $265,871

 $0

 $0

 $784,172

 $2,112,310

Comp To  date

 $445,163

 $31,881

 $0

 $0

 $65,116

 $0

This Month

05/29/14

04/17/14

12/09/14

04/07/15

11/25/14

04/03/14

Awarded

06/18/14

05/13/14

12/31/14

04/23/15

12/18/14

05/13/14

Approved

10/23/15

03/05/18

04/20/16

10/06/15

12/21/15

06/30/15

Est Comp

 74%

 97%

 0%

 0%

 21%

 100%

%Time

 69%

 58%

 0%

 0%

 57%

 85%

% Work 

 

 

 

SUSPENDED

SUSPENDED

OVER RUN

Message

07-4Y9204

07-284504

07-274804

07-2W8804

07-3X8204

07-4X2304

Contract 

NHP-P014-(074)E

STP-P014-(073)E

NHP-P018-(047)E

  

ER-45Y5-(004)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON CT

8122 COMPTON AVE

6413 32ND STREET

2040 E. STEEL ROAD

14425 JOANBRIDGE STREET

12531 SAN MINA CT

25061 W. AVE STANFORD

#70

45120 13TH STREET

WEST

45120 13TH STREET

WEST

1525 RANCHO CONEJO

BLVD STE102

1041 W. BADILLO SUITE

112

1041 W BADILLO STE

112

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER CA 93534

THOUSAND OAKS, CA 9130

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.3/10.8

07-LA-60-20.6/0

07-LA-66-/3

07-LA-71-1.4/3.6

Fed Aid

HM3

HA21

HM3

HA22

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY IN LA VERNE AND

POMONA FROM BASELINE ROAD TO LYNOAK

DRIVE

IN LA FR VALLEY BL UC/ RANCHO RD OC

OVERHEAD TO RIO RANCHO ROAD OVERCOS

SING

Description 

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

TREAT BRIDGE DECK WITH METHACRYLATE

CONSTRUCT RETAINING WALL

SLURRY SEAL AND DIGOUTS

CPOL,RHMA & SOME DIGOUTS

Type Of Work

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

POWELL CONSTRUCTORS INC

PAVEMENT COATINGS CO

AUTOBAHN CONSTRUCTION INC.

Contractor

GARDENA CA   90248

WILMIMGTON, CA  90744

RIVERSIDE  CA 92503

FONTANA CA 92335

JURUPA VALLEY  CA 91752

ORANGE  CA 92867

AKBARIAN, MASSOD

SUI, HAMMER

DOUGHLEY, JOE

SANDOVAL, MARTIN

DOUGHLY, JOE

CAO, RODOLFO

Resident
Engineer

(562)860-3085

(562)216-5940

(909)594-4270

(909)594-3720

(909)594-4270

(909)598-4872

 $2,320,196

 $188,413,217

 $1,156,508

 $2,039,240

 $513,227

 $1,035,661

Bid + CCOs

 $2,124,121

 $97,256,371

 $714,433

 $2,008,673

 $0

 $999,713

Comp To  date

 $0

 $1,454,855

 $444,859

 $0

 $0

 $991,818

This Month

06/16/10

06/30/11

03/06/15

11/13/13

05/07/15

03/09/15

Awarded

07/13/10

07/13/11

03/23/15

12/03/13

06/09/15

03/26/15

Approved

12/26/15

10/03/17

09/30/15

04/28/15

07/03/15

Est Comp

 92%

 59%

 42%

 100%

 0%

 83%

%Time

 92%

 52%

 60%

 100%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

07-4Y5004

07-138204

07-2W6504

07-4H9004

07-1W7004

07-2W8604

Contract 

  

NHBR-P047-(010)N

  

NHP-P060-(142)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

6005 TYLER STREET

8555 BANANA AVENUE

10240 SAN SEVAINE WAY

933 N. BATAVIA ST.

450 N. HENRY FORD

AVENUE

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON RD.,

SUITE 6

721 BREA CANYON ROAD,

SUITE 6

WILMIMGTON, CA 90744

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

06/22/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-72-/6.8

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-2.9/21

Fed Aid

HM1

HM3

HA21

HB34

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN WHITTIER,

FROM LOS ANGELES / ORANGE COUNTY LINE

TO SAN GABRIEL RIVER BRIDGE

IN LA COUNTY AT VARIOUS LOCATIONS

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LA CITY ON US-101 BETWEEN JCT110

STREET UP TO PILGRIMAGE OC

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS

Description 

PLACE RHMA OVERLAY

DECK METH, APPROACH SLAB, JNT SEAL

UPGRADE BRIDGE RAILS

PLANTING AND IRRIGATION

ROADSIDE SAFETY IMPROVEMENTS

DECK METH,JOINT SEALS,APPROACH SLAB

Type Of Work

ALL AMERICAN ASPHALT

VELARDE CONCRETE CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

OHL USA, INC.

THE SUN GROUP

Contractor

CORONA CA 92878

SAN FERNANDO CA 91340

IRVINE CA 92614

COVINA  CA 91723

IRVINE CA 92614

COSTA MESA CA 92626

WANG, MIKE

GALLARDO, SAM

AZIMA, HASSAN

PATEL, PRAVIN

IZADPANAH, MOE

TRAN, DANGLONG

Resident
Engineer

(213)798-5970

(310)609-0264

(626)572-6732

(626)572-6700

(626)572-6734

(818)637-2506

 $1,275,102

 $1,176,831

 $3,118,748

 $905,960

 $19,579,649

 $962,931

Bid + CCOs

 $1,204,773

 $723,031

 $2,832,423

 $32,758

 $1,893,714

 $932,726

Comp To  date

 $0

 $0

 $637,999

 $0

 $1,354,880

 $120,933

This Month

05/28/14

06/10/14

10/01/13

12/23/14

09/15/14

06/03/14

Awarded

06/09/14

06/25/14

10/22/13

01/29/15

09/30/14

06/24/14

Approved

03/20/15

09/30/15

06/29/15

04/04/16

11/02/15

06/30/15

Est Comp

 77%

 37%

 100%

 14%

 53%

 98%

%Time

 83%

 59%

 90%

 4%

 10%

 97%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1W6904

07-1W6104

07-265904

07-2838U4

07-295504

07-1W6504

Contract 

  

  

ACNH-P101-(227)E

STPE-X037-(173)E

NHP-Q101-(250)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 2229

523 S BRAND BLVD SUITE 201

1792 KAISER AVENUE

689 EAST SAN BERNARDINO RD

1920 MAIN STREET SUITE 310

3151 AIRWAY AVE BUILDING V

11229 S WOODRUFF AVE

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD

BOULEVARD, #100

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

DOWNEY CA 90241

RANCHO DOMINGUEZ CA

90220

EL MONTE, CA 91731

ROSEMEAD CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-.5/0

07-LA-105-.9/4.9

Fed Aid

HA22

HB4N

HM1

HA21

HB1

HB1

Pgm Code

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LA @ VAR LOCS

IN LOS ANGELES COUNTY IN THE CITY OF

LOS ANGELES, AT TERMINAL ISLAND UNION

PACIFIC RAIL ROAD OVERHEAD PAINT

BRIDGE

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LA EASTBOUND ROUTE 105 FROM EAST

BOUND IMPERIAL HWY AND EB ON-RAMP

FROM CRENSHAW BOULEVARD

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

LINE DITCH,REPAIR& REPLACE CULVERTS

PAINT STEEL PORTION OF STRUCTURE

PLACE HIGH FRICTION SURFACE TREATM

SURFACE TREATMENT,CONCRETE BARRIER

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

CL INDUSTRIAL COATINGS INC

INDUSTRIAL COATINGS, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SMART TECH GROUP INC

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92614

SAN FERNANDO CA 91340

STANTON  CA 90680

IRVINE CA 92614

IRVINE CA 92606

EID, EMILE

DAVIS, ALAN

ROBILLOS, RAMON

NJOYA, DAVID

NJOYA DAVID

Resident
Engineer

(818)768-1939

 

(805)480-4928

(562)216-5940

(310)609-0264

(310)609-0264

 $53,645,672

 $268,937

 $492,115

 $3,289,890

 $836,893

 $483,413

Bid + CCOs

 $182,150

 $0

 $34,830

 $541,653

 $866,247

 $449,290

Comp To  date

 $182,150

 $0

 $34,830

 $203,463

 $1,155

 $25,308

This Month

11/19/14

05/11/15

03/19/15

11/05/14

11/05/13

06/12/14

Awarded

12/10/14

06/09/15

04/08/15

11/24/14

11/22/13

07/11/14

Approved

08/17/16

08/25/15

03/11/16

07/10/15

07/01/15

Est Comp

 8%

 0%

 18%

 26%

 24%

 91%

%Time

 0%

 0%

 7%

 16%

 99%

 93%

% Work 

 

 

 

 

 

 

Message

07-294704

07-4T6104

07-2W8404

07-275704

07-4T5704

07-4T6804

Contract 

NHP-Q101-(247)E

  

  

STP-P103-(003)E

HSNH-1053-(003)E

NHPI-105 -(004)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

1792 KAISER AVENUE

523 S BRAND BLVD STE 201

11650 WESTERN AVE.

1792 KAISER AVENUE

3972 BARRANCA PARKWAY STE J28

9225 CRANFORD AVE

1525 RANCHO CONEJO

BLVD #102

450 N HENRY FORD AVE

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

WILMINGTON CA 90744

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-105-2.6/0

07-LA-105-7.0/13.1

07-LA-105-8.0/10.2

07-LA-105-13.5/18

07-LA-105-14.1/14.6

07-LA-107-4.1/4.1

Fed Aid

HA23

HM3

20.20

201130

HM3

HA12

HB1

Pgm Code

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM HOOVER STREET

UNDERCROSSING TO E105-S710/WRIGHT

ROAD OVERCROSSING

IN L.A. COUNTY 21 DIFF LOCATIONS-LA

105, LA91,LA134&LA170, REPLACE STOLEN

STEEL GRATES, SCREENS&FRAMES FROM

GSRD'S DIR'S EMERGENCY

IN LA, RTE 105 FR PM 13.14/17.88

IN LA COUNTY, ON ROUTE 105 FROM

POSTMILE 14.1 TO 14.6

IN LOS ANGELES COUNTY ON REDONDO

BEACH AND TORRANCE AT HAWTHORNE BOU

LEVARD 182ND STREET-INSTALL PROTECT

ED LEFT-TURN PHASING SIGN

Description 

RECONSTRUCT FAILED SLOPE/HYDRO SEED

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR GSRD'S&REPLACE GRATES W/FRP'S

DECH METH, DECK SPALL, JOINT SEAL

MODIFY ELECT WORK FOR PUMPING STATI

SIGNALS AND CURB RAMPS

Type Of Work

RSB GROUP INC

CAROLINO CONSTRUCTION

CORPORATION

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

J. FRANCIS COMPANY

HYPA ENGINEERING INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

Contractor

LAKE FOREST CA 92630

NATIONAL CITY CA 91950

RIVERSIDE, CA

RIVERSIDE  CA 925045730

SHERMAN OAKS CA 91403

ANAHEIM CA 92807

SAYKALI, ZARIF

GALLARDO, SAM

HERRERA, EDGAR

SAAD, HUSSEIN

WANG, PAUL

HERRERA, EDGAR

Resident
Engineer

(310)821-1847

(310)609-0264

(310)609-0264

(562)860-3085

(562)345-3144

(310)609-0264

 $823,199

 $1,139,610

 $385,000

 $989,284

 $659,229

 $308,024

Bid + CCOs

 $823,362

 $1,160,787

 $388,118

 $424,841

 $672,254

 $107,023

Comp To  date

 $0

 $0

 $0

 $420,558

 $0

 $102,723

This Month

01/16/14

04/11/14

10/09/14

02/25/15

05/05/14

06/12/14

Awarded

02/05/14

05/13/14

11/05/14

03/10/15

06/05/14

07/11/14

Approved

12/20/15

04/30/15

08/03/15

12/30/15

05/27/15

08/14/15

Est Comp

 51%

 76%

 39%

 25%

 94%

 38%

%Time

 98%

 96%

 98%

 43%

 100%

 36%

% Work 

 

COMPLETED

SUSPENDED

 

 

SUSPENDED

Message

07-3X3504

07-2W0804

07-4X3304

07-2W0604

07-4T6404

07-4T5604

Contract 

ER-17E0-(004)E

  

  

  

  

SNHP-P107-(014)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20331 LAKE FOREST DR #C13

903 HIGHLAND AVE

6005 TYLER STREET

16197 KRAMERIA AVE.

4623 NORWICH AVE

1321 N JEFFERSON ST

12975 W CULVER BLVD

18730 S. WILMINGTON

AVE. 103

18730 S. WILMINGTON

AVE SUITE 103

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

SANTA FE SPRINGS CA

90670

RANCHO DOMINGUEZ CA

90220

Accepted

06/16/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-110-23.5/23.9

07-LA-118-4.5/13.9

07-LA-118-11.5/13.7

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

Fed Aid

HA42

HM3

HA42

HA23

HA42

HB1

Pgm Code

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LA,ON LA-118,LA-170,LA-405 AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA FR 0.2M WO ARBOR DEL-HILLMONT

UC BRIDGE /FIGUEROA ST UC BRIDGE

Description 

INSTALL IRRIGATION AND PLANTS

METH DECK/REPLACE JOINT SEALS

EROSION CONTROL

REPAIR&REPLACE STOLEN ELECT WIRING

STORM WATER SOURCE CONTROL

RECONSTRUCT MEDIAN CONCRETE BARRIER

Type Of Work

YAKAR

WEST COAST STRUCTURES, INC DBA

WESTERN STRUCTURES

CLEAN CUT LANDSCAPE

DBX, INC.

MARTINEZ LANDSCAPE CO., INC.

ODONNELL CONSTRUCTION, INC.

Contractor

COVINA, CA  91723

RIVERSIDE  CA 92503

CLOVIS CA 93619

TEMECULA  CA 92590

SYLMAR  CA 91342

SAN DIMAS  CA 91773

SAMY, RAGY

AMADI, PATRICIA

CHAVEZ, EFRAIM

MANNAA, HASSAN

SHALVIRI, ALI

ATASSI, KEVIN

Resident
Engineer

(626)572-6700

(818)364-2760

(818)364-2760

(818)364-2760

(818)637-2506

(323)342-3264

 $1,393,291

 $483,937

 $1,319,842

 $8,569,370

 $968,732

 $271,835

Bid + CCOs

 $1,312,950

 $356,771

 $1,248,898

 $0

 $493,496

 $0

Comp To  date

 $0

 $0

 $4,116

 $0

 $194,407

 $0

This Month

10/29/13

01/30/15

12/12/12

12/29/14

11/21/14

05/21/15

Awarded

11/15/13

02/27/15

01/11/13

01/21/15

12/31/14

06/10/15

Approved

01/31/18

07/30/15

12/03/16

10/18/17

11/02/18

Est Comp

 0%

 45%

 0%

 0%

 61%

 0%

%Time

 0%

 73%

 0%

 0%

 54%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

07-2759U4

07-2W7704

07-2770U4

07-3X9304

07-287204

07-4T7404

Contract 

NHP-X037-(164)E

  

NH-P118-(063)

NHPX-037 -(175)E

NHP-P134-(037)E

NHP-P134-(038)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

8406 N ARMSTRONG AVE

42024 AVENIDA ALVARADO, SUITE

12357 SAN FERNANDO ROAD

559 W COVINA BLVD

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVENUE,

STE 101

2090 FERN LANE

601 S GLENOAKS BLVD.

SUITE 310

ROSEMEAD, CA 91770

SYLMAR CA 91342

SYLMAR, CA 91342

SYLMAR,CA. 91342

GLENDALE, CA 91208

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-134-/6.1

07-LA-138-46.7/63.7

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-.8/4.9

Fed Aid

HM1

HA22

HB1

HA42

HB4N

HA42

Pgm Code

IN LA, LA-134 FR PM 0.0/6.10  170 TO

0.1 MILE WEST OF CONCORD  STREET

UNDERCROSSING

IN LA COUNTY FROM 30TH EAST STREET TO

65TH STREET EAST

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MOTOR AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

Description 

SLABS/PCC PROFILE GRIND SLABS

COLD PLANE AND OVERLAY

CP PVMT & OVERLAY WITH HOT MIX AC

PLANTING, INSTALL IRRIGATION, SLOPE

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA

EROSION CONTROL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Y A K A R

UNIQUE PERFORMANCE

CONSTRUCTION INC

STL LANDSCAPE INC

Contractor

IRVINE  CA 92614

WATSONVILLE CA 950775085

LANCASTER  CA 93552

COVINA, CA 91723

ANAHEIM CA 92807

LOS ANGELES CA 90001

SHALVIRI, ALI

HARTANTO, HIN

TIEU, FRED

IZADPANAH, MOE

RAM, MAHINDA

CHOU, MICHAEL

Resident
Engineer

(818)637-2506

(661)726-0148

(661)726-0148

(626)572-6732

(310)821-1847

(626)339-1601

 $583,495

 $7,234,056

 $8,751,487

 $1,799,153

 $575,220

 $1,699,000

Bid + CCOs

 $600

 $6,372,421

 $61,200

 $1,635,817

 $527,086

 $1,517,607

Comp To  date

 $600

 $10,488

 $37,800

 $0

 $44,071

 $4,500

This Month

04/07/15

05/08/14

02/25/15

12/11/12

04/14/14

09/23/13

Awarded

05/07/15

05/23/14

03/10/15

01/10/13

05/29/14

10/15/13

Approved

10/13/15

07/31/15

05/03/17

06/01/17

07/16/15

08/16/17

Est Comp

 20%

 68%

 7%

 0%

 84%

 0%

%Time

 0%

 88%

 1%

 0%

 91%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-1W7204

07-297004

07-2656U4

07-2769U4

07-4T5904

07-2768U4

Contract 

  

NHP-P138-(047)E

STPG-P138-(052)E

NH-P170-(004)

NHP-P187-(004)E

NHPI-2101-(815)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

1792 KAISER AVENUE

P O BOX 50085

213 E. COLUMBIA WAY

689 EAST SAN BERNARDINO ROAD

1321 N JEFFERSON ST

8122 COMPTON AVENUE

2090 FERN LN

45120 13TH STREET

WEST

45120 13TH STREET

WEST

3212 ROSEMEAD

BOULEVARD, #100

12975 WEST CULVER

BLVD

1041 W. BADILLO SUITE

112

MONROVIA, CA 91208

LANCASTER, CA 93534

LANCASTER CA 93534

EL MONTE, CA 91731

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-15.6/20.3

07-LA-210-16.1/25.8

07-LA-210-25.2/52.1

07-LA-210-30.7/41.4

Fed Aid

HA22

HA42

20.20

201130

HA22

20.20

201130

HA28

Pgm Code

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY @ LA-210 & LA-

134 UPGRADE LANDSCAPE IRRIGATION

CONTROLLERS TO RICS SMART CONTROLLERS

TO ADJ WATERING DIR'S E

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

LOS ANGELES COUNTY ALONG LA-210

MULTIPLE CITIES TO UPGRADE LANDSCAPE

IRRIGATION CONTROLLER SYSTEMS TO

REDUCE WATER USAGE DIR'S EME

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

Description 

ROADWAY REHABILITATION

SAND FILTERS & INFILTRATION DEVICES

UPGRADE TO RICS IRRIGATION SMART

CONTROLLR

ROADWAY REHABILITATION

REPLACE IRRIGATION CONTROLLER

SYSTEMS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

Type Of Work

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

FLATIRON WEST, INC.

GUILL'S INC. DBA INTEGRITY

LANDSCAPE & CONCRETE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SYLMAR CA 91342

FONTANA CA 92335

SOUTH EL MONTE, CA 91733

SAN MARCOS  CA 92078

PASADENA, CA 91104

IRVINE CA 92614

KAROUT, REDA

KAROUT, REDA

RESLER, CAESAR

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(626)339-1601

(818)637-2509

(213)453-7555

(626)339-1601

(626)572-6732

 $41,239,318

 $8,907,605

 $1,185,000

 $105,779,326

 $585,000

 $578,594

Bid + CCOs

 $28,455,791

 $8,735,707

 $1,124,602

 $1,630,447

 $548,120

 $545,403

Comp To  date

 $2,351,497

 $9,281

 $0

 $686,062

 $0

 $0

This Month

10/18/13

11/14/12

02/25/14

02/06/15

02/25/14

03/27/12

Awarded

11/06/13

12/20/12

05/10/14

02/27/15

04/16/14

04/13/12

Approved

04/12/16

08/19/15

06/30/15

02/15/18

06/30/15

04/22/13

Est Comp

 61%

 92%

 10%

 4%

 100%

 100%

%Time

 69%

 95%

 95%

 2%

 94%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

07-288014

07-258934

07-4X2104

07-2881U4

07-4X2004

07-267004

Contract 

NHPI-2101-(816)E

ACIM- 210-(812)

  

NHPI- 210-(823)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

13170 TELFAIR AVENUE

8555 BANANA AVENUE

2209 1/2 CHICO AVE

1770 LA COSTA MEADOWS DRIVE

313 ORANGE GROVE BLVD 290

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO SUITE

112

2090 FERN LN

1201 BALDWIN PARK

BLVD.

1041 W. BADILLO STE

112

3212 ROSEMEAD BLVD.,

SUITE 100

COVINA, CA 91722

COVINA, CA 91722

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

COVINA, CA 91722

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-210-39.8/42.2

07-LA-405-3.4/4.5

07-LA-405-11.7/11.7

07-LA-405-16.4/19.5

07-LA-405-28.0/39

07-LA-405-39.4/48.6

Fed Aid

HA42

HA21

HB4N

HM1

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES COUNTY ON NORTH BOUND

DIRECTION AT CARSON  COMMERCIAL

ENFORCEMENT VEHICLE FACILITY,

ADJACENT TO DEL AMO BOULEVARD O

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LA COUNTY FROM VENICE BOULEVARD

(JCT 187) TO ROUTE 101 JUNCTION

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

Description 

STORM WATER SOURCE CONTROL *2012

BRIDGE REHAB

REHAB COMM VEHICLE ENFCMNT FACILITY

WARM MIX ASPHALT OVERLAY

HMA/RHMA AND GRIND CONCR PAVEMENT

REHABILITATE PAVEMENT

Type Of Work

YAKAR

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS, INC.

ALL AMERICAN ASPHALT

SULLY MILLER CONTRACTING

COMPANY

MYERS AND SONS CONSTRUCTION LP

Contractor

COVINA  CA 91723

FONTANA CA 92335

FONTANA  CA 92335

CORONA CA 928782229

BREA CA 92821

SACRAMENTO, CA 95834

CAO, RODOLFO

AKBARIAN MASSOD

GALLARDO, SAM

ABUMUHOR, ISSAM

RAM, MAHINDA

EID, EMILE

Resident
Engineer

(213)712-4785

(562)860-3085

(310)609-0264

(562)345-2905

 

(818)768-1939

 $1,443,961

 $2,794,446

 $4,249,963

 $933,189

 $20,279,175

 $29,571,611

Bid + CCOs

 $332,946

 $2,506,713

 $861,451

 $945,555

 $0

 $27,551,233

Comp To  date

 $105,125

 $39,425

 $87,741

 $70,191

 $0

 $1,348,935

This Month

12/29/14

10/02/13

11/13/14

06/12/12

09/05/14

06/28/13

Awarded

01/29/15

10/22/13

11/24/14

07/03/12

09/25/14

07/30/13

Approved

10/31/18

11/19/15

11/30/15

06/30/15

11/17/15

10/20/15

Est Comp

 11%

 72%

 37%

 67%

 0%

 80%

%Time

 24%

 88%

 20%

 97%

 0%

 91%

% Work 

 

 

 

 

 

 

Message

07-287304

07-278304

07-288504

07-3Y9404

07-296804

07-252004

Contract 

NHPI-210 -(824)E

NHPI-4053-(034)E

NHPI-405 -(970)E

  

NHPI-405 -(023)E

ACIM-4053-(005)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

689 EAST SAN BERNARDINO RD

8555 BANANA AVE

8555 BANANA AVENUE

P O BOX 2229

135 S STATE COLLEGE BLVD #400

4600 NORTHGATE BLVD., STE 100

721 BREA CANYON ROAD,

STE 6

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

12975 WEST CULVER

BLVD

9225 CRANFORD AVE

WALNUT, CA 91789

CERRITOS CA 90703

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-405-41.6/41.6

07-LA-605-/20.2

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

Fed Aid

HB1

HA22

20.20

201130

HA42

HA22

20.20

201130

Pgm Code

IN LA, SB OFF-RAMP TO VICTORY BL

SLAB REPLACEMENT AND GRINDING

IN LA COUNTY LA-110, LA-710, LA-47,

LA-101REPLACE/UPGRADE IRRIGATION

CONTROLLER SYSTEMS TO REDUCE WATER

USAGE DIR'S EMERGENCY FORC

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN CITY OF BELL SO. OF ATLANTIC BLVD

IN LACOUNTY LA-710 TO REPAIR/REPLACE

ALL DAMAGECAUSED BY FUEL SPILL &

SUBSEQUENT FIRE DIR'S E

Description 

RE-ALIGN SW & INSTL CONCRTE BARRIER

PAV PRESERVATION,SLAB REPL/GRNDNG

REPLACE/UPGRADE RICS TO REDUCE WATER

USAGE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

REPAIR DAMAGE CAUSED BY FUEL SPILL

Type Of Work

HIGHLAND CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIVERSCAPE INC DBA

DIVERSIFIEDLANDSCAPE CO

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

SHIMMICK/MYERS AND SONS JV

Contractor

ORANGE  CA 92868

IRVINE CA 92614

WILDOMAR, CA 92595

FONTANA CA 92335

IRVINE CA 92618

OAKLAND, CA 94621

WANG, MIKE

NJOYA, DAVID

GALLARDO, SAM

JAHROMI, REZA

JAHROMI, REZA

Resident
Engineer

 

(213)798-5970

(310)609-0264

(310)609-0264

(562)401-3333

(562)404-3333

 $710,867

 $22,108,080

 $1,185,000

 $3,029,495

 $108,547,770

 $2,942

Bid + CCOs

 $0

 $1,669,144

 $1,186,170

 $3,189,055

 $67,446,377

 $0

Comp To  date

 $0

 $98,550

 $0

 $0

 $0

 $0

This Month

06/03/15

07/21/14

02/24/14

11/08/13

04/04/12

04/29/15

Awarded

06/22/15

08/06/14

05/07/14

11/22/13

04/30/12

06/16/15

Approved

09/26/16

07/15/15

05/21/15

04/19/17

09/30/15

Est Comp

 0%

 28%

 100%

 100%

 57%

 0%

%Time

 0%

 8%

 99%

 100%

 62%

 0%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

07-4T7304

07-295704

07-4X1804

07-259014

07-202114

07-4X4404

Contract 

HSNH-405 -(024) 

NHPI-605 -(967)E

  

NHPI-710 -(817)E

ACNH-7101-(809)N

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

133 N. PIXLEY STREET

1792 KAISER AVENUE

21730 BUNDY CANYON ROAD

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

8201 EDGEWATER DR #101

11229 S. WOODRUFF

AVENUE

18730 SOUTH

WILMINGTON AVE. SUITE

103

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF AVE

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

05/29/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

07-VEN-1-14.2/15.5

07-VEN-1-27.1/28.5

07-VEN-23-3.7/T12

07-VEN-23-17.8/20.9

Fed Aid

20.201130

20.10

201130

HM1

HA22

HM3

HM1

Pgm Code

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

VEN-1 PCH BETWEEN YERBA BUENA & LAS

POSAS REMOVE/CLEAR MUD AND DEBRIS

FROM THE ROAD WAY AND DRAINAGE

SYSTEMS DIR'S EMERGENCY FORCE

IN VENTURA COUNTY FROM 0.8 MILE

SOUTH OF PLEASANT VALLEY ROAD TO

CHANNEL ISLANDS BOULEVARD

IN VENTURY COUNTY FROM HOBSON COUNTY

PARK TO MOBIL PIER ROAD

IN VENTURA AT VARIOUS LOCATIONS

IN VENTURA COUNTY, NEAR MOORPARK,

FROM SHEKELL ROAD TO 0.1 MILE SOUTH

OF GRIMES CANYON ROAD

Description 

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

REMOVE/CLEAR MUD AND DEBRIS

MAINLINE RHMA-G OVERLAY AND RAMP

MILL AND FILL RHMA FROM EP TO EP

METH DECK,PATCH,SPALLS & JOINT SEAL

COLD IN-PLACE RECYCLING & PLACE HMA

Type Of Work

SHIMMICK/MYERS AND SONS JV

UNION ENGINEERING COMPANY INC.

TORO ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

ALL AMERICAN ASPHALT

Contractor

IRVINE, CA 92618

VENTURA, CA.  93001

OXNARD  CA 93036

SANTA BARBAA  CA 93160

TEMPE AZ 85282

CORONA CA 928782229

JAHROMI, REZA

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

ALI, MOHSENZADEH

Resident
Engineer

(562)401-3333

(805)480-4928

(805)480-4928

(805)480-4928

(805)690-6989

(818)746-0669

 $2,435,000

 $6,985,000

 $879,171

 $610,247

 $1,298,685

 $931,565

Bid + CCOs

 $667,108

 $2,534,075

 $0

 $0

 $1,358,220

 $959,454

Comp To  date

 $0

 $314,534

 $0

 $0

 $0

 $959,454

This Month

11/01/13

12/05/14

02/09/15

04/27/15

05/28/14

05/08/14

Awarded

12/26/13

01/20/15

03/04/15

05/07/15

06/18/14

05/23/14

Approved

06/10/15

07/30/15

08/31/15

05/30/15

08/10/15

Est Comp

 100%

 100%

 0%

 0%

 81%

 33%

%Time

 27%

 36%

 0%

 0%

 97%

 93%

% Work 

OVER RUN

OVER RUN

 

 

COMPLETED

 

Message

07-4X1304

07-4X3704

07-4Y6604

07-4T7504

07-1W5604

07-1W0904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

P.O. BOX 1000

2101 E. VENTURA BLVD.

PO BOX 6744

1310 W 23RD STREET

P O BOX 2229

11229 S WOODRUFF AVE

1525 RANCHO CONEJO

BLVD, SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

5900 PACIFIC COAST

HIGHWAY

13171 TELFAIR AVE

#101

DOWNEY, CA 90241

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

VENTURA CA 93003

SYLMAR, CA 91342

Accepted

06/19/15

Location
Storm Water
Plan
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07District

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-/0

07-VEN-101-.1/4.5

07-VEN-101-5.2/5.2

07-VEN-101-9.2/9.2

Fed Aid

HA12

HM1

HM3

HB4C

HB1

20.20

201130

Pgm Code

IN VENTURA COUNTY IN CITY OF OJAI AT

1116 MARICOPA HWY

IN VEN, PM 12.3/20.8 & PM 48.5/57.5

IN VENTURA COUNTY AT VARIOUS LOCATI

ONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY AT INTERSECTION OF

NORTHBOUND ROUTE 101 ON/OFF RAMP AT

LYNN ROAD

VEN 101 CHP COMMERCIAL VEHICLE

ENFORCEMENTFACILITY IN CITY OF

CAMARILLO MITIGATE ROCKFALL DEBRIS,

SCALING & SHOTCRETE DIR'S EMERGE

Description 

1116 MARIC MAINTENANCE STATION

OL, DIGOUTS

METHACRYLATE DECK/REPAIR SPALLS

WIDEN FREEWAY, RAMPS, RECONSTR MED

MODIFY TRAFFIC SIGNAL

PERFORM SCALING TO REMOVE LOOSE

ROCKS

Type Of Work

MGP CONSTRUCTION

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC.

SECURITY PAVING COMPANY INC

TRAFFIC DEVELOPMENT SERVICES

ACCESS LIMITED CONSTRUCTION

Contractor

UPLAND  CA 91786

CORONA  CA 92878

ORANGE  CA 92867

SYLMAR CA 91342

MOORPARK CA 93021

SAN LUIS OBISPO, CA 93401

BURAN, HUSSAM

ARROYO, HECTOR

DAVIS, ALAN

IRA, ALFRED

LEE, JEFF

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(323)250-3660

(805)480-4928

 $929,990

 $3,499,221

 $1,093,992

 $26,151,868

 $236,044

 $885,000

Bid + CCOs

 $0

 $0

 $0

 $14,775,436

 $218,324

 $655,262

Comp To  date

 $0

 $0

 $0

 $1,809,283

 $0

 $0

This Month

05/15/15

04/23/15

05/15/15

11/21/13

04/03/14

02/20/15

Awarded

06/10/15

05/07/15

06/10/15

12/12/13

04/22/14

03/25/15

Approved

04/25/16

12/31/15

01/18/17

06/30/15

05/30/15

Est Comp

 0%

 0%

 0%

 46%

 66%

 100%

%Time

 0%

 0%

 0%

 56%

 100%

 74%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-3P7004

07-2W8704

07-2W7104

07-1952U4

07-292504

07-4X4204

Contract 

  

STP-P033-(080)E

  

CNHP-X037-(165)E

HSNH-Q101-(238)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 N. GROVE AVE.

PO BOX 2229

933 N. BATAVIA ST.

13170 TELFAIR AVENUE

207 W LOS ANGELES AVE #252

225 SUBURBAN ROAD #1

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

13171 TELFAIR AVE

#101

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

SYLMAR CA 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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 $32,486,740 $1,180,800,880 $2,120,588,403

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6

07-VEN-150-32.0/34.4

Fed Aid

HB5

HA21

HM1

Pgm Code

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY FROM MADERA ROAD

UNDER CROSSING TO LA/VEN CNTY LINE

IN VENTURA COUNTY FROM 0.1 MILE

NORTH OF STONEGATE ROAD TO 0.1 MILE

SOUTH OF HARVARD BOULEVARD

Description 

WIDEN RDWY W/JPCP OVER

PAVEMENT REPAIR & RAMP

SLURRY SEAL AND DIGOUTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

C A RASMUSSEN INC

INTERMOUNTAIN SLURRY SEAL,

INC.

Contractor

WATSONVILLE CA 950775085

VALENICA CA 91355

SPARKS  NV 89432

ARROYO, HECTOR

ALJAMAL, ABDUL

ARROYO, HECTOR

Resident
Engineer

(805)375-9247

(805)797-1348

(805)480-4928

 $58,329,089

 $15,609,581

 $514,487

Bid + CCOs

 $57,213,894

 $16,625,780

 $0

Comp To  date

 $88,470

 $707,274

 $0

This Month

01/03/12

04/29/14

12/31/14

Awarded

01/18/12

05/23/14

01/29/15

Approved

02/10/16

07/30/15

08/24/15

Est Comp

 65%

 100%

 0%

%Time

 96%

 94%

 0%

% Work 

 

OVER RUN

SUSPENDED

Message

07-260704

07-296704

07-4Y6404

Contract 

  

NHP-118 -(064)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

  

P O BOX 50085

28548 LIVINGSTON AVENUE

P.O. BOX 1841

1525 RANCHO CONEJO

BL,STE 102

13171 TELFAIR AVE

SUITE 101

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

SYLMAR CA 91342

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan



07-2W4304

07-3X3904

07-2W4704

07-4L2214

07-3X9404

07-2055A4

07-2W7804

07-2W5404

07-215914

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-246404

07-2464E4

07-2W6904

07-272404

07-284204

07-295604

07-1W3604

07-2777U4

Contract

07-LA-0-/0

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-1-/1.1

07-LA-2-14.1/15.1

07-LA-2-15.8/18.5

07-LA-5-1.2/1.2

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-121844

07-1218W4

07-1218V4

07-1219U4

07-168004

07-259024

07-3X9204

07-3X9104

07-4X1704

07-278204

07-1W2204

07-2W9204

07-245404

07-117074

07-1170U4

07-1W5904

07-4T7004

07-295004

07-259204

07-1W6404

07-4Y9204

07-284504

Contract

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-44.2/46

07-LA-5-/0

07-LA-5-/0

07-LA-10-2.0/18

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.0/41

07-LA-10-41.7/48.3

07-LA-10-5.5/14.8

07-LA-14-24.8/69

07-LA-14-24.8/32.1

07-LA-14-56.5/57

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-274804

07-2W8804

07-3X8204

07-4X2304

07-4Y5004

07-138204

07-2W6504

07-4H9004

07-1W7004

07-2W8604

07-1W6904

07-1W6104

07-265904

07-2838U4

07-295504

07-1W6504

07-294704

07-4T6104

07-2W8404

07-275704

07-4T6804

07-2W0804

Contract

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-39-41.0/44

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.3/10.8

07-LA-60-20.6/0

07-LA-66-/3

07-LA-71-1.4/3.6

07-LA-72-/6.8

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-.9/4.9

07-LA-105-7.0/13.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-4X3304

07-4T6404

07-4T5704

07-3X3504

07-2W0604

07-4T5604

07-2759U4

07-2770U4

07-2W7704

07-3X9304

07-287204

07-4T7404

07-1W7204

07-297004

07-2656U4

07-2769U4

07-4T5904

07-4X2104

07-4X2004

07-287304

07-2768U4

07-288014

Contract

07-LA-105-8.0/10.2

07-LA-105-14.1/14.6

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-105-13.5/18

07-LA-107-4.1/4.1

07-LA-110-23.5/23.9

07-LA-118-11.5/13.7

07-LA-118-4.5/13.9

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

07-LA-134-/6.1

07-LA-138-46.7/63.7

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-15.6/20.3

07-LA-210-25.2/52.1

07-LA-210-39.8/42.2

07-LA-210-.8/4.9

07-LA-210-9.7/16.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



07-258934

07-2881U4

07-267004

07-278304

07-288504

07-3Y9404

07-296804

07-252004

07-4T7304

07-295704

07-4X1804

07-259014

07-202114

07-4X4404

07-4X1304

07-4X3704

07-4T7504

07-4Y6604

07-1W0904

07-1W5604

07-3P7004

07-2W8704

Contract

07-LA-210-15.0/36

07-LA-210-16.1/25.8

07-LA-210-30.7/41.4

07-LA-405-3.4/4.5

07-LA-405-11.7/11.7

07-LA-405-16.4/19.5

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-405-41.6/41.6

07-LA-605-/20.2

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

07-VEN-1-27.1/28.5

07-VEN-1-14.2/15.5

07-VEN-23-17.8/20.9

07-VEN-23-3.7/T12

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-2W7104

07-292504

07-4X4204

07-1952U4

07-260704

07-296704

07-4Y6404

Contract

07-VEN-33-/0

07-VEN-101-5.2/5.2

07-VEN-101-9.2/9.2

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6

07-VEN-150-32.0/34.4

Cnty Rt Pm

19

19

19

19

20

20

20

Page
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 $2,120,588,403  $1,180,800,880

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $220,866,220

 $168,705,702

 $23,220,463

 $352,731,174

 $4,499,244

 $1,350,565,600

 Bid + CCO

 $79,850,302

 $120,939,938

 $2,071,413

 $239,655,343

 $1,662,534

 $736,621,349

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



07

District

 $6,278,787

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $6,278,787


	07

