
   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-3.4/7.2 IN LOS ANGELES COUNTY IN LONG BEACH BELAIRE-WEST LANDSCAPE, INC TRAN, KELVIN $99,100 03/02/09 0%
07-4S8604 AT VARIOUS LOCATIONS FROM 

BOULEVARD TO ROUTE 710 

CONSTRUCT CURB RAMPS 

LAKEWOOD 

BUENA PARK, CA 

P O BOX 6270 

90620 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

03/16/09 
06/24/09 

0%

HB71 WPCP 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $281,281 02/17/09 0%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 
14620 CARMENITA RD 

NORWALK, CA 90650 

$0
 $0

03/05/09 
06/15/09 

0%

INSTALL LEFT TURN SIGNALS 
(951)710-1000 

(562)926-2537 

HB1 WPCP 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,067,432 05/02/08 100%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$974,909
 $0

05/21/08 
02/19/09 
02/24/09 

100%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 COMPLETED 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $208,981 09/05/07 100%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$204,532
 $0

10/04/07 
02/26/09 

100%

COMPLETED 
03/05/09 

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,487,299 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,226,761
 $47,280

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $4,769,465 12/05/06 100% 
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$4,783,220 
$49,762 

12/15/06 
03/27/09 

97% 

OVER RUN 
03/27/09 

HE11 SWPPP 
(310)649-1827



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,282,597 12/12/07 78%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,434,057
 $21,600

12/31/07 
06/30/09 

96%

SUSPENDED 

HM1 WPCP 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $333,251 10/09/08 53%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$62,362
 $0

10/28/08 
03/31/09 

23%

SUSPENDED 

HB1 WPCP 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,486,400 12/18/08 0%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

12/30/08 
07/30/09 

0%

SUSPENDED 

HM1 WPCP 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$19,951,482
 $50,800

07/05/06 
06/30/09 

94%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $886,360 12/29/08 0%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

01/27/09 
03/30/09 

0%

REPLACE AND UPGRADE BRIDGE RAILING 
HA21 WPCP 

07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,666,486 05/14/08 100% 
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,627,464 
$60,183 

05/29/08 
04/30/09 

98% 

HA23 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

07District 

07-LA-5-1.2/9.7 

Fed Aid 

HM3 

Pgm Code 

07-4L5304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LA MIRADA, 

SANTA FE SPRINGS, NORWALK, DOWNEY, 

MONTEBELLO, PICO RIVER AND THE CITY 

OF COMMERCE 

Description 

TREAT BRIDGE DECK 

Type Of Work 

POWELL CONSTRUCTION 

Contractor 

FONTANA, CA 92335 

8555 BANANA AVE. 

ZAWISTOWSKI, T 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$691,545

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/12/09 

Awarded 

03/30/09 

Approved 

09/30/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $298,357
 $13,351

05/21/08 
06/05/08 
06/17/09 

49%

 79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,874,952
 $2,255,526
 $336,614

06/05/08 
07/02/08 
02/28/11 

39%

 59%

07-LA-5-15.6/16.3 

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

POWELL CONSTRUCTORS 

FONTANA, CA 92335 

8555 BANANA AVE 

WANG, SIMON YEH-FU 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,214,004
 $1,226,903
 $536,901

08/19/08 
09/05/08 
03/17/11 

23%

 38%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$45,848,284
 $37,277,184
 $1,453,198

10/24/05 
11/05/05 
10/31/10 

78%

 81%

HA22 WPCP 

07-LA-5-27.2/28.7 

HA42 

07-2266A4 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92334 

P.O. BOX 698 

WIDJAJA, DANIEL 

(310)478-7970

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,123,744 
$4,685,196 
$242,642 

12/20/06 
01/17/07 
05/10/09 

55% 

91% 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$347,660
 $2,078

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCMOGHADDAS, SEYED $4,250,000 12/02/08 80%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$855,440
 $416,620

12/02/08 
05/12/09 

20%

201130 
REPAIR FIRE DAMAGE (661)257-0273 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $116,243,691 03/27/08 15%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$27,956,882
 $6,035,470

05/01/08 
08/17/12 

24%

HE13 SWPPP 
(818)364-2760 

07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGINEERING CO INC MOHSENZADEH, ALI $692,500 05/21/08 19%
07-4S2404 CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 
BERKELEY, CA 

P O BOX 7067 

94707 
(213)897-8867 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$244,320
 $244,320

06/26/08 
07/08/09 

35%

HA42 SWPPP 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC MOGHEDDAS, SEYED $7,244,477 09/15/08 23%

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$3,838,302
 $1,234,964

10/01/08 
05/31/10 

53%

07-LA-5-57.1/58.2 IN LOS ANGELES COUNTY NEAR SANTA J FLETCHER CREAMER & SON, INC.PATEL, JAGDISH $164,487 11/06/08 100% 
07-4S5204 
OTS- -( 

--() 

) 
CLARITA AT 0.5 MILE NORTH OF HASLEY 

CANYON ROAD 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO ROAD 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$156,997 
$0 

11/20/08 
02/17/09 

100% 

COMPLETED 
03/09/09 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 

07-LA-10-5.6/8.9 

Fed Aid 

HA42 

Pgm Code 

07-2267A4 

Contract 

ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT LITTER REMOVAL DEVICES 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,170,148

Bid + CCOs

 $9,685,373

Comp To date

 $139,029

This Month 

10/04/07 

Awarded 

10/25/07 

Approved 

01/10/10 

Est Comp
Accepted 

36%

%Time

 86%

% Work 
Message 

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$17,782,166
 $16,046,734

 $341,162

04/27/07 
06/04/07 
10/21/09 

78%

 90%

07-LA-10-18.3/31.3 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$131,918,362
 $378,660
 $126,750

10/06/08 
10/23/08 
02/07/12 

8%

 0%

07-LA-10-18.3/21.6 

HA22 

07-166824 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 

REPLACE EXISTING HOV LANES 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

WANG, SIMON YEH-FU 

(213)620-2039 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$15,515,207
 $4,056,379
 $777,929

07/17/08 
08/06/08 
10/30/09 

31%

 26%

07-LA-10-18.5/21.7 

HA28 

07-4S1704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 10S AT CESAR 

CHAVEZ AVENUE OVERCROSSING AND ON 

ROUTE 10 AT VARIOUS LOCATIONS 

INSTALL CABLE RAILING 

BENA COMPANY 

TORRANCE, CA 90505 

2785 PACIFIC COAST HWY #322E 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$127,480
 $1,130
 $1,130

02/11/09 
02/27/09 
06/15/09 

8%

 1%

07-LA-10-28.0/45.7 

HM3 

07-4L5604 

WPCP 

IN LOS ANGELES COUNTY IN EL MONTE 

BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 

REPAIR BRIDGE DECK 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

SANDOVAL, MARTIN 

(909)594-3720

721 BREA CANYON RD., 

#6 

WALNUT, CA 91789 

$1,382,125 
$0 
$0 

03/11/09 
03/23/09 
12/01/09 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY IN BALDWIN PARK ALL AMERICAN ASPHALT AZIMA, HASSAN $454,000 02/09/09 0%
07-2Y4104 AND WEST COVINA FROM 0.2 MILE W OF 

PUENTE AVENUE UNDERCROSSINGTO 0.2 

MILE E OF SUNSET AVENUE 
CORONA, CA 92878 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0
 $0

03/27/09 
0%

HM1 WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (323)981-1795 

07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTION WANG, SIMON YEH-FU $105,700 04/24/08 94%
07-2M1304 AT VARIOUS LOCATIONS FROM ROUTE 10/5 

SEPARATION TO 0.1 MILE NORTH OF 

MISSION ROAD ON-RAMP UN 
IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$80,890
 $56,840

07/21/08 
04/09/09 

74%

HM3 WPCP 
REPLACE BRIDGE JOINT SEALS (213)620-2039 

07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROM GRANITE CONSTRUCTION CO VAZIRANI, M R $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTION ROUTE 

138 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

01/14/09 
05/27/09 

0%

HM1 WPCP 

07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES DC YEAGER CONSTRUCTION COMPANYSAYKALI, ZARIF $153,997 08/08/08 100%
07-253404 
ER-4128-(004) 

--() 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 
SAN CLEMENTE, CA 

P O BOX 74073 

92673 
(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$151,733
 $0

08/25/08 
02/11/09 

100%

SUSPENDED 
03/05/09 

HA23 WPCP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-14.8/17 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT RAMIN, SIXTO M $915,511 01/20/09 0% 
07-2Y4904 FROM VALERIO STREET TO NORDHOFF 

STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(213)216-4406

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

02/09/09 
0% 

SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, MIKE $219,883 06/12/08 100%
07-4S2004 FRUIT STREET 

SIGNALIZE INTERSECTION 
RIVERSIDE CA 925137745 

P O BOX 7745 1601 W BADILLO SUITE 

112 

$176,402
 $11,727

06/27/08 
03/27/09 

81%

HB4N WPCP 

(951)710-1000 
(626)339-1601 

COVINA, CA 91722 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 79%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,032,324
 $122,923

12/03/07 
06/10/10 

84%

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $390,644 02/29/08 100%
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$371,614
 $0

03/14/08 
01/29/09 

100%

COMPLETED 
02/24/09 

HM4 WPCP 
(562)401-3333 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,643,680 10/04/07 28%
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,461,781
 $262,000

11/05/07 
04/20/09 

97%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 100%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$34,097
 $0

06/18/08 
04/30/09 

8%

OVER RUN 

HM3 
BRACKE (562)860-3085 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,606,770 08/19/08 52% 
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$889,855 
$42,800 

09/04/08 
08/10/09 

34% 

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-4.6/4.6 IN LOS ANGELES CO.IN LOS ANGELES AT AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $236,596 01/06/09 29%
07-4S2304 HENRY FORD AVENUE OFF RAMP. 

IMPROVE DRAINAGE SYSTEM. 
SANTA ANA, CA 

P O BOX 11238 

92711 

18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$28,177
 $28,177

01/21/09 
06/30/09 

12%

HA42 WPCP 
90220 

(310)609-0264 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $127,969 02/17/09 0%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

03/09/09 
03/30/10 

0%

HM2 WPCP 

07-LA-57-3.8/0 IN LA COUNTY IN DIAMOND BAR AT 0.7 PETERSON CHASE GENERAL $554,860 03/16/09 0%
07-2Y9104 MILES SOUTH OF ROUTE 57/60 SEPARATION 

REPLACE OVERHEAD SIGN BRIDGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

03/27/09 
0%

IRVINE CA 92614 

HM4 WPCP (949)252-0441 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $747,940 04/29/08 100%

HM3 

07-4L8404 

WPCP 

AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

UNDERCROSSING 

REPLACE JOINT SEALS 

CALIFORNIA INC 

TEMPE, AZ 85282 

1310 W 23RD STREET 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$714,757
 $0

05/21/08 
02/05/09 

100%

COMPLETED 
03/02/09 

07-LA-60-5.0/12 IN LOS ANGELES COUNTY IN MONTEREY J. MCLOUGHLIN SANDOVAL, MARTIN $754,295 03/26/08 100%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 

CITY OF INDUSTRY 

SEAL DECK AND REPLACE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 721 BREA CANYON ROAD, 

STE. 6 

WALNUT, CA, 91789 

$636,354
 $0

04/17/08 
01/26/09 

100%

COMPLETED 
03/02/09 

HM3 WPCP 
(909)594-3720 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $115,829,247 03/13/07 74% 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$73,662,813 
$5,502,473 

04/18/07 
12/30/10 

64% 

HB311 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,785,147 07/11/08 39%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$782,731
 $374,003

07/23/08 
11/30/09 

11%

07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY IN CARSON, CHUMO CONSTRUCTION INC. LONGAZO, RON $72,494,624 11/03/05 92%
07-182204 
ACNH-091 -(123)E 

--() 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

REHABILITATE PAVEMENT 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$73,738,282
 $693,048

11/21/05 
04/18/09 
03/27/09 

97%

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 IN LOS ANGELES COUNTY IN COMPTON AT PK CONSTRUCTION WANG, MIKE $438,590 04/06/06 100%
07-1Y6504 ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 
ALTA DENA, CA 91001 

2126 N. FAIR OAKS 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$235,686
 $0

04/18/06 
05/15/09 

54%

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-10.6/13.4 LA-91 FR SANTA FE AV TO N.LONG BEACH ORTIZ ENTERPRISES, INC. WANG, MIKE $585,000 12/31/08 100%
07-2X3204 OH INCLUDING LA-91/710 INTERCHANGE 

REPAIRING DAMAGE DIR'S EMERGENCY 

F.A. CONTRACT 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$238,150
 $238,150

01/07/09 
04/14/09 

41%

OVER RUN 

20.10 
REPAIR DAMAGE TO 

ROADWAY,MBGR,IRR.LIGHT 
(562)401-3333 

201.13 

07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY IN BELLFLOWER R J NOBLE COMPANY $252,869 03/16/09 0%
07-2Y4604 CERRITOS AND ARTESIA FROM ARDMORE AVE 

UNDERCROSSING TO CARMENITA ROAD 

P O BOX 620 $0
 $0

03/27/09 
0%

OVERCROSSING. 
ORANGE CA 92865 

HM1A WPCP 
COLD PLANE/RHMA-G OVERLAY 

(714)637-1550 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0% 
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,217,486 
$4,800 

01/23/06 
12/09/09 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES L H ENGINEERING CO INC PATEL, JAGDISH $1,010,853 01/05/09 17%
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM CA 92801 

708 N VALLEY STREET NO Q 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$68,354
 $68,354

02/09/09 
12/09/09 

7%

(714)758-8035 
(818)788-3303 

HB312 WPCP 

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,105,470 12/15/06 100%

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,904,980
 $0

01/11/07 
02/23/09 

100%

PLANT EST 

SATIS 

03/16/09 

07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELES J MCLOUGHLIN ENGINEERING CO TRAN, KELVIN $350,366 01/06/09 0%
07-4L9304 AT UNION PACIFIC OVERHEAD AND AT 

ANAHEIM STREET OVERHEAD 

INC 

10641 FULTON COURT 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

01/21/09 
06/30/09 

0%

CLEAN AND TREAT BRIDGE DECK 
RANCHO CUCAMONGA, CA 91730 

(562)401-3333 

HM3 WPCP 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $560,847 05/09/08 59%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$592,239
 $13,141

05/21/08 
10/02/09 

98%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,636,760 06/24/08 39%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$4,588,409
 $358,401

07/10/08 
02/28/10 

47%

(310)609-0264 

07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY IN HAWTHORNE AT BELAIRE-WEST LANDSCAPE INC TRAN, KELVIN $298,060 12/10/08 0% 
07-4S7204 DOMINGUEZ CHANNEL. 

SLOPE PAVING. 
BUENA PARK, CA 

P O BOX 6270 

90622-6270 
(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0 
$0 

01/05/09 
07/30/09 

0% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-8.4/15.8 

HM3 

07-4L9404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS BR 

IDGE LOCATIONS FROM STANFORD AVENUE 

UNDERCROSSING TO E105-19/105 

CONNECTOR OVERCROSSING 

REPLACE SPALL,AND JOINT SEALS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$159,118
 $0
 $0

12/29/08 
01/16/09 
06/15/09 

0%

 0%

07-LA-110-.9/21.5 

HM3 

07-4L9504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

UNDERCROSSING 

REPLACE JOINT SEALS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$545,737
 $334,589
 $22,213

05/02/08 
05/21/08 
06/30/09 

76%

 60%

07-LA-110-10.3/23.8 

HM3 

07-4E1804 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES AT VARIOUS LOCATIONS FROM 

168TH STREET UNDERCROSSING TO BEAUDRY 

AVENUE UNDERCROSSING 

REPAIR BRIDGE JOINT SEALS 

T AND G CONSTRUCTION INC 

YUBA CITY CA 95991 

(530)923-7251 

1227 BRIDGE STREET SUITE B 

$150,000
 $0
 $0

03/13/09 
03/27/09 

0%

 0%

07-LA-110-11.5/14.2 
07-3Y2104 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

J MC LOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

HUSSAIN, MUSTAFA 

1200 S. SEPULVEDA 

BLVD. 

$3,142,162
 $2,284,544
 $113,025

05/02/08 
05/21/08 
09/04/09 

62%

 71%

HM1 WPCP 

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(424)202-8056 

LOS ANGELES, CA 90025 

07-LA-110-21.4/23.6 
07-4L9604 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF VENICE BOULEVARD 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

WANG, SIMON YEH-FU 

1792 KAISER AVENUE 
1615 SOUTH WALL 

STREET 

$241,659
 $0
 $0

02/02/09 
02/13/09 
06/16/09 

0%

 0%

HM3 WPCP 

UNDERCROSSSING TO TEMPLE STREET 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

(213)620-2039 

LOS ANGELES, CA 90015 

07-LA-110-22.0/23.2 

TEA1 

07-246704 
ACST-0110-(793)E

 01-10 7-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

BEADOR CONSTRUCTION 

CORONA, CA 92883 

26320 LESTER CIRCLE 

MCKENZIE, DARRELL 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$502,715 
$502,733 

$0 

02/22/08 
03/21/08 
10/30/08 

100% 

99% 



 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL $122,970 03/11/09 0%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

03/23/09 
0%

STREET UNDERCROSSING 

REMOVE AND REPLACE OVERHEAD SIGNS. 
IRVINE CA 926145706 

HB4N WPCP (949)252-0441 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,592,940
 $112,638

11/23/05 
04/30/09 

96%

HB1 WPCP 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,121,959 02/23/07 69%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$13,234,913
 $500,407

03/12/07 
11/15/10 

44%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,951,939
 $10,800

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,304,505
 $2,629

12/09/05 
09/25/09 

97%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $194,238 04/14/08 2% 

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$16,899 
$0 

04/28/08 
05/29/09 

8% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

07District 

07-LA-138-47.8/49 

Fed Aid 

HB1 

Pgm Code 

07-239614 

Contract 

ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN PALMDALE 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

Description 

RECONSTRUCT INTERSECTION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE, CA 95077 

P O BOX 50085 

CARRANZA, ALVARO 

Resident 
Engineer 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,404,495

Bid + CCOs

 $5,977,173

Comp To date

 $505,525

This Month 

01/15/08 

Awarded 

01/28/08 

Approved 

05/07/10 

Est Comp
Accepted 

81%

%Time

 91%

% Work 
Message 

07-LA-138-51.9/52.5 

HE13 

07-127214 

SWPPP 

IN LOS ANGELES COUNTY IN LITTLEROCK 

FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,655,454
 $4,251,195

 $0

06/10/08 
06/20/08 
04/30/09 

56%

 93%

07-LA-138-56.2/57.2 

HE13 

07-127234 

SWPPP 

IN LOS ANGELES COUNTY AT LITTLEROCK 

FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

HIN HARTANTO 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,268,526
 $5,094,983

 $41,433

03/03/08 
03/18/08 
04/19/09 

77%

 96%

07-LA-138-60.0/60.4 
07-4S2704 

IN LOS ANGELES COUNTY AT PEARBLOSSOM 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 

CALIFORNIA ENGINEERING AND 

CONTRACTING INC 

FOUNTAIN VALLEY CA 92708 

MANNAA, HASSAN 

(818)364-2760 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$187,302
 $162,062
 $33,417

06/26/08 
07/25/08 
04/24/09 

63%

 87%

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 

HM1B 

07-3Y2704 

WPCP 

IN LOS ANGELES COUNTY IN PALMDALE 

FROM ROUTE 138/18 JUNCTION TO SAN 

BERNARDINO COUNTY LINE 

APPLY ASPHALT RUBBER SEAL COAT 

MANHOLE ADJUSTING CONTRACTORS 

INC 

PICO RIVERA, CA 90660 

VAZIRANI, M R 

(661)726-0148 

9500 BEVERLY RD 
45120 13TH ST W 

LANCASTER, CA 9354 

$589,601
 $0
 $0

02/23/09 
03/05/09 

0%

 0%

07-LA-210-.8/33.9 
07-2M3804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

KWAN, KIN 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$330,205 
$282,580 

$0 

05/09/08 
06/18/08 
02/25/09 

100% 

85% 

HM3 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

07District 

07-LA-210-19.8/23.3 

Fed Aid 

HA22 

Pgm Code 

07-4S9004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO LINCOLN AVENUE 

UNDERCROSSING 

Description 

REPLACE SLABS 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878 

P O BOX 2229 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$608,935

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/09 

Awarded 

02/27/09 

Approved 

03/08/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON, CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$6,693,049
 $3,131,510
 $316,602

01/22/08 
02/05/08 
01/31/10 

46%

 47%

07-LA-210-33.3/46.8 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

YUE, WARREN 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,599,977
 $8,601,603
 $182,345

07/06/07 
07/31/07 
12/03/09 

66%

 81%

07-LA-210-34.2/44.6 

HM3 

07-1M4104 

WPCP 

IN LOS ANGELES COUNTY IN MONROVIA, 

DUARTE, IRWINDALE, AZUSA AND 

GLENDORA FROM CALIFORNIA AVENUE 

UNDRCROSSING TO 57/210 SEPARATIO 

REPLACE JOINT SEALS. 

BUGLER CONSTRUCTION 

PLEASANTON, CA 94588 

5524 C SPRINGDALE AVE NO.96 

AZIMA, HASSAN 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$359,975
 $115,701
 $110,388

12/02/08 
01/05/09 
05/30/09 

40%

 32%

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,502,379
 $6,605,898
 $137,032

11/20/07 
12/18/07 
08/09/10 

73%

 78%

07-LA-210-46.2/49.3 
07-172174 

IN AND NEAR LAVERNE AND CLAREMONT 

FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO. 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,519,820 
$1,442,953 

$4,140 

08/02/05 
08/11/05 
08/18/09 

93% 

94% 

HE14 SWPPP 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

07District 

07-LA-210-48.9/49.3 

Fed Aid 

HB311 

Pgm Code 

07-242704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LA VERNE AND 

CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

Description 

CONSTRUCT SOUND BERM 

Type Of Work 

LT. ENGINEERING 27601 FORBES 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 

Contractor 

RAJ PUNJABI 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO ST. 

SUITE 112 

COVINA, CA 1722 

$539,588

Bid + CCOs

 $493,221

Comp To date

 $5,887

This Month 

02/13/08 

Awarded 

03/12/08 

Approved 

09/04/09 

Est Comp
Accepted 

66%

%Time

 94%

% Work 
Message 

07-LA-210-49.3/52.1 

HE14 

07-1264F4 

SWPPP 

IN LOS ANGELES COUNTY IN CLAREMONT 

FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 

DIVERSIFIED LANDSCAPE CO 

WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,763,256
 $1,720,810

 $5,040

07/13/05 
07/28/05 
07/09/09 

95%

 97%

07-LA-210-/6 

HM1B 

07-3Y3904 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/210 SEPARATION TO ROUTE 

118/210 SEPARATION 

REPLACE CONCRETE PAVEMENT 

J MC LOUGHLIN ENGINEERING CO. 

INC. 

RANCHO CUCAMONGA, CA 91730 

CHAVEZ, EFRAIM 

(818)364-2760 

10641 FULTON COURT 
13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,689,284
 $0
 $0

02/11/09 
03/05/09 
07/27/09 

0%

 0%

07-LA-210-/44 

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

KAROUT, REDA 

(626)339-1601 

12874 SAN FERNANDO ROAD 1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,515,369
 $1,609,024
 $271,669

06/02/08 
06/24/08 
09/16/09 

48%

 36%

07-LA-213-.3/1 

HB1 

07-4S6704 
OTS- -( ) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 19TH STREET TO 9TH STREET 

INSTALL METAL BEAM GUARD RAIL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ROBILLOS, RAMON 

(213)798-6008 

12975 W CULVER BLVD 

LOS ANGELES, CA 90034 

$240,459
 $2,000

 $0

10/31/08 
11/10/08 
04/30/09 

0%

 1%

07-LA-213-5.7/5.7 

HB4N 

07-4S2104 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT LOMITA BOULEVARD AND WESTERN 

AVENUE 

INSTALL TRAFFIC SIGNAL 

PETERSON CHASE ENGINEERING 

CONSTRUCTION, INC. 

IRVINE, CA 92614 

1792 KAISER AVENUE 

WANG, PAUL 

(562)926-2537

14620 CARMENITA RD. 

NORWALK, CA 90650 

$509,605 
$389,499 

$1,030 

02/08/08 
02/27/08 
04/20/09 

100% 

74% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $287,223 05/09/08 100%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$394,560
 $0

05/29/08 
02/10/09 

100%

COMPLETED 
02/27/09 

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-13.3/14.7 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,007,000 12/23/08 0%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC 

TO 0.2 MILE SOUTH OF VAN NESS AVENUE 

UNDERCROSSING. 
CORONA, CA 92878 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

01/12/09 
07/31/09 

0%

HM1B WPCP 
COLD PLANE AND RHMA OVERLAY 90220 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,567,439 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $113,652,422
 $2,706,575

10/06/04 
06/30/09 

93%

 40-5 30-(8NS)T 

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 

HB5 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES A C C U CONSTRUCTION PATEL, JAGDISH $2,496,488 11/01/06 0%

HA25 

07-218304 
ACIM-405 -(055)E 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO DEVONSHIRE 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

PERRIS CA 92570 

(951)675-8200 

23135 BETTY ROAD 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$2,310,690
 $6,400

12/01/06 
08/10/09 

0%

PLANT EST 

SATIS 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 75%

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$12,903,453
 $43,694

11/23/05 
09/01/09 

89%

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,223,436 02/28/08 65% 

HB1 

07-243604 
ACIM-X037-(140)E

 X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,287,878 
$237,857 

03/12/08 
08/27/09 

67% 

(310)609-0264



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION HUSSAIN, MUSTAFA $608,608 01/27/09 19%
07-2Y7404 LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(310)478-7970 

1200 S SEPULVEDA BLVD 

LOS ANGELES, CA 90025 

$5,200
 $5,200

02/13/09 
07/21/09 

1%

HM3 WPCP 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. FAYAD, HASSAN $146,123,590 05/31/07 25%
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$72,324,495
 $7,550,071

07/05/07 
12/17/12 

49%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $29,849,333 08/19/08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$7,525
 $7,525

09/16/08 
02/03/11 

0%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY,AT VARIOUS ORTIZ ASPHALT PAVING WANG, MIKE $854,385 12/03/08 26%
07-2Y4804 LOCATIONS FROM 0.2KM SOUTH OF 

FIRESTONE BOULEVARD OVERCROSSING TO 

ROUTE 710/10 SEPARATION. 
COLTON, CA 92324 

P.O. BOX 883 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$518
 $0

12/18/08 
05/29/09 

0%

HM1A WPCP 
COLD PLANE AC PAVEMENT AND RHMA (562)401-3333 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,595,029
 $0

12/21/05 
01/30/09 

94%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,656,433 01/05/07 100% 
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

CONSTRUCT TRAINING FACILITY 

ENGINEERING CONTRACTOR 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(213)216-6068

5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,577,579 
$0 

01/23/07 
03/15/09 

95% 

OVER RUN 
03/25/09 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-12.8/21.5 IN VENTURA COUNTY IN VENTURA AND DEBRUIN CONSTRUCTION INC DIPSIA, MIKE $208,962 02/13/09 0%

HM3 

07-2Y8104 

WPCP 

OXNARD FROM HUENEME ROAD 

UNDERCROSSING TO VENTURA OVERHEAD 

TREAT BRIDGE DECK 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/09 
09/01/09 

0%

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $62,960,760 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L 

620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$61,095,995
 $113,949

04/17/06 
10/01/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
05/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,938,712 05/24/07 100%

HB1 

07-203004 
ACST-P033-(064)E

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,772,335
 $0

06/22/07 
01/09/09 

100%

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $264,547 06/23/08 100% 
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$265,270 
$0 

07/07/08 
12/22/08 
03/25/09 

98% 

HB4N WPCP 
(805)480-4928
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$399,685
 $0

01/31/08 
02/25/09 

100%

COMPLETED 
03/16/09 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC ABUMUHOR, ISSAM $124,950 01/21/09 0%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)375-9247 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/09/09 
10/30/09 

0%

SUSPENDED 

07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $91,791 01/08/09 0%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/09 
08/01/09 

0%

07-VEN-33-32.5/48.4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $179,999 02/09/09 0%
07-3Y1304 VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

CONTRACTORS INC 

2333 A STREET 
1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

03/03/09 
09/30/09 

0%

HM2 WPCP 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 
SANTA MARIA CA 93455 

(805)922-4366 
(805)375-9427 

THOUSAND OAKS, CA 91320 

07-VEN-33-42.0/48.5 IN VENTURA COUNTY NEAR OJAI FROM 0.7 GRANITE CONSTRUCTION COMPANY ABUMUHOR, ISSAM $994,697 02/02/09 0%

HM1A 

07-2Y6404 

WPCP 

MILE SOUTH OF PINE MOUNTAIN ROAD TO 

LOCKWOOD VALLEY ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/17/09 
08/01/09 

0%

SUSPENDED 

07-VEN-33-52.4/57.3 IN VENTURA COUNTY NEAR OJAI AT V A P CONSTRUCTION INC DIPSIA, MICHAEL $96,821 02/05/09 0% 

HM2 

07-3Y0904 

WPCP 

VARIOUS LOCATIONS FROM 3.9 MILES 

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 

MILE SOUTH OF COUNTY LIMIT 

CLEAN CULVERT AND REPAIR HEADWALL 

LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

02/27/09 
11/16/09 

0% 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DISPIA, MIKE $192,286 02/04/09 0%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

02/18/09 
08/01/09 

0%

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247 

THOUSAND OAKS, CA 91320 SUSPENDED 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,404,056 11/19/07 100%
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$4,272,127
 $0

12/03/07 
01/28/09 

100%

COMPLETED 
03/11/09 

HA27 SWPPP 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,877,543 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,250,968
 $61,080

09/21/07 
04/10/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-101-30.9/0 IN VENTURA AT VENTURA RIVER BRIDGE C L CONCRETE CONSTRUCTORS INC $84,397 02/23/09 0%
07-4E1704 #52-0241L/R 

REPAIR CONCRETE AT PIER. 

14746 COBALT STREET $0
 $0

02/27/09 
0%

SYLMAR CA 91342 

(818)367-3185 

HM3 WPCP 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,905,598 02/22/07 76%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$46,019,076
 $537,658

03/15/07 
10/20/09 

93%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100% 
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715 
$0 

06/20/07 
11/01/07 

100% 

HA22 WPCP 

(909)394-4510 
(805)480-4928

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC EID, EMILE $1,427,150 09/29/08 0%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

10/22/08 
11/30/09 

0%

SUSPENDED 

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 84%
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$1,006,900
 $118,890

07/10/08 
04/20/09 

94%

MODIFY LIGHTING 
HA22 WPCP 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 0%

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E) 

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$168,702
 $1,700

12/14/07 
07/15/09 

0%

PLANT EST 

SATIS 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $3,244,025 09/29/08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 
VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$0
 $0

10/23/08 
0%

HE11 SWPPP 
CONSTRUCT RAMPS (805)480-4928 

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%
07-1X8704 DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 
VENTURA, CA 93002 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$672,239
 $0

11/02/07 
03/31/09 

68%

OVER RUN 

20.10 
REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 
(805)480-4928 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 100% 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,199,775 
$58,037 

02/07/08 
11/06/09 

59% 

HA21 SWPPP 
(805)480-4928
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN 
07-1189G4 ANTONIO CREEK BRIDGE 
ACST-P150-(025)E 

REPLACE BRIDGE 
P1-50 0-(5E)

--() 

HA21 SWPPP 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT 
07-4L4304 VARIOUS LOCATIONS FROM 0.9 KM EAST OF 
ACST-4130-(004)E 

REEVES ROAD TO 0.2 KM NORTH OF 
41-30 0-(4E)

RAFFERTY RANCH ROAD 
--() 

REPAIR SLOPE 
HA23 WPCP 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR 
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 
ACST-P150-(024)E

SANTA PAULA CREEK BRIDGE 
P1-50 0-(4E) 

WIDEN BRIDGE AND UPGRADE RAILING 
--() 

HA21 SWPPP 

Contractor 

CA RASSMUSSEN, INC.
 

28548 LIVINGSTON AVENUE
 

VALENCIA, CA 91355
 

RSB GROUP INC
 

22600 G LAMBERT ST SUITE 1405
 

LAKE FOREST CA 92630
 

(949)454-1999
 

C A RASMUSSEN, INC.
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355-4171
 

Resident 
Engineer 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 9130
 

(805)804-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)804-4928


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,538,283 08/11/08
 
$724,347 08/15/08
 

$6,292 07/21/10
 

$849,145 09/15/08 
$423,341 10/06/08 
$199,514 06/23/09 

$2,964,366 01/18/08 
$2,539,778 02/06/08 
$160,543 04/27/10 

%Time
% Work 

Message 

29%


 20%


 35%


 50%


 86%
 

85%
 

Totals: Authorized Final Amt: $1,223,681,387 Completed to Date: $731,904,814 Work This Month: $34,099,825



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-3.4/7.2 07-4S8604 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/9.7 07-4L5304 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-5-57.1/58.2 07-4S5204 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-18.5/21.7 07-4S1704 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-33.2/35.1 07-2Y4104 

07-LA-10-/S1.3 07-2M1304 

07-LA-18-/4.5 07-3Y2304 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-14.8/17 07-2Y4904 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-.9/2 07-224804 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-4.6/4.6 07-4S2304 

07-LA-47-/2.1 07-3Y5004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-57-3.8/0 07-2Y9104 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-10.6/13.4 07-2X3204 

07-LA-91-17.8/18.8 07-180004 

07-LA-91-15.4/20.5 07-2Y4604 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-.1/.9 07-4L9304 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.7/.9 07-178504 

07-LA-105-4.1/4.1 07-4S7204 

07-LA-105-8.4/15.8 07-4L9404 

07-LA-110-10.3/23.8 07-4E1804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.4/23.6 07-4L9604 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-22.5/23.8 07-4L7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-/1 07-2Y8504 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-3Y2704 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-19.8/23.3 07-4S9004 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-34.2/44.6 07-1M4104 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-210-/6 07-3Y3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-213-.3/1 07-4S6704 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-13.3/14.7 07-3Y2604 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-605-11.2/25.8 07-2Y7404 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.2/26.5 07-2Y4804 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.8/21.5 07-2Y8104 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-16.3/22.1 07-3Y0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-32.5/48.4 07-3Y1304 

07-VEN-33-42.0/48.5 07-2Y6404 

07-VEN-33-52.4/57.3 07-3Y0904 

07-VEN-33-/31 07-4M5604 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-30.9/0 07-4E1704 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-23.3/32.6 07-142804 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-19.2/34 07-1X8704 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-28.5/28.5 07-1189F4 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $115,541,992

-F- FEDERAL AID (PRIMARY) $471,155,779

-S- FEDERAL AID (SECONDARY) $42,135,896

-SH- STATE HIGHWAY $268,345,817

-ER- STORM DAMAGE REPAIR $133,499,509

 $193,002,395

District Total: $1,223,681,387

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $12,669,524 

Work completed this Period:  $12,669,524 

Work Comp 

$94,951,216


 $346,617,309


 $28,302,535


 $166,209,281


 $530,393


 $95,294,080


 $731,904,814
 


	07

