
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $320,050 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$325,616
 $171,135

05/27/11 
03/23/12 

100%

HM2 WPCP 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 70%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$179,362
 $27,980

07/14/11 
04/16/12 

75%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $205,623 11/10/11 100%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1931 NEWPORT BLVD, SUITE D 
13230 FIRESTONE BLVD. 

E2/F2 

$53,299
 $11,515

12/21/11 
07/03/12 

26%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

SANTA FE SPRINGS, CA SUSPENDED 

HB71 WPCP (949)645-5025 
(562)926-2537 

90670 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $647,000 08/04/11 100%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$554,927
 $46,198

08/18/11 
04/30/12 

86%

OVER RUN 

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100% 
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761 
$17,608 

06/17/11 
04/30/12 

100% 

OVER RUN 

20.20 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 03/20/12	
04/02/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,091,423 11/28/11 0%

07-215914 $0 12/21/11
SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET
 11229 S. WOODRUFF AVE	 0%


$0 05/20/14

FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241


ANAHEIM, CA 92805

NORTH OF MARQUARDT AVE (562)401-3333


(714)978-2726

WIDEN AND REALIGN FREEWAY
 

HB5 SWPPP
 

07-LA-5-1.8/3	 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,239,398 08/19/11 6%


SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE
07-2159C4	 $1,653,613 09/13/11
11229 S. WOODRUFF	 2%

IMOO-5294-(9N )	 $645,063 12/09/15


BOULEVARD OVERCROSSING TO SHOEMAKER
 AVE.
 
--()	 SAN MAROCS CA 90278


AVENUE OVERCROSSING DOWNEY, CA 90241

(760)916-9100


WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333

HB5 SWPPP
 

07-LA-5-6.8/11.6	 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,173,010 12/23/11 20%


ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. 11%

07-253504 $1,091,985 01/24/12
 
HSIM-G005-(295)4 $1,081,610 12/31/12


UNDERCROSSING
 SUITE 101
 
--()	 LIVERMORE CA 94550


REPLACE BEAM WITH TYPE 60 BARRIER CERRITOS, CA 90703

(925)245-1300
 

(562)860-3085

HA27 SWPPP
 

07-LA-5-13.6/18.5	 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%


CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD 2%

07-246404 $8,413 02/23/10
 
ACST-0053-(028)E $0 04/23/14


SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
 
00-53 0-(8E) BUENA PARK, CA 91770


PERFORM HIGHWAY PLANTING (626)572-6702

--()
 

TEA1 WPCP
 

07-LA-5-13.6/18.5	 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 12%


COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD 1%

07-2464E4 $7,850 05/17/11
 

$0 07/14/15

PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770


SAN DIMAS, CA 91773

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700


(909)599-1612

PLANTING
 

26.700 WPCP
 

07-LA-5-15.8/16.9	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 30%
 

FROM 0.1 MILE N0RTH OF LORENA STREET 1792 KAISER AVE
07-184104	 $1,872,219 02/28/11
902 SAN GABRIEL BLVD	 38%

ACHS-0052-(948)E	 $327,970 10/15/12


OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770

G 00-52 9-(8E) IRVINE, CA 92614


SEPARATION	 (626)572-6700

--()	 (949)252-0441


UPGRADE MEDIAN CONCRETE BARRIER
 
HA27 SWPPP
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

Resident 
Engineer 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,244,908

Bid + CCOs

 $3,128,588

Comp To date

 $481,335

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

03/11/14 

Est Comp
Accepted 

30%

%Time

 6%

% Work 
Message 

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,139,259
 $5,088,863
 $279,021

10/11/10 
11/02/10 
03/31/12 

58%

 81%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$53,853,887
 $25,900,214
 $3,013,971

10/14/10 
10/26/10 
06/10/14 

35%

 48%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$111,426,117
 $47,946,513
 $2,390,866

05/06/10 
05/24/10 
08/15/14 

30%

 43%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $0
 $0

07/21/11 
09/12/11 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$127,908,780 
$111,726,584 

$2,386,424 

03/27/08 
05/01/08 
01/22/13 

64% 

86% 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 

07-LA-5-45.2/45.5 

Fed Aid 

HA42 

Pgm Code 

07-4H2404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

Description 

REPLACE DRAINAGE PIPES 

Type Of Work 

VELARDE CONCRETE CONSTRUCTION 

INC 

Contractor 

SAN FERNANDO CA 91340 

(818)898-2300 

CHAVEZ, EFRAIM 

Resident 
Engineer 

(818)364-2760 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$304,715

Bid + CCOs

 $283,489

Comp To date

 $10,228

This Month 

06/14/11 

Awarded 

07/07/11 

Approved 

11/16/12 

Est Comp
Accepted 

24%

%Time

 83%

% Work 
Message 

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$43,630,802
 $0
 $0

02/27/12 
03/22/12 

0%

 0%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,815,023
 $21,280,667

 $92,400

01/19/11 
02/09/11 
05/14/12 

98%

 98%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,044,720
 $9,622,744
 $520,170

08/28/09 
09/15/09 
03/24/14 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

HUSSAIN, MUSTAFA 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$86,592,381
 $0
 $0

01/12/12 
02/17/12 

0%

 0%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,190,109 
$2,225,083 
$247,306 

09/14/11 
10/12/11 
04/30/12 

77% 

97% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10 100%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,608,150
 $0

07/08/10 
02/27/12 

100%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $137,620,206 10/06/08 83%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$126,999,069
 $0

10/23/08 
08/24/12 

91%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $74,882,681 04/30/09 73%
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$46,569,811
 $1,355,927

05/18/09 
01/14/14 

61%

HB5 SWPPP 

07-LA-10-45.7/47.2 IN LOS ANGELES COUNTY IN POMONA FROM ALL AMERICAN ASPHALT KAROUT, REDA $1,056,337 02/24/12 0%

HM1 

07-4Y5504 

WPCP 

GAREY AVENUE UNDERCROSSING TO 0.5 

MILE WEST OF INDIAN HILL BOULEVARD 

UNDERCROSSING 

RESURFACE ROADWAY W/ RUBBERIZED HMA 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$0
 $0

03/22/12 
0%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 97% 
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,097,884 
$0 

05/20/11 
03/30/12 

73% 

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148

HM3 WPCP (602)437-1711 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-14-29.3/31 

Fed Aid 

HA23 

Pgm Code 

07-2X3704 

Contract 

ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

Description 

CONVERT LIGHTING 

Type Of Work 

SULLY-MILLER CONTRACTING 

COMPANY 

Contractor 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

SYLVAN, SCOTT 

Resident 
Engineer 

(213)216-6068 

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$1,082,223

Bid + CCOs

 $984,849

Comp To date

 $229,879

This Month 

08/15/11 

Awarded 

08/30/11 

Approved 

08/21/12 

Est Comp
Accepted 

45%

%Time

 91%

% Work 
Message 

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$31,138,390
 $0
 $0

01/19/12 
02/14/12 

0%

 0%

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E )

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,679,303
 $0
 $0

02/10/12 
03/06/12 

0%

 0%

07-LA-22-1.1/1.4 

HA25 

07-4T1504 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

AMERICA WEST LANDSCAPE INC 

CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$305,638
 $288,284

 $0

04/19/10 
06/25/10 
07/22/11 

99%

 92%

07-LA-27-11.0/15.9 
07-4T0204 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 

HIGH LIGHT ELECTRIC INC. 

RIVERSIDE, CA 92513 

PO BOX 7339 

CASTILLO, ELOY 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$453,507
 $432,097

 $0

06/16/09 
07/09/09 
02/29/12 

92%

 95%

HB4N WPCP 

07-LA-47-.8/2.1 

2020.0202 

07-3X6704 
LA-47 VINCENT THOMAS BRDGE IN HARBOR 

AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 

REPAIR STRUCTURAL DAMAGE OF BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

AKBARIAN, MASSOD 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$10,735,000 
$0 
$0 

10/31/11 
12/21/11 

0% 

0% 

0 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 67%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,581,794
 $318

07/13/10 
12/17/12 

76%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,707,551 06/30/11 6%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$15,787,155
 $1,366,445

07/13/11 
04/05/17 

9%

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,202,119 11/25/09 57%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,165,527
 $1,300

12/14/09 
07/02/12 

97%

HA42 SWPPP 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $4,811,642 02/29/12 9%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$558,072
 $558,072

02/29/12 
12/14/12 

12%

HA21 WPCP 

07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11 100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD O/C BR 

NO 53-1910 DEMOLISH, REPAIR, REPLACE 

BRIDGE STRUCTUREDIR'S O 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$281,160
 $281,160

01/31/12 
09/30/12 

3%

OVER RUN 
DEMOLISH,REPAIR,REPLACE BRIDGE 

2020 
STRUCTURE 

201130 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC GALVAN, PATRICIA $68,375,335 12/22/11 0% 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-4270

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$0 
$0 

01/18/12 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,627,802 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$17,014,313
 $40,408

11/03/10 
12/30/12 

79%

07-LA-60-26.5/26.5 IN LOS ANGELES COUNTY IN DIAMOND BAR PETERSON CHASE GENERAL SAAD, HUSSEIN $230,006 10/11/11 100%
07-3P2904 AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

$227,006
 $0

10/25/11 
02/24/12 
03/13/12 

100%

IRVINE CA 926145706 
DOWNEY, CA 90241 COMPLETED 

HM2 WPCP (949)252-0441 
(562)401-3333 

07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11 100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

CONSTRUCTION INC. 

14801 SOLVER AVENUE 
721 BREA CANYON ROAD 

SUITE 6 

$321,633
 $81,243

11/14/11 
05/31/12 

26%

20.20 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 
FONTANA, CA 92337 

(909)594-4270 

WALNUT, CA 91789 OVER RUN 

201130 

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,211,067 05/02/11 79%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$4,466,842
 $0

05/18/11 
04/15/12 

50%

07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,087,087 02/02/12 0%

HA21 

07-260504 
ACNH-X037-(153)E 

--() 

WPCP 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$0
 $0

02/22/12 
11/06/12 

0%

SUSPENDED 

07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 69% 
07-4Y1404 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
TEMPE, AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$566,208 
$33,750 

05/05/11 
05/24/12 

40% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-91-11.7/12 

Fed Aid 

HA21 

Pgm Code 

07-260104 

Contract 

NHPP-0911-(33E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

Description 

REPLACE BRIDGE RAILING 

Type Of Work 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,811,246

Bid + CCOs

 $262,648

Comp To date

 $209,604

This Month 

11/14/11 

Awarded 

12/21/11 

Approved 

07/30/12 

Est Comp
Accepted 

45%

%Time

 14%

% Work 
Message 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,311,095
 $1,036,661

 $0

11/09/10 
12/15/10 
12/30/11 

95%

 71%

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502
 $284,015
 $60,439

04/13/11 
05/04/11 
05/30/12 

83%

 45%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $0

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$820,919
 $254,997
 $132,508

06/13/11 
08/05/11 
01/03/13 

100%

 31%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

AL-JAMAL, ABDUL 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$930,156 
$751,298 

$0 

05/05/11 
05/24/11 
10/19/11 

100% 

91% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,889,746
 $2,121,598
 $170,355

01/13/11 
02/10/11 
10/29/12 

25%

 43%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,959,407
 $13,276,173

 $0

02/10/11 
03/22/11 
03/01/12 

100%

 96%

07-LA-105-6.0/8 

HA21 

07-264704 
ACIM-X037-(151)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

ARIAS, JUAN 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$935,267
 $0
 $0

06/28/11 
07/14/11 

0%

 0%

07-LA-105-7.4/7.5 
07-4T2204 

IN LOS ANGELES COUNTY IN LOS 

AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ANGELES PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. #103 

$198,386
 $172,980
 $104,385

06/10/11 
06/24/11 
04/30/12 

68%

 86%

HA42 WPCP 

IRVINE CA 92614 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

07-LA-105-13.5/0 

20.20 

201130 

07-3X3404 
IN CITY OF PARAMOUNT LA-105 W/B 

TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGED SLOPES 

KAVEH ENGINEERING & CONSTR.INC 

ANAHEIM, CA 92806 

SOHEILI, ANDY 

(310)609-0264 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

90220 

$485,000
 $278,581
 $18,543

04/29/11 
06/29/11 
03/31/12 

95%

 57%

07-LA-105-/18.2 

HM1 

07-4Y8604 
ACIM-1053-(035)E 

--() 

WPCP 

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 

AUTOBAHN CONSTRUCTION INC 

ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$9,264,880 
$6,574,667 
$1,941,188 

06/14/11 
06/29/11 
04/13/12 

81% 

71% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,225,044 11/05/10 93%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,689,463
 $79,397

12/02/10 
04/13/12 

76%

HB1 WPCP (949)252-0441 

07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 0%

HA21 

07-4Y2404 
BRIM-1101-(806)E 

--() 

WPCP 

SOUTH PASADENA AND PASADENA AT 

VARIOUS LOCATIONS FROM CHANNEL STREET 

OVERHEAD TO FREMONT AVE 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA INC 

TEMPE AZ 95282 

(602)437-1711 

1310 W 23RD STREET 

(562)572-6016 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

01/18/12 
08/24/12 

0%

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,499,727 11/12/09 58%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$17,954,542
 $199,750

12/07/09 
07/31/13 

80%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $336,605 04/22/11 100%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$311,536
 $0

05/24/11 
02/08/12 

100%

COMPLETED 
02/24/12 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10 86%

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,321,315
 $0

07/12/10 
09/09/11 

88%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,597,796 02/23/07 100% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,139,055 
$0 

03/12/07 
02/29/12 

98% 

OVER RUN 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 33%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$215,037
 $13,274

09/09/11 
08/15/12 

77%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
01/04/13 

0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 0%
07-127274 
ACNH-P138-(046)E 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

P O BOX 50085 $0
 $0

01/05/12 
0%

--()
WIDEN ROAD FROM 2 TO 4 LANES 

WATSONVILLE CA 950775085 

(831)724-1011 
(818)262-7120 

HE13 SWPPP 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 100% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$178,483 
$0 

02/28/11 
11/30/11 

100% 

COMPLETED 
02/24/12 

HB1 WPCP 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

07District 

07-LA-187-4.3/0 

Fed Aid 

HB4N 

Pgm Code 

07-4T2804 

Contract 

ACST-PP18-(700)2 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN LOS ANGELES 

AT BEETHOWEN STREET 

Description 

MODIFY SIGNAL & UPGRADE CURB RAMPS 

Type Of Work 

VT ELECTRIC INC 

Contractor 

UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$254,699

Bid + CCOs

 $106,908

Comp To date

 $101,958

This Month 

08/24/11 

Awarded 

09/13/11 

Approved 

05/21/12 

Est Comp
Accepted 

22%

%Time

 42%

% Work 
Message 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,116,985
 $42,849,271

 $197,667

11/18/10 
12/23/10 
10/31/12 

41%

 94%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,803,096
 $2,753,358

 $17,662

06/10/10 
06/25/10 
05/31/12 

65%

 98%

HB311 SWPPP 

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615
 $2,758,554

 $0

06/01/11 
06/24/11 
03/08/12 

63%

 34%

07-LA-210-/9.9 

HA21 

07-3Y6204 
ACBR-2101-(805)E 

21-01 8-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY ON RTE 210 FROM 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$761,289
 $706,910
 $401,780

08/15/11 
09/21/11 
04/24/12 

81%

 88%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$2,056,131 
$1,544,455 

$0 

01/14/11 
02/15/11 
11/30/11 

100% 

92% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY SAAD, HUSSEIN $1,392,171 04/18/11 100%

HM3 

07-4Y6804 

WPCP 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 
SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,477,769
 $0

05/19/11 
03/28/12 

99%

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 57%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$7,223
 $0

06/01/11 
07/31/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $17,776,659 05/31/11 23%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$4,316,025
 $1,402,069

06/09/11 
05/30/14 

24%

HB4N SWPPP 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$14,625
 $0

08/18/11 
03/01/14 

3%

SUSPENDED 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,111,245 12/06/11 0%
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/21/11 
10/19/12 

0%

HM3 WPCP (949)252-0441 

07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0% 

HM1 

07-4Y7204 

WPCP 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$0 
$0 

09/22/11 
0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.2/17 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP. LEE, PETER $936,128 05/27/11 100%
07-4Y2704 LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$888,057
 $0

07/01/11 
02/21/12 

100%

COMPLETED 
02/27/12 

HM3 WPCP 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 83%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$36,410,896
 $834,383

09/22/09 
07/28/12 

84%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,493 02/15/11 78%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,042,064
 $234,198

03/01/11 
05/31/12 

43%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$214,900
 $0

09/09/11 
03/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100% 
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928 
$0 

07/15/11 
12/30/11 

98% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,984,281
 $0

12/21/10 
02/28/12 

99%

OVER RUN 

20.20 

201130 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,485,374
 $4,302

04/11/11 
06/30/12 

46%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. TEHRANI, JOE $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,442,014 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$44,462,569
 $2,449,161

03/15/11 
03/31/12 

83%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0% 
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,750,685 
$20,332 

09/21/07 
04/20/12 

0% 

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,599,002 01/03/12 0%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$185,997
 $185,997

01/18/12 
11/22/16 

0%

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,942,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,905,188
 $0

05/04/11 
02/03/12 

99%

OVER RUN 
03/22/12 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,030,615 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$25,836,272
 $705,395

02/16/11 
04/20/12 

92%

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

HB1 

07-4T1804 
HSNH-P118-(061)E 

--() 

WPCP 

EASTBOUND FIRST STREET ON RAMP TO 

EASTBOUND ERRINGER OFF RAMP 

INSTALL MBGR AND MODIFY LIGHTING 
LA PUENTE CA 91744 

(626)333-0727 

727 N GLENDORA 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$461,493
 $0

06/06/11 
11/21/11 

100%

OVER RUN 

07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $222,960 12/28/11 0%
07-4S9804 WELLS ROAD OFF-RAMP 

REBUILD SLOPE AND ADD RSP 
WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL, STE 102 

$0
 $0

01/18/12 
0%

HA23 WPCP 

(831)724-1011 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $541,408 04/01/11 98% 

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

WATSONVILLE, CA 95077 

(831)724-1011 

PO BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$536,463 
$0 

04/19/11 
03/30/12 

97% 

SUSPENDED 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%

07-3X3604 $85,428 05/12/11
CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108
 1525 RANCHO CONEJO 6%


$0 01/31/12

VEN-126 CLEAR CHANNELS FROM STORM
 BLVD. #102
 

VENTURA, CA 93003

DEBRIS MARCH2011DIR'S EMERG THOUSAND OAKS, CA 91320
 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247


20.20
 

201130
 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 100%

07-4Y2104 $339,782 03/28/11
LOCATIONS FROM MAIN STREET OFF 10266 HIGHWAY 41
 1525 RANCHO CONEJO 100%


$0 09/21/11

UNDERCROSSING TO PIRU CREEK BLVD., #102
 02/21/12
MADERA CA 93636

TREAT BRIDGE DECK WITH METHACRYLATE THOUSAND OAKS, CA 91320
 COMPLETED


(559)439-7700
 
(213)792-8867


HM3 WPCP
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,210,145 12/06/10 13%
 
07-4L5704 $959,797 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO 30%

ACST-4138-(004)E  $6,467 12/23/12


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320 SUSPENDED

--() (661)367-9040
 

(805)375-9247

HA23 SWPPP
 

Totals: Authorized Final Amt: $1,638,305,039 Completed to Date: $719,458,128 Work This Month: $25,190,114



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-87.8/88.6 07-266404 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-45.7/47.2 07-4Y5504 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-7.7/0 07-293904 

07-LA-60-7.7/0 07-3X7004 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-1.2/31 07-4Y2404 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-138-67.8/75 07-279304 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 
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Cnty Rt Pm 

07-LA-710-26.5/27.4 

07-LA-5719-/0 

07-LA-5953-/0 

07-VEN-1-/10.2 

07-VEN-33-55.0/57.5 

07-VEN-101-1.6/30.9 

07-VEN-101-12.6/37 

07-VEN-101-22.0/23.7 

07-VEN-101-41.9/42.1 

07-VEN-101-39.8/43.6 

07-VEN-101-/12.6 

07-VEN-118-23.8/24.8 

07-VEN-126-4.8/5.2 

07-VEN-126-13.1/20.1 

07-VEN-126-13.4/26.6 

07-VEN-126-/28.8 

07-VEN-150-28.6/28.7 

Statement of Ongoing Contracts - Index 
Contract 

07-1797A4
 

07-0AA074
 

07-0AA014
 

07-3X2304
 

07-2X8304
 

07-4Y2904
 

07-251804
 

07-234204
 

07-174804
 

07-260704
 

07-251504
 

07-4T1804
 

07-4S9804
 

07-280104
 

07-3X3604
 

07-4Y2104
 

07-4L5704
 

Statement of Ongoing Contracts - Federal Aid 
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District 07 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $195,585,036

-F­ FEDERAL AID (PRIMARY) $223,846,937

-S­ FEDERAL AID (SECONDARY) $7,824,673

-SH­ STATE HIGHWAY $213,362,348

-ER­ STORM DAMAGE REPAIR $137,620,206

 $860,065,839

District Total: $1,638,305,039

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $2,030,976 

Work completed this Period:  $2,030,976 

Work Comp 

$59,046,682


 $91,897,340


 $4,668,116


 $72,866,511


 $126,999,069


 $363,980,409


 $719,458,128
 


	07

