
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $350,071 03/10/10 78%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$337,446
 $2,750

05/03/10 
06/20/11 

96%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-3.4/4.5 IN LOS ANGELES COUNTY IN SIGNAL HILL ALL AMERICAN ASPHALT AKBARIAN, MASSOD $427,137 03/11/11 0%

HM1 

07-4Y3104 

WPCP 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 
CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

04/05/11 
09/08/11 

0%

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP INC $217,650 05/09/11 0%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

6133 BRISTOL PARKWAY STE 270 $0
 $0

05/27/11 
0%

BOULEVARD 
CULVER CITY CA 90230 

CLEAN PIPE AND INSTALL PIPELINER 
(310)338-9323 

HM2 WPCP 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $547,322 03/25/10 100%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$543,885
 $0

04/19/10 
04/26/11 

100%

COMPLETED 
05/09/11 

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 53% 
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$187,766 
$880 

11/02/10 
09/29/11 

76% 

IRVINE, CA 92614 
(310)812-1847

HA23 WPCP (949)252-0441 



 

 

 

 

 

 

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-/1 

HM3 

07-4S8504 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT SAN GABRIEL RIVER BRIDGE AND AT 

ALAMITOS BAY BRIDGE 

REPAIR AND REPLACE BRIDGE DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS CA 90703 

$1,146,116
 $1,244,560

 $0

06/10/10 
06/25/10 
04/28/11 

100%

 100%

COMPLETED 
05/12/11 

07-LA-2-14.9/22.7 

HM3 

07-4Y0304 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

RESLER, CEASAR 

2090 FERN LN 

GLENDALE, CA 91208 

$333,542
 $0
 $0

05/02/11 
05/12/11 

0%

 0%

07-LA-2-26.5/54.5 

201/ 130 

07-2X8704 
ANGELES CREST HWY 2-BUILD SOLDIER 

PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 

BUILD RETAINING WALLS 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS CA 91360 

RESLER, CAESAR 

(818)637-2506 

505 THOUSAND OAKS BLVD. 2090 FERN LANE 

GLENDALE CA 91208 

$13,485,000
 $12,570,071

 $874,652

06/09/10 
06/10/10 
06/30/11 

100%

 93%

OVER RUN 

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,485,000
 $6,484,077

 $0

09/04/09 
09/08/09 
05/30/11 

100%

 100%

OVER RUN 

10 

07-LA-2-26.5/64.1 

20.10.201 

07-2X6704 
LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,485,000
 $2,465,051

 $0

09/04/09 
09/08/09 
04/30/10 

68%

 99%

.13 

07-LA-2-26.5/54.5 
07-2X7204 

LA-2 ANGELES CREST HWY, IN ANGELES 

NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 

BURNS PACIFIC CONST. INC. 

THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

RESSLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$7,485,000 
$7,499,072 

$0 

02/03/10 
02/03/10 
05/30/11 

100% 

100% 

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE
 

20.10 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,499,767
 $0

09/15/09 
07/30/10 

100%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 100%
07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$397,956
 $51,072

10/20/09 
05/25/11 

82%

HA42 WPCP 

07-LA-5-5.1/18.3 IN LOS ANGELES COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY LEE, PETER $369,371 02/23/11 0%
07-4Y1604 LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

03/21/11 
09/30/11 

0%

HM3 WPCP 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 52%
07-3Y9704 OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$3,300
 $2,500

02/01/11 
07/24/11 

1%

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 
IRVINE, CA 92614 

(562)401-3333 

HM1 WPCP (949)252-0441 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 27%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,323,627
 $600

10/08/09 
11/18/11 

99%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35% 
07-246404 
ACST-0053-(028)E

 00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413 
$0 

02/23/10 
04/23/14 

2% 

TEA1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

07District 

07-LA-5-15.3/17.2 

Fed Aid 

HA28 

Pgm Code 

07-279404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL SAFETY CABLE RAILINGS 

Type Of Work 

HIGHLAND CONSTRUCTION, INC. 

Contractor 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

GALLARDO, SAM 

Resident 
Engineer 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$539,348

Bid + CCOs

 $471,492

Comp To date

 $0

This Month 

10/12/10 

Awarded 

10/26/10 

Approved 

06/24/11 

Est Comp
Accepted 

52%

%Time

 86%

% Work 
Message 

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,779,073
 $980
 $980

02/08/11 
02/28/11 
04/15/12 

2%

 0%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$46,723,950
 $44,521,725

 $15,778

10/24/05 
11/05/05 
10/31/11 

88%

 97%

HA22 WPCP 

07-LA-5-18.3/29.1 

HM3 

07-4Y2204 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE AZ 85282 

(602)437-1711 

IZADPANAH, MOE 

(626)572-6732 

1310 W 23RD ST 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$1,109,099
 $0
 $0

03/14/11 
04/05/11 
12/15/11 

0%

 0%

07-LA-5-24.3/24.3 
07-3P1604 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

YUE, WARREN 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$235,403
 $203,435

 $2,985

02/23/10 
03/10/10 
05/25/11 

100%

 86%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$52,204,595 
$668,546 
$108,618 

12/06/10 
12/20/10 
08/12/14 

8% 

1% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $5,822,088 10/11/10 22%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$1,623,879
 $351,980

11/02/10 
03/31/12 

28%

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$349,483
 $0

05/11/10 
07/29/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,222,131 10/14/10 11%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$5,167,659
 $1,721,067

10/26/10 
06/02/14 

10%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,314,225 05/06/10 14%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$24,386,203
 $2,723,609

05/24/10 
08/15/14 

22%

HB5 SWPPP 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,420,735 09/28/09 26%
07-252714 
SARR-0053-(014)E

 00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(818)768-1939 

9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$7,320,856
 $322,107

10/07/09 
10/05/11 

85%

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,559,521 05/14/09 0% 
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$15,440,225 
$52,430 

06/24/09 
07/08/11 

0% 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 PLANT EST 

HB5 SWPPP 
(818)364-2760 SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $125,552,637 03/27/08 49%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$91,836,846
 $1,185,832

05/01/08 
01/03/13 

72%

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $20,154,166 01/19/11 0%

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(661)257-0273 

25061 W AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$0
 $0

02/09/11 
12/30/11 

0%

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,359,351 08/28/09 78%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$6,909,975
 $201,069

09/15/09 
05/01/13 

72%

07-LA-5-67.4/86 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GENERAL HARTANTO, HIN $375,274 03/11/11 0%
07-4Y4004 LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
45120 13TH STREET 

WEST 

$0
 $0

03/28/11 
09/01/11 

0%

HM4 WPCP 

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 
IRVINE, CA 92614 

(661)726-0148 

LANCASTER, CA 93534 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 0%

HA42 

07-258604 

SWPPP 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$977,641
 $840

11/18/09 
11/10/11 

0%

PLANT EST 

SATIS 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 62% 

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$868,542 
$358,863 

07/08/10 
11/22/11 

33% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 

07-LA-10-18.3/31.3 

Fed Aid 

HA22 

Pgm Code 

07-166814 

Contract 

ER-ACIM-(010)7 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE ROADWAY AND RAMPS 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$135,490,507

Bid + CCOs

 $102,990,114

Comp To date

 $1,970,261

This Month 

10/06/08 

Awarded 

10/23/08 

Approved 

07/26/12 

Est Comp
Accepted 

73%

%Time

 76%

% Work 
Message 

07-LA-10-24.3/0 

HM3 

07-3Y7004 

WPCP 

IN LOS ANGELES COUNTY IN ALHAMBRA AT 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 

MURPHY INDUSTRIAL COATINGS,INC 

SIGNAL HILL, CA 90755 

(562)427-7720 

PUNJABI, RAJ 

(626)339-1604 

2704 GUNDRY AVE 1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$828,750
 $0
 $0

01/10/11 
02/08/11 
12/19/11 

0%

 0%

07-LA-10-C 28.5/C28.5 
07-3Y3804 

IN LOS ANGELES COUNTY IN EL MONTE AT 

RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 

RPI COATING, INC. 

SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

WANG, SIMON YEH-FU 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$912,315
 $615,169
 $271,000

03/23/10 
04/07/10 
08/31/11 

50%

 67%

HM3 WPCP 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$77,917,709
 $31,112,864
 $1,673,193

04/30/09 
05/18/09 
12/12/13 

49%

 40%

07-LA-14-24.8/70.9 
07-3Y6704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

TREAT BRIDGE AND REPLACE JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

VAZIRANI, MANSUKH 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,298,298
 $0
 $0

05/02/11 
05/20/11 

0%

 0%

HM3 WPCP (602)437-1711 

07-LA-22-1.1/1.4 

HA25 

07-4T1504 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

AMERICA WEST LANDSCAPE INC 

CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$306,638 
$112,345 
$110,345 

04/19/10 
06/25/10 
07/20/11 

77% 

36% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 60%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$240,213
 $16,219

07/09/09 
09/30/11 

66%

HB4N WPCP 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,238,491 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,254,147
 $10,793

10/29/09 
12/19/11 

68%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 10%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,021,748
 $47,689

07/13/10 
11/15/12 

52%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $516,624 06/22/10 61%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$102,905
 $94,545

07/12/10 
07/20/11 

20%

HM3 SWPPP 
(562)860-3085 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,154,323 01/11/11 15%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$482,872
 $471,872

02/15/11 
08/03/11 

7%

07-LA-57-/7.7 IN LOS ANGELES COUNTY IN DIAMOND BAR, INTERSTATE IMPROVMENTS, INC. SANDOVAL, MARTIN $2,069,550 06/01/10 65% 
07-3Y7604 
ACNH-P057-(054)E 

--() 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 
FARIBAULT, MN 55021 

P O BOX 8 721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$1,970,164 
$225,053 

06/14/10 
06/30/11 

94% 

HM1 WPCP 
PROFILE GRIND PAVEMENT (909)594-3720
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,172,119 11/25/09 10%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$938,364
 $110,722

12/14/09 
11/14/11 

80%

HA42 SWPPP 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $118,743,070 03/13/07 100%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$119,053,700
 $0

04/18/07 
04/12/11 

100%

COMPLETED 
05/02/11 

HB311 

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $22,193,705 10/14/10 7%

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$3,519,423
 $2,922,684

11/03/10 
12/30/11 

16%

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,581,695 05/02/11 0%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92829-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/18/11 
0%

07-LA-71-3.3/4.7 IN LOS ANGELES COUNTY IN POMONA FR0M V A P CONSTRUCTION, INC. DOUGHLY, JOE $231,085 01/10/11 26%

HM1B 

07-3Y3104 

WPCP 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 
LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(909)594-2350 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$95,718
 $0

02/15/11 
08/30/11 

42%

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $609,540 11/09/10 5% 
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$133,321 
$21,115 

12/15/10 
12/02/11 

20% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$624,502
 $0
 $0

04/13/11 
05/04/11 

0%

 0%

07-LA-101-1.0/8.1 
07-3Y9204 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
06/30/11 

38%

 97%

HM1 WPCP 

07-LA-101-11.8/35 
07-4Y2804 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

YOUNG, FRED 

13171 TELFAIR AVE. 

STE 101 

$805,156
 $0
 $0

05/05/11 
05/24/11 

0%

 0%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECK 
IRVINE CA 92614 

(949)252-0441 

SYLMAR, CA 91342 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805
 $0
 $0

01/13/11 
02/10/11 
08/29/13 

0%

 0%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,293,443
 $7,200
 $7,200

02/10/11 
03/22/11 
07/22/11 

4%

 0%

07-LA-105-4.7/15.4 

HM3 

07-4Y2504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,042,188 
$10,936 
$1,576 

03/14/11 
03/28/11 
11/14/11 

19% 

1% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%

07-3X2804 $582,598 02/17/11
HAWTHORNE BLAT INTERSECT/227TH ST. 523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 47%


$226,174 06/30/11

EMERGENCY F.A. JOB
 SUITE #103
 

SAN FERNANDO, CA 91340

REMOVE & REPLACE FAILED CULVER PIPE RANCHO DOMINGUEZ, CA OVER RUN
 

90220
 
20.20
 

(310)609-0264

201130
 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,185,044 11/05/10 39%

07-256104 $400,290 12/02/10
LOCATIONS FROM 0.1 MILE NORTH OF ENGINEERING CONSTRUCTION INC
 11229 S WOODRUFF AVE 18%

HSIM-0110-(799)E $174,091 12/23/11


CHANNEL STREET OVERHEAD TO 0.1 MILE 1792 KAISER AVENUE DOWNEY, CA 90241

01-1017-(9E)
 

SOUTH OF ROUTE 110/10 SEPARA (562)401-3333

--() IRVINE, CA 92614


INSTALL METAL BEAM GUARD RAIL
 
HB1 WPCP (949)252-0441
 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 32%

07-3Y9104 $36,058 07/20/10
ANGELES FROM ROUTE 110/47 SEPARATION 735 LAGUNA DR 18730 S WILMINGTON 1%

ACIM-0110-(797)E $11,524 01/31/12


TO DOMINGUEZ CHANNEL AVE, #103

--() CARLSBAD, CA 92008


REPLACE SLABS RANCHO DOMINGUEZ, CA

(760)729-7592
 

90220
 
HM1 WPCP
 

(310)609-0264
 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $20,461,528 11/12/09 27%

07-2411U4 $8,034,146 12/07/09
FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR
 902 SAN GABRIEL BLVD. 40%

ACHN-P110-(017)E $643,824 07/31/13


BOULEVARD UC TO 0.2 KM NORTH OF ROSEMEAD, CA 91770

--() BUENA PARK, CA 90621


WILSHIRE BOULEVARD OC (626)572-6700
 
CONSTRUCT AUXILIARY LANES
 

HB4N SWPPP
 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $325,620 04/22/11 0%

07-4S8204 $0 05/24/11
LOCATIONS 230 RIVER ROAD
 3212 ROSEMEAD 0%

NHX-037 -(152)E $0


INSTALL CABLE SAFETY RAILING BOULEVARD, SUITE 100

--() CORONA, CA 92880
 

EL MONTE, CA 91731
 

(626)572-6732

HA28 WPCP
 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,936,093 07/22/09 90%
 
07-2395U4 $15,359,211 08/12/09
SOUTH PASADENA AND PASADENA FROM P O BOX 2948
 3212 ROSEMEAD BLVD. 93%

ACHS-P110-(015)E  $518,384 07/30/11


ROUTE 5/110 SEPARATION TO GLENARM SUITE 100
 
PGP1-10 0-(5EA)C RANCHO CORDOVA CA 957412948


STREET
 EL MONTE CA 91731
 
P110- 016-() (916)635-9370


CONSTRUCT CONCRETE BARRIER (626)572-6732

HA27 SWPPP
 

TEA1 HB1
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-28.1/30.6 IN LOS ANGELES FROM POST MILE 28.1 TO CALIFORNIA BUILDERS GROUP, INCAZIMA, HASSAN $254,950 04/01/11 0%

HM2 

07-4Y3504 

WPCP 

30.6 

CLEAN PIPE CULVERT 
CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

05/10/11 
0%

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,555,082 06/17/10 47%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--()

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,438,653
 $0

07/12/10 
07/10/11 

56%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,252,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,820,967
 $55,712

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 0% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148

45120 13TH ST WEST 

LANCASTER, CA 93534 

$6,460 
$1,660 

02/28/11 
06/15/11 

4% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-170-15.6/20.5 IN LOS ANGELES COUNTY TRUESDELL CORP OF CALIF, INC. AZIMA, HASSAN $590,577 04/18/11 0%
07-3Y6604 METH DECK AND JOINT SEALS 1310 W 23RD ST 3213 ROSEMEAD BLVD, $0

 $0
05/05/11 

0%

TEMPE, AZ 85282 
STE 100 

EL MONTE, CA 91731 

HM3 WPCP 
(626)572-6732 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 244%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274 

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$164,714
 $30,329

01/12/10 
06/20/11 

95%

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC AL-JAMAL, ABDUL $65,257 11/05/10 100%

HB1 

07-279604 
HSIM-2101-(800)E

 21-01 8-(0E) 

--() 

WPCP 

INSTALL DOUBLE THRIE BEAM BARRIER 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(805)797-1348 

13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA 91342 

$66,155
 $0

11/17/10 
02/23/11 

100%

COMPLETED 
05/09/11 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. CHAVEZ, EFRAIM $532,321 06/25/10 100%

HM4 

07-3Y6004 

WPCP 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

REPLACE OVERHEAD SIGN STRUCTURE 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$528,009
 $0

07/16/10 
05/02/11 

100%

COMPLETED 
05/12/11 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC RESLER, CAESAR $497,203 04/01/11 0% 
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$0 
$0 

04/19/11 
07/30/11 

0% 

(909)394-4510 
(818)637-2509

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$505,019
 $182,856

 $0

05/26/10 
06/09/10 
06/30/11 

82%

 35%

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,586,927
 $15,595,837
 $7,413,541

11/18/10 
12/23/10 
12/30/11 

10%

 34%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,368,290
 $8,480,491

 $0

01/22/08 
02/05/08 
06/30/11 

98%

 100%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,705,146
 $1,117,980

 $81,105

06/10/10 
06/25/10 
01/10/12 

50%

 41%

HB311 SWPPP 

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,532,597
 $8,538,477

 $0

11/20/07 
12/18/07 
08/27/10 

100%

 100%

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$824,030 
$0 
$0 

03/29/11 
04/19/11 
11/22/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,845,131
 $27,322
 $27,322

01/14/11 
02/15/11 
09/01/11 

13%

 1%

07-LA-405-7.6/9.3 

HA21 

07-260904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 

POWELL CONSTRUCTORS, INC. 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$276,307
 $264,387
 $148,659

10/12/10 
10/26/10 
06/17/11 

98%

 91%

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $449,399
 $248,486

10/12/10 
11/04/10 
07/29/11 

49%

 34%

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $1,364,407
 $906,003

06/14/10 
07/01/10 
07/14/11 

68%

 87%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000 
$424,575 

$0 

03/27/09 
03/27/09 
11/30/10 

2% 

58% 

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$3,481,302
 $0

03/15/10 
06/20/11 

100%

OVER RUN 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $818,336 05/05/10 100%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$802,308
 $64,147

06/01/10 
05/25/11 

93%

HM3 WPCP 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$507,449
 $0

07/13/10 
05/06/11 

71%

OVER RUN 

HA21 WPCP 
(909)594-2350 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,748,309 05/31/07 61%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$147,978,527
 $394,615

07/05/07 
12/20/11 

95%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,247,024 08/19/08 91%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,279,520
 $222,015

09/16/08 
12/31/11 

97%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $40,029,509 08/06/09 55% 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$8,701,152 
$1,209,249 

09/22/09 
05/12/12 

22% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $334,147 02/23/11 39%
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$6,653
 $6,653

03/10/11 
08/31/11 

2%

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333 

HM3 WPCP (949)252-0441 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,664 02/15/11 17%

HB311 

07-002344 
NH-7101-(801)E 

--()

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$134,716
 $77,633

03/01/11 
02/29/12 

6%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER AZIMA, HASSAN $521,521 01/10/11 100%

HA12 

07-4S9404 

WPCP 

AT SILVERLAKE MAINTENANCE STATION AT 

2187 RIVERSIDE DRIVE 

PLACE HOT MIX ASPHALT TYPE B 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DR 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$431,498
 $0

02/01/11 
05/05/11 

100%

COMPLETED 
05/17/11 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)926-2537 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$100,750
 $0

04/20/10 
05/20/11 

62%

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 45% 
07-226514 
SARR-X037-(145)E 

X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850 
$0 

10/15/09 
06/30/11 

98% 

HA42 WPCP 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
09/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 44%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$859,492
 $247,882

12/21/10 
07/30/11 

43%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$353,117
 $2,177

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 0%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

04/11/11 
10/31/11 

0%

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0% 

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/09/11 
10/14/11 

0% 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/11
06/06/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 100%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$8,500
 $8,500

01/06/11 
08/19/11 

1%

SUSPENDED 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,257,120 02/24/11 0%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/15/11 
09/08/13 

0%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,611,052
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY, INC DORRI, MIKE $493,630 05/13/10 100%

HM2 

07-272604 

WPCP 

AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN, CA 95765 

(916)408-5038 

4253 DULUTH AVE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$460,305
 $0

06/01/10 
06/15/11 

93%

OVER RUN 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,805,916 04/13/11 5%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,350
 $2,350

05/04/11 
09/01/11 

0%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,859,691 02/02/11 17% 

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$12,779,959 
$7,779,603 

02/16/11 
09/15/11 

47% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

07District 

07-VEN-118-.5/32.6 

Fed Aid 

HM3 

Pgm Code 

07-2M3904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

Description 

REPLACE JOINT SEALS 

Type Of Work 

PAVE TECH INC 

Contractor 

RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

ARROYO, HECTOR 

Resident 
Engineer 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$832,142

Bid + CCOs

 $417,248

Comp To date

 $71,207

This Month 

04/06/10 

Awarded 

04/23/10 

Approved 

06/01/11 

Est Comp
Accepted 

83%

%Time

 49%

% Work 
Message 

07-VEN-118-.5/15.7 

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--()

WPCP 

IN VENTURA COUNTY IN AND NEAR VENTURA 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

C A RASUMSSEN, INC VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,261,987
 $3,375

 $0

12/17/10 
01/07/11 
07/29/11 

0%

 0%

07-VEN-118-10.9/0 

20.20 

07-3X4004 
VEN 118@ JUNCTION OF VEN 34 IN SOMIS 

CTY REPAIR A STORM DESTROYED DRAINAGE 

SYSTEM ROADWAY SUPPORT AND DRAINAGE 

CHANNEL DIR'S ORDER 

REPL WASHED OUT& DESTROYED DRAINAGE 

D B GENERAL ENGINEERING & 

SITEDEVELOPMENT, INC. 

THOUSAND OAKS, CA 91362 

2158 SCENICPARK STREET 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$1,110,000
 $0
 $0

04/08/11 
04/12/11 
07/27/11 

0%

 0%

201130 

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$15,482,074
 $14,543,649

 $386,850

11/25/09 
12/14/09 
06/29/11 

50%

 94%

07-VEN-126-6.9/0 

20.20 

07-3X4404 
VEN-126 AT PM 6.9 WITHIN SATICOY AREA 

OF REPAIR ALL STRUCTURAL DAMAGE TO 

BRIDGE, GIRDERS, SOFFIT AND DECK FROM 

VEHICLE HIT DIR'S E 

REPAIR DAMAGED BRIDGE 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA 93003 

TOUTOUNCHIAN, MOHAMMAD 

(805)375-9247

1933 ARUNDELL AVE. 1525 RANCHO CONEJO 

BLVD.#102 

THOUSAND OAKS, CA 91320 

$735,000
 $0
 $0

04/08/11 
04/08/11 
06/15/11 

0%

 0%

201130 

07-VEN-126-13.1/20.1 

HB1 

07-280104 
HSNH-000C-(328)E 

--() 

WPCP 

IN LA AND VENTURA COUNTIES 

CONSTRUCT SHOULDER AND RUMBLE STRIP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TEHRANI, JOSEPH $531,408 
$500 
$500 

04/01/11 
04/19/11 
09/30/11 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY MOHSENZADEH, ALI $793,713 04/29/11 0%

HM1 

07-4Y0704 

WPCP 

PAULA AND FILLMORE, FROM HALLOCK 

DRIVE TO D STREET 

SLURRY SEAL AND REPLACE AC PAVEMENT 
WEST SACRAMENTO CA 95691 

(916)373-1500 

P O BOX 981330 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$0
 $0

05/17/11 
10/17/11 

0%

07-VEN-126-30.3/34.6 IN VENTURA COUNTY NEAR PIRU FROM 1.0 VALLEY SLURRY SEAL COMPANY MOHSENZADEH, ALI $403,580 03/11/11 0%

HM1 

07-4Y1004 

WPCP 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 
WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
07/28/11 

0%

SUSPENDED 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 0%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/28/11 
09/20/11 

0%

SUSPENDED 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $385,000 04/08/11 38%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$94,628
 $94,628

04/12/11 
07/11/11 

25%

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,575,340 08/11/08 46%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,610,147
 $0

08/15/08 
01/26/11 
05/26/11 

99%

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0% 

HA23 

07-1X6604 
ER-4136-(004)E

--() 

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,221,309 
$2,100 

10/20/09 
06/29/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,735,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$26,169
 $6,409

12/22/10 
12/03/12 

1%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
10/20/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,425,522,428 Completed to Date: $833,202,580 Work This Month: $37,000,696



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-1-/1 07-4S8504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-18.3/29.1 07-4Y2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-.9/.9 07-3Y5504 

07-LA-47-.9/2 07-4Y5004 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-28.1/30.6 07-4Y3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-170-15.6/20.5 07-3Y6604 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-405-/9.6 07-3Y6404 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-4S9404 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 
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Cnty Rt Pm 

07-VEN-101-22.0/23.7 

07-VEN-101-41.9/42.1 

07-VEN-101-33.2/34.7 

07-VEN-101-/12.6 

07-VEN-118-.5/32.6 

07-VEN-118-.5/15.7 

07-VEN-118-10.9/0 

07-VEN-118-27.0/32.5 

07-VEN-126-6.9/0 

07-VEN-126-13.1/20.1 

07-VEN-126-30.3/34.6 

07-VEN-126-13.3/20.3 

07-VEN-126-/28.8 

07-VEN-150-4.4/5.5 

07-VEN-150-18.8/18.8 

07-VEN-150-22.7/22.8 

07-VEN-150-28.6/28.7 

07-VEN-150-/11 

Statement of Ongoing Contracts - Index 
Contract 

07-234204
 

07-174804
 

07-272604
 

07-251504
 

07-2M3904
 

07-3Y8404
 

07-3X4004
 

07-266704
 

07-3X4404
 

07-280104
 

07-4Y1004
 

07-4Y0704
 

07-4Y2104
 

07-3X2704
 

07-1189G4
 

07-1X6604
 

07-4L5704
 

07-3Y8604
 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $107,984,923

-F­ FEDERAL AID (PRIMARY) $387,022,380

-S­ FEDERAL AID (SECONDARY) $16,733,764

-SH­ STATE HIGHWAY $197,649,092

-ER­ STORM DAMAGE REPAIR $139,894,359

 $576,237,909

District Total: $1,425,522,428

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $121,555,606 

Work completed this Period:  $121,555,606 

Work Comp 

$68,877,400


 $287,706,981


 $4,996,143


 $155,215,586


 $106,465,570


 $209,940,900


 $833,202,580
 


	07

