
   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-.1/2.1 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT TRAN, KELVIN $865,802 04/23/08 0%
07-3Y1504 FROM SAN GABRIEL RIVER TO ULTIMO 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

05/14/08 
11/12/08 

0%

HM1 WPCP 
(562)401-3333 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,057,419 05/02/08 100%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$850,768
 $793,321

05/21/08 
12/31/08 

80%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 OVER RUN 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $206,900 09/05/07 85%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$163,862
 $28,120

10/04/07 
12/05/08 

79%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,318,299 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$10,919,275
 $40,145

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $3,953,746 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$3,846,986
 $130,344

12/15/06 
01/26/09 

92%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,274,397 12/12/07 54% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,322,232 
$59,483 

12/31/07 
05/29/08 

85% 

HM1 WPCP 



   

 

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

07District 

07-LA-1-47.5/62.2 

Fed Aid 

HB1 

Pgm Code 

07-4S3704 

Contract 

OTS- -( ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MALIBU AT 

VARIOUS LOCATIONS FROM 0.1 MILE WEST 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

Resident 
Engineer 

$261,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/09/08 

Awarded 

10/28/08 

Approved 

03/31/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-2-24.4/82.3 

HA22 

07-214204 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 

RESURFACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$20,990,246
 $19,801,264

 $103,444

06/22/06 
07/05/06 
12/30/08 

51%

 94%

07-LA-2-74.0/74.1 
07-4J1804 

IN LOS ANGELES COUNTY NEAR BIG PINES 

AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,666,486
 $1,856,687
 $503,245

05/14/08 
05/29/08 
12/15/08 

100%

 70%

HA23 WPCP 

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$357,297
 $5,000
 $3,000

05/21/08 
06/05/08 
01/14/09 

70%

 1%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E)

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,830,685
 $738,736
 $378,480

06/05/08 
07/02/08 
01/31/11 

23%

 20%

07-LA-5-13.1/13.5 

HB1 

07-255804 
ACIM-005 -(938)E 

00-5 29-(8E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN THE CITY OF 

COMMERCE FROM 0.3 KM WEST OF TRIGGS 

STREET OVERCROSSING TO 0.5 KM SOUTH 

OF ROUTE 710/5 SEPAR 

REPLACE OUTER SEPARATION BARRIER 

J MC LOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

SAAD, HUSSEIN 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$977,327 
$957,797 
$110,375 

02/29/08 
03/18/08 
12/18/08 

100% 

97% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,199,004 08/19/08 5%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$94,785
 $94,785

09/05/08 
07/11/11 

3%

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,803,284 10/24/05 72%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$33,799,127
 $1,248,850

11/05/05 
10/31/10 

74%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,003,744 12/20/06 43%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$3,563,742
 $441,982

01/17/07 
04/29/10 

71%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$340,151
 $2,078

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $416,888 05/08/08 96%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$535,004
 $225,999

05/21/08 
11/27/08 

96%

HA22 WPCP 
REPLACE SLABS (818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $114,783,126 03/27/08 9% 
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$10,793,187 
$2,381,063 

05/01/08 
07/13/12 

9% 

HE13 SWPPP 
(818)364-2760



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGINEERING CO., INC.MOHSENZADEH, ALI $652,500 05/21/08 0%
07-4S2404 CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 
BERKELEY, CA 94707 

P.O. BOX 7069 

(213)792-8867 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

06/26/08 
04/20/09 

0%

SUSPENDED 

HA42 SWPPP 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC MOGHEDDAS, SEYED $7,244,477 09/15/08 7%

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$109,262
 $109,262

10/01/08 
03/30/10 

2%

07-LA-5-60.0/88.6 ON LA-5 FROM 1/2 MILE NORTH OF LAKE GRIFFITH COMPANY PASEBANI, MOHAMMAD $945,000 04/30/08 94%
07-2X1104 HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 
SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$770,493
 $0

05/06/08 
10/27/08 

82%

HM1 
RUTTED AC (661)257-0273 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,140,148 10/04/07 28%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$9,084,132
 $257,799

10/25/07 
01/10/10 

81%

HA42 SWPPP 

07-LA-10-14.2/18.1 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY PATEL, PRAVIN $17,667,166 04/27/07 66%

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

LOCATIONS 

BRIDGE RESTORATION 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 
(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$12,651,192
 $1,194,835

06/04/07 
07/21/09 

71%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,515,207 07/17/08 8% 
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$959,685 
$959,685 

08/06/08 
08/20/09 

6% 

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

07District 

07-LA-10-/S1.3 

Fed Aid 

HM3 

Pgm Code 

07-2M1304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 10/5 

SEPARATION TO 0.1 MILE NORTH OF 

MISSION ROAD ON-RAMP UN 

Description 

REPLACE BRIDGE JOINT SEALS 

Type Of Work 

SOUTHLAND CONSTRUCTION 

Contractor 

IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$105,700

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/24/08 

Awarded 

07/21/08 

Approved 

03/09/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-14-39.8/68 

HM3 

07-4L5004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

UNDERCROSSING 

REPLACE APPROACH SLABS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 

VAZIRANI, MANSUKH R 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$764,257
 $659,540

 $0

05/09/08 
05/21/08 
10/30/08 

100%

 85%

07-LA-27-3.0/3 
07-253404 
ER-4128-(004) 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 

D.G. YEAGER CONSTUCTION CORP 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

(310)345-6274 

$156,275
 $118,727
 $72,340

08/08/08 
08/25/08 
01/07/09 

100%

 78%

HA23 WPCP 

07-LA-27-6.9/0 

HA42 

07-4S3504 

WPCP 

IN LOS ANGELES COUNTY AT GLENVIEW AT 

0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

CASTILLO, ELOY 

(310)345-6275 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$526,290
 $519,048

 $0

12/11/06 
01/03/07 
09/14/07 

100%

 100%

07-LA-27-11.1/12.1 

HM2 

07-2Y5504 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

REPLACE CONCRETE SIDEWALK 

D.G. YEAGER CONSTRUCTION CO. 

SAN CLEMENTE, CA 92673 

P.O. BOX 74073 

MOHSENZADEH, ALI 

(213)729-8867 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$145,264
 $133,247

 $0

04/22/08 
05/13/08 
09/12/08 

100%

 100%

07-LA-27-14.3/17.2 

HB4N 

07-4S6004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM BASSETT STREET TO PARTHENIA 

STREET 

WIDEN AND RESTRIPE ROADWAY 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

P.O. BOX 2229 

CHAVEZ, EFRAIM 

(818)364-2760

13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$552,385 
$362,269 
$98,757 

04/03/08 
04/17/08 
12/20/08 

68% 

67% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-30-3.4/3.4 

HB4N 

07-4S2004 

WPCP 

IN LOS ANGELES COUNTY IN LA VERNE AT 

FRUIT STREET 

SIGNALIZE INTERSECTION 

FREEWAY ELECTRIC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

FARDOUN, MIKE 

(626)339-1601 

1601 W BADILLO SUITE 

112 

COVINA, CA 91722 

$203,148
 $12,712
 $12,712

06/12/08 
06/27/08 
02/02/09 

25%

 6%

07-LA-39-30.6/30.6 

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY NEAR FALLING 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 

J. MCLAUGHLIN ENGINEERING CO. 

RANCHO CUCAMONGA, CA 91730 

CHOU, MICHAEL 

(626)338-3430 

10641 FULTON CT 12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,345,509
 $1,775,635

 $54,025

11/08/07 
12/03/07 
05/26/10 

52%

 78%

07-LA-47-.9/2 

HA21 

07-224804 
ACNH-P047-(008)E

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 

REPAIR BRIDGE DECKS 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

TRAN, K. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,501,328
 $6,681,287

 $63,506

10/04/07 
11/05/07 
01/31/09 

44%

 88%

07-LA-47-.9/.9 
07-4S0304 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 

PETERSON CHASE, INC. 

IRVINE, CA 92614 

1792 KAISER AVE. 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$375,644
 $0
 $0

02/29/08 
03/14/08 
12/31/08 

0%

 0%

HM4 WPCP 
(562)401-3333 

07-LA-47-3.5/4.5 

HM3 

07-2X1704 
LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$410,000
 $0
 $0

06/10/08 
06/18/08 
08/25/08 

0%

 0%

07-LA-47-3.5/4.5 

HA21 

07-265004 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 

APPROACH SPAN SEISMIC RETROFIT 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

AKBARIAN, MASSOD 

(562)860-3085

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$2,579,270 
$251,130 
$251,130 

08/19/08 
09/04/08 
08/10/09 

20% 

10% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-47-/2.4
 
07-2Y5204
 

HM1A WPCP
 

07-LA-47-/.9
 
07-179904
 

HA25 SWPPP
 

07-LA-60-.4/4.1
 
07-4L8404
 

HM3 WPCP
 

07-LA-60-1.0/1.2
 
07-241404
 

HA28 SWPPP
 

07-LA-60-5.0/12
 
07-3Y0604
 

HM3 WPCP
 

07-LA-60-11.8/23.3
 
07-1294V4
 
ACNH-P060-(130)E
 

LN62-07 0-(0E)
 

--()
 

HB5 HB5 SWPPP
 

HB311
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT VARIOUS LOCATIONS ON ROUTE 110
 

AND ROUTE 47
 

HOT MIX ASPHALT OVERLAY
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AND MONTEREY PARK FROM SOTO STREET
 

UNDERCROSSING TO WOODS AVENUE
 

UNDERCROSSING
 

REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM EUCLID AVENUE OVERCROSSING TO
 

WHITTIER BOULEVARD UNDERCROSSING
 

CONSTRUCT SLOPE PAVING
 

IN LOS ANGELES COUNTY IN MONTEREY
 

PARK, MONTEBELLO, SOUTH EL MONTE, AND
 

CITY OF INDUSTRY
 

SEAL DECK AND REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY AT HACIENDA
 

HEIGHTS AND ROWLAND HEIGHTS AT
 

VARIOUS LOCATIONS
 

CONSTRUCT HOV LANE AND SOUNDWALLS
 

Contractor 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 928782229
 

(951)736-7600
 

BELAIRE WEST LANDSCAPE INC
 

PO BOX 6270
 

BUENA PARK CA 90622
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE, AZ 85282
 

O'DONNELL CONSTRUCTION
 

559 W. COVINA BOULEVARD
 

SAN DIMAS, CA 91773-2911
 

J. MCLOUGHLIN
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

SKANSKA USA CIVIL WEST CALIF
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509
 

Resident
 
Engineer
 

SAAD, HUSSEIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241-5521
 

(562)401-3333
 

TRAN, KELVIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

IZADPANAH, MOE
 

2550 CORPORATE PLACE,
 

SUITE C-107
 

MONTEREY PARK, CA 91754
 

(323)981-1795
 

AZIMA, HASSAN
 

2550 CORPORATE PLACE,
 

SUITE C-107
 

MONTEREY PARK, CA 91754
 

(323)981-1795
 

SANDOVAL, MARTIN
 

721 BREA CANYON ROAD,
 

STE. 6
 

WALNUT, CA, 91789
 

(909)594-3720
 

BASHOURA, YANINA
 

721 BREA CANYON ROAD
 

#6
 

WALNUT, CA 91789
 

(909)594-3739


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$648,833

 $586,384

 $583,874


 $1,792,918

 $1,829,785


 $0


 $748,728

 $22,814

 $22,814


 $661,300

 $646,385


 $3,660


 $750,395

 $498,974

 $179,751


 $115,172,322
 
$55,869,970
 
$3,160,291
 

04/29/08 100%

05/21/08
 

89%

12/31/08
 

OVER RUN
 

09/01/06 0%

09/18/06
 

0%

11/13/08
 

PLANT EST
 

SATIS
 

04/29/08 70%

05/21/08
 

3%

02/15/09
 

09/07/07 0%

10/04/07
 

0%

11/30/08
 

PLANT EST
 

SATIS
 

03/26/08 59%

04/17/08
 

65%

03/20/09
 

03/13/07 63%
 
04/18/07
 

48%

08/30/10
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 

07-LA-60-29.4/0 

Fed Aid 
Pgm Code 

07-201704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN POMONA AT 

THE POMONA MAINTENANCE STATION 

Description 

CONSTRUCT NEW MAINTENANCE STATION 

Type Of Work 

BRUTOCO ENGINEERING & CONSTR. 

Contractor 

FONTANA, CA 92334 

GALVAN, PATRICIA 

Resident 
Engineer 

P.O. BOX 429 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$13,181,848

Bid + CCOs

 $12,752,492

Comp To date

 $0

This Month 

02/10/06 

Awarded 

02/22/06 

Approved 

07/15/08 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA12 SWPPP 
(909)594-9311 SATIS 

07-LA-60-/30.5 

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

PETERSON CHASE GENERAL 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

SANDOVAL, MARTIN 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,744,225
 $51,000
 $22,000

07/11/08 
07/23/08 
11/30/09 

16%

 1%

07-LA-71-1.4/1.4 
07-2X2304 

GRIER ST PEDESTRIAN OVER-CROSSING,ON 

LA-71LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

SANDOVAL, MARTIN 

1792 KAISER AVENUE 
721 BREA CANYON ROAD, 

SUITE 6 

$935,000
 $150,570

 $0

08/05/08 
08/05/08 
10/20/08 

83%

 16%

201020 

REPAIR EARTHQUAKE DAMAGE 
IRVINE, CA 92614-5706 

(909)594-3720 

WALNUT, CA 91789 

07-LA-90-1.2/1 

HE13 

07-1693C4 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

WIDEN EXISTING FREEWAY 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

TRUJILLO, GILBERT 

(310)649-1821 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$12,187,583
 $12,111,074

 $33,813

02/16/05 
03/03/05 
12/29/08 

80%

 99%

07-LA-91-6.0/14.1 
07-182204 
ACNH-091 -(123)E 

--() 

IN LOS ANGELES COUNTY IN CARSON, 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

REHABILITATE PAVEMENT 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 

LONGAZO, RON 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$72,084,260
 $68,441,262
 $1,809,919

11/03/05 
11/21/05 
02/27/09 

81%

 91%

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 
07-1Y6504 

IN LOS ANGELES COUNTY IN COMPTON AT 

ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 

PK CONSTRUCTION 

ALTA DENA, CA 91001 

2126 N. FAIR OAKS 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$438,590 
$235,686 

$0 

04/06/06 
04/18/06 
01/15/09 

100% 

54% 

OVER RUN 

HA21 WPCP 
(562)401-3333



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,198,286
 $4,800

01/23/06 
12/30/09 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $510,403 04/01/08 92%
07-4S3804 FROM MAIN ST OVERCROSSING TO 

PILGRIMAGE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
CORONA, CA 92878-2229 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$442,262
 $0

04/17/08 
11/01/08 

87%

HA22 WPCP 
(323)981-1795 

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,096,779 12/15/06 0%

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,869,739
 $9,522

01/11/07 
03/20/09 

0%

PLANT EST 

SATIS 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $555,055 05/09/08 31%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$548,817
 $3,540

05/21/08 
09/23/09 

92%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP INC NJOYA, DAVID $498,045 11/16/07 100%
07-4L7304 AT SEPULVEDA BOULEVARD 

WIDEN AND RESURFACE ON-RAMP 
LAKE FOREST CA 92630 

22600 G LAMBERT STREET NO 140 18730 S. WILMINGTON 

AVE., SUITE 103 

$467,208
 $11,943

12/05/07 
12/31/08 

92%

HB1 WPCP 

(949)454-1999 
RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

(310)609-0264 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,579,760 06/24/08 22% 

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$2,463,014 
$503,602 

07/10/08 
01/31/10 

26% 

(310)609-0264



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $520,737 05/02/08 71%
07-4L9504 LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

$247,606
 $76,025

05/21/08 
01/30/09 

48%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
IRVINE CA 926145706 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,142,162 05/02/08 42%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$207,176
 $197,264

05/21/08 
08/03/09 

7%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-22.0/23.2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION MCKENZIE, DARRELL $502,715 02/22/08 100%
07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$502,733
 $0

03/21/08 
10/30/08 

99%

TEA1 WPCP 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,560,174 11/14/05 57%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E)

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,999,397
 $0

11/23/05 
10/30/08 

75%

HB1 WPCP 

07-LA-110-/0 IN LOS ANGELES COUNTY AT VARIOUS PERTERSON CHASE GENERAL IZADPANAH, MOE $1,666,742 09/20/07 100%

HB1 

07-228004 
ACST-X035-(135)E

 X0-35 1-(5E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT CONCRETE CURB AND GUTTER 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,341,976
 $0

10/04/07 
10/31/08 

80%

OVER RUN 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,876,150 04/22/08 100% 
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,732,524 
$0 

05/08/08 
11/30/08 

92% 

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,119,715 02/23/07 62%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$11,237,710
 $934,614

03/12/07 
06/13/10 

37%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,909,939
 $10,800

09/10/07 
09/27/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,294,280
 $2,824

12/09/05 
09/25/09 

96%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 0%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$15,879
 $0

04/28/08 
01/30/09 

8%

SUSPENDED 

07-LA-138-43.4/47.8 IN LOS ANGELES COUNTY IN PALMDALE AT TAFT ELECTRIC COMPANY MANNAA, HASSAN $134,591 08/14/06 100%
07-4L8204 VARIOUS LOCATIONS 

INSTALL MESSAGE SIGNS 
VENTURA CA 93006 

P O BOX 3416 13171 TELFAIR AVE STE 

101 

$129,591
 $0

08/30/06 
10/03/08 
10/21/08 

100%

HB1 WPCP 

(805)642-0121 
(818)364-2760 

SYLMAR, CA 91342 COMPLETED 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,364,495 01/15/08 57% 
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148

45120 13TH ST W 

LANCASTER, CA 93534 

$4,369,369 
$463,833 

01/28/08 
04/19/10 

68% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $4,640,454 06/10/08 47%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$3,158,270
 $946,534

06/20/08 
04/30/09 

69%

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,245,693 03/03/08 48%
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,002,514
 $71,982

03/18/08 
04/19/09 

95%

HE13 SWPPP 
(661)726-0148 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $187,302 06/26/08 0%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

07/25/08 
12/15/08 

0%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 

HB4N WPCP (714)708-3544 

07-LA-170-14.9/20.6 IN LOS ANGELES COUNTY IN LOS ANGELES J. FLECTHER CREAMER & SON, INCAZIMA, HASSAN $2,531,581 10/18/07 100%

HB1 

07-200804 
ACST-P170-(003)E

 P1-70 0-(3E) 

--() 

WPCP 

AND BURBANK FROM RIVERSIDE TUJUNGA 

UNDERCROSSING TO ARLETA SHELDON 

UNDERCROSSING 

INSTALL GUARD RAIL 

SYLMAR, CA 91342 

12874 SAN FERNANDO ROAD 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$2,427,594
 $0

11/06/07 
11/01/08 

95%

OVER RUN 

07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, INC. LEE, JEFF $562,362 09/14/06 100%
07-4L7604 AND CULVER CITY AT MIDWAY AVENUE 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001-3915 

8257 COMPTON AVENUE 13171 TELFAIR AVENUE, 

#101 

SYLMAR, CA 91342 

$581,962
 $0

10/11/06 
07/25/08 

100%

COMPLETED 
10/21/08 

HB1 WPCP 
(818)364-2760 

07-LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARIOUS SOUTHLAND CONSTRUCTION KWAN, KIN $330,205 05/09/08 100% 
07-2M3804 LOCATIONS 

REPLACE JOINT SEALS 
IRVINE, CA 92602 

3943 IRVINE BLVD. NO. 40 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$219,740 
$82,220 

06/18/08 
11/30/08 

66% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $6,563,363 01/22/08 27%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$1,802,775
 $501,698

02/05/08 
01/31/10 

28%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,592,332 07/06/07 55%

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$8,068,764
 $162,102

07/31/07 
10/29/09 

76%

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,482,379 11/20/07 58%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$5,010,059
 $615,602

12/18/07 
07/06/10 

59%

07-LA-210-46.2/49.3 IN AND NEAR LAVERNE AND CLAREMONT DIVERSIFIED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/02/05 62%
07-172174 FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,417,901
 $4,140

08/11/05 
08/18/09 

93%

HE14 SWPPP 

07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 0%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 
1041 W. BADILLO ST. 

SUITE 112 

$435,197
 $800

03/12/08 
09/04/09 

0%

CONSTRUCT SOUND BERM COVINA, CA 1722 PLANT EST 

HB311 SWPPP 
(626)339-1601 SATIS 

07-LA-210-49.3/52.1 IN LOS ANGELES COUNTY IN CLAREMONT DIVERSIFIED LANDSCAPE CO KAROUT, REDA $1,763,256 07/13/05 86% 
07-1264F4 FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,700,650 
$5,040 

07/28/05 
07/09/09 

96% 

HE14 SWPPP 
(626)338-3430
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Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,415,369 06/02/08 23%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$735,356
 $445,550

06/24/08 
08/18/09 

17%

07-LA-213-.3/1 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC $164,498 10/31/08 0%
07-4S6704 
OTS- -( ) 

FROM 19TH STREET TO 9TH STREET 

INSTALL METAL BEAM GUARD RAIL 

P O BOX 11238 $0
 $0

11/10/08 
04/30/09 

0%

--() SANTA ANA CA 92711 

(714)769-7025 

HB1 WPCP 

07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGINEERING WANG, PAUL $464,524 02/08/08 100%
07-4S2104 AT LOMITA BOULEVARD AND 

AVENUE 

WESTERN CONSTRUCTION, INC. 

1792 KAISER AVENUE 
14620 CARMENITA RD. 

NORWALK, CA 90650 

$257,210
 $84,769

02/27/08 
12/20/08 

54%

INSTALL TRAFFIC SIGNAL 
IRVINE, CA 92614 

(562)926-2537 

HB4N WPCP 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $347,335 05/09/08 75%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$132,405
 $129,030

05/29/08 
12/31/08 

39%

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-4.8/8.1 IN LOS ANGELES COUNTY IN LONG BEACH SOUTHLAND CONSTRUCTION NJOYA, DAVID $96,540 04/23/08 100%

HM3H 

07-1M5304 

WPCP 

AND SIGNAL HILL AT VARIOUS LOCATIONS 

FROM CHERRY AVENUE OVERCROSSING TO 

SANTA FE AVENUE UNDER 

REPLACE JOINT SEALS 

IRVINE CA 92602 

(714)488-2891 

3943 IRVINE BLVD NO 40 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$99,237
 $0

07/21/08 
10/24/08 

100%

COMPLETED 
11/05/08 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,141,470 09/28/04 100% 
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $107,898,590 
$1,181,618 

10/06/04 
06/04/09 

89% 

40-5 30-(8NS)T 

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-405-40.1/46.2
 
07-218304
 
ACIM-405 -(055)E
 

--()


HA25 SWPPP
 

07-LA-405-/48.6
 
07-243604
 
ACIM-X037-(140)E
 

X0-37 1-(0E)
 

--()
 

HB1 WPCP
 

07-LA-405-/12.6
 
07-244404
 
ACIM-405 -(929)E
 

--()
 

HA22 WPCP
 

07-LA-710-6.8/9.1
 
07-234904
 
ACNH-P710-(011)E
 

--()
 

HA25 SWPPP
 

07-LA-710-9.4/18.4
 
07-183114
 
ACNH-710 -(786)N
 

--()
 

HA22 SWPPP
 

07-LA-710-16.1/18.4
 
07-259904
 

HA22 SWPPP
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM 0.2 KM SOUTH OF BURBANK
 

BOULEVARD OVERCROSSING TO DEVONSHIRE
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS FROM SAN GABRIEL RIVER
 

BRIDGE TO ROUTE 405/5 SEPARATION
 

INSTALL METAL BEAM GUARD RAIL
 

IN LOS ANGELES COUNTY IN LONG BEACH,
 

CARSON AND SIGNAL HILL FROM LOS
 

ANGELES AND ORANGE COUNTY LINE TO
 

ROUTE 405 AND 110 SEPARATIO
 

SLAB REPLACEMENT AND GRINDING
 

IN LOS ANGELES COUNTY IN LONG BEACH
 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
 

WARDLOW AVENUE
 

HIGHWAY PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY IN LONG BEACH
 

CARSON, COMPTON, PARAMOUNT, LYNWOOD
 

AND SOUTH GATE AT VARIOUS LOCATIONS
 

REHABILITATE ROADWAY
 

IN LOS ANGELES COUNTY IN LYNWOOD AND
 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE
 

710/105 SEPARATION TO FIRESTONE
 

BOULEVARD OVERCROSSING
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

Contractor 

A C C U CONSTRUCTION
 

23135 BETTY ROAD
 

PERRIS CA 92570
 

(951)675-8200
 

PETERSON CHASE GENERAL
 

1792 KAISER AVE
 

IRVINE, CA 92614-5706
 

PETERSON CHASE GENERAL
 

1792 KAISER AVE.
 

IRVINE, CA 92614-5706
 

P&D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE, CA 92868
 

ATKINSON CONSTRUCTION L.P.
 

27422 PORTOLA PKWY., STE 250
 

FOOTHILL RANCH, CA 92610
 

SULLY MILLER CONTRACTING
 

COMPANY
 

1100 E ORANGETHORPE SUITE 200
 

ANAHEIM CA 92801
 

(714)578-9600
 

Resident
 
Engineer
 

PATEL, JAGDISH
 

5160 HASKELL AVENUE
 

ENCINO, CA 91436
 

(818)788-3303
 

NJOYA, DAVID
 

18730 S WILMINGTON
 

AVE STE #103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

ZAWISTOWSKI, TOM
 

ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF
 

PLANT EST
 

SATIS
 

05/31/07 21%

07/05/07
 

37%

12/17/12
 

08/19/08 0%
 
09/16/08
 

0%

12/30/11
 

SUSPENDED
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

AKBARIAN, MASSOD
 

17912 CRUSADER AVE,
 

STE 101
 

CERRITOS, CA 90703
 

(562)860-3085
 

MOUSSA NAZEM
 

17912 CRUSADER AVE.,
 

SUITE 101
 

CERRITOS, CA 90703
 

(562)860-3085
 

SAAD, HUSSEIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333


 $2,496,488

 $2,284,050


 $12,341


 $6,076,088

 $3,041,997

 $529,901


 $14,067,929

 $12,301,511


 $398,319


 $3,075,844

 $3,042,246


 $10,621


 $145,285,740

 $54,486,109

 $4,805,261


 $29,849,333
 
$0
 
$0
 

11/01/06 0%

12/01/06
 

0%

05/01/09
 

PLANT EST
 

SATIS
 

02/28/08
 
03/12/08
 
08/17/09
 

11/10/05
 
11/23/05
 
12/01/09
 

08/05/04
 
08/19/04
 
02/27/09
 

43%


 50%


 69%


 87%


 0%


 0%
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY IN SOUTH GATE ALL AMERIAN ASPHALT TRAN, KELVIN $245,873 05/02/08 55%
07-2Y8404 AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$111,119
 $111,119

05/21/08 
12/15/08 

45%

HM1A WPCP 
(562)401-3333 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,813,734 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,449,585
 $277,148

12/21/05 
12/31/08 

92%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,669,175 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,577,579
 $26,452

01/23/07 
01/15/09 

95%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $274,755 06/23/08 39%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$52,258
 $52,258

07/07/08 
02/13/09 

19%

(818)364-2760 SUSPENDED 

HB4N WPCP 

07-VEN-1-21.2/0 IN VENTURA COUNTY IN THOUSAND OAKS, BENA COMPANY ABUMUHOR, ISSAM $149,580 04/14/08 84%
07-4L8304 SIMI VALLEY, FILLMORE, SANTA PAULA, 

MOORPARK AND VENTURA AT VARIOUS 

LOCATIONS 

INSTALL CABLE RAILING 

TORRANCE CA 90505 

(310)371-9999 

2785 PACIFIC COAST HWY NO 322 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$137,004
 $0

05/22/08 
12/15/09 

97%

HA28 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,073,110 04/04/06 0% 

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,742,598 
$117,494 

04/17/06 
09/01/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
03/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,903,712 05/24/07 96%

HB1 

07-203004 
ACST-P033-(064)E 

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,537,569
 $0

06/22/07 
12/15/09 

83%

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $259,547 06/23/08 73%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$264,124
 $47,250

07/07/08 
12/19/08 

98%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$304,798
 $0

01/31/08 
10/30/08 

79%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100% 
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$897,593 
$0 

02/28/08 
10/31/08 

76% 

OVER RUN 

201020 
033 (805)480-4928
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Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,324,056 11/19/07 83%
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$4,068,638
 $32,010

12/03/07 
01/22/09 

94%

HA27 SWPPP 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,791,883 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,069,400
 $132,705

09/21/07 
04/01/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,859,379 02/22/07 64%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$42,248,860
 $1,325,766

03/15/07 
09/30/09 

86%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC EID, EMILE $1,427,150 09/29/08 0%

HA23 

07-1X3104 
ER-4129-(004)E 

--() 

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

10/22/08 
12/15/09 

0%

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 42% 
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$558,846 
$291,605 

07/10/08 
03/17/09 

52% 

MODIFY LIGHTING 
HA22 WPCP 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $3,244,025 09/29/08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 
VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$0
 $0

10/23/08 
0%

HE11 SWPPP 
CONSTRUCT RAMPS (805)480-4928 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 0%

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E)

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$161,677
 $1,900

12/14/07 
03/21/09 

0%

PLANT EST 

SATIS 

07-VEN-118-52.2/2.1 IN VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTION COMPANY IRA, ALFRED $396,700 04/29/08 100%

HM1 

07-2Y6604 

WPCP 

IN SIMI VALLEY AND NEAR LOS ANGELES 

FROM ROCKY PEAK ROAD OVERCROSSING TO 

0.3 KM WEST OF MOVIE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$376,037
 $0

05/15/08 
10/06/08 

100%

COMPLETED 
10/31/08 

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%
07-1X8704 DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 
VENTURA, CA 93002 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$510,691
 $0

11/02/07 
10/31/08 

52%

OVER RUN 

20.10 
REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 
(805)480-4928 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 95%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$813,883
 $186,090

02/07/08 
11/06/09 

40%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,525,748 08/11/08 25% 

HA21 

07-1189G4 
ACST-P150-(025)E

 P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$443,735 
$106,811 

08/15/08 
07/21/10 

13% 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC ARROYO, HECTOR $849,145 09/15/08 0%

07-4L4304 $0 10/06/08
VARIOUS LOCATIONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUITE 1405
 1525 RANCHO CONEJO	 0%

ACST-4130-(004)E	 $0


REEVES ROAD TO 0.2 KM NORTH OF BLVD., SUITE 103

41-30 0-(4E) LAKE FOREST CA 92630


RAFFERTY RANCH ROAD	 THOUSAND OAKS, CA 91320

--()	 (949)454-1999


REPAIR SLOPE	 (805)480-4928

HA23 WPCP
 

07-VEN-150-28.5/28.5	 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,893,198 01/18/08 64%
 

SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE.
07-1189F4	 $1,984,728 02/06/08
1525 RANCHO CONEJO	 69%

ACST-P150-(024)E	  $208,082 04/14/10


SANTA PAULA CREEK BRIDGE
 BLVD. SUITE 103
 
P1-50 0-(4E)	 VALENCIA, CA 91355-4171


WIDEN BRIDGE AND UPGRADE RAILING THOUSAND OAKS, CA 91320

--()
 

(805)804-4928

HA21 SWPPP
 

Totals: Authorized Final Amt: $1,109,156,975 Completed to Date: $660,495,388 Work This Month: $30,557,872



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-.1/2.1 07-3Y1504 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-13.1/13.5 07-255804 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-10-5.6/8.9 07-2267A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-/S1.3 07-2M1304 

07-LA-14-39.8/68 07-4L5004 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-27-14.3/17.2 07-4S6004 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-/2.4 07-2Y5204 

07-LA-47-/.9 07-179904 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-1.0/1.2 07-241404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-29.4/0 07-201704 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-71-1.4/1.4 07-2X2304 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-.9/8.1 07-4S3804 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.5/.5 07-4L7304 

07-LA-105-.7/.9 07-178504 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-110-/0 07-228004 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-/1 07-2Y8504 

07-LA-138-43.4/47.8 07-4L8204 

07-LA-138-47.8/49 07-239614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-170-14.9/20.6 07-200804 

07-LA-187-6.4/6.4 07-4L7604 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-.3/1 07-4S6704 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-4.8/8.1 07-1M5304 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/48.6 07-243604 

07-LA-405-/12.6 07-244404 

07-LA-710-6.8/9.1 07-234904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-1-21.2/0 07-4L8304 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-32.0/33 07-246904 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-23.3/32.6 07-142804 

07-VEN-118-52.2/2.1 07-2Y6604 

07-VEN-118-18.2/32.6 07-116794 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-118-18.4/0 07-1P3804 19
 

07-VEN-126-19.2/34 07-1X8704 19
 

07-VEN-150-9.6/9.6 07-1189A4 19
 

07-VEN-150-18.8/18.8 07-1189G4 19
 

07-VEN-150-20.5/31 07-4L4304 20
 

07-VEN-150-28.5/28.5 07-1189F4 20
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $116,065,240


FEDERAL AID (PRIMARY) $471,713,895


FEDERAL AID (SECONDARY) $45,900,903


STATE HIGHWAY $282,626,053


STORM DAMAGE REPAIR $1,583,425


 $191,267,459


 $1,109,156,975


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$82,297,832


 $300,650,766


 $26,269,145


 $176,901,471


 $118,727


 $74,257,446


 $660,495,388
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $1,190,193
 

$1,190,193
Work completed this Period:


	07

