
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $315,281 02/17/09 87%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 

INSTALL LEFT TURN SIGNALS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$268,664
 $18,500

03/05/09 
01/04/10 

85%

SUSPENDED 

HB1 WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 0%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

08/27/09 
08/30/10 

0%

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,543,915 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,580,768
 $9,668

05/17/05 
10/03/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 60%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$73,843
 $37,500

07/07/09 
12/09/09 

71%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 0%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

09/15/09 
10/15/10 

0%

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,388,127 12/12/07 84% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,827,643 
$358,055 

12/31/07 
12/31/09 

98% 

HM1 WPCP 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

07District 

07-LA-1-47.5/62.2 

Fed Aid 

HB1 

Pgm Code 

07-4S3704 

Contract 

OTS- -( ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MALIBU AT 

VARIOUS LOCATIONS FROM 0.1 MILE WEST 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

ROBILLOS, RAMON 

Resident 
Engineer 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$383,599

Bid + CCOs

 $409,960

Comp To date

 $16,052

This Month 

10/09/08 

Awarded 

10/28/08 

Approved 

11/30/09 

Est Comp
Accepted 

18%

%Time

 99%

% Work 
Message 

07-LA-1-50.8/56.5 
07-3Y4704 

IN LOS ANGELES COUNTY IN MALIBU FROM 

LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING, INC. 

COLTON, CA 92324 

P.O. BOX 883 

ROBILLOS, RAMON 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,544,087
 $1,593,817

 $2,267

12/18/08 
12/30/08 
11/30/09 

33%

 98%

HM1 WPCP 

07-LA-2-15.0/22.8 

HM1B 

07-3Y3404 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES 

GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 

COLD PLAN AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878 

P O BOX 2229 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,011,241
 $682,764
 $682,764

04/17/09 
05/04/09 
12/18/09 

82%

 68%

07-LA-2-24.4/82.3 

HA22 

07-214204 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 

RESURFACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$20,990,246
 $21,657,316

 $57,903

06/22/06 
07/05/06 
12/30/09 

51%

 99%

07-LA-2-25.5/29.1 

HA21 

07-119734 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 

REPLACE AND UPGRADE BRIDGE RAILING 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$901,360
 $606,159
 $132,006

12/29/08 
01/27/09 
12/30/09 

88%

 67%

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA, CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574

2090 FERN LN 

GLENDALE, CA 91208 

$6,485,000 
$1,000,419 

$0 

09/04/09 
09/08/09 
12/15/09 

28% 

15% 

10 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 

07-LA-2-26.5/64.1 

Fed Aid 

20.10.201 

Pgm Code 

07-2X6704 

Contract 
Location 

Storm Water 
Plan 

LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

Type Of Work 

ALCORN FENCE COMPANY 

Contractor 

SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

Resident 
Engineer 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$2,485,000

Bid + CCOs

 $889,476

Comp To date

 $0

This Month 

09/04/09 

Awarded 

09/08/09 

Approved 

12/15/09 

Est Comp
Accepted 

28%

%Time

 36%

% Work 
Message 

.13 

07-LA-2-49.7/0 
07-2X6904 

THE CHILAO MAINTENANCE STATION, 

ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 

REPAIR ALL DIRECT FIRE DAMAGE TO 

PAVE-TECH, INC. 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,485,000
 $502,038

 $0

09/14/09 
09/15/09 
12/15/09 

31%

 14%

STATION 

07-LA-5-1.2/16.6 

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM SANTA FE 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

$461,830
 $0
 $0

10/08/09 
10/20/09 

0%

 0%

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $298,357

 $0

05/21/08 
06/05/08 
06/17/09 

49%

 79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,863,080
 $3,779,280

 $57,085

06/05/08 
07/02/08 
03/03/11 

76%

 98%

07-LA-5-9.9/9.9 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CITY OF 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,268,398 
$5,200 
$5,200 

09/28/09 
10/08/09 
09/20/10 

9% 

0% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY IN COMMERCE AT UNIQUE PERFORMANCE CONSTR. INCALONZO, BERNARD $209,027 02/09/09 92%
07-4S2204 NORTHBOUND ON AND OFF RAMPS TO 

TELEGRAPH ROAD AND CAMFIELD AVENUE 

MODIFY TRAFFIC SIGNAL 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD., SUITE D 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$203,206
 $31,351

03/25/09 
11/23/09 

95%

HB4N WPCP 

07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTION, INC. AZIMA, HASSAN $133,010 04/01/09 100%
07-4L4704 COMMERCE AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
YUBA CITY, CA 95991 

1227 BRIDGE ST. SUITE B 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$106,499
 $0

04/20/09 
09/21/09 

100%

COMPLETED 
10/30/09 

HM3 WPCP 
(323)981-1795 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,352,019 08/19/08 42%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$2,568,410
 $89,821

09/05/08 
03/22/10 

76%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $258,309 06/10/09 83%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2550 CORPORATE PLACE, 

SUITE C-107 

$39,126
 $36,138

06/24/09 
12/21/09 

15%

HA22 WPCP 

IRVINE, CA 92614-5706 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,855,229 10/24/05 99%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$43,303,542
 $501,461

11/05/05 
10/31/10 

93%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 82% 
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,462,943 
$168,960 

01/17/07 
05/10/10 

98% 

HA42 SWPPP 
(310)478-7970



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 11/20/09	
12/02/09 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT KWAN, KIN $365,651 06/19/06 0%

07-0510C4 $361,471 07/06/06
BURBANK FROM 0.1 KM NORTH OF WESTERN SERVICES
 2090 FERN LANE	 0%


$0 12/04/09

AVENUE UNDERCROSSING TO 0.4 KM NORTH 999 TOWN & COUNTRY RD.4TH FLR GLENDALE, CA 91208
 
OF ALAMEDA AVENUE (818)637-2506 PLANT EST


ORANGE, CA 92868

PLANTING AND IRRIGATION
 SATIS


HB311 WPCP
 

07-LA-5-39.4/43.9	 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING CO. EID, EMILE $8,355,271 09/28/09 0%


FROM ROUTE 118/5 SEPARATION TO 0.1 P.O. BOX 1489 5160 HASKELL AVENUE 0%

07-252714 $0 10/07/09
 
SARR-0053-(014)E $0


MILE NORTH OF SAN FERNANDO ROAD ENCINO, CA 91436

00-53 0-(4E) SUN VALLEY, CA 91353-1489


OVERHEAD	 (818)788-3303

--()
 

REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
 

07-LA-5-39.5/42.6	 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,975,243 05/14/09 29%


FROM ROUTE 5/118 TO 0.2 KM SOUTH OF INFRASTRUCTURE,INC. 13171 TELFAIR AVENUE, 16%

07-235504 $2,443,365 06/24/09
 

$726,642 09/22/10

ROXFORD STREET UNDERCROSSING 2333 COURAGE DRIVE, SUITE C SUITE 102
 
SOUNDWALLS CONSTRUCTION SYLMAR, CA 91342


FAIRFIELD, CA 94533
 
(818)364-2760


HB5 SWPPP
 

07-LA-5-43.0/44.5	 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCPASEBANI, M. $4,250,000 12/02/08 100%


THE SYLMAR AND SANTA CLARITA AREA OF 10641 FULTON COURT
07-2X3004	 $2,555,566 12/02/08
25061 W. AVE STANFORD	 60%

$0 12/28/09


THE LA-5 LA-14 & LA-210 FREEWAY
 #70
 
RANCHO CUCAMONGA, CA 91730


INTERCHANGES DIR'S EMERGE	 VALENCIA, CA 91355 OVER RUN
 
REPAIR FIRE DAMAGE (661)257-0273


201130
 

07-LA-5-44.2/46	 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $119,915,644 03/27/08 30%


CLARITA ON ROUTE 5 AND ON ROUTE 14 P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 46%

07-168004 $55,729,835 05/01/08
 
CMLN-6207-(046)N $3,678,225 08/28/12


CONSTRUCT HOV LANES AND CONNECTORS
 SUITE 101
 
--()	 BLOOMINGTON, CA 92316
 

SYLMAR, CA 91342
 

(818)364-2760

HE13 SWPPP
 

07-LA-5-49.0/60	 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC PASEBANI, M. $6,577,326 09/15/08 68%
 

CLARITA FROM CALGROVE BOULEVARD P O BOX 1489
07-1X6204	 $6,811,079 10/01/08
25061 W. AVE STANFORD	 91%

ACIM-005 -(007)E	  $15,400 04/30/10


UNDERCROSSING TO LAKE HUGHES ROAD
 #70
 
--()	 SUN VALLEY CA 913531489


UNDERCROSSING	 VALENCIA, CA 91355

(818)767-8418


SLAB REPLACEMENT (551)257-0273

HA23 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,205,148 10/04/07 59%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,177,085
 $122,448

10/25/07 
02/10/10 

98%

HA42 SWPPP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,464,328 10/06/08 32%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$24,253,556
 $2,879,294

10/23/08 
03/01/12 

18%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,977,221 07/17/08 100%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$14,717,444
 $942,593

08/06/08 
01/29/10 

92%

OVER RUN 

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039 

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,436,355 03/11/09 95%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,087,731
 $729,364

03/23/09 
12/30/09 

76%

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,806,970 04/30/09 4%
07-117074 
HP21-6207-(048)C 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

1201 BALDWIN PARK BLVD. $921,816
 $843,791

05/18/09 
10/28/13 

1%

N620-7 04-() 

--() 
UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 
(909)568-4333 

HB5 SWPPP 

07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY IN BALDWIN PARK ALL AMERICAN ASPHALT AZIMA, HASSAN $520,000 02/09/09 78% 
07-2Y4104 AND WEST COVINA FROM 0.2 MILE W OF 

PUENTE AVENUE UNDERCROSSINGTO 0.2 

MILE E OF SUNSET AVENUE 
CORONA, CA 92878 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$378,219 
$0 

03/27/09 
09/20/09 

75% 

COMPLETED 
11/02/09 

HM1 WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (323)981-1795
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07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 34%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$391,243
 $0

09/12/09 
02/03/10 

26%

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $363,906 09/29/09 0%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

10/20/09 
0%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,350,480
 $6,348

12/03/07 
06/23/10 

0%

PLANT EST 

SATIS 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,670,659 08/19/08 100% 
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$2,470,098 
$0 

09/04/08 
12/31/09 
11/25/09 

92% 

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085
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Approved
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07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 68%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$93,287
 $4,566

03/09/09 
03/24/10 

69%

HM2 WPCP 

07-LA-57-3.8/0 IN LA COUNTY IN DIAMOND BAR AT 0.7 PETERSON-CHASE GENERAL SANDOVAL, MARTAIN $544,816 03/16/09 100%
07-2Y9104 MILES SOUTH OF ROUTE 57/60 SEPARATION 

REPLACE OVERHEAD SIGN BRIDGE 

ENGINEERING CONSTRUCTION 

1792 KAISER AVE. 
721 BREA CANYON RD., 

STE. 6 

$528,128
 $0

03/27/09 
10/01/09 
10/23/09 

100%

HM4 WPCP 

IRVINE, CA 92614 
(909)594-3720 

WALNUT, CA 91789 COMPLETED 

07-LA-60-5.6/5.6 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION INC WANG, MIKE $313,210 02/11/09 100%
07-4S5004 AT GARFIELD AVENUE UNDERCROSSING 

REPLACE SLABS 
SAN DIMAS CA 917732911 

559 W COVINA BOULEVARD 11229 S WOODRUFF 

AVENUE 

$308,217
 $0

02/24/09 
08/21/09 
10/28/09 

100%

HA22 WPCP 

(909)394-4510 
(562)401-3333 

DOWNEY, CA 90241 COMPLETED 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,338,897 03/13/07 56%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$97,452,489
 $2,197,923

04/18/07 
12/30/10 

83%

 HB311 

07-LA-60-25.6/25.6 IN LOS ANGELES COUNTY IN DIAMOND BAR O'DONNELL CONSTRUCTION INC DOUGHLY, JOE $162,067 05/28/09 100%
07-4S5304 AT DIAMOND BAR BOULEVARD UNDER 

CROSSING 

CONSTRUCT APPORACH SLAB 
SAN DIMAS, CA 91773-2911 

559 W COVINA BLVD 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$156,047
 $0

06/11/09 
11/15/09 

95%

OVER RUN 

HA22 WPCP 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,895,604 07/11/08 99% 

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,364,294 
$1,107,801 

07/23/08 
11/30/09 

91% 
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12/02/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 
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Approved
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Accepted 
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07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $296,468 04/13/09 92%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$194,085
 $45,020

05/28/09 
12/28/09 

65%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $1,945,000 03/23/09 63%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$916,416
 $0

03/23/09 
12/31/09 

97%

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,244,686
 $3,200

01/23/06 
03/15/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, ISSAM $1,058,353 01/05/09 63%
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM, CA 92801 

708 N VALLEY ST NO Q 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$959,210
 $7,625

02/09/09 
12/15/09 

90%

HB312 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $170,061 06/16/09 21%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$109,738
 $89,728

07/02/09 
12/20/09 

64%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,764,780 06/24/08 84% 

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$8,847,836 
$383,966 

07/10/08 
02/28/10 

89% 

(310)609-0264
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 
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Approved
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07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $211,848 05/20/09 83%
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$176,467
 $8,527

06/04/09 
12/31/09 

83%

SUSPENDED 

HA23 SWPPP 
90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $3,142,162 05/02/08 97%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$3,081,282
 $172,697

05/21/08 
11/30/09 

95%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(310)478-7970 

07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SIMON YEH-FU $257,659 02/02/09 100%

HM3 

07-4L9604 

WPCP 

AT VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF VENICE BOULEVARD 

UNDERCROSSSING TO TEMPLE STREET 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(213)620-2039 

1792 KAISER AVENUE 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$228,949
 $0

02/13/09 
08/18/09 

100%

OVER RUN 
10/26/09 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

STREET UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVE 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$0
 $0

03/23/09 
06/23/09 

0%

HB4N WPCP 
REMOVE AND REPLACE OVERHEAD SIGNS. (213)620-2039 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 0%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$0
 $0

07/03/09 
12/29/09 

0%

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57% 
07-243504 
ACST-S110-(010)E

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,624,210 
$11,028 

11/23/05 
12/30/09 

97% 

HB1 WPCP 
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07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, HASSAN $15,003,544 07/22/09 4%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$168,311
 $166,391

08/12/09 
03/18/11 

1%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,386,170 02/23/07 85%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$17,809,140
 $675,496

03/12/07 
12/24/10 

59%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,067,000 08/03/09 35%
07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$375
 $0

08/19/09 
01/25/10 

0%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,061,369
 $11,200

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 19%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(818)637-2514 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,327,406
 $3,328

12/09/05 
11/21/09 

98%

HA25 SWPPP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,687,060 04/24/09 29% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER, CA 93534 

$2,392,964 
$610,653 

05/12/09 
03/07/10 

62% 

HM1 WPCP 
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07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,811,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E)

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,475,686
 $58,935

01/28/08 
11/20/09 

92%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER PASEBANI, MOHAMMAD $437,061 10/13/09 0%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE 

STANFORD, #70 

VALENCIA, CA 91355 

$0
 $0

10/29/09 
0%

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $272,000 09/03/09 0%
07-3Y7904 
SARR-2101-(795)E 

21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

09/15/09 
03/25/10 

0%

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,060,804 01/22/08 86%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$7,069,839
 $715,975

02/05/08 
01/26/11 

85%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-32.8/46.3 IN LOS ANGELES COUNTY VARIOUS BRIDG E CAROLINO CONSTRUCTION CORP. KWAN, KIN $529,840 02/23/09 100% 
07-4L9904 LOCATIONS FROM HUNTINGTON DRIVE 

UNDERCROSSING TO SAN DIMAS AVENUE 

UNDERCROSSING 
NATIONAL CITY, CA 91950 

3035 EAST 8TH STREET 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$475,284 
$0 

03/13/09 
11/01/09 

90% 

BRIDGE PRESERVATION 
HA21 WPCP 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-210-33.3/46.8
 
07-129934
 
ACIM-210 -(791)E
 

--()
 

HB4N WPCP
 

07-LA-210-40.6/42.1
 
07-231404
 

HB311 SWPPP
 

07-LA-210-/44
 
07-243304
 
ACST-X037-(139)E
 

G X0-37 1-(9E)


--()
 

HB1 WPCP
 

07-LA-213-7.9/0
 
07-4S7904
 

HB1 WPCP
 

07-LA-405-25.9/29.5
 
07-1178U4
 
ACNH-405 -(048)N
 

40-5 30-(8NS)T
 

6207- 034-()
 

HB5 SWPPP
 

07-LA-405-39.0/39
 
07-2X3504
 

SHA42T
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

CLOSED CIRCUIT TELEVISION SYSTEM
 

IN LOS ANGELES COUNTY IN GLENDORA
 

FROM CITRUS AVENUE OVERCROSSING TO
 

GLENDORA AVENUE UNDERCROSSING
 

CONSTRUCT SOUND WALL
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS ON ROUTE 57 AND ON ROUTE
 

210
 

CONSTRUCT METAL BEAM GUARD RAIL
 

IN LOS ANGELES COUNTY IN TORRANCE LOS
 

ANGELES AT WESTERN AVENUE CARSON
 

STREET
 

INSTALL TRAFFIC SIGNAL AND LIGHTING
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT HOV LANES
 

NB 405 TRANSITION TO BOTH NB & SB 101
 

BRIDGE NO. 53-741G, IN THE SHERMAN
 

OAKS AREA DIR'S EMERGENCY F.A.
 

CONTRACT
 

REPAIR FAILED APPROACH SLABS & FILL
 

SLOPE
 

Contractor 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

Resident
 
Engineer
 

YUE, WARREN
 

12901 RAMONA BLVD.
 

SUITE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

KAROUT, REDA
 

12901 RAMONA BLVD.
 

STE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

J FLETCHER CREAMER AND SON INCKAROUT, REDA
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

FREEWAY ELECTRIC
 

P.O. BOX 7745
 

RIVERSIDE, CA 92513-7745
 

BALFOUR BEATTY CONSTR. INC.
 

419 SOUTH HINDRY AVE., STE C
 

INGLEWOOD, CA 91792
 

PETERSON CHASE GENERAL
 

1041 BADILLO, SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601
 

WANG, PAUL
 

14620 CARMENITA ROAD
 

NORWALK, CA 90650
 

(562)926-2537
 

VENTOCILLA, JOSE
 

(310)410-9862
 

EID, EMILE
 

ENGINEERING CONSTRUCTION, INC.5160 HASKELL AVENUE
 
1792 KAISER AVE. ENCINO, CA 91436
 

(818)788-3303

IRVINE, CA 92614
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$10,664,035 07/06/07 98%
 $10,034,958

 $143,572
07/31/07 
12/10/09 

93%

 $8,512,499 11/20/07 0%

 $8,391,228 12/18/07
 

0%

$68,998 08/27/10
 

PLANT EST
 

SATIS
 

$4,599,369 06/02/08 100%

 $4,069,368 06/24/08
 

86%

$122,014 12/18/09
 

$168,168 04/27/09 0%

 $0 05/28/09
 

0%

$0


SUSPENDED
 

$121,893,669 09/28/04 0%

 $120,321,081 10/06/04
 

0%

$671,747 12/30/09
 

PLANT EST
 

SATIS
 

$735,000 03/27/09 2%
 
$90,969 03/27/09
 

12%

$0 03/20/10
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Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 93%

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$13,711,620
 $14,300

11/23/05 
02/01/10 

94%

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,214,616 02/28/08 100%

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$5,558,201
 $117,003

03/12/08 
11/30/09 

91%

(310)609-0264 

07-LA-605-.3/9.9 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS JAHROMI, REZA $460,488 04/16/09 89%
07-2Y7304 LAKEWOOD CERRITOS NORWALK DOWNEY & 

SATA FE SPRING FROM SPRING STREET 

OVERCROSSING TO DAVENRICH 
FONTANA, CA 92335 

8555 BANANA AVENUE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$485,396
 $0

05/04/09 
11/12/09 

93%

HM3 WPCP 
TREAT BRIDGE WITH METHACRYLATE (562)401-3333 

07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION HUSSAIN, MUSTAFA $613,608 01/27/09 100%
07-2Y7404 LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(310)478-7970 

1200 S SEPULVEDA BLVD 

LOS ANGELES, CA 90025 

$603,100
 $0

02/13/09 
07/31/09 

100%

COMPLETED 
10/22/09 

HM3 WPCP 

07-LA-605-15.6/25.1 IN LOS ANGELES COUNTY IN INDUSTRY ALL AMERICAN ASPHALT KAROUT, REDA $695,471 04/08/09 86%

HM1B 

07-3Y2404 

WPCP 

PICO RIVERA BALDWIN PARK AND 

IRWINDALE FROM ROSE HILLS OVERHEAD TO 

SANTA FE FLOOD BASIN BRIDGE 

CONCRETE SLAB REPLACEMENT REPAIR 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$644,927
 $0

04/24/09 
11/16/09 

93%

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $150,582,577 05/31/07 36% 
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$131,284,149 
$3,290,913 

07/05/07 
12/17/12 

86% 

HA22 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,273,087 08/19/08 32%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$5,785,870
 $564,861

09/16/08 
12/31/11 

19%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION INC $38,838,127 08/06/09 0%
07-269004 
SARR-P710-(014)E

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

6 ORCHARD SUITE 150 $0
 $0

09/22/09 
0%

 P7-10 0-(4E) 
BOULEVARD OVERCROSSING TO 0.2 

LAKE FOREST CA 92630 

--() 
LONG LIFE PAVEMENT REHABILITATION 

(949)470-0500 

HA22 SWPPP 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 0%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$145,762
 $256

04/28/09 
09/30/10 

0%

PLANT EST 

HA42 SWPPP 
90220 SATIS 
(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $895,726 07/09/09 0%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0
 $0

08/06/09 
0%

HA25 SWPPP 
ROADSIDE RESTORATION (323)981-1795 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,758,463
 $0

12/21/05 
09/01/09 
10/28/09 

100%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 COMPLETED 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIROMENTAL, INC. MOHSENZADEH, ALI $483,049 06/03/09 65% 
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DRIVE 13171 TELFAIR AVE., # 

101 

SYLMAR, CA 91342 

$203,966 
$110,961 

07/09/09 
01/26/10 

42% 

HA12 WPCP 
(213)792-8867
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

07District 

07-VEN-1-11.6/28.5 

Fed Aid 

HA42 

Pgm Code 

07-226514 

Contract 

SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

Description 

INSTALL SIGNS 

Type Of Work 

TRAFFIC SOLUTIONS, INC. 

Contractor 

REDDING, CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

Resident 
Engineer 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$472,085

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/01/09 

Awarded 

10/15/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355-4171 

DORRI, MIKE 

(805)480-4928 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,985,000
 $5,902,915

 $0

02/14/05 
02/14/05 
04/10/08 

100%

 100%

07-VEN-33-16.3/22.1 

HM2 

07-3Y0804 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

BOBBA, PRASAD 

(805)732-8004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$159,950
 $129,961
 $75,211

01/21/09 
02/09/09 
01/15/10 

76%

 80%

SUSPENDED 

07-VEN-33-24.8/26.9 

HM2 

07-3Y0704 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SUMMER CONSTRUCTION INC 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

DIPSIA, MIKE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$132,791
 $121,234
 $17,445

01/08/09 
02/24/09 
11/30/09 

98%

 83%

07-VEN-33-32.5/48.4 

HM2 

07-3Y1304 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 

ELEVATION GENERAL ENGINEERING 

CONTRACTORS INC 

SANTA MARIA CA 93455 

(805)922-4366 

DIPSIA, MIKE 

(805)375-9247

2333 A STREET 
1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$244,999 
$239,591 
$35,882 

02/09/09 
03/03/09 
11/30/09 

71% 

100% 
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Statement of Ongoing Contracts as of 11/20/09
12/02/09 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-33-/31
 
07-4M5604
 

HM3 WPCP
 

07-VEN-34-13.6/17.6
 
07-2Y6304
 
SARR-P034-(004)E
 

P0-34 0-(4E)
 

--()
 

HM1A WPCP
 

07-VEN-101-22.0/23.7
 
07-234204
 

HA21 SWPPP
 

07-VEN-118-18.2/32.6
 
07-116794
 

HE13 SWPPP
 

07-VEN-118-18.4/0
 
07-1P3804
 

HA22 WPCP
 

07-VEN-118-21.8/21.8
 
07-1X3104
 
ER-4129-(004)E


--()
 

HA23 SWPPP
 

Description

Type Of Work
 

IN VENTURA COUNTY IN AND NEAR VENTURA
 

FROM RTE 33/101 SEPARATION TO SAN
 

ANTONIO CREEK AND NEAR OJAI AT SESPE
 

CREEK
 

CLEAN AND TREAT BRIDGE DECK
 

IN VENTURA COUNTY IN AND NEAR
 

CAMARILLO FROM DAILY DRIVE TO ROUTE
 

118
 

COLD PLANE AND RHMA G OVERLAY
 

IN VENTURA COUNTY IN OXNARD AND
 

VENTURA AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

VEN 118 18.2/32.6 HWY WIDENING AND
 

ITS FEATURES (SIMI VALLEY-TAPO CANY
 

ON ROAD TO LOS ANGLES COUNTY LINE -


WIDEN FR 6 TO 8 LANES WI
 

WIDEN HIGHWAY
 

IN VENTURA COUNTY IN MOORPARK AT
 

ARROYO SIMI BRIDGE
 

POLYESTER CONCRETE OVERLAY
 

IN VENTURA COUNTY IN SIMI VALLEY AT
 

0.1 MILE WEST OF ALAMOS CANYON ROAD
 

UNDERCROSSING
 

REPAIR CULVERT
 

Contractor 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 926145706
 

(949)252-0441
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913521489
 

(818)767-8418
 

P & D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNDTRY ROAD
 

ORANGE, CA 92868
 

C.A. RASMUSSEN, INC. VALENCIA
 

COMMERCE CENTER 28548
 

Resident 
Engineer 

DORRI, MIKE
 

1525 RANCHO CONEJO
 

BLVD., #102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

DIPSIA, MIKE
 

1525 RANCHO CONEJO
 

BOULEVARD, SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 
LIVINGSTON AVENUE VALENCIA, CABLVD., SUITE 103
 
91355-4171
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

NYE AND NELSON INC
 

1860 EASTMAN AVENUE NO 108
 

VENTURA CA 93003
 

(805)654-1682
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


 $215,786 02/04/09 7%
 $47,514
 $43,764

02/18/09 
03/30/10 

22%

 $1,082,500 06/16/09 79%
 $27,400

 $0
07/02/09 
11/17/09 

3%

 $1,847,727 09/06/07 0%
 $1,530,322

 $4,485
09/21/07 
04/30/12 

0%

PLANT EST 

SATIS 

$49,020,973 02/22/07 0%
 $48,741,000

 $7,992
03/15/07 
12/16/09 

0%

PLANT EST 

SATIS 

$196,855 06/04/07 100%
 $191,715

 $0
06/20/07 
11/01/07 

100%

 $1,453,150 09/29/08 36% 
$989,063 
$531,653 

10/22/08 
04/14/10 

69% 
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State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 11/20/09
12/02/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. 
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 
VENTURA, CA 93003 

CONSTRUCT RAMPS 
HE11 SWPPP 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. 
07-1189A4 ANA AT COYOTE CREEK BRIDGE P.O. BOX 1422 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

HA21 SWPPP 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. 
07-1189G4 ANTONIO CREEK BRIDGE 28548 LIVINGSTON AVENUE 
ACST-P150-(025)E 

REPLACE BRIDGE 
P1-50 0-(5E) VALENCIA, CA 91355 

--() 

HA21 SWPPP 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC 
07-4L4304 VARIOUS LOCATIONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUITE 1405 
ACST-4130-(004)E 

REEVES ROAD TO 0.2 KM NORTH OF 
41-30 0-(4E) 

RAFFERTY RANCH ROAD 
LAKE FOREST CA 92630 

--() 
REPAIR SLOPE 

(949)454-1999 

HA23 WPCP 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC 
07-1X6604 KM OF HAPPY VALLEY SCHOOL ROAD P O BOX 3810 
ER-4136-(004)E 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

--() 934033810 

(805)546-8288 

HA23 WPCP 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. 
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE. 
ACST-P150-(024)E

SANTA PAULA CREEK BRIDGE 
P1-50 0-(4E) 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

--() 

HA21 SWPPP 

Resident 
Engineer 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 9130
 

(805)804-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

HUSSAIN, MUSTAFA
 

1525 RANCHO CONEJO
 

BLVD., #102
 

THOUSAND OAKS, CA 91320
 

(424)202-8056
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)804-4928


 $3,383,596 09/29/08 100%
 $3,274,504

 $0
10/23/08 
09/21/09 

96%

11/04/09 
COMPLETED 

$2,062,304 01/23/08 0%
 $2,076,154

 $4,624
02/07/08 
05/20/10 

0%

PLANT EST 

SATIS 

$3,551,283 08/11/08 98%
 $3,046,844
 $104,895

08/15/08 
05/21/11 

85%

 $1,139,842 09/15/08 100%
 $1,173,205

 $67,945
10/06/08 
11/30/09 

97%

OVER RUN 

$867,322 10/01/09 17%
 $87,257
 $87,257

10/20/09 
10/30/10 

10%

 $3,029,082 01/18/08 0% 
$2,968,755 

$17,830 
02/06/08 
04/27/10 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $1,206,070,693 Completed to Date: $766,044,104 Work This Month: $24,526,503



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-12.6/12.6 07-4S2204 

07-LA-5-13.9/19.9 07-4L4704 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/35.1 07-2Y4104 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-/2.1 07-3Y5004 

07-LA-57-3.8/0 07-2Y9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-5.6/5.6 07-4S5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-25.6/25.6 07-4S5304 

07-LA-60-/30.5 07-243904 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-5.7/5.7 07-250104 

07-LA-105-.7/.9 07-178504 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.4/23.6 07-4L9604 

07-LA-110-22.5/23.8 07-4L7904 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-138-43.4/46.7 07-3Y4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-210-32.8/46.3 07-4L9904 

07-LA-210-33.3/46.8 07-129934 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-605-.3/9.9 07-2Y7304 

07-LA-605-11.2/25.8 07-2Y7404 

07-LA-605-15.6/25.1 07-3Y2404 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5707-/0 07-201604 

07-LA-5727-/0 07-1P8104 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-32.5/48.4 07-3Y1304 

07-VEN-33-/31 07-4M5604 

07-VEN-34-13.6/17.6 07-2Y6304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 
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Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $94,693,370

-F- FEDERAL AID (PRIMARY) $398,568,867

-S- FEDERAL AID (SECONDARY) $30,976,923

-SH- STATE HIGHWAY $269,616,081

-ER- STORM DAMAGE REPAIR $135,148,706

 $277,066,747

District Total: $1,206,070,693

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $10,634,837 

Work completed this Period:  $10,634,837 

Work Comp 

$90,596,484


 $356,414,291


 $29,072,841


 $195,956,669


 $25,329,876


 $68,673,942


 $766,044,104
 


	07

