
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $356,278 03/10/10 100%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$391,690
 $0

05/03/10 
11/21/11 
11/23/11 

100%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $217,650 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$42,337
 $0

05/27/11 
11/03/11 

19%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 54%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$788,126
 $0

04/26/11 
11/30/11 

32%

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 0%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$6,420
 $4,320

07/14/11 
02/21/12 

3%

(909)985-1755 
(562)926-2537 SUSPENDED 

HB4N WPCP 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $642,000 08/04/11 45%

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$6,482
 $6,482

08/18/11 
02/29/12 

1%

(310)609-0264 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100% 
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619 
$0 

02/16/10 
07/30/11 

90% 

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 100%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$201,289
 $0

11/02/10 
07/28/11 
11/08/11 

100%

IRVINE, CA 92614 
(310)812-1847 COMPLETED 

HA23 WPCP (949)252-0441 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $368,542 05/02/11 99%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$305,826
 $0

05/12/11 
03/31/12 

91%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,461,223
 $148,216

06/10/10 
11/30/11 

100%

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $3,537,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,533,105
 $104,730

06/17/11 
11/30/11 

99%

OVER RUN 

20.20 

201130 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $86,789,398 08/19/11 0%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$21,000
 $21,000

09/13/11 
11/21/16 

0%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 35% 

HA42 

07-258914 
ACNH-X037-(143)E 

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,324,827 
$0 

10/08/09 
11/18/11 

99% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 5%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,150
 $0

05/17/11 
07/14/15 

0%

26.700 WPCP 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 19%
07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,168,224
 $245,694

02/28/11 
05/10/12 

24%

HA27 SWPPP 

07-LA-5-18.2/0 IN CITY OF LA IN THE BOYLE HEIGHTS ORTIZ ENTERPRISES, INC. PATEL, PRAVIN $585,000 03/29/11 100%
07-3X2904 AREA ON N/B LA-5 NORTH OF CESAR 

CHAVEZ AVE O/C TO REPAIR A STORM 

DAMAGED SLOPE DIR'S EMERGENCY 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$345,492
 $0

06/22/11 
10/05/11 

100%

COMPLETED 
11/08/11 

20.20 
(626)572-6700 

201130 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,109,099 03/14/11 90%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$973,274
 $22,257

04/05/11 
12/15/11 

86%

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,106,186 12/06/10 22% 
07-121844 
CMLN-6207-(055)

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$1,984,667 
$68,135 

12/20/10 
02/21/14 

4% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,140,016 10/11/10 47%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$3,798,810
 $538,560

11/02/10 
03/31/12 

62%

HE11 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $890,501 04/20/10 69%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$458,767
 $0

05/11/10 
11/02/11 

52%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (805)797-1348 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,633,507 10/14/10 26%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$14,676,642
 $1,404,345

10/26/10 
06/02/14 

27%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $111,213,089 05/06/10 26%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$39,404,222
 $2,603,033

05/24/10 
08/21/15 

36%

HB5 SWPPP 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS VICTORY ENGINEERS INC AL-JAMAL, ABDUL $582,200 07/21/11 0%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$0
 $0

09/12/11 
0%

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,619,332 09/28/09 100% 
07-252714 
SARR-0053-(014)E

 00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(818)768-1939

9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,311,947 
$0 

10/07/09 
10/18/11 

100% 

COMPLETED 
10/21/11 

HA22 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$127,761,575

Bid + CCOs

 $105,778,478

Comp To date

 $3,734,041

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

01/08/13 

Est Comp
Accepted 

59%

%Time

 82%

% Work 
Message 

07-LA-5-45.2/45.5 
07-4H2404 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

VELARDE CONCRETE CONSTRUCTION 

INC 

CHAVEZ, EFRAIM 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$270,245
 $232,094
 $31,979

06/14/11 
07/07/11 
01/18/12 

59%

 77%

HA42 WPCP 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

(818)898-2300 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,206,666
 $19,263,068
 $2,189,981

01/19/11 
02/09/11 
03/20/12 

56%

 90%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,912,813
 $8,630,839
 $183,763

08/28/09 
09/15/09 
12/16/11 

100%

 86%

07-LA-5-67.4/86 

HM4 

07-4Y4004 

WPCP 

IN LOS ANGELES COUNTY VARIOUS 

LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 

PETERSON-CHASE GEN ENG CONST, 

INC. 

IRVINE, CA 92614 

HARTANTO, HIN 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$390,274
 $96,925
 $84,145

03/11/11 
03/28/11 
01/10/12 

86%

 25%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,166,109 
$248,971 
$248,971 

09/14/11 
10/12/11 
04/17/12 

17% 

11% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 54%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$981,491
 $100

11/18/09 
11/30/11 

99%

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10 99%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,459,688
 $306,340

07/08/10 
11/28/11 

94%

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $136,572,851 10/06/08 0%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$120,597,224
 $3,173,960

10/23/08 
08/09/12 

0%

PLANT EST 

SATIS 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
12/19/11 

0%

SUSPENDED 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $78,766,483 04/30/09 64%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$39,332,459
 $2,890,881

05/18/09 
12/24/13 

49%

HB5 SWPPP 

07-LA-10-39.0/42.1 IN LOS ANGELES COUNTY,HOLT AVENUE PAVE TECH INC KAROUT, REDA $1,901,892 06/17/11 49% 

HM1 

07-3Y9904 
ACIM-010 -(180)4

--() 

WPCP 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(626)339-1601

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$1,688,336 
$1,151,630 

07/13/11 
02/17/12 

77% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,320,298 05/02/11 82%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$829,158
 $108,014

05/20/11 
12/27/11 

63%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 IN LOS ANGELES COUNTY IN AND NEAR SULLY-MILLER CONTRACTING SYLVAN, SCOTT $1,020,122 08/15/11 13%

HA23 

07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

(213)216-6068 

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$233,908
 $195,115

08/30/11 
10/02/12 

23%

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284
 $0

06/25/10 
07/22/11 

92%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $453,507 06/16/09 68%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$312,658
 $0

07/09/09 
01/30/12 

69%

HB4N WPCP 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,295,681 10/05/09 100%
07-1X3214 
ER-4137-(004)E

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$3,288,532
 $105,127

10/29/09 
11/21/11 

96%

SUSPENDED 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,991,805 06/16/10 53% 
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,415,558 
$80,205 

07/13/10 
12/17/12 

71% 

GARDENA CA 90248 
(562)860-3085

HM3 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

07District 

07-LA-47-3.4/4.6 

Fed Aid 

HA21 

Pgm Code 

07-138204 

Contract 

NHBR-P047-(010)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

Description 

REPLACE STEEL BRIDGE WITH CIP 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

Resident 
Engineer 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$180,629,439

Bid + CCOs

 $2,664,565

Comp To date

 $20,525

This Month 

06/30/11 

Awarded 

07/13/11 

Approved 

03/30/16 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,202,119
 $1,157,727

 $1,300

11/25/09 
12/14/09 
07/02/12 

38%

 96%

HA42 SWPPP 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,562,802
 $16,299,871

 $729,659

10/14/10 
11/03/10 
12/30/12 

7%

 76%

07-LA-60-26.5/26.5 
07-3P2904 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

11229 S. WOODRUFF 

AVE. 

$225,700
 $0
 $0

10/11/11 
10/25/11 

0%

 0%

HM2 WPCP 

IRVINE CA 926145706 

(949)252-0441 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-29.5/29.5 

20.20 

07-3X6204 
IN CITY OF POMONA ON S. GAREY AVENUE 

ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC. 

FONTANA, CA 92337 

14801 SOLVER AVENUE 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$1,235,000
 $73,615

 $0

08/26/11 
11/14/11 
03/31/12 

83%

 6%

201130 

07-LA-60-/6.9 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,625,695 
$1,524,612 
$1,519,566 

05/02/11 
05/18/11 
02/10/12 

69% 

18% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

07District 

07-LA-91-6.4/17.6 

Fed Aid 

HM3 

Pgm Code 

07-4Y1404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE WITH METHACRYLATE 

Type Of Work 

TRUESDELL CORP OF CALIF, INC. 

Contractor 

TEMPE, AZ 85282 

(602)437-1711 

WANG, MIKE 

Resident 
Engineer 

(562)401-3333 

1310 W 23RD ST 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,395,395

Bid + CCOs

 $170,505

Comp To date

 $168,030

This Month 

04/18/11 

Awarded 

05/05/11 

Approved 

02/24/12 

Est Comp
Accepted 

66%

%Time

 12%

% Work 
Message 

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,311,095
 $1,003,950
 $218,237

11/09/10 
12/15/10 
11/30/11 

96%

 71%

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502
 $145,035
 $131,235

04/13/11 
05/04/11 
11/04/12 

76%

 23%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $696,108

 $0

02/01/10 
02/16/10 
08/21/11 

55%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(616)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$785,919
 $0
 $0

06/13/11 
08/05/11 
12/20/13 

0%

 0%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156 
$751,298 
$358,327 

05/05/11 
05/24/11 
12/20/11 

100% 

91% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,777,511
 $1,250,455
 $317,234

01/13/11 
02/10/11 
12/10/12 

19%

 27%

07-LA-101-31.1/38.2 

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CALABASAS 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

TEHRANI, JOSEPH 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$12,959,407
 $12,607,641

 $0

02/10/11 
03/22/11 
09/30/11 

100%

 95%

07-LA-105-4.7/15.4 

HM3 

07-4Y2504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,095,607
 $1,053,549

 $49,414

03/14/11 
03/28/11 
12/05/11 

93%

 94%

07-LA-105-6.0/8 
07-264704 
ACIM-X037-(151)E 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$935,267
 $0
 $0

06/28/11 
07/14/11 

0%

 0%

HA21 WPCP 

07-LA-105-7.4/7.5 
07-4T2204 

IN LOS ANGELES COUNTY IN LOS 

AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ANGELES PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. #103 

$196,386
 $1,500

 $0

06/10/11 
06/24/11 
12/30/11 

57%

 1%

HA42 WPCP 

IRVINE CA 92614 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

07-LA-105-13.5/0 

20.20 

201130 

07-3X3404 
IN CITY OF PARAMOUNT LA-105 W/B 

TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGED SLOPES 

KAVEH ENGINEERING & CONSTR.INC 

ANAHEIM, CA 92806 

SOHEILI, ANDY 

(310)609-0264

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

90220 

$485,000 
$163,074 
$86,710 

04/29/11 
06/29/11 
12/30/11 

53% 

34% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 24%
07-4Y8604 
ACIM-1053-(035)E 

--()

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$354,120
 $305,770

06/29/11 
03/20/12 

4%

HM1 WPCP 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,132,824
 $0

02/17/11 
08/31/11 

92%

OVER RUN 

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,195,044 11/05/10 88%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,581,103
 $16,547

12/02/10 
01/06/12 

72%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 100%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$3,755,356
 $0

07/20/10 
11/17/11 
11/22/11 

100%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,346,752 11/12/09 46%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$14,963,073
 $624,862

12/07/09 
07/31/13 

67%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $336,605 04/22/11 89% 
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$212,337 
$83,708 

05/24/11 
12/15/11 

64% 

HA28 WPCP 
(626)572-6732
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-28.1/30.6 IN LOS ANGELES FROM POST MILE 28.1 TO CALIFORNIA BUILDERS GROUP, INCAZIMA, HASSAN $254,950 04/01/11 100%

HM2 

07-4Y3504 

WPCP 

30.6 

CLEAN PIPE CULVERT 
CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$251,945
 $0

05/10/11 
10/21/11 

100%

COMPLETED 
11/08/11 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10 86%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,321,315
 $0

07/12/10 
09/09/11 

88%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,550,734 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,939,625
 $12,673

03/12/07 
02/29/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $265,478 09/09/11 4%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$13,274
 $13,274

09/09/11 
07/31/12 

5%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,843,767 10/26/11 0% 
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0 
$0 

12/02/11 
0% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $164,070 01/10/11 98%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$146,513
 $140,053

02/28/11 
11/21/11 

87%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $835,367 11/04/09 90%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$837,179
 $950

12/14/09 
11/21/11 

100%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,375,366 05/20/11 62%

HM1 

07-3Y8004 
ACNH-P138-(045)E 

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,133,666
 $0

06/09/11 
10/15/11 

95%

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $254,699 08/24/11 0%
07-4T2804 
ACST-PP18-(700)2

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

09/13/11 
04/05/12 

0%

HB4N WPCP 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC SHALVIRI, ALI $497,203 04/01/11 100% 
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$471,188 
$0 

04/19/11 
08/29/11 
11/22/11 

100% 

(909)394-4510 
(818)637-2509

HM3 WPCP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 

07-LA-210-25.5/51.9 

Fed Aid 

HM3 

Pgm Code 

07-3Y6104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

Contractor 

SHALVIRI, ALI 

Resident 
Engineer 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$490,544

Bid + CCOs

 $375,931

Comp To date

 $0

This Month 

05/26/10 

Awarded 

06/09/10 

Approved 

08/15/11 

Est Comp
Accepted 

11/22/11 

100%

%Time

 100%

% Work 
Message 

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,747,127
 $40,589,910
 $2,120,464

11/18/10 
12/23/10 
10/31/12 

41%

 89%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,735,146
 $2,346,216

 $17,938

06/10/10 
06/25/10 
01/10/12 

76%

 85%

HB311 SWPPP 

07-LA-210-/9.9 

HA21 

07-3Y6204 
ACBR-2101-(805)E 

21-01 8-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY ON RTE 210 FROM 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$750,000
 $102,853
 $102,853

08/15/11 
09/21/11 
04/17/12 

23%

 14%

07-LA-210-/11.1 

HM1 

07-3Y5404 

WPCP 

IN LA COUNTY IN LA ON RTE 210 FROM 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$7,819,615
 $2,611,090
 $1,609,327

06/01/11 
06/24/11 
02/09/12 

61%

 32%

07-LA-405-.2/47.8 

HM3 

07-3Y6504 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

TRAN, KELVIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$834,030 
$778,222 
$64,879 

03/29/11 
04/19/11 
12/14/11 

89% 

88% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $2,056,131 01/14/11 100%

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,544,455
 $22,589

02/15/11 
11/30/11 

92%

07-LA-405-1.2/2.3 IN LOS ANGELES IN LONG BEACH AT 0.1 MODERN ALLOYS, INC. ARIAS, JUAN $321,716 06/01/11 88%

HM4 

07-4Y6904 

WPCP 

MILE NORTH OF PALO VERDE AVENUE 

UNDERCROSSING AND AT BELLFLOWER 

UNDERCROSSING 

REPLACE OVERHEAD SIGN 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVE 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$310,693
 $306,380

06/24/11 
12/02/11 

97%

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY ARIAS, JUAN $1,338,171 04/18/11 77%

HM3 

07-4Y6804 

WPCP 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 
SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,401,747
 $0

05/19/11 
12/02/11 

98%

07-LA-405-10.9/23.3 IN LOS ANGELES COUNTY AT VARIOUS DEBRUIN CONSTRUCTION,INC. NJOYA, DAVID $1,405,814 10/12/10 100%

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,340,312
 $0

11/04/10 
11/02/11 

100%

COMPLETED 
11/08/11 

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,470,030 05/09/11 0%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

06/01/11 
06/29/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $17,301,729 05/31/11 11% 
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,498,576 
$180,716 

06/09/11 
05/30/14 

9% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$454,766
 $7,500
 $7,500

08/05/11 
08/18/11 
03/01/14 

43%

 2%

07-LA-710-6.8/9.5 

HM1 

07-4Y7204 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,574,000
 $0
 $0

05/18/11 
09/22/11 

0%

 0%

07-LA-710-9.2/17 

HM3 

07-4Y2704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION CORP. 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

LEE, PETER 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$935,200
 $587,525
 $285,675

05/27/11 
07/01/11 
12/31/11 

74%

 62%

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$41,874,509
 $31,804,259

 $899,725

08/06/09 
09/22/09 
05/22/12 

77%

 75%

07-LA-710-22.5/22.7 

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN THE CITY OF 

COMMERCE AT WASHINGTON BOULEVARD 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,354,936
 $589,542
 $39,952

02/15/11 
03/01/11 
05/31/12 

50%

 25%

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726 
$726,578 

$0 

07/09/09 
08/06/09 
06/24/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
12/30/11 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308
 $0

04/20/10 
07/30/11 

86%

OVER RUN 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 100%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
08/31/11 
11/22/11 

100%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,751,943
 $79,430

12/21/10 
11/30/11 

88%

OVER RUN 

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$356,781
 $384

02/24/10 
11/22/11 

0%

PLANT EST 

SATIS 

07-VEN-33-.4/.9 IN VENTURA COUNTY IN VENTURA FROM 0.3 J FLETCHER CREAMER AND SON INCIRA, ALFRED $142,658 05/27/11 91% 

HB1 

07-1P5804 
ACHS-P033-(076)E 

PGP0-33 0-(6E) 

--() 

WPCP 

MILE NORTH OF MAIN STREET 

UNDERCROSSING TO 0.7 MILE SOUTH OF 

STANLEY AVENUE UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$128,843 
$0 

06/22/11 
09/15/11 

85% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 61%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,379,142
 $0

04/11/11 
12/31/11 

43%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/09/11 
06/30/12 

0%

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 65%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,479,666
 $593,081

01/06/11 
01/10/12 

99%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,107,120 02/24/11 69%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$34,843,416
 $3,607,349

03/15/11 
01/01/12 

62%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,669,357
 $20,332

09/21/07 
04/20/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,856,916 04/13/11 98% 

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,679,083 
$186,403 

05/04/11 
12/31/11 

88% 
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Statement of Ongoing Contracts as of 11/20/11	
12/09/11 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,679,269 02/02/11 100%

07-251504 $24,940,828 02/16/11
AND CAMARILLO FROM LOS ANGELES COUNTY PO BOX 1489
 1525 RANCHO CONEJO	 85%

NH-Q101-(184)E	 $28,961 12/15/11


LINE TO 0.3 MILE NORTH OF PLEASANT BLVD, #102

--() SUN VALLEY, CA 91352-1489


VALLEY ROAD OVERCROSSI	 THOUSAND OAKS, CA 91320

(818)767-8418


REPLACE PCC SLABS COLD PLANE AC (805)480-4928

HA22 WPCP
 

07-VEN-118-.5/15.7	 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,355,210 12/17/10 97%


FROM ROUTE 118/126 SEPARATION TO COMMERCE CENTER 1525 RANCHO CONEJO
07-3Y8404	 $2,362,278 01/07/11
 
97%


ACHN-P118-(060)E	 $21,443 11/25/11

MONTERO STREET 28548 LIVINGSTON AVE BLVD, #102


--()
 
PLACE RUBBERIZED HOT MIX ASPHALT THOUSAND OAKS, CA 91320


VALENCIA, CA 91355
 
(805)480-4928


HM1 WPCP	 (661)367-9040
 

07-VEN-118-10.9/0	 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 93%


CTY REPAIR A STORM DESTROYED DRAINAGE SITEDEVELOPMENT, INC. 1525 RANCHO CONEJO 23%

07-3X4004 $260,235 04/12/11
 

$0 11/30/11

SYSTEM ROADWAY SUPPORT AND DRAINAGE 2158 SCENICPARK STREET
 BLVD.#102
 
CHANNEL DIR'S ORDER THOUSAND OAKS, CA 91320


THOUSAND OAKS, CA 91362

REPL WASHED OUT& DESTROYED DRAINAGE	 (805)375-9247


20.20
 

201130
 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

07-4T1804 $461,493 06/06/11
EASTBOUND FIRST STREET ON RAMP TO 727 N GLENDORA
 1525 RANCHO CONEJO	 100%

HSNH-P118-(061)E	 $88,671 11/21/11


EASTBOUND ERRINGER OFF RAMP BLVD, #102

--() LA PUENTE CA 91744


INSTALL MBGR AND MODIFY LIGHTING THOUSAND OAKS, CA 91320 OVER RUN

(626)333-0727
 

(213)792-8867

HB1 WPCP
 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 62%

07-280104 $440,742 04/19/11
CONSTRUCT SHOULDER AND RUMBLE STRIP PO BOX 50085
 1525 RANCHO CONEJO	 82%

HSNH-000C-(328)E	 $357,337 12/15/11


BLVD, #102

--()	 WATSONVILLE, CA 95077
 

THOUSAND OAKS, CA 91320	 SUSPENDED

(831)724-1011
 

(805)480-4928

HB1 WPCP
 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,027,584 04/29/11 99%
 
07-4Y0704 $1,004,582 05/17/11
PAULA AND FILLMORE, FROM HALLOCK PO BOX 981330	 1525 RANCHO CONEJO
 99%


$221,479 11/21/11

DRIVE TO D STREET
 BLVD. #102
 

WEST SACRAMENTO, CA 95691

SLURRY SEAL AND REPLACE AC PAVEMENT THOUSAND OAKS, CA 91320


(916)373-1500
 
(424)202-8056


HM1 WPCP
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Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$76,813
 $0

05/12/11 
01/31/12 

5%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 89%

HM3 

07-4Y2104 

WPCP 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$339,782
 $0

03/28/11 
09/21/11 

97%

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $575,000 04/08/11 100%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$586,048
 $0

04/12/11 
10/23/11 
11/22/11 

100%

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,885,145 12/06/10 13%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$634,068
 $97,649

12/22/10 
12/23/12 

22%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,218,749 01/13/11 100% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,132,375 
$0 

01/31/11 
08/26/11 
11/22/11 

100% 

Totals: Authorized Final Amt: $1,309,871,047 Completed to Date: $666,050,406 Work This Month: $35,409,615



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.2/0 07-3X2904 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-87.8/88.6 07-266404 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-23.9/30.5 07-253304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-28.1/30.6 07-4Y3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-1.2/2.3 07-4Y6904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-10.9/23.3 07-3Y6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-33-.4/.9 07-1P5804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

07-3X400407-VEN-118-10.9/0 19 

07-4T180407-VEN-118-23.8/24.8 19 

07-28010407-VEN-126-13.1/20.1 19 

07-3X360407-VEN-126-13.4/26.6 19 

07-4Y070407-VEN-126-13.3/20.3 20 

07-4Y210407-VEN-126-/28.8 20 

07-3X270407-VEN-150-4.4/5.5 20 

07-4L570407-VEN-150-28.6/28.7 20 

07-3Y860407-VEN-150-/11 20 

Statement of Ongoing Contracts - Federal Aid 

07 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $72,644,930  $56,358,873

FEDERAL AID (PRIMARY) $116,706,387  $86,019,999

FEDERAL AID (SECONDARY) $7,437,572  $3,336,077

STATE HIGHWAY $126,090,814  $91,760,737

STORM DAMAGE REPAIR $139,868,531  $123,885,756

 $847,122,812  $304,688,965

 $1,309,871,047  $666,050,406 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $11,086,288
 

$11,086,288
Work completed this Period:


	07

