
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $735,260 03/28/12 23%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$675
 $0

04/16/12 
08/30/12 

0%

HM1 WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 81%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$128,778
 $9,301

12/21/11 
12/20/12 

56%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-27.4/28 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN INC NJOYA, DAVID $1,072,011 06/07/12 100%

HA22 

07-4T4504 

WPCP 

FROM SEPULVEDA BOULEVARD TO 0.3 MILE 

SOUTH OF WESTCHESTER PARKWAY 

OVERCROSSING 

COLD PLANE/AC OVERLAY 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,043,584
 $465,332

07/03/12 
12/30/12 

93%

OVER RUN 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 0%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

07/23/12 
01/09/13 

0%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 20%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$859,679
 $427,004

05/09/12 
04/30/13 

43%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,662,763 07/13/12 0% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$0 
$0 

08/16/12 
10/24/13 

0% 

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 63%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$593,142
 $22,682

04/16/12 
12/20/12 

73%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC TEHRANI, JOE $2,608,988 04/19/12 61%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$1,916,733
 $287,872

05/16/12 
03/21/13 

73%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 17%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,416,032
 $60,000

07/30/12 
03/31/13 

21%

HM1 WPCP 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,302,761
 $0

06/17/11 
04/30/12 

100%

OVER RUN 

20.20 

201130 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,665,380 11/28/11 18%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$6,311,275
 $289,430

12/21/11 
06/30/14 

17%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,432,322 08/19/11 19% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$16,306,213 
$6,868,750 

09/13/11 
12/21/16 

19% 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,580,829 08/14/12 0%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

09/18/12 
0%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $120,778,977 08/23/12 0%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

09/18/12 
05/30/18 

0%

SUSPENDED 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,835,236 12/23/11 100%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$8,537,292
 $742,058

01/24/12 
12/31/12 

78%

OVER RUN 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $268,854 06/12/12 0%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( )

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN CLEMENTE, CA 92673 

(619)341-9515 

940 CALLE NEGOCIO, SUITE 200 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$0
 $0

07/05/12 
0%

(562)926-2537 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $770,570 04/28/11 34% 
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$681,546 
$88,229 

05/17/11 
07/27/15 

87% 

26.700 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

07District 

07-LA-5-15.8/16.9 

Fed Aid 

HA27 

Pgm Code 

07-184104 

Contract 

ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

Description 

UPGRADE MEDIAN CONCRETE BARRIER 

Type Of Work 

PETERSON CHASE GEN ENG, INC. 

Contractor 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

Resident 
Engineer 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,031,830

Bid + CCOs

 $4,889,363

Comp To date

 $37,195

This Month 

02/08/11 

Awarded 

02/28/11 

Approved 

01/15/14 

Est Comp
Accepted 

65%

%Time

 96%

% Work 
Message 

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,589,668
 $760,882
 $475,638

04/16/12 
05/01/12 
11/25/12 

99%

 49%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$53,023,572
 $13,573,819
 $1,444,143

12/06/10 
12/20/10 
03/17/14 

49%

 26%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,375,869
 $6,571,708

 $8,048

10/11/10 
11/02/10 
03/31/13 

90%

 97%

HE11 SWPPP 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$55,595,730
 $39,206,020

 $700,475

10/14/10 
10/26/10 
06/18/14 

55%

 70%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$113,390,539 
$67,396,092 
$1,793,681 

05/06/10 
05/24/10 
09/11/14 

43% 

59% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION CORP AL-JAMAL, ABDUL $582,200 07/21/11 193%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$232,659
 $138,144

09/12/11 
12/11/12 

40%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $129,146,567 03/27/08 77%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$124,820,661
 $1,291,097

05/01/08 
01/25/13 

95%

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,953,802 02/27/12 37%
07-2332A4 
ACIM-0053-(044)E 

--() 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$7,951,623
 $991,969

03/22/12 
10/09/13 

18%

HB4N SWPPP 

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $21,355,541 01/19/11 100%

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,938,405
 $0

02/09/11 
09/12/12 

99%

OVER RUN 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,290,960 08/28/09 76%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,199,174
 $50,705

09/15/09 
05/15/14 

98%

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $88,217,031 01/12/12 29% 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,975,660 
$2,162,227 

02/17/12 
04/28/14 

34% 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $139,945,695 10/06/08 84%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$137,878,832
 $268,836

10/23/08 
02/21/13 

99%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,089,418 03/21/12 19%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$124,912
 $115,041

05/09/12 
01/15/14 

11%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,633,318 04/24/12 79%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$241,217
 $0

05/16/12 
11/29/12 

9%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $48,009,778 02/29/12 16%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$8,069,842
 $1,607,700

04/20/12 
07/23/15 

17%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,306,643 04/30/09 95% 
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$57,878,606 
$1,825,065 

05/18/09 
01/27/14 

76% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 0%

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

11/06/12 
0%

07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,594,700 05/02/11 99%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

CALIFORNIA, INC 

1310 W 23RD STREET 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,412,910
 $0

05/20/11 
11/20/12 

89%

TREAT BRIDGE AND REPLACE JOINT SEAL 
TEMPE AZ 85282 

(661)726-0148 

HM3 WPCP (602)437-1711 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $33,255,872 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,083,721
 $0

02/14/12 
11/30/12 

92%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $8,774,303 02/10/12 55%

HA22 

07-254904 
NHP0-1406-(8E ) 

--()

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$6,320,813
 $199,558

03/06/12 
03/15/13 

70%

07-LA-14-60.0/69.3 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 57%
07-274004 
HSNH-P014-(070)G 

P01-4E07-() 

--() 

LANCASTER FROM 0.2 MILE NORTH OF 

PALMDALE BOULEVARD TO AVENUE 0-8 AND 

FROM 0.8 MILE SOUTH OF 

REPLACE MBGR AND INSTALL DRAINAGE 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$1,448,866
 $183,822

04/13/12 
03/18/13 

88%

HB1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0% 

HA25 

07-4T1504 

SWPPP 

FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$291,484 
$0 

06/25/10 
07/26/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $453,507 06/16/09 100%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$468,954
 $0

07/09/09 
11/30/12 

100%

OVER RUN 

HB4N WPCP 

07-LA-39-32.2/38.4 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,217,700 05/23/12 77%
07-3Y3204 SOUTH OF NORTH FORK SAN GABRIEL 

RIVER BRIDGE - PM 32.5 TO 0.1 MILE 

COMPANY 

135 S STATE COLLEGE BLVD #400 
1041 W. BADILLO SUITE 

112 

$796,791
 $0

06/20/12 
11/13/12 

65%

HM1B WPCP 

NORTH OF CRYSTAL LAKE ROAD 

COLD PLANE AC AND RUBBERIZED HMA 
BREA CA 92821 

(714)578-9600 
(626)339-1601 

COVINA, CA 91722 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 74%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$6,350,249
 $834,985

12/21/11 
02/25/13 

59%

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453
 $0

07/13/10 
12/17/13 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,578,403 06/30/11 16%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$36,929,321
 $0

07/13/11 
08/17/16 

20%

07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 91% 
07-4Y8304 CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$429,544 
$43,275 

04/13/12 
12/12/12 

41% 

IRVINE CA 92614 
COVINA, CA 91722 

HM3 WPCP (949)252-0441 
(626)339-1601
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $543,713 06/15/12 49%

HM2 

07-4Y7604 

WPCP 

LOCATIONS 

REPLACE PIPE & INLET, REPAIR SLOPE 
SANTA ANA, CA 927111238 

(714)769-7025 

PO BOX 11238 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$59,590
 $55,065

07/16/12 
01/24/13 

11%

07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE R0.63 J MCLOUGHLIN ENGINEERING CO IZADPANAH, MOE $1,457,781 03/14/12 100%
07-4Y3604 R30.33 

BRIDGE PRESERVATION 

INC 

10641 FULTON CT 
3212 ROSEMEAD 

BOULEVARD #100 

$1,180,655
 $139,294

04/09/12 
12/15/12 

78%

RANCHO CUCUMONGA CA 91730 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (909)944-1037 
(626)572-6732 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. TRUJILLO, GILBERT $1,194,116 11/25/09 100%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,188,279
 $0

12/14/09 
09/28/12 

98%

OVER RUN 

HA42 SWPPP 

07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $5,480,701 02/29/12 96%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53­

1910) 

BRIDGE REPLACEMENT 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,529,793
 $0

02/29/12 
10/31/12 

98%

HA21 WPCP 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 27%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$7,026,688
 $715,268

01/18/12 
07/30/14 

10%

07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,113,578 10/14/10 100% 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)594-3720

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,973,614 
$0 

11/03/10 
10/22/12 

100% 

COMPLETED 
11/14/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

07District 

07-LA-60-/6.9 

Fed Aid 

HA22 

Pgm Code 

07-251304 

Contract 

NHP0-6013-( 9E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

Description 

GRIND AND REPLACE CONCRETE PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,580,142

Bid + CCOs

 $8,415,174

Comp To date

 $0

This Month 

05/02/11 

Awarded 

05/18/11 

Approved 

10/01/12 

Est Comp

 100%

%Time

 94%

% Work 

OVER RUN 

MessageAccepted 

07-LA-90-1.7/2.6 

HB1 

07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

TRUJILLO JR., GILBERT 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$829,095
 $296,880
 $169,725

06/27/12 
07/20/12 
08/21/13 

20%

 35%

07-LA-91-6.4/12 

HA21 

07-260504 
ACNH-X037-(153)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$2,125,417
 $1,959,218
 $104,154

02/02/12 
02/22/12 
01/31/13 

81%

 92%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,164,565
 $0
 $0

05/02/12 
06/12/12 

0%

 0%

07-LA-91-10.1/14.6 

HM1 

07-3Y9504 

WPCP 

IN LOS ANGELES COUNTY IN COMPTON, 

LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

R J NOBLE COMPANY 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

WANG, MIKE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$784,159
 $668,310
 $84,724

04/09/12 
04/27/12 
02/24/13 

51%

 85%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

SAAD, HUSSEIN 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,995,503 
$1,917,388 

$46,887 

11/14/11 
12/21/11 
12/30/12 
11/27/12 

100% 

95% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 100%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$831,950
 $29,574

08/05/11 
08/31/13 

93%

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 57%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,731,256
 $294,737

02/10/11 
12/31/13 

93%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $436,637 05/24/12 0%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$0
 $0

09/06/12 
0%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $631,759 04/05/12 84%
07-1W0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD 

OC 

CORPORATION 

3035 EAST 8TH ST 
11229 S. WOODRUFF 

AVE. 

$658,882
 $105,896

04/25/12 
12/04/12 

97%

TREAT BRIDGE DECK, REPLACE SEALS 
NATIONAL CITY CA 91950 

DOWNEY, CA 90241 

HM3 WPCP (619)474-4200 
(562)401-3333 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,000,868 06/28/11 100%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$560,578
 $0

07/14/11 
08/11/12 

56%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $228,386 06/10/11 68% 
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$189,865 
$866 

06/24/11 
12/31/12 

82% 

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264

90220 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.2/14.1 

HA23 

07-2X9304 
ACIM- 47B-(004)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LYNWOOD & 

PARAMOUNT AT VARIOUS LOCATIONS FROM 

0.1 MILE EAST OF WRIGHT ROAD 

UNDERCROSSING TO GARFIELD AVE 

SLOPE PROTECTION & EROSION CONTROL 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$220,526
 $0
 $0

09/20/12 
11/06/12 
03/07/13 

0%

 0%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$785,700
 $1,500

 $375

06/06/12 
07/03/12 
05/15/13 

41%

 0%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,238,802
 $1,870,504

 $2,907

11/05/10 
12/02/10 
12/10/12 

96%

 83%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,379,820
 $20,565,807

 $10,684

11/12/09 
12/07/09 
10/25/13 

80%

 91%

07-LA-110-24.1/30.5 

HM1B 

07-3Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

KOURY, PETER 

(909)322-6107 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$2,987,730
 $0
 $0

06/11/12 
07/03/12 

0%

 0%

07-LA-118-7.8/7.8 
07-4Y4604 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAMY, RAGY 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$579,133 
$0 
$0 

06/06/12 
06/27/12 
11/19/12 

0% 

0% 

IRVINE CA 92614 
(626)572-6700

HM4 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$907,116
 $0

06/15/12 
10/31/12 

92%

OVER RUN 
TO REPAIR DAMAGE FROM FUEL FIRE 

20.20 

201130 

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 63%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,981,402
 $641,043

06/12/12 
03/31/13 

73%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,200,211 09/13/12 0%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$0
 $0

10/17/12 
0%

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,166,134 10/26/11 82%
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$5,599,027
 $976,575

12/02/11 
01/15/13 

90%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $10,499,419 12/15/11 24% 
07-127274 
ACNH-P138-(046)E 

--() 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(818)262-7120

45120 13TH ST W 

LANCASTER, CA 93534 

$8,857,213 
$3,293,328 

01/05/12 
07/30/14 

84% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O'DONNELL CONSTRUCTION INC MOHSENZADEH, ALI $382,315 04/05/12 70%

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$294,493
 $0

04/25/12 
10/03/12 

77%

SUSPENDED 

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,021,077 06/26/12 18%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,525
 $0

07/20/12 
01/14/13 

1%

HM1 WPCP 

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$0
 $0

04/13/12 
03/05/13 

0%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E

 P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$258,166
 $12,440

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 86% 

HM1 

07-4Y5104 

WPCP 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$994,742 
$354,301 

05/09/12 
12/31/12 

75% 

(310)609-0264



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-.8/8.4 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC GALLARDO, SAM $379,995 05/14/12 75%

HM2 

07-1W4304 

WPCP 

LOCATIONS FROM 0.2 MILE SOUTH OF 

NINTH STREET TO TORRANCE BOULEVARD 

CLEAN PIPE & INSTALL ALT PIPELINER 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$380,248
 $296,153

06/12/12 
12/31/12 

99%

SUSPENDED 

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 86%

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,350,918
 $291,627

06/01/11 
01/31/13 

52%

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT NJOYA, DAVID $918,189 06/12/12 0%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

07/03/12 
11/27/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,045,110 05/31/11 49%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$10,238,831
 $731,179

06/09/11 
07/30/14 

57%

HB4N SWPPP 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,270,277 07/05/12 33%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$471,620
 $182,405

07/30/12 
06/10/13 

38%

HB1 WPCP 

07-LA-605-.1/11.8 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION SAAD, HUSSEIN $2,055,323 06/21/12 51% 

HM1A 

07-2Y4404 

WPCP 

LOCATIONS FROM WILLOW STREET 

UNDERCROSSING TO WADDELL STREET 

UNDERCROSSING 

COLD PLANE AC AND PLACE HMA 

SANTA ANA, CA 

(714)769-7025 

P O BOX 11238 

927111238 

(562)860-3085

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,779,058 
$0 

07/16/12 
12/30/12 
11/27/12 

87% 
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12/03/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,305,824 03/28/12 61%

07-4Y9004 $805,781 04/13/12
TREAT BRIDGE DECK & REPLACE JOINT INC
 11229 S WOODRUFF AVE	 61%


$59,546 01/25/13

523 S BRAND BLVD SUITE 201 DOWNEY, CA 90241
 

(562)401-3333

SAN FERNANDO CA 91340
 

HM3 WPCP (818)898-2300
 

07-LA-605-1.7/6.8	 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%


STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE
07-4T3204	 $396,415 08/18/11
17912 CRUSADER AVE.	 0%

$1,392 09/17/14


AVENUE UNDERCROSSING
 STE 101
 
CLOVIS CA 93619


HIGHWAY PLANTING AND IRRIGATION CERRITOS, CA 90703 PLANT EST

(559)322-2041
 

(562)860-3085	 SATIS

HA25 WPCP
 

07-LA-605-3.4/25.8	 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,145,989 12/06/11 66%


LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC
07-4Y1804	 $1,530,008 12/21/11
11229 S. WOODRUFF AVE	 70%

IT60-5295-(5E )	 $135,598 01/30/13


OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241

--()
 

SEPARATION	 (562)572-6016

IRVINE CA 92614


TREAT BRIDGE DECKS AND REPLACE SLAB
 
HM3 WPCP (949)252-0441
 

07-LA-710-6.1/6.8	 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 13%


FROM SHOEMAKER BRIDGE TO ROUTE 1/710 8122 COMPTON AVE 11229 SOUTH WOODRUFF 70%

07-4T4804	 $380,948 07/16/12
 

$116,639 05/01/13

SEPARATION
 AVENUE
 

LOS ANGELES CA 90001

HIGHWAY PLANTING, HARDSCAPE DOWNEY, CA 90241


(323)581-8200
 
(562)401-3333


HA25 WPCP
 

07-LA-710-17.2/26.4	 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $103,840,785 04/04/12 8%


LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY
07-202114	 $8,217,054 04/30/12
11229 S. WOODRUFF	 8%

ACNH-7101-(809)N	 $2,167,095 04/01/16


BRIDGE TO RAMONA BOULEVARD
 AVENUE
 
--()	 IRVINE CA 92618


UNDERCROSSING.	 DOWNEY, CA 90241

(949)333-1500


LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333

HA22 SWPPP
 

07-LA-710-18.1/20.8	 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $44,137,478 08/06/09 96%
 

GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFF 98%

07-269004 $41,694,823 09/22/09
 
SARR-P710-(014)E $1,639,067 12/21/12


FROM 0.3 MILES SOUTH OF FIRESTONE
 AVE.
 
P7-10 0-(4E)	 LAKE FOREST CA 92630


BOULEVARD OVERCROSSING TO 0.2
 DOWNEY CA 90241
 
--()
 

LONG LIFE PAVEMENT REHABILITATION (562)401-3333

HA22 SWPPP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,550,826 02/15/11 81%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,346,104
 $107,542

03/01/11 
01/31/13 

90%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$236,918
 $2,725

09/09/11 
03/25/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$238,900
 $0

07/15/11 
06/27/12 

100%

COMPLETED 
11/14/12 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$186,608
 $0

04/20/10 
07/18/12 

90%

OVER RUN 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75% 
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$445,690 
$8,019 

06/21/12 
01/31/13 

51% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 96%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,931,011
 $300,351

04/11/11 
11/30/12 

60%

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,120,064 02/23/11 100%

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,145,029
 $0

03/09/11 
09/27/12 

100%

COMPLETED 
11/14/12 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,792,098 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836
 $0

03/15/11 
12/01/12 

85%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,314,540 01/03/12 13%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$11,752,564
 $1,205,003

01/18/12 
12/28/15 

22%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DORRI, MIKE $975,784 03/28/12 97%
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 

$984,631
 $20,895

04/13/12 
12/04/12 

96%

SAN FERNANDO CA 91340 
(805)480-4928

HM3 WPCP (818)898-2300 

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC DORRI, MIKE $403,580 05/23/12 100% 
07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E) 

--() 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$429,787 
$6,610 

06/20/12 
03/31/13 

98% 

OVER RUN 

HB1 WPCP 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 35%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$281,611
 $196,183

05/12/11 
11/30/12 

19%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,550,101 03/26/12 100%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 

AC OVERLAY 
VENTURA CA 93003 

1860 EASTMAN AVE #108 1525 RANCHO CONEJO 

BL. STE 102 

$1,496,742
 $0

04/13/12 
09/21/12 
11/14/12 

100%

HM1 WPCP 

(805)654-1682 
(805)480-4928 

THOUSAND OAKS, CA 91320 COMPLETED 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$967,007
 $0

06/01/12 
11/08/12 

94%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,814,026 12/06/10 34% 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$3,437,153 
$58,257 

12/22/10 
12/30/13 

90% 

Totals: Authorized Final Amt: $1,879,516,682 Completed to Date: $897,181,593 Work This Month: $37,996,395



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-27.4/28 07-4T4504 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-32.2/38.4 07-3Y3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-57-10.0/10 07-4Y7604 

07-LA-60-7.7/0 07-293904 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/6.9 07-251304 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/12 07-260504 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-6.0/8 07-264704 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-.4/14.6 07-1W0204 

Page 

8
 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-13.2/14.1 07-2X9304 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/10 07-273404 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-63.4/66 07-127274 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-213-.8/8.4 07-1W4304 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.1/11.8 07-2Y4404 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-20.3/22.5 07-4Y0804 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-126-22.5/29.3 07-4Y0904 19
 

07-VEN-150-28.6/28.7 07-4L5704 19
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $145,428,273


FEDERAL AID (PRIMARY) $352,221,852


FEDERAL AID (SECONDARY) $9,278,755


STATE HIGHWAY $377,969,982


STORM DAMAGE REPAIR $139,945,695


 $854,672,125


 $1,879,516,682


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $24,022,643
 

$24,022,643
Work completed this Period:

 Work Comp 

$49,453,147


 $138,755,775


 $5,620,465


 $73,669,672


 $137,878,832


 $491,803,702


 $897,181,593
 


	07

