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Statement of Ongoing Contractsasof 11/20/14

HM4

REPLACE CRASH CUSHIONS

1324 E LAWSON LANE
PLACENTIA CA 92870

LOS ANGELES, CA 90066
(310)345-6274

12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $746,406 03/12/14  100%
07-2W4304 LOCATIONS 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE $g§g,ggg gijgijij 93%
REPLACE CRASH CUSHIONS MOORPARK CA 93021 101 ’
SYLMAR, CA 91342 OVER RUN
Huia (805)391-3555
07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,251,529 01/30/14 1%
g;:i§§29?004)E DOMINQUEZ CHANNEL ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $55-028 82;2%;13 20
CONSTRUCT STEEL SOLDIER PILE WALL 1792 KAISER AVENUE AVE STE 103
-0 IRVINE CA 92614 RANCHO DOMINGUEZ, CA SUSPENDED
HA23 90220
(310)609-0264
07-LA-1-9.9/9.9 IN LOS ANGELES COUNTY IN LOS ANGELES WEST COAST STRUCTURES INC DBA GALLARDO, SAM $857,094 05/22/14  100%
07-1w6204 AT WILMINGTON OVERHEAD WESTERN STRUCTURES 18730 S WILMINGTON $877,5ég 2g;gi;ii 100%
TREAT BRIDGE DECK WITH METHACRYLATE 6005 TYLER ST AVE STE 103 11706714
RIVERSIDE CA 92503 RANCHO DOMINGUEZ CA COMPLETED
3 90220
(310)609-0264
07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $402,878 06/20/13 87%
07-475404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FIRESTONE BLVD $§3§’§§§ 2;;12;12 97%
SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 SUITE E-2 ’
SANTA FE SPRINGS, CA SUSPENDED
HBAN 90670
(562)345-3145
07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,137,497 12/18/13  100%
07-1w1404 ROSECRANS P O BOX 11238 12975 WEST CULVER $1,124,3gg géjii;ii 100%
COLD PLANE AC PAVMENT, PLACE RHMA SANTA ANA CA 92711 BLVD 10723714
LOS ANGELES, CA 90066 COMPLETED
L (310)821-1847
07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,583,061 03/26/14 14%
07-2W4704 AT VARIOUS LOCATIONS CORPDBA DREAMBUILDER 12975 CULVER BLVD $559’7§g 82;22;12 36%
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-412214 DRIVE TO VIA ESCONDIDO 28548 LIVINGSTON AVE $210,295 01/10/13 50
ACST-P414-(100)4 CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 $0 08/30/14
Y (310)345-6270
HA23 WPCP
07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $847,222 05/13/14 96%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK ENGINEERING CONSTRUCTION INC 2090 FERN LANE $724,399 05/29/14 a8y
$479,806 03/17/15 ’
GLEN PLACE OC TO WALTONIA DRIVE UC 1792 KAISER AVENUE GLENDALE, CA 92108 ;
REPLACE APPROACH SLABS IRVINE CA 92614 (818)637-2506
HM3
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $7,395,970 06/20/12 72%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7,014,8gg 2;;22;12 920
OF ROUTE 2/210 SEP TO SAN BERNARDINO PICO RIVERA CA 90660 GLENDALE, CA 91208
LINE (818)637-2506
APPLY CHIP SEAL
HM1 WPCP
07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA  GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13  100%
07-3X4104 CANADA FLINTRIDGE, 3 MILE NORTH OF P O BOX 50085 $1,117,229 11/25/13 6%
CSTP-17D8-(004)E WOODWARDIA CANYON BRIDGE WATSONVILLE CA 950775085 $46,881  06/30/15
-0 REGRADE SLOPE/CONSTRUCT DEBRIS WALL
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,530,645 11/28/11 71%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUFE AVE $33é$;;,igg ég;gi;ié 8205
FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 DOWNEY, CA 90241 ’
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,824,942 08/19/11 52%
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $51,388,694 09/13/11 57
IMOO-5294-(9N ) $1,350,108 07/20/16 ?
BOULEVARD OVERCROSSING TO SHOEMAKER SAN MAROCS CA 90278 AVE. SOV
-0 AVENUE OVERCROSSING DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333

HB5 SWPPP
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-2_7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 42%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE $33,813,212 09/18/12 45%
NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 BLVD SUITE A $1,651,604  08/31/17
TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA
WIDEN AND REALIGN FREEWAY
HB5 SWPPP 90670
(562)345-9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC  SAKER, GEORGE $124,614,687 08/23/12 33%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FIRESTONE BLVD $54,949,178 09;18;12 44%
UNDERCROSSING TO 0.7 MILE NORTH OF SUN VALLEY CA 91353 SUITE A-2 $3,020,987  05/16/17
PIONEER BOULEVARD UN SANTA FE SPRINGS CA
ROADWAY WIDENING (SEG 4
HB5 SWPPP (¢ ) 90670
(562)345-3125
07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC  FAYAD, HASSAN $79,741,676 04/24/14 0%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAIR AVENUE 17912 CRUSADER AVE $73,800 o5§13§14 0%
CMLN-6207-(068)N INTERCHANGE SYLMAR CA 91342 SUITE 101 $0 09/18/18
O ROADWAY WIDENING & STRIPING (SEG 5) CERRITOS CA 90703 SUSPENDED
MBS (562)860-3085
07-LA-5-6.8/13.8 ALONG 1-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC  BUI, KEVIN $9,924,277 07/07/14 16%
07-294904 53-1660, IN SANTA FE SPRING AND 13170 TELFAIR AVENUE 11229 S WOODRUEE AVE $1,491,616 07/24/14 15%
NHP1-005 -(968)E DOWNEY TO THE JCT 710/5, SEP 53-785 - SYLMAR CA 91342 DOWNEY CA 90241 $1,255,006  10/31/15
-0 88, IN THE CITY OF COMM (562)401-3333
PCC PAVE AND COLD PLANE W/OVERLAY
HA22
07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE  FUTURE DB INTERNATIONAL INC  WANG, MIKE $446,805 06/09/14 57%
07-1W5204 10.40 8707 RESEARCH DR 11229 S WOODRUFF AVE $387,141  06/25/14 g4
INSTALL WASH RACK IRVINE CA 92618 DOWNEY CA 90241 $31,780 02/14/15
(213)798-5970
HM2
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413 02/23/10 5
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION BUENA PARK, CA 91770 ROSEMEAD CA 91770 $0 04723714
__gg‘Ss 0-(8E) PERFORM HIGHWAY PLANTING (626)572-6702

TEAL WPCP
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $7§1’3§3 gijégjié 93%
PAVING AND INSTALL IRRIGATION SYSTEM SAN DIMAS, CA 91773 ROSEMEAD, CA 91770 ’
INSTALL IRRIGATION SYSTEM, HWY (626)572-6700
PLANTING
26.700 WPCP
07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC  PATEL, PRAVIN $1,243,845 12/04/13 27%
07-272404 5 FROM INDIANA STREET UNDERCROSSING 8707 RESEARCH DRIVE 902 SAN GABRIEL $1,095,012 01/09/14 90%
NHP1-005 -(965)E $87,274 11/17/17 ’
TO BOYLE STREET OVERCROSSING IRVINE CA 92618 BOULEVARD ’
-0 REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770
HA42 (626)572-6700
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y AKAR TRAN, DANGLONG $694,493 03/26/14 27%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDINO ROAD 2090 FERN LANE $24,150 04/17/14 4%
ffii_OOS -(093)E ROUTE 5/10 SEPARATION TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $0 07/28/15
SEPARATION (818)637-2506 SUSPENDED
IMPROVE IRRIGATION AND PLANTING
TEA1O
07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $23,895,654 07/31/14 12%
07-295604 4/5 SEPARATION 28548 LIVINGSTON AVENUE 2090 FERN LANE $947,900 08/19/14 a%
NH?;‘°°5 -(095)E PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 GLENDALE CA 91226 $930,700  08/31/15
(818)637-2506
HA22
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13  100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LIVINGSTONE AVENUE 2090 FERN LANE $4’336’4§§ 82;gg;ij 87%
DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 GLENDALE, CA 91208
SHORING INSIDE TUNNEL DIR"S EM (818)637-2506 OVER RUN
PERFORM EMERGENCY REPAIRS ON BRIDGE
20.201130
07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE  PETERSON-CHASE GENERAL AMADI, PATRICIA $1,330,578 05/28/13  100%
07-1W3604 24.6 TO 88.56 ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE. $1éff§,ggg gg;%i;ii 89%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE STE 101 ;
IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN

HM3

(818)364-2760
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,523,841 11/07/13  100%
ﬁﬂéfz733§-(ose)E COLORADO EXTENSION TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, $1§§$§’f§§ ii;gg;i? 70%
PUC AND ON ROUTE 134 FROM VICTORY SAN DIMAS CA 91773 SUITE 100 ;
-0 BOULEVARD/RIVERSIDE DRIVE TO S EL MONTE, CA 91731
A4 EROSION CONTROL AND SLOPE PAVING (626)572-6732
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC RESLER, CAESAR $59,097,711 12/06/10 94%
07-121844 ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAIR AVENUE 2090 FERN LN $37,411,386 12/20/10 635
CMLN-6207-(055) $0 08/17/15 ’
ROUTE 5/134 SEPARATION TO MAGNOLIA  SYLMAR, CA 91342 GLENDALE, CA 91208
-0 BOULEVARD OVERCROSSING (213)280-1733
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC  GURFINKEL, VLADIMIR $179,071,312 11/29/12 35%
?531332W4078 WEST MAGNOLIA BOULEVARD OVERCROSSING 13170 TELFAIR AVENUE 13171 TELFAIR AVE, $§§’§§§’§i§ ég;gg;ig 13%
(078) TO 0.3 MILE NORTH OF BUENA VISTA SYLMAR, CA 91342 STE 101 $Ees
-0 STREET/WINONA AVENUE SYLMAR, CA 91342
REALIGN ROUTE 5 AND RAILROAD TRACKS _
HBS SWPPP (562)572-5538
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. EID, EMILE $61,445,492 10/14/10  100%
gl§$333¥4_(029)N KM SOUTH OF COHASSET STREET 13170 TELFAIR AVENUE 9225 CRANFORD AVENUE $58éggg,ggg ig;gg;ig 96%
UNDERCROSSING TO 0.1 KM NORTH OF SYLMAR, CA 91342 PACOIMA, CA 91331 ;
00-5 30-(9INCHM SHELDON STREET OVERCROSSING 213)276-2054
6207- 056-() 13
CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,166,149 05/06/10 81%
gZ§é€éggg—(033)N ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $1gi7ggg7ggg ggjgg;ig 88%
00-53 O (3N STREET OVERCROSSING AND VARIOUS PACOIMA, CA 91331 PACOINA, CA 91331 »oYes
o oo O LOCATIONS (818)768-1939
- -0 CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-C 43.9/C46_4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC  TIEU, FRED $12,172,274 12/12/12 83%
07-252614 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET $9,699,569 01/10/13 g
IM-005 -(081) 5120 13TH S $188.014 02/05/15 oL

WPCP

OVERHEAD TO 0.2 MILE SOUTH OF WELDON SUN VALLEY CA 913532617
CANYON OVERCROSSING
ROADWAY REHABILITATION

WEST
LANCASTER, CA 93534
(661)726-0148
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-44_2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,648,728 03/27/08 78%
g&[ﬁﬁgggi—(046)N CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $135-022-;ig 82;23;22 98%
CONSTRUCT HOV LANES AND CONNECTORS  BLOOMINGTON, CA 92316 101 ’
Y SYLMAR, CA 91342 SUSPENDED
HE13 SWPPP (818)364-2760
07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,776,974 06/03/13 95%
géiﬁ5gggg 0800E AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE 45120 13TH STREET $10,ggi,ggi 22;?;;12 97%
- -(080) OF 5/14 SEPARATION TO 0.2 MILE NORTH VALENCIA CA 91355 WEST ’
-0 OF LAKE HUGHES RO LANCASTER, CA 93534
ROADWAY REHABILITATION (661)726-0148
HA22
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,511,830 02/27/12  100%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $43,214,484 03/22/12 961
ACIM-0053-(044)E $148,327 12/09/14 ?
CANYON OVERCROSSING TO 0.4 MILE SOUTH SAN MARCOS CA 92078 SYLMAR, CA 91342 ’
-0 OF PICO CANYON ROAD LYO (805)797-1348 OVER RUN
WIDEN ROADWAY AND BRIDGES WITH PCC
HB4N SWPPP
07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 70%
gég$?§gg¢-(1ez)5 LOCATIONS 20058 VENTURA BLVD #318 902 SAN GABRIEL BLVD $1,463,4§é gijgéjig 90%
037 1-CoE CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364 ROSEMEAD, CA 91770
B -(28) (626)572-6700
-0
HA42
07-LA-5-53.7/0 CITY OF SANTA CLARITA LA-5 AT THE O"DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13  100%
07-4X0304 SANTA CLARA RIVER BRIDGE (NO. 53- 559 W. COVINA BLVD. 13171 TELFAIR AVENUE $l71,3§% ég;;i;ij 100%
2925/PM 53.7) REPAIR & REPLACE BRIDGE SAN DIMAS, CA 91773 SUITE 101 11707714
JOINT ASSEMBLY DIR"S EMER SYLMAR, CA 91342 COMPLETED
REPAIR & REPLACE BRIDGE JOINT (805)391-3555
20.20 ASSEMBLY
201130
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,882,404 01/12/12  100%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $92,097,636 02/17/12 99%
ACIM-0053-(047)E $1,015,679 12/29/14

HA22 SWPPP

OF VISTA DEL LAGO ROAD OVERCROSSING
TO KERN COUNTY LINE
PCC PAVEMENT ,WIDEN MEDIAN SHOULDER

SANTA FE SPRINGS CA 90670

STANFORD, #70
VALENCIA, CA 91355
(661)257-0273
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10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

NORTH HIGHLANDS, CA 945603001

EL MONTE, CA 91731
(626)572-6732
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-4.9/14_8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,416,256 12/21/12 98%
3;;ﬁ§;gg§_(161) GATEWAY BLVD TO RTE 110 AND ON RTE  ENGINEERING CONSTRUCTION 12975 CULVER BLVD. $2,427,6§g géjééjii 97%
110 A VARIOUS LOCATIONS. INSTALL 1792 KAISER AVENUE CULVER CITY, CA 90066
-0 METAL BEAM GUARDRAIL AND CONC IRVINE CA 92614 (310)345-6274
INSTALL MBGR AND CONCRETE BARRIER
HB1 WPCP
07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION SAYKALI, ZARIF $2,077,982 03/10/14 25%
07-259204 1,516,176 03/19/14
NHP1-010 -(819)E BALLONA CREEK 236 £ ARROW HIY 12975 CULVER BLVD ¥ $348.202 02/29/16  '°°
0 SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 LOS ANGELES CA 90066 ,
(310)345-6274 SUSPENDED
HA42
07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14  100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 15260 VENTURA BLVD #1150 12975 W. CULVER BLVD $§ig,gg% gg;;i;ii 78%
UPGRADE LANDSCAPE IRRIGATION SYSTEMS SHERMAN OAKS, CA 91403 LOS ANGELES, CA 90066 g
(RICS) DIR"S EMERGENCY (310)821-1847 OVER RUN
REPLACE/UPGRADE IRRIGATION SYSTEMS
20.20
201130
07-LA-10-18.3/46_8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 0%
g?;f;gggf e ROUTE 10, 110, 118,134, 210, & 710 8122 COMPTON AVE 3212 ROSEMEAD BLVD. ., 38 05/13/14 0%
167> INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 SUITE 100
Y EL MONTE, CA 91731
HB71 (626)572-6732
07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS ENGINEERING CONSTRUCTION 902 SAN GABRIEL BLVD ig ngggfié 0%
REPLACE OVERHEAD SIGNS 1792 KAISER AVENUE ROSEMEAD, CA 91770
IRVINE CA 92614 (626)572-6700
HM4
07-LA-10-31.1/32_3 IN LA COUNTY IN SAN GABRIEL RIVER FWYM C M CONSTRUCTION AZIMA, HASSAN $52,106,273 02/29/12 61%
07-245404 RTE 605) & SAN BERNARDINO FWY (RTE P.O. BOX 620 $36,937,774 04/20/12
NHI-X037- (154)N ( ) ( 11310 VALLEY BLVD $1,244.695 08/13/15 't
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $89,492,756 04/30/09  100%
07-117074 85,520,358 05/18/09
RP21-6507-(048)C FROM ROUTE 605/10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDWIN PARK $ 000 o aroaga 95%
KM WEST OF PUENTE AVENUE CHINO HILLS, CA 91709 BALDWIN PARK, CA 91706 ’
N620-7 04-O UNDERCROSSING (213)453-7555
-0 CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $92,912,023 02/10/14 9%
07-1170U4 WEST COVINA FROM PUENTE AVENUE TO 2000 AMES DRIVE 1041 W. BADILLO $9,614,058 02/27/14 100
CMLN-6207-(059) ’ $964,580 05/01/19 ’
CITRUS STREET BURNSVILLE, MN 55306 SUITE 112 ;
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVINA, CA 91722
HBS (626)339-1601
07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS  VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 41%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB  INC 1201 BALDWIN PARK $221,5§g 82;1?;12 16%
523 S BRAND BLVD #201 BLVD.
SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706
3 (909)322-6107
07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $9,026,394 07/07/14 24%
85;??3284_(821)E POMONA AND CLAREMONT FROM 0.7 MILE 8555 BANANA AVENUE 721 BREA CANYON ROAD ii,ggg,ggz 8;;%8;13 31%
WEST OF ROUTE 10/57 SEPARATION TO SAN FONTANA CA 92335 SUITE 6 > (9
-0 BERNADINO COUNTY LINE WALNUT, CA 91789
SLAB REPLACEMENT -
HA22 (909)594-3720
07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS  J MCLOUGHLIN ENGINEERING CO  PUNJABI, RAJ $2,472,418 06/05/13  100%
07-1w2804 LOCATIONS INC 1041 W. BADILLO SUITE $2,433,2§§ ggjigjij 100%
TREAT BRIDGE DECKS, REPL JOINT SEAL 10641 FULTON COURT 112 10/23/14
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722 COMPLETED
3 (626)339-1601
07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO  WIDJAJA, DANIEL $4,243,170 05/29/14 0%
ﬁﬂﬁfggfif(o74)5 SANTA CLARITA FROM S14-S5 CONNECTOR  INC 25061 W. AVE STANFORD 28 06/18/14 0%
OVERHEAD TO SANTA CLARA RIVER 10641 FULTON CT #70
-0 REPLACE CONCRETE SLABS RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355

L (661)257-0273
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 68%
215223§S4 07 E FROM 0.3 MILE NORTH OF COURSON RANCH 8122 COMPTON AVE 45120 13TH STREET ggé-ggg 82;;3;13 14%
N -(073) ROAD TO 0.3 MILE SOUTH OF BARREL LOS ANGELES CA 90001 WEST ’
-0 SPRINGS ROAD LANCASTER, CA 93534
TRANSPORTATION ENHANCEMENT -
TEALO (661)726-0148
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,094,357 12/12/12 91%
géégiiggé—(157)E ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON $1,007,9§8 gé;igjii 90%
405,605,710, VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103
P- - TREAT BRIDGE DECK, REPLACE SEALS TEMPE AZ 85282 RANCHO DOMINGUEZ, CA
HA21 wPCP 90220
(310)609-0264
07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14  100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 12531 SAN MINA CT 1041 W BADILLO STE $1,Z§j,gig 22;;8;13 80%
SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 112 ’
WASHOUTS DIR"S EMERGENCY FORC COVINA, CA 91722 OVER RUN
CLEAR & REPAIR ROADWAY & DRAINAGE (626)339-1601
20.20 SYSTEMS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $322,476 05/15/13 26%
ﬁﬂii§é39§004) AT PARK & RIDE LOT ADJACENTS TO WB  ENGINEERING CONSTRUCTION INC 17912 CRUSADER AVE. $igé-ggg gg;gg;ii 59%
LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE SUITE 101 ’
-0 SLOPE DAMAGE REPAIRS IRVINE CA 92614 CERRITOS, CA 90703 SUSPENDED
HA23 (562)860-3085
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 83%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $2,114,060 07/13/10 91%
$33,047 08/26/15 ’
RELOCATE PLATFORM SYSTEM GARDENA CA 90248 ’
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,174,888 06/30/11 45%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE $73,961,828 07/13/11 0
NHBR-P047-(010)N 450 N. HENRY FORD $0 04/17/17 40%

-0

HA21 SWPPP

OCEAN BOULEVARD TO ROUTE 103
JUNCTION AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WITH CIP

WILMIMGTON, CA 90744

AVENUE

WILMIMGTON, CA 90744

(562)216-5940
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC SAMY, RAGY $420,175 05/19/14 45%
07-4T6904 CROSSING TO RIO HONDO BRIDGE P O BOX 11238 902 SAN GABRIEL BLVD. 2332’833 8?;2?;12 100%
BOULEVARD OVERCROSSING SANTA ANA CA 92711 ROSEMEAD, CA 91770 ;
PVMT REHABILITATION (626)572-6700
HA22
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,726,395 12/22/11  100%
ﬁé&ﬁ?gggg_(14o)5 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $70éggg,2ig 2;;%?;%2 920
SEPARATION TO S57/60 SEPARATION SAN MARCOS CA 92078 STE A ’
-0 REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789
HA? - (909)594-2350
07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,043,729 11/13/13 60%
gz;4gggg4 APV HEIGHTS FR WESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD, $1§f§§’§2§ éi;gg;ig 96%
N -(142) NOGALES STREET FONTANA CA 92335 SUITE 6 ’
O CONSTRUCT RETAINING WALL WALNUT, CA 91789
HA2D (909)594-3720
07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 23%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINEP O BOX 2229 11229 S WOODRUFE AVE iigg,gg; gg;gg;ig 12%
TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 DOWNEY CA 90241 ’
PLACE RHMA OVERLAY (213)798-5970
HM1
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,863,642 12/12/12  100%
02100 12075 1. cuvER s, LI LIS gy,
CONSTRUCT STORM WATER TREATMENT BMP  FONTANA CA 92335 LOS ANGELES, CA 90066
O (310)920-7449 OVER RUN
HWM SWPPP
07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL  INC 18730 S WILMINGTON $689,82§ 82;28;13 56%
523 S BRAND BLVD SUITE 201  AVE STE 103
SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA
3 90220
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $2,945,331 10/01/13  100%
07-265904 BETWEEN FIGUROA STREET AND LOS ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD $974,569  10/22/13 339
ACNH-P101-(227)E $195,788 12/15/14 ?
ANGELES RIVER BRIDGE 1792 KAISER AVENUE BOULEVARD, #100 ;
-0 UPGRADE BRIDGE RAILS IRVINE CA 92614 EL MONTE, CA 91731 OVER RUN
HA2L (626)572-6732
07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,327,649 09/15/14 0%
ga;ggiggf(zso)E STREET UP TO PILGRIMAGE OC 1920 MAIN STREET SUITE 310 3212 ROSEMEAD 28 09/30/14 0%
ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 BOULEVARD STE100
-0 EL MONTE CA 91731
HA2D (626)572-6734
07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 75%
07-1W6504 LOCATIONS 3151 AIRWAY AVE BUILDING V 2090 FERN LANE 2228’283 8?;33;12 39%
DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 GLENDALE, CA 91208 ’
(818)637-2506
HM3
07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC  SHALVIRI, ALI $2,937,264 05/19/14 88%
07-4Y9704 FROM PILGRIMAGE OC TO MOORPARK STREET 13170 TELFAIR AVENUE 2090 FERN LANE $2,675,384 06/04/14 91%
NHP-Q101-(245)E $16,300 12/31/14 ’
ucC SYLMAR CA 91342 GLENDALE, CA 91208 ’
-0 COLD PLACE AC PVMT & PLACE RHMA (818)637-2509
HM1
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 94%
gz:é?gif4185 c FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $5,066=5§g 8?;%8;11 99%
(185) UNDERCROSSING TO 0.4KM WEST OF VAN  LAKE FOREST, CA 92630 LOS ANGELES, CA 90066
-0 NUYS BOULEVARD UNDE (310)821-1847
WIDEN OFF RAMPS
HBAC SWPPP
07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,249,890 11/05/14 0%
gzgg;iggf(oos)E LOS ANGELES, AT TERMINAL ISLAND UNION INDUSTRIAL COATINGS, INC 450 N HENRY FORD AVE 28 11724714 0%
PACIFIC RAIL ROAD OVERHEAD PAINT 11650 WESTERN AVE. WILMINGTON CA 90744
-0 BRIDGE STANTON CA 90680 (562)216-5940

PAINT STEEL PORTION OF STRUCTURE
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STEEL GRATES, SCREENS&FRAMES FROM
GSRD"S DIR"S EMERGENCY
REPAIR GSRD"S&REPLACE GRATES W/FRP*®S

6005 TYLER STREET
RIVERSIDE, CA

AVE SUITE 103

RANCHO DOMINGUEZ, CA
90220

(310)609-0264
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07 —
?Cmmn Bid + CCO Ammred %Ti
ontract . id + S rove 6Time
Fed Aid E’Tg;]m Wwater Description E(riZﬁﬁinetr Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION RAM, MAHINDA $832,794 03/06/14  100%
07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 12975 WEST CULVER $840,3§% ggjgijij 100%
AVENUE OVERCROSSING SANTA ANA CA 92711 BLVD 12702714
METH DECK,JOINT SPALL REPR,JT SEAL LOS ANGELES, CA 90066
HM3 (310)821-1847
07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24%
07-4T5704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENGINEERING CONSTRUCTION INC 18730 S WILMINGTON $856,182 11/22/13 98%
HSNH-1053-(003)E INSTALL DRIANAGE SYSTEM,ROADWORK,FA 1792 KAISER AVENUE AVE STE 103 $0  06/15/15
-0 LSHING BEACONS ,REMOVE IRVINE CA 92614 RANCHO DOMINGUEZ CA
PLACE HIGH FRICTION SURFACE TREATM 90220
HB1 (310)609-0264
07-LA-105-.9/4.9 IN LA EASTBOUND ROUTE 105 FROM EAST SMART TECH GROUP INC NJOYA DAVID $455,357 06/12/14 33%
07-4T6804 BOUND IMPERIAL HWY AND EB ON-RAMP 3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON $11,294 07/11/14 20
NHP1-105 -(004)E FROM CRENSHAW BOULEVARD IRVINE CA 92606 AVE STE 103 $10,585 03/06/15
-0 SURFACE TREATMENT,CONCRETE BARRIER RANCHO DOMINGUEZ CA
HB1 90220
(310)609-0264
07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $817,962 01/16/14 26%
07-3X3504 AT INGLEWOOD AVENUE 20331 LAKE FOREST DR #C13 12975 W CULVER BLVD $637,494  02/05/14 89%
ER-17E0-(004)E RECONSTRUCT FAILED SLOPE/HYDRO SEED LAKE FOREST CA 92630 LOS ANGELES, CA 90066 $0 11/03/15
Y (310)821-1847
HA23
07-LA-105-7.0/13.1 IN LOS ANGELES COUNTY AT VARIOUS CAROLINO CONSTRUCTION GALLARDO, SAM $1,170,922 04/11/14 73%
07-2W0804 LOCATIONS FROM HOOVER STREET CORPORATION 18730 S. WILMINGTON :igg,ggé 8?;;8;12 75%
UNDERCROSSING TO E105-S710/WRIGHT 903 HIGHLAND AVE AVE. 103 ’
ROAD OVERCROSSING NATIONAL CITY CA 91950 RANCHO DOMINGUEZ, CA
TREAT BRIDGE DECK WITH METHACRYLATE 90220
H3 (310)609-0264
07-LA-105-8.0/10.2 IN L.A. COUNTY 21 DIFF LOCATIONS-LA WEST COAST STRUCTURES INC DBA HERRERA, EDGAR $385,000 10/09/14 0%
07-4X3304 105, LA91,LA134&LA170, REPLACE STOLEN WESTERN STRUCTURES 18730 S. WILMINGTON 28 11/05/14 0%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY  ARIAS, JUAN $813,238 06/06/12  100%
07-458404 0.1 MILE WEST OF FACADE AVENUE INC 11229 SOUTH WOODRUFE $755,505 07;03;12 92%
OVERCROSS ING 26320 LESTER CIRCLE AVENUE $8,947  12/31/14
MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 OVER RUN
HA42 WPCP (562)401-3333
07-LA-105-14.1/14.6 IN LA COUNTY, ON ROUTE 105 FROM HYPA ENGINEERING INC WANG, PAUL $620,208 05/05/14 62%
07-476404 POSTMILE 14.1 TO 14.6 4623 NORWICH AVE 13230 FIRESTONE BLVD $204,592 06/05/14 33%
MODIFY ELECT WORK FOR PUMPING STATI  SHERMAN OAKS CA 91403 SUITE E-2 $35,592  02/03/15
SANTA FE SPRINGS CA
HAL2 90670
(562)345-3144
07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS  PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13  100%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 5942 ACORN STREET 13230 FIRESTONE BLVD $770,374 02/26/14 98%
PUMP STATIONS DUE TO THEFT AND RIVERSIDE, CA 92504 STE E-2 $16,624  12/20/14
VANDALISM DIR"S EMERGENCY F SANTA FE SPRINGS, CA OVER RUN
20.20.201 REPAIR/REPLACE PUMP STATIONS 90670
120 (562)345-3144
07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE GALLARDO, SAM $295,024 06/12/14 0%
07-4T75604 BEACH AND TORRANCE AT HAWTHORNE BOU CONSTRUCTION INC 18730 S WILMINGTON $0 07/11/14 0%
SNHP-P107-(014)E LEVARD 182ND STREET-INSTALL PROTECT 1321 N JEFFERSON ST AVE STE 103 $0 10/21/14
-0 ED LEFT-TURN PHASING SIGN ANAHEIM CA 92807 RANCHO DOMINGUEZ CA SUSPENDED
51 SIGNALS AND CURB RAMPS 90220
(310)609-0264
07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS  HIGHLAND CONSTRUCTION INC NJOYA DAVID $1,472,005 06/10/14 0%
07-273104 ANGELES FROM ROUTE 91 TO ROUTE 105 133 N PIXLEY STREET 18730 S WILMINGTON $4,300 07/11/14 0%
STP-X037-(166)E REPLACE JOINT SEALS AND REPAIR CON  ORANGE CA 92868 AVE STE 103 $0 08/31/15
Y CRETE SPALLS RANCHO DOMINGUEZ CA
Ao STRUCTURE REHABILITATION 90220
(310)609-0264
07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO  CHOU, MICHAEL $2,999,434 05/22/13  100%
07-1W3404 LOCATIONS INC 1041 W. BADILLO SUITE $2’998’2é3 gg;;i;ii 100%
METH DECK,SPALL REPAIR,JOINT SEAL,A 10641 FULTON COURT 112 11706714
RANCHO CUCAMONGA CA 91730 COVINA, CA 91722 COMPLETED

HM3

(626)339-1601
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1,393,291 10/29/13  100%
SEE%;gggf L6M)E SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRIEL BLVD. $1,gé§-fgz iéjéi;i? 76%
(164) 110 AT THE ROUTE 101 INTERCHANGE COVINA, CA 91723 ROSEMEAD, CA 91770 ’
-0 INSTALL IRRIGATION AND PLANTS (626)572-6700
HA42
07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0%
35351139?063) FROM ROUTE 5 INTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAIR AVE, $l’2;2’;gf 2;;3;;12 0%
INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 STE 101 ’
-0 EROSION CONTROL SYLMAR, CA 91342 PLANT EST
HA42 SWPPP (818)364-2760 SATIS
07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,782,428 09/13/12  100%
XZ&ﬁZ§gg§_ L58)E LOCATIONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD., $2,747=0éé ig;é;;ii 98%
(158) CONNECTOR OC TO FIGUEROA STREET 0C FONTANA CA 92335 SUITE 100
-0 BRIDGE RAIL REPLACEMENT EL MONTE CA 91731 OVER RUN
HA2L PP (626)572-6732
07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,621,663 03/04/13  100%
07-266104 CITIES BETWEEN ROUTE 170 AND ROUTE ~ ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $3,553,034  03/20/13 ..,
HSNH-P134-(036)E $0 10/10/14
210 1792 KAISER AVENUE SUITE 100 10/29/14
-0 INSTALL MBGR IRVINE CA 92614 EL MONTE, CA 91731 COMPLETED
HB1 (626)572-6732
07-LA-138-46.7/63.7 IN LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $7,127,770 05/08/14 34%
I eSS STREET gk
©47) COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 WEST ’
O LANCASTER, CA 93534
HAZD (661)726-0148
07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH YAKAR IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD $1,630,958 01/10/13 o%
NH-P170-(004) $3,375 04/10/17 ?
VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 BOULEVARD, #100 ’
-0 PLANTING, INSTALL IRRIGATION, SLOPE EL MONTE, CA 91731 PLANT EST
(626)572-6732 SATIS

SWPPP

State of California Department of Transportation
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CONTROLLERS TO RICS SMART CONTROLLERS 2209 1/2 CHICO AVE

TO ADJ WATERING DIR"S E
UPGRADE TO RICS IRRIGATION SMART
CONTROLLR

SOUTH EL MONTE, CA 91733

GLENDALE, CA 91208
(818)637-2509
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-187-4.3/4.3 IN LOS ANGELES COUNTY IN LOS ANGELES UNIQUE PERFORMANCE RAM, MAHINDA $539,531 04/14/14 11%
gagfliggf 0OME AT MOTOR AVENUE CONSTRUCTION INC 12975 WEST CULVER ggg-igi 82;%2;12 15%
(004) MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 1321 N JEFFERSON ST BLVD ’
-0 ANAHEIM CA 92807 LOS ANGELES, CA 90066 SUSPENDED
HBAN (310)821-1847
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
gaﬁfzgfgi-(sls)E FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W. BADILLO SUITE $1,461,6§g ég;ig;i? 0%
EROSION CONTROL LOS ANGELES CA 90001 112
-0 COVINA, CA 91722 PLANT EST
A4 (626)339-1601 SATIS
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $749,263 12/10/13 82%
a;;é?gigi_ 180E ANGELES, FROM PIERCE STREET TO TERRA ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE $749,5ég é?;g;jij 100%
(818) BELLA STREET 1792 KAISER AVENUE SYLMAR CA 91342 11707714
-0 SALVAGE MBGR INSTALL CONCRETE BARR  IRVINE CA 92614 (818)746-0669 SUSPENDED
HB1
07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC  KAROUT, REDA $40,757,853 10/18/13 38%
07-288014 MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 1041 W. BADILLO $16,493,482 11/06/13 0%
NHP1-2101-(816)E ’ $1,000,861 03/16/16 ?
TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 SUITE 112 A
-0 ROADWAY REHABILITATION COVINA, CA 91722
HA22 (626)339-1601
07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $9,048,183 11/14/12 72%
22;6?8223_ a1o VARIOUS LOCATIONS 8555 BANANA AVENUE 1041 W. BADILLO SUITE $7,§gf=§?; é?;gg;ig 85%
(812) SAND FILTERS & INFILTRATION DEVICES FONTANA CA 92335 112 ’
O COVINA, CA 91722
HA4D SupPP (626)339-1601
07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA- SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14  100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION INC. $730,613 05/10/14
2090 FERN LN $116.637 12/31/14 %%
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Statement of Ongoing Contractsasof 11/20/14

12/10/14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL"S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14  100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE LANDSCAPE & CONCRETE 1041 W. BADILLO STE $§13,3ig ggjégjij 89%
IRRIGATION CONTROLLER SYSTEMS TO 313 ORANGE GROVE BLVD 290 112 ’
REDUCE WATER USAGE DIR"S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN
REPLACE IRRIGATION CONTROLLER (626)339-1601
20.20 SYSTEMS
201130
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., $545,4gg 83;;2;15 100%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100
CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731
HA2S WPCP (626)572-6732
07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 47%
ga;fZiggg_(034)E AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $1§3§§’8§S ig;ig;ig 73%
PN BRIDGE REHAB FONTANA CA 92335 SUITE 101 ’
CERRITOS CA 90703
HA2L (562)860-3085

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%

07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD  CORPDBA DREAMBUILDER 18730 S WILMINGTON $208,1§g ig;gi;ii 89%
CONSTRUCT SIDEWALK,CURB &CURB RAMPS 1324 E LAWSON LANE AVE STE 103
PLACENTIA CA 92870 RANCHO DOMINGUEZ CA SUSPENDED
HB71 90220
(310)609-0264
07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,147,107 11/13/14 0%
07-288504 DIRECTION AT CARSON COMMERCIAL 8555 BANANA AVENUE 18730 S WILMINGTON $0 11724714 o%

NHP1-405 -(970)E ENFORCEMENT VEHICLE FACILITY, AVE STE 103 %

-0 ADJACENT TO DEL AMO BOULEVARD O RANCHO DOMINGUEZ, CA.
REHAB COMM VEHICLE ENFCMNT FACILITY 90220

(310)609-0264
ABUMUHOR, 1SSAM

FONTANA CA 92335

07-LA-405-16.4/19.5
07-3Y9404

IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT $918,189 06/12/12 34%

$856,258 07/03/12

LAWNDALE, REDONDO BEACH AND HAWTHORNE P O BOX 2229

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229
TO 0.2 MILE SOUTH

WARM MIX ASPHALT OVERLAY

13230 FIRESTONE BLVD
SANTA FE SPRINGS, CA
90670

(562)345-2905

$0 o09s30/13 9%
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-24_4/25_.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,476,946 05/31/11  100%
?&;%géggf(ZOE) ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $19§32§’f§i 8?;22;1; 100%
NORTH OF LA TIJERA BOULEVARD IRVINE CA 92618 LOS ANGELES, CA 90066 g
-0 OVERCROSSING TO 0.4 KM SOUTH OF (310)345-6270 OVER RUN
WIDEN RC SLAB
HB4N SWPPP
07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD  SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 (JCT 187) TO ROUTE 101 JUNCTION COMPANY 12975 WEST CULVER $0 09/25/14 0%
NHP1-405 -(023)E HMA/RHMA AND GRIND CONCR PAVEMENT 135 S STATE COLLEGE BLVD #400 BLVD $0
-0 BREA CA 92821 LOS ANGELES, CA 90066
HA22
07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN  MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,190,640 06/28/13 56%
XZ;ﬁﬁiggg—(OOS)E OAKS, VAN NUYS, AND NORTH HILLS ON 2554 MILLCREEK DR 9225 CRANFORD AVE $é§’gii’g§§ gg;gg;ig 61%
ROUTE 405 BETWEEN 101 AND ROUTE 5 SACRAMENTO CA 95833 PACOINMA, CA 91331 sV
-0 REHABILITATE PAVEMENT (818)768-1939
HA22
07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE  O®DONNELL CONSTRUCTION ARIAS, JUAN $1,253,420 04/14/14 92%
07-1w6804 1.5 TO 26.0 559 W COVINA BLVD 11229 SOUTH WOODRUEE $1§i§§’§?§ 23;88;13 89%
PLACE DECK METHACRYLATE SAN DIMAS CA 91773 AVENUE ;
DOWNEY CA 90241
3 (562)401-3333
07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $21,829,880 07/21/14 0%
ga;f?ggg4_(967)E PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION 11229 S. WOODRUFF 28 08/06/14 0%
1792 KAISER AVENUE AVENUE
-0 IRVINE CA 92614 DOWNEY, CA 90241
HAZD (213)798-5970
07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14 80%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION DIVERSIFIEDLANDSCAPE CO 18730 SOUTH $856,314  05/07/14 729
$72,338 12/31/14 ?
CONTROLLER SYSTEMS TO REDUCE WATER 21730 BUNDY CANYON ROAD WILMINGTON AVE. SUITE ’
USAGE DIR"S EMERGENCY FORC WILDOMAR, CA 92595 103
20,20 REPLACE/UPGRADE RICS TO REDUCE WATER RANCHO DOMINGUEZ, CA
- USAGE
201130 90220

State of California Department of Transportation

(310)609-0264
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 78%
ﬁﬂ;fﬁggé4-(817)5 PACIFEIC COAST HIGHWAY TO IMPERIAL 8555 BANANA AVENUE 18730 S WILMINGTON $3§i3§’f§§ ééjg;jig 99%
HIGHWAY FONTANA CA 92335 AVE STE 103 ’
-0 SAND FILTERS & INFILTRATION DEVICES RANCHO DOMINGUEZ CA
HA42 90220
(310)609-0264
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $105,821,722 04/04/12 55%
07-202114 52,359,046 04/30/12
N9 101 (80BN LOCATIONS FROM LOS ANGELES RIVER 16481 SCIENTIFIC WAY 11229 S. WOODRUFF $$1 S oas onyeanie 49%
BRIDGE TO RAMONA BOULEVARD IRVINE CA 92618 AVENUE i
-0 UNDERCROSSING. DOWNEY, CA 90241
LONG LIFE PAVEMENT & WIDEN BRIDGES _
HA22 SWPPP (562)401-3333
07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6- SHIMMICK/MYERS AND SONS JV JAHROMI , REZA $2,435,000 11/01/13  100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53- 16481 SCIENTIFIC WAY 11229 S WOODRUEE AVE $598,3§€ ig;gg;ii 250
0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 DOWNEY, CA 90241
BY OIL SPILL & FIRE DIR" (562)401-3333 OVER RUN
REPAIR/REPLACE OIL&FIRE DAMAGE TO
20.201130 HIGHWAY
07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,5;§ 82;22;22 92%
SEPARATION TO VALLEY BOULEVARD BUENA PARK CA 90622 STE 100
UNDERCROSSING EL MONTE CA 91731
ROADSIDE RESTORATION -
HAZS SWPPP (626)572-6732
07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $3§§’§33 8252?51& o%
SEPARATION TO VALLEY BOULEVARD CLOVIS, CA 93619 SUITE 100 ’
UNDERCROSSING TAKEOVER CONTRACT F EL MONTE, CA 91731 PLANT EST
SHOPP HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS
07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 96%
07-1W7304 MILE 30.95 TO 31.76 P O BOX 2229 $296,920 06703714 "
902 SAN GABRIEL BLVD $0 09730714 97%

HM1

COLD PLANE AC PAVEMENT & PLACE RHMA

CORONA CA 928782229

ROSEMEAD CA 91770
(626)572-6700
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Statement of Ongoing Contractsasof 112014 12/10/14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,337,412 03/27/13  100%
g?;fﬁgggf S74 1.0 MILE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $13§i§§’$32 gijégjii 99%
(574) 4.8 MILE SOUTH OF SEACLIFF OVERHEAD WATSONVILLE CA 95077-5085 BLVD STE102 ’
-0 AND SEPARATION THOUSAND OAKS CA 91320
STRUCTURE (SEAWALL) RESTORATION _
HA4D SWPPP (C ) (805)480-4928
07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS  ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 91%
ga::gggg€034)E AND MOORPARK FROM THOUSAND OAKS P O BOX 2229 1525 RANCHO CONEJO $3,424,4§g ggjgg;ii 91%
BOULEVARD TO 0.2 MILE NORTH OF LOS  CORONA CA 928782229 BLVD STE102
-0 ANGELES AVENUE UNDERCROSSIN THOUSAND OAKS CA 91320
ML PCC PROFILE GRINDING (805)480-4928
07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 59%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 5900 PACIFIC COAST 2223’333 82;;2;12 42%
1310 W 23RD STREET HIGHWAY ’
TEMPE AZ 85282 VENTURA CA 93003
3 (805)690-6989
07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH P O BOX 2229 13171 TELFAIR AVE 28 ggjgi;ii 0%
OF GRIMES CANYON ROAD CORONA CA 928782229 #101
COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED
L (818)746-0669
07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,468,389 06/11/13  100%
07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO P O BOX 742478 1525 RANCHO CONEJO $1=425=Oég 28;8?;12 100%
TELEGRAPH ROAD LOS ANGELES, CA 90074-2478 BLVD STE102 11707714
COLD INPLACE RECYCLING - CIR THOUSAND OAKS, CA 91320 SUSPENDED
L (805)480-4928
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2,468,6§8 23;%3;1% 76%
PLACEMENT & INSTALLATION DUE TO STORM SANTA PAULA, CA 93060 BLVD., #102 11721714
DAMAGE DIRECTORS EME THOUSAND OAKS, CA 91320 OVER RUN

20.20.201
.13

State of California Department of Transportation

REPAIR STORM DAMAGED HWY-SUPT SLOPE

(805)480-4928
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY ARROYO, HECTOR $1,401,247 04/16/14 60%
07-1w1004 ARILLO FROM RICE AVENUE TO LEWIS RO 13170 TELFAIR AVENUE 5900 PACIFIC COAST $1,385-0§g 83;22;13 94%
AD SYLMAR CA 91342 HIGHWAY
RHMA , SUPERPAVE (GAP GRADED) OVERLAY VENTURA CA 93003
L (805)690-6990
07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY IRA, ALFRED $25,791,490 11/21/13 28%
85;%?§gg¢—(165)E FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE 1525 RANCHO CONEJO $7égzg,ggg ig;%i;ig 20%
101/23 INTERCHANGE SYLMAR CA 91342 BLVD #102 ;
-0 WIDEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805)480-4928
07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $182,733 04/03/14 19%
a;&ﬁ?éigi_ .. NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 2237333 ggjgi;ii 35%
(238) LYNN ROAD MOORPARK CA 93021 #101 .
-0 MODIFY TRAFFIC SIGNAL SYLMAR CA 91342
LBl (323)250-3660
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,939,585 01/03/12 54%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $52ég;2,igi 21;13;1% 90%
MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 BL,STE 102 ;
WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320
HBS SwPPP (805)375-9247
07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD  C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 78%
835€??50f(064)E UNDER CROSSING TO LA/VEN CNTY LINE 28548 LIVINGSTON AVENUE 13171 TELFAIR AVE iZ’gig’gig ggjgg;ii 48%
PAVEMENT REPAIR & RAMP VALENICA CA 91355 SUITE 101 » (59,
O SYLMAR CA 91342
HA21 (805)797-1348
Totals: Authorized Final Amt: $2,182,957,135 Completed to Date: $1,262,098,297  Work ThisMonth: $34,946,759
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07-LA-210-15.0/36
07-LA-210-30.7/41.4
07-LA-405-3.4/4.5
07-LA-405-5.5/6.5
07-LA-405-11.7/11.7
07-LA-405-16.4/19.5
07-LA-405-24.4/25.8
07-LA-405-28.0/39
07-LA-405-39.4/48.6
07-LA-605-1.5/26
07-LA-605-7/20.2
07-LA-710-6.1/9.1
07-LA-710-6.6/15.9
07-LA-710-17.2/26.4
07-LA-710-22.6/23
07-LA-710-26.5/27.4
07-LA-710-26.5/27.4
07-LA-710-30.9/731.8
07-VEN-1-22.4/26.7
07-VEN-23-17.8/20.9

Statement of Ongoing Contracts - Index

Contract
07-290904
07-288014
07-258934
07-267004
07-278304
07-1w3204
07-288504
07-3Y9404
07-241304
07-296804
07-252004
07-1W6804
07-295704
07-4X1804
07-259014
07-202114
07-4X1304
07-179704
07-1797A4
07-1W7304
07-228204
07-1W0904
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17
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17
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18
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18
18
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19



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-VEN-23-20.9/24.2 07-1W0804 19
07-VEN-23-3.5/T11.6 07-4Y0404 19
07-VEN-23-3.7/T12 07-1Ww5604 19
07-VEN-33-55.0/57.5 07-2X8304 19
07-VEN-34-6.3/12.8 07-1W1004 20
07-VEN-101-5.2/5.2 07-292504 20
07-VEN-101-.1/4.5 07-1952U4 20
07-VEN-101-39.8/43.6 07-260704 20
07-VEN-118-18.7/32.6 07-296704 20

Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL AID (INTERSTATE) $373,653,617 $203,626,558
-F- FEDERAL AID (PRIMARY) $252,377,784 $175,252,023
-S- FEDERAL AID (SECONDARY) $28,111,258 $16,794,194
-SH- STATE HIGHWAY $360,939,955 $221,926,976
-ER- STORM DAMAGE REPAIR $3,069,490 $692,494

$1,164,805,031 $643,806,052
District Total: $2,182, 957,135 $1, 262, 098, 297




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $14,490,758
$14,490,758

Work completed this Period:



	07

