
State of California Department of Transportation Page 1
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-41.8/42.1

07-LA-1-44.4/44.4

07-LA-1-51.0/52

07-LA-1-/1.1

Fed Aid

HA23

HM4

HA23

HM2

HA23

HA23

Pgm Code

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LA,IN MALIBU 1MILE N/O TOPANGE CNY

RD

IN LA @ LA 1 @ PM 44.45

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY, ON VARIOUS

FREEWAYS THROUGHOUT THE COUNTY

Description 

CONSTRUCT STEEL SOLDIER PILE WALL

REPLACE CRASH CUSHIONS

REPAIR FAILED SLOPE

RECTIFY CLARIFIER DISCHARGE PROBLEM

CONSTRUCT TIEBACKS, MICROPILES,

REPLACE AND RESTORE THEFT-DAMAGED

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

NORDIC INDUSTRIES, INC.

FLEMING ENVIRONMENTAL INC.

C A RASMUSSEN INC

SELECT ELECTRIC,INC.

Contractor

IRVINE CA 92614

PLACENTIA CA 92870

OLIVEHURST  CA 95961

FULLERTON  CA 92831

VALENCIA CA 91355

POWAY  CA 92064

GALLARDO, SAM

RAM, MAHINDA

DIPSIA, MICHAEL

SAYKALI, ZARIF

DIPSIA, MICHAEL

MANNAA, HASSAN

Resident
Engineer

(310)609-0264

(310)821-1847

(310)821-1847

(310)345-6274

(310)345-6270

(818)364-2760

 $2,301,529

 $1,721,682

 $8,234,261

 $769,176

 $4,164,956

 $3,913,655

Bid + CCOs

 $87,154

 $1,626,181

 $761,098

 $228,707

 $210,295

 $1,561,706

Comp To  date

 $0

 $0

 $720,848

 $170,616

 $0

 $447,453

This Month

01/30/14

03/26/14

10/02/15

06/17/15

12/04/12

12/09/14

Awarded

02/21/14

04/09/14

10/14/15

07/02/15

01/10/13

12/31/14

Approved

05/31/16

12/20/15

06/30/16

04/26/16

03/30/17

03/02/16

Est Comp

 1%

 100%

 11%

 49%

 9%

 67%

%Time

 4%

 94%

 9%

 30%

 5%

 40%

% Work 

SUSPENDED

OVER RUN

 

 

 

SUSPENDED

Message

07-3X3904

07-2W4704

07-316604

07-1W5104

07-4L2214

07-3X9404

Contract 

ER-17E1-(004)E

  

ER-17E4-(004)E

  

ACST-P414-(100)4

NHP-X037-(172)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

1792 KAISER AVENUE

1324 E LAWSON LANE

1437 FURNEAUX ROAD

1372 E VALENCIA DRIVE

28548 LIVINGSTON AVE

13250 KIRKHAM WAY

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

12975 W. CULVER BLVD

12975 CULVER BLVD

12975 W. CULVER BLVD

1317 TELFAIR AVENUE,

STE 101

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-2-14.1/15.1

07-LA-2-15.8/18.5

07-LA-2-26.4/82.3

07-LA-2-64.0/82.3

07-LA-5-1.2/2.1

07-LA-5-1.2/1.2

Fed Aid

HB4N

HM3

HM1

20.20

201130

HB5

HM2

Pgm Code

IN LA COUNTY IN LOS ANGELES FROM

ALLESANDRO STREET TO I-5/SR-2 INTER

CHANGE

IN THE CITY OF LOS ANGELES, AT

VARIOUS BRIDGES BETWEEN I-5 AND  SR-

134

IN LOS ANGELES COUNTY, BETWEEN LA

CANADA FLINTRIDGE AND WRIGHTWOOD

SR-2 ANGELES CREST HWY TO SAN

BERNARDINO COUNTY LINE REMOVE

ROCKSLIDE & DEBRIS REPAIR WASHOUTS &

DRAINAGE SYSTEMS DIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LA COUNTY, 07-KER - 5725

Description 

CONSTRUCT SOUNDWALLS, CURB RAMP

BRIDGE PRESERVATION

PAVEMENT PRESERVATION - MAINLINE

REPAIR STORM DAMAGE ON ANGELES CREST

HWY

WIDEN AND REALIGN FREEWAY

CONSTRUCT WASH BUILDING FACILITY

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STOUDENMIRE CORPORATION

INTERMOUNTAIN SLURRY SEAL,

INC.

IBARRA GENERAL ENGINEERING INC

C C MYERS INC

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.

Contractor

IRVINE  CA 92614

ATASCADERO CA 93422

RENO  NV 89502

CHINA, CA 91710

ANAHEIM, CA 92805

CONCORD  CA 94520

WIDJAJA, DANIEL

EID, EMILE

EL-JAMAL, JAMAL

SAMY, RAGY

TRAN, KELVIN

CHAVEZ, EFRAIM

Resident
Engineer

(661)257-0273

(818)768-1939

(818)637-2506

(213)804-0498

(562)401-3333

(818)364-2760

 $3,266,852

 $462,462

 $2,721,721

 $985,000

 $42,716,733

 $1,585,006

Bid + CCOs

 $2,051,815

 $202,940

 $890,442

 $0

 $41,923,618

 $1,037,124

Comp To  date

 $244,688

 $202,940

 $554,351

 $0

 $2,000

 $160,744

This Month

01/09/15

05/14/15

06/18/15

09/11/15

11/28/11

12/22/14

Awarded

02/10/15

06/19/15

08/11/15

11/03/15

12/21/11

02/03/15

Approved

12/07/15

01/20/16

07/28/16

06/14/16

01/21/16

Est Comp

 38%

 60%

 10%

 0%

 15%

 50%

%Time

 63%

 44%

 33%

 0%

 99%

 66%

% Work 

 

 

 

 

 

 

Message

07-2055A4

07-2W7804

07-2W8304

07-4X6704

07-215914

07-2W5404

Contract 

21L-6207-(071)E

  

STP-P002-(038)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

1792 KAISER AVENUE

1680 EL CAMINO REAL SUITE 4

1005 TERMINAL WAY STE. 220

12531 SAN MINA CT

1822 S. LEWIS STREET

1120 WILLOW PASS CT.

25061 AVENUE STANFORD

#70

9225 CRANFORD AVE.

2090 FERN LANE

902 SAN GABRIEL BLVD

11229 S. WOODRUFF AVE

13171 TELFAIR AVE

SUITE 101

VALENCIA, CA 91355

PACOIMA, CA 91331

GLENDALE, CA 91208

ROSEMEAD, CA 91770

DOWNEY, CA 90241

SYLMAR CA 91342

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-9.5/9.5

Fed Aid

HB5

HB5

HB5

HB5

HA22

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI

53-1660, IN SANTA FE SPRING AND

DOWNEY TO THE JCT 710/5, SEP 53-785 -

88, IN THE CITY OF COMM

IN LA COUNTY CITY OF COMMERCE @ RIO

HONDO BRIDGE(53-0639) REPAIR/REPLACE

BRIDGE FIREDAMAGE TO STRUCTURE &

ADJACENT FACILITIES DIR'

Description 

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

PCC PAVE AND COLD PLANE W/OVERLAY

REPAIR BRIDGE FIRE DAMAGE

Type Of Work

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

FLATIRON WEST, INC.

Contractor

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

SYLMAR CA 91342

SAN MARCOS, CA 92078

LEE, PETER

FREMPONG, SAM

SAKER, GEORGE

FAYAD, HASSAN

BUI, KEVIN

BUI, KEVIN

Resident
Engineer

(562)401-3333

(562)345-9865

(562)345-3125

(562)860-3085

(562)401-3333

(562)401-3333

 $90,990,501

 $77,622,724

 $124,770,683

 $80,725,198

 $10,101,641

 $2,985,000

Bid + CCOs

 $70,592,016

 $51,111,548

 $74,049,852

 $13,006,863

 $8,829,475

 $256,214

Comp To  date

 $1,668,898

 $1,064,207

 $1,532,852

 $121,277

 $149,427

 $0

This Month

08/19/11

08/14/12

08/23/12

04/24/14

07/07/14

07/07/15

Awarded

09/13/11

09/18/12

09/18/12

05/13/14

07/24/14

08/19/15

Approved

09/07/17

08/31/17

05/30/17

12/18/18

12/14/15

02/29/16

Est Comp

 68%

 61%

 51%

 17%

 95%

 100%

%Time

 77%

 66%

 59%

 16%

 87%

 9%

% Work 

 

 

 

 

 

OVER RUN

Message

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-4X6404

Contract 

IMOO-5294-(9N )

  

  

CMLN-6207-(068)N

NHPI-005 -(968)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1770 LA COSTA MEADOWS DRIVE

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

17912 CRUSADER AVE

SUITE 101

11229 S WOODRUFF AVE

11229 S. WOODRUFF

AVE.

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

DOWNEY CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

Fed Aid

26.700

TEA1

HM3

HA42

TEA10

HA22

Pgm Code

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

IN LOS ANGELES COUNTY, AT VARIOUS

BRIDGES BETWEEN I-5 AND SR-134

FREEWAYS

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LA COUNTY FROM BROADWAY TO SR-13

4/5 SEPARATION

Description 

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

PERFORM HIGHWAY PLANTING

BRIDGE PRESERVATION

REPLACE PLANTING AND IRRIGATION SYS

IMPROVE IRRIGATION AND PLANTING

PVMT PRESERVATION,SLAB REPL,SHLDR

Type Of Work

YAKAR GENERAL CONTRACTORS, INC

BELAIRE-WEST LANDSCAPE INC

AUTOBAHN CONSTRUCTION INC.

FUTURE DB INTERNATIONAL INC

Y A K A R

C A RASMUSSEN INC

Contractor

COVINA, CA 91723

BUENA PARK, CA 91770

ORANGE  CA 92867

IRVINE CA 92618

COVINA CA  91723

VALENCIA CA 91355

PATEL, PRAVIN

PATEL, PRAVIN

SAMY, RAGY

PATEL, PRAVIN

TRAN, DANGLONG

KWAN KIN W

Resident
Engineer

(626)572-6700

(626)572-6702

(626)572-6700

(626)572-6700

(818)637-2506

(818)637-2506

 $812,570

 $649,456

 $722,341

 $1,307,845

 $725,032

 $24,798,645

Bid + CCOs

 $791,628

 $8,413

 $0

 $1,274,631

 $645,294

 $18,289,734

Comp To  date

 $14,855

 $0

 $0

 $1,600

 $10,436

 $1,107,947

This Month

04/28/11

01/04/10

04/23/15

12/04/13

03/26/14

07/31/14

Awarded

05/17/11

02/23/10

05/15/15

01/09/14

04/17/14

08/19/14

Approved

12/31/15

04/23/14

11/30/17

08/20/18

03/15/16

Est Comp

 100%

 35%

 0%

 0%

 0%

 100%

%Time

 97%

 2%

 0%

 0%

 0%

 73%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

07-2464E4

07-246404

07-2W6904

07-272404

07-284204

07-295604

Contract 

  

ACST-0053-(028)E

  

NHPI-005 -(965)E

STPE-005 -(093)E

NHPI-005 -(095)E

  

  00-53 0-(8E)

  

--()

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

  

  

  

  

689 EAST SAN BERNARDINO ROAD

PO BOX 6270

933 N. BATAVIA ST.

8707 RESEARCH DRIVE

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

2090 FERN LANE

2090 FERN LANE

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE CA 91226

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-5-20.3/20.3

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.4/39.4

07-LA-5-31.6/36

Fed Aid

HA21

HA42

HB5

HB5

20.20

201131

HB5

Pgm Code

IN LOS ANGELES, ROUTE 005 PM 20.31

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

L.A. COUNTY ON RTE 5 & 170 TO REPLACE

35 IRRIGATION CONTROLLERS W/NEW SMART

CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

Description 

PAINT BRIDGE

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

REPLACE IRRIGATION CONTROLLERS

CONSTRUCT HOV LANES

Type Of Work

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

YAKAR

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

SECURITY PAVING COMPANY, INC.

Contractor

STANTON  CA 90680

COVINA, CA 91723

SYLMAR, CA 91342

SYLMAR, CA 91342

SOUTH EL MONTE, CA 91733

SYLMAR, CA 91342

EL JAMAL, JAMAL

AZIMA, HASSAN

EL JAMAL, JAMAL

GURFINKEL, VLADIMIR

EID, EMILE

EID, EMILE

Resident
Engineer

(818)637-2506

(626)572-6732

(818)637-2506

(562)572-5538

(818)768-1939

(213)276-2054

 $16,601,000

 $2,574,723

 $61,463,533

 $187,084,810

 $1,185,000

 $61,584,684

Bid + CCOs

 $94,021

 $2,257,252

 $40,905,886

 $62,946,712

 $0

 $59,320,671

Comp To  date

 $94,021

 $0

 $142,371

 $2,837,772

 $0

 $9,046

This Month

06/30/15

11/07/13

12/06/10

11/29/12

05/28/15

10/14/10

Awarded

07/15/15

12/09/13

12/20/10

12/20/12

10/21/15

10/26/10

Approved

12/04/18

12/02/17

12/31/18

10/04/19

12/01/15

Est Comp

 2%

 0%

 100%

 39%

 0%

 100%

%Time

 1%

 0%

 66%

 33%

 0%

 99%

% Work 

 

PLANT EST

SATIS

OVER RUN

 

 

 

Message

07-1W2404

07-2777U4

07-121844

07-1218W4

07-308704

07-1218V4

Contract 

NHPI-000 -(107)E

NHPI- 005-(086)E

CMLN-6207-(055)

IM- 005-(078)

  

SARR-005 -(029)N

--()

--()

--()

--()

  

  00-5 30-(9NC)M

  

  

  

  

  

6207- 056-()

  

  

SWPPP

SWPPP

  

SWPPP

11650 WESTERN AVE.

689 EAST SAN BERNARDINO ROAD

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

2209 1/2 CHICO AVE

13170 TELFAIR AVENUE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LANE

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVE

9225 CRANFORD AVENUE

GLENDALE, CA 91208

EL MONTE, CA 91731

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-5-34.3/56.1

07-LA-5-36.0/39.4

07-LA-5-/0

07-LA-5-/0

07-LA-10-1.0/31.2

07-LA-10-2.0/18

Fed Aid

HA21

HB5

HA23

HA42

20.20

201130

HA23

Pgm Code

IN LA @ PM 34.27/56.12

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY, ON US-101, I-

5, AND SR-47, AT VARIOUS LOCATIONS

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER DRAINAGE SYSTEM

L.A. COUNTY ON RTE 10 TO REPLACE 36

IRRIGATION CONTROLLERS W/NEW SMART

CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMERGENCY 

IN LOS ANGELES COUNTY, ON I-10,  SR-

90, AND I-110 AT VARIOUS LOCATIONS

Description 

JT SEAL,METH DECK,PATCH SPALLS

CONSTRUCT HOV LANES

REPAIR & REPLACE STOLEN ELECTRICAL

SAND FILTERS AND BIOFILTRATION

REPLACE IRRIGATION CONTROLLERS

REPAIR & REPLACE STOLEN ELECTRICAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST, INC.

YAKAR

ORTIZ ENTERPRISES, INC.

SIERRA LANDSCAPE DEVELOPMENT,

INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

Contractor

IRVINE  CA 92614

PACOIMA, CA  91331

COVINA  CA 91723

IRVINE  CA 92618

SOUTH EL MONTE, CA 91733

IRWINDALE  CA 91706

SALMAN, RIDWAN

EID, EMILE

WANG, PAUL

GALLARDO, SAM

SAMY, RAGY

FARDOUN, MIKE

Resident
Engineer

(661)257-0273

(818)768-1939

(562)345-3144

(310)609-0264

(213)804-0498

(626)339-1601

 $964,035

 $116,140,069

 $8,136,155

 $15,876,820

 $1,285,000

 $5,608,744

Bid + CCOs

 $214,496

 $105,385,858

 $3,358,576

 $9,468,877

 $0

 $2,383,196

Comp To  date

 $214,496

 $0

 $1,519,394

 $1,809,789

 $0

 $211,290

This Month

08/31/15

05/06/10

01/23/15

12/31/14

08/11/15

12/03/14

Awarded

09/17/15

05/24/10

02/27/15

01/29/15

11/02/15

12/24/14

Approved

03/18/16

10/26/15

12/08/16

07/31/17

10/07/16

Est Comp

 29%

 86%

 36%

 33%

 0%

 45%

%Time

 22%

 91%

 41%

 59%

 0%

 42%

% Work 

 

 

 

 

 

 

Message

07-2W7604

07-1219U4

07-3X9204

07-259024

07-4X6504

07-3X9104

Contract 

NHP-X037-(179)E

SARR-0053-(033)N

NHP-X037-(174)E

NHP-X037-(168)E

  

NHP-X037-(171)E

--()

  00-53 0-(3NC)M

--()

--()

  

--()

  

6207- 054-()

  

  

  

  

  

SWPPP

  

  

  

  

1792 KAISER AVENUE

9215 CRANFORD AVE

689 EAST SAN BERNARDINO RD

6 CUSHING SUITE 200

2209 1/2 CHICO AVE

5463 DIAZ ST.

25061 W AVENUE

STANFORD #70

9225 CRANFORD AVE

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

902 SAN GABRIEL BLVD.

1041 W BADILLO SUITE

112

VALENCIA CA 91355

PACOIMA, CA 91331

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ CA

90220

ROSEMEAD, CA 91770

COVINA CA 91722

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-10-5.5/14.8

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

Fed Aid

HA42

HB71

HM4

HM3

HB4N

HB5

Pgm Code

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LA COUNTY IN SEVERAL CITIES ON

ROUTE 10, 110, 118,134, 210, & 710

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF EL

MONTE FROM VALLEY BOULEVARD

UNDERCROSSING TO PECK ROAD

UNDERCROSSING

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

Description 

SAND FILTERS & INFILTRATION DEVICES

INSTALL ADA CURB RAMPS

REPLACE OVERHEAD SIGNS

TREAT DECK/REPLACE JOINT SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

Type Of Work

BALTAZAR CONSTRUCTION INC

STL LANDSCAPE INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ODONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION

FLATIRON WEST, INC.

Contractor

COVINA CA 91722

LOS ANGELES CA 90001

IRVINE CA 92614

SAN DIMAS  CA 91773

NORTH HIGHLANDS, CA 945603001

CHINO HILLS, CA  91709

RAM, MAHINDA

IZADPANAH, MOE

WANG, SIMON YEH-FU

AZIMA, HASSAN

AZIMA, HASSAN

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(310)821-1847

(626)572-6732

(626)572-6700

(626)572-6732

(626)572-6732

(213)453-7555

 $2,167,982

 $697,172

 $1,955,906

 $841,497

 $54,142,645

 $91,821,111

Bid + CCOs

 $2,106,029

 $474,192

 $741,654

 $796,761

 $51,553,056

 $88,715,536

Comp To  date

 $83,377

 $0

 $215,626

 $0

 $468,599

 $5,810

This Month

03/10/14

04/18/14

03/24/14

05/07/15

02/29/12

04/30/09

Awarded

03/19/14

05/13/14

04/09/14

06/08/15

04/20/12

05/18/09

Approved

12/20/15

10/01/15

07/22/16

09/30/15

12/13/15

01/01/16

Est Comp

 42%

 100%

 31%

 100%

 45%

 75%

%Time

 97%

 70%

 38%

 100%

 95%

 96%

% Work 

SUSPENDED

OVER RUN

 

COMPLETED

 

 

Message

07-259204

07-278204

07-1W2204

07-2W9204

07-245404

07-117074

Contract 

NHPI-010 -(819)E

STP-X037-(167)E

  

  

NHI-X037-(154)N

HP21-6207-(048)C

--()

--()

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

236 E ARROW HWY

8122 COMPTON AVE

1792 KAISER AVENUE

559 W COVINA BLVD

P.O. BOX 620

P O BOX 2168

12975 CULVER BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

11310 VALLEY BLVD

1201 BALDWIN PARK

LOS ANGELES CA 90066

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

Accepted

11/02/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-10-33.2/37.2

07-LA-10-41.0/41

07-LA-10-41.7/48.3

07-LA-10-/0

07-LA-14-24.8/69

07-LA-14-24.8/32.1

Fed Aid

HB5

HA23

HA22

HA21

HM3

HM1

Pgm Code

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA IN SAN DIMAS WEST OF EB VIA

VERDE ON-RAMP

IN LOS ANGELES COUNTY IN SAN DIMAS,

POMONA AND CLAREMONT FROM 0.7 MILE

WEST OF ROUTE 10/57 SEPARATION TO SAN

BERNADINO COUNTY LINE

IN LA @ VAR LOCS

IN LA COUNTY,ON RTE 5,14,126,& 138 AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

SANTA CLARITA FROM S14-S5 CONNECTOR

OVERHEAD TO SANTA CLARA RIVER

Description 

CONSTRUCT HOV LANES & SOUNDWALLS

SLOPE EROSION CONTROL

SLAB REPLACEMENT

JT SEAL,METH DECK,SPALL REPR,EPOXY

APPLY METHCRYLATE RESIN/JOINT SEALS

REPLACE CONCRETE SLABS

Type Of Work

AMES CONSTRUCTION, INC.

CARLSONS CONSTRUCTION INC.

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

BURNSVILLE, MN 55306

YREKA  CA 96097

FONTANA CA 92335

IRVINE  CA 92614

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA CA 91730

PUNJABI, RAJ

SANDOVAL, MARTIN

SANDOVAL, MARTIN

SAYKALI, ZARIF

SALMAN, RIDWAN

WIDJAJA, DANIEL

Resident
Engineer

(626)339-1601

(909)594-3720

(909)594-3720

(310)345-6274

(661)257-0273

(661)257-0273

 $93,676,906

 $453,227

 $9,046,167

 $986,199

 $854,431

 $4,200,521

Bid + CCOs

 $29,281,991

 $0

 $8,742,158

 $10,750

 $378,099

 $4,131,183

Comp To  date

 $1,268,897

 $0

 $78,694

 $10,750

 $137,196

 $13,595

This Month

02/10/14

05/15/15

07/07/14

07/10/15

04/10/15

05/29/14

Awarded

02/27/14

06/10/15

07/17/14

07/29/15

05/01/15

06/18/14

Approved

06/06/19

12/20/15

11/30/15

04/16/16

12/30/15

11/27/15

Est Comp

 28%

 0%

 100%

 65%

 79%

 98%

%Time

 31%

 0%

 93%

 1%

 44%

 94%

% Work 

 

 

 

 

 

 

Message

07-1170U4

07-4T7004

07-295004

07-2W7004

07-1W6404

07-4Y9204

Contract 

CMLN-6207-(059)

  

NHPI-010 -(821)E

NHP-X037-(176)E

  

NHP-P014-(074)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

1910 FORT JONES ROAD

8555 BANANA AVENUE

1792 KAISER AVENUE

10641 FULTON COURT

10641 FULTON CT

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD.,

SUITE 6

721 BREA CANYON ROAD

SUITE 6

12975 CULVER BLVD

25061 AVENUE

STANFORD, STE #70

25061 W. AVE STANFORD

#70

COVINA, CA 91722

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90066

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-47-3.4/4.6

07-LA-57-1.7/6.2

Fed Aid

TEA10

HA21

HM4

HA23

HA21

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY NEAR PALMDALE

FROM 0.3 MILE NORTH OF COURSON RANCH

ROAD TO 0.3 MILE SOUTH OF  BARREL

SPRINGS ROAD

IN LOS ANGELES COUNTY ON ROUTE 18

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, IN ANGELES

NATIONAL FOREST, ON SAN GABRIEL

CANYON ROAD AT PM 21.67 AND PM 21.97

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6

EXISIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

Description 

TRANSPORTATION ENHANCEMENT

REPLACE BRIDGE DECK AND RAIL

REPLACE RECESSED MARKERS/STRIPING

REPAIR SLOPE FAILURE *DIRECTOR'S

REPLACE STEEL BRIDGE WITH CIP

REPLACE IRRIGATION CONTROLLERS

Type Of Work

STL LANDSCAPE INC

MCM CONSTRUCTION, INC.

CAL STRIPE, INC.

CHUMO CONSTRUCTION INC.

M C M CONSTRUCTION INC

DIVERSIFIED LANDSCAPE COMPANY

Contractor

LOS ANGELES CA 90001

NORTH HIGHLANDS  CA 95660

COLTON  CA 92324

BALDWIN PARK  CA 91706

WILMIMGTON, CA  90744

WILDOMAR, CA 92595

VAZIRANI, MANSUKH

VAZIRANI, MANSUKH

ARROYO, HECTOR

CHOU, MICHAEL

SUI, HAMMER

AZIMA, HASSAN

Resident
Engineer

(661)726-0148

(661)726-0148

(805)480-4928

(626)339-1601

(562)216-5940

(626)572-6732

 $594,400

 $2,144,851

 $506,555

 $1,374,516

 $186,417,765

 $2,285,000

Bid + CCOs

 $455,130

 $462,806

 $492,513

 $792,862

 $104,189,713

 $25,875

Comp To  date

 $0

 $445,480

 $0

 $0

 $1,487,614

 $25,875

This Month

04/17/14

12/09/14

04/07/15

11/25/14

06/30/11

09/28/15

Awarded

05/13/14

12/31/14

04/23/15

12/18/14

07/13/11

10/26/15

Approved

07/15/18

04/19/16

11/12/15

04/26/16

11/30/17

06/10/16

Est Comp

 0%

 59%

 61%

 21%

 68%

 7%

%Time

 0%

 22%

 97%

 58%

 56%

 1%

% Work 

PLANT EST

SATIS

 

SUSPENDED

SUSPENDED

 

 

Message

07-284504

07-274804

07-2W8804

07-3X8204

07-138204

07-4X6104

Contract 

STP-P014-(073)E

NHP-P018-(047)E

  

ER-45Y5-(004)E

NHBR-P047-(010)N

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

8122 COMPTON AVE

6413 32ND STREET

2040 E. STEEL ROAD

14425 JOANBRIDGE STREET

460 N. HENRY FORD AVENUE

21730 BUNDY CANYON ROAD

45120 13TH STREET

WEST

45120 13TH STREET

WEST

1525 RANCHO CONEJO

BLVD STE102

1041 W. BADILLO SUITE

112

450 N. HENRY FORD

AVENUE

3212 ROSEMEAD BLVD

#100

LANCASTER, CA 93534

LANCASTER CA 93534

THOUSAND OAKS, CA 9130

COVINA, CA 91722

WILMIMGTON, CA 90744

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-57-4.3/10.8

07-LA-60-.5/.5

07-LA-60-7.4/8.1

07-LA-66-/3

07-LA-91-6.0/21

07-LA-101-1.8/15.6

Fed Aid

HM3

HA23

HM1

HM3

HB34

Pgm Code

IN LA COUNTY AT VARIOUS LOCATIONS

LOS ANGELES COUNTY IN LOS ANGELES AT

ROUTE 60/5 SEPERATION

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LA VERNE AND

POMONA FROM BASELINE ROAD TO LYNOAK

DRIVE

IN LA COUNTY AT VARIOUS LOCATIONS

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PAVEMENT REHABILITATION

REALIGN RAMP & APPROACHES TO NEW BR

SLURRY SEAL AND DIGOUTS

DECK METH, APPROACH SLAB, JNT SEAL

PLANTING AND IRRIGATION

Type Of Work

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

AUTOBAHN CONSTRUCTION INC.

POWELL CONSTRUCTORS, INC.

PAVEMENT COATINGS CO

VELARDE CONCRETE CONSTRUCTION

INC

YAKAR

Contractor

RIVERSIDE  CA 92503

ORANGE  CA 92867

FONTANA  CA 92335

JURUPA VALLEY  CA 91752

SAN FERNANDO CA 91340

COVINA  CA 91723

DOUGHLEY, JOE

SAMY, RAGY

DOUGHLY, JOE

GALLARDO, SAM

PATEL, PRAVIN

Resident
Engineer

(909)594-4270

(626)572-6700

 

(909)594-4270

(310)609-0264

(626)572-6700

 $942,001

 $273,112

 $6,255,780

 $513,227

 $1,246,831

 $905,960

Bid + CCOs

 $968,371

 $288,500

 $0

 $0

 $1,064,163

 $650,246

Comp To  date

 $0

 $163,862

 $0

 $0

 $169,831

 $39,450

This Month

03/06/15

04/15/15

11/16/15

05/07/15

06/10/14

12/23/14

Awarded

03/23/15

05/07/15

12/01/15

06/09/15

06/25/14

01/29/15

Approved

09/30/15

12/21/15

02/29/16

12/31/15

04/22/19

Est Comp

 96%

 82%

 0%

 0%

 83%

 58%

%Time

 99%

 100%

 0%

 0%

 79%

 79%

% Work 

 

 

 

 

 

 

Message

07-2W6504

07-3P7204

07-3X7114

07-1W7004

07-1W6104

07-2838U4

Contract 

  

  

STP-19P1-(004)E

  

  

STPE-X037-(173)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

933 N. BATAVIA ST.

8555 BANANA AVENUE

10240 SAN SEVAINE WAY

523 S BRAND BLVD SUITE 201

689 EAST SAN BERNARDINO RD

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

721 BREA CANYON RD.,

SUITE 6

18730 S WILMINGTON

AVE STE 103

902 SAN GABRIEL BLVD

WALNUT, CA 91789

ROSEMEAD, CA 91770

WALNUT, CA 91789

RANCHO DOMINGUEZ CA

90220

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-9.2/38.2

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

Fed Aid

HA22

HM3

20.20

201130

HB34

HA22

HB4N

Pgm Code

IN LA CITY ON US-101 BETWEEN JCT110

STREET UP TO PILGRIMAGE OC

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS

IN LA COUNTY RTE 101 TO REPLACE 37

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

Description 

ROADSIDE SAFETY IMPROVEMENTS

DECK METH,JOINT SEALS,APPROACH SLAB

REPLACE IRRIGATION CONTROLLERS

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

Type Of Work

OHL USA, INC.

THE SUN GROUP

LANDSCAPE SUPPORT SERVICES

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92614

COSTA MESA CA 92626

SHERMAN OAKS, CA 91403

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE  CA 92614

IZADPANAH, MOE

TRAN, DANGLONG

EID, EMILE

AMADI, PATRICIA

EID, EMILE

SAYKALI, ZARIF

Resident
Engineer

(626)572-6734

(818)637-2506

(818)768-1939

(818)364-2760

(818)768-1939

(310)345-6274

 $19,755,331

 $962,931

 $2,985,000

 $1,243,755

 $53,645,672

 $283,937

Bid + CCOs

 $10,040,218

 $932,726

 $408,601

 $0

 $9,725,289

 $0

Comp To  date

 $1,320,763

 $0

 $0

 $0

 $752,477

 $0

This Month

09/15/14

06/03/14

07/15/15

09/29/15

11/19/14

05/11/15

Awarded

09/30/14

06/24/14

08/13/15

10/14/15

12/10/14

06/09/15

Approved

02/01/16

06/30/15

06/17/15

08/17/16

02/26/16

Est Comp

 79%

 98%

 22%

 0%

 35%

 0%

%Time

 51%

 97%

 14%

 0%

 18%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

07-295504

07-1W6504

07-4X5404

07-292104

07-294704

07-4T6104

Contract 

NHP-Q101-(250)E

  

  

NHP-X037-(182)E

NHP-Q101-(247)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET SUITE 310

3151 AIRWAY AVE BUILDING V

15260 VENTURA BLVD #1150

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

1792 KAISER AVENUE

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

9225 CRANFORD AVE

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

12975 CULVER BLVD.

EL MONTE CA 91731

GLENDALE, CA 91208

PACOIMA, CA 91331

SYLMAR, CA 91342

PACOIMA, CA 91331

LOS ANGELES, CA.90066

Accepted

11/20/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-1.7/14.1

07-LA-105-2.6/0

07-LA-105-13.5/18

07-LA-107-4.1/4.1

Fed Aid

HM1

HA21

20.20

201130

HA23

HM3

HB1

Pgm Code

IN LA @ VAR LOCS

IN LOS ANGELES COUNTY IN THE CITY OF

LOS ANGELES, AT TERMINAL ISLAND UNION

PACIFIC RAIL ROAD OVERHEAD PAINT

BRIDGE

IN LA COUNTY RTE 105 TO REPLACE 33

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGH

PROCLAMATION DIR'S EMERG

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LA, RTE 105 FR PM 13.14/17.88

IN LOS ANGELES COUNTY ON REDONDO

BEACH AND TORRANCE AT HAWTHORNE BOU

LEVARD 182ND STREET-INSTALL PROTECT

ED LEFT-TURN PHASING SIGN

Description 

LINE DITCH,REPAIR& REPLACE CULVERTS

PAINT STEEL PORTION OF STRUCTURE

REPLACE IRRIGATION CONTROLLERS ALONG

RT105

RECONSTRUCT FAILED SLOPE/HYDRO SEED

DECH METH, DECK SPALL, JOINT SEAL

SIGNALS AND CURB RAMPS

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

CL INDUSTRIAL COATINGS INC

INDUSTRIAL COATINGS, INC

DIVERSIFIED LANDSCAPE COMPANY

RSB GROUP INC

J. FRANCIS COMPANY

UNIQUE PERFORMANCE

CONSTRUCTION INC

Contractor

SAN FERNANDO CA 91340

STANTON  CA 90680

WILDOMAR, CA 92595

LAKE FOREST CA 92630

RIVERSIDE  CA 925045730

ANAHEIM CA 92807

DAVIS, ALAN

ROBILLOS, RAMON

YOHANNES, BIZEN

SAYKALI, ZARIF

SAAD, HUSSEIN

HERRERA, EDGAR

Resident
Engineer

(805)480-4928

(562)216-5940

(562)401-3333

(310)821-1847

(562)860-3085

(310)609-0264

 $587,772

 $3,291,661

 $2,085,000

 $823,199

 $992,364

 $312,554

Bid + CCOs

 $658,217

 $2,025,420

 $26,321

 $827,112

 $975,855

 $309,452

Comp To  date

 $5,203

 $298,846

 $0

 $0

 $0

 $34,589

This Month

03/19/15

11/05/14

08/05/15

01/16/14

02/25/15

06/12/14

Awarded

04/08/15

11/24/14

10/07/15

02/05/14

03/10/15

07/11/14

Approved

11/30/15

04/29/16

04/08/16

12/20/15

12/30/15

12/30/15

Est Comp

 92%

 63%

 100%

 88%

 50%

 93%

%Time

 100%

 62%

 1%

 98%

 94%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-2W8404

07-275704

07-4X6004

07-3X3504

07-2W0604

07-4T5604

Contract 

  

STP-P103-(003)E

  

ER-17E0-(004)E

  

SNHP-P107-(014)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S BRAND BLVD STE 201

11650 WESTERN AVE.

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR #C13

16197 KRAMERIA AVE.

1321 N JEFFERSON ST

1525 RANCHO CONEJO

BLVD #102

450 N HENRY FORD AVE

11229 S. WOODRUFF AVE

12975 W CULVER BLVD

17912 CRUSADER AVE.

SUITE 101

18730 S WILMINGTON

AVE STE 103

THOUSAND OAKS, CA 91320

WILMINGTON CA 90744

DOWNEY, CA 90241

LOS ANGELES, CA 90066

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

Accepted

12/04/15

Location
Storm Water
Plan



State of California Department of Transportation Page 13
11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-110-1.2/21.4

07-LA-110-7.0/16.7

07-LA-110-8.6/14

07-LA-110-16.9/23.6

07-LA-110-23.5/23.9

07-LA-110-24.5/29.2

Fed Aid

20.20

201130

HA21

HB4N

HA21

HA42

HA21

Pgm Code

IN LA COUNTY RTE 110 TO REPLACE 36

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES, BETWEEN W. CARSON

STREET AND W. 76TH STREET

LA COUNTY ON NORTHBOUND I-405 OFF

RAMP AT ARTESIA BLVD, SOUTHBOUND I-

110 OFF RAMP AT PCH

IN LA @ PM 16.98/23.69

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LA @ PM 24.52/29.28

Description 

REPLACE IRRIGATION CONTROLLERS

BRIDGE PRESERVATION / MINOR BRIDGE

RAMP/ARTERIAL SIGNALILIZED INTERSEC

JT SEAL,METH DECK,SPALL REPR,APP SL

INSTALL IRRIGATION AND PLANTS

DECK METH,SPALL REPR,APPROACH SLAB

Type Of Work

DIVERSIFIED LANDSCAPE COMPANY

AUTOBAHN CONSTRUCTION INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

YAKAR

TRUESDELL CORP. OF WI, INC.

DBA TRUESDELL CORP. MIDWEST

Contractor

WILDOMAR, CA 92595

ORANGE  CA 92867

IRWINDALE  CA 91706

RANCHO CUCAMONGA  CA 91730

COVINA, CA  91723

TEMPE  AZ 85282

SOHEILI, ANDY

HERRERA, EDGAR

WANG, PAUL

PATEL, PRAVIN

SAMY, RAGY

SHALVIRI, ALI

Resident
Engineer

(310)609-0264

(310)609-0264

(562)345-3144

(626)572-6700

(626)572-6700

(818)637-2506

 $2,585,000

 $939,936

 $2,156,566

 $959,785

 $1,393,291

 $493,488

Bid + CCOs

 $2,964

 $354,362

 $0

 $0

 $1,342,233

 $475,466

Comp To  date

 $0

 $45,231

 $0

 $0

 $0

 $86,490

This Month

08/05/15

07/29/15

09/08/15

08/31/15

10/29/13

08/03/15

Awarded

09/03/15

08/14/15

09/23/15

10/23/15

11/15/13

08/14/15

Approved

08/09/16

04/29/16

10/11/16

05/19/16

01/31/18

12/11/15

Est Comp

 1%

 35%

 0%

 0%

 0%

 76%

%Time

 0%

 37%

 0%

 0%

 0%

 92%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

07-4X6604

07-2W7304

07-293804

07-2W7404

07-2759U4

07-2W6804

Contract 

  

NHPI- 110-(825)E

  

NHPI- 110-(826)E

NHP-X037-(164)E

STP-X037-(178)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

933 N. BATAVIA ST.

5463 DIAZ ST.

10641 FULTON COURT

689 EAST SAN BERNARDINO RD

1310 W. 23RD STREET

18730 S. WILMINGTON

AVENUE SUITE 103

18730 S. WILMINGTON

AVE. #103

13230 FIRESTONE BLVD

STE. E-2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD.

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-118-11.5/13.7

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

07-LA-134-/6.1

07-LA-138-69.9/75

Fed Aid

HA42

HA23

HA42

HB1

HM1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LA,ON LA-118,LA-170,LA-405 AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA FR 0.2M WO ARBOR DEL-HILLMONT

UC BRIDGE /FIGUEROA ST UC BRIDGE

IN LA, LA-134 FR PM 0.0/6.10  170 TO

0.1 MILE WEST OF CONCORD  STREET

UNDERCROSSING

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

Description 

EROSION CONTROL

REPAIR&REPLACE STOLEN ELECT WIRING

STORM WATER SOURCE CONTROL

RECONSTRUCT MEDIAN CONCRETE BARRIER

SLABS/PCC PROFILE GRIND SLABS

CP PVMT & OVERLAY WITH HOT MIX AC

Type Of Work

CLEAN CUT LANDSCAPE

DBX, INC.

MARTINEZ LANDSCAPE CO., INC.

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS CA 93619

TEMECULA  CA 92590

SYLMAR  CA 91342

SAN DIMAS  CA 91773

IRVINE  CA 92614

LANCASTER  CA 93552

CHAVEZ, EFRAIM

MANNAA, HASSAN

SHALVIRI, ALI

ATASSI, KEVIN

SHALVIRI, ALI

TIEU, FRED

Resident
Engineer

(818)364-2760

(818)364-2760

(818)637-2506

(310)909-4131

(818)637-2506

(661)726-0148

 $1,319,842

 $8,643,113

 $976,732

 $279,835

 $582,945

 $8,832,487

Bid + CCOs

 $1,270,587

 $1,688,209

 $920,425

 $160,851

 $552,757

 $762,832

Comp To  date

 $4,591

 $867,812

 $1,950

 $84,984

 $6,534

 $548,632

This Month

12/12/12

12/29/14

11/21/14

05/21/15

04/07/15

02/25/15

Awarded

01/11/13

01/21/15

12/31/14

06/10/15

05/07/15

03/10/15

Approved

12/03/16

10/19/17

11/02/18

11/30/15

12/18/15

05/03/17

Est Comp

 0%

 19%

 0%

 100%

 82%

 28%

%Time

 0%

 20%

 0%

 57%

 94%

 9%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

07-2770U4

07-3X9304

07-287204

07-4T7404

07-1W7204

07-2656U4

Contract 

NH-P118-(063)

NHPX-037 -(175)E

NHP-P134-(037)E

NHP-P134-(038)E

  

STPG-P138-(052)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

  

  

  

8406 N ARMSTRONG AVE

42024 AVENIDA ALVARADO, SUITE

12357 SAN FERNANDO ROAD

559 W COVINA BLVD

1792 KAISER AVENUE

213 E. COLUMBIA WAY

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVENUE,

STE 101

2090 FERN LANE

601 S GLENOAKS BLVD.

SUITE 310

2090 FERN LN

45120 13TH STREET

WEST

SYLMAR, CA 91342

SYLMAR,CA. 91342

GLENDALE, CA 91208

BURBANK, CA 91502

MONROVIA, CA 91208

LANCASTER CA 93534

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-170-17.7/20.3

07-LA-210-.8/4.9

07-LA-210-9.7/16.1

07-LA-210-15.6/20.3

07-LA-210-16.1/25.8

07-LA-210-30.7/41.4

Fed Aid

HA42

HA42

HA22

20.20

201130

HA22

HA28

Pgm Code

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY @ LA-210 & LA-

134 UPGRADE LANDSCAPE IRRIGATION

CONTROLLERS TO RICS SMART CONTROLLERS

TO ADJ WATERING DIR'S E

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

Description 

PLANTING, INSTALL IRRIGATION, SLOPE

EROSION CONTROL

ROADWAY REHABILITATION

UPGRADE TO RICS IRRIGATION SMART

CONTROLLR

ROADWAY REHABILITATION

CONSTRUCT VEHICLE PULLOUTS AND PAVE

Type Of Work

Y A K A R

STL LANDSCAPE INC

SECURITY PAVING COMPANY INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

COVINA, CA 91723

LOS ANGELES CA 90001

SYLMAR CA 91342

SOUTH EL MONTE, CA 91733

SAN MARCOS  CA 92078

IRVINE CA 92614

IZADPANAH, MOE

CHOU, MICHAEL

KAROUT, REDA

JAMAL, EL JAMAL

CHAUDHARI, SUSHILKUMAR

AZIMA, HASSAN

Resident
Engineer

(626)572-6732

(626)339-1601

(626)339-1601

(818)637-2509

(213)453-7555

(626)572-6732

 $1,799,153

 $1,699,000

 $41,390,909

 $1,185,000

 $105,743,883

 $578,594

Bid + CCOs

 $1,665,866

 $1,539,607

 $33,566,886

 $1,184,602

 $10,855,749

 $545,403

Comp To  date

 $11,736

 $0

 $472,036

 $0

 $966,037

 $0

This Month

12/11/12

09/23/13

10/18/13

02/25/14

02/06/15

03/27/12

Awarded

01/10/13

10/15/13

11/06/13

05/10/14

02/27/15

04/13/12

Approved

06/05/17

08/16/17

04/15/16

08/31/15

11/16/17

04/22/13

Est Comp

 0%

 0%

 81%

 100%

 16%

 100%

%Time

 0%

 0%

 81%

 100%

 10%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

 

 

Message

07-2769U4

07-2768U4

07-288014

07-4X2104

07-2881U4

07-267004

Contract 

NH-P170-(004)

NHPI-2101-(815)E

NHPI-2101-(816)E

  

NHPI- 210-(823)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

689 EAST SAN BERNARDINO ROAD

8122 COMPTON AVENUE

13170 TELFAIR AVENUE

2209 1/2 CHICO AVE

1770 LA COSTA MEADOWS DRIVE

1792 KAISER AVENUE

3212 ROSEMEAD

BOULEVARD, #100

1041 W. BADILLO SUITE

112

1041 W. BADILLO,

SUITE 112

2090 FERN LN

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVD.,

SUITE 100

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

EL MONTE, CA 91731

Accepted

11/06/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-210-39.8/42.2

07-LA-405-.1/7.9

07-LA-405-1.6/15.8

07-LA-405-3.4/4.5

07-LA-405-7.9/12.7

07-LA-405-8.8/8.8

Fed Aid

HA42

20.20

201130

HA21

HA21

20.20

201130

HA21

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LA COUNTY RTE 405 TO REPLACE 28

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY, BETWEEN

WOODRUFF AVE AND W. 182ND ST

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES COUNTY RTE 405 SEVERAL

LOCSWILL BE UPGRADED 2/SMART

IRRIGATION TECH DUE TO STATE

EMERGENCY DROUGHT CONDITIONS DIR'S

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

Description 

STORM WATER SOURCE CONTROL *2012

REPLACE IRRIGATION CONTROLLERS ALONG

RT405

BRIDGE PRESERVATION / MINOR BRIDGE

BRIDGE REHAB

INSTALL "SMART"IRRIGATION CONTROLLER

TECHN

BRIDGE PRESERVATION - PAINT STEEL

Type Of Work

YAKAR

DIVERSIFIED LANDSCAPE COMPANY

J. FRANCIS COMPANY

POWELL CONSTRUCTORS INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

MURPHY INDUSTRIAL COATINGS,

INC.

Contractor

COVINA  CA 91723

WILDOMAR, CA 92595

RIVERSIDE  CA 925045730

FONTANA CA 92335

SOUTH EL MONTE, CA 91733

SIGNAL HILL CA 90755

CAO, RODOLFO

ARIAS, JUAN

BUI, KEVIN

AKBARIAN MASSOD

AKBARIAN, MASSOD

HERRERA, EDGAR

Resident
Engineer

(213)712-4785

(562)401-3333

(562)401-3333

(562)860-3085

(562)860-3085

(310)609-0264

 $1,474,822

 $2,085,000

 $666,955

 $2,794,446

 $2,485,000

 $5,696,175

Bid + CCOs

 $714,394

 $42,923

 $621,665

 $2,659,658

 $290,138

 $0

Comp To  date

 $115,020

 $0

 $125,141

 $133,466

 $0

 $0

This Month

12/29/14

08/05/15

06/30/15

10/02/13

07/07/15

10/12/15

Awarded

01/29/15

10/08/15

07/23/15

10/22/13

08/13/15

10/30/15

Approved

10/31/18

04/22/16

11/30/15

03/19/16

05/15/16

Est Comp

 17%

 22%

 77%

 94%

 47%

 0%

%Time

 49%

 2%

 92%

 94%

 12%

 0%

% Work 

 

 

 

 

 

 

Message

07-287304

07-4X5704

07-2W7504

07-278304

07-4X5804

07-4Y7004

Contract 

NHPI-210 -(824)E

  

NHP-X037-(177)E

NHPI-4053-(034)E

  

NHPI-405 -(   )2

--()

  

--()

--()

  

 975-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

21730 BUNDY CANYON ROAD

16197 KRAMERIA AVE.

8555 BANANA AVE

2209 1/2 CHICO AVE

2704 GUNDRY AVE

721 BREA CANYON ROAD,

STE 6

11229 S. WOODRUFF AVE

11229 S WOODRUFF

AVENUE

17912 CRUSADER AVE

SUITE 101

17912 CRUSADER AVE.

SUITE 101

18730 S. WILMINGTON

AVE #103

WALNUT, CA 91789

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-405-11.7/11.7

07-LA-405-12.2/12.5

07-LA-405-16.4/19.5

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-405-41.6/41.6

Fed Aid

HB4N

20.20

201130

HM1

HA22

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY ON NORTH BOUND

DIRECTION AT CARSON  COMMERCIAL

ENFORCEMENT VEHICLE FACILITY,

ADJACENT TO DEL AMO BOULEVARD O

IN LA COUNTY LA-405 IN CITY OF CARSON

ADJ TO RTE 110 CONNECTOR TO REMOVE &

REBUILD FAILED SHOULDER AND

EMBANKMENT DIR'S EMERGENCY 

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LA COUNTY FROM VENICE BOULEVARD

(JCT 187) TO ROUTE 101 JUNCTION

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LA, SB OFF-RAMP TO VICTORY BL

Description 

REHAB COMM VEHICLE ENFCMNT FACILITY

REBUILD FAILED SHOULDER & EMBANKMENT

WARM MIX ASPHALT OVERLAY

HMA/RHMA AND GRIND CONCR PAVEMENT

REHABILITATE PAVEMENT

RE-ALIGN SW & INSTL CONCRTE BARRIER

Type Of Work

POWELL CONSTRUCTORS, INC.

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

SULLY MILLER CONTRACTING

COMPANY

MYERS AND SONS CONSTRUCTION LP

HIGHLAND CONSTRUCTION, INC.

Contractor

FONTANA  CA 92335

FONTANA, CA 92335

CORONA CA 928782229

BREA CA 92821

SACRAMENTO, CA 95834

ORANGE  CA 92868

GALLARDO, SAM

GALLARDO, SAM

ABUMUHOR, ISSAM

RAM, MAHINDA

EID, EMILE

MOHSENZADEH, ALI

Resident
Engineer

(310)609-0264

(310)609-0264

(562)345-2905

(310)920-7449

(818)768-1939

(818)746-0669

 $4,419,963

 $885,000

 $933,189

 $20,279,175

 $29,117,177

 $710,867

Bid + CCOs

 $1,867,590

 $0

 $945,555

 $0

 $29,323,506

 $0

Comp To  date

 $84,041

 $0

 $0

 $0

 $143,880

 $0

This Month

11/13/14

09/21/15

06/12/12

09/05/14

06/28/13

06/03/15

Awarded

11/24/14

10/23/15

07/03/12

09/25/14

07/30/13

06/22/15

Approved

03/01/16

06/30/15

11/17/15

12/21/15

01/29/16

Est Comp

 63%

 0%

 67%

 0%

 100%

 0%

%Time

 44%

 0%

 97%

 0%

 96%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

07-288504

07-4X7704

07-3Y9404

07-296804

07-252004

07-4T7304

Contract 

NHPI-405 -(970)E

  

  

NHPI-405 -(023)E

ACIM-4053-(005)E

HSNH-405 -(024) 

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

8555 BANANA AVENUE

8555 BANANA AVE.

P O BOX 2229

135 S STATE COLLEGE BLVD #400

4600 NORTHGATE BLVD., STE 100

133 N. PIXLEY STREET

18730 S WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE., SUITE 103

13230 FIRESTONE BLVD

12975 WEST CULVER

BLVD

9225 CRANFORD AVE

13171 TELFAIR AVE

RANCHO DOMINGUEZ, CA.

90220

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

PACOIMA, CA 91331

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-LA-605-/20.2

07-LA-710-9.4/18.4

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

Fed Aid

HA22

HA22

HA22

20.20

201130

20.201130

20.10

201130

Pgm Code

SLAB REPLACEMENT AND GRINDING

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN CITY OF BELL SO. OF ATLANTIC BLVD

IN LACOUNTY LA-710 TO REPAIR/REPLACE

ALL DAMAGECAUSED BY FUEL SPILL &

SUBSEQUENT FIRE DIR'S E

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

VEN-1 PCH BETWEEN YERBA BUENA & LAS

POSAS REMOVE/CLEAR MUD AND DEBRIS

FROM THE ROAD WAY AND DRAINAGE

SYSTEMS DIR'S EMERGENCY FORCE

Description 

PAV PRESERVATION,SLAB REPL/GRNDNG

LANDSCAPE *POR OF 18310

LONG LIFE PAVEMENT & WIDEN BRIDGES

REPAIR DAMAGE CAUSED BY FUEL SPILL

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

REMOVE/CLEAR MUD AND DEBRIS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC.

SHIMMICK/MYERS & SONS J V

SHIMMICK/MYERS AND SONS JV

SHIMMICK/MYERS AND SONS JV

UNION ENGINEERING COMPANY INC.

Contractor

IRVINE CA 92614

SYLMAR  CA 91342

IRVINE CA 92618

OAKLAND, CA 94621

IRVINE, CA 92618

VENTURA, CA.  93001

WANG, MIKE

SAAD, HUSSEIN

JAHROMI, REZA

JAHROMI, REZA

JAHROMI, REZA

DAVIS, ALAN

Resident
Engineer

(213)798-5970

(562)860-3085

(562)401-3333

(562)404-3333

(562)401-3333

(805)480-4928

 $22,513,477

 $1,517,160

 $109,849,048

 $735,000

 $2,435,000

 $6,985,000

Bid + CCOs

 $2,304,343

 $648,037

 $73,057,696

 $365,279

 $667,108

 $4,337,028

Comp To  date

 $331,728

 $205,270

 $343,448

 $0

 $0

 $187,239

This Month

07/21/14

05/29/15

04/04/12

04/28/15

11/01/13

12/05/14

Awarded

08/06/14

07/02/15

04/30/12

06/16/15

12/26/13

01/20/15

Approved

02/17/17

12/30/16

11/20/15

12/30/15

06/10/15

12/30/15

Est Comp

 40%

 9%

 66%

 100%

 100%

 100%

%Time

 10%

 42%

 66%

 50%

 27%

 62%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

07-295704

07-183124

07-202114

07-4X4404

07-4X1304

07-4X3704

Contract 

NHPI-605 -(967)E

NHPI- 710-(822) 

ACNH-7101-(809)N

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

1792 KAISER AVENUE

12357 SAN FERNANDO ROAD

16481 SCIENTIFIC WAY

8201 EDGEWATER DR #101

16481 SCIENTIFIC WAY

P.O. BOX 1000

11229 S. WOODRUFF

AVENUE

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF AVE

11229 S WOODRUFF AVE

1525 RANCHO CONEJO

BLVD, SUITE 102

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-14.2/15.5

07-VEN-1-27.1/28.5

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-/0

07-VEN-101-.1/4.5

Fed Aid

HM1

HA22

HA12

HM1

HM3

HB4C

Pgm Code

IN VENTURA COUNTY FROM 0.8 MILE

SOUTH OF PLEASANT VALLEY ROAD TO

CHANNEL ISLANDS BOULEVARD

IN VENTURY COUNTY FROM HOBSON COUNTY

PARK TO MOBIL PIER ROAD

IN VENTURA COUNTY IN CITY OF OJAI AT

1116 MARICOPA HWY

IN VEN, PM 12.3/20.8 & PM 48.5/57.5

IN VENTURA COUNTY AT VARIOUS LOCATI

ONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

Description 

MAINLINE RHMA-G OVERLAY AND RAMP

MILL AND FILL RHMA FROM EP TO EP

1116 MARIC MAINTENANCE STATION

OL, DIGOUTS

METHACRYLATE DECK/REPAIR SPALLS

WIDEN FREEWAY, RAMPS, RECONSTR MED

Type Of Work

TORO ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

MGP CONSTRUCTION

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC.

SECURITY PAVING COMPANY INC

Contractor

OXNARD  CA 93036

SANTA BARBAA  CA 93160

UPLAND  CA 91786

CORONA  CA 92878

ORANGE  CA 92867

SYLMAR CA 91342

ARROYO, HECTOR

DAVIS, ALAN

BURAN, HUSSAM

ARROYO, HECTOR

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $879,171

 $630,364

 $951,990

 $3,549,221

 $998,124

 $27,039,273

Bid + CCOs

 $757,422

 $477,287

 $395,796

 $0

 $0

 $19,964,751

Comp To  date

 $31,848

 $0

 $40,513

 $0

 $0

 $983,724

This Month

02/09/15

04/27/15

05/15/15

04/23/15

05/15/15

11/21/13

Awarded

03/04/15

05/07/15

06/10/15

05/07/15

06/10/15

12/12/13

Approved

11/23/15

11/30/15

05/04/16

05/30/16

01/18/17

Est Comp

 100%

 92%

 42%

 0%

 0%

 58%

%Time

 83%

 75%

 42%

 0%

 0%

 74%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

07-4Y6604

07-4T7504

07-3P7004

07-2W8704

07-2W7104

07-1952U4

Contract 

  

  

  

STP-P033-(080)E

  

CNHP-X037-(165)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD.

PO BOX 6744

111 N. GROVE AVE.

PO BOX 2229

933 N. BATAVIA ST.

13170 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

07District

07-VEN-101-3.8/16.2

07-VEN-101-9.2/9.2

07-VEN-101-14.0/21

07-VEN-101-39.8/43.6

07-VEN-118-18.2/30.9

07-VEN-118-18.7/32.6

Fed Aid

20.20

201130

20.20

201130

HA42

HB5

20.20

201130

HA21

Pgm Code

VENTURA COUNTY ON RTE 101 TO REPLACE

32 EXISTNG IRRIGATION CONTROLLERS

W/NEW SMARTCONTROLLERS PER EXEC ORDER

DROUGHT PROCLAMDIR'S 

VEN 101 CHP COMMERCIAL VEHICLE

ENFORCEMENTFACILITY IN CITY OF

CAMARILLO MITIGATE ROCKFALL DEBRIS,

SCALING & SHOTCRETE DIR'S EMERGE

IN VENTURA COUNTY, 15 LOCATIONS ON

ROUTE 101 TMDL IMPROVEMENT. PROVIDE

STRUCTURAL BMP'S ROUTE 101 TO MEET

20% OF TRASH REDUCTION

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

VENTURA COUNTY ON RTE 101 & 23 TO

REPLACE 25 IRRIGATION CONTROLLERS

W/NEW SMART CONTROLLERS PER EXEC

ORDER DROUGHT PROCLMTDIR'S EM

IN VENTURA COUNTY FROM MADERA ROAD

UNDER CROSSING TO LA/VEN CNTY LINE

Description 

REPLACE IRRIGATION CONTROLLERS

PERFORM SCALING TO REMOVE LOOSE

ROCKS

PSSR FOR BMP'S IN VEN TRASH TMDL

WIDEN RDWY W/JPCP OVER

REPLACE IRRIGATION CONTROLLERS

PAVEMENT REPAIR & RAMP

Type Of Work

MARTINEZ LANDSCAPE CO., INC.

ACCESS LIMITED CONSTRUCTION

GRANITE CONSTRUCTION COMPANY -

PALMDALE OFFICE

GRANITE CONSTRUCTION COMPANY

STL LANDSCAPE, INC.

C A RASMUSSEN INC

Contractor

SYLMAR, CA 91342

SAN LUIS OBISPO, CA 93401

LANCASTER  CA 93535

WATSONVILLE CA 950775085

LOS ANGELES, CA 90001

VALENICA CA 91355

RAM, MAHINDA

DAVIS, ALAN

SYLVAN, SCOTT

ARROYO, HECTOR

RAM, MAHINDA

ALJAMAL, ABDUL

Resident
Engineer

(310)821-1847

(805)480-4928

(805)480-4928

(805)375-9247

(310)821-1847

(805)797-1348

 $2,985,000

 $885,000

 $1,793,060

 $59,014,319

 $2,985,000

 $15,970,469

Bid + CCOs

 $0

 $856,831

 $0

 $58,108,473

 $0

 $17,935,814

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $689,328

This Month

06/25/15

02/20/15

09/01/15

01/03/12

06/29/15

04/29/14

Awarded

08/10/15

03/25/15

09/16/15

01/18/12

08/12/15

05/23/14

Approved

10/12/15

01/10/16

12/31/15

Est Comp

 0%

 100%

 0%

 74%

 0%

 100%

%Time

 0%

 100%

 0%

 97%

 0%

 98%

% Work 

 

COMPLETED

SUSPENDED

 

 

OVER RUN

Message

07-4X4904

07-4X4204

07-276004

07-260704

07-4X5004

07-296704

Contract 

  

  

NHP-Q101-(270)E

  

  

NHP-118 -(064)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

12357 SAN FERNANDO ROAD

225 SUBURBAN ROAD #1

213 COLUMBIA WAY

P O BOX 50085

8122 COMPTON AVE

28548 LIVINGSTON AVENUE

12975 CULVER BLVD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BL,STE 102

12975 CULVER BLVD

13171 TELFAIR AVE

SUITE 101

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

SYLMAR CA 91342

Accepted

11/16/15

Location
Storm Water
Plan
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07District

 $28,564,713 $1,171,951,550 $2,034,300,187

07-VEN-150-32.0/34.4

Fed Aid

HM1

Pgm Code

IN VENTURA COUNTY FROM 0.1 MILE

NORTH OF STONEGATE ROAD TO 0.1 MILE

SOUTH OF HARVARD BOULEVARD

Description 

SLURRY SEAL AND DIGOUTS

Type Of Work

INTERMOUNTAIN SLURRY SEAL,

INC.

Contractor

SPARKS  NV 89432

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

 $645,008

Bid + CCOs

 $698,367

Comp To  date

 $14,184

This Month

12/31/14

Awarded

01/29/15

Approved

12/01/15

Est Comp

 83%

%Time

 93%

% Work 

 

Message

07-4Y6404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P.O. BOX 1841
1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan



07-3X3904

07-2W4704

07-316604

07-1W5104

07-4L2214

07-3X9404

07-2055A4

07-2W7804

07-2W8304

07-4X6704

07-215914

07-2W5404

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-4X6404

07-2464E4

07-246404

07-2W6904

07-272404

Contract

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-41.8/42.1

07-LA-1-44.4/44.4

07-LA-1-51.0/52

07-LA-1-/1.1

07-LA-2-14.1/15.1

07-LA-2-15.8/18.5

07-LA-2-26.4/82.3

07-LA-2-64.0/82.3

07-LA-5-1.2/2.1

07-LA-5-1.2/1.2

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-9.5/9.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-284204

07-295604

07-1W2404

07-2777U4

07-121844

07-1218W4

07-308704

07-1218V4

07-2W7604

07-1219U4

07-3X9204

07-259024

07-4X6504

07-3X9104

07-278204

07-1W2204

07-2W9204

07-245404

07-117074

07-1170U4

07-4T7004

07-295004

Contract

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-20.3/20.3

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.4/39.4

07-LA-5-31.6/36

07-LA-5-34.3/56.1

07-LA-5-36.0/39.4

07-LA-5-/0

07-LA-5-/0

07-LA-10-1.0/31.2

07-LA-10-2.0/18

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-41.0/41

07-LA-10-41.7/48.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-259204

07-2W7004

07-1W6404

07-4Y9204

07-284504

07-274804

07-2W8804

07-3X8204

07-138204

07-4X6104

07-2W6504

07-3P7204

07-3X7114

07-1W7004

07-1W6104

07-2838U4

07-295504

07-1W6504

07-4X5404

07-292104

07-294704

07-4T6104

Contract

07-LA-10-5.5/14.8

07-LA-10-/0

07-LA-14-24.8/69

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-47-3.4/4.6

07-LA-57-1.7/6.2

07-LA-57-4.3/10.8

07-LA-60-.5/.5

07-LA-60-7.4/8.1

07-LA-66-/3

07-LA-91-6.0/21

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-9.2/38.2

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-2W8404

07-275704

07-4X6004

07-3X3504

07-2W0604

07-4T5604

07-4X6604

07-2W7304

07-293804

07-2W7404

07-2W6804

07-2759U4

07-2770U4

07-3X9304

07-287204

07-4T7404

07-1W7204

07-2656U4

07-2769U4

07-4X2104

07-287304

07-2768U4

Contract

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-1.7/14.1

07-LA-105-2.6/0

07-LA-105-13.5/18

07-LA-107-4.1/4.1

07-LA-110-1.2/21.4

07-LA-110-7.0/16.7

07-LA-110-8.6/14

07-LA-110-16.9/23.6

07-LA-110-24.5/29.2

07-LA-110-23.5/23.9

07-LA-118-11.5/13.7

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

07-LA-134-/6.1

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-210-15.6/20.3

07-LA-210-39.8/42.2

07-LA-210-.8/4.9

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-288014

07-2881U4

07-267004

07-4X5704

07-2W7504

07-278304

07-4X5804

07-4Y7004

07-288504

07-4X7704

07-3Y9404

07-296804

07-252004

07-4T7304

07-295704

07-183124

07-202114

07-4X4404

07-4X1304

07-4X3704

07-4T7504

07-4Y6604

Contract

07-LA-210-9.7/16.1

07-LA-210-16.1/25.8

07-LA-210-30.7/41.4

07-LA-405-.1/7.9

07-LA-405-1.6/15.8

07-LA-405-3.4/4.5

07-LA-405-7.9/12.7

07-LA-405-8.8/8.8

07-LA-405-11.7/11.7

07-LA-405-12.2/12.5

07-LA-405-16.4/19.5

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-405-41.6/41.6

07-LA-605-/20.2

07-LA-710-9.4/18.4

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

07-VEN-1-27.1/28.5

07-VEN-1-14.2/15.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-3P7004

07-2W8704

07-2W7104

07-4X4904

07-4X4204

07-276004

07-1952U4

07-260704

07-4X5004

07-296704

07-4Y6404

Contract

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-/0

07-VEN-101-3.8/16.2

07-VEN-101-9.2/9.2

07-VEN-101-14.0/21

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.2/30.9

07-VEN-118-18.7/32.6

07-VEN-150-32.0/34.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $216,201,987

 $167,110,687

 $32,881,334

 $368,997,436

 $12,733,505

 Bid + CCO

 $92,270,218

 $127,547,206

 $6,597,731

 $249,213,399

 $2,468,225

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



07

District

 $3,874,428

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $2,034,300,187  $1,171,951,550

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $1,236,375,238

 Bid + CCO

 $693,854,771

 Work Comp

District Total:

Work completed this Period:  $3,874,428


	07

