
   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-.1/2.1 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT TRAN, KELVIN $851,275 04/23/08 0%
07-3Y1504 FROM SAN GABRIEL RIVER TO ULTIMO 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

05/14/08 
11/12/08 

0%

HM1 WPCP 
(562)401-3333 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,026,893 05/02/08 95%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$57,448
 $53,258

05/21/08 
12/31/08 

6%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $201,900 09/05/07 48%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$135,742
 $0

10/04/07 
10/17/08 

67%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,260,264 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$10,879,130
 $142,018

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $3,953,746 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$3,716,642
 $211,837

12/15/06 
01/14/09 

90%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,242,895 12/12/07 47% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,262,749 
$35,172 

12/31/07 
05/29/09 

85% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$19,697,820
 $320,584

07/05/06 
11/30/08 

93%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,666,486 05/14/08 100%
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,353,442
 $764,276

05/29/08 
10/30/08 

51%

HA23 WPCP 

07-LA-2-/0 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS MALACALZA, GEORGE $8,464,018 02/09/07 100%

HA42 

07-231314 
ACIM-X037-(132)E 

NHX0-37 1-(3E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92385 

8555 BANANA AVENUE 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$8,433,716
 $0

02/27/07 
09/26/08 

100%

COMPLETED 
09/30/08 

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $357,297 05/21/08 63%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$2,000
 $2,000

06/05/08 
12/24/08 

1%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,820,685 06/05/08 17%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E)

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$360,256
 $360,256

07/02/08 
01/31/11 

10%

07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLIN ENGINEERING CO SAAD, HUSSEIN $977,327 02/29/08 100% 

HB1 

07-255804 
ACIM-005 -(938)E 

00-5 29-(8E) 

--() 

WPCP 

COMMERCE FROM 0.3 KM WEST OF TRIGGS 

STREET OVERCROSSING TO 0.5 KM SOUTH 

OF ROUTE 710/5 SEPAR 

REPLACE OUTER SEPARATION BARRIER 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$847,422 
$142,067 

03/18/08 
11/17/08 

86% 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,199,004 08/19/08 0%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$0
 $0

09/05/08 
07/11/11 

0%

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,803,284 10/24/05 67%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$32,550,277
 $1,163,281

11/05/05 
10/31/10 

71%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,004,048 12/20/06 40%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$3,121,760
 $510,589

01/17/07 
04/29/10 

63%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$338,072
 $1,877

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $411,888 05/08/08 78%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$309,005
 $309,005

05/21/08 
11/20/08 

75%

HA22 WPCP 
REPLACE SLABS (818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $114,783,126 03/27/08 7% 
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$8,412,124 
$3,086,001 

05/01/08 
07/13/12 

7% 

HE13 SWPPP 
(818)364-2760
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-46.7/47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGINEERING CO., INC.MOHSENZADEH, ALI $652,500 05/21/08 0%
07-4S2404 CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 
BERKELEY, CA 94707 

P.O. BOX 7069 

(213)792-8867 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

06/26/08 
12/05/08 

0%

SUSPENDED 

HA42 SWPPP 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC MOGHEDDAS, SEYED $7,189,477 09/15/08 0%

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$0
 $0

10/01/08 
0%

07-LA-5-60.0/88.6 ON LA-5 FROM 1/2 MILE NORTH OF LAKE GRIFFITH COMPANY PASEBANI, MOHAMMAD $945,000 04/30/08 94%
07-2X1104 HUGHESRD.LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A 

SLAB RPLCMNT PLUS GRIND & OVERLY 
SANTA FE SPRINGS, CA 90670 

12200 BLOOMFIELD AVENUE 25061 W. AVENUE 

STANFORD, SUITE 70 

VALENCIA, CA 91355 

$770,493
 $56,673

05/06/08 
10/27/08 

82%

HM1 
RUTTED AC (661)257-0273 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,090,148 10/04/07 25%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$8,826,333
 $918,508

10/25/07 
01/10/10 

79%

HA42 SWPPP 

07-LA-10-14.2/18.1 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY PATEL, PRAVIN $17,667,166 04/27/07 62%

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

LOCATIONS 

BRIDGE RESTORATION 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 
(213)620-2039 

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$11,456,357
 $126,960

06/04/07 
07/21/09 

64%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,515,207 07/17/08 0% 
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$0 
$0 

08/06/08 
06/12/09 

0% 

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-21.0/0 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION AZIMA HASSAN $514,602 05/15/08 100%
07-1X2404 AND MONTEREY PARK ON 

ROUTE 710 

REHABILITATE ROADWAY 

ROUTE 10 AND 

CORONA, CA 92883 

26320 LESTER CIRCLE 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$487,451
 $0

05/30/08 
09/22/08 

100%

COMPLETED 
10/15/08 

HA23 WPCP 
(323)981-1795 

07-LA-14-39.8/68 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL VAZIRANI, MANSUKH R $739,257 05/09/08 100%
07-4L5004 AT VARIOUS LOCATIONS FROM AGUA DULCE 

ROAD UNDERCROSSING TO AVENUE J 

ENGINEERING CONSTRUCTION, INC 

1792 KAISER AVE 
45120 13TH ST W 

LANCASTER, CA 93534 

$659,540
 $159,683

05/21/08 
10/30/08 

85%

UNDERCROSSING 

REPLACE APPROACH SLABS 
IRVINE, CA 92614-5706 

(661)726-0148 

HM3 WPCP 

07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES D.G. YEAGER CONSTUCTION CORP $148,004 08/08/08 0%
07-253404 
ER-4128-(004) 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 

P.O. BOX 74073 $0
 $0

08/25/08 
12/31/08 

0%

--() SAN CLEMENTE, CA 92673 
(310)345-6274 

HA23 WPCP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELES D.G. YEAGER CONSTRUCTION CO. MOHSENZADEH, ALI $145,264 04/22/08 91%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN 

LUIS 

REPLACE CONCRETE SIDEWALK 
SAN CLEMENTE, CA 

P.O. BOX 74073 

92673 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$133,247
 $0

05/13/08 
10/02/08 

92%

HM2 WPCP 
(213)729-8867 

07-LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $524,959 04/03/08 55% 
07-4S6004 FROM BASSETT STREET TO PARTHENIA 

STREET 

WIDEN AND RESTRIPE ROADWAY 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$263,513 
$259,638 

04/17/08 
11/20/08 

50% 

HB4N WPCP 
(818)364-2760
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, MIKE $208,784 06/12/08 0%
07-4S2004 FRUIT STREET 

SIGNALIZE INTERSECTION 
RIVERSIDE CA 925137745 

P O BOX 7745 1601 W BADILLO SUITE 

112 

$0
 $0

06/27/08 
11/25/08 

0%

HB4N WPCP 

(951)710-1000 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,245,509 11/08/07 44%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$1,721,610
 $250,591

12/03/07 
05/26/10 

76%

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,401,328 10/04/07 95%
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$6,554,403
 $257,868

11/05/07 
12/31/08 

88%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $367,644 02/29/08 0%
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

03/14/08 
10/10/08 

0%

HM4 WPCP 
(562)401-3333 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 0%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$0
 $0

06/18/08 
08/25/08 

0%

HM3 
BRACKE (562)860-3085 

07-LA-47-/2.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $654,400 04/29/08 100% 

HM1A 

07-2Y5204 

WPCP 

AT VARIOUS LOCATIONS ON 

AND ROUTE 47 

HOT MIX ASPHALT OVERLAY 

ROUTE 110 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241-5521 

$2,510 
$1,060 

05/21/08 
12/31/08 

0% 

OVER RUN 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-47-/.9
 

HA25 SWPPP
 

07-LA-60-.4/4.1
 
07-4L8404
 

HM3 WPCP
 

07-LA-60-1.0/1.2
 
07-241404
 

HA28 SWPPP
 

07-LA-60-5.0/12
 
07-3Y0604
 

HM3 WPCP
 

07-LA-60-11.8/23.3
 
07-1294V4
 
ACNH-P060-(130)E
 

LN62-07 0-(0E)
 

--()
 

HB5 HB5 SWPPP
 

HB311
 

07-LA-60-29.4/0
 
07-201704
 

HA12 SWPPP
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AND MONTEREY PARK FROM SOTO STREET
 

UNDERCROSSING TO WOODS AVENUE
 

UNDERCROSSING
 

REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM EUCLID AVENUE OVERCROSSING TO
 

WHITTIER BOULEVARD UNDERCROSSING
 

CONSTRUCT SLOPE PAVING
 

IN LOS ANGELES COUNTY IN MONTEREY
 

PARK, MONTEBELLO, SOUTH EL MONTE, AND
 

CITY OF INDUSTRY
 

SEAL DECK AND REPLACE JOINT SEALS
 

IN LOS ANGELES COUNTY AT HACIENDA
 

HEIGHTS AND ROWLAND HEIGHTS AT
 

VARIOUS LOCATIONS
 

CONSTRUCT HOV LANE AND SOUNDWALLS
 

IN LOS ANGELES COUNTY IN POMONA AT
 

THE POMONA MAINTENANCE STATION
 

CONSTRUCT NEW MAINTENANCE STATION
 

Contractor 

BELAIRE WEST LANDSCAPE INC
 

PO BOX 6270
 

BUENA PARK CA 90622
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE, AZ 85282
 

O'DONNELL CONSTRUCTION
 

559 W. COVINA BOULEVARD
 

SAN DIMAS, CA 91773-2911
 

J. MCLOUGHLIN
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

SKANSKA USA CIVIL WEST CALIF
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509
 

BRUTOCO ENGINEERING & CONSTR.
 

P.O. BOX 429
 

FONTANA, CA 92334
 

Resident
 
Engineer
 

TRAN, KELVIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

IZADPANAH, MOE
 

2550 CORPORATE PLACE,
 

SUITE C-107
 

MONTEREY PARK, CA 91754
 

(323)981-1795
 

AZIMA, HASSAN
 

2550 CORPORATE PLACE,
 

SUITE C-107
 

MONTEREY PARK, CA 91754
 

(323)981-1795
 

SANDOVAL, MARTIN
 

721 BREA CANYON ROAD,
 

STE. 6
 

WALNUT, CA, 91789
 

(909)594-3720
 

BASHOURA, YANINA
 

721 BREA CANYON ROAD
 

#6
 

WALNUT, CA 91789
 

(909)594-3739
 

GALVAN, PATRICIA
 

721 BREA CANYON ROAD,
 

SUITE 6
 

WALNUT, CA 91789
 

(909)594-9311


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,792,918

 $1,829,785


 $51,000


 $748,728

 $0

 $0


 $661,300

 $642,725


 $3,340


 $750,395

 $319,223

 $192,603


 $115,172,322

 $52,709,679

 $3,385,529


 $13,181,848
 
$12,752,492
 

$0
 

09/01/06 0%

09/18/06
 

0%

11/13/08
 

PLANT EST
 

SATIS
 

04/29/08 0%

05/21/08
 

0%

01/30/09
 

09/07/07 0%

10/04/07
 

0%

11/30/08
 

PLANT EST
 

SATIS
 

03/26/08 51%

04/17/08
 

42%

03/20/09
 

03/13/07 59%

04/18/07
 

46%

08/30/10
 

02/10/06 0%
 
02/22/06
 

0%

07/15/08
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 

07-LA-60-/30.5 

Fed Aid 

HB1 

Pgm Code 

07-243904 

Contract 

ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

Description 

PLACE ASPHALT CONCRETE 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING 

Contractor 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

SANDOVAL, MARTIN 

Resident 
Engineer 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,744,225

Bid + CCOs

 $29,000

Comp To date

 $25,000

This Month 

07/11/08 

Awarded 

07/23/08 

Approved 

11/30/09 

Est Comp
Accepted 

9%

%Time

 0%

% Work 
Message 

07-LA-71-1.4/1.4 
07-2X2304 

GRIER ST PEDESTRIAN OVER-CROSSING,ON 

LA-71LOS ANGELES COUNTY, DIR'S 

EMERGENCY F.A. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

SANDOVAL, MARTIN 

1792 KAISER AVENUE 
721 BREA CANYON ROAD, 

SUITE 6 

$935,000
 $150,570
 $150,570

08/05/08 
08/05/08 
10/20/08 

83%

 16%

201020 

REPAIR EARTHQUAKE DAMAGE 
IRVINE, CA 92614-5706 

(909)594-3720 

WALNUT, CA 91789 

07-LA-90-1.2/1 

HE13 

07-1693C4 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

WIDEN EXISTING FREEWAY 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

TRUJILLO, GILBERT 

(310)649-1821 

9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$11,956,136
 $12,077,261

 $6,850

02/16/05 
03/03/05 
12/29/08 

80%

 99%

07-LA-91-6.0/14.1 
07-182204 
ACNH-091 -(123)E 

--() 

IN LOS ANGELES COUNTY IN CARSON, 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

REHABILITATE PAVEMENT 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 

LONGAZO, RON 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$72,084,260
 $66,631,344
 $1,314,631

11/03/05 
11/21/05 
02/12/09 

80%

 89%

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 
07-1Y6504 

IN LOS ANGELES COUNTY IN COMPTON AT 

ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 

PK CONSTRUCTION 

ALTA DENA, CA 91001 

2126 N. FAIR OAKS 

WANG, MIKE 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$438,590
 $235,686

 $0

04/06/06 
04/18/06 
01/15/09 

100%

 54%

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-17.8/18.8 

HA25 

07-180004 
ACNH-P091-(125)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN ARTESIA AND 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 

PLANTING AND IRRIGATION 

ACCU CONSTRUCTION 

PERRIS, CA 92570 

23135 BETTY ROAD 

WANG, MIKE 

(562)401-3333

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,277,076 
$2,193,486 

$4,800 

01/05/06 
01/23/06 
12/30/09 

66% 

96% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $510,403 04/01/08 92%
07-4S3804 FROM MAIN ST OVERCROSSING TO 

PILGRIMAGE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
CORONA, CA 92878-2229 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$442,262
 $26,360

04/17/08 
11/01/08 

87%

HA22 WPCP 
(323)981-1795 

07-LA-101-33.2/33.4 IN LOS ANGELES COUNTY IN AGOURA AUTOBAHN CONSTRUCTION INC DIPSIA MICHAEL $418,709 03/25/08 100%

HA27 

07-4S3604 

WPCP 

HILLS AT 0.3 MILES EAST OF PALO 

COMADO CANYON ROAD 

UPGRADE MEDIAN BARRIER 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(805)375-9247 

1525 RANCHO CONEJO 

#102 

THOUSAND OAKS, CA 91320 

$449,978
 $0

04/07/08 
09/26/08 

100%

COMPLETED 
10/06/08 

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,096,779 12/15/06 0%

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,860,217
 $8,464

01/11/07 
03/20/09 

0%

PLANT EST 

SATIS 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $555,055 05/09/08 31%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$545,277
 $27,023

05/21/08 
09/23/09 

92%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP INC NJOYA, DAVID $498,045 11/16/07 98%
07-4L7304 AT SEPULVEDA BOULEVARD 

WIDEN AND RESURFACE ON-RAMP 
LAKE FOREST CA 92630 

22600 G LAMBERT STREET NO 140 18730 S. WILMINGTON 

AVE., SUITE 103 

$455,265
 $181,578

12/05/07 
10/31/08 

91%

HB1 WPCP 

(949)454-1999 
RANCHO DOMINGUEZ, CA 

90220 

(310)609-0264 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,579,760 06/24/08 16% 

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,884,639 
$195,939 

07/10/08 
01/31/10 

20% 

(310)609-0264



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $520,737 05/02/08 58%
07-4L9504 LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

$171,581
 $19,255

05/21/08 
01/30/09 

33%

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
IRVINE CA 926145706 

(949)252-0441 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-9.0/9 REBUILD THE ROADBED, SUPPORT SB 110 BURNS-PACIFIC CONSTRUCTION INCGALLARDO, SAM $1,385,000 11/26/07 100%
07-1X8804 OFF- RAMP TO 190TH STREET, REMOVE AND 

REBUILD ROADWAY BASE AND PAVEMENT 

DIR'S EMERGENCY F.A. 
THOUSAND OAKS, CA 91360 

505 E. THOUSAND OAKS BLVD, 18730 S. WILMINGTON 

AVE, STE. 103 

RANCHO DOMINGUEZ, CA 

$1,359,781
 $0

11/26/07 
09/11/08 

100%

OVER RUN 
09/24/08 

20.10 
REMOVE & REBUILD DAMAGED PAVEMENT 90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,120,162 05/02/08 34%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$9,913
 $9,913

05/21/08 
08/03/09 

0%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-13.7/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL SOHEILI, ANDY $613,133 06/26/07 100%
07-4J7004 AT NORTHBOUND IMPERIAL HIGHWAY OFF 

RAMP 

RESURFACE ASPHALT CONCRETE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. STE 103 

RANCHO DOMINGUEZ, CA 

$611,727
 $0

07/16/07 
09/29/08 

100%

OVER RUN 
10/15/08 

HA22 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-110-22.0/23.2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION MCKENZIE, DARRELL $502,715 02/22/08 100%
07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$502,733
 $16,668

03/21/08 
10/30/08 

99%

TEA1 WPCP 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,560,174 11/14/05 57% 
07-243504 
ACST-S110-(010)E

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$1,999,397 
$0 

11/23/05 
10/30/08 

75% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-/0 IN LOS ANGELES COUNTY AT VARIOUS PERTERSON CHASE GENERAL IZADPANAH, MOE $1,666,742 09/20/07 100%

HB1 

07-228004 
ACST-X035-(135)E 

X0-35 1-(5E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT CONCRETE CURB AND GUTTER 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,341,976
 $90,105

10/04/07 
10/31/08 

80%

OVER RUN 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,876,150 04/22/08 100%
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,732,524
 $146,114

05/08/08 
11/30/08 

92%

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,119,715 02/23/07 58%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$10,303,096
 $851,100

03/12/07 
06/13/10 

34%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY IN LOS J MCLOUGHLING ENGINEERING CO KWAN, KIN $178,509 03/18/08 100%
07-2M4104 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS FROM LOS ANGELES 

RIVER BRIDGE TO ARROYO SECO BRI 

REPLACE BRIDGE JOINT SEALS 

INC 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$157,923
 $0

04/07/08 
09/05/08 

100%

COMPLETED 
10/15/08 

HM3 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 96%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,899,139
 $186,828

09/10/07 
09/27/11 

82%

HA25 SWPPP 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16% 
07-182604 
ACNH-P134-(033)E

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,291,456 
$2,629 

12/09/05 
09/25/09 

96% 

PLANTING AND IRRIGATION 
HA25 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 0%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$15,879
 $15,879

04/28/08 
12/30/08 

8%

SUSPENDED 

07-LA-138-43.4/47.8 IN LOS ANGELES COUNTY IN PALMDALE AT TAFT ELECTRIC COMPANY MANNAA, HASSAN $134,591 08/14/06 74%
07-4L8204 VARIOUS LOCATIONS 

INSTALL MESSAGE SIGNS 
VENTURA CA 93006 

P O BOX 3416 13171 TELFAIR AVE STE 

101 

$129,591
 $0

08/30/06 
09/26/08 
10/21/08 

96%

HB1 WPCP 

(805)642-0121 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,364,495 01/15/08 50%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$3,905,536
 $537,499

01/28/08 
04/19/10 

61%

HB1 SWPPP 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $4,640,454 06/10/08 34%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$2,211,736
 $1,165,587

06/20/08 
04/30/09 

48%

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,245,693 03/03/08 39%
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,930,532
 $1,541,219

03/18/08 
04/13/09 

93%

HE13 SWPPP 
(661)726-0148 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $187,302 06/26/08 0% 
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0 
$0 

07/25/08 
12/15/08 

0% 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760

HB4N WPCP (714)708-3544 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-170-14.9/20.6 IN LOS ANGELES COUNTY IN LOS ANGELES J. FLECTHER CREAMER & SON, INCAZIMA, HASSAN $2,524,581 10/18/07 100%

HB1 

07-200804 
ACST-P170-(003)E 

P1-70 0-(3E) 

--() 

WPCP 

AND BURBANK FROM RIVERSIDE TUJUNGA 

UNDERCROSSING TO ARLETA SHELDON 

UNDERCROSSING 

INSTALL GUARD RAIL 

SYLMAR, CA 91342 

12874 SAN FERNANDO ROAD 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$2,427,594
 $120,787

11/06/07 
11/01/08 

95%

OVER RUN 

07-LA-187-6.4/6.4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, INC. LEE, JEFF $562,362 09/14/06 100%
07-4L7604 AND CULVER CITY AT MIDWAY AVENUE 

INSTALL TRAFFIC SIGNAL 
LOS ANGELES, CA 90001-3915 

8257 COMPTON AVENUE 13171 TELFAIR AVENUE, 

#101 

SYLMAR, CA 91342 

$571,879
 $0

10/11/06 
07/25/08 

99%

OVER RUN 
10/21/08 

HB1 WPCP 
(818)364-2760 

07-LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARIOUS SOUTHLAND CONSTRUCTION KWAN, KIN $330,205 05/09/08 100%
07-2M3804 LOCATIONS 

REPLACE JOINT SEALS 
IRVINE, CA 92602 

3943 IRVINE BLVD. NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$137,520
 $64,990

06/18/08 
11/06/08 

41%

HM3 WPCP 

07-LA-210-20.8/32.2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATION OF KAROUT, REDA $1,198,831 06/08/07 100%
07-4L9804 FLINTRIDGE, PASADENA AND ARCADIA AT 

VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECK AND SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(626)338-3430 

$1,176,049
 $0

06/22/07 
09/24/08 

100%

COMPLETED 
10/06/08 

HM3 WPCP (602)437-1711 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $6,558,363 01/22/08 17%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$1,301,076
 $7,078

02/05/08 
01/31/10 

23%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,582,603 07/06/07 52% 

HB4N 

07-129934 
ACIM-210 -(791)E

--() 

WPCP 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(626)338-3430

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$7,906,662 
$160,287 

07/31/07 
10/29/09 

75% 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,482,379 11/20/07 53%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$4,394,457
 $885,695

12/18/07 
07/01/10 

52%

07-LA-210-46.2/49.3 IN AND NEAR LAVERNE AND CLAREMONT DIVERSIFIED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/02/05 81%
07-172174 FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,413,761
 $9,465

08/11/05 
08/18/09 

92%

HE14 SWPPP 

07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 0%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 
1041 W. BADILLO ST. 

SUITE 112 

$434,397
 $17,741

03/12/08 
09/04/09 

0%

CONSTRUCT SOUND BERM COVINA, CA 1722 PLANT EST 

HB311 SWPPP 
(626)339-1601 SATIS 

07-LA-210-49.3/52.1 IN LOS ANGELES COUNTY IN CLAREMONT DIVERSIFIED LANDSCAPE CO KAROUT, REDA $1,763,256 07/13/05 84%
07-1264F4 FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,695,610
 $5,040

07/28/05 
07/09/09 

95%

HE14 SWPPP 
(626)338-3430 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,415,369 06/02/08 14%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$289,806
 $235,056

06/24/08 
08/18/09 

7%

07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGINEERING WANG, PAUL $464,524 02/08/08 100% 
07-4S2104 AT LOMITA BOULEVARD AND 

AVENUE 

WESTERN CONSTRUCTION, INC. 

1792 KAISER AVENUE 
14620 CARMENITA RD. 

NORWALK, CA 90650 

$172,440 
$43,840 

02/27/08 
11/17/08 

37% 

INSTALL TRAFFIC SIGNAL 
IRVINE, CA 92614 

(562)926-2537

HB4N WPCP 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $341,335 05/09/08 53%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$3,375
 $0

05/29/08 
12/31/08 

1%

SUSPENDED 

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-4.8/8.1 IN LOS ANGELES COUNTY IN LONG BEACH SOUTHLAND CONSTRUCTION NJOYA, DAVID $96,540 04/23/08 71%

HM3H 

07-1M5304 

WPCP 

AND SIGNAL HILL AT VARIOUS LOCATIONS 

FROM CHERRY AVENUE OVERCROSSING TO 

SANTA FE AVENUE UNDER 

REPLACE JOINT SEALS 

IRVINE CA 92602 

(714)488-2891 

3943 IRVINE BLVD NO 40 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$96,237
 $5,527

07/21/08 
11/28/08 

93%

(310)609-0264 

07-LA-405-5.8/6 N/B 405 OFFRMP TO N/B ATLANTIC AVE ON ORTIZ ENTERPRISES INCORPORATEDNJOYA, DAVID $460,000 04/21/08 100%
07-2X1404 BORDBETWEEN THE CITY OF SIGNAL HILL 

TO EAST & CITY OF LONG BEACH WEST 

DIR'S EMERGENCY F.A. 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 18730 S. WILMINGTON 

AVE. STE. 103 

RANCHO DOMINGUEZ, CA 

$325,531
 $0

04/25/08 
08/29/08 

100%

COMPLETED 
09/24/08 

20.10.201 

130 

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE (310)609-0264 

90220 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $120,976,244 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $106,671,317
 $1,745,053

10/06/04 
06/04/09 

88%

 40-5 30-(8NS)T

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 

HB5 SWPPP 

07-LA-405-38.7/39.4 IN LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADOS INC PATEL, JAGDISH $26,228,501 03/02/05 100%
07-201204 
ACNH-405 -(050)N 

40-5 30-(0N) 

--() 

FROM 0.1 KM NORTH OF SEPULVEDA 

BOULEVARD UNCERCROSSING TO 0.3 KM 

SOUTH OF ROUTE 101 AND 405 S 

REALIGN AND WIDEN EXISTING HIGHWAY 

SANTA ANA CA 927350128 

(714)835-4612 

P O BOX 15128 

(818)788-3303 

5160 HASKELL AVE. 

ENCINO, CA 91436 

$26,028,027
 $0

03/18/05 
09/18/08 

100%

OVER RUN 
10/09/08 

HE11 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES A C C U CONSTRUCTION PATEL, JAGDISH $2,496,488 11/01/06 0% 

HA25 

07-218304 
ACIM-405 -(055)E

--() 

SWPPP 

FROM 0.2 KM SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO DEVONSHIRE 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

PERRIS CA 92570 

(951)675-8200 

23135 BETTY ROAD 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$2,271,709 
$25,356 

12/01/06 
05/01/09 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/12.6 

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

ZAWISTOWSKI, TOM 

(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$14,067,929
 $11,903,192

 $425,286

11/10/05 
11/23/05 
09/30/09 

67%

 84%

07-LA-405-/48.6 

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

IRVINE, CA 92614-5706 

1792 KAISER AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$6,069,088
 $2,512,096
 $555,470

02/28/08 
03/12/08 
08/14/09 

36%

 41%

07-LA-710-6.8/9.1 

HA25 

07-234904 
ACNH-P710-(011)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO 

WARDLOW AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

P&D LANDSCAPE MANAGEMENT 

SERVICES 

ORANGE, CA 92868 

AKBARIAN, MASSOD 

(562)860-3085 

999 TOWN & COUNTRY RD. 4TH FL 
17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$3,075,844
 $3,031,625

 $9,431

08/05/04 
08/19/04 
02/27/09 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--() 

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$145,090,740
 $49,680,848
 $3,293,933

05/31/07 
07/05/07 
12/17/12 

19%

 34%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 
07-259904 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

SULLY MILLER CONTRACTING 

COMPANY 

SAAD, HUSSEIN 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$29,849,333
 $0
 $0

08/19/08 
09/16/08 

0%

 0%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-16.7/17.3 
07-2Y8404 

IN LOS ANGELES COUNTY IN SOUTH GATE 

AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERIAN ASPHALT 

CORONA, CA 92878-2229 

P.O. BOX 2229 

TRAN, KELVIN 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$248,000 
$0 
$0 

05/02/08 
05/21/08 
12/11/08 

0% 

0% 

HM1A WPCP 
(562)401-3333
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-24.6/24.6 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPANY AZIMA, HASSAN $261,209 04/11/08 100%
07-4S7404 AT FIRST STREET 

SLOPE PAVING 

INC 

26320 LESTER CIRCLE 
2550 CORPORATE PLACE, 

SUITE C-107 

$244,151
 $0

05/02/08 
09/22/08 
10/09/08 

100%

HA42 WPCP 

CORONA, CA 92883 
(323)981-1795 

MONTEREY PARK, CA 91754 COMPLETED 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,768,734 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,172,437
 $250,979

12/21/05 
10/31/08 

87%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,642,723 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,551,127
 $0

01/23/07 
10/15/08 

93%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $274,755 06/23/08 0%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$0
 $0

07/07/08 
12/02/08 

0%

(818)364-2760 SUSPENDED 

HB4N WPCP 

07-VEN-1-21.2/0 IN VENTURA COUNTY IN THOUSAND OAKS, BENA COMPANY ABUMUHOR, ISSAM $149,580 04/14/08 84%
07-4L8304 SIMI VALLEY, FILLMORE, SANTA PAULA, 

MOORPARK AND VENTURA AT VARIOUS 

LOCATIONS 

INSTALL CABLE RAILING 

TORRANCE CA 90505 

(310)371-9999 

2785 PACIFIC COAST HWY NO 322 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$137,004
 $0

05/22/08 
10/01/08 

97%

HA28 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,073,110 04/04/06 0% 

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,625,105 
$39,814 

04/17/06 
08/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/08	
11/04/08 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40%

07-1X8904 $135,035 01/28/08
VEN-23 BRIDGES (BRIDGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO
 57%


$0 10/30/08

BRIDGE #53-424 SECTIONS OF GRIMES BLVD., #102


OXNARD, CA 93033

CREEK CHANNEL DIR'S EMERGENCY 	 TOUSAND OAKS, CA 91320 SUSPENDED
 
CLEAR STORM DEBRIS TO MAINTAIN (805)375-9247


201130
 
CHANNEL FLO
 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,987,618 05/24/07 96%

07-203004 $2,537,569 06/22/07
AT VARIOUS LOCATIONS 11172 WESTERN AVE. 1525 RANCHO CONEJO 83%

ACST-P033-(064)E $16,731 11/20/08


METAL BEAM GUARD RAIL AND STRIPING
 BLVD. #102
 
G P0-33 0-(4E)	 STANTON, CA 90680
 

THOUSAND OAKD, CA 91320

--()
 

(805)375-9247

HB1 WPCP
 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%

07-4K6304 $5,902,915 02/14/05
7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO
 100%


$0 04/10/08

THE OAK VIEW VILLAGE. DIR'S 28548 LIVINGSTON AVENUE BLVD., #102
 
EMERGENCY F.A. CONTRACT THOUSAND OAKS, CA 91320


VALENCIA, CA 91355-4171

STABILIZE & REPAIR A STORM DAMAGED (805)480-4928


HA-23
 
ROADWAY
 

07-VEN-33-10.9/10.9	 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $229,619 06/23/08 44%


WOODLAND AVENUE TO BALDWIN ROAD 1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 92%

07-4N5304 $216,875 07/07/08
 

$70,858 12/19/08

MODIFY SIGNAL AND LIGHTING
 BLVD. SUITE 103
 

THOUSAND OAKS, CA. 91316
 
THOUSAND OAKS, CA 91320
 

(805)480-4928

HB4N WPCP
 

07-VEN-33-14.0/57.5	 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%


APPROVEDISPOSAL SITES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO
07-1X9304	 $304,798 01/31/08
 
79%


$167,348 10/30/08

RESTORE ALL DRAINAFLOW LINES ALONG BLVD., SUITE 103


SANTA PAULA, CA 93061

THE ROADWAY SHOULDERS DIR'S E	 THOUSAND OAKS, CA 91320
 OVER RUN
 
REMOVE SLIDE & STORM DEBRIS, REPAIR (805)480-4928


201020
 
& REOP
 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100%
 
07-1X9704 $897,593 02/28/08
PROTECT VEN33 FROM DIR'S EMERGENCY P.O. BOX 30
 1525 RANCHO CONEJO	 76%


$23,114 10/31/08

F.A. CONTRACT	 BLVD., SUITE 103


SANTA PAULA, CA 93061

EMERGENCY STORM DAMAGE REPAIR VEN-	 THOUSAND OAKS, CA 91320 OVER RUN
 
033	 (805)480-4928


201020
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Statement of Ongoing Contracts as of 10/20/08
11/04/08
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-.4/4.4
 
07-185504
 
ACST-Q101-(133)E
 

G Q1-01 1-(3E)


--()
 

HA27 SWPPP
 

07-VEN-101-22.0/23.7
 
07-234204
 

HA21 SWPPP
 

07-VEN-118-18.2/32.6
 
07-116794
 

HE13 SWPPP
 

07-VEN-118-18.4/0
 
07-1P3804
 

HA22 WPCP
 

07-VEN-118-23.3/32.6
 
07-142804
 

HA22 WPCP
 

07-VEN-118-32.0/33
 
07-246904
 
ACST-P118-(057)E
 

P1-18 0-(7E)
 

--()
 

TEA1 WPCP
 

Description

Type Of Work
 

IN VENTURA COUNTY IN THOUSAND OAKS
 

FROM 0.4 KM EAST OF WESTLAKE
 

BOULEVARD OVERCROSSING TO 0.4 KM WEST
 

OF CONEJO SCHOOL ROAD UC
 

INSTALL CONCRETE BARRIER
 

IN VENTURA COUNTY IN OXNARD AND
 

VENTURA AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

VEN 118 18.2/32.6 HWY WIDENING AND
 

ITS FEATURES (SIMI VALLEY-TAPO CANY
 

ON ROAD TO LOS ANGLES COUNTY LINE -


WIDEN FR 6 TO 8 LANES WI
 

WIDEN HIGHWAY
 

IN VENTURA COUNTY IN MOORPARK AT
 

ARROYO SIMI BRIDGE
 

POLYESTER CONCRETE OVERLAY
 

IN VENTURA COUNTY IN SIMI VALLEY FROM
 

0.8 KM WEST OF FIRST STREET
 

OVERCROSSING TO 0.8 KM EAST OF
 

SYCAMORE DRIVE UNDERCROSSING
 

MODIFY LIGHTING
 

IN VENTURA COUNTY IN SIMI VALLEY AT
 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND
 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO
 

ROCKY PEAK ROAD OC
 

INSTALL CHAIN LINK FENCE
 

Contractor 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

P & D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNDTRY ROAD
 

ORANGE, CA 92868
 

C.A. RASMUSSEN, INC. VALENCIA
 

COMMERCE CENTER 28548
 

LIVINGSTON AVENUE VALENCIA, CABLVD., SUITE 103
 

Resident 
Engineer 

PATEL, JAGDISH
 

5160 HASKELL AVENUE
 

ENCINO, CA 91436
 

(818)788-3303
 

DIPSIA, MIKE
 

1525 RANCHO CONEJO
 

BOULEVARD, SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

91355-4171
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

TAFT ELECTRIC CO.
 

1694 EASTMAN AVENUE
 

VENTURA, CA 93003
 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENCIA CA 91355
 

(661)367-9040
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE
 

SYLMAR, CA 91342
 

(818)364-2760
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


 $4,324,056

 $4,036,628

 $145,029


 $1,791,883

 $936,694

 $99,637


 $47,376,708

 $40,923,094

 $1,349,926


 $196,855

 $191,715


 $0


 $1,073,460

 $267,240

 $101,133


 $177,456
 
$159,777
 

$1,700
 

11/19/07 74%

12/03/07
 

93%

01/21/09
 

09/06/07 0%

09/21/07
 

0%

03/30/12
 

PLANT EST
 

SATIS
 

02/22/07
 
03/15/07
 
09/29/09
 

06/04/07
 
06/20/07
 
11/01/07
 

06/17/08
 
07/10/08
 
03/16/09
 

11/19/07
 
12/14/07
 
03/21/09
 

61%


 85%


 100%


 100%


 25%


 25%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 10/20/08
11/04/08 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-52.2/2.1 IN VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTION COMPANY IRA, ALFRED $396,700 04/29/08 92%

HM1 

07-2Y6604 

WPCP 

IN SIMI VALLEY AND NEAR LOS ANGELES 

FROM ROCKY PEAK ROAD OVERCROSSING TO 

0.3 KM WEST OF MOVIE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$374,487
 $0

05/15/08 
10/07/08 
10/31/08 

94%

07-VEN-126-19.2/34 REMOVE DEBRIS TO RESTORE STORM- UNION ENGINEERING COMPANY, INCIRA, ALFRED $985,000 11/02/07 100%
07-1X8704 DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 
VENTURA, CA 93002 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$510,691
 $29,584

11/02/07 
10/31/08 

52%

OVER RUN 

20.10 
REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 
(805)480-4928 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,053,522 01/23/08 93%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$627,793
 $213,573

02/07/08 
11/06/09 

31%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-11.0/15 IN VENTURA COUNTY NEAR OJAI FROM SECURITY PAVING COMPANY INC TEHRANI, JOSEPH $5,190,168 06/19/07 100%

HA22 

07-223304 
ACST-P150-(023)E 

P1-50 0-(3E)

--() 

SWPPP 

SANTA ANA CREEK BRIDGE TO LOMA DRIVE 

REHABILITATE ROADWAY 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$5,208,174
 $0

07/06/07 
08/29/08 

100%

PLANT EST 

SATIS 

09/24/09 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,525,748 08/11/08 17%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E)

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$336,924
 $276,664

08/15/08 
07/19/10 

10%

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $2,893,198 01/18/08 56% 

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

(805)804-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$1,776,646 
$224,318 

02/06/08 
04/14/10 

61% 

Totals: Authorized Final Amt: $1,142,775,603 Completed to Date: $674,175,197 Work This Month: $29,910,125



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-.1/2.1 07-3Y1504 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-/0 07-231314 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-13.1/13.5 07-255804 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-60.0/88.6 07-2X1104 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-10-5.6/8.9 07-2267A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-21.0/0 07-1X2404 

07-LA-14-39.8/68 07-4L5004 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.1/12.1 07-2Y5504 

07-LA-27-14.3/17.2 07-4S6004 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-/2.4 07-2Y5204 

07-LA-47-/.9 07-179904 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-1.0/1.2 07-241404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-29.4/0 07-201704 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-71-1.4/1.4 07-2X2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-90-1.2/1 07-1693C4 

07-LA-91-6.0/14.1 07-182204 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-.9/8.1 07-4S3804 

07-LA-101-33.2/33.4 07-4S3604 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.5/.5 07-4L7304 

07-LA-105-.7/.9 07-178504 

07-LA-110-9.0/9 07-1X8804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-13.7/13.7 07-4J7004 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-110-/0 07-228004 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-4.6/12.6 07-2M4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-/1 07-2Y8504 

07-LA-138-43.4/47.8 07-4L8204 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-170-14.9/20.6 07-200804 

07-LA-187-6.4/6.4 07-4L7604 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-20.8/32.2 07-4L9804 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-4.8/8.1 07-1M5304 

07-LA-405-5.8/6 07-2X1404 

07-LA-405-25.9/29.5 07-1178U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-38.7/39.4 07-201204 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-6.8/9.1 07-234904 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-710-24.6/24.6 07-4S7404 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-1-21.2/0 07-4L8304 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 
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Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-118-32.0/33 07-246904 19 

07-VEN-118-23.3/32.6 07-142804 19 

07-VEN-118-52.2/2.1 07-2Y6604 19 

07-VEN-118-18.2/32.6 07-116794 19 

07-VEN-118-18.4/0 07-1P3804 20 

07-VEN-126-19.2/34 07-1X8704 20 

07-VEN-150-9.6/9.6 07-1189A4 20 

07-VEN-150-11.0/15 07-223304 20 

07-VEN-150-18.8/18.8 07-1189G4 20 

07-VEN-150-28.5/28.5 07-1189F4 20 

07
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $124,407,528


 $497,472,170


 $50,218,832


 $279,692,169


 $148,004


 $190,836,900


 Work Comp 

$86,707,763


 $315,152,440


 $30,133,587


 $171,123,796


 $0


 $71,057,610




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

07 

Category

 $1,142,775,603

 Bid + CCO

 $674,175,197 

Work Comp 

07 $39,722,512 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $39,722,512 


	07

