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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $295,281 02/17/09  100%
07-457104 SIGNAL HILL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARMENITA ROAD $250,1gg 8?;82;88 83%
VARIOUS LOCATIONS NORWALK, CA 90650
INSTALL LEFT TURN SIGNALS RIVERSIDE, CA 92504 (562)926-2537 SUSPENDED
HB1 WPCP
07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAAD, HUSSEIN $871,525 04/02/09  100%
07-3Y5204 AND SIGNAL HILL FROM TEMPLE AVENUE TOP O BOX 2229 11229 S. WOODRUFF $819,528 83;22;88 100%
MAGNOLIA AVENUE AVE. 09/24709
HOT MIX ASPHALT OVERLAY CORONA CA 928782229 DOWNEY. CA 90241 COMPLETED
(951)736-7600 562 461 3333
HM1 WPCP (562)401-
07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O"DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 0%
07-226544 LOCATIONS 559 W. COVINA BLVD. 11229 S. WOODRUEF $0 08/27/09 0%
SARR-X037-(148)E INSTALL VERTICAL CLEARANCE AVE. $0 08/30/10
X0-37 1-(8E) SAN DIMAS, CA 91773
0 DOWNEY, CA 90241
HADL PP (562)401-3333
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,543,915 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11,571,100 05/17/05 0%
WIDEN AND REALIGN ROADWAY BLVD.. SUITE 200 $47,39 10/03/10
LONG BEACH, CA 90806 ’
WESTCHESTER, CA 90045 PLANT EST
HE13 SwPPP (310)649-1821 SATIS
07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT  CALIFORNIA PROFESSIONAL RAMIN, SIXTO $103,808 05/27/09 43%
07-459104 INTERSECTION OF LINCOLN BOULEVARD AND ELECTRICAL ENGINEERING 12975 CULVER BLVD. $36,343 07/07/09 35%
VICTORIA AVENUE 9316 MABEL AVENUE LOS ANGELES. CA 90066 $30,980 12/31/09
INSTALL PEDESTRIAN SMART CROSSWALK -
SOUTH EL MONTE CA 91733 (213)216-4406
HB4N WPCP (626)452-8658
07-LA-1-34.5/35_6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 0%
07-226524 LOCATIONS ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUEE $0 09/15/09 0%
SAig‘égsz‘gégs)E INSTALL VERTICAL CLEARANCE 1792 KAISER AVENUE AVE. $0  10/15/10
-0 IRVINE, CA 92614-5706 DOWNEY, CA 90241

HA42 WPCP

(562)401-3333



HA21 WPCP

VARIOUS LOCATIONS FROM LA CANADA ARCH
BRIDGE TO SIDEHILL VI
REPLACE AND UPGRADE BRIDGE RAILING

IRVINE, CA 92602

GLENDALE, CA 91208
(818)637-2506
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC  RAMIN, SIXTO M $6,388,127 12/12/07 77%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5,469-5§g ég;géjgg 96%
PALISADES BEACH ROAD TO MALIBU LAGOON LOS ANGELES. CA 90066
SUN VALLEY CA 913531489 ’
BRIDGE. (818)767-8418 (213)216-4406 SUSPENDED
PLACE RUBBERIZED ASPHALT CONCRETE
HM1 WPCP
07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT  DREAMBUILDER ROBILLOS, RAMON $383,599 10/09/08 3%
07-4S3704 VARIOUS LOCATIONS FROM 0.1 MILE WEST 1361 E GARTEN DRIVE 12975 W. CULVER BLVD. $393,908 10/28/08 96%
ors- -C ) OF WEBB WAY TO 0.1 MILE EAST OF LOS ANGELES, CA 90066 $257,587  11/30/09
-0 MULHOLLAND HIGHWAY PLACENTIA CA 92870 213)798-6008
(714)646-3697 13
INSTALL METAL BEAM GUARD RAIL
HB1 wPCP
07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,538,400 12/18/08 54%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE P.O. BOX 883 12975 W. CULVER BLVD. $1,§g;=ggg ii;gg;gg 98%
RUBBERIZED HOT MIX ASPHALT OVERLAY ’
COLTON, CA 92324 LOS ANGELES, CA 90066
(213)798-6008
HM1 WPCP
07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 0%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE P O BOX 2229 2090 FERN LANE 28 05/04/09 0%
FROM ROUTE 2/5 SEPARATION TO GLENDALE, CA 91208
FOOTHILL BOULEVARD CORONA, CA 92878 (818)637-2506
COLD PLAN AC PAVEMENT
HM1B wPCP
07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $21=§gg=gég 21?23?88 99%
ROUTE 2 AND 210 SEPARATION TO SAN GLENDALE, CA 91208 ’
BERNARDINO COUNTY LIN WATSONVILLE, CA 95076 (818)637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $901,360 12/29/08 99%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 3943 IRVINE BLVD., NO. 40 $474,153  01/27/09 g
2090 FERN LANE $141.370 11/30/09  °2%
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-26.5/64_1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 28%
07-2X6704 HWY .WITHEN ANGELES NATIONAL FOREST 9901 GLENOAKS BLVD. 2090 FERN LN. $889,476  09/08/09 36%
$889,476 12/15/09 ?
DIR"S EMERGENCY FA GLENDALE, CA 91208 i
RPAIR GUARDRAIL INSTALLATNS DAMGED  SUN VALLEY, CA 91352 (818)209-6574
BY FIRE
20.10.201
.13
07-LA-2-26.5/64_1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC.  RESLER, CEASAR $6,485,000 09/04/09 28%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 236 EAST ARROW HWY. 2090 FERN LN $1,000,419  09/08/09 g
$1.000.419 12715709  1o%
CITY OF LA CANADA COVINA. CA 91722 GLENDALE, CA 91208 T
REPAIR SHOULDER & DRAINAGE DAMAGED ’ (818)209-6574
BY FIRE
SHA04220.
10
07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 31%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 735 LAGUNA DRIVE 2090 FERN LANE iggg,ggg ggjigjgg 14%
HWY, AT PM 49.7 IN ANGELES NATL. GLENDALE, CA 91208 ’
FOREST AT 5500 ELEV.DIR"S O CARLSBAD, CA 92008 (818)637-2506
REPAIR ALL DIRECT FIRE DAMAGE TO
STATION
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,666,486 05/14/08  100%
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY P.0O. BOX 2150 2090 FERN LANE $2,655,4Zg gg;igjgg 100%
CONSTRUCT BRIDGE GLENDALE, CA 91208
SANTA FE SPRINGS, CA 90670 ’ 10/07/09
(818)637-2506 COMPLETED
HA23 WPCP
07-LA-5-1.2/9.7 IN LOS ANGELES COUNTY IN LA MIRADA, POWELL CONSTRUCTION TAWFIK, GAMAL $644,225 03/12/09  100%
07-4L5304 SANTA FE SPRINGS, NORWALK, DOWNEY, 8555 BANANA AVE. 11229 S. WOODRUFF $625,4gg gg;ggjgg 100%
MONTEBELLO, PICO RIVER AND THE CITY AVE. 10701709
OF COMMERCE FONTANA, CA 92335
DOWNEY, CA 90241 COMPLETED
TREAT BRIDGE DECK -
3 WPCP (562)401-3333
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC.  JAHROMI, REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 133 N. PIXLEY STREET 11229 SOUTH WOODRUFF $298’328 82523583 79%

HM3 WPCP

NORTH BROADWAY OVERCROSSING

REPLACE JOINT SEAL ORANGE, CA 92868

AVENUE
DOWNEY CA 90241
(562)401-3333
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/18_4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,863,080 06/05/08 76%
2Z&ﬁ§§gg§_ LADNE LOCATIONS 8555 BANANA AVENUE 2550 CORPORATE PLACE, $3’7§§’éig 8;;85;2? 96%
(142) CONSTRUCT LITTER REMOVAL DEVICES SUITE C-107 ’
IMX0-37 1-(2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HA4D SWPPP (323)981-1795
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY IN COMMERCE AT UNIQUE PERFORMANCE CONSTR. INCALONZO, BERNARD $209,027 02/09/09 82%
07-452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD., SUITE D 14620 CARMENITA ROAD $§§%’§§? 2?;32;88 81%
TELEGRAPH ROAD AND CAMFIELD AVENUE NORWALK, CA 90650 i
MODIFY TRAFFIC SIGNAL COSTA MESA, CA 92627 (562)926-2537
HBAN WPCP
07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTION, INC. AZIMA, HASSAN $133,010 04/01/09  100%
07-4L4704 COMMERCE AT VARIOUS LOCATIONS 1227 BRIDGE ST. SUITE B 2550 CORPORATE PLACE, $95,2§g 83;%2;83 715
TREAT BRIDGE WITH METHACRYLATE -
YUBA CITY, CA 95991 SUITE €-107 10/30/09
MONTEREY PARK, CA 91754 OVER RUN
3 WPCP (323)981-1795
07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,352,019 08/19/08 39%
07-217404 2,478,589 09/05/08
Ao 005- (840 ON ROUTE 5 FROM MARIETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $ Slan oo ooy 74%
UNDERCROSSING TO 0.3 KM SOUTH OF STREET ;
G (2_0529_(0E) LORENA STREET OVERCROSSING FONTANA, CA 92335 LOS ANGELES, CA 9015
- WIDEN RAMP _
HBAN SwPPP (213)620-2039
07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $258,309 06/10/09 65%
07-0P7904 AT SOTO STREET ON RAMP ENGINEERING CONSTRUCTION INC 2550 CORPORATE PLACE, $2§§§8 ggjggjgg 1%
PLACE HOT MIX ASPHALT 1792 KAISER AVENUE SUITE C-107
IRVINE, CA 92614-5706 Mgg;ESEI i?gg’ CA 91754
HA22 WPCP (323)981-
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C 1 CONSTRUCTORS INC RESLER, CAESAR $45,835,229 10/24/05 96%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE $42,802,081 11/05/05 92%
ACIM-005 -(064)E VARIOUS. LOCATIONS GLENDALE. CA 91208 $831,504 10/31/10
-0 VISTA, CA 92081-8831 ’

WPCP

REHABILITATE PAVEMENT

State of California Department of Transportation

(818)637-2506



State of California Department of Transportation

SWPPP

SYLMAR, CA 91342
(818)364-2760
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 72%
07-2266A4 LOCATIONS P.0. BOX 698 1200 S. SEPULVEDA $5,293-9§g 8;;13;23 97%
CONSTRUCT LITTER REMOVAL DEVICES BLVD.
FONTANA, CA 92334
LOS ANGELES, CA 90025
HA4D SwpPP (310)478-7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P& LANDSCAPE MANAGEMENT KWAN, KIN $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN SERVICES 2090 FERN LANE $3gi,311 2;;82;88 0%
AVENUE UNDERCROSSING TO 0.4 KM NORTH 999 TOWN & COUNTRY RD.4TH FLR GLENDALE, CA 91208 ’
OF ALAMEDA AVENUE (818)637-2506 PLANT EST
PLANTING AND IRRIGATION ORANGE, CA 92868 SATIS
HB311 wPCP
07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING CO. EID, EMILE $8,355,271 09/28/09 0%
21&3?3323_ OLAOE FROM ROUTE 118/5 SEPARATION TO 0.1  P.O. BOX 1489 5160 HASKELL AVENUE 28 10/07/09 0%
(014) MILE NORTH OF SAN FERNANDO ROAD ENCINO, CA 91436
00-53 0-(4E) SUN VALLEY, CA 91353-1489
OVERHEAD (818)788-3303
--O REPLACE CONCRETE PAVEMENT
HA22 WPCP
07-LA-5-39.5/42_6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,965,243 05/14/09 6%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF  INFRASTRUCTURE, INC. 13171 TELFAIR AVENUE, $1§§i§’§§§ 88;23;28 11%
ROXFORD STREET UNDERCROSSING 2333 COURAGE DRIVE, SUITE C  SUITE 102 ;
SOUNDWALLS CONSTRUCTION
FAIRFIELD, CA 94533 SEEZAZé4CQ723342
HB5 SWPPP (818)364-
07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCPASEBANI, M. $4,250,000 12/02/08  100%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 10641 FULTON COURT 25061 W. AVE STANFORD $2,5§S,g§§ ig;gg;gg 60%
THE LA-5 LA-14 & LA-210 FREEWAY #70 ’
INTERCHANGES DIR'S EMERGE RANCHO CUCAMONGA, CA 91730 VALENCIA. CA 91355 OVER RUN
REPAIR FIRE DAMAGE -
201130 (661)257-0273
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $119,851,880 03/27/08 29%
g;[ﬁ?gggé-(04e)N CLARITA ON ROUTE 5 AND ON ROUTE 14  P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, $g§,ggé,ggg 82;21;22 43%
CONSTRUCT HOV LANES AND CONNECTORS SUITE 101 » 090,
-0 BLOOMINGTON, CA 92316
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC ~ PASEBANI, M. $6,577,326 09/15/08 62%
22;&53324_ 007 E CLARITA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W. AVE STANFORD $6,;gf-g;g ég;géjgg 91%
007y UNDERCROSSING TO LAKE HUGHES ROAD SUN VALLEY CA 913531489 #70 ’
Y UNDERCROSSING (818)767-8418 VALENCIA, CA 91355
SLAB REPLACEMENT - _
HAZ3 PP (551)257-0273
07-LA-10-2.3/13.8 IN LOS ANGELES COUNTY IN SANTA MONICA PETERSON CHASE CONSTRUCTION  SAYKALI, ZARIF $530,022 03/04/09  100%
07-4E6004 AND LOS ANGELES AT VARIOUS LOCATIONS INC. 12975 CULVER BLVD. $461,5§g 83;%2;88 100%
FROM 11TH ST OVERCROSSING TO VERMONT 1792 KAISER AVENUE LOS ANGELES, CA 90066 10712709
AVENUE OVERCROSSIN (310)345-6274 COMPLETED
REPLACE JOINT SEALS IRVINE, CA  92614-5706
HA21 WPCP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,205,148 10/04/07 56%
T e LTINS 1229 5. oo LS BT o
CONSTRUCT LITTER REMOVAL DEVICES DOWNEY, CA 92603 ’
INX0-37 1-(8E) FONTANA, CA 923355 (562)401-3333
--0 )
HA42 SWPPP
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,827,221 07/17/08  100%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL $éi,;;g,gg§ 8?;28;28 87%
STATE STREET OVERCROSSING TO 0.2 KM (o o . o STREET eV
EAST OF ROUTE 10/710 SE ’ LOS ANGELES, CA 90015 OVER RUN
REPLACE EXISTING HOV LANES -
HA? SuPPP (213)620-2039
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,464,328 10/06/08 28%
07-166814 LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $20,916,337 10/23/08 16%
ER-ACIM-(010)7 REHABILITATE ROADWAY AND RAVPS 112 $4,728,467 03/01/12
-0 FOOTHILL RANCH CA 92610

COVINA, CA 91722

949)855-9755
(949) (626)339-1601

HA22 SWPPP
07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE  O"DONNEL CONSTRUCTION, INC.  SANDOVAL, MARTIN $1,436,355 03/11/09  82%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 559 W. COVINA BLVD. 721 BREA CANYON ROAD, $358,367 03/23/09 o,

AND POMONA FROM RIO HONDO BUSWAY TO SUITE 6 $148,106 12730709

GARVEY AVE UNDERCROSSIN SAN DINMAS, CA 91773 WALNUT, CA 91789

REPAIR BRIDGE DECK (213)798-6063

HM3 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - . . ’ - ’ ] ’ 0
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC PATEL, JAGDISH $76,702,570 04/30/09 1%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 11151 PALMER AVENUE 2142 GOLDEN SPRING $78,025 05/18/09 o%
:25313281:§§48)C KM WEST OF PUENTE AVENUE SOUTH GATE, CA 90280 PRIVE pre.025 A0rS
o UNDERCROSSING i DIAMOND BAR, CA 91789 SUSPENDED

- CONSTRUCT HOV LANES -
HBS SWPPP (909)468-3605
07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY IN BALDWIN PARK ALL AMERICAN ASPHALT AZIMA, HASSAN $520,000 02/09/09 78%
07-2Y4104 AND WEST COVINA FROM 0.2 MILE W OF P O BOX 2229 2550 CORPORATE PLACE, $378,219  03/27/09 75%

PUENTE AVENUE UNDERCROSSINGTO 0.2 SUITE C-107 $0 22;32;83

MILE E OF SUNSET AVENUE CORONA, CA 92878 MONTEREY PARK, CA 91754

RUBBERIZED HOT MIX ASPHALT OVERLAY -
L WPCP (323)981-1795
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAIL 133 N. PIXLEY STREET 9100 S. SEPULVEDA $519,0;g 83;22;8; 100%

RESURFACE ASPHALT CONCRETE

ORANGE, CA 92868 BLVD., SUITE 200
LOS ANGELES, CA 90045

HA4D PP (310)345-6275
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-470204 FROM MULHOLLAND DRIVE TO SCHOENBORN P.O. BOX 7339 12975 WEST CULVER $0 07/09/09 0%

STREET RIVERSIDE, CA 92513 BLVD. %

INSTALL TRAFFIC SIGNALS ’ LOS ANGELES, CA 90066 SUSPENDED
HBAN WPCP (310)345-6275
07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 0%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 14510 JOANBRIDGE STREET 1041 W. BADILLO STE. $0 09/12/09 0%

OF AZUSA TO PM 28.00 DIR"S ORDER 112 $0 02/03/10

EMERGENCY FA CONTRACT BALDWIN PARK, CA 91706 COVINA, CA 91722

REPAIR ROAD DAMAGE CAUSED BY MORRIS -
SHAOA2 e (626)339-1604
07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%
07-231204 SPRINGS AT NORTH FORK SAN GABRIEL 10641 FULTON CT $2,344,132  12/03/07
ACST-P039-(020)E RIVER BRIDGE ;5??; E' RAMONA BLVD. $23,182 06/23/10 0%
__ig-sg 0-(0E) REPLACE BRIDGE FOUNDATION RANCHO CUCAMONGA, CA 91730 IRWINDALE, CA 91076 BLANT EST

(626)338-3430 SATIS
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,762,291 10/04/07  100%
2Z&ﬁ%332§—(ooe)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. WOODRUEE $7,726-4gg ééjgg;gg 100%

UNDERCROSSING TO 0.1 KM EAST OF FERRY AVE.
-0 SANTA FE SPRINGS, CA 90670 10/07/09

STREET UNDERCROSS DOWNEY, CA 90241 OVER RUN

REPAIR BRIDGE DECKS -
HA2L PP (562)401-3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,670,659 08/19/08  100%
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH P.0. BOX 2150 17912 CRUSAKER $2§2§8’$§§ 2g;gi;88 92%

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH SANTA FE SPRINGS. CA 90670 AVENUE, SUITE 101 i

OF ROUTE 103 ’ CERRITOS, CA 90703

APPROACH SPAN SEISMIC RETROFIT -
HA2L WPCP (562)860-3085
07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 59%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR., #102 11229 S WOODRUFE AVE $§§,g§% 82;22;28 66%

RESTORE PLANTING DOWNEY, CA 90241 ’

LAKE FOREST, CA 92630
(562)401-3333

HM2 WPCP
07-LA-57-3.8/0 IN LA COUNTY IN DIAMOND BAR AT 0.7  PETERSON-CHASE GENERAL SANDOVAL, MARTAIN $544,816 03/16/09 89%
07-2Y9104 MILES SOUTH OF ROUTE 57/60 SEPARATION ENGINEERING CONSTRUCTION 721 BREA CANYON RD., $498,7§g 28;28;88 91%

REPLACE OVERHEAD SIGN BRIDGE 1792 KAISER AVE. STE. 6 10723709

IRVINE, CA 92614 wg;gugé4cg72;789

HM4 wpCP (909)594-

- — -5. . » E] 0
07-LA-60-5.6/5.6 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION INC WANG, MIKE $313,210 02/11/09 98Y%
07-4S5004 AT GARFIELD AVENUE UNDERCROSSING 559 W COVINA BOULEVARD 11229 S WOODRUFE $244,4;g 8;;52;83 770

REPLACE SLABS
SAN DIMAS CA 917732911 ggjmgs CA 90241 10/28/09
(909)394-4510 562)401-3333
HA22 WPCP (562)401-
07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,338,897 03/13/07 54%
07-1294v4 HEIGHTS AND ROWLAND HEIGHTS AT 1995 AGUA MANSA ROAD $95,254,566 04/18/07 g
ACNH-PO60-(130)E 721 BREA CANYON ROAD $2.476.900 12730710 O

LN62-07 0-(OE)

-0

HB5  HBS SWPPP
HB311

State of California Department of Transportation

VARIOUS LOCATIONS

CONSTRUCT HOV LANE AND SOUNDWALLS RIVERSIDE, CA 92509

#6
WALNUT, CA 91789
(909)594-3739
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Statement of Ongoing Contracts as of 10/20/09

11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

07-LA-60-25.6/25.6
07-4S5304

HA22 WPCP

07-LA-60-/30.5
07-243904
ACST-P060-(134)E

G P0-60 1-(4E)

-0

HB1 SWPPP
07-LA-71-/2
07-4L8004

HM3 WPCP
07-LA-72-5.5/6.7
07-4H3304

HB4N WPCP
07-LA-91-9.8/9.9
07-2X2204

SHA421

07-LA-91-15.4/20.5
07-2Y4604

HM1A WPCP

IN LOS ANGELES COUNTY IN DIAMOND BAR O"DONNELL CONSTRUCTION INC
AT DIAMOND BAR BOULEVARD UNDER 559 W COVINA BLVD
CROSSING

CONSTRUCT APPORACH SLAB SAN DIMAS, CA  91773-2911

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS FROM BOYLE STREET
UNDERCROSSING TO 0.3 KM WEST OF
RESERVOIR STREET UNDERCROSSING
PLACE ASPHALT CONCRETE

PETERSON CHASE GENERAL
ENGINEERING
1792 KAISER AVENUE

IRVINE, CA 92614-5706

IN LOS ANGELES COUNTY IN SAN DIMAS
AND POMONA FROM ROUTE 10/71
SEPARATION TO VALLEY BOULEVARD
UNDERCROSSING

TREAT BRIDGE WITH DECK METHACRYLATE

POWELL CONSTRUCTORS
8555 BANANA AVE.

FONTANA, CA 92335

IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO.
VARIOUS LOCATIONS FROM O.1 MILE EAST 3525 E. COAST HWY., # 325
OF BROADWAY TO 0.3 MI ES WEST OF
ESPERANZA AVENUE

UPGRADE TRAFFIC SIGNALS & LIGHTING

CORONA DEL MAR, CA 92625

BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION
(53-2234) AND ACACIA AVE U/C (53- 14425 JOANBRIDGE STREET

2371) ON LA 91 IN THE CITY OF COMPTON
DIR"S ORDER EMERGENCY

REPAIR CORRODED BRIDGE COLUMNS

BALDWIN PARK, CA 91706

IN LOS ANGELES COUNTY IN BELLFLOWER R.J. NOBLE COMPANY
CERRITOS AND ARTESIA FROM ARDMORE AVE P.O. BOX 620
UNDERCROSSING TO CARMENITA ROAD
OVERCROSSING.

COLD PLANE/RHMA-G OVERLAY

ORANGE, CA 92865

DOUGHLY, JOE
721 BREA CANYON RD #6
WALNUT, CA 91789
(909)594-9311

$160,105 05/28/09  100%
$156,047 06/11/09 95
$52,261 11/15/09 ?

OVER RUN

SANDOVAL, MARTIN
721 BREA CANYON ROAD,
#6

WALNUT, CA 91789
(909)594-9311

$6,895,604 07/11/08 91%
$5,256,493 07/23/08 6%
$725,970 11/30/09 ’

DOUGHLY, JOE
721 BREA CANYON ROAD,
SUITE 6

WALNUT, CA 91789
(909)594-9311

$290,447 04/20/09 100%
$304,568 05/07/09 100%
$0 09/14/09
10/07/09

COMPLETED

ALONZO, BERNARD
14620 CARMENITA ROAD
NORWALK, CA 90650
(562)926-2537

$281,468 04/13/09 70%
$149,065 05/28/09 539
$58,107 11/16/09 ’

WANG, MIKE $945,000 03/23/09 63%
$870,303 03/23/09

11229 S WOODRUFF $79.452 12/31/09 92%

AVENUE

DOWNEY, CA 90241
(562)401-3333

$252,869 03/16/09 88%

JAHROMI, REZA
$236,635 03/27/09
11229 S. WOODRUFF $0 09/03/09 94%

AVE. 10/13/09
DOWNEY, CA 90241 COMPLETED

(562)401-3333
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 CERRITOS FROM 0.4 KM WEST OF PIONEER 23135 BETTY ROAD 11229 S. WOODRUEE $2,241,486 01/23/06 o%
ACNH-PO91-(125)E BOULEVARD UNDERCROSSING T0 0.2 KM o o AVENUE $3,200  03/15/10
-0 EAST OF NORWALK BOULEV ’ DOWNEY, CA 90241 PLANT EST
PLANTING AND IRRIGATION -
HA25 SWPPP (562)401-3333 SATIS
07-LA-101-2.6/2.6 IN LOS ANGELES CO IN LOS ANGELES AT TDS ENGINEERING IZADPANAH, MOE $151,579 03/12/09  100%
07-4T70004 0.1 MILE SOUTH OF BONNIE BRAE STREET 1014 S. WESTLAKE BLD.STE14136 2550 CORPORATE PLACE, $145,2§g 83;2?;88 100%
OVERCROSSING. SUITE C-107 10/15/09
INSTALL OVERHEAD SIGN STRUCTURE WESTLAKE, CA 91361
MONTEREY PARK, CA 91754 COMPLETED
HBAN PP (323)981-1795
07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, 1SSAM $1,062,853 01/05/09 56%
07-4K1504 AT NAGLE AVENUE 708 N VALLEY ST NO Q 5160 HASKELL AVENUE $951,585  02/09/09 4,
CONSTRUCT SOUNDWALL ENCINO. CA 91436 $14,297  12/11/09
ANAHEIM, CA 92801 .
(818)788-3303
HB312 WPCP
07-LA-101-16.9/16_9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $170,061 06/16/09 7%
07-4T71704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRIVE 5160 HASKELL AVENUE $20,010 07/02/09 12%
$20,010 12/20/09
ROUTE 405 CONNECTOR BLACENTIA CA 92870 ENCINO, CA 91436
INSTALL METAL BEAM GUARD RAIL -
(714)646-3697 (818)788-3303
HB1 WPCP
07-LA-103-1.8/2_3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC.  JAHROMI, R. $560,847 05/09/08 90%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF $600,159  05/21/08 ..,
FROM I STREET TO ROUTE 1/103 $0  10/01/09
AVE. 10/07/09
SEPARATION ORANGE, CA 92868
DOWNEY, CA 90241 COMPLETED
INSTALL DRAINAGE FACILITIES -
HA4D PP (562)401-3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,764,780 06/24/08 78%
07-178504 FROM JUNCTION ROUTE 1 TO 0.1 KM WEST INC. 18730 S. WILMINGTON $8,463,870 07/10/08 6%
DP¥;62°7‘(°44)N OF NASH STREET 26320 LESTER CIRCLE AVE.. SUITE 103 $39,190  02/28/10
- WIDEN OFF RAMP
CORONA, CA 92883 gggggo DOMINGUEZ, CA

HE13 SWPPP
(310)609-0264



State of California Department of Transportation Page 11

Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT  SLATER INC. NJOYA, DAVID $199,807 05/20/09 75%
07-250104 0.1 MI WEST OF WESTERN AVENUE P.0. BOX 759 18730 S. WILMINGTON $167,939 06§04§09 84%
CONSTRUCT RETAINING WALL AVE.. SUITE 103 $43,780  11/30/09
FONTANA, CA 92334-0759
RANCHO DOMINGUEZ, CA SUSPENDED
HA23 SWPPP 90220
(310)609-0264
07-LA-110-10.3/23.8 IN LOS ANGELES COUNTY IN AND NEAR LOST & G CONSTRUCTION, INC. NJOYA, DAVID $169,100 03/13/09  100%
07-4E1804 ANGELES AT VARIOUS LOCATIONS FROM 1227 BRIDGE STREET, SUITE B 18730 S. WILMINGTON $179,374 03§27§09 100%
168TH STREET UNDERCROSSING TO BEAUDRY AVE.. SUITE 103 $0 28/3?/83
AVENUE UNDERCROSSING YUBA CITY, CA 95991 RANCHO DOMINGUEZ, CA COMPLETED
REPAIR BRIDGE JOINT SEALS 90220
HM3 WPCP
(310)609-0264
07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $3,142,162 05/02/08 96%
07-3v2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $2,908,584 05;21;08 90%
111TH PLACE OVERCROSSING 10641 FULTON COURT BLVD. $0  09/10/09
REPLACE SLABS AND SEAL JOINTS
RANCHO CUCAMONGA CA 91730 LgioAzsstg;OCA 90025
HM1 wPCP (909)944-1037 (310)478-
07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SIMON YEH-FU $257,659 02/02/09  100%
07-4L9604 AT VARIOUS LOCATIONS FROM 0.1 MILE  ENGINEERING CONSTRUCTION, INC.1615 SOUTH WALL $198,155 02/13/09 81%
NORTH OF VENICE BOULEVARD 1792 KAISER AVENUE STREET $0 ggjgéjgg
UNDERCROSSSING TO TEMPLE STREET LOS ANGELES, CA 90015
CLEAN AND TREAT BRIDGE DECK IRVINE, CA 92614-5706 (213)620-2039 OVER RON
HM3 wPCP
07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 1792 KAISER AVE 1615 SOUTH WALL $0 03/23/09 0%
UNDERCROSSING TO 0.1 MI SO. OF TEMPLE STREET $0 06/23/09
STREET UNDERCROSSING IRVINE, CA 92614 LOS ANGELES, CA 90015
REMOVE AND REPLACE OVERHEAD SIGNS. _
HBAN PP (213)620-2039
07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 0%
07-470304 LOCATIONS ENGINEERING CONSTRUCTION 1200 S. SEPULVEDA $0 07/03/09 0%
szg‘jzg;‘gg52)L INSTALL AND MODIFY SIGNS 1792 KAISER AVE. BLVD. $0  12/29/09
-0 IRVINE, CA 92614-5706 LOS ANGELES, CA 90025

HA PP (310)478-7970
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57%
07-243504 FROM 0.3 KM SOUTH OF STADIUM WAY ENGINEERING CONSTRUCTION INC 2090 FERN LANE $2,613,182 11§23§05 96%
ACST-S110-(010)E OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 1792 KAISER AVENUE GLENDALE, CA 91208 $0  07/30/09
G S1-10 0-(OE)
110 AND 5 SEPARATION (818)637-2506
--O INSTALL OVERHEAD SIGNS AND ResTRIpe IRVINE, CA 92614
HB1 wPCP
07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, HASSAN $15,003,544 07/22/09 3%
07-2395U4 SOUTH PASADENA AND PASADENA FROM P O BOX 2948 2550 CORPORATE PLACE, $1,920 08/12/09 0%
ACHS-P110-(015)E ROUTE 5/110 SEPARATION TO GLENARM SUITE C-107 $1,920 03/18/11
PGP1-10 0-(5EA)C RANCHO CORDOVA CA 957412948
P110- 016-0) STREET (916)635-9370 MONTEREY PARK, CA 91754
- - CONSTRUCT CONCRETE BARRIER - _
HAD7 SwPPP (323)981-1795
TEAL HB1
07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTIZ ASPHALT, INC. ABUMUHOR, 1SSAM $519,981 01/12/09  100%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU P.O. BOX 883 5160 HASKELL AVENUE $513,970  01/27/09 .,
UNDERCROSSING TO 0.15 PM EAST OF COLTON. CA 92324 ENCINO, CA 91436 $0 88;;2;88
RESEDA BOULEVARD OVERCROS ’ (818)788-3303 COMPLETED
RAC OVERLAY RAMPS
HM1A wPCP
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,382,116 02/23/07 82%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.0. BOX 2150 1615 SOUTH WALL $17,133,645 03/12/07 56%
AVENUE OVERCROSSING TO 0.2 KM EAST OF _ .\ =  STREET $179,172  12/20/10
OLIVE AVENUE OVERC ’ LOS ANGELES, CA 90015
MODIFY INTERCHANGE AND ON RAMP -
HE11 SWPPP (213)620-2039
07-LA-134-2_6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,067,000 08/03/09 35%
SARR-P134-(035)E ORIVE TO ROUTE 2 P O BOX 2229 2090 FERN LANE Sovs oiszesio O
- - COLD PLANE RAMPS AND PLACE HMA
P1-34 0-(5E) CORONA CA 928782229 GEE:D225’223691208
-0 (951)736-7600 (818)637-
HM1 WPCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING P.O. BOX 6270 2090 EERN LANE $2,050,169 09;10;07 0%
TO SINCLAIR AVENUE UNDERCROSSING GLENDALE, CA 91208 $11,200 10/26/11
PLANTING AND IRRIGATION BUENA PARK, CA 90622 (818)637-2506 PLANT EST
SATIS

HA25 SWPPP
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 19%
07-182604 AND PASADENA FROM 0.3 KM WEST OF SERVICES 2090 FERN LANE $1,324,078 12/09/05 98%
ACNH-P134-(033)E $2,727 11/25/09 ?
FIGUEROA STREET UNDERCROSSING TO 999 TOWN & COUNTRY RD.4TH FLR GLENDALE, CA 91208 ’
-0 ORANGE GROVE BOULEVARD OVER (818)637-2514

PLANTING AND IRRIGATION ORANGE, CA 92868

HA25 SWPPP
07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY TIEU, FRED $3,687,060 04/24/09 14%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 45120 13TH ST W $1,782,311 05/12/09 46%
$1,782,311 03/01/10
FROM ROUTE 14/138 SEPARATION TO LANCASTER, CA 93534
WATSONVILLE CA 95077
AVENUE D 83197241011 (661)726-0148
GRIND EXITIG CONCRETE PAVEMENT (831)724-
HM1 WPCP
07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,811,060 01/15/08  100%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6,416,751 01/28/08 92%
ACST-P138-(042)E $6,247 10/01/10
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534
G E;—ss 0-(2E) RECONSTRUCT INTERSECTION WATSONVILLE, CA 95077 (661)726-0148
HB1 SWPPP
07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD CONTRACTING INC 13171 TELFAIR AVENUE $179,4g€ 8;;23;83 88%
STREET EAST 16027 BROOKHURST ST SUITE G24 SYLMAR, CA 91342
INSTALL SIGNAL AND LIGHTING -
FOUNTAIN VALLEY CA 92708 (818)364-2760 SUSPENDED
HB4N WPCP (714)708-3544
07-LA-210-19.8/23.3 IN LOS ANGELES COUNTY IN LA CANADA  ALL AMERICAN ASPHALT KWAN, KIN $613,887 02/09/09  100%
07-459004 FLINTRIDGE AND PASADENA FROM ROUTE  P.O. BOX 2229 2090 FERN LANE $652,4§g 8;;?;;83 100%
2/210 SEPARATION TO LINCOLN AVENUE CORONA. CA 92878 GLENDALE, CA 91208 09728709
UNDERCROSSING ’ (818)637-2506 COMPLETED
REPLACE SLABS
HA22 WPCP
07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA  PETERSON CHASE GENERAL RESLER, C. $272,000 09/03/09 0%
07-3Y7904 FLINTRIDGE AND PASADENA FROM ROUTE ENGINEERING CONSTRUCTION INC 2090 FERN LANE $0 09/15/09 0%
SARR-2101-(795)E $0 03/25/10 ’
2/210 SEPARATION TO FAIR OAKS AVENUE 1792 KAISER AVENUE GLENDALE, CA 91208
21-01 7-(58) OVERCROSSING (818)637-2506
--0 IRVINE CA 926145706

REPLACE PCC SLABS
HM1 WPCP (949)252-0441
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $7,679,971 01/22/08 82%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 7 CROW CANYON COURT SUITE 100 2090 FERN LANE $6,353,864 02/05/08 81%
$390,152 01/26/11 ?
TO 0.1 KM WEST OF BALDWIN AVENUE GLENDALE, CA 91208 ;
UNDERCROSS ING SAN RAMON, CA 94583 (818)637..2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07-LA-210-32.8/46.3 IN LOS ANGELES COUNTY VARIOUS BRIDG E CAROLINO CONSTRUCTION CORP.  KWAN, KIN $529,840 02/23/09  100%
07-4L9904 LOCATIONS FROM HUNTINGTON DRIVE 3035 EAST 8TH STREET 2090 FERN LANE ii;g,ggg 2?;%?;88 90%
UNDERCROSSING TO SAN DIMAS AVENUE GLENDALE, CA 91208 i
UNDERCROSS ING NATIONAL CITY, CA 91950 (818)637-.2506
BRIDGE PRESERVATION
HA21 wPCP
07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY  YUE, WARREN $10,660,939 07/06/07 93%
ACIN210 - (791)E LOCATIONS InC 12901 RANONA BLVD. Pitoa 080 1os0/06 o2
o CLOSED CIRCUIT TELEVISION SYSTEM 26320 LESTER CIRCLE SUITE H ’
CORONA, CA 92883 'EQQN2§§E§4§§ 91706
HB4N WPCP (626)338-
07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,512,499 11/20/07 96%
07-231404 FROM CITRUS AVENUE OVERCROSSING TO 559 W COVINA BLVD 12901 RAMONA BLVD. $8,322,2§8 éé;ifjgg 95%
GLENDORA AVENUE UNDERCROSSING AN DINAS CA 917732011 STE H
CONSTRUCT SOUND WALL
oz o, o o
HB311 SWPPP (626)338-
07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08  100%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT RD., STE #54 LAGUNA NIGUEL, CA1041 W. BADILLO ST. $520,52% 83;32;83 100%
STREET OVERCROSSING TO LIVE OAK WASH 92677 SUITE 112 10712709
CONSTRUCT SOUND BERM COVINA, CA 1722 COMPLETED
HB311 SWPPP (626)339-1601
07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,535,369 06/02/08  100%
07-243304 LOCATIONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $3,947,354  06/24/08
ACST-X037-(139)E 1041 BADILLO, SUITE $85.773 12/18/09 oo

G X0-37 1-(9E)

-0
HB1 WPCP

State of California Department of Transportation

210

CONSTRUCT METAL BEAM GUARD RAIL SYLMAR CA 91342

(818)367-9748

112
COVINA, CA 91722
(626)339-1601
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLIN ENGINEERING CO. CHAVEZ, EFRAIM $1,727,384 02/11/09  100%
07-3Y3904 FROM ROUTE 5/210 SEPARATION TO ROUTE INC. 13171 TELFAIR AVE., $1,589-7gg 83;22;88 100%
118/210 SEPARATION 10641 FULTON COURT SUITE 101 10701709
REPLACE CONCRETE PAVEMENT
RANCHO CUCAMONGA, CA 91730 S;;gAzé4CQ7z;342 COMPLETED
HM1B WPCP (818)364-
07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $168,168 04/27/09 0%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON P.0. BOX 7745 14620 CARMENITA ROAD 28 05/28/09 0%
STREET NORWALK, CA 90650
INSTALL TRAFFIC SIGNAL AND LIGHTING RIVERSIDE, CA 92513-7745 (562)926-2537 SUSPENDED
HB1 wPCP
07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC.  VENTOCILLA, JOSE $121,827,979 09/28/04 0%
07-1178U4 LOCATIONS 419 SOUTH HINDRY AVE., STE C $119,649,334 10/06/04 o%
ACNH-405 -(048)N CONSTRUCT HOV LANES $266,238 11/30/09
40-5 30-(8NS)T INGLEWOOD, CA 91792 (310)410-0862
6207- 034-O PLANT EST
HB5 SWPPP SATIS
07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN  ENGINEERING CONSTRUCTION, INC.5160 HASKELL AVENUE $90-9gg 82;28;28 12%
OAKS AREA DIR"S EMERGENCY F.A. 1792 KAISER AVE. ENCINO, CA 91436
CONTRACT (818)788-3303
REPAIR FAILED APPROACH SLABS & FILL 'RVINE, CA 92614
SHA42T SLOPE
07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 90%
2Z;ﬁfigg4_ 0290E CARSON AND SIGNAL HILL FROM LOS ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF $13,ggé,§gg i;jgi;gg 04%
o (929) ANGELES AND ORANGE COUNTY LINE TO 1792 KAISER AVE. AVE. ’
o ROUTE 405 AND 110 SEPARATIO DOWNEY, CA 90241
SLAB REPLACEMENT AND GRINDING IRVINE, CA 92614-5706 (562)401-3333
HA22 WPCP
07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,417,714 02/28/08  100%
XZ;ﬁfiggﬁ—(l40)E LOCATIONS FROM SAN GABRIEL RIVER 1792 KAISER AVE 18730 S WILMINGTON $5§f§§’§f§ 285;5583 87%
BRIDGE TO ROUTE 405/5 SEPARATION AVE STE #103 ;
__§2'37 1-(0B) INSTALL METAL BEAM GUARD RAIL IRVINE, CA 92614-5706 RANCHO DOMINGUEZ, CA OVER RUN
HB1 WPCP 90220

State of California Department of Transportation

(310)609-0264
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-.3/9.9 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS JAHROMI , REZA $460,488 04/16/09 89%
07-2Y7304 LAKEWOOD CERRITOS NORWALK DOWNEY & 8555 BANANA AVENUE 11229 S. WOODRUEE $485,396  05/04/09 93%
SATA FE SPRING FROM SPRING STREET AVE. $31,117  11/12/09
OVERCROSSING TO DAVENRICH FONTANA, CA 92335 DOWNEY, CA 90241
TREAT BRIDGE WITH METHACRYLATE _
3 PP (562)401-3333
07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION HUSSAIN, MUSTAFA $613,608 01/27/09  100%
07-2Y7404 LOCATIONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $598’6§g Oy 100%
TREAT BRIDGE DECKS LOS ANGELES, CA 90025
TEMPE, AZ 85282 10/22/09
(310)478-7970
HM3 wPCP
07-LA-605-15.6/25.1 IN LOS ANGELES COUNTY IN INDUSTRY ALL AMERICAN ASPHALT KAROUT, REDA $695,471 04/08/09 86%
07-3Y2404 PICO RIVERA BALDWIN PARK AND P O BOX 2229 1041 W BADILLO, STE $ggg,2§Z gi;igjgg 93%
IRWINDALE FROM ROSE HILLS OVERHEAD TO 112 ’
SANTA FE FLOOD BASIN BRIDGE 28?29?32A725g782229 COVINA, CA 91722
CONCRETE SLAB REPLACEMENT REPAIR - _
V1B PP (626)339-1601
07-LA-710-9.4/18_4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $148,137,862 05/31/07 35%
07-183114 CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., $127,993,236 07/05/07 86%
ACNH-710 -(786)N AND SOUTH GATE AT VARIOUS LOCATIONS SUITE 101 $3,573,881  12/17/12
-0 REHABILITATE ROADWAY FOOTHILL RANCH, CA 92610 CERRITOS. CA 90703
HA2D SwPPP (562)860-3085
07-LA-710-16.1/18_4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,273,087 08/19/08 28%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. WOODRUFF $5§$§§’§f§ 22;%?;2? 17%
710/105 SEPARATION TO FIRESTONE 1100 E ORANGETHORPE SUITE 200 AVE. ’
BOULEVARD OVERCROSSING DOWNEY, CA 90241
PLACE RUBBERIZED HOT MIX ASPHALT ANAHEIM CA 92801 (562)401-3333
HA22 SWPPP (714)578-9600
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION INC $38,838,127 08/06/09 0%
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD SUITE 150 $0 09/22/09 0%
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE $0
P7-10 0-(4E) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST CA 92630
-0 LONG LIFE PAVEMENT REHABILITATION (949)470-0500

HA22 SWPPP
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT  O®DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136,950 04/16/09 0%
07-459904 ATLANTIC BOULEVARD UNDERCROSSING 559 W. COVINA BLVD. 18730 S. WILMINGTON $145,506  04/28/09 o%
CONSTRUCT SLOPE PAVING AVE. . SUITE 103 $28,371  09/30/10
SAN DIMAS, CA 91773-2911 ’
RANCHO DOMINGUEZ, CA PLANT EST
HA42 SWPPP 90220 SATIS
(310)609-0264
07-LA-710-26.5/27_4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. I1ZADPANAH, MOE $895,726 07/09/09 0%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 P.O. BOX 6270 2550 CORPORATE PLACE, $0 08/06/09 o%
SEPARATION TO VALLEY BOULEVARD SUITE C-107 %0
BUENA PARK, CA 90622
UNDERCROSSING MONTEREY PARK, CA 91754
ROADSIDE RESTORATION -
HAZS SwpPp (323)981-1795
07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4,629,5;g égjgéjgg 95%
RECONSTRUCT MAINTENANCE STATION -
DOWNEY CA 90241 ;ELIEREYngRK CA. 91754 10728702
(562)803-9499 3737081 1795’ . OVER RUN
HA12 SWPPP (323)981-
07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIROMENTAL, INC. MOHSENZADEH, ALI $483,049 06/03/09 47%
07-1P8104 MAINTENANCE STATION AT 11930 BULCHER 1372 E. VALENCIA DRIVE 13171 TELFAIR AVE.. # $93,005 07/09/09 19%
’ $70,337 01/26/10
AVENUE 101
INSTALL WASH RACK FULLERTON, CA 92831 SYLWAR, CA 91342
HALD PP (213)792-8867
07-VEN-1-9.8/14.2 IN VENTURA COUNTY IN VENTURA FROM VALLEY SLURRY SEAL COMPANY CASTILLO, ELOY $829,764 03/16/09  100%
07-3Y4804 CARYL ROAD TO 0.9 MILE SOUTH OF P.0. BOX 981330 12975 W. CULVER BLVD $810,026 8?;12;88 100%
PLEASANT VALLEY ROAD OVERCROSSING
WEST SACRAMENTO, CA 95798 o> ANGELES, CA 90066 09/23/09
APPLY SLURRY SEAL (310)345-6275 COMPLETED
HM1 wPCP
07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 0%
07-226514 WOOD ROAD TO MOBIL PIER ROAD AND 8490 HARTMEYER LANE $0 10/15/09
SARR X037~ (145)E 12975 WEST CULVER 20 0%
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-23-3.5/11_4 IN VENTURA COUNTY IN THOUSAND OAKS  SECURITY PAVING COMPANY INC  EID, EMILE $63,370,896 04/04/06  100%
ggéiigggi—(OBG)L AND MOORPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $62,655,0;§ 83;%1;88 100%
620-7 03-O BOULEVARD UNDERCROSSING TO NEW LOS SUN VALLEY CA 913531489 BLVD. SUITE 102 09724709
—0 ANGELES AVENUE UNDERCROSSIN (818)767-8418 THOUSAND OAKS, CA 91320 PLANT EST
WIDEN ROADWAY AND SOUND WALL -
HE13 SWPPP (805)375-9247 SATIS
07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,0§g 8%;22;88 57%
BRIDGE #53-424 SECTIONS OF GRIMES OXNARD. CA 93033 BLVD., #102
CREEK CHANNEL DIR"S EMERGENCY ’ THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRIS TO MAINTAIN (805)732-8004
201130 CHANNEL FLO
07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5,902,9ég 82;13;82 100%
THE OAK VIEW VILLAGE. DIR"S 28548 LIVINGSTON AVENUE BLVD., #102
EMERGENCY F.A. CONTRACT
VALENCIA, CA 91355-4171 THOUSAND OAKS, CA 91320
STABILIZE & REPAIR A STORM DAMAGED (805)480-4928
HA-23 ROADWAY
07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $159,950 01/21/09 63%
07-3Y0804 VARIOUS LOCATIONS FROM 0.1 MILE 22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 223’;28 22;28;83 34%
NORTH OF MATILIJA ROAD SOUTH TO 2.7 LAKE FOREST CA 92630 BLVD., #102 ’
MILES NORTH OF BEAR CREEK BRID (849)454-1999 THOUSAND OAKS, CA 91320 SUSPENDED
INSTALL DRAINAGE FACILITIES -
2 WPCP (805)732-8004
07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $132,791 01/08/09 92%
07-3Y0704 VARIOUS LOCATION FROM 0.2 MILE SOUTH PO BOX 30 1525 RANCHO CONEJO $égg,igg 23;23;88 73%
OF SESPE RIVER ROAD TO 1.9 MILES BLVD #102 ’
NORTH OF SESPE RIVER ROAD ig(N)-Sr§922U;262A 93061 THOUSAND OAKS, CA 91320
CLEAN AND INSTALL CULVERTS - -
2 WPCP (805)375-9247
07-VEN-33-32.5/48_4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $244,999 02/09/09 61%
07-3Y1304 VARIOUS LOCATIONS FROM 5 MI SOUTH OF CONTRACTORS INC 1525 RANCHO CONEJO $203é1%8 8?;28;28 81%
GODWIN CANYON BRIDGE TOO.1 MI SOUTH 2333 A STREET BLVD #102
OF LOCKWOOD VALLEY ROAD SANTA MARIA CA 93455 THOUSAND OAKS, CA 91320
CLEAN AND INSTALL CULVERTS -
HM2 WPCP (805)922-4366 (805)375-9247



HA22 WPCP

POLYESTER CONCRETE OVERLAY

SAN DIMAS CA 917732911
(909)394-4510

BLVD. SUITE 103
THOUSAND OAKS, CA 91320
(805)480-4928
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-VEN-33-42.0/48.5 IN VENTURA COUNTY NEAR OJAI FROM 0.7 GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD $1,086,785 02/02/09  100%
07-2Y6404 MILE SOUTH OF PINE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO $1,122-5§g 85;;;;88 100%
LOCKWOOD VALLEY ROAD BLVD.. #102
RUBBERIZED HOT MIX ASPHALT OVERLAY  WATSONVILLE CA 950775085 ; 09723709
(831)724-1011 THOUSAND OAKS, CA 91320 COMPLETED
VA WPCP (805)732-8004
07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DISPIA, MIKE $215,786 02/04/09 0%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN ENGINEERING CONSTRUCTION INC 1525 RANCHO CONEJO $3,728 82;18;88 o%
ANTONIO CREEK AND NEAR OJAI AT SESPE 1792 KAISER AVENUE BLVD., #102
CREEK THOUSAND OAKS, CA 91320 SUSPENDED
IRVINE CA 926145706 :
CLEAN AND TREAT BRIDGE DECK _
HM3 wPCP (949)252-0441 (805)375-9247
07-VEN-34-13.6/17.6 IN VENTURA COUNTY IN AND NEAR SECURITY PAVING COMPANY INC  IRA, ALFRED $1,082,500 06/16/09 79%
07-2Y6304 CAMARILLO FROM DAILY DRIVE TO ROUTE P O BOX 1489 $27,400 07/02/09
SARR-P034-(004)E 118 ;iig RA26T$E622530 $24.650 11/17/09 3%
PO-34 0-(4E) COLD PLANE AND RHMA G OVERLAY SUN VALLEY CA 913521489 THOUSAND OAKS. CA 91320
-0 (818)767-8418 80514804928
HM1A WPCP (805)480-
07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS SERVICES 1525 RANCHO CONEJO $1,5§2,2§; 82;23;2; 0%
PLANTING AND IRRIGATION 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUITE 102 ’
ORANGE, CA 92868 T:ggsggz SQZi’ CA 91320 PLANT EST
HA21 SWPPP (805)375- SATIS
07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND  C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $49,020,973 02/22/07 0%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY COMMERCE CENTER 28548 1525 RANCHO CONEJO $48’;§3’323 22;12;8; 0%
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCIA, CABLVD., SUITE 103 g
WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 PLANT EST
WIDEN HIGHWAY -
HE13 SWPPP (805)480-4928 SATIS
07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07  100%
07-1P3804 ARROYO SIMI BRIDGE 559 W COVINA BLVD $191,715  06/20/07
1525 RANCHO CONEJO s 11/01707  100%
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Statement of Ongoing Contracts as of 10/20/09 11/04/09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC ARROYO, HECTOR $1,433,150 09/29/08 17%
07-1X3104 0.1 MILE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $457,410 10/22/08 320
ER-4129-(004)E $456,888 04/14/10
UNDERCROSSING BLVD., SUITE 103
-0 REPAIR CULVERT VENTURA CA 93003 THOUSAND OAKS, CA 91320
(805)654-1682 (805)480-4928
HA23 SWPPP
07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $3,380,596 09/29/08  100%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO $3,274,504 10/23/08 96%
OVERCROSSING TO ROCKY PEAK ROAD BLVD.. SUITE 103 $0 09/21/09
OVERCROSSING VENTURA, CA 93003 THOUSAND OAKS, CA 91320
CONSTRUCT RAMPS -
HE11 SwPPP (805)480-4928
07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,078,529 01/23/08 0%
07-1189A4 ANA AT COYOTE CREEK BRIDGE P.O. BOX 1422 1525 RANCHO CONEJO $2,g§;=ggg 8;;28;28 0%
UPGRADE BRIDGE RAILS PARAMOUNT. CA 90723 BLVD., SUITE 103 ’
’ THOUSAND OAKS, CA 91320 PLANT EST
HA21 SWPPP (805)480-4928 SATIS
07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,551,283 08/11/08 87%
07-1189G4 ANTONIO CREEK BRIDGE 28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO $2,941,949 08/15/08 82%
ACST-P150-(025)E $118,055 05/21/11
REPLACE BRIDGE BLVD., SUITE 103
P1-50 0-(5E) VALENCIA, CA 91355
O THOUSAND OAKS, CA 9130
HADL SwPPP (805)804-4928
07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC ARROYO, HECTOR $1,030,842 09/15/08  100%
07-41.4304 VARIOUS LOCATIONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUITE 1405 1525 RANCHO CONEJO $1,105,260 10/06/08 99%
Acil—gésg—(gg4)E REEVES ROAD TO 0.2 KM NORTH OF LAKE FOREST CA 92630 BLVD., SUITE 103 $47,647 10/23/09
(4E) RAFFERTY RANCH ROAD 949)454-1999 THOUSAND OAKS, CA 91320 OVER RUN
-0 REPAIR SLOPE (949)454- (805)480-4928
HA23 WPCP
07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $3,029,082 01/18/08 0%
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE. 1525 RANCHO CONEJO $2,950,925 02/06/08 0%
ACST-P150-(024)E $480 04/27/10
SANTA PAULA CREEK BRIDGE BLVD. SUITE 103
__i;‘SO 0-(4B) WIDEN BRIDGE AND UPGRADE RAILING VALENCIA, CA 91355-4171 THOUSAND OAKS, CA 91320 PLANT EST
HA21 SWPPP (805)804-4928 SATIS
Totals: Authorized Final Amt: $1,280,986,430 Completed to Date: $821,972,684  Work This Month: $26,173,765
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07-LA-47-3.

5/4.5

Statement of Ongoing Contracts - Index

Contract
07-0P7904
07-193104
07-2266A4
07-0510C4
07-252714
07-235504
07-2X3004
07-1X6204
07-168004
07-2267A4
07-166824
07-166814
07-4L5604
07-117074
07-2Y4104
07-4E6004
07-4S3504
07-4T0204
07-2X7004
07-231204
07-224804
07-265004
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07-LA-47-/2.1
07-LA-57-3.8/0
07-LA-60-5.6/5.6
07-LA-60-11.8/23.3
07-LA-60-25.6/25.6
07-LA-60-7/30.5
07-LA-71-/2
07-LA-72-5.5/6.7
07-LA-91-9.8/9.9
07-LA-91-17.8/18.8
07-LA-91-15.4/20.5
07-LA-101-2.6/2.6
07-LA-101-14.4/0
07-LA-101-16.9/16.
07-LA-103-1.8/2.3
07-LA-105-5.7/5.7
07-LA-105-.7/.9
07-LA-110-10.3/23.
07-LA-110-11.5/14.
07-LA-110-21.4/23.
07-LA-110-22.5/23.
07-LA-110-23.7/31.

© 0 O N @

Statement of Ongoing Contracts - Index

Contract
07-3Y5004
07-2Y9104
07-4S5004
07-1294v4
07-4S5304
07-243904
07-4L8004
07-4H3304
07-2X2204
07-180004
07-2Y4604
07-4T0004
07-4K1504
07-4T1704
07-4C0604
07-250104
07-178504
07-4E1804
07-3Y2104
07-4L9604
07-4L7904
07-4T0304

Page

© © © © O © W 0 0 o

L o o s T T O
R B P P P P O O O O O O



Cnty Rt Pm

07-LA-110-24.5/25.5
07-LA-110-25.9/31.9

07-LA-118-2.4/5.9
07-LA-134-1.9/2.3
07-LA-134-2.6/9

07-LA-134-5.9/8.6
07-LA-134-11.5/13

07-LA-138-43.4/46.

07-LA-138-47.8/49

07-LA-138-60.0/60.
07-LA-210-19.9/25.
07-LA-210-29.5/30.
07-LA-210-40.6/42.
07-LA-210-48.9/49.

07-LA-210-/44

W P N W s

07-LA-210-19.8/23.3
07-LA-210-32.8/46.3
07-LA-210-33.3/46.8

07-LA-210-/6
07-LA-213-7.9/0

07-LA-405-25.9/29.

07-LA-405-39.0/39

Statement of Ongoing Contracts - Index

Contract
07-243504
07-2395U4
07-2Y5904
07-188504
07-3Y8104
07-182704
07-182604
07-3Y4904
07-239614
07-4S2704
07-3Y7904
07-228104
07-231404
07-242704
07-243304
07-4S9004
07-4L9904
07-129934
07-3Y3904
07-4S7904
07-1178U4
07-2X3504
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07-LA-405-/12.6
07-LA-405-/48.6
07-LA-605-.3/9.9
07-LA-605-11.2/25.8
07-LA-605-15.6/25.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-18.1/20.8
07-LA-710-21.9/21.9
07-LA-710-26.5/27.4
07-LA-5707-/0
07-LA-5727-/0
07-VEN-1-9.8/14.2
07-VEN-1-11.6/28.5
07-VEN-23-20.7/21.1
07-VEN-23-3.5/11.4
07-VEN-33-7.8/8
07-VEN-33-16.3/22.1
07-VEN-33-24.8/26.9
07-VEN-33-32.5/48.4
07-VEN-33-42.0/48.5
07-VEN-33-/31

Statement of Ongoing Contracts - Index

Contract
07-244404
07-243604
07-2Y7304
07-2Y7404
07-3Y2404
07-183114
07-259904
07-269004
07-4S9904
07-179704
07-201604
07-1P8104
07-3Y4804
07-226514
07-1X8904
07-115454
07-4K6304
07-3Y0804
07-3Y0704
07-3Y1304
07-2Y6404
07-4M5604
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District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.
07-VEN-118-32.0/32.
07-VEN-118-21.8/21.
07-VEN-118-18.2/32.

o 0 o1 N

07-VEN-118-18.4/0
07-VEN-150-9.6/9.6
07-VEN-150-18.8/18.8
07-VEN-150-20.5/31
07-VEN-150-28.5/28.5

07

Contract
07-2Y6304
07-234204
07-223804
07-1X3104
07-116794
07-1P3804
07-1189A4
07-1189G4
07-4L4304
07-1189F4

Page
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20

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Bid + CCO
$94,873,371
$402,552,355
$30,803,923
$279,051,656
$133,897,478
$339,807,648

Work Comp
$89,682,301
$357,911,302
$27,576,044
$199,278,522
$21,373,748
$126,150,768



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
District Total: $1, 280, 986, 430

Statement of Ongoing Contracts -Summary
District Work Completed This Perio
07 $82,587,675

Work completed this Period: $82,587,675

Work Comp
$821, 972, 684
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