
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-11.1/11.1 ROUTE 1 AT RONAN AVENUE IN THE CITY RAKAN INC SAAD, HUSSEIN $197,299 02/06/13 72%
07-4T3904 OF LA/WILMINTON 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN 
TUSTIN CA 92782 

2312 PARK AVE SUITE 116 17912 CRUSADER AVE 

#101 

$147,181
 $41,139

04/03/13 
12/30/13 

74%

HB4N WPCP 

(949)698-9872 
(562)860-3085 

CERRITOS CA 90707 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $251,458 11/10/11 100%

HB71 

07-277804 

WPCP 

LOCATIONS FROM CAMINO DE LAS COLINAS 

TO SUNSET BOULEVARD 

INSTALL SIDEWALK AND CURB RAMPS 

CONSTRUCTION INC 

ANAHEIM, CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

(562)926-2537 

13230 FIRESTONE BLVD. 

E2/F2 

SANTA FE SPRINGS, CA 

90670 

$292,794
 $0

12/21/11 
08/21/13 

100%

COMPLETED 
09/24/13 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $313,236 06/20/13 0%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$588
 $588

07/15/13 
03/17/14 

0%

SUSPENDED 

(562)345-3145 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $182,295 04/12/12 100%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$195,983
 $0

07/23/12 
05/21/13 
10/09/13 

100%

BREA CA 92821 
(310)822-2396 COMPLETED 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 95%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$2,051,995
 $0

05/09/12 
10/21/13 

98%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295 
$0 

01/10/13 
08/30/14 

5% 

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270

HA23 WPCP 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 
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Location Awarded 
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Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,727,763 07/13/12 85%
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,273,940
 $119,343

08/16/12 
03/30/14 

46%

HA21 WPCP (949)252-0441 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 85%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$634,253
 $0

04/16/12 
09/21/13 

78%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 94%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,521,132
 $0

05/16/12 
08/22/13 

94%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC HARTANTO, HINDRAWAN $786,518 01/02/13 81%
07-4T3504 FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 
PENN VALLEY CA 95946 

P O BOX 909 45120 13TH STREET 

WEST 

$810,469
 $235,283

01/24/13 
12/03/13 

100%

HA12 SWPPP 

(530)432-4000 
(661)726-0148 

LANCASTER, CA 93535 

07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC NJOYA, DAVID $607,023 01/07/13 0% 
07-1W2004 AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 
ORANGE CA 92868 

133 N PIXLEY STREET 18730 S. WILMINGTON 

AVE STE103 

$566,512 
$7,047 

01/29/13 
11/12/13 

93% 

HM4 

(714)538-5156 
RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

(310)609-0264
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Contract Storm Water 
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Approved
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07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,084,984 11/28/11 40%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$15,779,557
 $2,106,756

12/21/11 
09/05/14 

40%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,094,778 08/19/11 36%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$29,737,637
 $718,392

09/13/11 
01/10/17 

33%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,739,726 08/14/12 19%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$13,977,878
 $1,137,726

09/18/12 
08/31/17 

19%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $121,745,129 08/23/12 13%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$19,370,151
 $2,925,055

09/18/12 
05/30/18 

16%

(562)345-3125 

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $330,529 06/12/12 100%

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( ) 

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$306,012
 $0

07/05/12 
08/30/13 

94%

OVER RUN 
10/21/13 

(562)926-2537 

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,359,574 05/22/13 10% 
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$107,642 
$107,642 

06/13/13 
04/18/14 

8% 

HM3 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 52%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$718,632
 $2,600

05/17/11 
07/27/15 

90%

26.700 WPCP 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,010,277 03/06/13 100%

HB1 

07-274504 
ACNH-X037-(159)E 

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$810,811
 $147,942

03/21/13 
11/29/13 

80%

OVER RUN 

07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $5,031,830 02/08/11 99%
07-184104 
ACHS-0052-(948)E

G 00-52 9-(8E) 

--() 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,941,542
 $1,175

02/28/11 
01/15/14 

96%

HA27 SWPPP 

07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO SHALVIRI, ALI $847,176 05/24/13 51%
07-1W3304 18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$317,962
 $286,962

06/13/13 
01/31/14 

38%

RANCHO CUCAMONGA CA 91730 
(818)254-7383 

HM3 (909)944-1037 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 34% 
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$998,376 
$15,679 

08/05/13 
01/13/14 

20% 

20.201130 
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Contract Storm Water 
Plan Description
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,182,736 05/28/13 63%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$22,346
 $22,346

06/13/13 
12/23/13 

2%

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $55,766,885 12/06/10 76%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$26,015,555
 $265,261

12/20/10 
08/17/15 

47%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,401,617 10/11/10 100%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,642,456
 $0

11/02/10 
08/31/13 

98%

OVER RUN 

HE11 SWPPP 

07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC GURFINKEL, VLADIMIR $162,648,823 11/29/12 11%

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$3,672,592
 $2,674,436

12/20/12 
01/13/18 

2%

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $57,136,044 10/14/10 71%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$50,175,190
 $843,909

10/26/10 
12/30/14 

87%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $114,604,368 05/06/10 60% 
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$85,840,531 
$2,051,277 

05/24/10 
09/30/14 

75% 

HB5 SWPPP 
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07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS CINIUM RISK MANAGEMENT, LLC AL-JAMAL, ABDUL $607,200 07/21/11 100%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

M&T BANK LOCKBOX 

BUFFALO, NY 14267 

(845)791-6700 

PO BOX 8000 DEPT #717 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$588,781
 $0

09/12/11 
06/24/13 

100%

COMPLETED 
10/10/13 

07-LA-5-C 43.9/C46.4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC TIEU, FRED $11,327,142 12/12/12 14%

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$59,345
 $29,735

01/10/13 
08/06/14 

1%

SUSPENDED 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,522,603 03/27/08 78%

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$134,138,332
 $707,656

05/01/08 
02/20/14 

97%

SUSPENDED 

07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,498,652 06/03/13 16%

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$1,101,074
 $1,101,074

06/27/13 
08/26/14 

12%

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,148,982 02/27/12 98%
07-2332A4 
ACIM-0053-(044)E 

--()

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$28,070,678
 $2,068,937

03/22/12 
10/09/14 

64%

HB4N SWPPP 

07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 18% 
07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 
WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$447,607 
$153,695 

05/01/13 
01/30/15 

32% 

HA42 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$452,954
 $0

01/10/13 
09/16/13 

98%

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $10,352,960 08/28/09 98%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,249,413
 $0

09/15/09 
05/14/14 

98%

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 58%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$67,644,801
 $7,407,041

02/17/12 
08/22/14 

75%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 46%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$236,963
 $2,170

01/03/13 
07/10/14 

96%

HA23 WPCP 

07-LA-10-3.9/13.9 IN LOS ANGELES COUNTY ROUTE 10 POST HIGHLAND CONSTRUCTION INC RAM, MAHINDA $246,570 03/04/13 100%

HM2 

07-1W4504 MILES 3.9 TO 13.9 

REPAIR,LINE,REPLACE CULVERTS 
ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$241,370
 $0

04/03/13 
09/26/13 

100%

COMPLETED 
10/09/13 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,231,910 12/21/12 33% 
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$948,293 
$38,888 

01/11/13 
10/30/14 

42% 

HB1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,641,830 05/07/13 13%

HM3 

07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$117,978
 $117,978

06/04/13 
02/24/14 

7%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,072,267
 $1,875

05/09/12 
06/01/14 

0%

PLANT EST 

SATIS 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $805,916 01/10/11 64%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$766,593
 $314,523

02/08/11 
12/12/13 

92%

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $629,561 04/24/12 70%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$518,327
 $0

05/16/12 
09/12/13 

19%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $50,124,780 02/29/12 40%

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$20,993,177
 $1,783,186

04/20/12 
08/01/15 

42%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $83,083,628 04/30/09 100% 
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$75,772,955 
$2,017,448 

05/18/09 
09/01/14 

91% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-42.1/42.1 IN LOS ANGELES COUNTY AT VARIOUS RSB GROUP INC SAAD, HUSSEIN $404,758 01/31/13 100%
07-258704 LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 
LAKE FOREST CA 92630 

20331 LAKE FOREST DR. #C13 17912 CRUSADER AVE 

#101 

$428,477
 $0

02/22/13 
08/21/13 
09/24/13 

100%

HA42 WPCP 

(949)454-1999 
(562)860-3085 

CERRITOS CA 90703 COMPLETED 

07-LA-10-42.8/42.8 IN LOS ANGELES COUNTY IN POMONA AND O'DONNELL CONSTRUCTION INC PUNJABI, RAJ $92,495 09/19/12 83%

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$90,345
 $200

11/06/12 
12/18/13 

98%

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,571,678 06/05/13 69%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$1,077,945
 $367,931

06/27/13 
12/05/13 

42%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $31,324,699 01/19/12 100%

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,533,735
 $0

02/14/12 
11/22/13 

93%

OVER RUN 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,429,145 02/10/12 100%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,233,313
 $0

03/06/12 
12/31/13 

97%

OVER RUN 

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,099,700 12/27/12 100% 

HA23 

07-2X9804 
NH-47B9-(004) 

--() 

SWPPP 

LANCASTER BETWEEN AVENUE S UNDER­

CROSSING AND AVENUE A OVERCROSSING 

REPAIR SLOPE AND EROSION CONTROL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$1,074,854 
$0 

01/10/13 
10/03/13 

100% 

COMPLETED 
10/09/13 
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District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,128,118 12/12/12 74%

07-4Y7504 $662,806 01/10/13
ANGELES, LA-19,22,47,91,110, CALIFORNIA INC 18730 S WILMINGTON 59%

ACBR-X037-(157)E $208,185 12/18/13


405,605,710,VARIOUS LOCATIONS 1310 W 23RD STREET AVE STE 103
 
P- -( )
 

TREAT BRIDGE DECK, REPLACE SEALS RANCHO DOMINGUEZ, CA

TEMPE AZ 85282
 

90220
 
HA21 WPCP	 (602)437-1711
 

(310)609-0264
 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH PACIFIC RESTORATION GROUP, INCTRAN, KELVIN $40,310 04/01/13 100%

07-4T15A4 $40,310 04/08/13
FROM NORTH STUDEBAKER ROAD TO SAN P.O. BOX 429
 11229 S WOODRUFF AVE	 100%


$0 09/16/13

GABRIEL RIVER BRIDGE	 DOWNEY, CA 90241
 10/11/13
PERRIS, CA 92572

HIGHWAY PLANTING AND IRRIGATION WORK (562)401-3333	 COMPLETED
 

201.21
 

07-LA-22-1.1/1.4	 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%


FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE
07-4T1504	 $291,484 06/25/10
11229 S WOODRUFF AVE	 0%

$0 07/26/13


GABRIEL RIVER BRIDGE DOWNEY, CA 91303

CHINO, CA 91710
 10/11/13


HIGHWAY PLANTING AND IRRIGATION (562)401-3333 PLANT EST

(909)393-6300
 

SATIS

HA25 SWPPP
 

07-LA-47-.8/.8	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL AKBARIAN, MASSOD $297,476 05/15/13 25%


AT PARK & RIDE LOT ADJACENTS TO WB ENGINEERING CONSTRUCTION INC
07-3X1804	 $1,955 06/05/13
17912 CRUSADER AVE.	 1%

NH-47C0-(004)	 $1,360 12/31/13


LA-47 HARBOR BLVD OFF-RAMP 1792 KAISER AVENUE
 SUITE 101
 
--()
 

SLOPE DAMAGE REPAIRS CERRITOS, CA 90703

IRVINE CA 92614
 

(562)860-3085

HA23	 (949)252-0441
 

07-LA-47-.9/2	 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 22%


AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET
07-4Y5004	 $1,946,194 07/13/10
 
84%


$107,904 02/28/15

RELOCATE PLATFORM SYSTEM
 

GARDENA CA 90248
 
(562)860-3085
 

HM3 SWPPP
 

07-LA-47-2.3/0	 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES GALLARDO, SAM $654,465 01/30/13 94%
 

LOCATIONS 207 W LOS ANGELES AVE #252
07-274304	 $622,093 02/20/13
18730 S WILMINGTON	 94%

ACHS-X037-(160)E	 $0 10/31/13


UPGRADE MBGR, TRTMNTS & CRSH CUSHNS AVE STE 103
 
PGX0-37 1-(0E) MOORPARK CA 93021
 

RANCHO DOMINGUEZ CA
 
--()	 (805)523-1914
 

90220
 
HB1 WPCP
 

(310)609-0264
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

07District 

07-LA-47-3.4/4.6 

Fed Aid 

HA21 

Pgm Code 

07-138204 

Contract 

NHBR-P047-(010)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

Description 

REPLACE STEEL BRIDGE WITH CIP 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

Resident 
Engineer 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$187,719,666

Bid + CCOs

 $55,966,724

Comp To date

 $2,568,216

This Month 

06/30/11 

Awarded 

07/13/11 

Approved 

01/17/17 

Est Comp
Accepted 

31%

%Time

 30%

% Work 
Message 

07-LA-57-.9/11.6 
07-4Y8304 

IN LOS ANGELES COUNTY AT VARIOUS LO 

CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$1,018,381
 $947,622

 $0

03/26/12 
04/13/12 
09/30/13 

96%

 92%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)339-1601 

COVINA, CA 91722 

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$70,764,690
 $36,462,824
 $2,442,586

12/22/11 
01/18/12 
07/30/14 

64%

 51%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,753,093
 $931,346
 $104,746

12/12/12 
01/10/13 
03/25/14 

44%

 53%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340
 $1,232,861

 $1,200

05/02/12 
06/12/12 
07/31/14 

55%

 97%

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,623,136 
$0 
$0 

10/01/13 
10/22/13 

0% 

0% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 100%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$863,651
 $0

08/05/11 
08/28/13 

100%

COMPLETED 
10/02/13 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 90%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,042,933
 $15,335

02/10/11 
01/03/14 

99%

HB4C SWPPP 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $803,238 06/06/12 87%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$35,250
 $0

07/03/12 
06/28/13 

4%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $959,651 04/17/13 0%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S WOODRUFF 

AVENUE 

$0
 $0

05/16/13 
02/20/14 

0%

HM1 

(951)736-7600 
(562)401-3333 

DOWNEY CA 90241 

07-LA-110-1.1/8.8 IN LOS ANGELES COUNTY FROM MCARTHUR O'DONNELL CONSTRUCTION INC GALLARDO, SAMUEL $283,516 11/30/12 73%

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$285,746
 $975

12/27/12 
01/31/14 

97%

(310)609-0264 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $2,220,276 06/10/13 27% 

HM3 

07-1W2904 LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 
RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$2,063 
$0 

07/08/13 
03/31/14 

0% 

(310)609-0264
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,860,920 11/12/09 80%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,682,802
 $86,113

12/07/09 
12/11/14 

98%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,107,368 05/22/13 49%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$28,000
 $23,500

06/13/13 
02/21/14 

1%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13 46%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$736,230
 $53,263

05/16/13 
01/02/14 

88%

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538
 $0

06/27/12 
10/15/13 

99%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,610,222 12/12/12 100%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$810,915
 $172,449

01/11/13 
12/19/13 

53%

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,371,665 03/04/13 38% 
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$208,061 
$58,654 

03/20/13 
05/10/14 

6% 

HB1 (949)252-0441 
(626)572-6732
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

07District 

07-LA-134-/10 

Fed Aid 

HA21 

Pgm Code 

07-273404 

Contract 

ACNH-X037-(158)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

Description 

BRIDGE RAIL REPLACEMENT 

Type Of Work 

POWELL CONSTRUCTORS INC 

Contractor 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,321,211

Bid + CCOs

 $1,353,546

Comp To date

 $141,223

This Month 

09/13/12 

Awarded 

10/17/12 

Approved 

02/10/14 

Est Comp
Accepted 

68%

%Time

 58%

% Work 
Message 

07-LA-134-/11.4 
07-4Y7904 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,589,871
 $3,327,529

 $0

05/17/12 
06/12/12 
07/30/13 

100%

 98%

HM3 WPCP (909)944-1037 

07-LA-138-48.9/51.8 

HM1 

07-1W5704 
IN LA COUNTY IN PALMDALE FROM AVE R 

RT TO 60TH STREET E 

RHMA OVERLAY 

CA RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

HARTANTO, HIN 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$674,020
 $5,650
 $5,650

05/24/13 
06/13/13 
12/26/13 

36%

 1%

07-LA-138-63.4/66 

HE13 

07-127274 
ACNH-P138-(046)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LLANO FROM 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

WIDEN ROAD FROM 2 TO 4 LANES 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,747,960
 $10,863,517

 $0

12/15/11 
01/05/12 
01/28/14 

30%

 99%

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153
 $400,995
 $158,480

12/11/12 
01/10/13 
02/28/17 

57%

 22%

07-LA-187-3.5/5.7 

HM1 

07-1W4904 
STP-P187-(003)E 

--() 

IN LOS ANGELES COUNTY IN MAR VISTA 

AND LOS ANGELES FROM LINCOLN BLVD TO 

SAWTELL BLVD 

CPOL, RHMA, DIGOUTS 124 PROGRAM 

AUTOBAHN CONSTRUCTION INC 

ORANGE CA 92867 

(714)769-7025 

933 N BATAVIA ST 

RAM, MAHINDA 

(310)821-1847

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$1,356,940 
$1,239,209 

$39,625 

06/03/13 
06/27/13 
11/12/13 
10/31/13 

70% 

98% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 07 

07-LA-210-.8/4.9 

Fed Aid 

HA42 

Pgm Code 

07-2768U4 

Contract 

NHPI-2101-(815)E 

--()

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

Description 

EROSION CONTROL 

Type Of Work 

STL LANDSCAPE INC 

Contractor 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,680,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/23/13 

Awarded 

10/15/13 

Approved 

08/07/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-210-5.7/5.7 

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

IN LOS ANGELES COUNTY NEAR LOS 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$382,315
 $375,639

 $0

04/05/12 
04/25/12 
09/06/13 

90%

 98%

SUSPENDED 

07-LA-210-9.0/48.1 

HM3 

07-1W0504 

WPCP 

IN LOS ANGELES COUNTY FROM POSTMILE 

R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

SHALVIRI, ALI 

(818)637-2506 

P.O. BOX 9819 

GLENDALE, CA 91226 

$1,184,099
 $1,030,434
 $191,336

12/04/12 
02/06/13 
11/30/13 

100%

 85%

07-LA-210-14.2/22.6 

HM1 

07-4Y0104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,034,582
 $2,111,400

 $15,683

06/26/12 
07/20/12 
11/30/13 

100%

 100%

OVER RUN 

07-LA-210-15.0/36 

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

KAROUT, REDA 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,756,304
 $4,086,572
 $572,566

11/14/12 
12/20/12 
07/07/15 

29%

 47%

07-LA-210-17.8/0 

HA23 

07-2X8404 
ACST-47B3-(004)E 

- -( ) 

WPCP 

IN LOS ANGELES COUNTY AT PICKENS 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

RESLER, CAESAR 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 92108 

$480,414 
$494,411 
$292,328 

09/17/12 
10/17/12 
10/30/13 

100% 

96% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $265,792 07/18/13 0%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--()

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$0
 $0

08/13/13 
11/18/13 

0%

SUSPENDED 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$286,726
 $0

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,148,509 06/10/13 39%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$13,300
 $8,800

07/08/13 
03/31/14 

1%

(310)609-0264

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC $2,470,000 10/02/13 0%
07-278304 
NHPI-4053-(034)E 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 

8555 BANANA AVE $0
 $0

10/22/13 
0%

--() FONTANA CA 92335 

(909)356-8880 

HA21 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER $223,086 10/15/13 0% 
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

1324 E LAWSON LANE $0 
$0 

10/25/13 
03/12/14 

0% 

PLACENTIA CA 92870 

(714)646-3697 

HB71 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-405-16.1/20.7
 
07-4Y5304
 

HM1 WPCP
 

07-LA-405-16.4/19.5
 
07-3Y9404
 

HM1 WPCP
 

07-LA-405-24.4/25.8
 
07-241304
 
IM4-0530-(20E)
 

--()
 

HB4N SWPPP
 

07-LA-405-39.4/48.6
 
07-252004
 
ACIM-4053-(005)E
 

--()
 

HA22
 

07-LA-405-/0
 
07-1W4004
 

HM3
 

07-LA-605-.1/16.6
 
07-250504
 
ACIM-G605-(296)2
 

--()
 

HB1 WPCP
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY IN HAWTHORNE,
 

LAWNDALE, REDONDO BEACH AND TORRANCE
 

FROM 0.1 MILE NORTH OF YUKON AVENUE
 

UNDERCROSSING TO 120
 

REPLACE AND GRING PAVEMENT
 

IN LOS ANGELES COUNTY, IN TORRANCE,
 

LAWNDALE, REDONDO BEACH AND HAWTHORNE
 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP
 

TO 0.2 MILE SOUTH 


WARM MIX ASPHALT OVERLAY
 

IN LOS ANGELES COUNTY IN IN LOS
 

ANGELES AND CULVER CITY FROM 0.8 KM
 

NORTH OF LA TIJERA BOULEVARD
 

OVERCROSSING TO 0.4 KM SOUTH OF
 

WIDEN RC SLAB
 

IN LOS COUNTY IN CITIES OF SHERMAN
 

OAKS, VAN NUYS, AND NORTH HILLS ON
 

ROUTE 405 BETWEEN 101 AND ROUTE 5
 

REHABILITATE PAVEMENT
 

IN LOS ANGELES COUNTIES AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK W METHACRYLATE
 

IN LA COUNTY IN LOS ANGELES AT ROUTE
 

605 FROM COYOTE CR BRIDGE TO N/B OFF
 

PECK ROAD
 

INST MBGR AND WIDEN SHOULDER
 

Contractor 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA, CA 92878-2229
 

(951)736-7600
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 928782229
 

(951)736-7600
 

Resident
 
Engineer
 

NJOYA, DAVID
 

18730 S WILMINGTON
 

AVE, #103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

ABUMUHOR, ISSAM
 

13230 FIRESTONE BLVD
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-2905
 

ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT
 

6 CUSHING WAY SUITE 200
 12975 W. CULVER BLVD.
 

LOS ANGELES, CA 90066

IRVINE CA 92618
 

(310)345-6270

(949)753-1414
 

MYERS AND SONS CONSTRUCTION LPEID, EMILE
 

2554 MILLCREEK DR
 

SACRAMENTO CA 95833
 

(916)649-4504
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

(949)252-0441
 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

9225 CRANFORD AVE
 

PACOIMA, CA 91331
 

(818)768-1939
 

SAAD, HUSSEIN
 

17912 CRUSADER AVE
 

SUITE 101
 

CERRITOS, CA 90703
 

(562)860-3085
 

WANG, SIMON YEH-FU
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700


 $4,527,130 05/09/11 100%
 $4,315,353

 $0
06/01/11 
08/30/13 

90%

OVER RUN 

$918,189 06/12/12 34%
 $856,258

 $0
07/03/12 
09/30/13 

92%

 $18,977,117 05/31/11 82%
 $17,584,389

 $470,013
06/09/11 
09/30/14 

94%

 $28,478,486 06/28/13 4%
 $52,250
 $52,250

07/30/13 
08/27/15 

0%

 $1,579,425 05/30/13 48%
 $1,895
 $1,300

06/27/13 
07/31/14 

0%

 $1,446,451 07/05/12 100% 
$1,353,108 

$90,345 
07/30/12 
12/13/13 

89% 

OVER RUN
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-605-.8/25.9 WANG, MIKEIN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION $1,724,295 03/28/12 99%
07-4Y9004 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

TREAT BRIDGE DECK & REPLACE JOINT INC 

523 S BRAND BLVD SUITE 201 

$1,613,596
 $0

04/13/12 
10/04/13 

92%

(562)401-3333
SAN FERNANDO CA 91340 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 FAYAD, HASSANIN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE $449,017 08/05/11 0%
07-4T3204 17912 CRUSADER AVE. 

STE 101 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

8406 N ARMSTRONG AVENUE $410,335
 $0

08/18/11 
09/17/14 

0%

HA25 WPCP 
(562)860-3085 

CERRITOS, CA 90703HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

07-LA-605-3.4/25.8 ARIAS, JUANIN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL $2,195,989 12/06/11 89%
07-4Y1804 
IT60-5295-(5E ) 

--() 
(562)572-6016 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$2,074,901
 $0

12/21/11 
10/31/13 

91%

HM3 WPCP (949)252-0441 

07-LA-710-5.8/12 FAYAD, HASSANIN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC $522,155 02/12/13 30%
07-2X9604 
NH-47B7-(004) 

--() 

17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

133 N PIXLEY STREET $436,334
 $1,162

03/12/13 
03/11/15 

90%

HA23 WPCP 
(562)860-3085

(714)538-5156 

07-LA-710-6.1/6.8 ARIAS, JUANIN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC $548,700 06/20/12 0%
07-4T4804 11229 SOUTH WOODRUFF 

AVENUE 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

8122 COMPTON AVE $513,358
 $3,360

07/16/12 
04/04/14 

0%

HA25 WPCP 
(562)401-3333 

DOWNEY, CA 90241HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 
PLANT EST 

SATIS 

07-LA-710-17.2/26.4 JAHROMI, REZAIN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V $105,512,640 04/04/12 29% 
07-202114 
ACNH-7101-(809)N 

11229 S. WOODRUFF 

AVENUE 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

16481 SCIENTIFIC WAY $31,541,189 
$1,134,383 

04/30/12 
05/24/16 

30% 

HA22 

--() 

SWPPP 
(562)401-3333

DOWNEY, CA 90241UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11 100%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,498,649
 $0

03/01/11 
10/31/13 

94%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$265,912
 $2,180

09/09/11 
04/15/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $2,485,000 05/04/13 35%
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$1,345,893
 $29,155

06/19/13 
07/15/14 

54%

20.20 
REPAIR FIRE DAMAGE (805)480-4928 

07-VEN-1-10.2/15.9 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $820,387 02/28/13 98%
07-1W3804 AT VARIOUS LOCATIONS 

TREAT DECK,JOINT SEAL,SPALL REPAIR 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$833,515
 $49,699

03/19/13 
10/31/13 

97%

IRVINE CA 92614 
THOUSAND OAKS, CA 93065 

HM3 (949)252-0114 
(805)480-4928 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,272,457 03/27/13 35% 

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$5,675,786 
$1,317,321 

04/18/13 
06/14/14 

46% 
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Statement of Ongoing Contracts as of 10/20/13
11/01/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 38%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$7,185
 $7,185

06/27/13 
04/30/14 

0%

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $822,485 05/07/13 59%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$557,454
 $23,465

06/04/13 
03/31/14 

92%

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,356,641 06/11/13 55%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$28,494
 $28,494

07/08/13 
11/30/13 

2%

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,597,584 06/04/12 100%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,692,471
 $0

06/21/12 
09/03/13 

100%

OVER RUN 
10/11/13 

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-33-/48.7 IN VENTURA COUNTY AT VARIOUS VELARDE CONCRETE CONSTRUCTION IRA, ALFRED $1,434,350 06/05/13 59% 
07-1W2704 LOCATIONS 

TREAT BRIDGE DECKS, REPLACE SLABS 

INC GUD VELARDE 

523 S BRAND BLVD SUITE 201 
1525 RANCHO CONEJO 

BLVD STE102 

$1,226,813 
$325,287 

06/27/13 
12/15/13 

83% 

SAN FERNANDO CA 91340 
THOUSAND OAKS, CA 91320 

HM3 (818)898-2300 
(805)857-7070
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Statement of Ongoing Contracts as of 10/20/13
11/01/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $556,052 12/19/12 89%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

UPGRADE WEIGH STATION 

CORP 

TEMPLETON CA 93465 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$539,078
 $0

01/10/13 
09/30/13 
10/21/13 

96%

HA42 WPCP (805)237-1186 
(818)364-2760 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $54,699,851 01/03/12 31%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$33,563,499
 $1,320,421

01/18/12 
11/19/15 

61%

07-VEN-118-18.4/18.7 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 0%
07-3X9704 ARROYOSIMI BRIDGE. LOCATED IN THE 

CITY OF MOORPARK. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., SUITE 102 

$0
 $0

09/18/13 
0%

20 20 201 

REMOVE 4 FAILED JOINT ASSEMBLY 

SYSTEMS 
IRVINE, CA 92614 

(805)450-1085 
(805)480-4928 

THOUSAND OAKS, CA 93065 

13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,035,366 12/06/10 88% 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$4,037,933 
$3,600 

12/22/10 
01/08/14 

98% 

Totals: Authorized Final Amt: $1,856,944,117 Completed to Date: $931,793,455 Work This Month: $41,952,688



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-11.1/11.1 07-4T3904 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-15.8/16.9 07-184104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-18.5/31.2 07-1W3304 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-3.9/13.9 07-1W4504 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T15A4 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-60-11.6/23.6 07-286904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/10 07-273404 

07-LA-134-/13.3 07-266104 

07-LA-134-/11.4 07-4Y7904 

07-LA-138-48.9/51.8 07-1W5704 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-3.5/5.7 07-1W4904 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-.8/4.9 07-2768U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

07-LA-710-26.5/27.4 07-179704 19 

07-VEN-1-2.6/10.2 07-4X0604 19 

07-VEN-1-10.2/15.9 07-1W3804 19 

07-VEN-1-22.4/26.7 07-228204 19 

07-VEN-23-6.0/6 07-1W5304 20 

07-VEN-23-20.9/24.2 07-1W0804 20 

07-VEN-23-3.5/T11.6 07-4Y0404 20 

07-VEN-33-6.3/11.1 07-1W1204 20 

07-VEN-33-55.0/57.5 07-2X8304 20 

07-VEN-33-/48.7 07-1W2704 20 

07-VEN-101-9.1/9.1 07-278904 21 

07-VEN-101-39.8/43.6 07-260704 21 

07-VEN-118-18.4/18.7 07-3X9704 21 

07-VEN-150-28.6/28.7 07-4L5704 21 

Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $367,875,597  $117,731,479

-F­ FEDERAL AID (PRIMARY) $291,785,007  $142,696,271



District 07 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (SECONDARY) $30,556,597

STATE HIGHWAY $370,774,229

 $795,952,687

 $1,856,944,117

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $5,637,433 

Work completed this Period:  $5,637,433 

Work Comp 

$17,391,730


 $137,094,910


 $516,879,065


 $931,793,455
 


	07

