
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
02/28/17 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE INC. SAYKALI,ZARIF $295,295 03/22/16 0%
07-3W1204 BETWEEN I-10 AND SR-23 ROAD 

INSTALL PAVEMENT DELINEATORS & COLTON CA 92324 

2040 E. STEEL ROAD 12975 W. CULVER BLVD 

LOS ANGELES, CA. 90066 

$0
 $0

04/12/16 
0%

(310)821-1847 

HM4 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,842,886 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
09/25/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-40.0/40.4 LA-1 PCH IN MALIBU/L.A. COUNTY TO BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT $735,000 03/11/16 100%
07-4X7904 REPAIR/RESTORE COMPROMISED SUPPORT 

SLOPW/RSP & GEOTEXTILE FABRIC DIR'S 

EMERGENCY FORCE ACCOUNT 

THOUSAND OAKS, CA 91360 

505 E THOUSAND OAKS BLVD 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$704,990
 $0

04/21/16 
06/21/16 

100%

COMPLETED 
10/20/16 

20.20 
REPAIR/RESTORE SLOPE & REPAIR 

DRAINAGE SYS 
201130 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $841,938 06/17/15 77%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$765,288
 $0

07/02/15 
07/17/17 

91%

(310)345-6274 

HM2 

07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CITY OF ALL AMERICAN ASPHALT DIPSIA, M. $1,108,620 03/30/16 0% 
07-4Y6704 MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN CORONA CA 92879 

400 E. 6TH STREET 12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$0 
$0 

04/12/16 
04/30/17 

0% 

COUNTY LINE. (310)821-1847
PAVEMENT PRESERVATION 

HM1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

07District 

07-LA-1-51.0/52 

Fed Aid 
Pgm Code 

07-4L2214 

Contract 

ACST-P414-(100)4 

--() 

Location 
Storm Water 
Plan 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

Description 

CONSTRUCT TIEBACKS, MICROPILES, 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

Resident 
Engineer 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956

Bid + CCOs

 $210,295

Comp To date

 $0

This Month 

12/04/12 

Awarded 

01/10/13 

Approved 

09/30/17 

Est Comp
Accepted 

9%

%Time

 5%

% Work 
Message 

HA23 WPCP 

07-LA-1-/0 

20.20 

201130 

07-4X9304 
LA & VEN COUNTIES VARIOUS LOCS IN 

1,101, 103,150&118 TO FELL/CHIP&HAUL 

AWAY 718 DAMAGED INFESTED TREES 

DIR'S EMERGENCY FORCE ACCO 

FELL,CHIP&HAUL DAMAGED DISEASED 

TREES 

ARBORWELL INC. 

HAYWARD, CA 94545 

2337 AMERICAN AVENUE 

ARROYO, HECTOR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$1,780,000
 $27,806

 $0

05/12/16 
07/06/16 
04/03/17 

18%

 2%

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,421,602
 $3,005,433

 $45,953

01/09/15 
02/10/15 
12/30/15 

66%

 88%

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $678,748

 $0

07/22/15 
12/14/15 
12/31/16 

82%

 27%

201130 

07-LA-2-15.8/25.5 
07-3W0704 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

PLACE METHACRYLATE ON BRIDGE DECK, 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

SHALVIRI, ALI 

(818)254-7383 

2090 FERN LANE 

GLENDALE, CA 91208 

$979,654
 $471,038
 $68,973

05/05/16 
05/24/16 
11/03/16 

77%

 48%

HM3 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462 
$447,784 

$0 

05/14/15 
06/19/15 
04/20/16 

78% 

97% 

HM3 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 

07-LA-2-17.8/19.5 

Fed Aid 
Pgm Code 

07-292204 

Contract 

NHP-X037-(181)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

Description 

MAINTENANCE SAFETY 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORP. 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115

Bid + CCOs

 $1,334,918

Comp To date

 $33,300

This Month 

10/02/15 

Awarded 

10/20/15 

Approved 

12/04/17 

Est Comp
Accepted 

38%

%Time

 71%

% Work 
Message 

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)254-7455 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,771,721
 $2,326,299
 $831,277

06/18/15 
08/11/15 
06/29/17 

25%

 84%

HM1 

07-LA-2-/0 

20.20 

201130 

07-4X9204 
LA COUNTY VARIOUS LOCS ON 

2,10,57,60,71, 101&210 TO 

FELL/CHIP&HAUL AWAY 1,378 

DAMAGINFESTED TREES DIR'S EMERGENCY 

FORCE ACCOUNT 

FELL,CHIP&HAUL DAMAGED DISEASED 

TREES 

UTILITY TREE SERVICE INC 

CHICAGO, IL 60677 

1700 SOLUTIONS CTR 

KOURY, PETER 

(909)322-6107 

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$3,485,000
 $490,358

 $0

05/16/16 
07/12/16 
12/21/16 

46%

 14%

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$92,490,697
 $86,716,654
 $1,344,631

08/19/11 
09/13/11 
10/24/17 

82%

 93%

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$79,441,793
 $63,722,991
 $1,297,246

08/14/12 
09/18/12 
08/31/17 

80%

 80%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,474,403 
$83,721,602 

$945,625 

08/23/12 
09/18/12 
06/08/17 

69% 

67% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-5.8/6.8
 
07-215954
 
CMLN-6207-(068)N
 

--()
 

HB5
 

07-LA-5-6.8/13.8
 
07-294904
 
NHPI-005 -(968)E
 

--()
 

HA22
 

07-LA-5-13.8/19.2
 
07-300704
 
NHPI-0052-(979)E
 

--()
 

HA22
 

07-LA-5-13.8/28.2
 
07-2W6904
 

HM3
 

07-LA-5-14.9/16.8
 
07-272404
 
NHPI-005 -(965)E
 

--()
 

HA42
 

07-LA-5-18.2/26.7
 
07-284204
 
STPE-005 -(093)E
 

--()
 

TEA10
 

Description

Type Of Work
 

IN SANTA FE SPRIRINGS FROM NORTH OF
 

ORR AND DAY OVERHEAD TO ROUTE 605
 

INTERCHANGE
 

ROADWAY WIDENING & STRIPING (SEG 5)
 

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI
 

53-1660, IN SANTA FE SPRING AND
 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM
 

PCC PAVE AND COLD PLANE W/OVERLAY
 

IN LOS ANGELES COUNTY LA-5 PAVEMENT
 

REHAB FROM ROUTE 5/710 SEPERATION TO
 

MAIN STREET UNDERCROSSING
 

PVMT REHAB
 

IN LOS ANGELES COUNTY, AT VARIOUS
 

BRIDGES BETWEEN I-5 AND SR-134
 

FREEWAYS
 

BRIDGE PRESERVATION
 

IN LA COUNTY IN LOS ANGELES ON ROUTE
 

5 FROM INDIANA STREET UNDERCROSSING
 

TO BOYLE STREET OVERCROSSING
 

REPLACE PLANTING AND IRRIGATION SYS
 

IN LOS ANGELES COUNTY IN LOS
 

ANGELES, GLENDALE, AND BURBANK FROM
 

ROUTE 5/10 SEPARATION TO ROUTE 5/134
 

SEPARATION
 

IMPROVE IRRIGATION AND PLANTING
 

Contractor 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

AUTOBAHN CONSTRUCTION INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

FUTURE DB INTERNATIONAL INC
 

8707 RESEARCH DRIVE
 

IRVINE CA 92618
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA CA 91723
 

Resident 
Engineer 

FAYAD, HASSAN
 

17912 CRUSADER AVE
 

SUITE 101
 

CERRITOS CA 90703
 

(562)860-3085
 

BUI, KEVIN
 

11229 S WOODRUFF AVE
 

DOWNEY CA 90241
 

(562)401-3333
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

PATEL, PRAVIN
 

902 SAN GABRIEL
 

BOULEVARD
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

TRAN, DANGLONG
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$82,115,179

 $28,101,662

 $1,374,041


 $10,575,556

 $9,945,195


 $97,057


 $14,465,952

 $0

 $0


 $745,523

 $760,576

 $27,294


 $1,307,845

 $1,285,431


 $0


 $738,476
 
$716,175
 

$2,016
 

04/24/14
 
05/13/14
 
12/18/18
 

07/07/14
 
07/24/14
 
10/30/16
 

05/31/16
 
06/20/16
 

04/23/15
 
05/15/15
 
12/30/16
 

12/04/13
 
01/09/14
 
11/30/17
 

%Time
% Work 

Message 

34%


 34%


 100%


 93%


 0%


 0%


 78%


 98%


 0%


 0%


PLANT EST
 

SATIS
 

03/26/14 0%
 
04/17/14
 

0%

08/20/18
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-5-18.4/23.2 

Fed Aid 

HA42 

Pgm Code 

07-258404 

Contract 

NHPI-005 -(3 )1 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE 

UNDERCROSSING 

Description 

STORM WATER MITIGATION, CONSTRUCT 

Type Of Work 

POWELL CONSTRUCTORS, INC. 

Contractor 

FONTANA CA 92335 

8555 BANANA AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVENUE 

STE 101 

SYLMAR, CA 91342 

$4,008,070

Bid + CCOs

 $2,466,657

Comp To date

 $151,731

This Month 

01/20/16 

Awarded 

01/28/16 

Approved 

10/19/18 

Est Comp
Accepted 

24%

%Time

 61%

% Work 
Message 

07-LA-5-19.2/28.9 
07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

ELJAMAL, J. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$25,994,985
 $23,487,195

 $660,353

07/31/14 
08/19/14 
12/30/16 

100%

 88%

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--() 

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

EL JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,691,000
 $9,055,316
 $1,546,844

06/30/15 
07/15/15 
02/01/19 

27%

 54%

HA21 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--()

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,287,788

 $2,464

11/07/13 
12/09/13 
12/05/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-25.2/25.9 

HB1 

07-293404 
HSNH-PIG -( )0 

310-9E -() 

IN THE CITIES OF LOS ANGELES AND 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 

ON-RAMP TO WEST COLORADO STR 

CONSTRUCT MEDIAN BARRIER 

WEST COAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

EL JAMAL, J. 

(818)637-2509 

10101 ETON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$3,055,497
 $853,329
 $165,655

12/07/15 
01/12/16 
04/06/17 

45%

 28%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

(818)333-9876

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$64,186,821 
$46,228,037 
$2,825,446 

12/06/10 
12/20/10 
06/29/18 

91% 

71% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC GURFINKEL, VLADIMIR $191,853,758 11/29/12 49%
07-1218W4 
IM- 005-(078) 

--()

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$101,102,291
 $3,517,561

12/20/12 
01/03/20 

52%

HB5 SWPPP 
REALIGN ROUTE 5 AND RAILROAD TRACKS (562)572-5538 

07-LA-5-31.4/39.4 L.A. COUNTY ON RTE 5 & 170 TO REPLACE SIERRA LANDSCAPE DEVELOPMENT, EID, EMILE $1,185,000 05/28/15 100%
07-308704 35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

INC. 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$887,669
 $0

10/21/15 
11/26/16 

75%

PROCLAMATION DIR'S EMERG SOUTH EL MONTE, CA 91733 (818)768-1939 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201131 

07-LA-5-39.4/88.6 IN LOS ANGELES COUNTY, BETWEEN SR-170 STATEWIDE TRAFFIC SAFETY & SALMAN, RIDWAN $2,448,553 12/23/15 62%
07-243204 
NHPI-005 -( 

112- E -()

)3 
AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

SIGNS INC. 

NIPOMO, CA 93444 

522 LINDON LANE 
25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,203,640
 $872,466

01/12/16 
12/21/16 

49%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURITY PAVING COMPANY, INC. AL-JAMAL, ABDUL $16,126,130 01/13/16 19%
07-302904 
NHPI-005 -( 

115- E -() 

)3 
OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SYLMAR CA 91342 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$6,242,071
 $2,525,104

02/01/16 
03/19/18 

39%

HA22 
(805)797-1348 

07-LA-5-47.7/47.9 IN LOS ANGELES COUNTY NEAR SANTA AMERICAN CIVIL CONSTRUCTORS SALMAN, RIDWAN $444,440 09/20/16 0%
07-309404 
IM00-53 -(120)E 

--() 

CLARITA AT GAVIN CANYON 

UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 
25061 W AVE STANFORD 

#70 

VALENCIA, CA 91355 

$0
 $0

10/07/16 
02/06/17 

0%

HB1 
(661)257-0273 

07-LA-5-59.7/73.9 IN LA RTE 5 BOTH DIRECTION FR PM R5 DREAMBUILDER CONSTRUCTION CORPWIDJAJA, DANIEL $917,061 09/22/16 0% 
07-307304 
HSNH-PG -( 

7 18-9 E -() 

)X 
9.7/73.19 & RTE 14 FR 35.5/77.1 

INST RIGHT &LEFT SHLDR RUMBLE STRIP PLACENTIA CA 92870 

1324 LAWSON LN 25061 WEST AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$0 
$0 

10/05/16 
05/02/17 

0% 

HB1 
(661)257-0273



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-/0
 
07-3X9204
 
NHP-X037-(174)E
 

--()
 

HA23
 

07-LA-5-/0
 
07-4X9104
 

20.20
 

201130
 

07-LA-5-/0
 
07-259024
 
NHP-X037-(168)E
 

--()
 

HA42
 

07-LA-5-/0
 
07-4X9504
 

20.20
 

201130
 

07-LA-5-/1.5
 
07-2159U4
 
NHPI-0052-(981)N
 

MO06-62 0-(062)N
 

--()
 

HB5
 

07-LA-10-1.0/31.2
 
07-4X6504
 

20.20
 

201130
 

Description

Type Of Work
 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS
 

REPAIR & REPLACE STOLEN ELECTRICAL
 

IN LOS ANGELES COUNTY TO FELL, CHIP,
 

AND/ OR HAUL AWAY DISEASED TREES AND
 

CATALOGUE THEM WITH GPS LOC.,
 

SPECIES, ETC. DIR'S EMERGE
 

REMOVAL OF DISEASED,HIGH RISK TREES
 

IN THE CITY OF LOS ANGELES, AT LOS
 

ANGELES RIVER DRAINAGE SYSTEM
 

SAND FILTERS AND BIOFILTRATION
 

LA COUNTY VARIOUS LOCS ON
 

5,47,91,105,110,405,605,710 TO
 

FELL/CHIP&HAUL AWAY 1,010 DAMAGED
 

INFESTED TREES DIR'S EMERGENCY FORCE
 

A
 

FELL,CHIP&HAUL DAMAGED DISEASED
 

TREES
 

IN LOS ANGELES AND ORANGE COUNTIES IN
 

BUENO PARK, LA MIRADA, CERRITOS SANTA
 

FE SPRINGS FROM ARTESIA BLVD
 

UNDERCROSSING TO NORTH FO
 

WIDEN AND REALIGN FREEWAY (SEGMENT
 

L.A. COUNTY ON RTE 10 TO REPLACE 36
 

IRRIGATION CONTROLLERS W/NEW SMART
 

CNTRLLRPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMERGENCY 


REPLACE IRRIGATION CONTROLLERS
 

Contractor 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA CA 91723
 

URBAN TREE CARE INC
 

16654 SOLEDAD CANYON ROAD
 

CANYON COUNTRY
 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

DAVEY TREE SURGERY COMPANY
 

P.O. BOX 5015
 

LIVERMORE, CA 94551
 

SECURITY PAVING COMPANY, INC.
 

13170 TELFAIR AVE
 

SYLMAR CA 91342
 

SIERRA LANDSCAPE DEVELOPMENT,
 

INC.
 

2209 1/2 CHICO AVE
 

SOUTH EL MONTE, CA 91733
 

Resident
 
Engineer
 

WANG, PAUL
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3144
 

EID, EMILE
 

9225 CRANFORD AVE.
 

PACOIMA, CA 91331
 

(818)768-1939
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

OREGEL, MARTIN
 

11229 S. WOODRUFF
 

AVE.
 

DOWNEY, CA 90241
 

(562)401-3333
 

SAKER, G.
 

13230 FIRESTONE BLVD
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3125
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(213)804-0498


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$8,422,155

 $7,922,607

 $283,911


 $2,000,000

 $634,632


 $0


 $16,245,827

 $15,913,937


 $46,119


 $2,585,000

 $355,509


 $0


 $139,567,930

 $0

 $0


 $1,285,000
 
$783,469
 

$0
 

01/23/15 90%

02/27/15
 

94%

02/23/17
 

05/10/16 54%

07/05/16
 

32%

01/20/17
 

12/31/14 100%

01/29/15
 

97%

11/30/16
 

SUSPENDED
 

05/26/16 34%

07/12/16
 

14%

03/10/17
 

05/27/16 0%

07/15/16
 

0%


08/11/15 100%
 
11/02/15
 

61%

12/30/16
 

OVER RUN
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $6,089,026 12/03/14 95%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$4,858,027
 $198,592

12/24/14 
11/21/16 

80%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRICAL & DATA, ALONZO, BERNARD $2,694,946 11/30/15 44%
07-308604 
NHPI-X037-(187)E 

--() 

I-110 

UPGRADE RAMP METERING SYSTEM 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$477,343
 $182,293

12/17/15 
05/15/17 

18%

HB4N 
90670 

(562)345-3145 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0

03/19/14 
02/03/17 

99%

SUSPENDED 

HA42 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0

04/09/14 
12/30/16 

95%

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $486,159 03/22/16 71%
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$422,573
 $15,835

04/18/16 
01/01/17 

86%

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-26.8/30.8 IN ROSEMEAD AND EL MONTE, BETWEEN ODONNELL CONSTRUCTION, INC. IZADPANAH, MOE $885,228 09/06/16 0% 
07-2W6604 
NHPI-0101-(832)E 

--() 

ROSEMEAD BLVD AND I-605 FREEWAY 

AVENUE OFF RAMP UNDERCROSSING 

BRIDGE PRESERVATION/JOINT SEALS, 

SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$0 
$0 

09/28/16 
0% 

HA21 
(626)572-6732
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-31.1/42.5 IN LOS ANGELES COUNTY ON ROUTES 10, ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $594,774 05/27/16 63%
07-2W9504 210, 605, 71 AND 39. 

BRIDGE PRESERVATION/PATCH SPALLS, SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD 

SUITE 100 

$372,920
 $262,701

06/20/16 
12/30/16 

63%

EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,355,975 02/29/12 45%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718
 $0

04/20/12 
08/20/16 

99%

COMPLETED 
10/20/16 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $94,051,835 02/10/14 45%
07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$43,402,528
 $1,885,739

02/27/14 
06/28/19 

46%

HB5 
(626)339-1601 

07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $173,042,812 11/16/15 8%

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$20,908,363
 $3,593,143

12/08/15 
06/30/22 

12%

07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 100%
07-2W7004 
NHP-X037-(176)E 

--() 

JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,007,348
 $0

07/29/15 
07/28/16 

100%

COMPLETED 
10/05/16 

HA21 

07-LA-14-24.9/69.9 IN LOS ANGELES COUNTY ON ROUTES 14, VELARDE CONCRETE CONSTRUCTION,SALMAN, RIDWAN $618,772 05/18/16 81% 
07-3W0804 5, 138 AND 210. 

PATCH DECK SPALLS, METHACRYLATE 

INC. 

523 S. BRAND BLVD. 
25061 W AVENUE 

STANFORD #70 

$557,841 
$326,335 

06/15/16 
01/30/17 

89% 

SAN FERNANDO CA 91340 VALENCIA CA 91355 

HM3 
(661)257-0273
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT WIDJAJA, DANIEL $1,512,488 05/11/16 95%
07-1W8204 
NHP-P014-(075)E 

--() 

CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 

VALLEY ROAD OVERCROSSING TO VIA 

PRINCESSA UNDERCROSSING 

CORONA CA 92879 

400 EAST 6TH ST 25061 AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$1,370,291
 $0

05/26/16 
09/26/16 

90%

HM1 
0.1 FT OVERLAY, RHMA - G. (661)257-0273 

07-LA-14-32.5/36.5 IN LA COUNTY ON LA-14 LOST CANYON RD O'DONNELL CONSTRUCTION, INC. WIDJAJA, DANIEL $985,000 07/26/16 63%
07-1XA204 UC TOSPRING CANYON RD UC IN CITY OF 

SANTA CLARIREPAIR RDWAY FIRE DAMAGE, SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 25061 W. AVE 

STANFORD, #70 

$85,628
 $0

09/28/16 
02/27/17 

9%

GUARD RAIL,FENCEDIR' VALENCIA, CA 91355 

20.20 
REPAIR SAND FIRE DAMAGE TO ROADWAY (661)257-0273 

201130 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$499,730
 $0

05/13/14 
07/09/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,991,451 12/09/14 96%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$1,964,721
 $673,197

12/31/14 
04/15/17 

65%

HA21 
(661)726-0148 

07-LA-23-/8.9 IN LOS ANGELES COUNTY, BETWEEN DECKER PAVEMENT COATINGS CO. ARROYO, HECTOR $777,905 05/17/16 60%
07-1W8704 
STP-P023-(036)E 

--() 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$799,769
 $18,100

06/02/16 
11/28/16 

98%

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,798,406 11/25/14 65% 
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,769,175 
$141,409 

12/18/14 
01/06/17 

96% 

HA23 
(626)339-1601



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-39-28.0/31 

Fed Aid 

20.20 

201130 

Pgm Code 

07-4X8104 

Contract 
Location 

Storm Water 
Plan 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

DUE TO FIRE & EL NINO DIR' 

Description 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 

Type Of Work 

O'DONNELL CONSTRUCTION INC. 

Contractor 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

Resident 
Engineer 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$1,985,000

Bid + CCOs

 $837,511

Comp To date

 $0

This Month 

02/01/16 

Awarded 

04/07/16 

Approved 

11/30/16 

Est Comp

 97%

%Time

 42%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $241,200

 $0

04/06/16 
04/18/16 
02/01/19 

0%

 2%

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$231,565,944
 $157,413,074
 $12,324,584

06/30/11 
07/13/11 
09/02/16 

76%

 68%

07-LA-57-1.7/6.2 

20.20 

07-4X6104 
IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

(626)572-6732

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000
 $848,147

 $0

09/28/15 
10/26/15 
11/15/16 

100%

 37%

OVER RUN 

201130 

07-LA-57-4.4/12.1 
07-302604 
STP-P057-(062)E 

--() 

IN LOS ANGELES COUNTY, IN THE CITIES 

OF DIAMOND BAR, POMONA, AND SAN 

DIMAS, BETWEEN SR-60 AND I-210 

PAVEMENT REHABILITATION 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

KAROUT, REDA 

4600 NORTHGATE BLVD. SUITE 10 

$11,819,669
 $0
 $0

07/22/16 
08/11/16 

0%

 0%

HA22 

07-LA-60-.3/3.1 
07-288204 
NHP-X037-(191)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM BOYLE AVENUE 

UNDERCROSSING TO EASTERN AVENUE 

OVERCROSSING FROM EYCLID UNDER CR 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH ST. 

AZIMA, HASSAN $2,508,000 
$0 
$0 

09/06/16 
09/28/16 

0% 

0% 

HA42 
STORM WATER SOURCE CONTROL 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-2.6/6.3 L.A. COUNTY ON RTE 60 TO REPLACE 18 GUILLS INC PATEL, PRAVIN $1,200,000 09/25/15 100%
07-4X7004 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$883,665
 $0

12/12/15 
12/30/16 

74%

PROCLAMATION DIR'S EMER (626)572-6700 OVER RUN 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, INC. SAMY, RAGY $6,595,624 11/16/15 36%
07-3X7114 
STP-19P1-(004)E 

--() 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 

8555 BANANA AVENUE 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$3,138,970
 $252,970

12/01/15 
02/21/17 

47%

HA23 

07-LA-60-11.3/23.3 IN LOS ANGELES COUNTY ON ROUTES 164, WESTERN STRUCTURES BUI, KEVIN $1,057,832 03/22/16 93%
07-2W9604 605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE RIVERSIDE CA 92503 

6005 TYLER STREET 11229 S. WOODRUFF 

AVE. 

$603,177
 $176,791

04/12/16 
11/30/16 

54%

DOWNEY, CA 90241 

HM3 
(562)401-3333 

07-LA-60-23.8/24.5 LA COUNTY, IN DIMOND BAR AND POWELL CONSTRUCTORS, INC. SANDOVAL, MARTIN $5,090,084 01/08/16 13%
07-255104 INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON RD #6 

WALNUT, CA 91789 

$896,324
 $313,883

01/25/16 
03/30/18 

18%

(909)594-9311 

HE11 

07-LA-60-24.4/25.3 IN LOS ANGELES COUNTY IN DIAMOND BAR ORTIZ ENTERPRISES, INC. SANDOVAL, MARTIN $15,018,747 09/19/16 0%
07-279114 
TTDG-6204-(076) 

--() 

AND CITY OF INDUSTRY FROM GRAND 

AVENUE OVERCROSSING TO 0.1 MILE WEST 

OF PROSPECTOR ROAD UNDER 

IRVINE CA 92618 

6 CUSHING SUITE 200 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 92789 

$0
 $0

09/28/16 
0%

CONSTRUCT RAMPS/AUXILIARY LANE (909)594-3720 

07-LA-66-2.9/2.9 IN LOS ANGELES COUNTY AT FOOTHILL FERREIRA CONSTRUCTION CO,, FARDOUN, MIKE $403,921 06/17/16 0% 
07-4T7104 
HSST-PG -( 

6009-E -() 

)S 
BOULEVARD AND SUMNER AVENUE, IN THE 

CITY OF POMONA 

INSTALL TRAFFIC SIGNAL 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
1041 W. BADILLO ST 

SUITE 112 

COVINA, CA 91722 

$0 
$0 

07/05/16 
0% 

SUSPENDED 

HB4N 
(626)339-1601
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/13.8 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, AKBARIAN, MASSOD $932,877 05/05/16 69%
07-3W0504 LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

LP 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$666,690
 $127,880

06/02/16 
12/08/16 

68%

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,246,831 06/10/14 94%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,551,285
 $0

06/25/14 
10/31/16 

99%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
90220 

(310)609-0264 

07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURITY PAVING COMPANY, INC. FREMPONG, S. $4,689,689 05/19/16 47%
07-1W9804 
NHP-X037-(193)E 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE SYLMAR CA 91342 

13170 TELFAIR AVE $1,859,807
 $294,531

06/13/16 
01/26/17 

40%

--() 
110 FROM 0.3 MILE SOU 

PCC GRIND, SLABS REPAIR, GRIND 
HM1 

07-LA-91-6.5/11 IN LOS ANGELES COUNTY ON ROUTES 91 AUTOBAHN CONSTRUCTION INC. AKBARIAN, MASSOD $7,950,688 12/30/15 14%
07-290104 
HSNH-PG -( 

7184- E -() 

)X 
AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & ORANGE CA 92867 

933 N. BATAVIA ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$719,591
 $153,909

01/25/16 
12/30/17 

9%

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN I-710 USS CAL BUILDERS TRAN, KELVIN $15,304,506 01/13/16 29%
07-306204 
NHP-P091-(142)E 

--() 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

STANTON CA 90680 

8051 MAIN STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,460,095
 $938,975

02/03/16 
10/20/17 

10%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 L.A. COUNTY ON RTE 91 TO REPLACE 25 ROCK BOTTOM INC. SOHEILI, ANDY $1,985,000 09/25/15 82% 
07-4X6904 EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT BAKERSFIELD, CA 93308 

2724 LANDCO DR 18730 S. WILMINGTON 

AVE. SUITE 103 

$1,057,664 
$0 

11/17/15 
12/07/16 

53% 

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-12.9/13.7 
07-4T7704 

IN LOS ANGELES COUNTY LONG BEACH WB 

91 ONRAMP FROM NB CHERRY AVE EB 91 

ONRAMP FROM SB PARAMOUNT BLVD 

CALPROMAX ENGINEERING, INC 

PLACENTIA CA 92870 

650 N. ROSE DR.#186 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE #103 

$345,096
 $0
 $0

09/12/16 
10/13/16 

0%

 0%

MODIFY SIGNAL/LIGHTING RANCHO DOMINGUEZ, CA 

HB4N 
(310)609-0264 

90220 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $973,604

 $0

09/25/15 
01/06/16 
12/30/16 

100%

 82%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 OVER RUN 

201130 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $789,260

 $2,700

12/23/14 
01/29/15 
05/22/19 

0%

 0%

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$19,154,608
 $17,645,106

 $0

09/15/14 
09/30/14 
11/28/16 

88%

 87%

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279- E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214
 $1,221,256
 $389,303

12/30/15 
01/19/16 
05/15/17 

34%

 79%

07-LA-101-11.4/11.8 
07-292104 
NHP-X037-(182)E 

--() 

IN LOS ANGELES AT ROUTE 101/134/170 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AMADI, PATRICIA 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,278,755 
$800,768 
$295,040 

09/29/15 
10/14/15 
12/30/17 

44% 

63% 

HB34 
(818)364-2760



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

07District 

07-LA-101-11.8/35.3 

Fed Aid 
Pgm Code 

07-294704 

Contract 

NHP-Q101-(247)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$54,300,285

Bid + CCOs

 $39,558,392

Comp To date

 $3,921,818

This Month 

11/19/14 

Awarded 

12/10/14 

Approved 

01/20/17 

Est Comp
Accepted 

82%

%Time

 72%

% Work 
Message 

HA22 

07-LA-101-16.7/16.7 
07-4T6104 

IN LOS ANGELES NORTHBOUND 101 OFF­

RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 62606 

SAYKALI, ZARIF 

(310)345-6274 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$286,977
 $109,505
 $29,030

05/11/15 
06/09/15 
12/14/16 

16%

 38%

HB4N 

07-LA-101-/25.9 

HB1 

07-2827U4 
NHP-X037-(192)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

VENTURA BLVD OC AND ON R 

ROADSIDE SAFETY IMPROVMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

EID, EMILE 

(818)768-1939 

16351 CONSTRUCTION CIRCLE WES 
9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$11,499,402
 $1,981,414
 $1,099,691

05/12/16 
05/26/16 
05/19/17 

12%

 17%

07-LA-101-/7.3 
07-3W0904 

IN L A COUNTY AT VARIOUS LOCATIONS ON 

ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

SAN FERNANDO CA 91340 

AZIMA, HASSAN 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$785,840
 $199,753
 $37,853

04/19/16 
05/06/16 
12/10/16 

74%

 25%

HM3 
(626)572-6732 

07-LA-101-/17.2 

HB4N 

07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

CHAVEZ, EFRAIM 

(818)364-2760 

16351 CONSTRUCTION CIRCLEWEST 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$3,013,717
 $2,356,901
 $299,778

12/30/15 
01/19/16 
10/28/16 

95%

 78%

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,380,064 
$804,004 
$59,003 

12/22/15 
01/12/16 
02/06/17 

29% 

33% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KEVIN $2,932,356 04/13/16 20%
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$295,059
 $277,664

05/02/16 
03/30/18 

10%

HA21 
(562)401-3333 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF FAYAD, HASSAN $1,420,858 05/09/16 100%
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$1,215,883
 $23,193

05/26/16 
12/30/16 

84%

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 OVER RUN 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 100%
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,649,219
 $0

10/07/15 
11/30/16 

79%

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1%
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0

12/22/15 
01/31/17 

0%

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY FAYAD, HASSAN $1,128,105 02/25/15 88%
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,161,671
 $0

03/10/15 
12/20/16 

99%

CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-105-14.1/18.1 L.A. COUNTY ON RTE 105 TO REPLACE 16 LANDSCAPE SUPPORT SERVICES INCYOHANNES, BIZEN $1,485,000 10/14/15 100% 
07-4X6804 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,356,637 
$0 

12/18/15 
10/20/16 

91% 

PROCLAMATION DIR'S EMER DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-1.2/21.4 IN LA COUNTY RTE 110 TO REPLACE 36 DIVERSIFIED LANDSCAPE COMPANY SOHEILI, ANDY $2,585,000 08/05/15 100%
07-4X6604 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$1,910,252
 $0

09/03/15 
10/27/16 

74%

PROCLAMATION DIR'S EMER RANCHO DOMINGUEZ, CA OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS 90220 

201130 
(310)609-0264 

07-LA-110-8.6/14 LA COUNTY ON NORTHBOUND I-405 OFF CROSSTOWN ELECTRICAL & DATA, WANG, PAUL $2,160,866 09/08/15 68%
07-293804 RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

INC. 

5463 DIAZ ST. 
13230 FIRESTONE BLVD 

STE. E-2 

$1,495,256
 $85,508

09/23/15 
02/23/17 

69%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
90670 

(562)345-3144 

07-LA-110-16.9/23.6 IN LA @ PM 16.98/23.69 J. MCLOUGHLIN ENGINEERING CO.,PATEL, PRAVIN $974,785 08/31/15 94%
07-2W7404 
NHPI- 110-(826)E 

--() 

JT SEAL,METH DECK,SPALL REPR,APP SL INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$951,938
 $167,251

10/23/15 
11/18/16 

93%

HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,377,316
 $1,800

11/15/13 
02/02/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-118-4.2/11.5 IN LOS COUNTY AT VARIOUS LOCATIONS ON J. MCLOUGHLIN ENGINEERING CO.,EID, EMILE $1,097,737 05/10/16 0%
07-3W0604 ROUTES 118, 5, 101, 170 AND 405 

PATCH SPALLS, METH BRIDGE, J SEALS 

INC. 

10641 FULTON COURT 
9225 CRANFORD AVE 

PACOIMA, CA 91304 

$0
 $0

05/24/16 
0%

RANCHO CUCAMONGA CA 91730 (818)768-1939 

HM3 

07-LA-118-4.6/13.7 L.A. COUNTY ON RTE 118 TO REPLACE 63 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $2,185,000 07/22/15 96% 
07-4X5604 EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

$717,967 
$0 

09/04/15 
12/31/16 

33% 

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-118-4.8/4.8
 
07-2849U4
 

HB4C
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

07-LA-134-1.6/2.7
 
07-287204
 
NHP-P134-(037)E
 

--()
 

HA42
 

07-LA-134-5.6/9
 
07-4X5504
 

20.20
 

201130
 

07-LA-134-/0
 
07-4X9404
 

Resident
 
Engineer
 

MOHSENZADEH, ALI
 

13171 TELFAIR AVE.
 

SYLMAR, CA 91342
 

(818)746-0669
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD
 

#310
 

BURBANK, CA 91502
 

(310)909-4131
 

DAABOUL, ABDULRAOUF
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message

Description
Type Of Work 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

ON WESTBOUND ROUTE 118 AT TAMPA
 

AVENUE OFF-RAMP
 

WIDENING WESTBOUND OFF-RAMP
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

IN LOS ANGELES COUNTY IN BURBANK FROM
 

0.1 MILE WEST OF PASS AVENUE
 

OVERCROSSING TO BOB HOPE DRIVE
 

UNDERCROSSING
 

STORM WATER SOURCE CONTROL
 

L.A. COUNTY ON RTE 134 & 110 TO
 

REPLACE 66IRRIGATION CONTROLLERS
 

W/NEW SMART CNTRLLRPER EXEC ORDER
 

DROUGHT PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

LA COUNTY VARIOUS LOCS ON 134, 210 TO
 

FELL/CHIP&HAUL AWAY 914 DAMAGED
 

INFESTED TREESDUE TO DRAUGHT
 

CONDITIONS DIR'S EMERGENCY FOR
 

FELL,CHIP&HAUL DAMAGED DISEASED
 

TREES
 

Contractor 

BEADOR CONSTRUCTION COMPANY,
 

INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

GRIFFITH COMPANY
 

3050 E BIRCH STREET
 

BREA, CA 92821
 

MARTINEZ LANDSCAPE CO INC
 

12357 SAN FERNANDO ROAD
 

SYLMAR, CA 91342
 

$1,388,300

 $441,423

 $207,077


 $1,319,842

 $1,317,607


 $4,433


 $8,741,113

 $7,029,676

 $276,656


 $976,732

 $939,925


 $1,950


 $2,585,000

 $685,762


 $0


 $2,285,000
 
$325,291
 

$0
 

06/27/16 8%

07/21/16
 

32%

04/17/17
 

12/12/12 0%

01/11/13
 

0%

03/17/17
 

PLANT EST
 

SATIS
 

12/29/14
 
01/21/15
 
10/31/17
 

11/21/14
 
12/31/14
 
11/02/18
 

PLANT EST
 

SATIS
 

06/29/15
 
09/04/15
 
12/31/16
 

05/09/16
 
06/28/16
 
12/23/16
 

56%


 80%


 0%


 0%


 89%


 27%


 61%
 

14%
 

20.20 

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-2.1/36.7 NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION HARTANTO, HIN $865,189 01/08/16 100%
07-297804 
NHP-P138-(054)E 

--() 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

PLACENTIA CA 92870 

1324 LAWSON LANE 
45120 13TH STREET 

WEST 

LANCASTER, CA. 93534 

$846,526
 $0

01/25/16 
09/01/16 

100%

COMPLETED 
09/27/16 

HB1 
(661)726-0148 

07-LA-138-44.9/44.9 IN LA INTERSECTION OF PALMDALE AND V A P CONSTRUCTION INC $323,575 06/22/16 0%
07-4P0204 12TH ST 

INSTALL TRAFFIC SIGNAL LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0
 $0

09/28/16 
0%

SUSPENDED 

HB4N 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,102,297 02/25/15 47%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$5,978,593
 $167,319

03/10/15 
03/06/17 

66%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,694,564
 $1,758

01/10/13 
06/10/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,584,857
 $3,750

10/15/13 
08/16/17 

0%

--() 
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $43,379,092 10/18/13 100% 
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$40,281,279 
$67,846 

11/06/13 
12/31/16 

91% 

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 100%
07-288024 
NHPI-210 -( 

828- E -() 

)1 
MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

CONSTRUCT STORM WATER TREATMENT 

FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,903,059
 $57,121

01/14/16 
12/30/16 

97%

OVER RUN 

HA22 
(818)364-2760 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $106,126,466 02/06/15 34%
07-2881U4 
NHPI- 210-(823)E 

--()

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$42,551,493
 $3,794,280

02/27/15 
02/28/18 

40%

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $5,016,321 12/30/15 24%
07-129974 
NHPI-210 -( 

831- E -()

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$3,221,569
 $801,116

01/19/16 
01/31/18 

64%

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 94%
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$1,148,472
 $0

11/19/15 
12/14/16 

38%

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,841,203 01/06/16 18%
07-306404 
NHPI-210 -( 

830- E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$1,428,939
 $226,849

02/24/16 
08/29/18 

12%

HB4N 
(626)339-1601 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 0% 
07-287304 
NHPI-210 -(824)E

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,452,707 
$3,866 

01/29/15 
02/01/19 

0% 

PLANT EST 

HA42 
(213)712-4785 SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.1/7.9 IN LA COUNTY RTE 405 TO REPLACE 28 DIVERSIFIED LANDSCAPE COMPANY ARIAS, JUAN $2,085,000 08/05/15 100%
07-4X5704 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,703,281
 $0

10/08/15 
10/31/16 

82%

OVER RUN 
10/27/16 

REPLACE IRRIGATION CONTROLLERS ALONG 
20.20 

RT405 
201130 

07-LA-405-7.9/12.7 IN LOS ANGELES COUNTY RTE 405 SEVERAL SIERRA LANDSCAPE DEVELOPMENT, AKBARIAN, MASSOD $2,485,000 07/07/15 100%
07-4X5804 LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

EMERGENCY DROUGHT CONDITIONS DIR'S 

INC. 

SOUTH EL MONTE, CA 91733 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,020,924
 $0

08/13/15 
09/20/16 

100%

COMPLETED 
09/29/16 

20.20 
INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

201130 

07-LA-405-8.7/11.2 IN LOS ANGELES COUNTY, IN CARSON, ODONNELL CONSTRUCTION, INC. HERRERA, EDGAR $2,152,942 12/30/15 27%

HB1 

07-287404 
HSNH-PIG -( 

2- 97-(E)

--() 

)4 
FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

SAN DIMAS CA 91773 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$1,349,137
 $165,155

01/14/16 
12/30/17 

62%

SUSPENDED 

(310)609-0264 

07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY, IN CARSON, AT MURPHY INDUSTRIAL COATINGS, FREMPONG, SAM $5,696,175 10/12/15 36%
07-4Y7004 
NHPI-405 -( 

975- E -() 

)2 
DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 
13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$26,400
 $0

10/30/15 
07/03/17 

0%

HA21 
90670 

(562)345-3122 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $5,008,552 11/13/14 89%
07-288504 
NHPI-405 -(970)E 

--()

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,752,868
 $112,659

11/24/14 
11/30/16 

97%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264 

07-LA-405-12.6/21.2 IN LOS ANGELES COUNTY, FROM I-110 TO PETERSON-CHASE GENERAL GALLARDO, SAM $13,710,851 04/06/16 13% 
07-290004 
NHPI-405 -( 

977- E -() 

)2
I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$677,903 
$340,797 

04/26/16 
07/31/18 

5% 

HB1 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-12.7/29.9 L.A. COUNTY ON RTE 405 & 90 TO SIERRA LANDSCAPE DEVELOPMENT, DIPSIA, MICHAEL $2,985,000 08/10/15 74%
07-4X5904 REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

INC. 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$325,358
 $0

10/28/15 
03/31/17 

11%

DROUGHT PROCLAMATION DIR'S EMER SOUTH EL MONTE, CA 91733 (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $933,189 06/12/12 67%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 

P O BOX 2229 13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

$945,555
 $0

07/03/12 
06/30/15 

97%

TO 0.2 MILE SOUTH 90670 

HM1 WPCP 
WARM MIX ASPHALT OVERLAY (562)345-2905 

07-LA-405-20.5/28 IN LOS ANGELES COUNTY IN HAWTHORNE, SECURITY PAVING COMPANY, INC. RAM, MAHINDA $12,177,136 03/01/16 41%
07-300604 
NHPI- 405-( 

025- E -() 

)3 
INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(310)920-7449 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,944,340
 $675,416

03/17/16 
04/27/17 

40%

PAVEMENT REHABILITATION 
HA22 

07-LA-405-29.8/39.4 IN LOS ANGELES COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, SAYKALI, ZARIF $856,993 05/05/16 49%
07-2W9804 LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

LP 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$171,515
 $84,335

06/02/16 
03/28/17 

20%

SACRAMENTO CA 95834 (310)345-6274 

HM3 

07-LA-405-39.0/44.7 LA COUNTY ON RTE 405 TO REPLACE 15 MARTINEZ LANDSCAPE CO INC CHAVEZ, EFRAIM $1,285,000 08/10/15 53%
07-4X6204 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

#101 

$245,514
 $0

09/08/15 
12/31/16 

19%

PROCLAMATION DIR'S EMER SYLMAR, CA 91342 

20.20 
REPLACE IRRIGATION CONTROLLERS (818)364-2760 

201130 

07-LA-405-41.6/41.6 IN LA, SB OFF-RAMP TO VICTORY BL HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $796,733 06/03/15 85% 
07-4T7304 
HSNH-405 -(024) 

--() 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

ORANGE CA 92868 

133 N. PIXLEY STREET 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$840,060 
$1,373 

06/22/15 
12/20/16 

98% 

SUSPENDED 

HB1
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/21.3 
07-4X7204 

L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

$2,385,000
 $905,580

 $0

10/14/15 
01/20/16 
12/31/16 

100%

 38%

20.20 

201130 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

(562)345-3122 

SANTA FE SPRINGS, CA 

90670 
OVER RUN 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,669,648
 $8,550,636
 $571,239

07/21/14 
08/06/14 
06/30/17 

82%

 37%

HA22 
(213)798-5970 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AKBARIAN, MASSOD 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,450,652

 $1,800

05/29/15 
07/02/15 
12/30/19 

0%

 0%

PLANT EST 

HA22 
(562)860-3085 SATIS 

07-LA-710-15.8/24.4 

HA42 

07-289204 
NHPI-710 -(101)5 

--() 

IN LOS ANGELES COUNTY IN THE CITIES 

OF SOUTH GATE,BELL GARDENS,CITY OF 

COMMERCE ON NORTHBOUND 710 FROM LOS 

ANGELES RIVER TO SLAUSO 

STORMWATER SOURCE CONTROL 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

ARIAS, JUAN 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,232,750
 $4,500
 $4,500

08/01/16 
08/15/16 
05/24/17 

4%

 0%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

WANG, MIKE 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$109,268,436
 $90,391,731
 $1,677,791

04/04/12 
04/30/12 
10/26/17 

78%

 82%

07-LA-710-17.3/26.3 
07-2W9404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 710, 60 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

VELARDE CONCRETE CONSTRUCTION, 

INC. 

WANG, MIKE 

523 S. BRAND BLVD. STE 201 
11229 S. WOODRUFF 

AVENUE 

$848,795 
$683,788 

$0 

03/30/16 
04/18/16 
02/24/17 

26% 

78% 

SAN FERNANDO CA 91340 DOWNEY, CA 90241 

HM3 
(213)798-5970
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 100%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$1,720,985
 $0

01/22/16 
12/30/16 

72%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100%
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,423,901
 $0

01/20/15 
08/30/16 

63%

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928 

201130 

07-VEN-1-4.0/5 VEN COUNTY ON PCH REPAIR/RESTORE UNION ENGINEERING COMPANY, INCDAVIS, ALAN $2,785,000 10/22/15 69%
07-4X7604 SLOPE & SHOULDER EROSION DUE TO HIGH 

TIDE & STORMSREPAIR FAILED DRAINAGE VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD STE 102 

$733,090
 $0

01/22/16 
07/31/16 

26%

SYSTEMS DIR'S EMERGENCY THOUSAND OAKS, CA 91320 SUSPENDED 

20.20 
REPAIR SLOPE/SHOULDERS/FACILITIES (805)480-4928 

201130 

07-VEN-1-21.2/27.2 IN VENTURA COUNTY, RTE 1, PM 21.25 TO TORO ENTERPRISES, INC. DAVIS, ALAN $1,566,117 03/15/16 99%
07-3W1504 27.15 , FROM N JCT 101 SOLIMAR UC TO 

HOBSON CO PARK RD-LT, DIGOUTS CPOL OXNARD CA 93031 

PO BOX 6285. 1525 RANCHO CONEJO 

BLVD STE102 

$1,637,187
 $0

04/06/16 
11/30/16 

92%

FOG SEAL SHOULDERS A THOUSAND OAKS CA 91320 

HM1 
DIGOUTS CPOL FOG SEAL SHOULDERS AT (805)480-4928 

07-VEN-23-4.8/11.4 IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV & SERVITEK SOLUTIONS INC MANNAA, HASSAN $2,217,624 01/05/16 57%
07-308504 
NHP-X111-(074)E 

--() 

RTE 118 IN MRPK& SIMV FR PRINCETN 

UPGRADE RAMP METERING SYSTEM CITY OF INDUSTRY CA 91789 

618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA. 91342 

$1,044,377
 $99,610

01/28/16 
03/30/17 

48%

HB4N 
(818)364-2760 

07-VEN-33-11.3/11.3 IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION BURAN, HUSSAM $1,157,687 05/15/15 94% 
07-3P7004 1116 MARICOPA HWY 

1116 MARIC MAINTENANCE STATION UPLAND CA 91786 

111 N. GROVE AVE. 1525 RANCHO CONEJO 

BLVD STE102 

$1,009,275 
$0 

06/10/15 
09/09/16 

87% 

THOUSAND OAKS, CA 91320 

HA12 
(805)480-4928
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-12.3/57.5 IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT ARROYO, HECTOR $3,480,106 04/23/15 100%
07-2W8704 
STP-P033-(080)E 

--() 

OL, DIGOUTS 

CORONA CA 92878 

PO BOX 2229 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$3,420,710
 $0

05/07/15 
08/22/16 

95%

OVER RUN 

HM1 
(805)480-4928 

07-VEN-33-40.0/42 IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY DAVIS, ALAN $1,095,124 03/25/16 99%
07-2W9304 MILE NORTH OF ADOBE CANYON BRIDGE TO 

0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 1525 RANCHO CONEJO 

BLVD STE102 

$1,063,919
 $35,732

04/12/16 
10/31/16 

94%

ROAD THOUSAND OAKS CA 91320 

HM1 
COLD IN PLACE RECYCLING AND HMA (805)480-4928 

07-VEN-33-/0 IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. DAVIS, ALAN $954,737 05/15/15 100%
07-2W7104 ONS 

METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 

933 N. BATAVIA ST. 1525 RANCHO CONEJO 

BLVD #102 

$943,103
 $0

06/10/15 
08/30/16 

98%

THOUSAND OAKS, CA 91320 SUSPENDED 

HM3 
(805)480-4928 

07-VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. DAVIS, ALAN $7,924,375 03/14/16 24%
07-2750U4 
NHP-X037-(186)E 

--() 

NORTH OF CASITAS VISTA ROAD AND ON 

ROUTE 101 BETWEEN NORTH OF WESTLAKE 

BOULEVARD AND NORTH O 

IRVINE CA 92618 

6 CUSHING SUITE 200 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, 91320 

$2,510,849
 $239,406

03/29/16 
03/19/18 

32%

HA42 
STORMWATER MITIGATION THROUGH (805)480-4928 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $28,709,025 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$27,606,355
 $667,131

12/12/13 
08/31/17 

94%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42% 
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$379,359 
$0 

08/10/15 
09/27/17 

13% 

DROUGHT PROCLAMDIR'S (310)821-1847
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ­ARROYO, HECTOR $1,735,269 09/01/15 22%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,624,413
 $143,473

09/16/15 
03/22/18 

93%

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 99%
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$1,404,675
 $0

08/12/15 
10/28/16 

47%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-101-30.9/38.9 IN VENTURA COUNTY ON ROUTES 101, 33, TRUESDELL CORPORATION OF RILEY, JAMES $1,171,158 05/09/16 76%
07-2W9704 232, 126 AND 150 

PLACE METHACRYLATE ON BRIDGE DECK, 

CALIFORNIA 

1310 W. 23RD STREET 
1525 RANCHO CONEJO 

BLVD STE102 

$1,062,899
 $10,396

05/26/16 
10/28/16 

91%

TEMPE AZ 85282 THOUSAND OAKS CA 91320 

HM3 
(805)480-4928 

07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
07-4X8004 TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 1525 RANCHO CONEJO 

BLVD SUITE 102 

$2,996,449
 $0

03/04/16 
11/30/16 

86%

BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320 OVER RUN 

20.20 
REPAIR WILDFIRE DAMAGE (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,812,380 01/03/12 80%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,778,310
 $0

01/18/12 
10/27/16 

98%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH C. A. RASMUSSEN, INC. RILEY, JAMES $3,644,542 03/30/16 35% 
07-251904 
NHP-Q101-(285)E 

--() 

OF MOBIL PIER UNDERCROSSING TO 

VENTURA/SANTA BARBARA COUNTY LINE 

PAVEMENT REHABILITATION 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$2,598,529 
$534,773 

04/26/16 
04/12/17 

69% 

HA22 
(805)480-4926
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 97%
07-4X5004 REPLACE 25 IRRIGATION CONTROLLERS 

W/NEW SMART CONTROLLERS PER EXEC LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,496,583
 $0

08/12/15 
10/27/17 

50%

ORDER DROUGHT PROCLMTDIR'S EM (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 95%
07-4X5204 REPLACE 23IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$1,642,643
 $0

08/10/15 
11/01/16 

90%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-150-27.4/29.4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, INC. DAVIS, ALAN $3,384,213 06/30/16 9%
07-3X0214 
STP-47C5-(004)E 

--() 

AT 1.1 MILES WEST OF SISAR CREEK AND 

AT 0.8 MILE SOUTH OF SANTA PAULA 

CREEK. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$607,068
 $551,918

07/15/16 
03/31/18 

18%

HA23 
REPAIR SLOPE FAILURE (805)480-4928 

07-VEN-150-/13.3 IN VENTURA COUNTY, IN OJAI AND C. A. RASMUSSEN, INC. IRA, ALFRED $3,257,520 05/19/16 63% 
07-2W0104 
STP-P150-(026)E 

--() 

VENTURA FROM THE SANTA BARBARA COUNTY 

LINE TO 0.1 MILE WEST OF BRIDGE 

ROAD. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$1,751,997 
$1,741,797 

06/15/16 
12/31/16 

54% 

HM1 
RUBBERIZED HOT MIX ASPHALT OVERLAY (805)480-4928

Totals: Authorized Final Amt: $2,271,704,754 Completed to Date: $1,251,456,969 Work This Month: $60,508,885



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/0 07-4X9304 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-2-/0 07-4X9204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.8/19.2 07-300704 

07-LA-5-13.8/28.2 07-2W6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-59.7/73.9 07-307304 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-47.7/47.9 07-309404 

07-LA-5-/0 07-4X9104 

07-LA-5-/1.5 07-2159U4 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-4X9504 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.5/0 07-1W2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-20.2/23.6 07-2W6404 

07-LA-10-26.8/30.8 07-2W6604 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-32.5/36.5 07-1XA204 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-57-4.4/12.1 07-302604 

07-LA-60-.3/3.1 07-288204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-60-24.4/25.3 07-279114 

07-LA-66-2.9/2.9 07-4T7104 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-12.9/13.7 07-4T7704 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 

07-LA-101-/7.3 07-3W0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-4.8/4.8 07-2849U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-134-/0 07-4X9404 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-44.9/44.9 07-4P0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-605-/21.3 07-4X7204 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-15.8/24.4 07-289204 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/6 07-2750U4 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-126-/13.2 07-4X5204 

07-VEN-150-27.4/29.4 07-3X0214 

07-VEN-150-/13.3 07-2W0104 

Statement of Ongoing Contracts - Federal Aid 
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District 07 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Work Comp 

$101,102,291


 $152,678,620


 $20,238,865


 $265,484,637


 $1,856,329


 $710,096,227


 $1,251,456,969
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Statement of Ongoing Contracts -Summary 

Bid + CCO

 $191,853,758


 $171,743,406


 $47,585,347


 $378,524,339


 $4,099,935


 $1,477,897,970


 $2,271,704,754


District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $64,451,541
 

$64,451,541
Work completed this Period:


	07

