
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $295,281 02/17/09 100%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 

INSTALL LEFT TURN SIGNALS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$250,164
 $0

03/05/09 
07/04/09 

83%

SUSPENDED 

HB1 WPCP 

07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAAD, HUSSEIN $878,663 04/02/09 95%

HM1 

07-3Y5204 

WPCP 

AND SIGNAL HILL FROM TEMPLE AVENUE TO 

MAGNOLIA AVENUE 

HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$750,491
 $67,189

04/22/09 
09/30/09 
09/24/09 

92%

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 0%

HA21 

07-226544 
SARR-X037-(148)E

 X0-37 1-(8E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

08/27/09 
08/30/10 

0%

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,543,915 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,523,704
 $10,621

05/17/05 
10/03/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL RAMIN, SIXTO $103,808 05/27/09 15%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,363
 $5,363

07/07/09 
12/31/09 

5%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(213)216-4406 

HB4N WPCP (626)452-8658 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,318,127 12/12/07 77% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,469,588 
$0 

12/31/07 
09/30/09 

96% 

SUSPENDED 

HM1 WPCP 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

07District 

07-LA-1-47.5/62.2 

Fed Aid 

HB1 

Pgm Code 

07-4S3704 

Contract 

OTS- -( ) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MALIBU AT 

VARIOUS LOCATIONS FROM 0.1 MILE WEST 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

Description 

INSTALL METAL BEAM GUARD RAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

ROBILLOS, RAMON 

Resident 
Engineer 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$383,599

Bid + CCOs

 $136,321

Comp To date

 $58,390

This Month 

10/09/08 

Awarded 

10/28/08 

Approved 

11/30/09 

Est Comp
Accepted 

35%

%Time

 35%

% Work 
Message 

07-LA-1-50.8/56.5 
07-3Y4704 

IN LOS ANGELES COUNTY IN MALIBU FROM 

LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING, INC. 

COLTON, CA 92324 

P.O. BOX 883 

ROBILLOS, RAMON 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,486,400
 $1,539,550
 $1,457,540

12/18/08 
12/30/08 
11/30/09 

72%

 98%

HM1 WPCP 

07-LA-2-15.0/22.8 

HM1B 

07-3Y3404 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES 

GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 

COLD PLAN AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878 

P O BOX 2229 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,011,241
 $0
 $0

04/17/09 
05/04/09 

0%

 0%

07-LA-2-24.4/82.3 

HA22 

07-214204 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 

RESURFACE ASPHALT CONCRETE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$20,990,246
 $21,575,503

 $0

06/22/06 
07/05/06 
07/30/09 

51%

 98%

07-LA-2-25.5/29.1 

HA21 

07-119734 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 

REPLACE AND UPGRADE BRIDGE RAILING 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$901,360
 $332,783
 $90,302

12/29/08 
01/27/09 
12/30/09 

84%

 37%

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA, CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574

2090 FERN LN 

GLENDALE, CA 91208 

$6,485,000 
$0 
$0 

09/04/09 
09/08/09 
12/08/09 

0% 

0% 

10 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

07District 

07-LA-2-26.5/64.1 

Fed Aid 

20.10.201 

Pgm Code 

07-2X6704 

Contract 
Location 

Storm Water 
Plan 

LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

Type Of Work 

ALCORN FENCE COMPANY 

Contractor 

SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

Resident 
Engineer 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$11,550

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/04/09 

Awarded 

09/08/09 

Approved 

12/07/09 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

.13 

07-LA-2-74.0/74.1 
07-4J1804 

IN LOS ANGELES COUNTY NEAR BIG PINES 

AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,666,486
 $2,634,084

 $0

05/14/08 
05/29/08 
05/30/09 

100%

 99%

HA23 WPCP 

07-LA-5-1.2/9.7 

HM3 

07-4L5304 

WPCP 

IN LOS ANGELES COUNTY IN LA MIRADA, 

SANTA FE SPRINGS, NORWALK, DOWNEY, 

MONTEBELLO, PICO RIVER AND THE CITY 

OF COMMERCE 

TREAT BRIDGE DECK 

POWELL CONSTRUCTION 

FONTANA, CA 92335 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$644,225
 $617,126

 $0

03/12/09 
03/30/09 
09/20/09 

68%

 93%

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $298,357

 $0

05/21/08 
06/05/08 
06/17/09 

49%

 79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,863,080
 $3,717,555
 $411,906

06/05/08 
07/02/08 
03/03/11 

71%

 96%

07-LA-5-12.6/12.6 
07-4S2204 

IN LOS ANGELES COUNTY IN COMMERCE AT 

NORTHBOUND ON AND OFF RAMPS TO 

TELEGRAPH ROAD AND CAMFIELD AVENUE 

MODIFY TRAFFIC SIGNAL 

UNIQUE PERFORMANCE CONSTR. INC 

COSTA MESA, CA 92627 

ALONZO, BERNARD 

(562)926-2537

1931 NEWPORT BLVD., SUITE D 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$199,027 
$134,818 
$14,558 

02/09/09 
03/25/09 
10/02/09 

75% 

67% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTION, INC. AZIMA, HASSAN $133,010 04/01/09 100%
07-4L4704 COMMERCE AT VARIOUS LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 
YUBA CITY, CA 95991 

1227 BRIDGE ST. SUITE B 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$95,252
 $68,850

04/20/09 
09/21/09 

71%

OVER RUN 

HM3 WPCP 
(323)981-1795 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,345,019 08/19/08 100%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$2,288,849
 $197,189

09/05/08 
03/22/10 

68%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $258,309 06/10/09 45%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2550 CORPORATE PLACE, 

SUITE C-107 

$2,738
 $2,738

06/24/09 
09/30/09 

1%

HA22 WPCP 

IRVINE, CA 92614-5706 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,825,229 10/24/05 94%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$41,970,577
 $782,017

11/05/05 
10/31/10 

90%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 72%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,293,983
 $0

01/17/07 
05/10/10 

97%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT KWAN, KIN $365,651 06/19/06 0% 
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

SERVICES 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$359,527 
$1,944 

07/06/06 
12/04/09 

0% 

HB311 WPCP 

OF ALAMEDA AVENUE 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

(818)637-2506 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

07District 

07-LA-5-39.5/42.6 

Fed Aid 

HB5 

Pgm Code 

07-235504 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

Description 

SOUNDWALLS CONSTRUCTION 

Type Of Work 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

Contractor 

FAIRFIELD, CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR, CA 91342 

$14,925,243

Bid + CCOs

 $1,101,984

Comp To date

 $752,965

This Month 

05/14/09 

Awarded 

06/24/09 

Approved 

09/22/10 

Est Comp
Accepted 

17%

%Time

 7%

% Work 
Message 

07-LA-5-43.0/44.5 

201130 

07-2X3004 
FIRE DAMAGE FROM THE SAYRE FIRE, IN 

THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 

REPAIR FIRE DAMAGE 

J. MCLOUGHLIN ENGINEERING, INC 

RANCHO CUCAMONGA, CA 91730 

PASEBANI, M. 

(661)257-0273 

10641 FULTON COURT 25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,250,000
 $2,545,578

 $0

12/02/08 
12/02/08 
12/28/09 

100%

 60%

OVER RUN 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

KCM SECURITY PAVING JV 

BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 

YOUNG, FRED 

(818)364-2760 

13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$119,851,880
 $49,413,314
 $3,917,231

03/27/08 
05/01/08 
08/23/12 

27%

 41%

07-LA-5-49.0/60 

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

PASEBANI, M. 

(551)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$6,577,326
 $6,764,583
 $120,259

09/15/08 
10/01/08 
04/30/10 

56%

 90%

07-LA-10-5.6/8.9 

HA42 

07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,205,148
 $11,012,242

 $57,172

10/04/07 
10/25/07 
02/10/10 

53%

 97%

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$18,230,948 
$17,085,424 

$0 

04/27/07 
06/04/07 
10/21/09 

99% 

93% 

COMPLETED 
09/17/09 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,827,221 07/17/08 100%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$12,516,817
 $1,612,962

08/06/08 
12/08/09 

79%

OVER RUN 

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,241,328 10/06/08 25%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$16,187,870
 $3,175,350

10/23/08 
02/28/12 

12%

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,437,525 03/11/09 71%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$210,261
 $199,786

03/23/09 
12/30/09 

15%

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. PATEL, JAGDISH $76,702,570 04/30/09 0%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

SOUTH GATE, CA 90280 

11151 PALMER AVE. 

(909)468-3605 

21421 GOLDEN SPRING 

DR. 

DIAMOND BAR, CA 91789 

$0
 $0

05/18/09 
07/24/13 

0%

SUSPENDED 

07-LA-10-33.2/35.1 IN LOS ANGELES COUNTY IN BALDWIN PARK ALL AMERICAN ASPHALT AZIMA, HASSAN $502,000 02/09/09 78%
07-2Y4104 AND WEST COVINA FROM 0.2 MILE W OF 

PUENTE AVENUE UNDERCROSSINGTO 0.2 

MILE E OF SUNSET AVENUE 
CORONA, CA 92878 

P O BOX 2229 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$378,219
 $0

03/27/09 
09/20/09 

75%

HM1 WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (323)981-1795 

07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROM GRANITE CONSTRUCTION CO VAZIRANI, M R $826,036 12/29/08 100% 
07-3Y2304 236 RD STREET EAST TO JUNCTION ROUTE 

138 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148

45120 13TH ST W 

LANCASTER, CA 93534 

$846,313 
$0 

01/14/09 
07/21/09 

100% 

COMPLETED 
08/25/09 

HM1 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-27-14.8/17 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT RAMIN, SIXTO M $1,003,269 01/20/09 100%
07-2Y4904 FROM VALERIO STREET TO NORDHOFF 

STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(213)216-4406 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$880,560
 $0

02/09/09 
08/25/09 

100%

COMPLETED 
09/17/09 

HM1 WPCP 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,320,950
 $13,246

12/03/07 
06/23/10 

0%

PLANT EST 

SATIS 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,762,291 10/04/07 36%
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,609,942
 $0

11/05/07 
07/30/09 

98%

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,656,770 08/19/08 100% 
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$2,053,329 
$431,878 

09/04/08 
12/31/09 

77% 

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085



 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/09
10/05/09 

07District 

07-LA-47-/2.1 

Fed Aid 
Pgm Code 

07-3Y5004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ON ROUTE 47 AND ON ROUTE 110 

Description 

RESTORE PLANTING 

Type Of Work 

ANGELES NATURES IMAGE INC 

Contractor 

LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

TRAN, KELVIN 

Resident 
Engineer 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$133,969

Bid + CCOs

 $83,698

Comp To date

 $4,566

This Month 

02/17/09 

Awarded 

03/09/09 

Approved 

03/24/10 

Est Comp
Accepted 

50%

%Time

 62%

% Work 
Message 

HM2 WPCP 

07-LA-57-3.8/0 
07-2Y9104 

IN LA COUNTY IN DIAMOND BAR AT 0.7 

MILES SOUTH OF ROUTE 57/60 SEPARATION 

REPLACE OVERHEAD SIGN BRIDGE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

1792 KAISER AVE. 

SANDOVAL, MARTAIN 

721 BREA CANYON RD., 

STE. 6 

$544,816
 $498,728
 $351,311

03/16/09 
03/27/09 
10/30/09 

89%

 91%

HM4 WPCP 

IRVINE, CA 92614 
(909)594-3720 

WALNUT, CA 91789 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$117,068,696
 $92,777,657
 $3,625,393

03/13/07 
04/18/07 
12/30/10 

52%

 79%

 HB311 

07-LA-60-25.6/25.6 
07-4S5304 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AT DIAMOND BAR BOULEVARD UNDER 

CROSSING 

CONSTRUCT APPORACH SLAB 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS, CA 91773-2911 

559 W COVINA BLVD 

DOUGHLY, JOE 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$151,105
 $103,786
 $102,061

05/28/09 
06/11/09 
09/30/09 

92%

 69%

HA22 WPCP 

07-LA-60-/30.5 

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

PETERSON CHASE GENERAL 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

SANDOVAL, MARTIN 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,895,604
 $4,530,522
 $601,153

07/11/08 
07/23/08 
11/30/09 

84%

 65%

07-LA-71-/2 

HM3 

07-4L8004 

WPCP 

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND POMONA FROM ROUTE 10/71 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

TREAT BRIDGE WITH DECK METHACRYLATE 

POWELL CONSTRUCTORS 

FONTANA, CA 92335 

8555 BANANA AVE. 

DOUGHLY, JOE 

(909)594-9311

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$298,744 
$51,892 

$0 

04/20/09 
05/07/09 
09/30/09 

80% 

17% 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $281,468 04/13/09 38%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$90,958
 $58,290

05/28/09 
11/09/09 

32%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-90-1.0/3.1 IN LOS ANGELES COUNTY IN LOS ANGELES CC MYERS, INC. SAYKALI, ZARIF $395,081 04/29/09 40%
07-4L8604 AND CULVER CITY AT VARIOUS LOCATIONS 

FROM BALLONA CREEK TO HANNUM AVENUE 

UNDERCROSSING 

RANCHO CORDOVA, CA 

957412948 

P.O. BOX 2948 

(310)345-6274 

4802 ALLA ROAD 

LOS ANGELES, CA 90066 

$133,964
 $0

05/15/09 
10/01/09 

32%

COMPLETED 
09/10/09 

TREAT BRIDGE DECK WITH METHACRYLATE 
HM3 WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $945,000 03/23/09 62%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$790,852
 $162,636

03/23/09 
12/31/09 

84%

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333 

07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY IN BELLFLOWER R.J. NOBLE COMPANY JAHROMI, REZA $252,869 03/16/09 88%
07-2Y4604 CERRITOS AND ARTESIA FROM ARDMORE AVE 

UNDERCROSSING TO CARMENITA ROAD 

OVERCROSSING. 
ORANGE, CA 92865 

P.O. BOX 620 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$236,635
 $0

03/27/09 
09/03/09 

94%

HM1A WPCP 
COLD PLANE/RHMA-G OVERLAY (562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,238,286
 $3,200

01/23/06 
03/15/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-2.6/2.6 IN LOS ANGELES CO IN LOS ANGELES AT TDS ENGINEERING IZADPANAH, MOE $151,579 03/12/09 88% 
07-4T0004 0.1 MILE SOUTH OF BONNIE BRAE STREET 

OVERCROSSING. 

INSTALL OVERHEAD SIGN STRUCTURE 
WESTLAKE, CA 91361 

1014 S. WESTLAKE BLD.STE14136 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$139,669 
$0 

03/25/09 
08/05/09 

92% 

HB4N WPCP 
(323)981-1795
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, ISSAM $1,025,853 01/05/09 42%
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM, CA 92801 

708 N VALLEY ST NO Q 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$937,287
 $0

02/09/09 
12/16/09 

91%

HB312 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $170,061 06/16/09 0%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$0
 $0

07/02/09 
0%

HB1 WPCP 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $560,847 05/09/08 90%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$600,159
 $0

05/21/08 
10/01/09 

100%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,759,265 06/24/08 73%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$8,424,680
 $196,798

07/10/08 
02/28/10 

86%

(310)609-0264 

07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY IN HAWTHORNE AT BELAIRE-WEST LANDSCAPE INC TRAN, KELVIN $272,269 12/10/08 100%
07-4S7204 DOMINGUEZ CHANNEL. 

SLOPE PAVING. 
BUENA PARK, CA 

P O BOX 6270 

90622-6270 
(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$240,789
 $0

01/05/09 
08/06/09 

100%

COMPLETED 
09/03/09 

HA42 WPCP 

07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $189,807 05/20/09 59% 
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$124,159 
$87,219 

06/04/09 
11/30/09 

65% 

HA23 SWPPP 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-10.3/23.8 IN LOS ANGELES COUNTY IN AND NEAR LOS T & G CONSTRUCTION, INC. NJOYA, DAVID $169,100 03/13/09 98%
07-4E1804 ANGELES AT VARIOUS LOCATIONS FROM 

168TH STREET UNDERCROSSING TO BEAUDRY 

AVENUE UNDERCROSSING 
YUBA CITY, CA 95991 

1227 BRIDGE STREET, SUITE B 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$154,496
 $1,721

03/27/09 
09/30/09 

91%

HM3 WPCP 
REPAIR BRIDGE JOINT SEALS 90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $3,142,162 05/02/08 96%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$2,908,584
 $0

05/21/08 
09/10/09 

90%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(310)478-7970 

07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SIMON YEH-FU $245,659 02/02/09 100%
07-4L9604 AT VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF VENICE BOULEVARD 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
1615 SOUTH WALL 

STREET 

$198,155
 $0

02/13/09 
09/01/09 

81%

HM3 WPCP 

UNDERCROSSSING TO TEMPLE STREET 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

(213)620-2039 

LOS ANGELES, CA 90015 OVER RUN 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

STREET UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVE 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$0
 $0

03/23/09 
06/23/09 

0%

HB4N WPCP 
REMOVE AND REPLACE OVERHEAD SIGNS. (213)620-2039 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 0%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$0
 $0

07/03/09 
12/29/09 

0%

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57% 
07-243504 
ACST-S110-(010)E

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,613,182 
$0 

11/23/05 
07/30/09 

96% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, HASSAN $15,003,544 07/22/09 0%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0
 $0

08/12/09 
0%

TEA1 HB1 

07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTIZ ASPHALT, INC. ABUMUHOR, ISSAM $519,981 01/12/09 84%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU 

UNDERCROSSING TO 0.15 PM EAST OF 

RESEDA BOULEVARD OVERCROS 
COLTON, CA 92324 

P.O. BOX 883 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$493,523
 $0

01/27/09 
08/10/09 
09/23/09 

98%

RAC OVERLAY RAMPS 
HM1A WPCP 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,268,116 02/23/07 80%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$16,954,473
 $213,197

03/12/07 
12/16/10 

56%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT $1,067,000 08/03/09 0%
07-3Y8104 
SARR-P134-(035)E 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 

P O BOX 2229 $0
 $0

08/19/09 
0%

 P1-34 0-(5E) CORONA CA 928782229 

--() (951)736-7600 

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,038,969
 $23,600

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 19% 
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(818)637-2514

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,321,352 
$2,727 

12/09/05 
09/25/09 

98% 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY TIEU, FRED $3,687,060 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

05/12/09 
0%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,811,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E)

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,410,504
 $20,586

01/28/08 
08/01/10 

92%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY IN PALMDALE MANHOLE ADJUSTING CONTRACTORS VAZIRANI, M R $613,316 02/23/09 100%
07-3Y2704 FROM ROUTE 138/18 JUNCTION TO SAN 

BERNARDINO COUNTY LINE 

APPLY ASPHALT RUBBER SEAL COAT 

INC 

PICO RIVERA, CA 

9500 BEVERLY RD 

90660 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 9354 

$617,847
 $0

03/05/09 
07/22/09 

100%

COMPLETED 
08/25/09 

HM1B WPCP 

07-LA-210-19.8/23.3 IN LOS ANGELES COUNTY IN LA CANADA ALL AMERICAN ASPHALT KWAN, KIN $613,887 02/09/09 40%
07-4S9004 FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO LINCOLN AVENUE 

UNDERCROSSING 
CORONA, CA 92878 

P.O. BOX 2229 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$652,239
 $0

02/27/09 
03/08/10 
09/28/09 

97%

REPLACE SLABS 
HA22 WPCP 

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL $272,000 09/03/09 0% 
07-3Y7904 
SARR-2101-(795)E 

21-01 7-(5E) 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

09/15/09 
0% 

--() 
REPLACE PCC SLABS 

IRVINE CA 926145706 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 09/20/09	
10/05/09 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $7,329,938 01/22/08 90%

07-228104 $5,963,713 02/05/08
ARCADIA FROM ROUTE 210/164 SEPARATION 7 CROW CANYON COURT SUITE 100 2090 FERN LANE 79%


$360,274 01/26/11

TO 0.1 KM WEST OF BALDWIN AVENUE GLENDALE, CA 91208


SAN RAMON, CA 94583

UNDERCROSSING	 (818)637-2506
 
CONSTRUCT SOUNDWALLS
 

HB311 SWPPP
 

07-LA-210-32.8/46.3	 IN LOS ANGELES COUNTY VARIOUS BRIDG E CAROLINO CONSTRUCTION CORP. KWAN, KIN $529,840 02/23/09 68%


LOCATIONS FROM HUNTINGTON DRIVE 3035 EAST 8TH STREET
07-4L9904	 $289,412 03/13/09
2090 FERN LANE	 53%

$0 09/01/09


UNDERCROSSING TO SAN DIMAS AVENUE GLENDALE, CA 91208

NATIONAL CITY, CA 91950


UNDERCROSSING	 (818)637-2506
 
BRIDGE PRESERVATION
 

HA21 WPCP
 

07-LA-210-33.3/46.8	 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,645,939 07/06/07 86%


LOCATIONS INC
07-129934	 $9,508,659 07/31/07
12901 RAMONA BLVD.	 89%

ACIM-210 -(791)E	 $0 12/09/09


CLOSED CIRCUIT TELEVISION SYSTEM 26320 LESTER CIRCLE
 SUITE H
 
--()
 

IRWINDALE, CA 91706

CORONA, CA 92883
 

(626)338-3430

HB4N WPCP
 

07-LA-210-40.6/42.1	 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,512,499 11/20/07 96%


FROM CITRUS AVENUE OVERCROSSING TO 559 W COVINA BLVD
07-231404	 $8,322,230 12/18/07
12901 RAMONA BLVD.	 95%

$0 08/11/09


GLENDORA AVENUE UNDERCROSSING
 STE H
 
SAN DIMAS CA 917732911


CONSTRUCT SOUND WALL IRWINDALE, CA 91706

(909)394-4510
 

(626)338-3430

HB311 SWPPP
 

07-LA-210-46.2/49.3	 IN AND NEAR LAVERNE AND CLAREMONT DIVERSIFIED LANDSCAPE CO. KAROUT, REDA $1,502,437 08/02/05 100%


FROM SAN DIMAS CANYON ROAD TO 0.2 33801 WASHINGTON ST.
07-172174	 $1,486,101 08/11/05
12901 RAMONA BLVD. #H	 100%

$0 08/18/09


MILES WEST OF TOWNE AVENUE IRWINDALE, CA 91706

WINCHESTER, CA 92596
 08/24/09


PLANTING AND IRRIGATION (626)338-3430 COMPLETED
 

HE14 SWPPP
 

07-LA-210-48.9/49.3	 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 97%
 

CLAREMONT FROM 1.3 KM EAST OF FRUIT RD., STE #54 LAGUNA NIGUEL, CA1041 W. BADILLO ST. 97%

07-242704 $505,349 03/12/08
 

$0 09/04/09

STREET OVERCROSSING TO LIVE OAK WASH 92677
 SUITE 112
 
CONSTRUCT SOUND BERM COVINA, CA 1722
 

(626)339-1601

HB311 SWPPP
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Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,515,369 06/02/08 97%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E)

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$3,861,580
 $297,106

06/24/08 
09/30/09 

84%

07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO. CHAVEZ, EFRAIM $1,735,784 02/11/09 100%
07-3Y3904 FROM ROUTE 5/210 SEPARATION TO ROUTE 

118/210 SEPARATION 

INC. 

10641 FULTON COURT 
13171 TELFAIR AVE., 

SUITE 101 

$1,498,101
 $0

03/05/09 
09/14/09 

86%

HM1B WPCP 

REPLACE CONCRETE PAVEMENT 
RANCHO CUCAMONGA, CA 91730 

(818)364-2760 

SYLMAR, CA 91342 OVER RUN 

07-LA-213-3.4/8 IN LOS ANGELES COUNTY IN RANCHO INTERMOUNTAIN SLURRY SEAL INC SAAD, HUSSEIN $833,920 04/01/09 76%

HM1 

07-3Y4304 

WPCP 

VERDES LOS ANGELES LOMITA AND 

TORRANCE FROM AVENIDA APPRENDA TO 

CARSON STREET 

MICROSURFACING EXITING ROADWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$737,342
 $0

04/15/09 
12/31/09 

87%

COMPLETED 
09/17/09 

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $168,168 04/27/09 0%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

05/28/09 
0%

SUSPENDED 

HB1 WPCP 

07-LA-405-13.3/14.7 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,042,000 12/23/08 100%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC 

TO 0.2 MILE SOUTH OF VAN NESS AVENUE 

UNDERCROSSING. 
CORONA, CA 92878 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,010,448
 $0

01/12/09 
08/21/09 

100%

COMPLETED 
08/28/09 

HM1B WPCP 
COLD PLANE AND RHMA OVERLAY 90220 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,799,120 09/28/04 0% 
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $119,383,096 
$908,229 

10/06/04 
11/30/09 

0% 

HB5 

40-5 30-(8NS)T 

6207- 034-() 

SWPPP 

INGLEWOOD, CA 91792 
(310)410-9862 PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$90,969
 $0

03/27/09 
03/20/10 

12%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,296,842 02/28/08 100%

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$5,258,984
 $148,772

03/12/08 
09/30/09 

85%

(310)609-0264 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 88%

HA22 

07-244404 
ACIM-405 -(929)E

--() 

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$13,660,528
 $8,650

11/23/05 
02/03/10 

94%

07-LA-605-.3/9.9 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS JAHROMI, REZA $460,488 04/16/09 71%
07-2Y7304 LAKEWOOD CERRITOS NORWALK DOWNEY & 

SATA FE SPRING FROM SPRING STREET 

OVERCROSSING TO DAVENRICH 
FONTANA, CA 92335 

8555 BANANA AVENUE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$454,279
 $1,468

05/04/09 
11/12/09 

91%

HM3 WPCP 
TREAT BRIDGE WITH METHACRYLATE (562)401-3333 

07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION HUSSAIN, MUSTAFA $613,608 01/27/09 100%
07-2Y7404 LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(310)478-7970 

1200 S SEPULVEDA BLVD 

LOS ANGELES, CA 90025 

$544,368
 $0

02/13/09 
07/21/09 

87%

OVER RUN 

HM3 WPCP 

07-LA-605-15.6/25.1 IN LOS ANGELES COUNTY IN INDUSTRY ALL AMERICAN ASPHALT KAROUT, REDA $695,471 04/08/09 70% 

HM1B 

07-3Y2404 

WPCP 

PICO RIVERA BALDWIN PARK AND 

IRWINDALE FROM ROSE HILLS OVERHEAD TO 

SANTA FE FLOOD BASIN BRIDGE 

CONCRETE SLAB REPLACEMENT REPAIR 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)339-1601

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$562,253 
$349,279 

04/24/09 
11/10/09 

81% 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $147,447,289 05/31/07 33%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$124,419,355
 $5,228,243

07/05/07 
12/17/12 

84%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,013,378 08/19/08 26%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$4,472,390
 $1,908,395

09/16/08 
12/31/11 

15%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION INC $38,838,127 08/06/09 0%
07-269004 
SARR-P710-(014)E 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

6 ORCHARD SUITE 150 $0
 $0

09/22/09 
0%

 P7-10 0-(4E) 
BOULEVARD OVERCROSSING TO 0.2 

LAKE FOREST CA 92630 

--() 
LONG LIFE PAVEMENT REHABILITATION 

(949)470-0500 

HA22 SWPPP 

07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY,AT VARIOUS ORTIZ ASPHALT PAVING WANG, MIKE $903,990 12/03/08 100%
07-2Y4804 LOCATIONS FROM 0.2KM SOUTH OF 

FIRESTONE BOULEVARD OVERCROSSING TO 

ROUTE 710/10 SEPARATION. 
COLTON, CA 92324 

P.O. BOX 883 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$850,379
 $0

12/18/08 
06/29/09 

100%

COMPLETED 
08/24/09 

HM1A WPCP 
COLD PLANE AC PAVEMENT AND RHMA (562)401-3333 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 88%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$117,135
 $34,525

04/28/09 
09/30/10 

81%

HA42 SWPPP 
90220 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $888,226 07/09/09 0% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0 
$0 

08/06/09 
0% 

HA25 SWPPP 
ROADSIDE RESTORATION (323)981-1795
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,629,579
 $0

12/21/05 
05/30/09 

95%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIROMENTAL, INC. MOHSENZADEH, ALI $479,049 06/03/09 32%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DRIVE 13171 TELFAIR AVE., # 

101 

SYLMAR, CA 91342 

$22,668
 $22,668

07/09/09 
01/26/10 

5%

HA12 WPCP 
(213)792-8867 

07-VEN-1-9.8/14.2 IN VENTURA COUNTY IN VENTURA FROM VALLEY SLURRY SEAL COMPANY CASTILLO, ELOY $829,764 03/16/09 69%
07-3Y4804 CARYL ROAD TO 0.9 MILE SOUTH OF 

PLEASANT VALLEY ROAD OVERCROSSING 

APPLY SLURRY SEAL 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(310)345-6275 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$810,097
 $0

04/10/09 
08/17/09 
09/23/09 

94%

HM1 WPCP 

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,517,209 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$62,455,405
 $880,960

04/17/06 
09/30/10 

0%

PLANT EST 

SATIS 

09/24/09 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
05/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100% 
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915 
$0 

02/14/05 
04/10/08 

100% 

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $159,950 01/21/09 52%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)732-8004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$24,010
 $24,010

02/09/09 
12/30/09 

15%

SUSPENDED 

07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $132,791 01/08/09 92%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$83,682
 $17,158

02/24/09 
10/30/09 

59%

07-VEN-33-32.5/48.4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $244,999 02/09/09 61%
07-3Y1304 VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

CONTRACTORS INC 

2333 A STREET 
1525 RANCHO CONEJO 

BLVD #102 

$203,590
 $13,321

03/03/09 
12/18/09 

81%

HM2 WPCP 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 
SANTA MARIA CA 93455 

(805)922-4366 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-33-42.0/48.5 IN VENTURA COUNTY NEAR OJAI FROM 0.7 GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD $1,090,020 02/02/09 48%

HM1A 

07-2Y6404 

WPCP 

MILE SOUTH OF PINE MOUNTAIN ROAD TO 

LOCKWOOD VALLEY ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,027,583
 $0

02/17/09 
09/05/09 
09/23/09 

97%

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DISPIA, MIKE $215,786 02/04/09 0%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$3,750
 $0

02/18/09 
08/10/09 

2%

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247 

THOUSAND OAKS, CA 91320 SUSPENDED 

07-VEN-34-13.6/17.6 IN VENTURA COUNTY IN AND NEAR SECURITY PAVING COMPANY INC IRA, ALFRED $1,072,500 06/16/09 29% 

HM1A 

07-2Y6304 
SARR-P034-(004)E

 P0-34 0-(4E) 

--() 

WPCP 

CAMARILLO FROM DAILY DRIVE TO ROUTE 

118 

COLD PLANE AND RHMA G OVERLAY 
SUN VALLEY CA 913521489 

(818)767-8418 

P O BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,750 
$0 

07/02/09 
11/17/09 

0% 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

07District 

07-VEN-101-22.0/23.7 

Fed Aid 

HA21 

Pgm Code 

07-234204 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN OXNARD AND 

VENTURA AT VARIOUS LOCATIONS 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

P & D LANDSCAPE MANAGEMENT 

SERVICES 

Contractor 

ORANGE, CA 92868 

999 TOWN AND COUNDTRY ROAD 

DIPSIA, MIKE 

Resident 
Engineer 

(805)375-9247 

1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

THOUSAND OAKS, CA 91320 

$1,847,727

Bid + CCOs

 $1,521,352

Comp To date

 $4,485

This Month 

09/06/07 

Awarded 

09/21/07 

Approved 

04/30/12 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

07-VEN-101-30.9/0 

HM3 

07-4E1704 

WPCP 

IN VENTURA AT VENTURA RIVER BRIDGE 

#52-0241L/R 

REPAIR CONCRETE AT PIER. 

C.L. CONCRETE CONSTRUCTORS,INC 

SYLMAR, CA 91342 

CASTILLO, ELOY 

(310)345-6275 

14746 COBALT STREET 12957 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$87,967
 $84,397

 $0

02/23/09 
04/21/09 
09/24/09 

47%

 100%

COMPLETED 
09/10/09 

07-VEN-118-18.2/32.6 

HE13 

07-116794 

SWPPP 

VEN 118 18.2/32.6 HWY WIDENING AND 

ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI 

WIDEN HIGHWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 

91355-4171 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$49,020,973
 $48,673,239

 $75,946

02/22/07 
03/15/07 
10/16/09 

0%

 0%

PLANT EST 

SATIS 

07-VEN-118-18.4/0 

HA22 

07-1P3804 

WPCP 

IN VENTURA COUNTY IN MOORPARK AT 

ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$196,855
 $191,715

 $0

06/04/07 
06/20/07 
11/01/07 

100%

 100%

07-VEN-118-21.8/21.8 

HA23 

07-1X3104 
ER-4129-(004)E 

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

ARROYO, HECTOR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,427,150
 $523
 $523

09/29/08 
10/22/08 
04/16/10 

14%

 0%

SUSPENDED 

07-VEN-118-32.0/32.5 

HE11 

07-223804 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 

CONSTRUCT RAMPS 

NYE AND NELSON, INC. 

VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$3,348,912 
$3,274,504 
$1,516,928 

09/29/08 
10/23/08 
09/21/09 

100% 

96% 
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Statement of Ongoing Contracts as of 09/20/09
10/05/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT 
07-246904 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 
ACST-P118-(057)E 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 
P1-18 0-(7E)

ROCKY PEAK ROAD OC 
--() 

INSTALL CHAIN LINK FENCE 
TEA1 WPCP 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 

HA21 SWPPP 

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN 
07-1189G4 ANTONIO CREEK BRIDGE 
ACST-P150-(025)E 

REPLACE BRIDGE 
P1-50 0-(5E)

--() 

HA21 SWPPP 

07-VEN-150-20.5/31 IN VENTURA COUNTY NEAR OJAI AT 
07-4L4304 VARIOUS LOCATIONS FROM 0.9 KM EAST OF 
ACST-4130-(004)E 

REEVES ROAD TO 0.2 KM NORTH OF 
41-30 0-(4E)

RAFFERTY RANCH ROAD 
--() 

REPAIR SLOPE 
HA23 WPCP 

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR 
07-1189F4 SPRINGS AT SISAR CREEK BRIDGE AND 
ACST-P150-(024)E

SANTA PAULA CREEK BRIDGE 
P1-50 0-(4E) 

WIDEN BRIDGE AND UPGRADE RAILING 
--() 

HA21 SWPPP 

Contractor 

C A RASMUSSEN INC
 

28548 LIVINGSTON AVENUE
 

VALENCIA CA 91355
 

(661)367-9040
 

NCCI, INC.
 

P.O. BOX 1422
 

PARAMOUNT, CA 90723
 

CA RASSMUSSEN, INC.
 

28548 LIVINGSTON AVENUE
 

VALENCIA, CA 91355
 

RSB GROUP INC
 

22600 G LAMBERT ST SUITE 1405
 

LAKE FOREST CA 92630
 

(949)454-1999
 

C A RASMUSSEN, INC.
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355-4171
 

Resident 
Engineer 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 9130
 

(805)804-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)804-4928


 $177,456 11/19/07 0%
 $174,202

 $0
12/14/07 
08/20/09 

0%

09/17/09 
PLANT EST 

SATIS 

$2,068,522 01/23/08 0%
 $2,039,243

 $1,600
02/07/08 
05/20/10 

0%

PLANT EST 

SATIS 

$3,538,283 08/11/08 82%
 $2,823,894
 $449,511

08/15/08 
05/21/11 

80%

 $1,030,842 09/15/08 100%
 $1,057,613

 $68,454
10/06/08 
10/20/09 

96%

OVER RUN 

$2,953,082 01/18/08 0% 
$2,950,445 

$26,556 
02/06/08 
04/27/10 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $1,286,828,996 Completed to Date: $818,078,070 Work This Month: $31,250,975



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-4.5/6.8 07-3Y5204 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/9.7 07-4L5304 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-12.6/12.6 07-4S2204 

07-LA-5-13.9/19.9 07-4L4704 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/35.1 07-2Y4104 

07-LA-18-/4.5 07-3Y2304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-27-14.8/17 07-2Y4904 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-/2.1 07-3Y5004 

07-LA-57-3.8/0 07-2Y9104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-25.6/25.6 07-4S5304 

07-LA-60-/30.5 07-243904 

07-LA-71-/2 07-4L8004 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-90-1.0/3.1 07-4L8604 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-91-15.4/20.5 07-2Y4604 

07-LA-101-2.6/2.6 07-4T0004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-5.7/5.7 07-250104 

07-LA-105-.7/.9 07-178504 

07-LA-105-4.1/4.1 07-4S7204 

07-LA-110-10.3/23.8 07-4E1804 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.4/23.6 07-4L9604 

07-LA-110-22.5/23.8 07-4L7904 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-24.5/25.5 07-243504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-118-2.4/5.9 07-2Y5904 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-3Y2704 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-19.8/23.3 07-4S9004 

07-LA-210-32.8/46.3 07-4L9904 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-/6 07-3Y3904 

07-LA-213-3.4/8 07-3Y4304 

07-LA-213-7.9/0 07-4S7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-13.3/14.7 07-3Y2604 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/48.6 07-243604 

07-LA-405-/12.6 07-244404 

07-LA-605-.3/9.9 07-2Y7304 

07-LA-605-11.2/25.8 07-2Y7404 

07-LA-605-15.6/25.1 07-3Y2404 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.2/26.5 07-2Y4804 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-201604 

07-LA-5727-/0 07-1P8104 

07-VEN-1-9.8/14.2 07-3Y4804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-24.8/26.9 07-3Y0704 
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Cnty Rt Pm 

07-VEN-33-32.5/48.4
 

07-VEN-33-42.0/48.5
 

07-VEN-33-/31
 

07-VEN-34-13.6/17.6
 

07-VEN-101-22.0/23.7
 

07-VEN-101-30.9/0
 

07-VEN-118-32.0/32.5
 

07-VEN-118-32.0/33
 

07-VEN-118-21.8/21.8
 

07-VEN-118-18.2/32.6
 

07-VEN-118-18.4/0
 

07-VEN-150-9.6/9.6
 

07-VEN-150-18.8/18.8
 

07-VEN-150-20.5/31
 

07-VEN-150-28.5/28.5
 

District 07 

Statement of Ongoing Contracts - Index 
Contract 

07-3Y1304 

07-2Y6404 

07-4M5604 

07-2Y6304 

07-234204 

07-4E1704 

07-223804 

07-246904 

07-1X3104 

07-116794 

07-1P3804 

07-1189A4 

07-1189G4 

07-4L4304 

07-1189F4 

Statement of Ongoing Contracts - Federal Aid 
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19 

19 

19 

19 

20 

20 

20 

20 

20 

20 

21 

21 

21 

21 

21 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $112,958,447  $105,260,998




Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $401,562,722

-S- FEDERAL AID (SECONDARY) $30,872,379

-SH- STATE HIGHWAY $277,224,678

-ER- STORM DAMAGE REPAIR $133,668,478

 $330,542,292

District Total: $1,286,828,996

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $25,888,690 

Work completed this Period:  $25,888,690 

Work Comp 

$351,467,243


 $26,742,891


 $195,697,228


 $16,188,393


 $122,721,319


 $818,078,070
 


	07

