
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.2/6.7 IN RIVERSIDE AND SAN BERNARDINO STEINY AND COMPANY INC RAMOS, MOISES $3,116,273 05/01/08 83%
08-0K5004 COUNTIES AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION STATIONS 
BALDWIN PARK CA 917060993 

P O BOX 8100 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,742,798
 $465,514

05/30/08 
06/03/09 

56%

(626)338-9923 
(951)232-6293 

HB4N SWPPP 

08-RIV-10-4.3/0 IN RIVERSIDE COUNTY ABOUT 1 MILE EAST DREAMBUILDER NGUYEN, VU $237,461 11/24/08 64%
08-0F3504 OF CALIMESA IN BEAUMONT AT BROOKSIDE 

SAFETY ROADSIDE REST AREA 

UPGRADE SAFETY ROADSIDE REST AREA 
PLACENTIA, CA 92870 

1361 E. GARTEN DRIVE 850 VIA LATA SUITE 

#100A 

COLTON, CA 92324 

$167,023
 $81,766

12/10/08 
06/05/09 

70%

HA26 WPCP 
(909)825-2753 

08-RIV-10-8.1/24.2 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT ATTN FATHI, ALI $14,968,419 02/01/08 67%

HA27 

08-1A9904 
ACIM-0010-(100)9 

--() 

SWPPP 

BEAUMONT AND BANNING 

CONSTRUCT BARRIERS 

BRETT SCHULTZ 

CORONA, CA 92878-2229 

P. O. BOX 2229 

(951)232-7259 

2781 W RAMSEY STREET, 

SUITE 7 

BANNINE, CA 92220-3700 

$8,688,023
 $982,405

03/07/08 
09/08/09 

58%

08-RIV-10-52.3/57 IN RIVERSIDE COUNTY IN INDIO FROM D.C. HUBBS CONSTRUCTION FATHI, ALI $961,927 12/12/08 58%

HB1 

08-0H9904 
ACHS-0104-(059)E 

G 01-04 0-(9E) 

--() 

SWPPP 

JEFFERSON STREET OVERCROSSING TO 

ROUTE 10/111 SEPARATION 

INSTALL MEDIAN BARRIER 
YUCAIPA, CA 92399 

37306 VISTA VIEW 

(951)232-7259 

2351 WEST LUGONIA 

AVE. 

REDLANDS, CA 92374 

$141,919
 $137,301

01/05/09 
05/26/09 

15%

08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. KAWWA, JABRA $39,887,407 11/21/08 0%

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

ATTN: MR. WOLFGANG DEIGADO 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(951)276-1938 

2023 CHICAGO AVENUE 

SUITE B6 

RIVERSIDE, CA 92507 

$211,141
 $128,734

12/30/08 
09/20/10 

1%

08-RIV-15-8.2/23.9 IN RIVERSIDE COUNTY IN MURRIETA AND ALL AMERICAN ASPHALT JAMES M. YANG, CHAD $9,471,278 09/07/07 100% 

HA22 

08-495204 
ACIM-015 -(150)6 

--() 

WPCP 

LAKE ELSINORE FROM 0.9 KM SOUTH OF 

ROUTE 15/215 SEPARATION TO 2.6 KM 

NORTH OF ROUTE 15/74 SEPA 

GRIND AND REPLACE SLABS 

MC GEE PROJECT MANAGER 

CORONA, CA 91718-2229 

1776 ALL AMERICAN WAY 

(951)232-7638

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$9,531,563 
$0 

10/05/07 
03/25/09 

100% 

COMPLETED 
03/25/09 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,577,598 11/21/07 66%

HE11 

08-452204 
STPL-5104-(032)N

 510-4 03-() 

--() 

SWPPP 

0.5 KM SOUTH OF MAGNOLIA AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

MAGNOLIA AVENUE OVERCROSSING 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(951)232-3610 

9225 STELLER COURT 

STE B 

CORONA, CA 92883 

$11,269,059
 $581,813

12/13/07 
12/14/09 

82%

08-RIV-15-/41.8 IN RIVERSIDE COUNTY AT VARIOUS CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,120,000 06/23/08 68%
08-0J7104 LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$950,850
 $398,650

07/18/08 
05/19/09 

85%

SOUTH EL MONTE CA 91733 
(951)232-6263 

HB4N WPCP (626)452-8658 

08-RIV-60-7.1/12.1 IN RIVERSIDE COUNTY IN AND NEAR CHRISP COMPANY $111,111 03/05/09 0%
08-0L6304 RIVERSIDE FROM 0.4 MILE WEST OF 

VALLEY WAY UNDERCROSSING TO 0.2 MILE 

P O BOX 1368 $0
 $0

04/15/09 
0%

WEST OF WEST JUNCTION RTE 
FREMONT CA 94539 

RESTRIPE AND PLACE PAVEMENT MARKERS 
(510)656-2840 

HM4 WPCP 

08-RIV-60-8.8/11.8 IN RIVERSIDE COUNTY IN RIVERSIDE AT J MC LOUGHLIN ENGINEERING CO $667,425 04/03/09 0%
08-0L2504 VARIOUS LOCATIONS FROM LA RUE STREET 

OVERCROSSING TO ROUTE 60/215/91 

INC 

10641 FULTON COURT 

$0
 $0

04/20/09 
0%

SEPARATION 

TREAT BRIDGE DECK 
RANCHO CUCAMONGA CA 91730 

HM3 SWPPP (909)944-1037 

08-RIV-62-.5/4.2 IN RIVERSIDE COUNTY NEAR DESERT HOT SKANSKA USA CIVIL WEST VERLENGIA, ROMANO $1,390,000 12/29/08 87%
08-0L6504 SPRINGS FROM 0.5 MILE TO 4.2 MILES 

NORTH OF ROUTE 10/62 SEPARATION. 

AC OVERLAY TYPE G 

CALIFORNIA DISTRICT ATTN: DAN 

ENNIS 

1995 AGUA MANSA ROAD 

2351 WEST LUGONIA 

AVENUE SUITE F 

REDLANDS, CA 92374-5014 

$1,211,023
 $1,198,333

01/14/09 
04/24/09 
04/23/09 

86%

HM1 WPCP RIVERSIDE, CA 92509 
(951)538-9810 

08-RIV-74-/11.8 IN RIVERSIDE COUNTY IN AND NEAR LAKE STERNDAHL ENTERPRISES INC YOUSSEF, MAGED $196,278 12/03/08 100% 

HB1 

08-0J1104 

WPCP 

ELSINORE FROM ORANGE COUNTY LINE TO 

GRAND AVENUE 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANFORD STREET 

(951)538-3087

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$195,086 
$0 

12/24/08 
03/19/09 

100% 

COMPLETED 
03/24/09 



   

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-79-16.6/0
 
08-0J0604
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HB1 WPCP
 

08-RIV-91-.6/1.2
 
08-456614
 
HP21-6054-(049)L
 

605-4 04-()
 

--()
 

HE11 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

08-RIV-91-5.5/7
 
08-0K7404
 

HM3 WPCP
 

08-RIV-215-9.3/10.8
 
08-0N3304
 
NH- -( )E


- -()
 

2010
 

201130
 

08-RIV-215-22.5/38
 
08-0L5604
 

HM1 SWPPP
 

Resident
 
Engineer
 

MANASRAH, FATHI
 

9225 STELLAR COURT #5
 

CORONA, CA 92883
 

(951)277-8582
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO, CA
 

92401-1400
 

(957)232-6478
 

YANG, CHAD
 

9225 STELLAR COURT,
 

SUITE B
 

CORONA, CA 92883
 

(951)232-7638
 

MANASRAH, FATHI
 

9225 STELLAR CT "B"
 

CORONA, CA 92883
 

(951)277-8582


Description

Type Of Work
 

IN RIVERSIDE COUNTY IN WINCHESTER AT
 

SIMPSON ROAD
 

INSTALL TRAFFIC SIGNAL AND RESTRIPE
 

IN RIVERSIDE COUNTY NEAR CORONA FROM
 

1.0 KM EAST OF ORANGE AND RIVERSIDE
 

COUNTY LINE TO 1.4 KM WEST OF ROUTE
 

91 AND 71 SEPARATIO
 

REPLACE EXISTING BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN CORONA AT
 

VARIOUS LOCATIONS FORM WEST GRAND
 

BOULEVARD UNDERCROSSING TO EAST
 

GRAND BOULEVARD UNDERCROSSING
 

REHABILIATED BRIDGE DECKS
 

IN CITY OF MURRIETA FROM 0.5 MI NORTH
 

TO 0.3 MI SOUTH OF MURRIETA HOT
 

SPRINGS ROAD
 

SECURE & STABILIZE DAMAGED AREA
 

IN RIVERSIDE CO NEAR PERRIS FROM 1.7
 

MILES NORTH OF MCALL BOULEVARD
 

OVERCROSSING TO 0.6 MI NORTH OF
 

EUCALPTUS AVENUE OVERCROSSING
 

PLACE RUBBERIZED TYPE "O" OVERLAY
 

Contractor 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SEMA CONSTRUCTION, INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 917732911
 

(909)394-4570
 

SEMA CONSTRUCTION INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

ORTIZ ASPHALT PAVING
 

382 EAST ORANGE SHOW ROAD
 

SAN BERNARDINO, CA 92408
 

$296,282

 $0

 $0


 $13,798,250

 $13,595,618


 $4,430


 $2,005,417

 $1,833,898


 $5,504


 $468,980

 $0

 $0


 $6,000,000

 $0

 $0


 $2,866,629
 
$2,459
 
$2,459
 

11/24/08 0%

12/22/08
 

0%


02/08/07 0%

02/27/07
 

0%

10/20/09
 

PLANT EST
 

SATIS
 

11/03/06 0%

12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

04/16/09 0%

04/28/09
 

0%


02/23/09 0%

02/23/09
 

0%

03/24/09
 
04/16/09
 

COMPLETED
 

02/27/09 19%
 
03/13/09
 

0%

07/21/09
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $772,058 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$643,643
 $294,205

07/16/08 
05/15/09 

83%

RIVERSIDE CA 925137745 
(951)821-8189 OVER RUN 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-10-24.0/33.6 IN SAN BERNARDINO COUNTY IN COLTON, TERNO, INC. OOI, KEE $9,865,773 06/28/07 0%

HB4N 

08-384204 
ACIM-X071-(052)E 

LN62-08 0-(2) 

--() 

SWPPP 

SAN BERNARDINO, LOMA LINDA AND 

REDLANDS AT VARIOUS LOCATIONS 

WIDEN AND STRIPE RAMPS 
LA MIRADA, CA 90638 

15701 HERENO AVENUE 

(951)840-8323 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$9,752,459
 $67,636

07/16/07 
09/23/09 

0%

PLANT EST 

SATIS 

08-SBD-10-25.3/29.2 IN SAN BERNARDINO COUNTY IN SAN T D S ENGINEERING $870,695 03/20/09 0%
08-0H7604 BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UC TO 0.1 MILE 

1014 S WESTLAKE BLVD STE 1413 $0
 $0

04/02/09 
0%

WEST OF ALABAMA STREET OV 
WESTLAKE VILLAGE CA 91361 

INSTALL OVERHEAD SIGNS AND RESTRIPE 
(805)371-4639 

HB4N WPCP 

08-SBD-10-30.1/30.9 IN SAN BERNARDINO COUNTY IN REDLANDS CALIFORNIA ENGINEERING AND OBADIKE, JOE $224,658 06/09/08 78%
08-0C5904 FROM 0.3 MILE WEST OF EUREKA STREET 

UNDERCROSSING TO 0.2 MILE WEST OF 6TH 

CONTRACTING INC 

16027 BROOKHURST ST STE G 240 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4572 

$175,184
 $0

07/18/08 
04/03/09 

78%

STREET UNDERCROSSIN 

INSTALL LIGHTING AND CURB RAMPS 
FOUNTAIN VALLEY CA 92708 

(951)830-6821

HB4N WPCP (714)708-3544 

08-SBD-10-31.1/31.1 IN SAN BERNARDINO COUNTY ON ROUTES 10 P T M GENERAL ENGINEERING $489,489 02/11/09 0% 
08-0E5004 AND 66 AT VARIOUS LOCATIONS 

CONSTRUCT CURB RAMPS 

SERVICES INC 

P O BOX 7745 

$0 
$0 

03/04/09 
0% 

RIVERSIDE CA 925137745 

HB71 WPCP (951)710-1000 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-/39.2 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS OOI, KEE $722,435 10/03/08 24%
08-0C3314 COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 
FONTANA CA 92335 

8555 BANANA AVENUE 790 S. VIA LATA SUITE 

100 

$77,821
 $77,821

10/22/08 
06/05/09 

11%

HA22 WPCP 

(909)356-8880 
(951)840-8323 

COLTON, CA 92324 

08-SBD-15-28.9/40.4 IN SAN BERNARDINO CO. IN AND NEAR MATICH CORPORATION $3,451,111 01/12/09 0%
08-0K7604 HESPERIA AND VICTORVILLE FROM OAK 

HILL ROAD TO ROUTE 18 JUNCTION. 

P O BOX 50000 $0
 $0

01/29/09 
0%

COLD PLANE .04', OVERLAY .08' 
SAN BERNARDINO CA 92412 

(909)382-7400 

HM1 WPCP 

08-SBD-15-40.1/42.7 IN SAN BERNARDINO CO IN VICTORVILLE SECURITY PAVING COMPANY INC GONZALEZ, ALFONSO A. $3,802,315 12/03/08 47%
08-0C8104 
ACIM-0015-(223)1 

ACIM-0015-(223)E 

--() 

FROM 0.6KM SOUTH OF ROUTE 18/15 

SEPARATION TO 1.1KM NORTH OF MOJAVE 

DRIVE OVERCROSSING. 

UPGRADE AND PAVE MEDIAN BARRIER. 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)538-5218 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,918,338
 $1,030,498

12/19/08 
08/11/09 

50%

HA27 SWPPP 

08-SBD-15-41.7/42.4 IN SAN BERNARDINO COUNTY IN SKANSKA USA CIVIL WEST SARKIN, SUE $5,606,359 03/16/07 0%
08-333904 
DPIL-0061-(025) 

--() 

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0 

KM NORTH OF MAJAVE DRIVE 

WIDEN BRIDGE, RAMPS AND SIGNAL 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-7826 

15367 TAMARAK ROAD 

VICTORVILLE, CA 92392 

$5,853,270
 $2,684

04/06/07 
05/26/09 

0%

PLANT EST 

HE11 SWPPP (951)684-5360 
SATIS 

HB4N 

08-SBD-15-65.8/130.1 IN SAN BERNARDINO COUNTY NEAR BARSTOW BEADOR CONSTRUCTION COMPANY $561,300 04/10/09 0%
08-492904 AT VARIOUS LOCATIONS FROM OUTLET 

CENTER DRIVE OVERCROSSING TO ZZYZX 

INC 

26320 LESTER CIRCLE 

$0
 $0

04/28/09 
0%

ROAD OVERCROSSING 

SEAL BRIDGE DECK 
CORONA CA 92883 

HM3 WPCP (951)674-7352 

08-SBD-15-160.8/161.5 IN SAN BERNARDINO COUNTY ABOUT 40 KM DEN BOER ENGINEERING AND NGUYEN, KHOA $6,893,337 11/29/07 100% 

HA26 

08-0A6404 
ACIM-015 -(043)2 

ACIM-015 -(043)E 

--() 

SWPPP 

SOUTH OF CALIFORNIA AND NEVADA STATE 

LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREAS 

RESTORE REST AREAS 

CONSTRUCTION INC 

THOUSAND PALMS CA 92276 

(760)469-8923 

72 152 NORTHSHORE STREET STE 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$6,943,930 
$0 

12/21/07 
04/17/09 

100% 

COMPLETED 
04/17/09 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

08District 

08-SBD-15-169.8/181.9 

Fed Aid 

HA22 HB1 

Pgm Code 

08-4393U4 

Contract 

ACIM-015 -(042)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

Description 

CONSTRUCT TRUCK DESCENDING LANE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

Resident 
Engineer 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$62,316,527

Bid + CCOs

 $40,607,525

Comp To date

 $1,840,696

This Month 

10/26/07 

Awarded 

11/15/07 

Approved 

12/15/10 

Est Comp

 29%

%Time

 64%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$51,903,900
 $309,525
 $309,525

01/16/09 
02/09/09 
11/30/10 

1%

 1%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$32,963,779
 $527,238
 $326,683

12/03/08 
12/19/08 
09/24/10 

23%

 2%

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

$131,888
 $0
 $0

02/23/09 
03/13/09 

0%

 0%

08-SBD-40-3.0/15.4 
08-0L3604 

IN SAN BERNARDINO COUNTY IN AND NEAR 

DAGGET FROM 0.2 MI WEST OF PELELIU 

DITCH BRIDGE TO GAS LINE WASH BRIDGE 

SULLY MILLER CONTRACTING 

COMPANY 

1100 E ORANGETHORPE AVE NO 20 

$2,665,805
 $0
 $0

03/27/09 
04/10/09 

0%

 0%

PLACE RUBBERIZED HMA OVERLAY 
ANAHEIM CA 92801 

HM1 WPCP (714)578-9600 

08-SBD-40-77.4/0 
08-0E4304 

IN SAN BERNARDINO COUNTY NEAR LUDLOW 

AT THE WILLOW SPRINGS WASH BRIDGE 

SEAL BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

559 W COVINA BOULEVARD 

$201,220 
$0 
$0 

03/25/09 
04/03/09 

0% 

0% 

HM3 WPCP 

(909)394-4510 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 
08-0L6404 MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY WASH 

BRIDGE 

REPAIR GIRDERS 
HM3 WPCP 

08-SBD-40-89.0/119 IN SAN BERNARDINO COUNTY NEAR ESSEX 
08-486304 FROM 2.4 KM WEST OF FORTRESS WASH 
ACIM-040 -(054)8 

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH 
--()

BRIDGE 

REHABILITATE PAVEMENT 
HA22 SWPPP 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

HA25 SWPPP 

08-SBD-60-3.4/3.5 IN SAN BERNARDINO COUNTY IN CHINO AT 
08-0C0804 MOUNTAIN AVENUE EASTBOUND OFF-RAMP 

WIDEN EXISTING RAMP 

HB4N WPCP 

08-SBD-62-17.1/17.8 IN SAN BERNARDINO COUNTY IN JOSHUA 
08-476804 TREE FROM SUNNY VISTA ROAD TO HALLEE 
ACHS-P062-(025)E 

ROAD 
P0-62 0-(5E) 

WIDEN ROADWAY 
--() 

HB1 SWPPP 

08-SBD-62-29.1/30.1 IN SAN BERNARDINO CO IN TWENTYNINE 
08-0E1104 PALMS FROM CANYON ROAD TO 0.1 MI EAST 

OF EL CAMINO ROAD 

HMA OVERLAY 

HB4N SWPPP 

Contractor 

HIGHLAND CONSTRUCTION INC.
 

STELLE KRISTI
 

133 N PIXLEY STREET
 

ORANGE, CA 92868
 

GRANITE CONSTRUCTION COMPANY
 

ATTN: SHANE MOORE
 

38000 MONROE STREET
 

INDIO CA 92203
 

DIVERSIFIED LANDSCAPE
 

MANAGEMENT INC
 

12112 SEVERN WAY
 

RIVERSIDE CA 92503
 

(951)734-6161
 

Resident 
Engineer 

SHAHIDI, SHAINE
 

222 E MAIN STREET
 

SUITE 208
 

BARSTOW, CA 92311
 

(951)232-7839
 

SHAHIDI, SHAINE
 

222 E MAIN STREET,
 

SUITE 208
 

BARSTOW CA 92311
 

(951)232-7839
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

MR. DICK VOGELS PETERSON CHASEKAWWA, JABRA
 

GENERAL ENGINEERING 2023 CHICAGO AVENUE 
CONSTRUCTION INC. SUITE B6 
1792 KAISER AVENUE RIVERSIDE, CA 92507 

IRVINE, CA 92614-5706 
(951)276-1938 

VANCE CORPORATION ATTN: VERN ALIPANAH, FEREYDOON 

THOMAS 790 VIA LATA SUITE 
2271 NORTH LOCUST AVENUE 100 

RIALTO, CA 92377 
(909)289-2020

COLTON, CA 92324 

AUTOBAHN CONSTRUCTION INC 

P O BOX 11238 

SANTA ANA CA 927111238 

(714)769-7025 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,212,806

 $331,310

 $147,604


 $47,730,112

 $42,899,693


 $786,348


 $479,073

 $406,341


 $1,509


 $360,072

 $377,278

 $24,354


 $1,041,659

 $1,155,878


 $0


 $1,042,168
 
$0
 
$0
 

02/02/09
 
02/24/09
 
01/26/10
 

09/20/07
 
10/05/07
 
07/29/09
 

02/21/08
 
03/12/08
 
08/26/11
 

%Time
% Work 

Message 

13%


 15%


 73%


 90%


 0%


 0%


PLANT EST
 

SATIS
 

04/30/08 0%

05/14/08
 

0%

08/04/09
 

PLANT EST
 

SATIS
 

08/08/08
 
08/25/08
 
01/22/09
 
04/27/09
 

03/25/09
 
04/06/09
 

95%


 96%


 0%
 

0%
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-31.1/31.5 IN SAN BERNARDINO COUNTY IN P T M GENERAL ENGINEERING TABA, ISSA $292,292 09/29/08 82%
08-482604 TWENTYNINE PALMS FROM 0.1 MILE WEST 

OF MOJAVE AVENUE TO 0.1 MILE EAST OF 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DR. 

REDLANDS, CA 92374-4562 

$97,956
 $97,956

10/28/08 
04/30/09 

34%

ALPINE AVENUE 

INSTALL TRAFFIC SIGNAL 
RIVERSIDE CA 925137745 

(951)840-8234 

HB4N WPCP (951)710-1000 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-19.9/20.4 IN SAN BERNARDINO COUNTY IN RIALTO AT CSI ELECTRICAL CONTRACTORS INCNGUYEN, VU $479,503 06/23/08 78%
08-0A7404 THE INTERSECTION OF ROUTE 66 AND 

PEPPER AVENUE 

CONSTRUCT CURB RAMPS AND CULVERT 
SANTA FE SPRINGS, CA 90670 

10623 FULTON WELLS AVENUE 

(909)825-2753 

850 VIA LATA #100A 

COLTON, CA 92324 

$412,934
 $162,868

07/22/08 
05/04/09 

84%

SUSPENDED 

HB71 WPCP 

08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 54%
08-449714 CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 
CORONA CA 92877 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$122,463
 $7,730

03/05/08 
03/24/10 

60%

(951)734-9809 
(951)232-6497

HA21 WPCP 

08-SBD-138-9.0/13 IN SAN BERNARDINO COUNTY ABOUT 2 GRANITE CONSTRUCTION COMPANY $477,777 04/13/09 0%
08-0L3104 MILES WEST OF CAJON JUNCTION FROM 2.5 

MI E OF RTE 138/2 SEPARATION TO 0.1 

MI W OF LONE PINE CANYO 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

04/28/09 
0%

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY $280,629 03/16/09 0% 
08-0F7804 HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

P O BOX 50085 $0 
$0 

03/27/09 
0% 

OF ROUTE 173 JUNCTION 
WATSONVILLE CA 95077 

CORRECT VERTICAL CURVES & SHOULDERS 
(831)724-1011 

HB1 SWPPP 
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State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-210-9.4/11
 

HE11 SWPPP
 

08-SBD-215-.4/4.2
 
08-0K7004
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-10.0/17.6
 
08-0H3204
 
ACIM-2151-(224)E
 

--()
 

HA22 WPCP
 

08-SBD-215-17.3/0
 
08-0K6904
 

HM3 WPCP
 

08-SBD-5506-/0
 
08-3770U4
 
CMLN-6208-(014)E
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN COLTON AT
 

VARIOUS LOCATIONS FROM IOWA AVENUE
 

OVERCROSSING TO SANTA ANA RIVER
 

BRIDGE
 

TREAT BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO FROM ROUTE 215/210
 

SEPARATION TO ROUTE 215/15
 

SEPARATION.
 

COLD PLANE AND OVERLAY HMA TYPE A
 

IN SAN BERNADINO COUNTY NEAR DEVORE
 

AT DEVORE ROAD OCERCROSSING.
 

TREAT BRIDGE WITH METHACRLYLATE.
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE LOCATION FOR THE FUTURE
 

SOUTHERN REGIONAL LABORATORY AND
 

TRANSPORTATION MANAGEMENT CENT
 

CONSTRUCT PARK AND RIDE
 

Contractor 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

J MC LOUGHLIN ENGINEERING CO
 

INC
 

10644 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MATICH CORPORATION
 

P O BOX 50000
 

SAN BERNARDINO CA 92412
 

(909)382-7400
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

Resident 
Engineer 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

RIVERSIDE CONSTRUCTION COMPANYLENART, ELVIRA
 

INC 3474 NIKI WAY 
P O BOX 1146 RIVERSIDE, CA 

RIVERSIDE CA 92502 
(951)232-8949

(951)682-8308 

$801,938 09/21/07 0%
 $739,257
 $21,527

11/14/07 
01/11/12 

0%

PLANT EST 

SATIS 

$341,174 03/02/09 0%
 $0
 $0

03/20/09 
0%

 $82,242,051 11/21/07 49%
 $47,998,186
 $4,349,298

12/14/07 
07/11/11 

58%

 $3,699,999 03/09/09 0%
 $0
 $0

03/16/09 
0%

 $35,625 03/11/09 0%
 $0
 $0

03/27/09 
0%

 $3,205,975 11/15/07 0% 
$3,133,940 

$36,073 
12/14/07 
09/04/09 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY IN ANGELUS DRP NATIONAL INC. GADALLA, AMGAD $968,000 08/26/08 57%

08-479504 $533,319 09/25/08
OAKS AT THE CAMP ANGELUS MAINTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. 55%


$46,900 07/08/09

STATION
 STE #109
 

WEST COVINA, CA 91791

UPGRADE MAINTENANCE FACILITIES	 SAN BERNARDINO, CA 92408
 

(909)844-9731

HA12
 

08-SBD-5714-/0	 IN SAN BERNARDION COUNTY NEAR VANCE CORPORATION $287,782 04/06/09 0%


FAWNSKIN AT THE FAWNSKIN MAINTENANCE 2271 N LOCUST AVENUE
08-0K7804	 $0 04/22/09
 
0%


$0

STATION
 

RIALTO CA 92377

REPLACE EXITING ASPHALT CONCRETE
 

(909)355-4333
 

HA12 SWPPP
 

08-SBD-5726-/0	 IN SAN BERNARDINO COUNTY IN ONTARIO DC HUBBS CONSTRUCTION EMUH, GODWIN $666,806 09/30/08 86%


AND SAN BERNARDINO AT ONTARIO 37306 VISTA VIEW DRIVE 790 VIA LATA, SUITE
08-0J6604	 $632,951 10/22/08
 
97%


$0 04/27/09

MAINTENANCE STATION AND AT SAN
 100
 04/13/09

BERNARDINO MAINTENANCE STATION COLTON, CA 92324 COMPLETED
 
CONSTRUCT 15 BUILDINGS (951)232-3706


HA23 WPCP
 

YUCAIPA, CA 92399
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $27,321,225 03/03/08 29%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $11,370,344 03/21/08
3474 NIKI WAY	 42%

$941,619 03/21/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $470,875,119 Completed to Date: $228,691,882 Work This Month: $14,560,441



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-.2/6.7 08-0K5004 

08-RIV-10-8.1/24.2 08-1A9904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-4.3/0 08-0F3504 

08-RIV-10-52.3/57 08-0H9904 

08-RIV-15-8.2/23.9 08-495204 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-15-/41.8 08-0J7104 

08-RIV-60-7.1/12.1 08-0L6304 

08-RIV-60-8.8/11.8 08-0L2504 

08-RIV-62-.5/4.2 08-0L6504 

08-RIV-74-/11.8 08-0J1104 

08-RIV-79-16.6/0 08-0J0604 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-5.5/7 08-0K7404 

08-RIV-91-.6/1.2 08-456614 

08-RIV-215-9.3/10.8 08-0N3304 

08-RIV-215-22.5/38 08-0L5604 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-25.3/29.2 08-0H7604 

08-SBD-10-30.1/30.9 08-0C5904 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 
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4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-31.1/31.1 08-0E5004 

08-SBD-10-24.0/33.6 08-384204 

08-SBD-10-/39.2 08-0C3314 

08-SBD-15-40.1/42.7 08-0C8104 

08-SBD-15-41.7/42.4 08-333904 

08-SBD-15-65.8/130.1 08-492904 

08-SBD-15-160.8/161.5 08-0A6404 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-28.9/40.4 08-0K7604 

08-SBD-15-/3.8 08-472214 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-40-3.0/15.4 08-0L3604 

08-SBD-40-77.4/0 08-0E4304 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-89.0/119 08-486304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-3.4/3.5 08-0C0804 

08-SBD-62-17.1/17.8 08-476804 

08-SBD-62-29.1/30.1 08-0E1104 

08-SBD-62-31.1/31.5 08-482604 

08-SBD-62-55.0/79.5 08-0H6504 

Page 
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5 
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5 

6 

6 

6 

6 

6 
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7 

7 

7 

7 

7 
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Cnty Rt Pm 

08-SBD-66-19.9/20.4
 

08-SBD-83-.9/1
 

08-SBD-138-9.0/13
 

08-SBD-138-23.0/23.2
 

08-SBD-210-9.4/11
 

08-SBD-215-.4/4.2
 

08-SBD-215-4.8/6.5
 

08-SBD-215-10.0/17.6
 

08-SBD-215-17.3/0
 

08-SBD-5506-/0
 

08-SBD-5708-/0
 

08-SBD-5714-/0
 

08-SBD-5726-/0
 

08-SBD-5730-/0
 

District 08 

Statement of Ongoing Contracts - Index 
Contract 

08-0A7404 

08-449714 

08-0L3104 

08-0F7804 

08-204324 

08-0K7004 

08-007174 

08-0H3204 

08-0K6904 

08-3770U4 

08-479504 

08-0K7804 

08-0J6604 

08-0H2824 

Statement of Ongoing Contracts - Federal Aid 

Page 
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8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $250,539,067  $120,862,196

-F- FEDERAL AID (PRIMARY) $6,000,000  $0



District 08 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $46,541,377  $11,796,297

STATE HIGHWAY $60,938,453  $24,154,578

 $106,856,221  $71,878,811

 $470,875,119  $228,691,882 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $23,227,699 

Work completed this Period:  $23,227,699 


	08

