
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,541,893 06/18/13 81%
08-0R6404 LOCATIONS 

REPLACE JOINT SEALS & SLOPE PAVING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

100-A 

$743,117
 $0

07/15/13 
05/20/14 

48%

IRVINE CA 92614 
COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(951)830-6954 

08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC AUTOBAHN CONSTRUCTION INC GAYED, EZZ $986,514 05/17/13 32%

HB4N 

08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$327,102
 $0

06/13/13 
06/05/14 

33%

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,288,285 11/09/12 96%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,200,964
 $0

01/10/13 
04/07/14 

96%

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,819,335 06/03/13 98%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$2,705,760
 $0

06/27/13 
04/23/14 

95%

SUSPENDED 
04/24/14 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 52% 
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$677,245 
$0 

12/03/13 
06/25/14 

17% 

HA22 (951)684-5360 
(909)289-2020



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $786,862 02/18/14 4%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$50,203
 $0

03/07/14 
10/21/15 

6%

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $594,479 03/01/13 5%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$560,108
 $0

04/17/13 
03/07/14 

94%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,068,733 06/18/13 77%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$891,623
 $0

07/15/13 
06/12/14 

82%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$692,925
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 0%

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784 

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$0
 $0

12/09/13 
03/24/14 

0%

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $185,560 08/23/13 67% 

HB71 

08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

(951)830-6821

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$98,960 
$0 

09/19/13 
04/03/14 

53% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-16.4/16.6 IN RIVERSIDE COUNTY ON STATE ROUTE 60 J. MCLOUGHLIN ENGINEERING MICHAEL CHEN $255,000 11/12/13 0%

20.20 

08-1E6404 
STPH- -( 

--() 

) 
WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 
(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

11/12/13 
0%

201130 

08-RIV-62-/6.7 IN UNINCORPORATED AREA FROM ROUTE MATICH CORPORATION BENJAMIN, AMGAD $10,560,000 08/15/13 46%

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$3,018,675
 $0

09/17/13 
09/11/14 

28%

08-RIV-74-6.9/10.2 IN RIVERSIDE COUNTY NEAR LAKE ALCORN FENCE COMPANY YANG, CHAD $496,333 11/18/13 87%

HB1 

08-0M4204 
TPHG-P074-(058)E 

--() 

ELSINORE FROM 0.3 MI E/O EL CARISO 

CAMP GROUND ROAD TO 1.6 MI W/O GRAND 

AVENUE 

INSTALL METAL BEAM GUARDRAIL 

SUN VALLEY CA 91353 

(323)875-1342 

P O BOX 1249 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$389,423
 $0

12/09/13 
04/11/14 

82%

COMPLETED 
04/11/14 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC $236,556 04/03/14 0%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS 

3972 BARRANCA PARKWAY STE J28 $0
 $0

04/17/14 
0%

IRVINE CA 92606 

(949)800-6040 

HB4N 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $244,810 06/19/13 9%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 
MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$17,882
 $0

07/22/13 
06/16/14 

7%

HB4N 

(805)523-1914 
(951)840-8234 

COLTON, CA 92324 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING TAHA, ISSA $253,042 01/23/13 39% 
08-0M2104 
HSNH-P074-(057)E 

--() 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$18,617 
$0 

02/22/13 
06/04/14 

8% 

SUSPENDED 

HB1 WPCP (951)710-1000 
(951)840-8234



 

 

 

 

 

 

 

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$735,000
 $0
 $0

03/20/14 
03/20/14 
04/18/14 

0%

 0%

201130 

08-RIV-86-4.2/5.2 
08-1E2604 
ER- -( ) 

--()

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

OOI, KEE 

4295 E. JURUPA 

STREET, SUITE 207 & 

208 

$2,185,000
 $0
 $0

02/11/14 
02/11/14 
06/27/14 

0%

 0%

20.20 

201130 

REPLACE BRIDGE 

(951)840-8323 

ONTARIO, CA 91761 

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $648,037

 $0

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$114,267,316
 $69,155,813

 $0

02/10/12 
03/08/12 
05/13/15 

63%

 60%

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE 

SUITE F 

REDLANDS, CA 92374 

$4,103,485
 $72,562

 $0

12/17/13 
01/06/14 
02/18/15 

19%

 2%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$26,005,926 
$23,743,890 

$0 

04/11/11 
05/04/11 
07/02/14 

92% 

90% 
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-38.6/39.7
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$535,064

 $381,135


 $0


 $1,376,881

 $1,193,906


 $0


 $3,828,682

 $3,618,273


 $0


 $134,041,625

 $68,629,102


 $0


 $7,510,707

 $7,180,634


 $0


 $255,210
 
$114,426
 

$0
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 

12/03/12
 
01/10/13
 
03/24/16
 

03/26/12
 
04/13/12
 
05/03/14
 

53%


 51%


 0%


 0%


PLANT EST
 

SATIS
 

09/14/12 44%
 
09/14/12
 

45%

12/18/15
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/14
04/30/14
 

District 08 

08-SBD-10-/33.2 

Fed Aid 

20.20 

201130 

Pgm Code 

08-1F0604 

Contract 
Location 

Storm Water 
Plan 

IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

Description 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

Type Of Work 

PACIFIC RESTORATION GROUP INC. 

Contractor 

PERRIS, CA 92570 

BENSON, DAVID 

Resident 
Engineer 

(951)232-6478 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/27/14 

Awarded 

04/27/14 

Approved 

06/30/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$79,151,725
 $76,148,639

 $0

02/16/12 
03/22/12 
03/31/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-15-11.0/0 
08-0K5204 

IN THE CITY OF FONTANA, ON DUNCAN 

CANYON ROAD AT I-15 

CONSTRUCT REINFORCED CONCRETE BOX C 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

$1,885,000
 $0
 $0

10/16/13 
11/01/13 

0%

 0%

HA42 

(858)536-3100 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$209,287,488
 $59,389,134

 $0

11/13/12 
11/26/12 
10/04/16 

36%

 28%

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$229,500
 $197,353

 $0

03/12/13 
04/18/13 
03/14/14 

67%

 86%

COMPLETED 
04/01/14 

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,757,302 
$13,335,768 

$0 

10/17/13 
10/29/13 
04/06/16 

16% 

12% 

HA22 (858)536-3100 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 

08-SBD-15-31.8/171.4 

Fed Aid 

HM3 

Pgm Code 

08-0R6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

Description 

REPAIR BRIDGE DECKS, PLACE HMA 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

GEORGES, SAMAR 

Resident 
Engineer 

(951)232-3748 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/12/13 

Awarded 

07/15/13 

Approved 

10/22/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E)

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,876,875
 $7,165,402

 $0

10/14/13 
11/01/13 
05/05/15 

3%

 18%

08-SBD-18-6.1/31.6 
08-0Q6504 

IN SAN BERNARDINO COUNTY ON RTE 18 AT 

VAR LOCATIONS FROM STATE RTE 18/330 

SEPARATION 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

NGUYEN, NHAN 

850 S. VIA LATA SUITE 

#104 

$1,713,070
 $1,594,743

 $0

06/16/13 
07/15/13 
05/09/14 

86%

 90%

HM3 

METHACRYLATE,JOINT SEAL,AC SURFACE 
IRVINE CA 92614 

(949)252-0441 
(909)821-8164 

COLTON, CA 92324 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,108,809
 $1,125,671

 $0

10/22/09 
12/14/09 
12/24/13 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-53.4/53.6 
08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

$507,451
 $0
 $0

11/20/13 
12/12/13 

0%

 0%

HB1 (714)646-3697 

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$486,061 
$152,536 

$0 

10/09/13 
10/23/13 
05/14/14 

20% 

32% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/14
04/30/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-15.0/49.5 
08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

$10,394,281
 $0
 $0

03/14/14 
03/26/14 

0%

 0%

(951)736-7600 

HA22 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,528,540
 $1,077,237

 $0

06/20/13 
07/31/13 
08/29/14 

43%

 70%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,825,148
 $14,076,921

 $0

12/06/12 
01/10/13 
05/14/14 

91%

 79%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-18.0/0 

HA21 

08-435414 
NEAR NEWBERRY SPRINGS 18 MI E/O JCT 

RTE 15/40 CONNECTOR @ CREST WASH BR 

PLACE ROCK SLOPE PROTECTION 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$314,061
 $315,368

 $0

12/05/13 
12/23/13 
04/16/14 

64%

 99%

COMPLETED 
04/09/14 

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,155,241
 $7,736,423

 $0

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501 
$15,469,212 

$0 

12/21/12 
01/11/13 
06/19/14 

82% 

65% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 

08-SBD-40-138.3/154.5 

Fed Aid 

HA22 

Pgm Code 

08-0K2604 

Contract 

IM-040 -(059) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

Description 

MILL & OVERLAY THE EXISTING ASPHALT 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783

Bid + CCOs

 $14,122,196

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/11/13 

Approved 

06/17/14 

Est Comp
Accepted 

80%

%Time

 83%

% Work 
Message 

08-SBD-40-140.7/0 

HA21 

08-0N5704 
BRIM-040 -(061)1 

--() 

IN SAN BERNANRDINO COUNTY IN 

AT ROADRUNNER WASH BRIDGE. 

BRIDGE SIESMIC RETROFIT 

NEEDLES O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$180,380
 $161,770

 $0

08/23/13 
09/10/13 
04/01/14 

70%

 90%

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $0
 $0

03/05/14 
03/05/14 
08/22/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$27,756,565
 $24,894,840

 $0

02/15/11 
02/28/11 
12/29/14 

80%

 89%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857
 $530,032

 $0

01/26/11 
02/15/11 
09/26/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,022,122 
$233,081 

$0 

10/03/13 
10/15/13 
05/25/15 

4% 

12% 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO I-40 V A P CONSTRUCTION INC DAVIS, DARCY $373,575 08/16/13 78%

HB71 

08-0M6904 /USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$206,350
 $0

09/05/13 
05/05/14 

54%

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$346,180
 $0

07/16/12 
03/31/14 

86%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 0%

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

03/26/14 
0%

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,913,142 10/31/12 80%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$12,195,127
 $0

12/03/12 
07/11/14 

53%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION NGUYEN, VU $624,868 06/03/13 50% 

HA12 

08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

SLOVER AVENUE 

CONSTRUCT CNG FUELING STATION 

WHITTIER CA 90606 

(562)696-7111 

12409 SLAUSON AVE SUITE I 

(951)232-3784

4295 E JURUPA ST STE 

207 & 208 

ONTARIO, CA 91761 

$508,861 
$0 

06/27/13 
04/08/14 

83% 

COMPLETED 
04/09/14 

Totals: Authorized Final Amt: $912,811,520 Completed to Date: $438,216,900 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-62-/6.7 08-491804 

08-RIV-74-6.9/10.2 08-0M4204 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-11.0/0 08-0K5204 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-40-3.0/28.1 08-0K2504 8
 

08-SBD-40-18.0/0 08-435414 8
 

08-SBD-40-85.2/0 08-0N5904 8
 

08-SBD-40-119.0/138.3 08-0K2704 8
 

08-SBD-40-138.3/154.5 08-0K2604 9
 

08-SBD-40-140.7/0 08-0N5704 9
 

08-SBD-60-/9.9 08-1F0904 9
 

08-SBD-62-142.2/142.9 08-378704 9
 

08-SBD-71-4.8/8.5 08-0F1004 9
 

08-SBD-95-51.2/51.6 08-0K3104 9
 

08-SBD-95-57.0/57.3 08-0M6904 10
 

08-SBD-215-14.0/0 08-0M4004 10
 

08-SBD-395-16.2/0 08-0P3104 10
 

08-SBD-395-19.0/35.6 08-0C1214 10
 

08-SBD-5712-/0 08-0M0204 10
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $265,437,533  $141,670,077




Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-F FEDERAL AID (PRIMARY) $41,404,411

-S FEDERAL AID (SECONDARY) $251,542,130

-SH STATE HIGHWAY $34,405,386

-ER STORM DAMAGE REPAIR $2,185,000

 $317,837,060

District Total: $912,811,520

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $1,664,762 

Work completed this Period:  $1,664,762 

Work Comp 

$26,835,127


 $86,290,763


 $22,119,997


 $0


 $161,300,936


 $438,216,900
 


	08

