
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

08District 

08-RIV-10-1.0/0 

Fed Aid 

HM3 

Pgm Code 

08-0Q2004 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE ROCK SLOPE PROTECTION 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORP. 

Contractor 

PLACENTIA CA 92870 

1324 LAWSON LANE 

GAYED, EZZ 

Resident 
Engineer 

(951)830-6954 

850 S. VIA LATA SUITE 

#100A 

COLTON, CA 92326 

$922,603

Bid + CCOs

 $643,448

Comp To date

 $237,190

This Month 

11/04/15 

Awarded 

11/18/15 

Approved 

08/22/16 

Est Comp
Accepted 

51%

%Time

 71%

% Work 
Message 

08-RIV-10-6.3/7 
08-0R4704 
NHP-X065-(104)E 

--()

IN BEAUMONT AT RTE 10/60 IC TO VEILE 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

$1,275,250
 $0
 $0

01/05/16 
02/03/16 

0%

 0%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, 

08-RIV-10-74.0/105.4 
08-1E8604 
NHPI-010 -( )5 

049- E -() 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$62,713,078
 $0
 $0

03/02/16 
03/17/16 

0%

 0%

08-RIV-10-130.6/130.6 

20.20 

08-1G9504 
IN RIVERSIDE COUNTY NEAR BLYTHE AT 

CALADA DIRCH BRIDGE BRIDGE #56-0020 

L/R DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT EMBANKMENT 

RIVERSIDE CONSTRUCTION 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

VU, KHOI 

(951)232-6263 

73800 DINAH SHORE 

DRIVE SUITE 104/105 

PALM DESERT, CA 92211 

$3,335,000
 $0
 $0

02/12/16 
02/12/16 
04/29/16 

0%

 0%

201130 

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$465,744
 $431,644
 $24,542

04/06/15 
04/27/15 
05/03/16 

95%

 93%

08-RIV-10-/15.9 

201315HB4 

08-465514 
IN RIVERSIDE COUNTY IN VARIOUS CITIES 

ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

TRAFFIC DEVELOPMENT SERVICES, 

INC. 

MOORPARK, CA 93021 

HARIKA, INDERJEET 

(951)232-6293

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$282,287 
$0 
$0 

07/01/15 
07/01/15 

0% 

0% 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-1.1/1.1 IN RIVERSIDE COUNTY NEAR TEMECULA AT SYLVESTER ROOFING CO. INC. ABU-GHARBIEH, IMAD $283,507 11/12/15 0%
08-1G6004 THE RAINBOW TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

REPAIR ROOF 

ESCONDIDO, CA 92026 

306-N WEST EL NORTE PKWY #371 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$0
 $0

11/12/15 
04/01/16 

0%

COMPLETED 
04/04/16 

20.20 
(951)232-3610 

201130 

08-RIV-15-8.7/15.3 IN RIVERSIDE COUNTY FROM JUNCTION GRIFFITH COMPANY TRUONG, NICK $235,000 06/19/15 100%
08-1G4404 15/215 TO BAXTER ROAD 

EMERGENCY F.A. 

SLABS REPLACEMENT 

DIR'S ORDER 

BREA, CA 92821 

3050 E. BIRCH STREET 

(951)830-6835 

4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$212,695
 $0

06/19/15 
03/21/16 

100%

COMPLETED 
03/25/16 

20.20 

201130 

08-RIV-60-.5/16.3 IN/NEAR CORONA, RIVERSIDE, MORENO PETERSON-CHASE GENERAL $510,858 03/16/16 0%
08-1F6504 VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 

$0
 $0

03/29/16 
0%

METHACRYLATE DECK, REPLACE JOINT IRVINE CA 92606 

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT $17,439,088 03/30/16 0%
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET $0
 $0

04/12/16 
0%

MILL AND OVERLAY MAINLINE PAVEMENT, 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. MAZDIYASNI, PAUL $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010

000 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC $264,960 02/24/16 0% 
08-1F4804 
HSST-PG -( )0 

INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0 
$0 

03/29/16 
0% 

C424- E -() 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

08District 

08-RIV-74-36.5/42.6 

Fed Aid 
Pgm Code 

08-1G1004 

Contract 
Location 

Storm Water 
Plan 

IN HEMET FROM 0.5 MILE W/O WARREN 

ROAD TO DARTMOUTH STREET 

Description 

PREVENTATIVE MAINTENANCE TREATMENT 

Type Of Work 

PAVEMENT COATINGS CO 

Contractor 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

Resident 
Engineer 

$1,453,382

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/25/16 

Awarded 

03/09/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-74-43.2/43.4 
08-1C7404 
HSST-PG -( )P 

4061- E -() 

IN HEMET @ HEMET ST INTERSECTION 

INSTALL TRAFFIC SIGNALS 

JFL ELECTRIC,INC 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 

$242,451
 $0
 $0

03/03/16 
03/29/16 

0%

 0%

HB1 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,127,769
 $2,088,429

 $70,726

10/10/14 
10/28/14 
05/05/16 

95%

 97%

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970
 $1,455,370

 $0

02/18/15 
03/11/15 
11/20/15 

84%

 97%

HM1 

08-RIV-79-33.9/40.3 

HM1 

08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,465,912
 $1,308,458

 $0

05/15/15 
06/11/15 
12/21/15 

95%

 89%

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$994,929 
$177,557 
$158,811 

11/17/15 
12/08/15 
07/26/16 

48% 

18% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

08District 

08-RIV-91-15.6/21.6 

Fed Aid 

HB5 

Pgm Code 

08-448404 

Contract 

CMLN-6208-(009)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

Description 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

Type Of Work 

SEMA CONSTRUCTION INC 

Contractor 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

Resident 
Engineer 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,845,670

Bid + CCOs

 $111,688,626

Comp To date

 $1,102,206

This Month 

02/10/12 

Awarded 

03/08/12 

Approved 

05/31/16 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000
 $0
 $0

10/13/15 
10/13/15 
06/01/16 

0%

 0%

201130 

08-RIV-95-/36.2 

HA22 

08-1C3704 
STP-P095-(027)E 

--()

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

EMUH, GODWIN 

(951)232-3706

4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$13,894,698
 $12,540,445

 $0

12/30/14 
01/29/15 
04/30/16 

100%

 90%

08-RIV-111-50.0/T56.2 
08-1C4604 

IN RIVERSIDE COUNTY IN PALM SPRINGS 

FR 0.6 MI N/O RAMON RD TO 0.1 MI W/O 

AVENIDA CABELLERO 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

$1,536,208
 $0
 $0

03/03/16 
03/17/16 

0%

 0%

SLURRY SEAL AND LOCALIZED DIG OUTS 

HM1 

08-RIV-215-8.4/38.8 
08-0G7804 
NHPI-215 -( )1 

239- E -()

IN MURRIETA FR 0.5 MI S/O 215/15 JCT 

TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

DYNALECTRIC 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 

$5,888,888
 $0
 $0

03/02/16 
03/30/16 

0%

 0%

HB4N 

08-RIV-215-22.3/43.2 
08-1C4004 
NHPI-215 -( )1 

238- E -() 

NEAR PERRIS FROM ROMOLAND FLOOD 

CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

J. FRANCIS COMPANY 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

$810,659 
$0 
$0 

04/04/16 
04/18/16 

0% 

0% 

HM3 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-371-56.0/61.9
 
08-1C1104
 
STP-P371-(006)E
 

--()
 

08-RIV-371-67.7/72.9
 
08-0M2004
 
HSST-P371-(004)E
 

--()
 

HB1
 

08-SBD-10-3.3/6.7
 
08-1G5704
 

Description

Type Of Work
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN AGUANGA & ANZA FROM JCT RTE 79 TO
 

RTE 74 (POR) ALSO POST MILES
 

72.9/77.2
 

TREATMENT TO PRESERVE PAVEMENT
 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O
 

CARY ROAD TO 0.1 MI E/O KIRBY RD
 

CONSTRUCT 4 FT RIGHT SHOULDER
 

IN SAN BERNARDINO COUNTY ON VARIOUS
 

ROUTESAT VARIOUS POST MILES AND
 

RIVERSIDE COUNTYON VARIOUS ROUTES AT
 

VARIOUS POST MILES DIR'S 


UPGRADE IRRIGATION SYSTEM
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

GRANITE CONSTRUCTION COMPANY
 

5860 EL CAMINO REAL SUITE 200
 

CARLSBAD, CA 92008
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

Resident
 
Engineer
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

CHEN, MICHAEL
 

2455 ANSELMO DR.
 

SUITE 202
 

CORONA, CA 92879
 

(951)276-3949
 

QUACH, MAX
 

73800 DINAH SHORE
 

DRIVE #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

ROBINSON, KERRY
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3929


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,277,918

 $1,176,004


 $2,175


 $535,064

 $417,130


 $1,490


 $1,348,745

 $1,233,219


 $1,392


 $1,737,161

 $1,506,991


 $0


 $6,775,513

 $6,245,209


 $90,022


 $1,912,000
 
$13,771
 

$0
 

04/22/14 0%

05/23/14
 

0%

02/23/18
 

PLANT EST
 

SATIS
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

06/12/15
 
07/02/15
 
11/20/15
 

01/28/15
 
02/18/15
 
03/24/16
 

75%


 86%


 0%


 0%


PLANT EST
 

SATIS
 

09/25/15 100%
 
09/25/15
 

1%

06/30/16
 

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. NGUYEN, VU $1,118,877 05/29/15 100%

08-1E4104 $1,043,530 06/15/15
210, 215 & 33O IN THE CITIES OF 559 W COVINA BLVD 4295 E. JURUPA ST. 100%


$0 03/23/16

COLTON, SAN BERNARDINO, HIGHLAND, SAN DIMAS CA 91773 #207/208
 04/07/16
 
FONTANA AND RANCHO CUCAMONGA ONTARIO, CA 91761 COMPLETED
 
METHACRYLATE DECK, REPLACE JOINT (951)232-3784


HM3
 

08-SBD-10-32.9/37.4	 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,CHEN, MICHAEL $25,963,428 10/30/15 19%


FORD STREET TO 0.4 MILE E/O LIVE OAK INC. 850 S. VIA LATA RD
08-0K2924	 $2,028,272 11/16/15
 
8%


NHPI- 010-( )2	 $1,939,643 01/11/17

CANYON ROAD.	 10641 FULTON COURT
 STE #100-A
 

263- 78-()
 
LANE REPLACEMENT RANCHO CUCAMONGA CA 91730 COLTON, CA 92324


--()
 
(951)830-6953


HA22
 

08-SBD-10-/30.9	 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,YAP, SIONG $38,471,270 12/19/14 51%


FROM LA CO LINE TO JCT RTE 38 INC.
08-0Q7604	 $22,922,648 01/15/15
4295 E. JURUPA ST.	 60%

NHPI-010 -(262)4	 $499,319 04/24/17


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT STE 207/208

--()


RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
 

(951)232-3922

HA22
 

08-SBD-10-/100	 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,285,000 09/25/15 100%


ROUTESAT VARIOUS POST MILES AND IN 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 40%

08-1G0304 $520,179 09/25/15
 

$0 06/30/16

RIVERSIDE COUNTY ON VARIOUS ROUTES AT WILDOMAR, CA 92595 100
 
VARIOUS POST MILES DI COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEM (951)232-3929


20.20
 

201130
 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 0%

08-1G5404 $0 09/01/15
COUNTIES ON ROUTES 10, 15, 40, 60, 5220 4TH STREET SUITE #2 790 VIA LATA SUITE
 0%


$0 12/30/15

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 100
 
DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248


20.20
 

201130
 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $228,158,369 11/13/12 74%
 
08-0K7104 $216,125,145 11/26/12
TO KENWOOD IC AND I-215 FROM S/O 18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 95%

STPL-6208-(016)N  $3,729,194 06/28/17


DEVORE IC THRU I-15 IC REALIGN I-15 IRVINE, CA 92612 SUITE 400
 
620-8 01-(ACI)M
 

AND RECONFIGURE WITH I	 SAN BERNARDINO, CA 92401

71 0-63-()
 

REALIGN AND RECONFIGURE CONNECTORS (909)844-0619

HB4C
 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

08District 

08-SBD-15-15.4/30.8 

Fed Aid 
Pgm Code 

08-0Q7404 

Contract 

IM- 015-(230)1 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

Description 

PAVEMENT REHAB & SLAB REPLACEMENT 

Type Of Work 

COFFMAN/PARSONS A JOINT 

VENTURE 

Contractor 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

Resident 
Engineer 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,382,727

Bid + CCOs

 $112,063,571

Comp To date

 $2,108,181

This Month 

10/17/13 

Awarded 

10/29/13 

Approved 

06/28/16 

Est Comp
Accepted 

80%

%Time

 95%

% Work 
Message 

HA22 

08-SBD-15-29.6/70.1 

HM1 

08-0Q4704 
NHPI-015 -(234)1 

--() 

NEAR HESPERIA AND BARSTOW FR OAK HILL 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

PARVINJAH, MOHSEN 

(951)232-7755 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,835,655
 $4,061,700
 $166,373

04/15/15 
04/27/15 
04/25/16 

100%

 83%

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION, INC. 

CORONA CA 92880 

391 N. MAIN STREET STE 302 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$70,994,677
 $486,861
 $312,111

11/05/15 
11/25/15 
11/15/18 

1%

 1%

08-SBD-15-87.2/91.8 

HB1 

08-0R7104 
HSNH-PIG -( )0 

2- 03-(E) 

--() 

NEAR BARSTOW FROM AGRICULTURAL 

INSPECTION STATION TO COYOTE LAKE 

ROAD OC 

INSTALL SINGLE & DOUBLE THRIE BEAM 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE #208 

BARSTOW, CA 92311-2366 

$1,138,456
 $603,073
 $598,660

02/09/16 
02/26/16 
07/20/16 

26%

 53%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,600,000
 $1,047,764
 $717,622

11/04/15 
11/16/15 
09/15/17 

16%

 10%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,800,868 
$40,063,946 

$16,977 

10/14/13 
11/01/13 
04/28/16 

60% 

100% 



 

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,134,535 09/24/15 10%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$162,538
 $77,574

10/14/15 
08/17/16 

4%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 74%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,094,014
 $0

06/10/15 
05/12/16 

83%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-101.9/0 IN ADELANTO AT BELLFLOWER STREET DREAMBUILDER CONSTRUCTION CORP $451,061 06/19/15 0%
08-0P9804 
HSNH-P018-(048)E 

SIGNALIZE INTERSECTION. ADA 

PLACENTIA CA 92870 

1324 E LAWSON LANE $0
 $0

07/08/15 
0%

--() 

HB1 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, PARVINJAH, MOHSEN $929,271 04/29/15 43%
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 
15255 BEAR VALLEY 

ROAD 

$777,332
 $777,332

05/08/15 
05/23/16 

83%

MODESTO CA 95354 HESPERIA, CA 92345 

(951)232-7755 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 0% 
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$0 
$0 

11/09/15 
12/31/15 

0% 

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731

201130 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,546,420 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,514,991
 $0

08/06/14 
05/05/16 

0%

PLANT EST 

HA21 
(909)821-8164 SATIS 

08-SBD-40-12.8/12.8 IN SAN BERNARDINO COUNTY NEAR NEEDLES ORTIZ ENTERPRISES INCORPORATEDDAVIS, DARCY $2,035,000 01/26/16 0%
08-1G9404 AT ARBOL DITCH BRIDGE BRIDGE (54­

0204L/R) DIR'S ORDER EMERGENCY F.A. IRVINE, CA 92618 

6 CUSHING SUITE 200 1044 EAST BROADWAY 

STREET 

$0
 $0

01/26/16 
04/30/16 

0%

REPLACE AND STABILIZE DAMAGED RSP NEEDLES, CA 92363 

20.20 
(951)232-6000 

201130 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 52%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$13,037,212
 $754,593

02/10/15 
04/11/17 

63%

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-40-105.8/149.9 IN SAN BERNARDINO COUNTY IN/NEAR TRUESDELL CORPORATION OF $838,838 03/30/16 0%
08-1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

04/18/16 
0%

REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 

08-SBD-40-142.1/142.4 IN SAN BERNARDINO COUNTY IN THE CITY KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $285,000 10/29/15 0%
08-1G7604 OF NEEDLES FROM "L" STREET TO "J" 

STREET DIR'S ORDER EMERGENCY F.A. IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 790 VIA LATA SUITE 

100 

$0
 $0

10/29/15 
12/16/15 

0%

REPAIR STREET LIGHTS COLTON, CA 92324 

20.20 
(951)538-5248

201130 

08-SBD-40-/10 NEAR BARSTOW FROM E/O I-15/40 CALMEX ENGINEERING INC $5,345,394 03/21/16 0% 
08-1F5204 
STP-I -( )0 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/12/16 
0% 

1081- E -() 
PAVEMENT PRESERVATION TREATMENT 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,403,903 12/30/14 45%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$58,211,286
 $3,327,260

01/29/15 
02/23/17 

50%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,287,549 06/17/15 84%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$744,975
 $9,000

07/02/15 
05/19/16 

58%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,246,412 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0

02/28/11 
02/29/16 

0%

PLANT EST 

SATIS 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $687,429 06/17/15 50%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$471,398
 $46,840

07/08/15 
05/04/16 

65%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 29%
08-1C9104 
HSNH-PG -( 

5029- E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$142,078
 $142,078

03/29/16 
05/05/16 

45%

HB1 
(951)232-6000 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,316,741 09/10/14 59% 
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$16,871,255 
$2,749,218 

10/10/14 
02/07/16 

35% 

HE13 
(951)232-8949
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,120,031 07/01/14 81%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,976,769
 $217,965

07/21/14 
08/30/16 

81%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 90%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$229,760
 $0

09/25/15 
06/30/16 

17%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,940,794 04/28/14 100%
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,913,621
 $0

05/16/14 
03/22/16 

96%

COMPLETED 
04/08/16 

HB1 
(951)232-3748

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0%
08-1F4604 
NHP-P330-(009)E 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE $0
 $0

04/06/16 
0%

--() 

08-SBD-395-46.0/73.5 IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING $12,540,825 02/09/16 0% 
08-1E8704 
NHP-P395-(257)E 

JCT FROM 0.1 MI N/O RTE 58 TO KERN 

COUNTY LINE 

COMPANY 

135 S. STATE COLLEGE BLVD.#40 

$0 
$0 

02/23/16 
0% 

--() 
COLD PLANE & OVERLAY MAINLINE & BREA CA 92821 

Totals: Authorized Final Amt: $1,064,849,245 Completed to Date: $682,489,322 Work This Month: $19,878,491



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-130.6/130.6 08-1G9504 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-/15.9 08-465514 

08-RIV-15-1.1/1.1 08-1G6004 

08-RIV-15-8.7/15.3 08-1G4404 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-50.0/T56.2 08-1C4604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-87.2/91.8 08-0R7104 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-12.8/12.8 08-1G9404 

08-SBD-40-142.1/142.4 08-1G7604 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-330-29.0/44.1 08-1F4604 

08-SBD-395-46.0/73.5 08-1E8704 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $118,382,727

-F­ FEDERAL AID (PRIMARY) $10,842,010

-S­ FEDERAL AID (SECONDARY) $346,433,788

-SH­ STATE HIGHWAY $33,958,378

 $555,232,342

District Total: $1,064,849,245

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $11,578,178 

Work completed this Period:  $11,578,178 

Work Comp 

$112,063,571


 $1,047,764


 $294,774,058


 $13,464,469


 $261,139,461


 $682,489,322
 


	08

