
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA CA 92880
 

(951)232-8957
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

CALIXTO, MIGUEL
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,679,570 11/16/09 31%
 $10,165,923

 $0
12/10/09 
10/12/11 

45%

 $42,657,879 11/21/08 0%
 $34,352,183

 $0
12/30/08 
12/09/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 0%
 $13,763,836

 $0
12/13/07 
12/16/10 

0%

PLANT EST 

SATIS 

$366,336 03/18/10 100%
 $316,932

 $0
04/07/10 
09/01/10 

84%

 $137,011 05/25/10 0%
 $750

 $0
06/15/10 
01/10/11 

1%

 $4,449,300 06/23/10 0% 
$0 
$0 

07/14/10 
10/26/10 

0% 



 

 

 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-60-19.1/20.4
 
08-0L2104
 

HM3 WPCP
 

08-RIV-74-71.8/92
 
08-0N2704
 

HM1 SWPPP
 

08-RIV-78-3.3/0
 
08-422204
 
SARR-P078-(108)E
 

P0-78 1-(8E)
 

--()
 

HA21 SWPPP
 

08-RIV-86-4.4/0
 
08-0M8104
 

HA21 SWPPP
 

08-RIV-91-.1/5.9
 
08-0A5504
 
IM- -( )


--()
 

HA22 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AT MORENO BEACH DRIVE OVERCROSSING
 

AND AT REDLANDS BOULEVARD
 

OVERCROSSING
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN RIVERSIDE COUNTY AT VARIOUS
 

LOCATIONS FROM 2.8 MILES WEST OF LIVE
 

OAK STORE ROAD TO 1.3 MILES WEST OF
 

CAHUILLA WAY
 

SLURRY SEAL PAVEMENT
 

IN RIVERSIDE CO NEAR PALO VERDE AT
 

THE PALO VERDE DRAIN BRIDGE
 

REPLACE CONCRETE BRIDGE
 

IN RIVERSIDE COUNTY NEAR COACHELLA AT
 

KINGS STORMWATER CHANNEL
 

REPLACE BRIDGE DECK TREATMENT
 

CORONA ORANGE CO LINE TO 0.1 MI W/O
 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI
 

W/O MCKINLEY ST
 

OVERLAY AND SLAB REPLACEMENT
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

VICTORY ENGINEERS INC
 

575 E ALLUVIAL AVENUE STE 106
 

FRESNO CA 93720
 

(559)439-7700
 

VALLEY SLURRY SEAL COMPANY
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

WESTERN STRUCTURES ATTN: DAVE
 

APPLEGARTH
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 91718
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

Resident
 
Engineer
 

BERGEVIN, MIKE
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-3739
 

MANASRAH, FATHI
 

9225 STELLAR CT. #B
 

CORONA CA 92883
 

(951)277-8582
 

FATHI, ALI
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT CA 92211
 

(951)232-7259
 

GADALLA, AMGAD
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211
 

(909)844-9731
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA CA 92883
 

(951)232-3610
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO CA 92401­

1400
 

(951)232-6478


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$172,153

 $135,781


 $0


 $1,627,357

 $428,740


 $0


 $1,055,379

 $1,052,200


 $0


 $334,682

 $0

 $0


 $5,829,929

 $5,241,653


 $0


 $2,034,243
 
$1,933,257
 

$0
 

04/20/10
 
05/25/10
 
08/27/10
 

05/26/10
 
06/14/10
 
09/22/10
 

08/03/09
 
09/02/09
 
02/07/11
 

%Time
% Work 

Message 

100%


 79%


 67%


 26%


 0%


 0%


PLANT EST
 

SATIS
 

07/07/10 0%

07/27/10
 

0%

10/29/10
 

01/26/10 67%

02/16/10
 

83%

11/24/10
 

11/03/06 0%
 
12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $406,406 06/30/10 0%

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$0
 $0

07/16/10 
11/04/10 

0%

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,787,782 06/09/10 0%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$0
 $0

06/28/10 
0%

08-SBD-10-25.2/29.3 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES BERGEVIN, MIKE $466,626 06/28/10 0%
08-0H9304 BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

INC 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

$0
 $0

07/20/10 
11/16/10 

0%

HB4N WPCP 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 
MOORPARK CA 93021 

(805)523-1914 
(951)232-3739 

CORONA CA 92880 

08-SBD-15-16.0/0 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC AL-KHATEEB, TAGHREED $267,618 05/19/10 100%
08-0J9204 AT CAJON CREEK BRIDGE 

BRIDGE DECK OVERLAY 
FRESNO CA 93720 

575 E ALLUVIAL AVENUE STE 106 15367 TAMARACK ROAD 

VICTORVILLE CA 92392 

$240,808
 $0

06/02/10 
08/19/10 
08/23/10 

100%

(559)439-7700 
(951)232-7793 

HM3 WPCP 

08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 100% 
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 

WELLS ROAD TO CALICO DITCH 

INSTALL PAVEMENT MARKERS 
SUN VALLEY CA 91352 

(818)834-8189 

11861 BRANFORD STREET 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE CA 92392 

$432,610 
$0 

04/29/10 
08/12/10 

100% 

COMPLETED 
08/12/10 

HA23 WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-169.8/181.9 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW CA 92311-2366 

$63,076,844
 $64,851,388

 $0

10/26/07 
11/15/07 
07/20/10 

73%

 97%

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY CA 91353-1489 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$53,546,703
 $45,031,633

 $0

01/16/09 
02/09/09 
12/22/10 

79%

 84%

08-SBD-18-20.3/20.9 
08-0K6404 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

OBADIKE, JOE 

1110-A RESEARCH DRIVE 

REDLANDS CA 92374-4562 

$253,053
 $259,373

 $0

08/11/09 
08/28/09 
09/02/10 

98%

 97%

HB1 WPCP 

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)710-1000 

(951)830-6821 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,069,576
 $525,083

 $0

10/22/09 
12/14/09 
01/27/14 

66%

 49%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$33,603,351
 $20,474,102

 $0

12/03/08 
12/19/08 
04/01/11 

61%

 61%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$2,394,887 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 100%

HB1 

08-0J6704 

WPCP 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 
YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO CA 92408 

$142,139
 $0

03/13/09 
07/26/10 

100%

COMPLETED 
07/27/10 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,602,629 09/25/09 92%
08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$1,416,114
 $0

10/07/09 
09/14/10 

54%

HA21 SWPPP 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,628,618 06/09/10 57%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$71,849
 $0

07/01/10 
09/10/10 

3%

HM1 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION BOULOS, IHAB $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)232-7582 

236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO CA 92408 

$0
 $0

07/13/10 
0%

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC. RAMI ALABBASI, YANG, CHAD $178,329 03/22/10 100%
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 

REDIRECT STORM WATER RUNOFF 

PROJECT MANAGER 

16810 VAN BUREN BLVD STE 200 
9225 STELLAR COURT 

SUITE B 

$182,769
 $0

04/15/10 
08/12/10 
08/12/10 

100%

RIVERSIDE CA 92504 
CORONA CA 92883 COMPLETED 

HA42 WPCP 
(951)232-7638 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0% 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$438,657 
$0 

03/12/08 
08/26/11 

0% 

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $480,325 06/16/10 0%

08-0M5004 $0 07/13/10
FROM 0.2 MILE WEST OF MAIN STREET P O BOX 11238
 222 E. MAIN STREET	 0%


$0

OVERCROSSING TO EAST MAIN STREET
 STE 208
 

SANTA ANA CA 927111238

PLACE RUBBERIZED HOT MIX ASPHALT
 BARSTOW CA 92311-2366
 

(714)769-7025
 
(951)232-7839


HA22 WPCP
 

08-SBD-60-7.8/8.3	 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL QURESHI, MUJAHID $110,455 04/28/10 100%


FROM 0.3 MI EAST OF VINEYARD AVENUE ENGINEERING CONSTRUCTION INC
08-0L4904	 $86,707 05/11/10
2023 CHICAGO AVE.	 100%

$0 08/03/10


UNDERCROSSING TO 0.5 MI EAST OF 1792 KAISER AVENUE
 SUITE B-6
 08/04/10

MILLEKEN AVENUE UNDERCROS RIVERSIDE CA 92507 COMPLETED


IRVINE CA 92614

APPLY METHACRYLATE TO BRIDGE DECK (951)232-8642


HM1 WPCP (949)252-0441
 

08-SBD-62-7.6/8.5	 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC SANTOS, JOHN $556,071 06/03/10 57%


YUCCA VALLEY FROM YUCCA PARK ROAD TO 11172 WESTERN AVENUE
08-0K8804	 $120,095 06/30/10
73-800 DINAH SHORE	 22%

ACHS-PO62-(027)E	 $0 09/10/10


SHAFTNER AVENUE
 DR. SUITE 101
 
G P0-62 0-(7E)	 STANTON CA 90680


INSTALL MEDIAN BARRIER PALM DESERT, CA 92211

--() (714)893-0551
 

(951)538-5315

HB1 WPCP
 

08-SBD-62-18.2/79.5	 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST MINA, EHAB $2,184,815 06/07/10 0%


MANTONYA RD & FROM 10 MILES E/O IRON CALIFORNIA DISTRICT INC 15367 TAMARACK RD 0%

08-0N1104	 $0 06/25/10
 

$0 09/13/10

MOUNTAIN PUMPING PLANT RD TO 1995 AGUA MANSA ROAD
 VICTORVILLE CA 92392
 
RIVERSIDE COUNTY LINE PLACE RUBER (951)232-6415


RIVERSIDE CA 925092405

REPLACE ASPHALT CONCRETE SURFACING
 

HM1 WPCP (951)684-5360
 

08-SBD-62-55.0/79.5	 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%


ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
08-0H6504	 $1,812,973 06/14/07
6690 LA CONTENTA ROAD	 100%

$0 10/05/07


JUNCTION	 1995 AGUA MANSA ROAD
 YUCCA VALLEY CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-66-20.8/21.3	 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,264,604 12/24/09 80%
 

LOCATIONS 10641 FULTON COURT
08-0E5704	 $1,086,155 01/19/10
236 ORANGE SHOW RD	 85%

ACHS-X071-(005)E	 $0 09/10/10


REPLACE METAL BEAM GUARD RAIL
 STE 109
 
PHX0-71 0-(5EG) 	 RANCHO CUCAMONGA CA 91730
 

SAN BERNARDINO CA 92408
 
X071- 005-()
 

(951)232-7582

HB1 WPCP
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-95-9.7/21.3
 
08-0M9904
 

HM1 WPCP
 

08-SBD-95-37.3/47.6
 
08-0N1004
 

HM1 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT AND NEAR
 

VIDAL JUNCTION AT VARIOUS LOCATIONS
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO CO NEAR NEEDLES
 

FROM HAVASU LAKE ROAD TO PIPELINE
 

ROAD AND FROM GOFFS ROAD TO 7 MILES
 

SOUTH NEVADA STATE LINE
 

REPAIR PAVEMENT
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

Contractor 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

CRUCO CONSTRUCTION GROUP INC.
 

ATTN: DAVID CRUCE
 

2443 FOUNDRY PARK AVENUE
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

Resident
 
Engineer
 

DAVIS, DARCY
 

HCRI BOX 208
 

NIPTON CA 92364
 

(951)232-6000
 

DAVIS, DARCY
 

94200 CLARK MOUNTAIN
 

ROAD
 

MOUNTAIN PASS CA 92366
 

(951)232-6000
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO CA 92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,501,945

 $0

 $0


 $1,156,419

 $1,155,769


 $0


 $398,995

 $378,211


 $0


 $829,605

 $789,196


 $0


 $741,934

 $0

 $0


 $83,818,745
 
$82,610,054
 

$0
 

05/24/10 0%

06/15/10
 

0%


03/10/10 100%

04/07/10
 

100%

08/06/10
 
08/09/10
 

COMPLETED
 

03/16/09 0%

03/27/09
 

0%

11/10/10
 

PLANT EST
 

SATIS
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

06/29/10 0%

07/13/10
 

0%

01/13/11
 

11/21/07 100%
 
12/14/07
 

97%

08/03/11
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $65,989,134 10/23/09 20%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$20,230,430
 $0

11/17/09 
01/24/13 

31%

HB5 SWPPP 
(951)830-6864 

08-SBD-215-12.8/17.1 IN SAN BERNARDINO FR 1.2MI N/O UNIV D C HUBBS CONSTRUCTION BERGEVIN, MIKE $336,184 05/13/10 53%

HB1 

08-0K8504 
ACHS- 215-(226)1 

IMG- 215-(226)1

--() 

WPCP 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR 

1.5MI N/O LITTLE LEAGUE DR OC TO 

0.2MI S/O DEVORE RD OC 

INSTALL METAL BEAM GUARD RAIL 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(951)232-3739 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$130,263
 $0

06/07/10 
09/13/10 

39%

08-SBD-247-/8.5 IN SAN BERNARDINO COUNTY NEAR YUCCA MATICH CORPORATION PARVINJAH, MOHSEN $4,320,234 06/16/10 13%
08-0M8604 
ACST-P247-(009)E 

P2-47 0-(9E) 

--() 

VALLEY FROM ROUTE 62/247 SEPARATION 

TO TRACEY BOULEVARD AND FROM DALLAS 

ROAD TO CHUCKWAGON RO 

PLACE OPEN GRADED FRICTION COURSE 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

(951)232-7755 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$574,867
 $0

07/09/10 
10/19/10 

13%

HM1 WPCP 

08-SBD-330-35.0/37.5 IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING PAIBUL, SENI $6,010,000 03/11/10 100%
08-0P6604 SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

COMPANY INC. 

10641 FULTON CT. 
4627 VIAGGIO CIRCLE 

RIVERSIDE CA 92509 

$3,751,469
 $0

03/11/10 
08/31/10 

62%

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 
RANCHO CUCAMONGA CA 91730 

(909)553-6234 OVER RUN 

2010 

201130 
CULVERT/RESTORE AC 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $4,658,725 06/24/10 0%
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$0
 $0

07/13/10 
11/15/10 

0%

HM1 WPCP 

08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER AUTOBAHN CONSTRUCTION INC AL-KHATEEB, TAGHREED $105,966 04/06/10 100% 
08-0L3204 FROM 4.4 MILES SOUTH OF KRAMER ROAD 

TO 0.1 MILE SOUTH OF ROUTE 395/58 

SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE CA 92392 

$98,078 
$0 

04/23/10 
07/27/10 

100% 

COMPLETED 
07/28/10 

HB1 WPCP 
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Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER BOULOS, IHAB $317,061 05/24/10 31%

08-0M5604 $125,666 06/15/10
OAKS AT THE CAMP ANGELUS MAINTENANCE 1361 E GARTEN DRIVE
 236 ORANGE SHOW RD	 40%


$0 11/04/10

STATION ON HIGHWAY 38
 STE 109
 

PLACENTIA CA 92870

REPLACE PAVEMENT
 SAN BERNARDINO CA 92408
 

(714)646-3697
 
(951)232-7582


HA12 SWPPP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,802,550 03/03/08 75%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $26,967,949 03/21/08
3474 NIKI WAY	 94%

$0 05/09/12


AT 13970 VICTORIA STREET
 RIVERSIDE CA 92507
 
ANAHEIM CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $464,591,576 Completed to Date: $341,693,325 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-16.0/0 08-0J9204 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-/.5 08-0E1604 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-12.8/17.1 08-0K8504 

Page 
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5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 
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7 

7 
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8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-247-/8.5 08-0M8604 8
 

08-SBD-330-35.0/37.5 08-0P6604 8
 

08-SBD-395-12.0/73.5 08-0N2504 8
 

08-SBD-395-33.4/45.9 08-0L3204 8
 

08-SBD-5708-/0 08-0M5604 9
 

08-SBD-5730-/0 08-0H2824 9
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $165,111,354


FEDERAL AID (PRIMARY) $4,449,300


FEDERAL AID (SECONDARY) $55,248,315


STATE HIGHWAY $126,710,131


 $113,072,476


 $464,591,576


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$149,476,857


 $0


 $35,337,887


 $60,297,778


 $96,580,802


 $341,693,325
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,118,770
 

$2,118,770
Work completed this Period:


	08

