
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 

08-RIV-10-5.7/53.1 

Fed Aid 
Pgm Code 

08-0R6404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS & SLOPE PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

SANTOS, JOHN 

Resident 
Engineer 

2351 W. LUGONIA AVE. 

SUITE F 

$1,466,893

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/13 

Awarded 

07/15/13 

Approved 

01/23/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-10-15.2/0 

HB4N 

08-0R5804 
IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$980,514
 $0
 $0

05/17/13 
06/13/13 

0%

 0%

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $468,470
 $188,711

11/09/12 
01/10/13 
03/07/14 

49%

 21%

08-RIV-10-17.8/16.3 

20.20 

08-1C8704 
IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$255,000
 $150,118
 $10,916

11/05/12 
11/05/12 
12/20/13 

67%

 59%

201130 

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,464,503
 $861,750
 $285,201

02/05/13 
02/05/13 
11/19/13 

62%

 35%

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509 
$103,675 

$0 

01/12/12 
02/13/12 
01/11/13 

100% 

100% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-44.5/52.2 IN RIVERSIDE COUNTY IN AND NEAR PALM GRANITE CONSTRUCTION COMPANY EMUH, GODWIN $5,752,520 03/21/13 49%
08-0P8604 
IM-010 -(107)3 

--() 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 
INDIO, CA 92203 

38000 MONROE STREET 4295 E. JURUPA AVE, 

SUITE 205 

ONTARIO, CA 92761 

$1,751,364
 $1,336,176

04/18/13 
10/11/13 

30%

HM1 
(951)232-3706 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,664,536 06/03/13 0%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$0
 $0

06/27/13 
0%

SUSPENDED 

08-RIV-10-46.7/0 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES $285,912 05/21/13 0%
08-1C8104 COUNTIES AT VARIOUS LOCATIONS 

REPLACING CRASH CUSHIONS 

207 W LOS ANGELES AVE $0
 $0

06/13/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $561,780 03/01/13 47%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$56,452
 $56,452

04/17/13 
12/30/13 

10%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,054,522 06/18/13 0%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$0
 $0

07/15/13 
0%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY ABUGHARBIEH, IMAD $11,401,085 11/19/12 87% 

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-3610

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$8,564,772 
$609,420 

01/11/13 
09/10/13 

75% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$686,455
 $840

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-60-.1/9.5 IN RIVERSIDE AND SAN BERNARDINO WESTERN STRUCTURES YANG, CHAD $982,809 06/12/13 0%
08-0R6604 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
RIVERSIDE CA 92503 

6005 TYLER STREET 9225 STELLAR COURT 

SUITE B 

$0
 $0

07/08/13 
12/02/13 

0%

HM3 

(951)352-4300 
(951)232-7638 

CORONA, CA 92883 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $843,520 01/23/13 0%
08-0N9104 
HSNH-P062-(034)E 

SR-62 AND DILLION ROAD 

TRAFFIC SIGNALS 

INSTALL P O BOX 50085 $0
 $0

02/20/13 
0%

--() 
INSTALL TRAFFIC SIGNALS 

WATSONVILLE CA 950775085 

(831)724-1011 

HB1 SWPPP 

08-RIV-62-1.2/2.2 VARIOUS LOCATIONS IN PAINTED HILLS, TRAFFIC DEVELOPMENT SERVICES $447,493 06/12/13 0%
08-0Q9204 COACHELLA AND PALM SPRINGS 

INSTALL CHANGEABLE MESSAGE SIGNS 

207 W LOS ANGELES AVE $0
 $0

07/15/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HB4N 

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $754,784 08/20/12 81%

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$747,562
 $41,800

09/18/12 
09/05/13 

96%

SUSPENDED 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $235,785 06/19/13 0% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

207 W LOS ANGELES AVE $0 
$0 

07/22/13 
0% 

MOORPARK CA 92302 

(805)523-1914 

HB4N 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING $219,752 01/23/13 0%
08-0M2104 
HSNH-P074-(057)E 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

PO BOX 7745 

$0
 $0

02/22/13 
0%

--()

RIVERSIDE CA 92504 

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT $1,848,937 05/20/13 0%
08-1C3604 HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

P O BOX 2229 $0
 $0

06/13/13 
0%

COLD PLANE, OVERLAY WITH RHMA-G, 
CORONA CA 928782229 

(951)736-7600 

HM1 

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY CHEN, MICHAEL $2,454,520 05/21/13 29%

HM1 

08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

FROM 0.2 MI W OF PINYON 

OVERLAY HMA-A & PERFORM DIGOUT 

INDIO, CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$891,578
 $891,578

06/10/13 
10/16/13 

36%

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY OOI, KEE $1,270,520 05/07/13 40%

HM1 

08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

MILE SOUTH OF 24TH AVENUE T 

COLD PLANE HMA OVERLAY W/ DIGOUTS 

INDIO CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$1,195,337
 $1,195,337

05/31/13 
09/16/13 

93%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$630,351
 $2,681

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $112,046,471 02/10/12 57% 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$48,065,014 
$3,646,126 

03/08/12 
08/14/14 

43% 



  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-0P7904
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HM1
 

08-RIV-111-8.0/10
 
08-1C8304
 

HM1
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Resident
 
Engineer
 

SANTOS, JOHN
 

2351 WEST LUGONIA AVE
 

SUITE F
 

REDLANDS, CA 92374
 

(951)538-5315
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BLYTHE FR
 

0.2 MI S/O RTE 10/95 SEPARATION TO
 

0.7MI S/O LYE ROAD
 

DIGOUTS, COLD PLANE, OVERLAY, SEAL
 

IN RIVERSIDE COUNTY NEAR DESRET
 

BEACH & N SHORE FR 0.3 MI N OF
 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND
 

STR
 

CONDUCT PAVEMENT REHABILITATION
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

VSS INTERNATIONAL
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

$1,716,078

 $0

 $0


 $1,107,925

 $0

 $0


 $24,225,675

 $20,519,020

 $1,016,391


 $535,064

 $368,901


 $1,407


 $1,376,881

 $1,180,059


 $3,102


 $3,828,682
 
$3,603,683
 

$1,885
 

04/18/13 0%

05/16/13
 

0%


05/21/13 0%

06/13/13
 

0%


SUSPENDED
 

04/11/11
 
05/04/11
 
03/27/14
 

06/28/12
 
07/16/12
 
05/12/16
 

78%


 84%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 

08-RIV-215-43.2/45.3 

Fed Aid 

HE13 

Pgm Code 

08-0M94U4 

Contract 

OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

Description 

WIDEN ROADWAY WITH HMA 

Type Of Work 

AMES CONSTRUCTION INC 

Contractor 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$133,600,405

Bid + CCOs

 $23,770,601

Comp To date

 $3,600,821

This Month 

12/03/12 

Awarded 

01/10/13 

Approved 

12/16/15 

Est Comp
Accepted 

26%

%Time

 18%

% Work 
Message 

08-RIV-243-/1.1 

HM1 

08-1C4404 
IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

COLD PLANE & PAVE HMA, AC SURFACE 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

ALAM, MAHFUAL 

(951)840-8240 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,062,425
 $1,044,801
 $687,583

05/07/13 
05/31/13 
08/23/13 
08/23/13 

88%

 97%

08-RIV-5701-/0 

HM5 

08-0R9004 
IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT THE VIDAL AND BLYTHE 

MAINTENANCE STATION 

CONSTRUCT FUEL CANOPY 

M C ALYEA CONSTRUCTION 

RIVERSIDE CA 92505 

(951)227-3131 

5161 HEDRICK AVE 

SANTOS, JOHN 

(951)538-5315 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$218,895
 $0
 $0

06/18/13 
07/15/13 
02/06/14 

0%

 0%

08-RIV-5728-/0 

HM5 

08-499804 

WPCP 

IN RIVERSIDE COUNTY ADJACENT TO RTE 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

CONSTRUCT STORAGE BUILDING, 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

ALAM, MAHFUAL 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$928,817
 $327,946
 $87,034

02/07/13 
02/27/13 
09/25/13 

80%

 35%

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$7,092,101
 $5,661,106
 $698,452

03/26/12 
04/13/12 
09/09/13 

97%

 79%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210 
$61,046 
$7,053 

09/14/12 
09/14/12 
12/18/15 

23% 

24% 

201310HB4 
(951)232-8950

N 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$78,880,725
 $74,029,660

 $501,417

02/16/12 
03/22/12 
09/30/13 

0%

 0%

PLANT EST 

SATIS 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$208,575,831
 $33,163,175
 $6,995,850

11/13/12 
11/26/12 
10/04/16 

19%

 16%

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

$229,500
 $0
 $0

03/12/13 
04/18/13 

0%

 0%

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ADODO, EFE 

(951)232-7471 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541
 $0
 $0

06/12/13 
07/15/13 

0%

 0%

SUSPENDED 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,272,954
 $1,064,531

 $40,550

01/05/12 
02/03/12 
09/17/13 

88%

 17%

08-SBD-15-81.8/0 

HM3 

08-0P8804 

WPCP 

IN SAN BERNARDINO CO. ON RTE 15 IN 

YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,811,860 
$2,574,609 

$0 

06/11/12 
07/05/12 
07/19/13 

99% 

91% 

COMPLETED 
08/20/13 
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Statement of Ongoing Contracts as of 08/20/13
09/03/13
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-18-6.1/31.6 IN SAN BERNARDINO COUNTY ON RTE 18 AT PETERSON-CHASE GENERAL NGUYEN, NHAN $1,847,123 06/16/13 0%

08-0Q6504 $0 07/15/13
VAR LOCATIONS FROM STATE RTE 18/330 ENGINEERING CONSTRUCTION INC 850 S. VIA LATA SUITE 0%


$0

SEPARATION	 1792 KAISER AVENUE
 #104
 
METHACRYLATE,JOINT SEAL,AC SURFACE COLTON, CA 92324 SUSPENDED


IRVINE CA 92614
 
(909)821-8164


HM3	 (949)252-0441
 

08-SBD-18-30.0/32.5	 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%


SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE
08-0A7914	 $1,117,599 12/14/09
236 ORANGE SHOW RD	 0%

ACST-X071-(054)E	 $0 12/03/13


PLANTING AND IRRIGATION
 STE 109
 
X0-71 0-(4E)	 BAKERSFIELD CA 93308
 

SAN BERNARDINO CA 92408	 PLANT EST

--()	 (661)859-1700
 

(909)844-3312	 SATIS

HE13 WPCP
 

08-SBD-38-51.9/0	 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,507,527 06/20/13 0%


AT THE FAWNSKIN MAINTENANCE STATION P O BOX 355 850 S. VIA LATA, 0%

08-0R8604	 $0 07/31/13
 

$0 04/17/14

BUILD A SANDHOUSE, STORAGE BINS, SUITE 104
 

UPLAND, CA 91785
 
COLTON, CA 92324	 SUSPENDED


(909)982-2364
 
(909)821-8164


HM
 

08-SBD-40-2.0/39	 IN SAN BERNARDINO COUNTY FROM 1.2 WESTERN STRUCTURES ROBERT SHAHIDI, SHAINE $1,085,000 05/22/13 0%


MILE WEST OF SOUTH MONTARA AVENUE DRUCKENMILLER PROJECT MANAGER 222 E. MAIN STREET, 0%

08-0Q7804	 $0 06/13/13
 

$0 11/07/13

UNDERCROSSING TO 1.7 MILE WEST OF 6005 TYLER STREET
 SUITE 208
 
PISGAH CRATER ROAD UNDERCROS BARSTOW, CA 92311-2366


RIVERSIDE CA 92503

PLACE POLYESTER CONCRETE OVERLAY. (951)232-7839


HM3 (909)721-3120
 

08-SBD-40-3.0/28.1	 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,831,153 12/06/12 47%


DESERT RSR NEAR BARSTOW CALIFORNIA DISTRIC INC DENNIS
08-0K2504	 $6,954,293 01/10/13
222 E. MAIN STREET	 39%

IM-040 -(080)	 $3,696,340 01/28/14


HMA OVERLAY AND MBGR	 PUTNAM SENIOR PROJECT MANAGER
SUITE 208
 
--()
 

1995 AGUA MANSA ROAD	 BARSTOW, CA 92311-2366
 

(951)232-7839

HA22 WPCP	 RIVERSIDE CA 92509
 

(951)684-5360
 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,596,651 02/10/12 86%
 
08-0K2404 $23,348,478 03/06/12
DESERT OASIS ROADSIDE REST AREA TO 13170 TELFAIR AVENUE 222 E. MAIN ST.,
 91%

ACIM-0401-(078)2	  $1,053,840 10/15/13


1.0 MI E/O CRUCERO ROAD SUITE 208
 
--() SYLMAR CA 91342


COLD PLANE, OVERLAY AND MBGR BARSTOW, CA 92311-2366

(818)362-9300
 

(951)232-7839

HA22 WPCP
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Statement of Ongoing Contracts as of 08/20/13

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,830,617 02/07/13 41%

08-0N5904 $2,876,309 02/28/13
AT VAN WINKLE WASH BRIDGE P O BOX 50085
 222 E. MAIN STREET	 37%

ACIM-040 -(060)	 $570,454 01/15/14


BRIDGE REPLACEMENT
 SUITE 208
 
--()	 WATSONVILLE CA 950775085
 

BARSTOW, CA 92311-2366	 SUSPENDED

(831)724-1011
 

(951)232-8611

HA21 SWPPP
 

08-SBD-40-119.0/138.3	 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,499,501 12/21/12 47%


BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD
08-0K2704	 $13,061,127 01/11/13
1044 EAST BROADAY	 56%

IM-0402-(058)	 $492,167 02/10/14


MILL,OVERLAY AC, MBGR, DIKES,DRAINS STREET
 
--() LAS VEGAS NEVADA 89103
 

NEEDLES, CA 92363

(702)251-5800
 

(951)232-6000

HA22 WPCP
 

08-SBD-40-138.3/154.5	 IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,030,783 12/19/12 47%


ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD
08-0K2604	 $4,070,883 01/11/13
1044 EAST BROADWAY	 24%

IM-040 -(059)	 $2,226,280 02/10/14


MILL & OVERLAY THE EXISTING ASPHALT
 STREET
 
--()	 LAS VEGAS NV 89103
 

NEEDLES, CA 92363

(702)251-5800
 

(951)232-6000

HA22 WPCP
 

08-SBD-62-15.1/29.3	 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,764,000 12/28/12 63%


62 FR YUCCA MESA RD TO BERMUDA AVENUE P O BOX 10
08-0Q7304	 $13,311,591 02/14/13
2351 WEST LUGONIA	 100%

NH-P062-(033)	 $1,282,697 09/25/13


PAVEMENT REHABILITATION
 AVE. SUITE F
 
--()	 HIGHLAND CA 92346
 

REDLANDS, CA 92374

(909)382-7400
 

(909)844-9731

HM1 WPCP
 

08-SBD-62-38.5/106	 IN SAN BERNARDINO COUNTY NEAR SKANSKA USA CIVIL WEST YOUSSEF, MAGED $6,341,071 04/05/13 93%


TWENTYNINE PALMS AND RICE FROM GOPHER CALIFORNIA DISTRICT INC
08-0N1204	 $1,330,628 05/01/13
15367 TAMARACK ROAD	 21%

ACST-P062-(035)E	 $1,329,316 10/25/13


GROVE LANE TO 11 MILES EAST OF 1995 AGUA MANSA ROAD VICTORVILLE, CA 92392

P0-62 0-(5E)
 

IRONAGE ROAD AND FROM 0.8 MILE (951)277-8580

--() RIVERSIDE CA 92509


OVERLAY EXISTING PAVEMENT
 
HM1 (951)684-5360
 

08-SBD-62-142.2/142.9	 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,158,634 02/15/11 66%
 

AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
08-378704	 $19,099,542 02/28/11
790 S. VIA LATA STE	 76%

STP-BRST-(PP0)6	 NORTH HIGHLANDS CA $316,785 10/20/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $558,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$491,882
 $6,052

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,522,885 05/23/12 67%
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$6,093,872
 $1,243,135

06/20/12 
10/02/13 

90%

HM1 WPCP 

(951)736-7600 
(909)844-3312 

COLTON, CA 92324 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,447,800 01/04/13 100%
08-0Q2404 
STP-17D4-(004)E 

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,332,067
 $197,629

01/07/13 
09/03/13 
08/23/13 

93%

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164 

201130 

08-SBD-210-9.9/12.5 IN SAN BERNARDINO COUNTY IN RANCHO CHUMO CONSTRUCTION INC OOI, KEE $983,321 06/18/13 3%

HB1 

08-0N4104 
HSIM- 210-(813)E 

--() 

WPCP 

CUCAMONGA AND FONTANA FR ETIWANDA AVE 

OC TO SAN SEVAINE ROAD UC 

CONSTRUCT CONCRETE BARRIER 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$9,650
 $9,650

07/22/13 
12/13/13 

1%

08-SBD-210-30.2/33.2 IN SBD CO IN CHINO, ONTARIO, ALL AMERICAN ASPHALT NGUYEN, VU $3,575,365 03/21/13 73%

HM1 

08-0P3804 
NH-X071-(064) 

--() 

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 

OVERLAY AND LOCALIZED DIGOUTS 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-3784 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,394,280
 $557,265

04/18/13 
09/17/13 

63%

SUSPENDED 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 91% 
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$242,639 
$63,890 

07/16/12 
10/01/13 

62% 

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947
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Statement of Ongoing Contracts as of 08/20/13
09/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,195,820 10/31/12 27%
08-0C1214 
ACHS-P395-(236)E

 P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,874,569
 $483,382

12/03/12 
07/02/14 

22%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION $591,435 06/03/13 0% 
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

12409 SLAUSON AVE SUITE I $0 
$0 

06/27/13 
0% 

SLOVER AVENUE 
WHITTIER CA 90606 

CONSTRUCT CNG FUELING STATION 
(562)696-7111 

HA12 

Totals: Authorized Final Amt: $804,485,571 Completed to Date: $332,151,444 Work This Month: $35,435,665



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-.1/9.5 08-0R6604 

08-RIV-62-1.2/2.2 08-0Q9204 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-78-10.6/10.9 08-1C1204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-/1.1 08-1C4404 

08-RIV-5701-/0 08-0R9004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-6.1/31.6 08-0Q6504 
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Cnty Rt Pm 

08-SBD-38-51.9/0 

08-SBD-40-2.0/39 

08-SBD-40-3.0/28.1 

08-SBD-40-28.1/51 

08-SBD-40-85.2/0 

08-SBD-40-119.0/138.3 

08-SBD-40-138.3/154.5 

08-SBD-62-15.1/29.3 

08-SBD-62-38.5/106 

08-SBD-62-142.2/142.9 

08-SBD-71-4.8/8.5 

08-SBD-138-24.1/37.8 

08-SBD-138-27.5/28.5 

08-SBD-210-9.9/12.5 

08-SBD-210-30.2/33.2 

08-SBD-215-14.0/0 

08-SBD-395-19.0/35.6 

08-SBD-5712-/0 

Statement of Ongoing Contracts - Index
 
Contract Page
 

08-0R8604 8
 

08-0Q7804 8
 

08-0K2504 8
 

08-0K2404 8
 

08-0N5904 9
 

08-0K2704 9
 

08-0K2604 9
 

08-0Q7304 9
 

08-0N1204 9
 

08-378704 9
 

08-0F1004 10
 

08-0P9204 10
 

08-0Q2404 10
 

08-0N4104 10
 

08-0P3804 10
 

08-0M4004 10
 

08-0C1214 11
 

08-0M0204 11
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $196,035,498

-F­ FEDERAL AID (PRIMARY) $40,565,040

-S­ FEDERAL AID (SECONDARY) $243,325,210

-SH­ STATE HIGHWAY $50,462,857

 $274,096,966

District Total: $804,485,571

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,811,860 

Work completed this Period:  $2,811,860 

Work Comp 

$135,825,093


 $36,224,891


 $56,673,362


 $25,468,819


 $77,959,278


 $332,151,444
 


	08

