
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13 93%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,420,988
 $0

12/03/13 
06/25/14 

59%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $803,182 02/18/14 26%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$733,551
 $127,929

03/07/14 
10/21/15 

91%

08-RIV-10-99.5/101 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, BACSON $1,000 08/04/14 0%
08-1F7104 CENTER APPROXIMATELY 2 MI W/O EAGLE 

MOUNTAIN ROAD UNDERCROSSING DIR'S 

ORDER EMERGENCY F.A. 
VISTA, CA 92081 

440 MELROSE DRIVE SUITE 200 73-800 DINAH SHORE 

DRIVE SUITE 104 

PALM DESERT, CA 92211 

$0
 $0

08/04/14 
08/07/14 

0%

20.20 
REPAIR STORM DAMAGES (951)232-4700 

201130 

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC $1,131,885 06/10/14 0%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE 

P O BOX 11238 $0
 $0

06/26/14 
0%

SANTA ANA CA 92711 

(714)769-7025 

HB1 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$696,195
 $870

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,890,664 11/19/13 83% 

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$1,797,923 
$0 

12/09/13 
07/31/14 

96% 

COMPLETED 
08/04/14 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-13.3/16.6 

HB71 

08-0M3104 
FREDERICK ST, HEACOCK ST AND PERRIS 

BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

RAKAN INC 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$201,780
 $203,750

 $0

08/23/13 
09/19/13 
07/30/14 

93%

 100%

08-RIV-60-16.4/16.6 

20.20 

08-1E6404 
STPH- -( ) 

--() 

IN RIVERSIDE COUNTY ON STATE ROUTE 60 

WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

MICHAEL CHEN 

(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$255,000
 $204,410

 $0

11/12/13 
11/12/13 
04/17/14 

100%

 80%

201130 

08-RIV-60-/11.9 

HB4N 

08-0R2104 
NH-P060-(144)E 

HR- -( ) 

SR 60 (BOTH DIRECTIONS)FROM SAN 

BERNARDINO/RIVERSIDE COUNTY LINE TO 

E/O MAIN ST OC 

STRIPE TO CONT ACCESS HOV LANES 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANFORD ST 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR CT. STE 

B 

CORONA, CA 92883 

$267,620
 $0
 $0

06/17/14 
07/08/14 
11/04/14 

0%

 0%

08-RIV-60-/3 

20.20 

08-1F5704 
IN RIVERSIDE COUNTY FROM HAMNER AVE 

TO MISSION BLVD AND FROM DELL TO 

ORANGE ST NEAR 215/60 JUNCTION DIR'S 

ORDER EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 

J MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$266,000
 $0
 $0

06/19/14 
06/19/14 
07/31/14 

0%

 0%

201130 

08-RIV-62-/6.7 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,899,881
 $11,065,927

 $832,922

08/15/13 
09/17/13 
09/19/14 

91%

 100%

08-RIV-74-22.9/23.3 

HB4N 

08-0R1904 
NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

3972 BARRANCA PARKWAY #J283 

TAHA, ISSA 

(951)840-8234

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$240,056 
$12,159 
$12,159 

04/03/14 
04/17/14 
10/08/14 

15% 

5% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$257,310
 $151,088
 $28,367

06/19/13 
07/22/13 
10/07/14 

40%

 59%

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $759,278

 $0

03/20/14 
03/20/14 
08/29/14 

52%

 53%

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000
 $140,477
 $110,439

02/11/14 
02/11/14 
10/15/14 

24%

 6%

201130 

08-RIV-91-6.1/0 
08-0R9704 

AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 

YANG, CHAD 

9225 STELLAR CT., STE 

B 

$1,186,570
 $0
 $0

06/11/14 
06/25/14 
07/09/15 

0%

 0%

HM2 

FULLERTON CA 92831 

(714)871-2800 
(951)232-7638 

CORONA, CA 92883 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,063,375
 $79,481,488
 $1,449,586

02/10/12 
03/08/12 
05/15/15 

75%

 69%

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,110,235 
$1,303,360 
$436,677 

12/17/13 
01/06/14 
03/09/15 

49% 

32% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-111-47.2/50
 
08-1C1304
 

HM1
 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

IN PALM SPRINGS FROM ELKS DRIVE TO
 

NORTH HERMOSA DRIVE
 

REHABILITATE PAVEMENT
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

(510)727-0900
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

(909)599-1612
 

Resident
 
Engineer
 

QUACH, BACSON
 

73-800 DINAH SHORE
 

BLVD. #104
 

PALM DESERT, CA 92211
 

(951)232-4700
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,258,000

 $0

 $0


 $735,919

 $0

 $0


 $1,136,873

 $0

 $0


 $26,144,318

 $24,350,597


 $81,254


 $535,064

 $387,215


 $1,520


 $1,376,881
 
$1,200,286
 

$1,536
 

06/09/14
 
06/25/14
 
10/23/14
 

06/10/14
 
06/26/14
 

04/22/14
 
05/23/14
 
12/07/17
 

04/11/11
 
05/04/11
 
12/22/14
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


 100%


 91%


OVER RUN
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

UNSAT
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,629,132
 $2,015

04/19/11 
09/14/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $134,634,022 12/03/12 70%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$94,022,686
 $6,334,209

01/10/13 
03/30/16 

70%

08-RIV-243-/7.5 IN RIVERSIDE COUNTY IN AND NEAR STERNDAHL ENTERPRISES, INC. CHEN, MICHAEL $42,600 12/18/13 0%
08-0N9204 IDYLLWILD FROM JCT STATE ROUTE 74 TO 

0.25 MILE SOUTHOF MARION RIDGE ROAD 

INSTALL PAVEMENT MARKERS 
SUN VALLEY, CA 91352 

11861 BRANFORD STREET 2455 ANSELMO DRIVE 

SUITE 202 

CORONA, CA 92879 

$0
 $0

12/27/13 
07/29/14 

0%

COMPLETED 
08/04/14 

000000000 
(951)830-6017 

000 

08-SBD-2-3.6/4.1 IN SAN BERNARDINO COUNTY ON STATE WILLIAM KANAYAN CONSTRUCTION YANG, CHAD $183,860 06/09/14 100%
08-0Q6004 ROUTE 2 FROM 1.7 MILE NORTH OF SHEEP 

CREEK DRIVE TO 0.1 MILE SOUTH OF 

DESERT FRONT ROAD NEAR WRI 
RIMFOREST, CA 

P.O. BOX 643 

92378 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$168,460
 $0

06/25/14 
08/18/14 

100%

COMPLETED 
08/18/14 

000000000 
MODIFY LEVEE AND PLACE RSP (951)232-7638 

000 

08-SBD-2-/6.4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,615,601 06/04/14 0%
08-0R4004 
STP-X071-(065)E 

PH- -( ) 

SBD 18 PM 99.9/115.9, SBD 138 PM 

PLACE SEAL COAT ON RTES 18 & 138 & 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

06/24/14 
0%

HM1 

08-SBD-10-.3/29.8 NEAR MONTCLAIR AND REDLANDS FROM 0.32 J MCLOUGHLIN ENGINEERING CO EHIRIM, DOMINIC $945,267 06/09/14 35% 
08-1C3904 MI E/O LOS ANGELES COUNTY LINE 

RESURFACE BRIDGE DECKS 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$202,540 
$202,540 

06/18/14 
10/31/14 

21% 

RANCHO CUCAMONGA CA 91730 
ONTARIO, CA 91761 

HM3 (909)944-1037 
(909)605-2868
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State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-10-9.9/24.5
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

08-SBD-15-7.9/8.6
 
08-1E1504
 

000000000
 

000
 

08-SBD-15-12.8/0
 
08-0G2904
 
IM-015 -(160)1
 

CITY- -( )
 

--()
 

HB4N
 

Description

Type Of Work
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

IN SAN BERNARDINO COUNTY IN THE CITY
 

OF RANCHO CUCAMONGA I-15 NB OFF TO EB
 

RTE 210AND 1-15 SB OFF TO EB RTE 210
 

INSTALL SHOULDER RUMBLE STRIPS
 

IN THE CITIES OF FONTANA & RIALTO AT
 

SIERRA AVE UC TO 1.9 MI S/O GLEN
 

HELEN PARKWAY UC
 

WIDEN & SIGNALIZE OFF-RAMPS AT
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE	 790 VIA LATA, SUITE
 

100
 
PERRIS, CA 92570
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 

SAN DIEGO CA 92126
 

(858)536-3100
 

STERNDAHL ENTERPRISES, INC.
 

11861 BRANFORD STREET
 

SUN VALLEY, CA 91352
 

ALL AMERICAN ASPHALT
 

P.O. BOX 2229
 

CORONA, CA 928782229
 

(951)736-7600
 

100
 

COLTON, CA 92324
 

(909)289-2020
 

ALIPANAH, FEREYDOON
 

73-800 DINAH SHORE
 

DRIVE SUITE 104
 

PALM DESERT, CA 92211
 

(909)289-2020
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-3610


 $7,510,707 03/26/12 0%
 $7,208,281

 $12,790
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 56%
 $141,179

 $7,296
09/14/12 
12/18/15 

55%

 $2,144,000 02/27/14 0%
 $0
 $0

04/27/14 
0%

 $79,686,506 02/16/12 0%
 $76,148,639

 $0
03/22/12 
03/31/14 

0%

PLANT EST 

SATIS 

$57,632 06/20/14 0%
 $0
 $0

06/27/14 
0%

 $2,176,643 04/18/14 0% 
$0 
$0 

04/30/14 
0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP RAOUF, MUSTAPHA $213,360,695 11/13/12 45%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

FOOTHILL RANCH CA 92610 

(949)855-9755 
(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$90,078,609
 $8,811,618

11/26/12 
10/04/16 

42%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,757,302 10/17/13 28%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 
(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$43,179,752
 $7,475,837

10/29/13 
04/08/16 

38%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,355,541 06/12/13 67%
08-0R6504 LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 
SANTA ANA CA 92711 

P O BOX 11238 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$528,102
 $122,777

07/15/13 
10/22/14 

39%

(714)769-7025 
(951)232-3748 

HM3 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO YAP, SIONG $2,530,243 06/12/14 3%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$1,425
 $1,425

07/02/14 
01/13/15 

0%

METHACRYLATE AND OR POLYESTER 
RANCHO CUCAMONGA CA 91730 

ONTARIO, CA 91761 

HM3 (909)944-1037 
(951)232-3922 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,022,349 10/14/13 4%
08-368504 
CNHI-0153-(280)E

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$15,209,460
 $952,166

11/01/13 
05/19/15 

39%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100% 
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 
BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,064,375 
$277,489 

03/05/14 
09/30/14 

58% 

OVER RUN 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451
 $375,574

 $0

11/20/13 
12/12/13 
07/25/14 

98%

 73%

08-SBD-18-59.7/65 
08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 

$444,056
 $0
 $0

06/10/14 
06/26/14 

0%

 0%

(949)800-6040 

HB1 

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$517,061
 $454,642
 $26,820

10/09/13 
10/23/13 
09/05/14 

88%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,714,281
 $4,913,100
 $1,724,307

03/14/14 
03/26/14 
11/07/14 

47%

 46%

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,428,980 
$0 
$0 

07/25/14 
08/06/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,372,716

 $0

06/20/13 
07/31/13 
09/08/14 

78%

 86%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,963,148
 $18,249,904

 $0

12/06/12 
01/10/13 
07/22/14 

100%

 100%

COMPLETED 
07/23/14 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-56.1/64.5 

HM1 

08-0Q4904 
NH-P095-(026)E 

--() 

FR 0.4 W/O OCOTILLO WASH TO 0.3 MI 

W/O BEALE WASH. ALSO 0.6 S/O MORGAN 

DR TO 0.5 MI N/O GOFFS RD 

REPLACE PAVEMENT 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

EMUH, GODWIN 

(951)232-3706 

4295 JURUPA AVENUE 

SUITE 208 

ONTARIO, CA 91761 

$2,894,372
 $1,912,209
 $1,912,209

05/20/14 
06/18/14 
09/02/14 

63%

 66%

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

(818)472-3169 

SHAHIDI, SHAINE 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,807,247
 $79,722
 $70,222

05/06/14 
05/23/14 
05/06/15 

23%

 1%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,879,641

 $5,150

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501 
$22,375,788 

$26,784 

12/21/12 
01/11/13 
09/20/14 

100% 

94% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-138.0/152 

20.20 

08-1F6704 
SBD-40 FR 0.3 MI W BUZZARD WASH TO 

0.1MI WWHALE MOUNTAIN WASH, SBD-95 FR 

0.4 MI W NEEDLES PIPELINE TO 5.1 MI W 

FIVE MILE STATION R 

REPAIR STORM DAMAGE 

LAS VEGAS PAVING 

LAS VEGAS, NV 89103 

4420 S. DECATUR 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$2,000
 $0
 $0

07/10/14 
07/11/14 
08/29/14 

0%

 0%

201130 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783
 $15,171,070

 $462,690

12/19/12 
01/11/13 
09/20/14 

100%

 88%

08-SBD-60-4.8/9.9 
08-1F4204 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF ONTARIO ON HIGHWAY 60 FROM EUCLID 

AVENUE TO MILLIKEN AVENUE DIR'S ORDER 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

929 OTTERBEIN AVENUE UNIT E 

ALIPANAH, FEREYDOON 

4295 E. JURUPA STREET 

STE 207 

$266,000
 $0
 $0

05/16/14 
05/16/14 

0%

 0%

20.20 

EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 
LA PUENTE, CA 91748 

(909)289-2020 

ONTARIO, CA 91761 

201130 

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $1,618,394
 $376,382

03/05/14 
03/05/14 
09/30/14 

91%

 84%

08-SBD-62-124.0/137 

20.20 

201130 

08-1F6604 
IN SAN BERNARDINO COUNTY NEAR VIDAL 

JCT WEST OF ROUTE 95 TO 

CALIFORNIA/ARIZONA STATE BORDER 

DIR'S ORDER EMERGENCY F.A. 

REPAIR STORM DAMAGES 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE DR 

STE #104 

PALM DESERT, CA 92211 

$1,235,000
 $0
 $0

07/10/14 
07/10/14 
07/19/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565 
$26,116,415 

$254,743 

02/15/11 
02/28/11 
01/02/15 

90% 

93% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

08District 

08-SBD-71-4.8/8.5 

Fed Aid 

HB34 

Pgm Code 

08-0F1004 

Contract 

SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

Resident 
Engineer 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857

Bid + CCOs

 $550,157

Comp To date

 $5,425

This Month 

01/26/11 

Awarded 

02/15/11 

Approved 

09/26/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,720,169
 $151,983

10/03/13 
10/15/13 
09/29/14 

21%

 84%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$379,075
 $417,951

 $0

08/16/13 
09/05/13 
09/29/14 

96%

 99%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

(714)835-4612 

P O BOX 15128 

$5,866,648
 $0
 $0

07/01/14 
07/21/14 

0%

 0%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000
 $557,805
 $243,164

02/25/14 
02/25/14 
09/20/14 

48%

 32%

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493 
$346,180 

$0 

06/18/12 
07/16/12 
03/31/14 

91% 

86% 

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST $9,356,000 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

05/16/14 
0%

--() 

RIVERSIDE CA 92509 

HB1 (951)684-5360 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 37%

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$109,748
 $109,748

03/26/14 
10/15/14 

34%

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $23,084,448 10/31/12 100%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$19,220,298
 $2,756,370

12/03/12 
11/05/14 

83%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 CALSTRIPE INC. AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0% 
08-1F0404 
ER- -( 

--() 

) 
MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 
COLTON, CA 92324 

2040 EAST STEEL ROAD 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

02/25/14 
06/06/14 

0% 

20.20 

201130 

Totals: Authorized Final Amt: $963,322,473 Completed to Date: $579,932,812 Work This Month: $35,409,418



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-99.5/101 08-1F7104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-60-/11.9 08-0R2104 

08-RIV-60-/3 08-1F5704 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-47.2/50 08-1C1304 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-/7.5 08-0N9204 

08-SBD-2-3.6/4.1 08-0Q6004 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-7.9/8.6 08-1E1504 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-59.7/65 08-0N4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-56.1/64.5 08-0Q4904 

08-SBD-40-138.0/152 08-1F6704 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-4.8/9.9 08-1F4204 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-124.0/137 08-1F6604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-247-1.8/9.6 08-0F6604 12
 

08-SBD-395-16.2/0 08-0P3104 12
 

08-SBD-395-19.0/35.6 08-0C1214 12
 

08-SBD-395-38.3/42.7 08-1F0404 12
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $266,403,967


FEDERAL AID (PRIMARY) $45,751,426


FEDERAL AID (SECONDARY) $277,129,414


STATE HIGHWAY $36,343,657


STORM DAMAGE REPAIR $5,838,000


 $331,856,010


 $963,322,473


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $20,080,271
 

Work Comp 

$185,425,781


 $39,391,371


 $123,032,702


 $20,082,978


 $698,282


 $211,301,698


 $579,932,812
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $20,080,271 


	08

