
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-RIV-10-6.3/7 

Fed Aid 

HA28 

Pgm Code 

08-0R4704 

Contract 

NHP-X065-(104)E 

--()

Location 
Storm Water 
Plan 

IN BEAUMONT AT RTE 10/60 IC TO VEILE 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

Description 

IMPROVE WORKER SAFETY CONDITIONS, 

Type Of Work 

YAKAR 

Contractor 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SIMPSON, JOHN 

Resident 
Engineer 

(951)232-8950 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,292,900

Bid + CCOs

 $571,772

Comp To date

 $0

This Month 

01/05/16 

Awarded 

02/03/16 

Approved 

09/19/16 

Est Comp
Accepted 

84%

%Time

 44%

% Work 
Message 

08-RIV-10-74.0/105.4 
08-1E8604 
NHPI-010 -( )5 

049- E -() 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO CA 92203 

38000 MONROE STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE DR 

#104 

PALM DESERT, CA 92211 

$62,608,077
 $12,700,155

 $0

03/02/16 
03/17/16 
01/25/18 

16%

 20%

08-RIV-10-134.3/144.1 
08-1G0804 
NHP-0105-(050)E 

--() 

IN RIVERSIDE COUNTY FROM 0.76 MILES 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

QUACH, MAX 

(951)232-7674 

73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$5,707,663
 $0
 $0

04/27/16 
05/24/16 
11/28/16 

0%

 0%

08-RIV-15-33.1/35.8 
08-1E3004 

NEAR CORONA FR TEMESCAL CANYON RD TO 

WEIRICK RD (NB AND SB ENTRANCE RAMPS) 

INSTALL RAMP METERING SYSTEMS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$634,575
 $0
 $0

06/30/16 
07/15/16 

0%

 0%

08-RIV-60-.5/16.3 
08-1F6504 

IN/NEAR CORONA, RIVERSIDE, MORENO 

VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

METHACRYLATE DECK, REPLACE JOINT 

J. FRANCIS COMPANY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 

AVILA, XAVIER 

(951)830-6837 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$528,693
 $403,784

 $0

03/16/16 
03/29/16 
10/03/16 

70%

 75%

08-RIV-60-12.2/22.1 
08-1C0914 
NHP-P060-(147)E 

--() 

IN RIVERSIDE COUNTY; IN & NEAR MORENO 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

MILL AND OVERLAY MAINLINE PAVEMENT, 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

CALIXTO, MIGUEL 

(951)232-8957

119 N. MAPLE STREET, 

SUITE A 

CORONA, CA 92880 

$17,768,600 
$5,754,187 

$0 

03/30/16 
04/12/16 
02/21/17 

30% 

32% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC. YANG, CHAD $826,592 04/07/16 73%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO, CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT, 

SUITE B 

$698,358
 $0

04/26/16 
09/15/16 

86%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC $264,960 02/24/16 0%
08-1F4804 
HSST-PG -( )0 

INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

C424- E -() 

08-RIV-74-36.5/42.6 IN HEMET FROM 0.5 MILE W/O WARREN PAVEMENT COATINGS CO. YANG, CHAD $1,487,226 02/25/16 97%
08-1G1004 ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT JURUPA VALLEY, CA 91752 

10240 SAN SEVAINE WAY 9225 STELLAR COURT 

SUITE B 

$1,435,653
 $0

03/09/16 
08/23/16 

96%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $249,451 03/03/16 0%
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

4061- E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,319,102 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,316,957 
$0 

10/28/14 
09/12/16 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-RIV-74-71.8/80.3 

Fed Aid 
Pgm Code 

08-1E3304 

Contract 
Location 

Storm Water 
Plan 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

Description 

REHAB PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

Resident 
Engineer 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970

Bid + CCOs

 $1,455,370

Comp To date

 $0

This Month 

02/18/15 

Awarded 

03/11/15 

Approved 

11/20/15 

Est Comp
Accepted 

84%

%Time

 97%

% Work 
Message 

HM1 

08-RIV-79-40.4/0 
08-1F6404 

ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO 

SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

COLTON, REDLANDS AND SAN 

METHACRYLATE DECK, REPLACE JOINT 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

GAYED, EZZ 

(951)830-6954 

850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$453,453
 $309,418

 $0

04/28/16 
05/24/16 
10/18/16 

30%

 67%

08-RIV-91-6.0/7 

20.20 

08-1H1304 
IN CITY OF CORONA REMOVAL OF 

ABANDONED UNDERGROUND FUEL TANK 

HAZARDOUS WASTE AND REMOVAL OF FUEL 

TANK 

GEOCON CONSULTANTS INC. 

SAN DIEGO, CA 92121-2974 

6960 FLANDERS DR 

BROWN, PAUL 

(951)840-7498 

2455 ANSELMO DRIVE 

#202 

CORONA, CA 92879 

$480
 $0
 $0

04/28/16 
06/30/16 

0%

 0%

201130 

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,222,429
 $731,985

 $0

11/17/15 
12/08/15 
09/07/16 

94%

 65%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$116,114,306
 $113,978,152

 $0

02/10/12 
03/08/12 
09/30/16 

100%

 96%

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000 
$0 
$0 

10/13/15 
10/13/15 
06/01/16 

0% 

0% 

201130 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,285,849 02/04/16 47%
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE STREET 

SUITE A 

CORONA, CA 92880 

$1,112,849
 $0

02/18/16 
01/11/17 

86%

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,924,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,675,136
 $0

01/29/15 
07/29/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-177-/27 IN RIVERSIDE COUNTY FROM DESERT VSS INTERNATIONAL, INC. VU, KHOI $2,586,532 06/24/16 0%
08-1G0604 CENTER RICE ROAD TO TWENTY NINE 

PALMS HIGHWAY ROADWAY WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 73800 DINAH SHORE 

DRIVE 

$0
 $0

07/15/16 
01/12/17 

0%

PREVENTATIVE MAINTENANCE TREATMENT PALM DESERT, CA 92211 

(951)232-6263 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC HARIKA, INDERJEET $5,908,888 03/02/16 7%
08-0G7804 
NHPI-215 -( 

239- E -()

)1 
TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$137,985
 $0

03/30/16 
07/17/17 

2%

HB4N 
(951)232-6293 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $840,659 04/04/16 82%
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$814,541
 $0

04/18/16 
08/01/16 

96%

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0% 
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,186,429 
$0 

05/23/14 
02/23/18 

0% 

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-RIV-371-56.0/61.9 

Fed Aid 
Pgm Code 

08-1C1104 

Contract 

STP-P371-(006)E 

--() 

Location 
Storm Water 
Plan 

IN AGUANGA & ANZA FROM JCT RTE 79 TO 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

Description 

TREATMENT TO PRESERVE PAVEMENT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

Resident 
Engineer 

(951)276-3949 

2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,737,161

Bid + CCOs

 $1,506,991

Comp To date

 $0

This Month 

06/12/15 

Awarded 

07/02/15 

Approved 

11/20/15 

Est Comp
Accepted 

75%

%Time

 86%

% Work 
Message 

08-RIV-371-67.7/72.9 

HB1 

08-0M2004 
HSST-P371-(004)E 

--() 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O 

CARY ROAD TO 0.1 MI E/O KIRBY RD

CONSTRUCT 4 FT RIGHT SHOULDER 

GRANITE CONSTRUCTION COMPANY 

CARLSBAD, CA 92008 

QUACH, MAX 

(951)232-7674 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$6,907,249
 $6,424,857

 $0

01/28/15 
02/18/15 
10/18/16 

0%

 0%

PLANT EST 

SATIS 

08-RIV-371-70.6/71 
08-0R9504 
HSST-P -( )P 

1007- E -()

 IN RIVERSIDE COUNTY IN ANZA FROM 

0.2 MI W/O BAHRMAN RD TO BAILIFF RD 

TO BAILIFF RD 

CONSTRUCT LEFT TURN LANE 

ALL AMERICAN ASPHALT 

CORONA, CA 92879 

400 EAST SIXTH STREET 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR COURT 

CORONA, CA 92883 

$534,015
 $174,461

 $0

02/22/16 
03/09/16 
10/07/16 

27%

 32%

HB1 

08-SBD-2-2.8/6.3 

000000000 

000 

08-1F8804 
INSTALL NEW ROAD SIGNS, SHOULDER 

RUMBLE STRIP ON EXISITNG ASPHALT 

CONCRETE GROUND IN INDENTATIONS 

METHOD 

WRIGHT MOUNTAIN INTERSECTION TO SR 

138 

JABRE CONTRACTING, INC. 

MANHATTAN BEACH, CA 90266 

1813 MANZANITA LANE 

BOULOS, IHAB 

(951)232-7582 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$86,462
 $0
 $0

05/18/16 
06/17/16 

0%

 0%

08-SBD-10-3.3/6.7 

20.20 

08-1G5704 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT 

VARIOUS POST MILES DIR'S 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,912,000
 $702,255

 $0

09/25/15 
09/25/15 
09/30/16 

100%

 39%

201130 

08-SBD-10-32.9/37.4 

HA22 

08-0K2924 
NHPI- 010-( )2 

263- 78-() 

--() 

IN/NEAR REDLANDS FROM 0.2 MILE W/O 

FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

LANE REPLACEMENT 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YOUSSEF, MAGED 

(951)538-3087

10641 FULTON COURT 
850 S. VIA LATA #100­

A 

COLTON, CA 92324 

$26,215,626 
$9,276,701 

$0 

10/30/15 
11/16/15 
03/20/17 

30% 

35% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/16
09/01/16
 

08District 

08-SBD-10-/100 

Fed Aid 

20.20 

Pgm Code 

08-1G0304 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

Description 

UPGRADE IRRIGATION SYSTEM 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

Resident 
Engineer 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000

Bid + CCOs

 $780,353

Comp To date

 $0

This Month 

09/25/15 

Awarded 

09/25/15 

Approved 

09/30/16 

Est Comp
Accepted 

100%

%Time

 66%

% Work 
Message 

201130 

08-SBD-10-/.1 

20.20 

08-1G5404 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE IRRIGATION SYSTEMS NETWORK 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000
 $849,741

 $0

09/01/15 
09/01/15 
12/30/16 

88%

 45%

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

ALIPANAH, FEREYDOON 

(909)289-2020 

10641 FULTON COURT 
4295 E. JURUPA STREET 

#207/208 

ONTARIO, CA 91761 

$38,671,270
 $31,428,093

 $0

12/19/14 
01/15/15 
05/31/17 

67%

 80%

08-SBD-15-7.0/20 

HA28 

08-0R5104 
STP-X071-(067)E 

PH- -( )

ALSO SBD-210-10.75/12.35; IN & NR 

FONTANA AND RANCHO CUCAMONGA, FR N/O 

VICTORIA ST TO W/O CHERRY AVE & ON 

RTE 210 FR E/O EAST AVE 

INSTALL VEGETATION CONTROL UNDER­

WEST COAST PUBLIC WORKS, INC. 

WOODLAND HILLS CA 91364 

BENSON, DAVID 

(951)232-6478 

20058 VENTURA BLVD, #318 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$977,780
 $0
 $0

06/03/16 
06/29/16 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$228,846,101
 $225,227,490

 $0

11/13/12 
11/26/12 
06/28/17 

81%

 98%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,655,670 
$114,139,205 

$0 

10/17/13 
10/29/13 
07/06/16 

84% 

96% 

HA22
 



 

  

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-SBD-15-20.0/23 

Fed Aid 
Pgm Code 

08-0R4504 

Contract 

NHP- 015-(241)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO CO FROM CLEGHORN RD 

UC TO 0.3 MI N/O NORTH ALRAY OH 

Description 

VEGETATION CONTROL 

Type Of Work 

A. M. CONCRETE, INC. 

Contractor 

SYLMAR CA 91342 

13170 TELFAIR AVE 

Resident 
Engineer 

$839,825

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/24/16 

Awarded 

07/15/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION INC. 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$71,827,030
 $10,055,561

 $0

11/05/15 
11/25/15 
12/05/18 

9%

 14%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,620,000
 $2,370,814

 $0

11/04/15 
11/16/15 
09/13/17 

0%

 22%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,868,635
 $40,214,891

 $0

10/14/13 
11/01/13 
08/28/16 

60%

 100%

08-SBD-18-7.5/7.7 

000000000 

000 

08-1E0404 
CONSTRUCTION ON STATE HIGHWAY IN SAN 

BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET 

TO 43RD STREET 

UPGRADE EXISTING PEDESTRIAN 

FACILITIES 

VAP CONSTRUCTION, INC. 

LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 

QUACH, ANDY 

(951)232-6235 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$147,575
 $0
 $0

06/27/16 
07/11/16 

0%

 0%

08-SBD-18-8.3/17.7 
08-0R2204 
HSST-PG -( )P 

8 04-9E -() 

ON ROUTE 18 IN SAN BERNARDINO COUNTY 

BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

INSTALL DOUBLE THRIE BEAM MEDIAN 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,161,835 
$3,495,617 

$0 

09/24/15 
10/14/15 
09/30/16 

77% 

84% 



   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-SBD-18-31.9/38.5 

Fed Aid 
Pgm Code 

08-1G0704 

Contract 

STP-P018-(052)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM HILLTOP 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

Description 

PLACE A PREVENTATIVE TREATMENT ON 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 EAST 6TH STREET 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$3,161,996

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/27/16 

Awarded 

05/06/16 

Approved 

12/15/16 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-18-35.7/35.7 

201315HB4 

08-464904 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN VARIOUS 

CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$245,510
 $0
 $0

08/25/15 
08/25/15 

0%

 0%

N 

08-SBD-18-49.1/51.6 

HB71 

08-0J9904 
STP-P018-(051)E 

--() 

IN CITY OF BIG BEAR LAKE BETWEEN PINE 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$2,705,000
 $431,083

 $0

04/13/16 
05/06/16 
01/06/17 

17%

 16%

08-SBD-18-75.5/87.6 

000000000 

08-1E0204 
IM- -( ) 

--() 

IN SAN BERNARDINO COUNTY NR APPLE 

VALLEY AND LUCERNE VALLEY FR CUSTOR 

AVE TO PAUHASKA ROAD 

INSTALL GROUND-IN CENTERLINE RUMBLE 

STRIPS 

JABRE CONTRACTING, INC. 

MANHATTAN BEACH, CA 90266 

1813 MANZANITA LANE 

QUACH, BACSON 

(951)830-6017 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$251,925
 $0
 $0

06/22/16 
06/30/16 

0%

 0%

000 

08-SBD-18-101.9/0 

HB1 

08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA, CA 92870 

RUIZ, MANUEL 

(951)377-6902

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061
 $224,055

 $0

06/19/15 
07/08/15 
08/30/16 

48%

 50%

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893 
$0 
$0 

04/04/16 
04/26/16 

0% 

0% 

HB1 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

08District 

08-SBD-38-38.6/0 

Fed Aid 
Pgm Code 

08-1F1104 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ONYX SUMMIT 

0.7 MILES SOUTH OF PIPES ROAD 

Description 

BUILD CINDER BARN 

Type Of Work 

BRM 

Contractor 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

QUACH, ANDY 

Resident 
Engineer 

850 VIA LATA, SUITE 

104 

$722,500

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/30/16 

Awarded 

07/15/16 

Approved 

02/28/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

(951)232-6235 

COLTON, CA 92324 

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, DARCY 

(760)326-4884 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$6,697,874
 $72,000

 $0

06/03/16 
06/20/16 
12/12/17 

2%

 1%

HA21 

08-SBD-40-94.7/99.7 

HA21 

08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

BRIDGE REPLACEMENT 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283
 $15,539,863

 $0

01/22/15 
02/10/15 
05/15/17 

67%

 75%

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DAVIS, DARCY 

(760)236-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$838,838
 $0
 $0

03/30/16 
04/18/16 
01/07/17 

0%

 0%

08-SBD-40-/10 
08-1F5204 
STP-I -( )0 

1081- E -() 

NEAR BARSTOW FROM E/O I-15/40 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD 

PAVEMENT PRESERVATION TREATMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON, CA 92316 

2764 S VISTA AVE 

PHAM, THANH 

(951)323-7262 

222 E. MAIN STREET, 

SUITE 202 

BARSTOW, CA 92311 

$5,506,095
 $4,438,691

 $0

03/21/16 
04/12/16 
11/17/16 

35%

 82%

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$116,778,878 
$74,405,989 

$0 

12/30/14 
01/29/15 
04/10/17 

59% 

63% 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-58-/13
 
08-1G1304
 

08-SBD-60-4.4/9.7
 
08-1H2404
 

20.20
 

201130
 

08-SBD-62-15.1/0
 
08-0R9604
 

HM2
 

08-SBD-66-21.3/21.3
 
08-1H0804
 

20.20
 

201130
 

08-SBD-71-1.6/0
 
08-0N6804
 

HB4N
 

08-SBD-138-2.3/15.2
 
08-3401U4
 
STP-P138-(049)E
 

--()
 

HE13
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN SAN BERNARDINO COUNTY AT AND NEAR SECURITY PAVING COMPANY, INC. $1,969,000 04/13/16 0%

KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

05/02/16 
0%

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

IN SBD COUNTY FROM EUCLID AVENUE TO J MCLOUGHLIN ENGINEERING CO NGUYEN, VU $276,000 06/10/16 0%

MILLIKEN AVENUE. SLAB REPLACEMENT, 

TRAFFICCONTROL, AND PAVEMENT 

INC 

10641 FULTON COURT 
4295 E. JURUPA 

STREET, UNIT 208 

$0
 $0

06/10/16 
0%

DELINEATION DIRECTORS ORDER EM RANCHO CUCAMONGA, CA 91730 ONTARIO, CA 91761 
SLABS REPLACEMENT (951)232-3784 

PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,599 06/17/15 100%

15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHOR

DR. #104 

E  $1,271,574
 $0

07/02/15 
07/15/16 
08/03/16 

100%

(951)232-6235 

PALM DESERT, CA 92211 COMPLETED 

IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%

OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 
790 VIA LATA SUIT

100 

E  $0
 $0

03/30/16 
0%

ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902 

IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $691,589 06/17/15 43%

RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST

SUITE 207 

ONTARIO, CA 91761 

.  $670,978
 $0

07/08/15 
06/30/16 

94%

IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA 

(951)232-3523 

$47,938,953 09/10/14 74% 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUIT

#104 

E  $24,250,524 
$0 

10/10/14 
02/27/17 

51% 

SAN MARCOS CA 92078 COLTON, CA 92324
 

(951)232-8949




  

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,501,825 04/18/16 0%
08-0Q3004 
HSNH-P -( 

8055- E -() 

)P 
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$3,950
 $0

05/06/16 
06/06/18 

0%

SUSPENDED 

HB1 
(909)844-9731 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,139,831 07/01/14 90%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,716,292
 $0

07/21/14 
10/27/16 

93%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$889,415
 $0

09/25/15 
09/15/16 

67%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-247-9.6/20.3 IN SAN BERNARDINO COUNTY IN LANDERS GRIFFITH COMPANY GEORGES, SAMER $9,502,082 04/14/16 10%
08-0G9004 
HSST-P -( 

7012- E -() 

)P 
FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE 

CONSTRUCT STANDARD PAVED SHOULDER 

MONTCLAIR CA 91762 

4756 MISSION BLVD. 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$44,000
 $0

05/06/16 
0%

HB1 
(951)232-3748 

08-SBD-247-68.6/78 IN SAN BERNARDINO COUNTY, NEAR VSS INTERNATIONAL, INC PHAM, THANH $1,043,749 04/12/16 92%
08-1F4904 BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 222 E. MAIN STREET 

SUITE 208 

$1,140,305
 $0

04/26/16 
07/22/16 

100%

PREVENTATIVE MAINTENANCE TREATMENT BARSTOW, CA 92311-2366 

(951)232-7262

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,669,144 03/03/16 0% 
08-1F4604 
NHP-P330-(009)E 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/06/16 
0% 

--() 



  

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 08/20/16
09/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-30.7/39.3
 
08-0J8104
 

HM2
 

08-SBD-330-32.4/43.8
 
08-1E9904
 
ACN-P330-(010)E
 

- -( )
 

08-SBD-395-46.0/73.5
 
08-1E8704
 
NHP-P395-(257)E
 

--()
 

08-SBD-5726-/0
 
08-0K8414
 

Description

Type Of Work
 

NR SBD FR 1.8 MILES S/O CITY CREEK TO
 

2.5 MI S/O LIVE OAK DR BRIDGE TO 205
 

MILES SOUTH OF LIVE OAK DRIVE.
 

CLEAR INLET AND OUTLET AND LINE
 

NEAR SAN BERNARDINO FR 2.7 MI N/O
 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330
 

INSTALL MGS GUARDRAIL
 

IN SAN BERNARDINO COUNTY NEAR KRAMER
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN
 

COUNTY LINE
 

COLD PLANE & OVERLAY MAINLINE &
 

IN SAN BERNARDINO COUNTY MAINTENANCE
 

STATION (REGIONAL OFFICE) AT 175
 

CLUSTER STREET
 

CONSTRUCT OFFICE BUILDING B
 

1324 LAWSON LANE
 

PLACENTIA CA 92870
 

DANNY C. HUBBS CONSTRUCTION,
 

INC
 

37306 VISTA VIEW DR.
 

YUCAIPA CA 92399
 

SULLY-MILLER CONTRACTING
 

COMPANY
 

135 S. STATE COLLEGE BLVD.#40
 

BREA, CA 92821
 

RE COM DEVELOPMENT COMPANY
 

2488 DIXON LANE
 

BISHOP CA 93514
 

Resident 
EngineerContractor 

DREAMBUILDER CONSTRUCTION CORP
 

TRAN, KEN
 

(909)844-3312
 

NGUYEN, KHOA
 

222 EAST MAIN STREET
 

BARSTOW, CA 92311
 

(951)232-8611
 

NGUYEN, VU
 

4295 E. JURUPA
 

STREET, #208
 

ONTARIO, CA 91761
 

(951)232-3784


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$560,661 06/03/16
 
$0 07/15/16
 
$0


Totals: Authorized Final Amt: $1,066,295,794 Completed to Date: $732,130,861 Work This Month: 

%Time
% Work 

Message 

0%


 0%


 0%


 10%


 0%


 0%


 8%
 

7%
 

$0


 $383,466

 $38,050


 $0


 $12,540,825

 $0

 $0


 $920,206
 
$64,333
 

$0
 

05/17/16
 
06/15/16
 
11/04/16
 

02/09/16
 
02/23/16
 
12/20/16
 

06/22/16
 
07/15/16
 
04/03/17
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 

08-RIV-15-33.1/35.8 08-1E3004 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-6.0/7 08-1H1304 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-177-/27 08-1G0604 

08-RIV-215-22.3/43.2 08-1C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-2-2.8/6.3 08-1F8804 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/100 08-1G0304 

08-SBD-15-7.0/20 08-0R5104 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-20.0/23 08-0R4504 

08-SBD-18-7.5/7.7 08-1E0404 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-49.1/51.6 08-0J9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-75.5/87.6 08-1E0204 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-38.6/0 08-1F1104 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-247-9.6/20.3 08-0G9004 

08-SBD-247-68.6/78 08-1F4904 

08-SBD-330-30.7/39.3 08-0J8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-330-32.4/43.8 08-1E9904 12
 

08-SBD-330-29.0/44.1 08-1F4604 12
 

08-SBD-395-46.0/73.5 08-1E8704 12
 

08-SBD-5726-/0 08-0K8414 12
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $118,907,595  $114,139,205


-F- FEDERAL AID (PRIMARY) $12,151,359  $3,483,663


-S- FEDERAL AID (SECONDARY) $313,256,717  $276,563,164


-SH- STATE HIGHWAY $25,872,374  $11,857,965


 $596,107,749  $326,086,864


District Total: $1,066,295,794  $732,130,861 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $1,295,599
 

$1,295,599
Work completed this Period:


	08

