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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-41.3/44_6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC $22,428,651 11/16/09 0%
08-456004 MIRAGE FROM 1.5 KM EAST OF DATE PALM6 ORCHARD SUITE 150 $0  12/10/09 o%
ARRA-0103-(127)E DRIVE TO MONTEREY AVENUE $0
01-03 1-(7EA)C CONSTRUCT INTERCHANGE LAKE FOREST CA 92630
0103- 127-(Q) (949)470-0500
HE11 SWPPP
08-RIV-10-56.7/0 IN RIVERSIDE COUNTY IN INDIO 0.2 MI P T M GENERAL ENGINEERING EBRAHAM, EBRAHAM $498,098 06/09/09 43%
08-0K1804 WEST TO 0.2 MI ESAT OF GOLF CENTER  SERVICES INC 1110-A RESEARCH DRIVE $§§3’3§3 82;33;28 320
PARKWAY OVERCROSSING P O BOX 7745 REDLANDS, CA 92374-4562 ’
INSTALL TRAFFIC SIGNALS -
RIVERSIDE CA 925137745 (951)232-6263
HBAN WPCP (951)710-1000
08-RIV-10-90.9/93.6 IN RIVERSIDE COUNTY NEAR DESERT SKANSKA USA CIVIL WEST VERLENGIA, ROMANO $1,175,350 06/16/09 84%
08-0K6804 CENTER AT VARIOUS LOCATIONS FROM 0.5 CALIFORNIA DISTRICT 73-800 DINAH SHORE $1,071,1§g 81;82;28 850
MILE EAST OF HAYFIELD ROAD TO 1.7 MI 1995 AGUA MANSA ROAD DR. SUITE 101
WEST OF RED CLOUD MINE
TREAT BRIDGE DECKS RIVERSIDE, CA 92509-2405 EQET)EEEEggioCA 92211
HA21 SWPPP
08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. KAWWA, JABRA $41,626,429 11/21/08 0%
08-472304 BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO 2023 CHICAGO AVENUE $15,764,989 12/30/08 0%
Aczg‘°1°2‘(254)8 UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE SUITE B6 $1,137,942  11/09/10
- UNDERCROSSING
CoRONA, CA 92883 (osnyoteiose caris
HA22 SWPPP
08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM  BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,812,361 11/21/07 0%
08-452204 0.5 KM SOUTH OF MAGNOLIA AVENUE 26320 LESTER CIRCLE 9225 STELLER COURT $13,646,658 12/13/07 0
STPL-5104-(032)N $19,908 12/16/10 0%
o 03‘( ) OVERCROSSING TO 0.6 KM NORTH OF CORONA. CA 92883 STE B .
0 O MAGNOLIA AVENUE OVERCROSSING ’ CORONA, CA 92883 PLANT EST
CONSTRUCT NEW RAMP AND WIDEN BRIDGE _
HE1L SwPPP (951)232-3610 SATIS
08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT  WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 67%
g§§32gggg L08)E THE PALO VERDE DRAIN BRIDGE APPLEGARTH 73-800 DINAH SHORE $936,22% 82;8?;28 89%
PO_78 1‘§8E)) REPLACE CONCRETE BRIDGE 6005 TYLER STREET DR. SUITE 101
O RIVERSIDE, CA 92508 PALM DESERT, CA 92211

AT SupPp (951)232-7259
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE SERVICES 464 WEST 4TH STREET $1,706,281 12/05/06 o%
OVERCROSSING TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F WS 1104 $0 12724710
UNDERCROSSING
PLANTING AND IRRIGATION ORANGE CA 92868 ngoifizgngNo’ A Zkﬁ?; ad
HA25 SWPPP (714)835-4447
(951)232-6478
08-RIV-95-24.9/32.7 IN RIVERSIDE CO ABOUT 25MI NORTH OF GRANITE CONSTRUCTION INC. EMUH, GODWIN $1,403,799 06/15/09 70%
08-434304 BLYTHE AT VARIOUS LOCATIONS FROM 0.8 38000 MONROE STREET 790 VIA LATA STE 100 $1,264,699 07/02/09 89%
SARR-P095-(020)E $494,616 02/23/10
MILES NO OF WILEY HILL LOG CABIN ROAD COLTON, CA 92324
ig'QS 0-(0E) UPGRADE DRAINAGE FACILITIES INDIO, CA 92203 (951)232-3706
HA42 SWPPP
08-RIV-215-8.4/45_3 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS CALIXTO, MIGUEL $248,126 06/10/09 82%
08-0C7414 COUNTIES AT VARIOUL LOCATIONS 8555 BANANA AVENUE 119 N. MAPLE STE A & $134,523 8?;3?;28 54%
INSTALL EXIT NUMBERING SIGNS U
FONTANA CA 92335 CORONA. CA 92880
(909)356-8880 051 252 -
HB4N WPCP (951)232-
08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $791,969 06/16/08  100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS SERVICES INC 1110-A RESEARCH DRIVE $752,6gg 23;;8;83 97%
INSTALL CHANGEABLE MESSAGE SIGN P O BOX 7745 REDLANDS, CA 92374-4562
RIVERSIDE CA 925137745 (951)821-8189
HBAN SWPPP (951)710-1000
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI 2781 W. RAMSEY $317,6gg 83;8;;8; 100%
POINT 8 MCLAREN, SUITE #8 STREET, STE #7
UPGRADE INDIAN VISTA POINT
IRVINE, CA 92318 ngglggé gglgzzzo
HB71 WPCP (951)538-
08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY $288,488 10/07/09 0%
08-0J6404 MILE WEST TO 0.3 MILE EAST OF HILL P O BOX 229000 28 10/26/09 0%

HB1 WPCP

STREET

CONSTRUCT LEFT TURN LANE SAN DIEGO CA 921929000

(858)587-3600
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-10-31.1/31.1 IN SAN BERNARDINO COUNTY ON ROUTES 10 PTM GENERAL ENGINEERING BERGEVIN, MIKE $522,701 02/11/09  100%
08-0E5004 AND 66 AT VARIOUS LOCATIONS P.0. BOX 7745 119 N MAPLE SUITE A $514,2§g gijggjgg 100%
CONSTRUCT CURB RAMPS CORONA, CA 92880
RIVERSIDE, CA 92513 11/24/09
(951)232-3739 COMPLETED
HB71 WPCP
08-SBD-15-.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO UNIQUE PERFORMANCE ABDELKHALEQ, HUSSAM $220,030 05/26/09  100%
08-0F3404 AT JURUPA AVENUE OVERCROSSING CONSTRUCTION INC 790 S. VIA LATA SUITE $167,22€ 22;22;88 87%
WIDEN CURB RETURN, RELOCATE SIGNALS 1931 NEWPORT BLVD SUITE D 100 12726709
COSTA MESA CA 92627 6821025262725324
HB4N WPCP (949)645-5025 (951)232-
08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO  POWELL CONSTRUCTORS BERGEVIN, MIKE $1,043,243 06/10/09 40%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 8555 BANANA AVENUE 119 N MAPLE SUITE A $295,7gg 82;3;;28 28%
CHURCH STREET. FONTANA, CA 92335 CORONA, CA 92880
WIDEN HIGHWAY ’ (951)232-3739
HB4N SWPPP
08-SBD-15-71.8/73 IN SAN BERNARDINO COUNTY IN BARSTOW SKANSKA USA CIVIL WEST SANTOS, JOHN $2,086,582 07/21/09  100%
08-0M8004 1,781,421 08/05/09
Ao ote1- (225 FROM 0.1 MI NORTH OF L STREET CALIFORNIA DISTRICT INC 222 E. MAIN STREET $ Sool o 86%
UNDERCROSSING TO 0.2 MI SOUTH OF 1995 AGUA MANSA ROAD STE 208 ;
-0 ROUTE 247/15 SEPARATION RIVERSIDE CA 925092405 BARSTOW, CA 92311-2366 OVER RUN
COLD PLANE AND OVERLAY AC (951)538-5315
HB1 wPCP (951)684-5360
- - - . . » E] ’ 0
08-SBD-15-169.8/181.9  IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $62,641,650 10/26/07 61%
2?;;?3224_ 04202 SPRINGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $63,803,8§g éi;éi;gg 95%
(042) ROAD OVERCROSSING TO 1.2 KM NORTH OF LAS VEGAS NV 89103 208
O YATES WELL ROAD (7022516800 BARSTOW, CA 92311-2366 SUSPENDED
CONSTRUCT TRUCK DESCENDING LANE - -
HA22 HB1 SWPPP (951)232-7522
08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $52,708,938 01/16/09 41%
gg;a7giéi 151)E COUNTIES AT VARIOUS LOCATIONS FROM  P.O. BOX 1489 790 S. VIA LATA SUITE $§?’3§§’g§g 22;88;28 29%
- -(151) ROUTE 15/60 SEPARATION TO SEVENTH 100 > EVOs
L HI-HL 0-(1E) STREET UNDERCROSSING SUN VALLEY, CA 91353-1489 COLTON. CA 92324
-0 REHABILITATE PAVEMENT (951)232-3778

HA22 SWPPP
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 44%
08-0K8704 LOCATIONS FROM 1.0 MI NORTH OF ROUTE 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD $350-Ogg 82;?3;28 47%
18/138 SEPARATION TO KUFFEL CANYON STE 109
YUCAIPA CA 92399
ROAD (909)790-2215 SAN BERNARDINO, CA 92408
INSTALL METAL BEAM GUARDRAILING - -
HB1 WPCP (909)844-3312
08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING $253,053 08/11/09 0%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST SERVICES INC $0 08/28/09 0%
DRIVE TO 0.3 MI EAST OF LAKE GREGORY P O BOX 7745 $0
DRIVE
INSTALL TRAFFIC SIGNALS RIVERSIDE CA 925137745
HB1 wPCP (951)710-1000
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC $1,018,886 10/22/09 0%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE $0 12/14/09 0%
ACST-X071-(054)E PLANTING AND IRRIGATION $0
X0-71 0-(4E) BAKERSFIELD CA 93308
-0 (661)859-1700
HE13 WPCP
08-SBD-18-31.5/39 IN SAN BERNARDINO CO AT RUNNING ORTIZ ASPHALT PAVING INC GADALLA, AMGAD $1,052,700 06/16/09  100%
08-0K6204 943,892 06/23/09
SARR_PO18-(037)E SPRINGS ARROWBEAR LAKE AND SNOW P O BOX 883 236 ORANGE SHOW RD 2300 228 09704709 89%
VALLEY FROM WAGON WHEEL DRIVE TO STE 109 ;
PO-18 0-(7E) COLTON CA 92324
o LAKEVIEW POINT (909)388-1200 SAN BERNARDINO, CA 92408 OVER RUN
- HOT MIX ASPHALT OVERLAY - _
" WPCP (909)844-9731
08-SBD-18-44.2/44_7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,460,880 12/03/08 94%
08-227004 OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD $12,023,209 12/19/08 36%
ACST-X071-(053)E $0 01/04/11
JUNCTION WITH ROUTE 38. SUITE 109
§3§2‘7352‘§§ER)5 REPLACE BRIDGE & REALIGN ROADWAY SAN MARCOS, CA 92078 SAN BERNARDINO, CA 92408
e SwPPP (909)553-6234
08-SBD-18-46.0/47 IN SAN BERNARDION COUNTY IN BIG BEART D S ENGINEERING OBADIKE, JOSEPH $153,319 05/27/09  100%
08-0E6104 LAKE AT 0.1 MILE EAST OF CIENEGA ROAD 1014 S WESTLAKE BLVD STE 1413 1110-A RESEARCH DRIVE $153,3ég 2;;12;88 100%

HB4N

WPCP

State of California Department of Transportation

INSTALL CHANGEABLE MESSAGE SIGN

WESTLAKE VILLAGE CA 91361
(805)371-4639

REDLANDS, CA 92374-4562
(951)830-6821
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 0%
08-0J6704 CITY FROM BALDWIN LAKE ROAD TO 0.5 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD. $7gg 8?;%?;88 1%
MILE SOUTH OF CACTUS ROAD STE 109
INSTALL METAL BEAM GUARD RAILING \((ggg;:gocgziisgg SAN BERNARDINO, CA 92408
HB1 WPCP (909)844-3312
08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC $2,572,029 09/25/09 0%
08-394704 VALLEY FROM 1.3 MILES SOUTH OF ARTIC 6 ORCHARD SUITE 150 $0 10/07/09 0%
SARR-P018-(039)E CANYON WASH TO 0.8 MI NORTH OF MARBLE $0
PO-18 0-(9E) CANYON ROAD LAKE FOREST CA 92630
-0 REPLACE BRIDGE AND REALIGN CURVE (949)470-0500
HA21 SWPPP
08-SBD-18-102.3/102.6  IN SAN BERNARDINO CO IN VICTORVILLE UNIQUE PERFORMANCE $184,131 09/28/09 0%
08-0J3704 AND ADELANTO AT VERBENA ROAD CONSTRUCTION INC $0 10/13/09 0%
INSTALL TRAFFIC SIGNALS 1931 NEWPORT BOULEVARD NO D $0
COSTA MESA CA 92627
HB1 WPCP (949)645-5025
08-SBD-40-.9/0 IN SAN BERNARDINO COUNTY IN BARSTOW EMAD NABIH SHAHIDI, SHAINE $170,526  09/30/09 30%
08-1A2504 AT MONTARA ROAD EAST MAIN STREET 8715 PREDERA COURT 222 E. MAIN STREET zig-gég 35;23;28 31%
WESTBOUND EXIT RAMP 208 ’
CONSTRUCT CONCRETE CHANNEL RANCHO CUCAMONGA, CA 91730 BARSTOW, CA 92311
HA4D SwPPP (951)232-7839
08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 HIGHLAND CONSTRUCTION INC. SHAHIDI, SHAINE $2,262,133 02/02/09 88%
08-0L6404 MILES EAST OF KELBAKER ROAD STELLE KRISTI 222 E MAIN STREET $2é§i§’g§§ 82;3?;28 97%
UNDERCROSSING TO CLIPPER VALLEY WASH 133 N PIXLEY STREET SUITE 208 ’
BRIDGE
REPAIR GIRDERS ORANGE, CA 92868 ?ggi;ggé 52332311
HM3 WPCP
08-SBD-40-142.2/142.6  IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D  MANAGEMENT INC. 1110A RESEARCH DRIVE $4é§’;gg 82;;2;2? 0%
STREET OVERCROSSING 23052-H ALICIA PARKWAY #385  REDLANDS, CA 92374 ;
HIGHWAY PLANTING AND IRRIGATION -
MISSION VIEJO, CA 92692 (951)232-6497 Ziﬁ?g EST
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT  V A P CONSTRUCTION INC $112,455 11/04/09 0%
08-489804 VARIOUS LOCATIONS FROM CUCAMONGA 16129 PEPPERTREE LANE $0  12/07/09 o%
AVENUE TO BAKER AVENUE $0
CONSTRUCT CROSSINGS OVER DRAINAGE LA MIRADA CA 90638
(714)253-3270
HA42 SWPPP
08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09 56%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION P 0 BOX 7339 $21,394 07/09/09 9
$0 01711710 3%
UPGRADE TRAFFIC SIGNALS
RIVERSIDE CA 92513
(951)352-9646
HBAN wPCP
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812,9;g 28;32;8; 100%
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXISTING PAVEMENT -
RIVERSIDE CA 925092405 (951)538-5218
HM1 WPCP (951)684-5360
08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 87%
08-449714 CHINO CREEK BRIDGE P O BOX 77038 1110A RESEARCH DRIVE $1;g,ggi 82;22;83 87%
ESTABLISH EXISTING PLANTING REDLANDS, CA 92374 ’
CORONA CA 92877 951Y239..6407
(951)734-9809 (951)232-
HA21 wPCP
08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $385,085 03/16/09 0%
08-0F7804 HESPERIA FROM 2.1 MILES EAST OF P O BOX 50085 236 ORANGE SHOW RD. $321’222 gijggjgg 0%
SUMMIT VALLEY ROAD TO 0.7 MILE WEST STE 109 ’
OF ROUTE 173 JUNCTION ﬁggigggitigliA 95077 SAN BERNAARDINO, CA PLANT EST
CORRECT VERTICAL CURVES & SHOULDERS 92408 SATIS
HB1 SWPPP
(909)844-9731
08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO  JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRIVE $7;i,8gi éi;i?;g; 0%
210 SEMI VALLEY, CA 93063 REDLANDS, CA 92374 ’
MITIGATION PLANTING ’ (951)232-6497 PLANT EST

HE11 SWPPP SATIS
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Statement of Ongoing Contractsasof 1220109 01/04/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $83,495,615 11/21/07 71%
gﬁﬁggg%gg-(013)N BERNARDINO AT VARIOUS LOCATIONS P.0. BOX 620 850 S. VIA LATA STE $71,875-7ég é?;ijﬁgz 86%
WIDEN FREEWAY AND OVERPASSES 100A
L 62-08 0-(3N) NORTH HIGHLANDS, CA 95660
0 COLTON, CA 92324
HBS SWPPP (951)830-6864
HE11
08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $65,528,134 10/23/09 0%
08-4440u4 BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 580 S. VIA LATA, STE 28 éi;i;jgg o%
215 100A
CONSTRUCT BRIDGES NORTH HIGHLANDS, CA 95660 COLTON, CA 92324
HBS SUPPP (951)830-6864
08-SBD-5726-/0 IN RIVERSIDE SAN BERNARDINO CO AT THE WHEELER PAVING INC $213,060 11/02/09 0%
08-0M5104 CORONA, MAGNA ORTEGA AND SAN 8432 63RD AVENUE $0 12/23/09 0%
BERNARDINO MAINTENANCE FACILITIES $0
SLURRY SEAL PAVEMENT RIVERSIDE CA 92509
(951)685-7283
HA12 WPCP
08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $27,898,406 03/03/08 52%
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET 3474 NIKI WAY $20,095,527 03/21/08 —
$0 04/23/12
AT 13970 VICTORIA STREET RIVERSIDE, CA 92507
CONSTRUCT NEW MATERIAL LABORATORY ANAHEIM, CA 92805 (951)232-8949
HA13 SWPPP

Totals: Authorized Final Amt: $428,028,045 Completed to Date: $228,756,562  Work This Month: $4,347,499
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District
Federal Aid
-1-
-S-
—SH-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$159,063,598
$48,292,127
$108,664,146
$112,008,173
$428,028,045

Work Comp
$96,408,911
$25,669, 867
$31,657,213
$75,020,571

$228,756,562

Statement of Ongoing Contracts-Summary

District
08

Work completed this Period:

Work Completed ThisPerio
$522,701

$522,701
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