
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 1 

Statement of Ongoing Contracts as of 12/20/10	
01/04/11 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC SANTOS, JOHN $22,783,749 11/16/09 51%

08-456004 $14,713,597 12/10/09
MIRAGE FROM 1.5 KM EAST OF DATE PALM 6 ORCHARD SUITE 150
 73-800 DINAH SHORE	 64%

ARRA-0103-(127)E	 $573,605 10/12/11


DRIVE TO MONTEREY AVENUE
 DR. STE 101
 
01-03 1-(7EA)C	 LAKE FOREST CA 92630


CONSTRUCT INTERCHANGE
 PALM DESERT CA 92211­
0103- 127-()	 (949)470-0500
 

0839
 
HE11 SWPPP
 

(951)538-5315
 

08-RIV-10-94.7/99 IN RIVERSIDE COUNTY NEAR DESERT HAZARD CONSTRUCTION $2,662,179 11/23/10 0%

08-0K6814 $0 12/14/10
CENTER AT VARIOUS LOCATIONS FROM 5.2 P O BOX 229000
 0%

ACBR-0010-(060)1	 $0


MILES EAST OF HAYFIELD ROAD TO 3
 
IM-0010-(060)1 SAN DIEGO CA 921929000


MILES WEST OF EAGLE MOUNTAI
 
--() (858)587-3600


HOT MIX ASPHALT OVERLAY
 
HA21 SWPPP
 

08-RIV-10-/8.2	 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $43,167,050 11/21/08 0%


BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO
08-472304	 $40,951,804 12/30/08
2023 CHICAGO AVE.	 0%

ACIM-0102-(254)8	 $1,401,323 01/27/11


UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE
 SUITE B-6
 
--()
 

UNDERCROSSING	 RIVERSIDE CA 92507 PLANT EST

CORONA CA 92883


CONSTRUCT BRIDGE (951)840-8240 SATIS

HA22 SWPPP
 

08-RIV-60-4.2/4.9	 AT GLEN AVON FROM 0.31MI W/O PEDLEY TRAFFIC DEVELOPMENT SERVICES RAMOS, MOISES $137,011 05/25/10 60%


RD OC TO 0.4MI E/O PEDLEY RD OC INC 1110-A RESEARCH DRIVE 74%

08-0M1404	 $101,106 06/15/10
 

$100,356 01/11/11

INSTALL CHANGEABLE MESSAGE SIGN __ 4215 TIERRA REJADA RD NO 184 REDLANDS, CA 92374-4562
 
SYSTEM & MTCE PAD ________ (951)232-6293


MOORPARK CA 93021

INSTALL CMS SIGN STRUCTURE AND MTCE
 

HB4N WPCP (805)523-1914
 

08-RIV-60-13.3/30.4	 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%


AND BEAUMONT FROM DAY STREET INC
08-0N3004	 $2,468,447 07/14/10
119 N. MAPLE STE A &	 55%

ACNH-P060-(137)E	  $0 04/01/11


UNDERCROSSING TO ROUTE 10/60 26320 LESTER CIRCLE U
 
--()
 

SEPARATION	 CORONA CA 92880 SUSPENDED

CORONA CA 92883


RUBBERIZED HOT MIX ASPHALT OVERLAY (951)232-8957

HM1 SWPPP (951)674-7352
 

08-RIV-74-71.8/92	 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,637,357 05/26/10 90%
 

LOCATIONS FROM 2.8 MILES WEST OF LIVE P O BOX 981330
08-0N2704	 $1,501,526 06/14/10
9225 STELLAR CT. #B	 91%

$0 09/24/10


OAK STORE ROAD TO 1.3 MILES WEST OF
 CORONA CA 92883
 
WEST SACRAMENTO CA 95798


CAHUILLA WAY	 (951)277-8582

SLURRY SEAL PAVEMENT
 

HM1 SWPPP
 



 

  

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-86-4.4/0 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS GADALLA, AMGAD $329,682 07/07/10 67%
08-0M8104 KINGS STORMWATER CHANNEL 

REPLACE BRIDGE DECK TREATMENT 

WEST COAST INC 

3701 MALLARD DRIVE 
73-800 DINAH SHORE 

DR. STE 101 

$226,554
 $139,335

07/27/10 
01/11/11 

68%

BENICIA CA 94510 
PALM DESERT CA 92211 

HA21 SWPPP (707)746-8028 
(909)844-9731 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,126,113 01/26/10 77%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,763,638
 $0

02/16/10 
11/24/10 

91%

SUSPENDED 

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%

HA25 

08-474104 

SWPPP 

0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

UNDERCROSSING 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

SAN BERNARDINO CA 92401­

1400 

$1,967,123
 $11,512

12/05/06 
12/24/10 

0%

PLANT EST 

SATIS 

12/24/10 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-RIV-371-69.7/69.9 IN RIVERSIDE COUNTY NEAR ANZA AND GRANITE CONSTRUCTION COMPANY QURESHI, MUJAHID $378,557 08/23/10 69%

HB1 

08-0L8104 
ACHS-P371-(003)E 

PHP3-71 0-(3E) 

--() 

SWPPP 

AGUANGA FROM 2.5 MILE MILES EAST OF 

HOWARD ROAD TO 0.9 MILE WEST OF 

BAHRMAN ROAD 

BRIDG REPLACEMENT AND WIDEN ROADWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$401,728
 $0

09/07/10 
12/20/10 
12/22/10 

99%

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $425,136 06/30/10 100% 

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$373,129 
$167,098 

07/16/10 
12/29/10 

87% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL YUEN, MICHAEL $1,255,980 09/29/10 0%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7522 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

10/18/10 
0%

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,705,651 10/12/10 0%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$0
 $0

11/02/10 
04/20/12 

0%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,797,782 06/09/10 74%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,509,931
 $818,167

06/28/10 
01/05/11 

84%

08-SBD-10-25.2/29.3 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES BERGEVIN, MIKE $507,870 06/28/10 100%

HB4N 

08-0H9304 

WPCP 

BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 

INC 

MOORPARK CA 93021 

(805)523-1914 
(951)232-3739 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$470,920
 $0

07/20/10 
12/17/10 

100%

COMPLETED 
12/17/10 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,980,103 01/16/09 94%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$51,111,862
 $1,862,300

02/09/09 
01/10/11 

94%

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0% 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,036,191 
$89,768 

12/14/09 
03/18/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,322,281 12/03/08 79%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$27,993,252
 $257,087

12/19/08 
04/19/11 

81%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,478,279
 $59,434

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,694,055 06/09/10 100%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

BRAD OLSON 

P O BOX 50085 
15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,681,287
 $133,959

07/01/10 
12/21/10 

97%

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(951)232-7793 

HM1 WPCP (831)724-1011 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION TRAN, KEN $352,888 06/22/10 0%
08-0M1304 
ACHS-P038-(017)E 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

37306 VISTA VIEW DRIVE 236 ORANGE SHOW ROAD 

SUITE 109 

$9,253
 $9,253

07/13/10 
02/24/11 

3%

HB1 

PHP0-38 0-(7E) 

--() 

WPCP 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

(909)844-3312 

SAN BERNARDINO, CA 92408 SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0% 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$446,216 
$1,380 

03/12/08 
08/26/11 

0% 

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-40-/S.8
 
08-0M5004
 

HA22 WPCP
 

08-SBD-62-55.0/79.5
 
08-0H6504
 

HM1 WPCP
 

08-SBD-95-9.7/21.3
 
08-0M9904
 

HM1 WPCP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN BARSTOW
 

FROM 0.2 MILE WEST OF MAIN STREET
 

OVERCROSSING TO EAST MAIN STREET
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN BERNARDINO COUNTY FROM IRONAGE
 

ROAD TO 8.8 KM WEST OF ROUTE 177
 

JUNCTION
 

RESURFACE EXISTING PAVEMENT
 

IN SAN BERNARDINO COUNTY AT AND NEAR
 

VIDAL JUNCTION AT VARIOUS LOCATIONS
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

Contractor 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 925092405
 

(951)684-5360
 

INTERMOUNTAIN SLURRY SEAL
 

INC.ATTN: SCOTT YOUNGREN
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

Resident
 
Engineer
 

SHAHIDI, SHAINE
 

222 E. MAIN STREET
 

STE 208
 

BARSTOW CA 92311-2366
 

(951)232-7839
 

GONZALEZ, ALFONZO
 

6690 LA CONTENTA ROAD
 

YUCCA VALLEY CA 92284
 

(951)538-5218
 

DAVIS, DARCY
 

HCRI BOX 208
 

NIPTON CA 92364
 

(951)232-6000
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$490,325

 $0

 $0


 $1,803,600

 $1,812,973


 $0


 $1,657,480

 $1,329,548


 $0


 $829,605

 $793,980


 $1,108


 $751,934

 $97,764

 $47,330


 $83,980,681
 
$83,473,028
 

$57,159
 

06/16/10 0%

07/13/10
 

0%

06/13/11
 

SUSPENDED
 

05/25/07
 
06/14/07
 
10/05/07
 

05/24/10
 
06/15/10
 
12/02/10
 

09/21/07
 
11/14/07
 
01/17/12
 

100%


 100%


 70%


 83%


 0%


 0%


PLANT EST
 

SATIS
 

06/29/10 56%

07/13/10
 

13%

02/09/11
 

11/21/07 0%
 
12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 08 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

HB5 SWPPP 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS 
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
HM1 WPCP 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS 
08-0M5604 OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION ON HIGHWAY 38 

REPLACE PAVEMENT 

HA12 SWPPP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

HA13 SWPPP 

Totals: Authorized Final Amt: $386,462,099 

Contractor 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

Resident 
Engineer 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YUEN, MICHAEL
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7522
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE CA 92507
 

(951)232-8949


Completed to Date: $306,035,110 Work This Month: 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$65,989,134

 $29,362,051

 $1,356,913


 $4,875,913

 $4,301,822


 $41,649


 $337,520

 $347,324

 $10,424


 $29,153,977
 
$27,993,109
 

$191,911
 

10/23/09 28%

11/17/09
 

44%

02/11/13
 

06/24/10 95%

07/13/10
 

97%

01/03/11
 

05/24/10 0%

06/15/10
 

0%

06/28/11
 

PLANT EST
 

SATIS
 

03/03/08 0%
 
03/21/08
 

0%

05/09/12
 

PLANT EST
 

SATIS
 

$7,331,069




Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-69.7/69.9 08-0L8104 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-/3.8 08-472214 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 
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3 

3 

3 

3 
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4 



Statement of Ongoing Contracts - Index 

Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH-


Cnty Rt Pm Contract Page 

08-SBD-38-20.5/24 08-0M1304 4 

08-SBD-40-142.2/142.6 08-0C5104 4 

08-SBD-40-/S.8 08-0M5004 5 

08-SBD-62-55.0/79.5 08-0H6504 5 

08-SBD-95-9.7/21.3 08-0M9904 5 

08-SBD-210-9.4/11 08-204324 5 

08-SBD-210-23.5/31.1 08-0M3304 5 

08-SBD-215-4.8/6.5 08-007174 5 

08-SBD-215-8.8/11.6 08-4440U4 6 

08-SBD-395-12.0/73.5 08-0N2504 6 

08-SBD-5708-/0 08-0M5604 6 

08-SBD-5730-/0 08-0H2824 6 

08
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $103,273,265


 $4,361,300


 $37,815,148


 $126,530,332


 Work Comp 

$97,827,304


 $2,468,447


 $29,029,443


 $75,260,902




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

08 

Category

 $386,462,099

 $114,482,054

 Bid + CCO

 $306,035,110 

$101,449,015

 Work Comp 

08 $507,870 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $507,870 


	08

