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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 0%
08-1F3204 MAINTENANCE STATIONS THROUGHOUT 155 ENTRADA DR #1 4295 E. JURUPA $0 04/15/14 0
- - ) $0 01/07/15 0%
N DISTRICT 08 DIR"S ORDER EMERGENCY  SANTA MONICA, CA 90402 STREET, SUITE 207
F.A. ONTARIO, CA 91761
20,20 INSTALL WATER CONSERVATION PLUMBING (951)232-3784
201130
08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO  SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $4,007,846 11/08/13  100%
?3:8E3391062)E 0.5 MILES E/O COACHELLA CANAL CALIFORNIA DISTRICT INC 2351 W. LUGONIA AVE. $3,775-0§g ii;gi;ii 100%
N PAVE SHOULDER WITH RHMA-G 1995 AGUA MANSA ROAD SUITE F 11726714
RIVERSIDE CA 92509 REDLANDS, CA 92374 COMPLETED
HA22 (909)289-2020
08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14  100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE P O BOX 9570 850 S. VIA LATA SUITE $804,ng gg;gzjig o8k
CACTUS CITY ROADSIDE REST AREA AVON CO 81620 100-A
UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324
HA26 (951)830-6954
08-RIV-10-110.4/152.4  NEAR AND IN BLYTHE FROM 4.9 MI E/O  AUTOBAHN CONSTRUCTION INC QUACH, MAX $1,155,385 06/10/14 66%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 933 N. BATAVIA ST. 73-800 DINAH SHORE $1,013-7é§ 8?;%8;12 87%
BRIDGE PREVENTIVE MAINTENANCE ORANGE, CA 92867 DR. #104
PALM DESERT, CA 92211
HB1 (951)232-7674
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $699-3;g 81;3;;%; 0%
TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562
REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST
HA25 WPCP SATIS
08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 AND 0.55 MI W/O WINEVILLE RD UC. 8555 BANANA AVENUE $0 11724714 o%

HSNH-PO60- (145)E $0

-0

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335

HB1
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Statement of Ongoing Contractsasof 122014 01/09/15

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $263,994 04/03/14 93%
08-0R1904 THEDA STREET 3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE $221,7;g 8?;;;;12 86%

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 100

COLTON, CA 92324

HB4N (951)232-6293
08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $271,910 06/19/13 39%
08-0R1804 HEMET AT CALIFORNIA AVE 207 W LOS ANGELES AVE 790 VIA LATA SUITE $161,7gé gzjggjig 59%

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 100

COLTON, CA 92324

HBAN (951)840-8234
08-RIV-74-48.8/49 IN RIVERSIDE COUNTY ON ROUTE 74 NEAR SKANSKA USA CIVIL WEST TRUONG, NICK $1,435,000 03/20/14 52%
gﬁ:lFlZ?é N HEMET FROM 1.5 MILES EAST OF CALIFORNIA DISTRICT INC. 9225 STELLAR COURT, $759,2;g 83;28;12 53%

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 1995 AGUA MANSA ROAD SUITE B
-0 STRAWBERRY CREEKDIR"S ORDE RIVERSIDE, CA 92509 CORONA, CA 92883
20.20 REPAIR DAMAGED ROADWAY (951)830-6835
201130
08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY $2,026,265 10/10/14 0%
08-383504 E/O MOUNTAIN CENTER AT POST MILE 63.0 440 SOUTH MELROSE DRIVE 200 $0  10/28/14 0%
STP-P074-(059)E REPLACE BRIDGE VISTA CA 92081 $0
-0
HA21
08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY, WEST OF SALTON GRIFFITH COMPANY QUACH, MAX $2,185,000 02/11/14  100%
22:1E269§ N SEA NEAR KINGS STORMWATER CHANNEL 3050 E. BIRCH STREET 73-800 DINAH SHORE $806-4g% ggjiéjii 37%

RIGHT BRIDGE (56-0778R) DIR"S ORDER BREA, CA 92821 DR. STE 104
-0 EMERGENCY F.A. PALM DESERT, CA 92211

REPLACE BRIDGE -
20.20 (951)232-7674
201130
08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 42%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 9225 STELLAR CT.. $46’123 8?;%?;%@ a%

HM2

State of California Department of Transportation

1372 E VALENCIA DRIVE
FULLERTON CA 92831
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CORONA, CA 92883
(951)232-7638
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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,491,771 02/10/12 85%
8ﬁlﬁfgggg-(oog)5 ADAMS STREET TO THE ROUTE 60/215 320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A $87,477,9gg 83?2?;15 755
SEPARATION IRVINE, CA 92618 & u
-0 CONSTRUCT HOV LANDS, WIDEN BRIDGES CORONA, CA 92880-1793
HBS WPCP (951)232-6052
08-RIV-111-1.1/1.9 S/0 INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO  QUACH, BACSON $4,173,629 12/17/13 73%
gﬁ::iiigﬁo70)E SALTON CREEK BRIDGE #56-0236 INC 73-800 DINAH SHORE $2,182,8§8 81;8?;13 53%
REPLACE BRIDGE 10641 FULTON COURT DR. #104
-0 RANCHO CUCAMONGA CA 91730 PALM DESERT, CA 92211
HA2L (951)232-4700
08-RIV-215-15.0/0 NEAR THE CITY OF MURRIETA S/0 SCOTT ABSL CONSTRUCTION GAYED, EZZ $747,311 06/10/14 41%
08-0R8104 RD IC. 29393 PACIFIC ST 850 S. VIA LATA SUITE $6=8;g gijig;ii 1%
INSTALL A WEIGH IN MOTION (WIM) HAYWARD CA 94544 100-A
COLTON, CA 92324
HA42 (951)830-6954
08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14_0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,193,888 04/22/14 96%
08-3348v4 215 FROM EUCALYPTUS AVE TO 215/60 P O BOX 429 790 VIA LATA SUITE $353,4gg gijig;ig 20%
INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 100
215/60 INTERCHANGE TO W/0 2 COLTON, CA 92324
11 REPLACEMENT HIGHWAY PLANTING (951)232-6478
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $26,091,531 04/11/11  100%
gg&ﬁfigég_ 055N ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $25,521,0;g 8??23?1% 96%
N62-08 0 (7 ) EUCALYPTUS AVENUE UNDERCROSSING TO  SAN DIEGO CA 92126 & u
o @ 0.5 KM WEST OF BOX SPRING CORONA, CA 92880 OVER RUN
- CONSTRUCT HOV IN EACH DIRECTION _
HE1L SWPPP (951)232-8957
08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0%
08-334884 0.3 MILE W/0 CENTRAL AVENUE 8406 N AMRSTRONG AVENUE 790 VIA LATA, SUITE $393,2§€ gg;ig;ig 0%
UNDERCROSSING TO 0.3 MILE E/O FAIR  CLOVIS, CA 93619 100
ISLE DRIVE UNDERCROSSING COLTON, CA 92324 PLANT EST
PLANTING AND IRRIGATION (951)232-6497 SATIS

HE11l WPCP
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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 689 EAST SAN BERNARDINO RD - $1,205,518 04/13/12 0
1110-A RESEARCH DRIVE 0%
BOULEVARD TO DOWN STREET OVERHEAD.  COVINA, CA 91723 REDLANDS, CA 92374-4562 $0 05/19/16
REPLACE PLANTING, IRRIGATION, PUMP (951)232-6497 PLANT EST
HE11 wPCP SATIS
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,842,157 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $3,636,2ég gg;igjié 0%
TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 REDLANDS, CA 92374-4562
ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST
REPLACE HIGHWAY PLANTING SATIS
HE11 SWPPP
08-RIV-215-43.2/45_3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $135,509,248 12/03/12 85%
8?;3@94U4_( ’s ON RTE 91 FROM SPRUCEST TO 60/91/ 2152000 AMES DRIVE 850 S. VIA LATA STE $116,654,4§g 81;12;12 86%
SEPARATION & ON RTE 215 FROM BURNSVILLE, MN 55306 100-A
2252‘802;‘§1;P)L 60/91/215 SEPARATION TO ORA COLTON, CA 92324
- - WIDEN ROADWAY WITH HMA -
HE13 SWPPP (951)830-6864
08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O®DONNELL CONSTRUCTION INC.  NGUYEN, VU T. $485,000 04/15/14 0%
gﬁ:1F319? N MAINTENANCE STATIONS THROUGHOUT 559 W. COVINA BLVD. 4295 E. JURUPA 28 04/15/14 0%
DISTRICT 08 DIR"S ORDER EMERGENCY  SAN DIMAS, CA 91773-2911 STREET, SUITE 207
-0 F.A. ONTARIO, CA 91761
20,20 INSTALL WATER CONSERVATION PLUMBING (951)232-3784
201130
08-SBD-2-/6_4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,539,619 06/04/14  100%
g?;gigggf(osS)E SBD 18 PM 99.9/115.9, SBD 138 PM P O BOX 2229 15367 TAMARACK ROAD $2,531,6ég gg;gijii 100%
PH- “O PLACE SEAL COAT ON RTES 18 & 138 & CORONA CA 92878 VICTORVILLE, CA 92392 12/04/14
(951)232-7755 COMPLETED
HM1
08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,510,707 03/26/12  100%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION  ENGINEERING CONSTRUCTION INC 850 VIA LATA SUITE $7,432-7ég ggjégjii 100%
WIDEN RAMPS, INSTALL RAMP METERING, 1792 KAISER AVENUE 104 12715714
IRVINE CA 92614 COLTON, CA 92324 COMPLETED

HB4N SWPPP

(909)844-3312
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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 67%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 20361 HERMANA CIRCLE 790 VIA LATA, SUITE $170,5§g ggjigjig 67%
CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 100
3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324
201310HB4 (951)232-8950
N
08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14  100%
08-1F0604 CO LINE & FR RIV CO LINE TO CA/AZ 325 E. ELLIS AVENUE 790 VIA LATA, SUITE $613,0ég 83;%;;12 20%
STATE LINE & IN RIV CO ON RTE 62, RTEPERRIS, CA 92570 100
86 @ DILLON RD DIR"S COLTON, CA 92324
DROUGHT DECLARATION UPGRADE (951)232-6478
20.20 IRRIGATION SYS
201130
08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO  GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $79,586,859 02/16/12  100%
22;3?3%22_(1SS)E CUCAMONGA, FONTANA AND RIALTO FROM 9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE $81,309,2§g gijgijii 100%
o L oo 7TH STREET UNDERCROSSING TO SIERRA SAN DIEGO CA 92126 100 11724714
'() -G5B) AVENUE UNDERCROSING COLTON, CA 92324 COMPLETED
- PAVEMENT REHABILITATION, SLAB -
HAD2 SwpPP (909)289-2020
08-SBD-15-12.8/0 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,182,485 04/18/14 44%
?3:82299§160)1 SIERRA AVE UC TO 1.9 MI S/0 GLEN P.0. BOX 2229 9225 STELLAR COURT $226-7gg gg;ggjig 10%
HELEN PARKWAY UC CORONA, CA 928782229 SUITE B
C'I;‘ -C ) WIDEN & SIGNALIZE OFF-RAMPS AT CORONA, CA 92883
HBAN (951)232-3610
08-SBD-15-14_0/16_4 1-15 GLEN HELEN PKWY IC THRU 1-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $222,550,548 11/13/12 46%
g?;ﬁﬁgégg—(016)N TO KENWOOD IC AND 1-215 FROM S/0 27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE $135-327-223 ééjg?ji; 61%
620-6 01 CACIoM DEVORE IC THRU I-15 IC REALIGN I-15 FOOTHILL RANCH CA 92610 SUITE 400
71 0_63 “(Aeh AND RECONFIGURE WITH I SAN BERNARDINO, CA 92401
HB4C_ -0 REALIGN AND RECONFIGURE CONNECTORS (909)844-0619
08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE  COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 39%
?3:08129§230)1 AND HESPERIA FROM 0.76 MI S/0 KENWOOD VENTURE 15367 TAMARACK ROAD $62,628,Ogg 32;%2;%2 55%
AVE TO 1.2 MI S/0 WEST HESPERIA OH 9685 VIA EXCELENCIA SUITE 200 VICTORVILLE, CA 92392
-0 PAVEMENT REHAB & SLAB REPLACEMENT SAN DIEGO CA 92126 (951)538-3087
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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,285,014 06/12/13  100%
08-0R6504 LOCATIONS P 0 BOX 11238 15367 TAMARACK ROAD $1*264’°gg OI/iSS  100%
REPAIR BRIDGE DECKS, PLACE HMA SANTA ANA CA 92711 VICTORVILLE, CA 92392 12717714
(951)232-3748 COMPLETED
HM3
08-SBD-15-142.2/152.3  IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO 001, KEE $2,557,243 06/12/14 72%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN INC 4295 E. JURUPA ST. $1,821,1gg 8I;gg;ig 719
BERNARDINO COUNTY 10641 FULTON CT SUITE 207
METHACRYLATE AND OR POLYESTER RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
3 (951)232-3922
08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE  AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 0%
gﬁ;?f9ggg_ 04692 54-0287L AND 54-0287R REHAB BRIDGES PO BOX 11238 94200 CLARK MOUNTAIN 28 gg;ig;ii 0%
(046) CONTINUOUS FOOING BENTS INFILL WALL SANTA ANA CA 92711 ROAD
O AND UPSTREAM NOSE PROTE NIPTON, CA 92364 SUSPENDED
A1 REHABILITATE BRIDGE (CONTINUOUS (951)538-5315
08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI  LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,328,192 10/14/13 41%
8ﬁ;??gigg—(280)E S/0 MINNEOLA RD & FR 1.2 MI N/O 4420 SOUTH DECATUR BLVD 15367 TAMARACK ROAD $24,048,4§8 éé;g;;ig 61%
NIPTON RD OC TO 0.5 MI S/0 YATES WELL LAS VEGAS NV 89103 VICTORVILLE, CA 92392
H101-53 0-(5E) ROAD OC CONSTRCUCT COMM (951)538-5315
-0 CONST COMM VEH ENFORCEMENT FACILITY
HA42
08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14  100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 3050 E. BIRCH STREET 790 VIA LATA, SUITE $1,568=6§8 8g;gg;ig 85%
VARIOUS LOCATIONS DIR"S ORDER BREA, CA 92821 100
EMERGENCY F.A. COLTON, CA 92324
REPLACE HEADS, VALVES, INSTALL (951)232-8950
20.20 CONTROLLERS
201130
08-SBD-18-6.0/9.1 IN SBDO ON SR 18 FR SR 210 TO ARROW ALL AMERICAN ASPHALT NGUYEN, VU $3,515,599 05/22/14 94%
g?EEEgggf(OGG)E HEAD SPRINGS RD & ON SR 210 FR MT P O BOX 2229 4295 E.JURUPA ST. $3,073-Zgg gijggjij 87%
VIEW OC TO SAND CREEK. CORONA CA 928782229 SUITE 207 12715714
-0 SLURRY SEAL, COLD PLANE, OVERLAY ONTARIO, CA 91761 COMPLETED
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Statement of Ongoing Contractsasof 12/20/14 01/09/15
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-17.8/34.5 IN/NEAR RUNNING SPRINGS SR 18/SR138 CAL STRIPE INC. BENJAMIN, AMGAD $166,816 09/26/14  100%
gg;gﬁgégg_ 0460 E TO GREEN VALLEY LK RD INTERSECTION 2040 E. STEEL ROAD 850 VIA LATA SUITE $119,5;% ig;é;;ij 100%
(046) INSTALL CENTERLINE RUMBLE STRIP COLTON CA 92324 104
-0 12/04/14
COLTON, CA 92324 COMPLETED
HB1 (909)844-9731
08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $434,030 06/10/14 56%
gg;g@:ggg_(04s)E 0.75 MILES S/0 MARBLE CANYON RD 3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE $211,223 82;?8;13 49%
INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 104
-0 COLTON, CA 92324
HB1 (909)821-8164
08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,726,781 03/14/14 90%
g$gggg§gf o160e FALLS DR TO NORTH JCT RTE 18 P O BOX 2229 850 VIA LATA SUITE $9’549’9§é gffégfig 88%
(018) COLD PLANE AND OVERLAY 0.2° HMA-C CORONA CA 928782229 104
O COLTON, CA 92324 SUSPENDED
HAD2 (909)844-3312
08-SBD-38-26.6/26_8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,477,498 07/25/14 0%
g?;?ggggf(ozo)E #54-0015 8555 BANANA AVENUE 850 VIA LATA SUITE $16'4§é gg;gzjig 1%
REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 104
-0 COLTON, CA 92324 SUSPENDED
HAD1 (909)821-8164
08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/0 OLD DAD SECURITY PAVING COMPANY INC  SHAHIDI, SHAINE $15,792,074 05/06/14 82%
gﬁ;ggigof 079Y7 WASH TO 1.5 MI W/O FORTRESS WASH CURTIS JOLLEY PROJECT MANAGER222 E. MAIN STREET, $13,566,6§é 8?;33;12 85%
(079 FORTRESS WASH. 13170 TELFAIR AVENUE SUITE 208
-0 GRIND 45 MM AND OVERLAY 60 MM AC SYLMAR CA 91342 BARSTOW, CA 92311
HAD2 (951)232-7839
08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 0%
gg;ﬁwgzg4_(060) AT VAN WINKLE WASH BRIDGE 38000 MONROE STREET 222 E. MAIN STREET $7,900,2§g 82;33;13 o%
BRIDGE REPLACEMENT INDIO, CA 92203 SUITE 208
-0 BARSTOW, CA 92311-2366 PLANT EST
(951)232-8611 SATIS

HA21 SWPPP
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Statement of Ongoing Contractsasof 122014 01/09/15
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-40-138.3/154.5  IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,829,922 12/19/12  100%
?E:gzgﬁgéosg) ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY $16,168,0gé géjéijii 100%
N MILL & OVERLAY THE EXISTING ASPHALT LAS VEGAS NV 89103 STREET 12701714
NEEDLES, CA 92363 COMPLETED

HAD2 WPCP (951)232-6000
08-SBD-60-/9.9 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14  100%
08-1F0904 LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 8122 COMPTON AVENUE 790 VIA LATA, SUITE $1,882,1§é gi;gg;ig 97%

LOCATIONS RIVERSIDE ROUTE 215 @ LOS ANGELES, CA 90001 100

VARIOUS LOCATIONS DIR"S ORD COLTON, CA 92324

DROUGHT DECLARATION UPGRADE (951)232-3929
20.20 IRRIGATION SYS
201130
08-SBD-60-/4.6 ; CHUMO CONSTRUCTION INC. $7,372,230 12/04/14 0%
08-0Q7514 REPLACEMENT OF CONCRETE SLABS 14425 JOANBRIDGE STREET $0  12/22/14 0%
NHP-PO60-(146)E BALDWIN PARK CA 91706 $0
-0
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,006,565 02/15/11 99%
08-378704 AND IN LA PAZ COUNTY ARIZONA FROM THEP O BOX 620 $27,466,502 02/28/11

STP-BRST-(PP0)6
STP-BRST-(PP0)0

BR- S95-(A20)0

HA21 SWPPP
08-SBD-95-51.2/51.6

08-0K3104
STP-P095-(024)E

-0

HB1

08-SBD-95-57.0/57.3
08-0M6904

HB71

INTERSECTION OF LPARKER DAM ROAD AT NORTH HIGHLANDS CA 956600620
EARP TO THIRD STREE
BRIDGE TO BE REPLACED

IN SAN BERNARDINO COUNTY FROM 13.9
MILES NORTH OF HAVASU LAKE ROAD TO
5.5 MILES SOUTH OF ROUTE 40/95
SEPARATION.

REALIGN RDWY W HMA OVER AGGREGATE

LAS VEGAS PAVING CORPORATION
4420 SOUTH DECATUR BLVD
LAS VEGAS NV 89103

V A P CONSTRUCTION INC
15705 BIRCHWOOD STREET
LA MIRADA CA 90638

IN NEEDLES FROM SAFARI DR TO 1-40
/USR95 CONSTRUCT SIDEWALK & 18 CRUB
RAMPS

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

790 S. VIA LATA STE
100

COLTON, CA 92324
(951)232-3922

DAVIS, DARCY

1044 E. BROADWAY ST.

NEEDLES, CA 92363
(951)232-6000

DAVIS, DARCY
1044 E. BROADAY
STREET

NEEDLES, CA 92363
(951)232-6000

$0 01/02/15

$2,032,122
$1,811,275

97%

10/03/13 26%
10/15/13
$0 02/28/15

89%

$393,714 08/16/13 100%

$432,590 09/05/13 100%
$0 12711714
12/715/14

COMPLETED
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Statement of Ongoing Contractsasof 122014 01/09/15

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A $47,428,041 09/10/14 0%
08-3401U4 NEAR PHELAN FR 0.6 MI W/O PHELAN RD JOINT VENTURE $0  10/10/14 o%
STP-P138-(049)E WIDEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOWS DRIVE $0
-0 SAN MARCOS CA 92078
HE13
08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK  STEVE P RADOS INC BENJAMIN, AMGAD $5,909,948 07/01/14 14%
§$E9§§§§f(048)E BRIDGE #54-0816 P O BOX 15128 850 VIA LATA SUITE $738,8;€ 82;3%;%2 13%

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 104
-0 COLTON, CA 92324
HAD1 (909)844-9731
08-SBD-210-1.2/1.4 IN THE CITY OF UPLAND ON WB STA ROUTE JABRE CONTRACTING INC. NGUYEN, NHAN $29,102 11/07/14 0%
08-008304 210 FROM MOUNTAIN AVENUE OC TO 0.2 1813 MANZANITA LANE 850 VIA LATA, SUITE $0 11/19/14 %
STPH-— -C ) MILE WEST OF MOUNTAIN AVENUE OC MANHATTAN BEACH, CA 90266 104 $0
-0 SBD 210 TARGET GRINDING COLTON, CA 92324
201010 (909)821-8164
08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,718,000 02/25/14  100%
gg:1F059? N SAN BERNARDINO ON ROUTE 210 FROM 200 W. LIVE OAK ST. 790 VIA LATA, SUITE $1’517’7§3 82;2?;13 88%

210/215 JCT TO ROUTE 210/10 JCT AND SAN GABRIEL, CA 91776 100
-0 ON ROUTE 259 DIR"S ORDER COLTON, CA 92324
20.20 UPGRADE IRRIGATION SYSTEMS (951)830-6821
201130
08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,461,000 04/28/14 0%
08-0F6604 0.1 MI N/O NAPA RD CALIFORNIA DISTRICT INC 15255 BEAR VALLEY $327,142  05/16/14 0%
STPH-P247-(011)E CONSTRUCT SHOULDERS 1995 AGUA MANSA ROAD ROAD $0 05/11/15
-0 RIVERSIDE CA 92509 HESPERIA, CA 92345392 PLANT EST
HB1 (951)232-3748 SATIS
08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14  100%
gg&gfgégg_(244)E AVENUE 3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE $165,1;g ggjgijij 510%

o INSTALL LEFT-TURN PHASING IRVINE CA 92606 100

HB1

State of California Department of Transportation

COLTON, CA 92324
(951)830-6831
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Statement of Ongoing Contractsasof 122014 01/09/15

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid g}g;}m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $24,065,282 10/31/12  100%
08-0C1214 MILES NORTH OF STATE ROUTE 18 TO 10.4 COMPANY 15367 TAMARACK ROAD $25,623,701 12§03§12 100%
ACHS-P395-(236)E MILES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 VICTORVILLE, CA 92392 $0 1 /;g /ij

'2'95 2-(68) WIDEN MEDIAN & SHOULDER,RUMBLE STRP BREA CA 92821 (951)232-7793 COMPLETED
HB1 SWPPP
08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0%
22:1F049? , MI S/0 JCT 395/58 213 E. COLUMBIA WAY 15367 TAMARACK ROAD 28 82%2; ii o%
0 REMOVE/REPLACE ASPHALT CONCRETE LANCASTER, CA 93535 VICTORVILLE, CA 92392 11/25/14

(951)232-7793 COMPLETED

20.20
201130

Totals: Authorized Final Amt: $969,156,896 Completed to Date: $675,231,716  Work ThisMonth: $0




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RIV-0-/0 08-1F3204
08-RIV-10-71.8/72.3 08-0L9004
08-RIV-10-57.6/60.9 08-0K2304
08-RI1V-10-110.4/152_4 08-1C8904
08-RIV-15-40.0/41.3 08-0C8204
08-RIV-60-1.5/0 08-0P2804
08-RIV-74-22.9/23.3 08-0R1904
08-RIV-74-35.9/0 08-0R1804
08-RI1V-74-48.8/49 08-1F1204
08-RIV-74-63.0/0 08-383504
08-RIV-86-4.2/5.2 08-1E2604
08-RIV-91-6.1/0 08-0R9704
08-RI1V-91-15.6/21.6 08-448404
08-RIV-111-1.1/1.9 08-449104
08-RIV-215-37.3/38.4 08-3348v4
08-RIV-215-38.6/39.7 08-334884
08-RIV-215-39.7/43 08-334874
08-RIV-215-43.1/43.9 08-334864
08-RI1V-215-43.2/45.3 08-0M94U4
08-RIV-215-15.0/0 08-0R8104
08-RIV-215-38.0/38.9 08-449314

08-SBD-0-/0 08-1F3104

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP



Cnty Rt Pm
08-SBD-2-/6.4
08-SBD-10-9.9/24.5
08-SBD-10-12.0/19.8
08-SBD-10-/33.2
08-SBD-15-3.8/12.8
08-SBD-15-12.8/0
08-SBD-15-14.0/16.4
08-SBD-15-31.8/171.4
08-SBD-15-142.2/152.3
08-SBD-15-147.6/0
08-SBD-15-177.3/181.1
08-SBD-15-15.4/30.8
08-SBD-15-/75.1
08-SBD-18-59.7/65
08-SBD-18-17.8/34.5
08-SBD-18-6.0/9.1
08-SBD-38-15.0/49.5
08-SBD-38-26.6/26.8
08-SBD-40-73.0/89
08-SBD-40-85.2/0
08-SBD-40-138.3/154.5
08-SBD-60-/4.6

Statement of Ongoing Contracts - Index

Contract
08-0R4004
08-384344
08-497514
08-1F0604
08-472224
08-0G2904
08-0K7104
08-0R6504
08-1C4104
08-0J9304
08-368504
08-0Q7404
08-1F0804
08-0N4004
08-0R6704
08-1C9204
08-0G6204
08-336304
08-0K2804
08-0N5904
08-0K2604
08-0Q7514

Page
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District
Federal Aid

Statement of Ongoing Contracts - Index

Cnty Rt Pm
08-SBD-60-/9.9
08-SBD-62-142.2/142.9
08-SBD-95-51.2/51.6
08-SBD-95-57.0/57.3
08-SBD-138-2.3/15.2
08-SBD-138-24.1/0
08-SBD-210-1.2/1.4
08-SBD-210-/33.2
08-SBD-247-1.8/9.6
08-SBD-395-16.2/0
08-SBD-395-19.0/35.6
08-SBD-395-38.3/42.7

Contract
08-1F0904
08-378704
08-0K3104
08-0M6904
08-3401U4
08-0J8504
08-0Q8304
08-1F0504
08-0F6604
08-0P3104
08-0C1214
08-1F0404

Page
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Statement of Ongoing Contracts - Federal Aid

08
Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$225,358,973
$32,185,161
$335,703,089
$30,031,019

Work Comp
$172,007,419
$28,463,234
$180,842,200
$23,727,444



Statement of Ongoing Contracts - Federal Aid

District 08
Federal Aid Category Bid + CCO
-ER- STORM DAMAGE REPAIR $5,838,000
$340,040,654
District Total: $969, 156, 896
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
08 $142,836,378

Work completed this Period: $142,836,378

Work Comp
$2,324,184
$267,867,235
$675, 231, 716
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