
   

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 69%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$105,459
 $0

04/15/14 
11/30/15 

31%

COMPLETED 
12/07/15 

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-1.0/0 IN RIVERSIDE COUNTY AT VARIOUS DREAMBUILDER CONSTRUCTION $881,253 11/04/15 0%
08-0Q2004 LOCATIONS 

REPLACE ROCK SLOPE PROTECTION 

CORP. 

1324 LAWSON LANE 

$0
 $0

11/18/15 
0%

PLACENTIA CA 92870 

HM3 

08-RIV-10-1.9/82.5 AT VARIOUS LOCATIONS IN RIV & SBD CO WESTERN STRUCTURES QUACH, ANDY $977,410 05/14/15 100%
08-1E4304 IN THE CITIES OF COACHELLA, INDIO, 

BEAUMONT,CALIMESA, CORONA, RIVERSIDE RIVERSIDE CA 92503 

6005 TYLER STREET 73-800 DINAH SHORE 

DRIVE #104 

$962,379
 $0

06/09/15 
12/31/15 

95%

AND MONTCLAIR, UPLAND PALM DESERT, CA 92211 

HM3 
BRIDGE PRESERVATION (951)232-6235 

08-RIV-10-57.6/127 IN RIVERSIDE COUNTY FROM JUNCTION OF GRANITE CONSTRUCTION COMPANY QUACH, ANDY $6,985,000 08/07/15 100%
08-1G5114 ROUTE 86 AND ROUTE 10 TO ARCO DITCH 

DIR'S ORDER EMERGENCY F.A. INDIO, CA 92203 

38000 MONROE STREET 73800 DINAH SHORE DR. 

#104/105 

$2,861,963
 $0

08/07/15 
12/29/15 

41%

REBUILD TEX WASH BRIDGE PALM DESERT, CA 92211 

20.20 
(951)232-6235 

201130 

08-RIV-10-97.8/104 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, ANDY $4,835,000 07/20/15 50%
08-1G5104 CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) INDIO, CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE 

DR., STE 104 

$3,425,522
 $0

07/20/15 
12/31/15 

71%

DIR'S ORDER EMERGENCY F.A. PALM DESERT, CA 92211 

20.20 
SECURE/REPAIR DAMAGED STRUCTURES (951)232-6235 

201130 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC QUACH, ANDY $455,442 04/06/15 60% 
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

CONSTRUCTION-DIVISION 

6621 BAY LAUREL DRIVE 
850 VIA LATA, SUITE 

104 

$276,164 
$0 

04/27/15 
03/08/16 

61% 

AREA AND ABOUT 8.2 MILES W AVILA BEACH CA 93424 COLTON, CA 92324 

HA42 
REPLACE SEPTIC SYSTEM (951)277-8580



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $279,287 07/01/15 0%
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INC. 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

$0
 $0

07/01/15 
0%

INSTALL SOLAR POWERED TRAFFIC MOORPARK, CA 93021 COLTON, CA 92324 

201315HB4 
MONITOR STA (951)232-6293 

N 

08-RIV-15-8.7/15.3 IN RIVERSIDE COUNTY FROM JUNCTION GRIFFITH COMPANY TRUONG, NICK $235,000 06/19/15 0%
08-1G4404 15/215 TO BAXTER ROAD 

EMERGENCY F.A. 

DIR'S ORDER 

BREA, CA 92821 

3050 E. BIRCH STREET 4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$0
 $0

06/19/15 
10/23/15 

0%

SLABS REPLACEMENT (951)830-6835 

20.20 

201130 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. YANG, CHAD C. $1,284,473 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

--() 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,228,008
 $0

11/24/14 
01/16/16 

0%

PLANT EST 

HB1 
(951)232-7638 SATIS 

08-RIV-60-21.3/21.3 IN RIVERSIDE COUNTY NEAR MORENO SKANSKA USA CIVIL WEST SOSTROM, DENISE $1,985,000 02/09/15 27%
08-1G1704 VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488 DIR'S ORDER 

EMERGENCY F.A. 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 
119 NORTH MAPLE, 

SUITES A & U 

CORONA, CA 92880-1793 

$262,599
 $0

02/10/15 
12/31/15 

13%

COMPLETED 
12/16/15 

20.20 
REPAIR DAMAGE TO BRIDGE GIRDERS (951)232-7608 

201130 

08-RIV-62-6.9/9.1 IN/NEAR YUCCA VALLEY VAR LOC, FR 0.5 C&W CONSTRUCTION SPECIALTIES, MONTELLANO, FRANCISCO $247,551 06/10/15 50%
08-1F0004 
HSNH-P062-(038)E 

--() 

MI E/O N. INDIAN CANYON DR TO 0.2 MI 

E/O LITTLE MORONGO RD 

INSTALL MGS GUARDRAIL 

INC. 

VENTURA CA 93003 

2419 PALMA DRIVE 
73800 DINAH SHORE DR. 

#104 

PALM DESERT, CA 9211 

$109,257
 $0

07/13/15 
12/09/15 

44%

COMPLETED 
12/18/15 

(951)232-6413 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. MAZDIYASNI, PAUL $280,756 08/06/15 0% 
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0 
$0 

08/25/15 
0% 

COLTON, CA 92324 

000000000 
(951)232-9010

000 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

08District 

08-RIV-74-63.0/0 

Fed Aid 

HA21 

Pgm Code 

08-383504 

Contract 

STP-P074-(059)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

Description 

REPLACE BRIDGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

Resident 
Engineer 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,112,265

Bid + CCOs

 $1,394,748

Comp To date

 $0

This Month 

10/10/14 

Awarded 

10/28/14 

Approved 

04/18/16 

Est Comp
Accepted 

64%

%Time

 73%

% Work 
Message 

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970
 $1,455,370

 $0

02/18/15 
03/11/15 
11/20/15 

84%

 97%

HM1 

08-RIV-79-33.9/40.3 

HM1 

08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,465,912
 $1,308,458

 $0

05/15/15 
06/11/15 
12/21/15 

95%

 89%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$117,355,947
 $108,222,305

 $0

02/10/12 
03/08/12 
05/31/16 

97%

 91%

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000
 $0
 $0

10/13/15 
10/13/15 
06/01/16 

0%

 0%

201130 

08-RIV-91-17.4/0 

HM3 

08-1C8404 
BRNH-X065-(100)E 

--() 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

PRESSURE WASH, SPOT BLAST CLEAN AND 

YBANAG REALTY & DEVELOPMENT 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

PERRIS CA 92571 

4293 N WEBSTER AVENUE 

$1,295,835 
$0 
$0 

04/07/15 
05/08/15 

0% 

0% 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-95-/36.2 EMUH, GODWINHMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST $13,894,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

4295 E. JURUPA AVE. 

SUITE 207 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 

$13,304,684
 $0

01/29/15 
10/30/15 

90%

--() 
ONTARIO, CA 91761RIVERSIDE CA 92509 OVER RUN 

HA22 
(951)232-3706 

08-RIV-215-37.3/38.4 BENSON, DAVIDALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC $1,257,918 04/22/14 0%
08-3348V4 790 VIA LATA SUITE 

100 

215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 $1,151,186
 $0

05/23/14 
02/23/18 

0%

COLTON, CA 92324215/60 INTERCHANGE TO W/O 2 PLANT EST 

HE11 
(951)232-6478REPLACEMENT HIGHWAY PLANTING SATIS 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $535,064 06/28/12 0%
08-334884 790 VIA LATA, SUITE 

100 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $411,581
 $0

07/16/12 
05/12/16 

0%

COLTON, CA 92324ISLE DRIVE UNDERCROSSING PLANT EST 

HE11 WPCP 
(951)232-6497PLANTING AND IRRIGATION SATIS 

08-RIV-215-39.7/43 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,376,881 03/21/12 0%
08-334874 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,223,887
 $0

04/13/12 
05/19/16 

0%

(951)232-6497REPLACE PLANTING, IRRIGATION, PUMP PLANT EST 

HE11 WPCP 
SATIS 

08-RIV-371-56.0/61.9 CHEN, MICHAELIN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT $1,737,161 06/12/15 75%
08-1C1104 
STP-P371-(006)E 

--() 

2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 $1,506,991
 $0

07/02/15 
11/20/15 

86%

(951)276-3949 

08-RIV-371-67.7/72.9 QUACH, MAXON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY $6,309,688 01/28/15 0% 
08-0M2004 
HSST-P371-(004)E 

73800 DINAH SHORE 

DRIVE #104 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 $5,781,435 
$0 

02/18/15 
03/24/16 

0% 

--() 
PALM DESERT, CA 92211 PLANT EST 

HB1 
(951)232-7674 SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-10-3.3/6.7
 
08-1G5704
 

20.20
 

201130
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-24.3/0
 
08-1E4104
 

HM3
 

08-SBD-10-30.9/39.2
 
08-1G4104
 

20.20
 

201130
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-10-/100
 
08-1G0304
 

20.20
 

201130
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY ON VARIOUS
 

ROUTESAT VARIOUS POST MILES AND
 

RIVERSIDE COUNTYON VARIOUS ROUTES AT
 

VARIOUS POST MILES DIR'S 


UPGRADE IRRIGATION SYSTEM
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

ALSO AT VAR LOCATIONS RTES SBD 15,
 

210, 215 & 33O IN THE CITIES OF
 

COLTON, SAN BERNARDINO, HIGHLAND,
 

FONTANA AND RANCHO CUCAMONGA
 

METHACRYLATE DECK, REPLACE JOINT
 

IN SAN BERNARDINO COUNTY ROUTE 10
 

FROM ORANGE STREET TO SAN BERNARDINO
 

COUNTY LINE DIR'S ORDER EMERGENCY
 

F.A.
 

REPLACE DAMAGE SLABS
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY ON VARIOUS
 

ROUTESAT VARIOUS POST MILES AND IN
 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT
 

VARIOUS POST MILES DI
 

UPGRADE IRRIGATION SYSTEM
 

Contractor 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

CALIFORNIA HIGHWAY PRODUCTS
 

11338 WALNUT STREET
 

REDLANDS, CA 92374
 

Resident
 
Engineer
 

ROBINSON, KERRY
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3929
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

NGUYEN, VU
 

4295 E. JURUPA ST.
 

#207/208
 

ONTARIO, CA 91761
 

(951)232-3784
 

NGUYEN, VU
 

4295 E. JURUPA ST.
 

SUITE 207/208
 

ONTARIO, CA 91761
 

(951)232-3784
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE
 

PERRIS, CA 92570
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

ROBINSON, KERRY
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3929


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,912,000

 $0

 $0


 $255,210

 $258,479


 $0


 $1,083,049

 $737,435


 $0


 $255,000

 $260,838


 $0


 $2,144,000

 $1,653,999


 $0


 $1,285,000
 
$0
 
$0
 

09/25/15
 
09/25/15
 
12/31/15
 

09/14/12
 
09/14/12
 
12/31/15
 

05/29/15
 
06/15/15
 
01/25/16
 

06/09/15
 
06/09/15
 
12/01/15
 
12/02/15
 

%Time
% Work 

Message 

0%


 0%


 100%


 100%


 75%


 61%


 100%


 100%


COMPLETED
 

02/27/14 100%

04/27/14
 

100%

12/07/15
 
12/07/15
 

COMPLETED
 

09/25/15 0%
 
09/25/15
 

0%

12/31/15
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/15
01/04/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,YAP, SIONG $34,667,141 12/19/14 40%
08-0Q7604 
NHPI-010 -(262)4 

--()

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$17,791,326
 $0

01/15/15 
03/31/17 

48%

HA22 
(951)232-3922 

08-SBD-15-12.8/14.5 IN SAN BERNARDINO COUNTY ON ROUTE 15 BLANCO CONSTRUCTION NGUYEN, VU $255,000 06/09/15 0%
08-1G4204 FROM SIERRA AVE TO GLEN HELEN 

PARKWAY DIR'S ORDER EMERGENCY F.A. 

SLABS REPLACEMENT 

RIVERSIDE, CA 92503 

4435 CARLSON PLACE 4295 E. JURUPA STREET 

SUITE 207 & 208 

ONTARIO, CA 91761 

$0
 $0

06/09/15 
09/30/15 

0%

COMPLETED 
12/09/15 

20.20 
(951)232-3784 

201130 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $225,730,760 11/13/12 68%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

IRVINE, CA 92612 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$203,131,829
 $0

11/26/12 
06/06/17 

90%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $114,967,928 10/17/13 71%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$103,487,104
 $0

10/29/13 
05/24/16 

90%

HA22 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $4,653,723 04/15/15 69%
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$2,741,045
 $0

04/27/15 
12/28/15 

59%

HM1 
(951)232-7755 

08-SBD-15-41.4/0 IN THE CITY OF VICTORVILLE AT ROY SMART TECH GROUP INC GEORGES, SAMER $192,696 05/14/15 100% 
08-1E3204 ROGERS DRIVE 

MODIFY TO ADA COMPLIANCE IRVINE CA 92606 

3972 BARRANCA PARKWAY #J-283 15255 BEAR VALLEY 

ROAD 

$194,709 
$0 

06/09/15 
11/23/15 
11/25/15 

100% 

HESPERIA, CA 92345 COMPLETED 

HB71 
(951)232-3748
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING PHAM, THANH $2,407,190 05/19/15 100%
08-1F5304 
NHPI-015 -(236)1 

--() 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

APPLY PAVEMENT PRESERVATION 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,348,560
 $0

06/11/15 
12/17/15 

96%

OVER RUN 
(951)232-7262 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,578,503 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,546,587
 $0

11/01/13 
12/21/15 

98%

HA42 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,207,164 09/24/15 0%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$0
 $0

10/14/15 
02/11/16 

0%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 82%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$3,930,003
 $0

06/10/15 
02/22/16 

79%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 

HM1 
(909)821-8164 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234

N 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0% 
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 

$0 
$0 

05/08/15 
0% 

MODESTO CA 95354 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,766,746 03/14/14 100%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$11,595,509
 $0

03/26/14 
12/31/15 

97%

OVER RUN 

HA22 
(909)844-3312 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 0%
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$0
 $0

11/09/15 
12/31/15 

0%

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731 

201130 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,546,420 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,511,991
 $0

08/06/14 
05/03/16 

0%

PLANT EST 

HA21 
(909)821-8164 SATIS 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 36%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$9,939,449
 $0

02/10/15 
04/10/17 

48%

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-40-101.3/101.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES OHL USA, INC. DAVIS, DARCY $685,000 10/27/15 0%
08-1G7804 AT HALFWAY WASH BRIDGE BR 54-0799 L/R

 DIR'S ORDER EMERGENCY F.A. IRVINE, CA 92614 

1920 MAIN STREET SUITE 310 1044 EAST BROADWAY 

NEEDLES, CA 92363 

$0
 $0

10/29/15 
01/18/16 

0%

STABILIZE STRUCTURES WITH RSP (760)326-4684 

20.20 

201130 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,342,813 12/30/14 27% 
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$36,096,577 
$0 

01/29/15 
01/25/17 

31% 

HE14 
RIVERSIDE CA 92509 (951)232-7839
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-/4.6 . CHUMO CONSTRUCTION INC. ABUGHARBIEH, IMAD $7,361,041 12/04/14 86%
08-0Q7514 
NHP-P060-(146)E 

--() 

REPLACEMENT OF CONCRETE SLABS 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$7,372,288
 $0

12/22/14 
01/02/16 

94%

(951)232-3610 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,261,274 06/17/15 38%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$494,351
 $0

07/02/15 
04/13/16 

39%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-32.7/33.5 IN THE CITY OF TWENTY NINE PALMS FROM DESERT CONCEPTS CONSTRUCTION, GAYED, EZZ $570,592 06/19/15 100%
08-0N5404 BULLION AVE TO CIENEGA AVE 

CONSTRUCT CONTINUOUS SIDEWALK, CURB 

INC. 

77770 COUNTRY CLUB DR, STE D 
850 S. VIA LATA #100­

A 

$494,007
 $0

07/08/15 
12/27/15 

84%

PALM DESERT CA 92211 COLTON, CA 92324 OVER RUN 

HB71 
(951)830-6954 

08-SBD-62-66.0/79.5 NEAR 29 PALMS FROM 11 MILES E/O PAVEMENT COATINGS CO QUACH, ANDY $1,616,296 06/08/15 78%
08-0Q5004 
STP-P062-(037)E 

--() 

IRONAGE RD TO 0.7 MI W/O COLORADO 

RIVER AQUEDUCT 

PLACE SEAL COAT 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$1,453,846
 $0

07/23/15 
12/03/15 

90%

COMPLETED 
12/16/15 

HM1 
(951)232-6235 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,046,630 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,001,105
 $0

02/28/11 
12/23/15 

0%

PLANT EST 

SATIS 

08-SBD-127-3.0/10.5 IN SBD CO 1.4 MI N/O AIRFIELD RD TO SULLY-MILLER CONTRACTING NGUYEN, KHOA $5,509,670 05/12/15 100% 
08-1E2204 1.5 MI N/O POWER LINE RD & PM 37.7/ 

41.5 11 MI N/O IRWIN RD TO SBD/INYO 

CO LINE. 

COMPANY 

BREA CA 92821 (951)232-8211

135 S STATE COLLEGE BLVD #400 
222 EAST MAIN STREET 

BARSTOW, CA 92311 

$4,908,969 
$0 

06/10/15 
11/20/15 

100% 

COMPLETED 
11/25/15 

HM1 
COLD IN PLACE (CIR)/HMA-A OVERLAY 
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Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,244,244 09/10/14 46%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$11,769,516
 $0

10/10/14 
12/13/16 

24%

HE13 
(951)232-8949 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,029,231 07/01/14 64%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,251,273
 $0

07/21/14 
08/19/16 

71%

HA21 
(909)844-9731 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR CEDAR GRIFFITH COMPANY NGUYEN, NHAN $263,000 03/27/15 51%
08-1G2504 PINES PARK 1.0 MI EAST OF CLEGHORN 

ROAD DIR'S ORDER EMERGENCY F.A. 

REQUIREMENTS 

BREA, CA 92821 

3050 E. BIRCH STREET 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$80,168
 $0

03/27/15 
12/22/15 

30%

COMPLETED 
12/07/15 

20.20 
REPAIR DAMAGED SLOPE (909)821-8164 

201130 

08-SBD-173-15.6/15.6 IN SAN BERNARDINO COUNTY ON STATE DANNY C HUBBS CONSTRUCTION BENJAMIN, AMGAD $66,666 06/18/15 50%
08-0R9104 ROUTE 173 NEAR RUNNING SPRINGS 

INSTALL MIDWEST GUARDRAIL SYSTEM 

INCDBA D.C. HUBBS CONSTRUCTION 

37306 VISTA VIEW DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$72,066
 $0

06/30/15 
10/16/15 

93%

YUCAIPA, CA 92399 COLTON, CA 92324 

201015HB1 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 0%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$0
 $0

09/25/15 
12/31/15 

0%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL BENJAMIN, AMGAD $392,653 04/30/15 80% 
08-1F0304 
HSNH-215 -(235)1 

--() 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

UNIVERSITY PARKWAY UC 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$348,308 
$0 

05/19/15 
10/23/15 

89% 

SUSPENDED 
INSTALL MGS (909)844-9731



  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 12/20/15
01/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
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08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,801,727 04/28/14 0% 
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,776,520 
$0 

05/16/14 
12/29/15 

0% 

PLANT EST 

HB1 
(951)232-3748 SATIS 

Totals: Authorized Final Amt: $871,379,530 Completed to Date: $650,239,856 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-57.6/127 08-1G5114 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-1.9/82.5 08-1E4304 

08-RIV-10-/15.9 08-465514 

08-RIV-15-8.7/15.3 08-1G4404 

08-RIV-60-21.3/21.3 08-1G1704 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-62-6.9/9.1 08-1F0004 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-30.9/39.2 08-1G4104 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/33.2 08-1F0604 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-12.8/14.5 08-1G4204 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-41.4/0 08-1E3204 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.5/30.7 08-1G7904 
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Cnty Rt Pm 

08-SBD-38-26.6/26.8 

08-SBD-40-101.3/101.3 

08-SBD-40-94.7/99.7 

08-SBD-58-22.2/31.1 

08-SBD-60-/4.6 

08-SBD-62-15.1/0 

08-SBD-62-32.7/33.5 

08-SBD-62-66.0/79.5 

08-SBD-62-142.2/142.9 

08-SBD-127-3.0/10.5 

08-SBD-138-2.3/15.2 

08-SBD-138-27.5/28.5 

08-SBD-138-24.1/0 

08-SBD-173-15.6/15.6 

08-SBD-210-2.6/4.9 

08-SBD-215-11.8/12.8 

08-SBD-247-1.8/9.6 

Statement of Ongoing Contracts - Index
 
Contract Page
 

08-336304 8
 

08-1G7804 8
 

08-0N56U4 8
 

08-043514 8
 

08-0Q7514 9
 

08-0R9604 9
 

08-0N5404 9
 

08-0Q5004 9
 

08-378704 9
 

08-1E2204 9
 

08-3401U4 10
 

08-1G2504 10
 

08-0J8504 10
 

08-0R9104 10
 

08-1G5604 10
 

08-1F0304 10
 

08-0F6604 11
 

Statement of Ongoing Contracts - Federal Aid 

District 08 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $115,302,928

-F­ FEDERAL AID (PRIMARY) $1,537,845

-S­ FEDERAL AID (SECONDARY) $350,526,179

-SH­ STATE HIGHWAY $45,945,781

 $358,066,797

District Total: $871,379,530

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $12,803,213 

Work completed this Period:  $12,803,213 

Work Comp 

$103,592,563


 $0


 $288,698,013


 $25,115,676


 $232,833,604


 $650,239,856
 


	08

