
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-56.7/0
 
08-0K1804
 

HB4N WPCP
 

08-RIV-10-90.9/93.6
 
08-0K6804
 

HA21 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN INDIO 0.2 MI
 

WEST TO 0.2 MI ESAT OF GOLF CENTER
 

PARKWAY OVERCROSSING
 

INSTALL TRAFFIC SIGNALS
 

IN RIVERSIDE COUNTY NEAR DESERT
 

CENTER AT VARIOUS LOCATIONS FROM 0.5
 

MILE EAST OF HAYFIELD ROAD TO 1.7 MI
 

WEST OF RED CLOUD MINE 


TREAT BRIDGE DECKS
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

EBRAHAM, EBRAHAM
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6263
 

FATHI, ALI
 

800 DINAH SHORE DRIVE
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$437,600

 $37,638


 $0


 $22,481,151

 $210,886


 $0


 $503,098

 $417,052


 $0


 $1,258,346

 $1,314,778


 $0


 $41,723,429

 $22,441,767


 $0


 $13,855,268
 
$13,701,831
 

$0
 

07/23/09
 
08/11/09
 
04/07/10
 

11/16/09
 
12/10/09
 
10/07/11
 

06/09/09
 
06/24/09
 
03/08/10
 

06/16/09
 
07/03/09
 
01/29/10
 
02/01/10
 

%Time
% Work 

Message 

21%


 9%


 1%


 1%


 89%


 82%


 100%


 100%


COMPLETED
 

11/21/08 0%

12/30/08
 

0%

11/30/10
 

PLANT EST
 

SATIS
 

11/21/07 0%
 
12/13/07
 

0%

12/16/10
 

PLANT EST
 

SATIS
 



   

   

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-49.1/50.1 ON ROUTE 74 IN RIVERSIDE COUNTY, FROM SKANSKA USA CIVIL WEST MANASRAH, FATHI $100,000 02/08/10 0%

2010 

08-0P5804 
NH- -( 

- -()

)E 
PM 49.18 TO 50.18 NEAR IDYLLWILD 

REPAIR ROADBED, CLEAR DEBRIS FROM 

CULVERT 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(951)232-8614 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$0
 $0

02/08/10 
03/02/10 

0%

201130 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 86%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$966,064
 $0

09/02/09 
02/11/10 

90%

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABUGHARBIEH, IMAD $5,732,812 01/26/10 0%
08-0A5504 
IM- -( 

--()

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 

(951)232-3610 

9255 STELLAR COURT 

CORONA, CA 92883 

$0
 $0

02/16/10 
11/17/10 

0%

HA22 SWPPP 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,891,090
 $0

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-95-24.9/32.7 IN RIVERSIDE CO ABOUT 25MI NORTH OF GRANITE CONSTRUCTION INC. EMUH, GODWIN $1,425,799 06/15/09 100%
08-434304 
SARR-P095-(020)E 

P0-95 0-(0E) 

--() 

BLYTHE AT VARIOUS LOCATIONS FROM 0.8 

MILES NO OF WILEY HILL LOG CABIN ROAD 

UPGRADE DRAINAGE FACILITIES 
INDIO, CA 92203 

38000 MONROE STREET 

(951)232-3706 

790 VIA LATA STE 100 

COLTON, CA 92324 

$1,463,325
 $0

07/02/09 
01/29/10 

100%

COMPLETED 
02/01/10 

HA42 SWPPP 

08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST NGUYEN, VU THANH $953,820 01/14/10 0% 
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
850 S. VIA LATA SUITE 

100-A 

$0 
$0 

02/08/10 
05/07/10 

0% 

REHABILITATE PAVEMENT 
RIVERSIDE CA 925092405 

COLTON, CA 92324 

HM1 WPCP (951)684-5360 
(951)232-3784



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $832,239 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$752,663
 $0

07/16/08 
10/20/09 

97%

RIVERSIDE CA 925137745 
(951)821-8189 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY $415,186 01/12/10 0%
08-0N2804 MI EAST OF WILSON VALLEY ROAD TO 0.3 

MI EAST OF HOWARD ROAD 

P O BOX 981330 $0
 $0

02/02/10 
0%

REHABILITATE PAVEMENT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

HM1 WPCP 

08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY YOUSSEF, MAGED $297,948 10/07/09 63%

HB1 

08-0J6404 

WPCP 

MILE WEST TO 0.3 MILE EAST OF HILL 

STREET 

CONSTRUCT LEFT TURN LANE 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$201,501
 $0

10/26/09 
03/11/10 

68%

08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO POWELL CONSTRUCTORS BERGEVIN, MIKE $1,033,313 06/10/09 75%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 

CHURCH STREET. 

WIDEN HIGHWAY 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(951)232-3739 

119 N MAPLE SUITE A 

CORONA, CA 92880 

$849,636
 $0

06/24/09 
03/22/10 

81%

HB4N SWPPP 

08-SBD-15-71.8/73 IN SAN BERNARDINO COUNTY IN BARSTOW SKANSKA USA CIVIL WEST SANTOS, JOHN $1,990,299 07/21/09 100% 

HB1 

08-0M8004 
ACIM-0151-(225)E 

--() 

WPCP 

FROM 0.1 MI NORTH OF L STREET 

UNDERCROSSING TO 0.2 MI SOUTH OF 

ROUTE 247/15 SEPARATION 

COLD PLANE AND OVERLAY AC 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

(951)538-5315

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$2,005,324 
$0 

08/05/09 
01/25/10 

100% 

COMPLETED 
01/26/10 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

08District 

08-SBD-15-169.8/181.9 

Fed Aid 

HA22 HB1 

Pgm Code 

08-4393U4 

Contract 

ACIM-015 -(042)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

Description 

CONSTRUCT TRUCK DESCENDING LANE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

Resident 
Engineer 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$62,836,844

Bid + CCOs

 $64,516,124

Comp To date

 $0

This Month 

10/26/07 

Awarded 

11/15/07 

Approved 

06/15/10 

Est Comp

 61%

%Time

 96%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$52,866,703
 $23,185,229

 $0

01/16/09 
02/09/09 
12/16/10 

49%

 44%

08-SBD-18-18.8/25.8 

HB1 

08-0K8704 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$744,933
 $350,064

 $0

06/08/09 
06/24/09 
02/19/10 

44%

 47%

08-SBD-18-20.3/20.9 
08-0K6404 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

$253,053
 $0
 $0

08/11/09 
08/28/09 

0%

 0%

HB1 WPCP 

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)710-1000 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,018,886
 $0
 $0

10/22/09 
12/14/09 
07/05/13 

0%

 0%

08-SBD-18-31.5/39 

HM1 

08-0K6204 
SARR-P018-(037)E 

P0-18 0-(7E) 

--() 

WPCP 

IN SAN BERNARDINO CO AT RUNNING 

SPRINGS ARROWBEAR LAKE AND SNOW 

VALLEY FROM WAGON WHEEL DRIVE TO 

LAKEVIEW POINT 

HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING INC 

COLTON CA 92324 

(909)388-1200 

P O BOX 883 

GADALLA, AMGAD 

(909)844-9731

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,103,499 
$943,892 

$0 

06/16/09 
06/23/09 
09/04/09 

100% 

89% 

OVER RUN 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

08District 

08-SBD-18-44.2/44.7 

Fed Aid 

HA21 

Pgm Code 

08-227004 

Contract 

ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

Description 

REPLACE BRIDGE & REALIGN ROADWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

Resident 
Engineer 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,490,880

Bid + CCOs

 $12,817,908

Comp To date

 $0

This Month 

12/03/08 

Awarded 

12/19/08 

Approved 

02/10/11 

Est Comp
Accepted 

37%

%Time

 38%

% Work 
Message 

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851
 $745

 $0

02/23/09 
03/13/09 
07/31/09 

0%

 1%

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,596,729
 $512,466

 $0

09/25/09 
10/07/09 
08/13/10 

28%

 20%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$160,707
 $0
 $0

10/22/09 
01/12/10 

0%

 0%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$184,131
 $84,018

 $0

09/28/09 
10/13/09 
03/22/10 

50%

 46%

HB1 WPCP (949)645-5025 

08-SBD-40-.9/0 

HA42 

08-1A2504 

SWPPP 

IN SAN BERNARDINO COUNTY IN BARSTOW 

AT MONTARA ROAD EAST MAIN STREET 

WESTBOUND EXIT RAMP 

CONSTRUCT CONCRETE CHANNEL 

EMAD NABIH 

RANCHO CUCAMONGA, CA 

8715 PREDERA COURT 

91730 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN STREET 

208 

BARSTOW, CA 92311 

$192,126 
$165,287 

$0 

09/30/09 
11/02/09 
03/05/10 

83% 

85% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 HIGHLAND CONSTRUCTION INC. SHAHIDI, SHAINE $2,260,693 02/02/09 95%

HM3 

08-0L6404 

WPCP 

MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY 

BRIDGE 

REPAIR GIRDERS 

WASH 

STELLE KRISTI 

ORANGE, CA 92868 

133 N PIXLEY STREET 

(951)232-7839 

222 E MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$2,394,133
 $0

02/24/09 
02/05/10 

100%

COMPLETED 
02/18/10 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$421,726
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $117,955 11/04/09 50%

HA42 

08-489804 

SWPPP 

VARIOUS LOCATIONS FROM CUCAMONGA 

AVENUE TO BAKER AVENUE 

CONSTRUCT CROSSINGS OVER DRAINAGE 
LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$63,120
 $0

12/21/09 
03/16/10 

54%

08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09 100%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION 

UPGRADE TRAFFIC SIGNALS 
RIVERSIDE CA 92513 

P O BOX 7339 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$105,299
 $0

07/09/09 
01/29/10 

66%

(951)352-9646 
(909)821-8189 

HB4N WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,294,740 12/24/09 0% 

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

(951)232-7582

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0 
$0 

01/19/10 
06/22/10 

0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-83-.9/1
 

HA21 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-247-47.0/50.5
 
08-0P5404
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN CHINO AT
 

CHINO CREEK BRIDGE
 

ESTABLISH EXISTING PLANTING
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

AT SEVERAL LOCATIONS ON ROUTE 247 IN
 

SAN BERNARDINO COUNTY FROM PM 47.0 TO
 

50.5
 

EXCAVATE, REMOVE & REPLACE WOODEN
 

CULVERTS
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 77038
 

CORONA CA 92877
 

(951)734-9809
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

RIVERSIDE CONSTRUCTION CO. INCPARVINJAH, MOHSEN
 

111 N. MAIN STREET
 15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392

RIVERSIDE, CA 92502
 

(951)232-7755


 $203,350 02/08/08 96%
 $189,738

 $0
03/05/08 
03/24/10 

93%

 $398,995 03/16/09 0%
 $373,542

 $0
03/27/09 
11/05/10 

0%

PLANT EST 

SATIS 

$829,605 09/21/07 0%
 $781,424

 $0
11/14/07 
01/17/12 

0%

PLANT EST 

SATIS 

$83,495,615 11/21/07 82%
 $75,374,399

 $0
12/14/07 
07/14/11 

90%

 $65,528,134 10/23/09 3%
 $494,930

 $0
11/17/09 
01/22/13 

1%

 $700,000 02/04/10 0% 
$0 
$0 

02/04/10 
03/16/10 

0% 

2010 

201130 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-5726-/0 IN RIVERSIDE SAN BERNARDINO CO AT THE WHEELER PAVING INC MANASRAH, FATHI $213,060 11/02/09 17%

08-0M5104 $55,800 12/23/09
CORONA, MAGNA ORTEGA AND SAN 8432 63RD AVENUE 9225 STELLAR COURT
 23%


$0 03/29/10

BERNARDINO MAINTENANCE FACILITIES
 SUITE B
 

RIVERSIDE CA 92509

SLURRY SEAL PAVEMENT CORONA, CA 92883


(951)685-7283
 
(951)232-8614


HA12 WPCP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,056,403 03/03/08 57%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $22,756,300 03/21/08
3474 NIKI WAY	 82%

$0 04/23/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $437,580,677 Completed to Date: $253,970,340 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-56.7/0 08-0K1804 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-10-90.9/93.6 08-0K6804 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-74-49.1/50.1 08-0P5804 

08-RIV-78-3.3/0 08-422204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-95-24.9/32.7 08-434304 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-61.0/69 08-0N2804 

08-RIV-371-71.3/72.1 08-0J6404 

08-SBD-15-5.0/5.8 08-0H7904 

08-SBD-15-71.8/73 08-0M8004 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-31.5/39 08-0K6204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-40-.9/0 08-1A2504 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-5.1/6.7 08-489804 

08-SBD-62-12.4/0 08-0G6104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-83-.9/1 08-449714 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-47.0/50.5 08-0P5404 

08-SBD-5726-/0 08-0M5104 

08-SBD-5730-/0 08-0H2824 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $165,150,086

-F- FEDERAL AID (PRIMARY) $100,000

-S- FEDERAL AID (SECONDARY) $48,365,034

-SH- STATE HIGHWAY $110,512,646

 $113,452,911

District Total: $437,580,677

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $6,935,137 

Work completed this Period:  $6,935,137 

Work Comp 

$112,148,444


 $0


 $26,519,739


 $35,831,125


 $79,471,032


 $253,970,340
 


	08

