
 

 

  

 

 

 

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-13.8/25.2 
08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

$988,009
 $0
 $0

01/21/11 
02/10/11 

0%

 0%

HB1 WPCP (925)288-1566 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$22,828,749
 $16,964,396

 $0

11/16/09 
12/10/09 
01/26/12 

52%

 73%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,979,694
 $0
 $0

01/14/11 
02/04/11 
09/06/12 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,886,980
 $0
 $0

01/03/11 
01/24/11 

0%

 0%

SUSPENDED 

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451
 $0
 $0

11/23/10 
12/14/10 
06/10/11 

0%

 0%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,262,274 
$41,705,337 

$0 

11/21/08 
12/30/08 
03/30/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

  

   

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$2,468,447
 $0

07/14/10 
04/01/11 

55%

SUSPENDED 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,655,710 05/26/10 100%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,605,741
 $0

06/14/10 
02/22/11 
02/24/11 

96%

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC $6,131,086 01/11/11 0%
08-478604 
ACNH-P086-(072)E 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

6 ORCHARD SUITE 150 $0
 $0

02/08/11 
0%

--() 
BOULEVARD 

LAKE FOREST CA 92630 

CONSTRUCT NEW INTERCHANGE 
(949)470-0500 

HB1 SWPPP 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,128,113 01/26/10 100%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,921,095
 $0

02/16/10 
02/10/11 

100%

COMPLETED 
02/14/11 

HA22 SWPPP 
(951)232-3610 

08-RIV-215-42.6/0 IN CITY OF RIVERSIDE AT RIV 215 BRUTOCO ENGINEERING CALIXTO, MIGUEL $950,000 12/23/10 0%
08-0Q3504 
ER- -( 

--() 

) 
CHICAGO AVENUE OH - BRIDGE NO. 56-403 

REMOVE/REPLACE CLOSURE POUR AREA ON 
FONTANA, CA 92337 

14801 SLOVER AVENUE 119 NORTH MAPLE, 

SUITES A & U 

CORONA, CA 92880 

$0
 $0

12/23/10 
01/26/11 

0%

COMPLETED 
02/15/11 

20.20 
(951)232-8957 

201130 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



 

   

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $510,462 06/30/10 100%

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$504,713
 $0

07/16/10 
01/20/11 

100%

COMPLETED 
01/21/11 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,255,980 09/29/10 0%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

10/18/10 
0%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,725,651 10/12/10 13%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$412,863
 $0

11/02/10 
12/21/11 

4%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,830,399 06/09/10 100%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,849,446
 $0

06/28/10 
01/27/11 

100%

COMPLETED 
01/31/11 

08-SBD-15-14.0/25 IN SAN BERNARDINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MINA, EHAB $1,000,000 01/03/11 0%
08-0Q3604 
ER- -( 

--() 

) 
DEVORE AT VARIOUS LOCATIONS 

REPAIR ROADWAY 
LANCASTER, CA 93535 

213 COLUMBIA WAY 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/03/11 
02/28/11 

0%

2010 

201130 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $54,456,088 01/16/09 99% 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$51,793,140 
$0 

02/09/09 
02/28/11 

95% 



 

   

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO COUNTY ON ROUTE 18 PTM GENERAL ENGINEERING OBADIKE, JOSEPH $239,000 11/15/10 0%
08-0Q2904 AT P.M. 20.30 TO P.M. 20.92 

INSTALL EMS 

SERVICES INC. 

5942 ACORN STREET 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$0
 $0

11/15/10 
03/10/11 

0%

RIVERSIDE, CA 92504 
(951)830-6821 

2010 

201130 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,039,949
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.1/35.7 IN SBD CO STATE ROUTE 18 FROM 0.1 MI WILLIAM KANAYAN CONSTRUCTION ABU-GHARBIEH, IMAD $10,000 12/23/10 0%
08-0Q3404 
ER- -( ) 

E/O ARROW BEAR DR TO 0.8 MI W/O SNOW 

VALLEY 

P.O. BOX 643 9225 STELLAR COURT, 

SUITE B 

$0
 $0

12/27/10 
01/28/11 

0%

--() 
REPAIR ROADWAY 

RIM FOREST, CA 92378 
CORONA, CA 92883 

20.10 
(951)232-3610 

201130 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,448,801 12/03/08 79%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$28,523,060
 $0

12/19/08 
05/27/11 

82%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 0% 
08-394704 
SARR-P018-(039)E

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,482,339 
$0 

10/07/09 
11/04/11 

0% 

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,756,256 06/09/10 100%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

BRAD OLSON 

WATSONVILLE CA 95077 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,810,154
 $0

07/01/10 
03/07/11 
03/04/11 

99%

HM1 WPCP (831)724-1011 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E)

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$9,253
 $0

07/13/10 
02/24/11 

3%

SUSPENDED 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $1,993,000 01/03/11 0%
08-0N9504 LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACE 

FONVILLE 

P O BOX 50000 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/26/11 
0%

SAN BERNARDINO CA 92412 
(951)232-7793 SUSPENDED 

HM1 WPCP (909)228-1656 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$449,326
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY YUEN, MICHAEL $10,995,340 01/04/11 0% 
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,750 
$0 

01/24/11 
07/07/11 

0% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
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Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC $23,465,093 02/15/11 0%
08-378704 
STP-BRST-(PP0)6 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 
NORTH HIGHLANDS CA 
P O BOX 620 $0

 $0
02/28/11 

0%

STP-BRST-(PP0)0 
EARP TO THIRD STREE 

956600620 

BR- S95-(A20)0 
BRIDGE TO BE REPLACED 

(916)334-1221 

HA21 SWPPP 

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC $505,167 01/26/11 0%
08-0F1004 
SARR-STPE-(P07)E 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

P O BOX 429 $0
 $0

02/15/11 
0%

STPE-P0 7-(0E) 
HIGHWAY PLANTING AND IRRIGATION 

PERRIS CA 92572 

--() (951)940-6069 

HB34 WPCP 

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL DAVIS, DARCY $1,657,480 05/24/10 100%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INC.ATTN: SCOTT YOUNGREN 

P.O. BOX 50085 
HCRI BOX 208 

NIPTON CA 92364 

$1,507,422
 $0

06/15/10 
02/08/11 
02/09/11 

100%

WATSONVILLE, CA 95077 
(951)232-6000 COMPLETED 

HM1 WPCP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$796,504
 $0

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-23.5/31.1 IN SAN BERNARDINO COUNTY AT VARIOUS PETERSON CHASE GENERAL EMUH, GODWIN $766,934 06/29/10 86% 
08-0M3304 LOCATIONS 

REPAIR BRIDGE DECKS 

ENGIEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
790 S. VIA LATA SUITE 

100 

$272,132 
$0 

07/13/10 
03/09/11 

35% 

HM3 WPCP 

IRVINE, CA 92614-5706 
(951)232-3706

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

08District 

08-SBD-215-4.8/6.5 

Fed Aid 

HB5 

Pgm Code 

08-007174 

Contract 

PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND OVERPASSES 

Type Of Work 

MCM CONSTRUCTION INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON CA 92324 

$84,100,241

Bid + CCOs

 $83,482,133

Comp To date

 $0

This Month 

11/21/07 

Awarded 

12/14/07 

Approved 

08/10/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HE11 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$66,189,134
 $35,056,833

 $0

10/23/09 
11/17/09 
03/01/13 

33%

 53%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 

2010 

08-0Q4304 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $0
 $0

01/07/11 
01/07/11 
06/30/11 

0%

 0%

201130 

08-SBD-330-34.2/36.2 

2010 

08-0Q5104 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$10,000,000
 $0
 $0

01/21/11 
01/21/11 
08/30/11 

0%

 0%

201130 

08-SBD-330-36.2/44.1 

2020 

08-0Q5404 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 

SEMA CONSTRUCTION INC. 

LAKE FOREST, CA 92630 

6 ORCHARD STE 150 

STOKES, RAY 

(951)232-3748 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $0
 $0

02/03/11 
02/03/11 
06/07/11 

0%

 0%

201130 

08-SBD-395-12.0/73.5 
08-0N2504 

HM1 WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

YUEN, MICHAEL 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$5,247,315 
$4,699,557 

$0 

06/24/10 
07/13/10 
02/18/11 

100% 

98% 

COMPLETED 
02/18/11 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,366,538 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$28,809,924 
$0 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $468,774,606 Completed to Date: $315,296,156 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-215-42.6/0 08-0Q3504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-14.0/25 08-0Q3604 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0Q2904 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.1/35.7 08-0Q3404 

08-SBD-18-44.2/44.7 08-227004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5730-/0 08-0H2824 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $116,721,463

-F- FEDERAL AID (PRIMARY) $10,492,386

-S- FEDERAL AID (SECONDARY) $65,386,455

-SH- STATE HIGHWAY $126,348,140

-ER- STORM DAMAGE REPAIR $23,960,000

 $125,866,162

District Total: $468,774,606

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $16,323,769 

Work completed this Period:  $16,323,769 

Work Comp 

$99,419,573


 $2,468,447


 $29,563,009


 $80,400,543


 $0


 $103,444,585


 $315,296,156
 


	08

