
State of California Department of Transportation Page 1
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-RIV-10-15.7/0

08-RIV-10-24.0/24.3

08-RIV-10-24.0/24.3

08-RIV-10-68.0/156.5

08-RIV-15-.7/1.2

08-RIV-15-1.0/0

Fed Aid

HA42

000000000

000

HA21

HB4N

20.20

201130

HA42

Pgm Code

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY NEAR BANNING AT

EAST CHANNEL STUBBY WASH BRIDGE #56-

0168L

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

RIV I-60 0.0/12, RIV RT-71 0.0/3.0

SBD RT-60 16.6/30.5, SBD I-15

13.8/186.2, SBD I-215 21.8/33.2

VARIOUS LOCATIONS INSTALL VEHICL

IN RIVERSIDE COUNTY NEAR TEMECULA AT

1.0 MI N/O SAN DIEGO COUNTY LINE AT

THE RAINBOW TRUCK INSPECTION FACILITY

DIR'S ORDER EMERGEN

IN TEMECULA 1.0MILE N/O SAN DIEGO

RAINBOW TRUCK INSPECTION FACILITY

INSTALL AUTOMATED DETECTION/WARN- ING

REPAIR EXHAUST HOODS OVE

Description 

BUILD A NEW ADMISTRATIVE BLDG &

REPLACE PORTION OF THE BRIDGE DECK

WIDENING REPAIR BRIDGE DECK/RAILING

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL TEMPORARY PORTABLE CMS SIGN

IMPROVEMENTS TO INSPECTION FACILITY

Type Of Work

HAL HAYS CONSTRUCTION INC

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

BUILDING CONSULTING ENGINEERS

INC

PAVE TECH INC

PTM GENERAL ENGINEERING

SERVICE INC.

THE RICHARDS GROUP

Contractor

RIVERSIDE CA 92501

IRVINE, CA  92614-5706

CHINO CA 91710

CARLSBAD CA 92008

RIVERSIDE, CA  92504

MURRIETA CA 92562

(951)788-0703

 

(213)400-8078

(760)729-7592

 

(760)715-5510

SOSTROM, DENISE P.

SOSTROM, DENISE P.

RAMOS, MOISES

RAMOS, MOISES

RAMOS, MOISES

Resident
Engineer

 

(951)232-7608

(951)232-7608

(951)232-6293

(951)232-6293

(951)232-6293

 $2,187,344

 $4,000

 $1,939,509

 $5,132,005

 $255,000

 $205,715

Bid + CCOs

 $0

 $0

 $103,675

 $4,830,063

 $125,180

 $0

Comp To  date

 $0

 $0

 $0

 $4,200

 $0

 $0

This Month

11/09/12

02/05/13

01/12/12

04/07/11

09/20/12

03/29/12

Awarded

01/10/13

02/05/13

02/13/12

05/04/11

09/20/12

05/24/12

Approved

10/02/13

01/11/13

05/08/13

03/15/13

11/21/12

Est Comp

 0%

 0%

 100%

 85%

 100%

 0%

%Time

 0%

 0%

 100%

 94%

 49%

 0%

% Work 

 

 

 

 

 

 

Message

08-0L9304

08-0E41A4

08-0E4104

08-0L7904

08-1C7904

08-0F2404

Contract 

  

  

IM-0103-(106)1

ACNH-000C-(330)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

WPCP

4181 LATHAM STREET

1792 KAISER AVENUE

14616 MCKENDREE AVENUE

735 LAGUNA DRIVE

5492 ACORN STREET

26323 JEFFERSON AVE #E103

850 VIA LATA SUITE

104

850 VIA LATA, SUITE

104

1110-A RESEARCH DRIVE

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

COLTON, CA 92324

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-RIV-15-3.2/52.3

08-RIV-15-33.4/38.4

08-RIV-15-40.0/41.3

08-RIV-62-.5/1

08-RIV-74-27.4/27.7

08-RIV-74-29.6/29.9

Fed Aid

HB4N

HA22

HA25

HB1

HB1

HB1

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN & NR CORONA  1.3 KM S/O GLEN IVY

UC TO 0.6 KM S/O ONTARIO AVE UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

NEAR PALM SPRINGS AT INTERSECTION OF

SR-62 AND DILLION ROAD  INSTALL

TRAFFIC SIGNALS

IN RIVERSIDE COUNTY IN PERRIS AT SR

74 AND I-215 NB OFF AND ON RAMPS

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

Description 

UPGRADE CONTROLLERS

COLD PLANE, HMA, POLYESTER CONCRETE

REPLACEMENT PLANTING, INSTALL

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

WIDEN INTERSECTION, MODIFY TRAFFIC

Type Of Work

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

R J NOBLE COMPANY

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

FLATIRON ELECTRIC GROUP INC

AUTOBAHN CONSTRUCTION INC

Contractor

LA PUENTE CA 91748

ORANGE CA 92865

CLOVIS CA 93619

WATSONVILLE CA 950775085

CHINO CA 91708

SANTA ANA CA 927111238

(626)810-1338

(714)637-1550

(559)322-2041

(831)724-1011

(714)228-9631

(714)769-7025

RAMOS, MOISES

MANASRAH, FATHI

BENSON, DAVID

DUNN, RODNEY

Resident
Engineer

(951)232-6263

(951)232-8614

(951)232-6478

 

(951)232-3917

 

 $1,595,039

 $10,483,960

 $716,473

 $833,520

 $352,747

 $713,144

Bid + CCOs

 $1,607,178

 $0

 $680,315

 $0

 $172,653

 $0

Comp To  date

 $104,082

 $0

 $780

 $0

 $41,553

 $0

This Month

04/21/11

11/19/12

06/20/11

01/23/13

06/19/12

08/20/12

Awarded

05/27/11

01/11/13

07/14/11

02/20/13

07/16/12

09/18/12

Approved

03/04/13

08/16/13

04/02/15

03/08/13

Est Comp

 98%

 0%

 0%

 0%

 82%

 0%

%Time

 100%

 0%

 0%

 0%

 49%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0P6204

08-448304

08-0C8204

08-0N9104

08-0M8704

08-0J1404

Contract 

ACST-P000-(C33)1

IM- 015-(157)

  

HSNH-P062-(034)E

ACHS-P074-(056)E

ACHS-P074-(055)E

--()

--()

  

--()

PG-    -( )

-    -( )

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

929 OTTERBEIN AVENUE UNIT E

P O BOX 620

8406 N ARMSTRONG AVENUE

P O BOX 50085

7911-A PINE AVENUE

P O BOX 11238

1110-A RESEARCH DRIVE

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

790 VIA LATA SUITE

100

REDLANDS, CA 92374-4562

CORONA, CA 92883

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-RIV-74-40.3/0

08-RIV-74-63.0/71.8

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

Fed Aid

HB1

HM1

HM3

HE11

HB5

HB4N

Pgm Code

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY IN HEMET AND NEAR

ANZA FROM MARSHALL AVENUE TO HURKEY

CREEK BRIDGE AND FROM 0.4 MILE WEST

OF MORRIS RANCH ROAD

IN RIVERSIDE COUNTY IN & NEAR

COACHELLA FROM IMPERIAL CO LINE TO

DILLION ROAD UNDERCROSSING AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

RIV/SBD VARIOUS LOCATIONS REPLACE

CCTVS COMMUNICATION BACKBONE

Description 

INSTALL TRAFFIC SIGNALS

COLD PLANE, REPLACE AC AND OVERLAY

BRIDGE DECK REHABILATION

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

UPGRADE TELEVISION CAMERA SYSTEMS

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

INC

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

REPUBLIC ITS

Contractor

RIVERSIDE CA 92504

CORONA CA 92878

CORONA CA 92883

CLOVIS CA 93619

LAKE FOREST CA 92630

ANAHEIM CA 92806

(951)710-1000

(951)736-7600

(951)674-7352

(559)322-2041

(949)470-0500

(714)630-2100

BENJAMIN, AMGAD

BENSON, DAVID

LOPEZ, JOSEPH

OBADIKE, JOSEPH

Resident
Engineer

 

 

(909)844-9731

(951)232-6478

(951)232-6052

(951)830-6821

 $209,902

 $3,450,622

 $623,300

 $717,865

 $110,940,326

 $3,430,025

Bid + CCOs

 $0

 $0

 $609,810

 $612,264

 $28,240,732

 $2,623,304

Comp To  date

 $0

 $0

 $0

 $2,681

 $3,593,253

 $0

This Month

01/23/13

04/12/12

05/17/12

07/20/11

02/10/12

04/07/11

Awarded

02/22/13

07/30/12

06/20/12

08/05/11

03/08/12

05/04/11

Approved

02/15/13

05/18/15

08/01/14

02/07/13

Est Comp

 0%

 0%

 100%

 0%

 37%

 97%

%Time

 0%

 0%

 100%

 0%

 25%

 76%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

08-0M2104

08-0P9504

08-0P6804

08-456624

08-448404

08-0P6304

Contract 

HSNH-P074-(057)E

  

  

ACST-P091-(131)E

CMLN-6208-(009)E

ACNH-000C-(329)E

--()

  

  

  P0-91 1-(1E)

--()

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

PO BOX 7745

P O BOX 2229

26320 LESTER CIRCLE

8406 N ARMSTRONG AVENUE

6 ORCHARD SUITE 150

1266 N LA LOMA CIRCLE

73-800 DINAH SHORE

DR. STE 101

1110-A RESEARCH DRIVE

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

PALM DESERT, CA 92211

REDLANDS, CA 92374-4562

BARSTOW, CA 92880-1793

REDLANDS, CA 92374-4562

Accepted

02/19/13

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

08-RIV-215-38.6/38.6

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

Fed Aid

HE11

HE11

20.20

201130

HE11

HE11

HE13

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE

STATE ROUTE 215 P.M. R38.6 AT BOX

SPRINGS OVERHEAD  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

Description 

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

REPAIR 72" CMP

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

Type Of Work

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

COFFMAN SPECIALTIES, INC.

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

Contractor

SAN DIEGO CA 92126

CLOVIS, CA 93619

SAN DIEGO, CA  92126

SAN DIMAS CA 91773

SAN DIMAS CA 91773

CORONA CA 92880

(858)536-3100

(559)322-2041

 

(909)599-1612

(909)394-4510

(951)356-1275

CALIXTO, MIGUEL

SPRAY, MICHAEL

NGUYEN, NHAN

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

Resident
Engineer

(951)232-8957

(951)232-6497

(909)821-8164

(951)232-6497

(951)232-6478

(951)830-6864

 $24,102,534

 $535,064

 $255,000

 $1,340,184

 $3,828,682

 $132,655,886

Bid + CCOs

 $16,310,784

 $223,907

 $193,095

 $743,065

 $3,592,723

 $59,471

Comp To  date

 $584,052

 $41,450

 $0

 $203,144

 $1,690

 $59,471

This Month

04/11/11

06/28/12

10/03/12

03/21/12

04/01/11

12/03/12

Awarded

05/04/11

07/16/12

10/03/12

04/13/12

04/19/11

01/10/13

Approved

03/25/14

04/12/16

02/07/13

05/11/16

09/11/15

11/14/14

Est Comp

 59%

 76%

 49%

 76%

 0%

 0%

%Time

 68%

 48%

 76%

 56%

 0%

 0%

% Work 

 

 

COMPLETED

 

PLANT EST

SATIS

 

Message

08-449314

08-334884

08-1C8004

08-334874

08-334864

08-0M94U4

Contract 

ACNH-X065-(095)N

  

  

  

  

OTHR-    -(   )S

LN62-08 0-(7)

  

  

  

  

L620-8 01-(11P)L

--()

  

  

  

  

6208- 018-(1)

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

9685 VIA EXCELENCIA, STE 200

113 E ARROW HIGHWAY

559 W COVINA BLVD

391N MAIN ST STE 111

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

850 VIA LATA, SUITE

104

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

02/14/13

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-RIV-243-13.8/13.9

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-37.4/38.3

08-SBD-15-3.8/12.8

08-SBD-15-14.0/16.4

Fed Aid

HB71

HB4N

201310HB4

N

HB1

HA22

HB4C

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN YUCAIPA

FROM 0.40 MILE EAST OF LIVE OAK

CANYON ROAD OC TO 0.8 MILE WEST OF

COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

Description 

UPGRADE INDIAN VISTA POINT

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

INSTALL CONCRETE BARRIER

PAVEMENT REHABILITATION, SLAB

REALIGN AND RECONFIGURE CONNECTORS

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

MODERN ALLOYS INC

GRIFFITH/COFFMAN JOINT VENTURE

ATKINSON CONTRACTORS LP

Contractor

IRVINE CA    92318

IRVINE CA 92614

LAKE FOREST, CA  92630

STANTON CA 90680

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

 

(949)252-0441

 

(714)893-0551

(858)536-3100

(949)855-9755

VERLENGIA, ROMANO

TRAN, KEN

SIMPSON, JOHN

NGUYEN, NHAN

ALIPANAH, FRED

RAOUF, MUSTAPHA

Resident
Engineer

(951)538-9810

(909)844-3312

(951)232-8950

(909)821-8164

(909)289-2020

(909)383-6722

 $318,121

 $6,838,909

 $255,210

 $520,401

 $77,818,130

 $208,150,000

Bid + CCOs

 $317,669

 $2,878,036

 $21,889

 $444,826

 $50,652,353

 $5,766,100

Comp To  date

 $0

 $238,133

 $6,080

 $268,373

 $4,634,004

 $816,450

This Month

02/09/07

03/26/12

09/14/12

08/20/12

02/16/12

11/13/12

Awarded

03/07/07

04/13/12

09/14/12

09/27/12

03/22/12

11/26/12

Approved

07/03/07

07/26/13

12/18/15

03/05/13

05/23/13

10/04/16

Est Comp

 100%

 59%

 6%

 88%

 73%

 6%

%Time

 100%

 42%

 9%

 87%

 65%

 3%

% Work 

 

 

 

 

 

 

Message

08-0C4004

08-384344

08-497514

08-0N2404

08-472224

08-0K7104

Contract 

  

  

  

ACHS-010 -(226)8

ACIM-0155-(155)E

STPL-6208-(016)N

  

  

  

IMG-    -(1  )

0-   1-(5E)

 620-8 01-(ACI)M

  

  

  

--()

--()

71 0-63-()

WPCP

SWPPP

  

WPCP

SWPPP

  

8 MCLAREN, SUITE #8

1792 KAISER AVENUE

20361 HERMANA CIRCLE

11172 WESTERN AVENUE

9685 VIA EXCELENCIA SUITE 200

27422 PORTOLA PARKWAY STE 250

2781 W. RAMSEY

STREET, STE #7

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

BANNING CA 92220

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/13 Statement of Ongoing Contracts as of 03/04/13

08District

08-SBD-15-17.2/17.2

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-18-30.0/32.5

08-SBD-40-3.0/28.1

Fed Aid

20.20

201130

HA22

HM3

HM3

HE13

HA22

Pgm Code

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT 2.2 MILES NORTH OF KENWOOD AVENUE

UNDERCROSSING  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

IN SAN BERNARDINO CO. ON RTE 15  IN

YERMO AT GHOST TOWN ROAD UC AND ON

RTE 40 AT VARIOUS LOCATIONS FROM

PISGAH CRATER ROAD UC TO A

IN SAN BERNARDINO COUNTY FROM 1  MILE

EAST OF FIELD ROAD  OVERCROSSING TO 1

MILE WEST OF HALLORAN SUMMIT

OVERCROSSING

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

Description 

REPAIR 132" SPP CULVERT

COLD PLANE AND OVERLAY

BRIDGE DECKS, PAINT STEEL BRIDGE

RESURFACE DECKS

PLANTING AND IRRIGATION

HMA OVERLAY AND MBGR

Type Of Work

TRUESDELL CORPORATION OF

CALFORNIA, INC.

PAVE - TECH INC

J MCLOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC ATTN: JOSE

CASTILLO

ROCK BOTTOM INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

Contractor

TEMPE, AZ 85282

CARLSBAD CA 92008

RANCHO CUCAMONGA CA 91730

TEMPE AZ 85282

BAKERSFIELD CA 93308

RIVERSIDE CA 92509

 

(760)729-7592

(909)944-1037

(602)319-5898

(661)859-1700

(951)684-5360

MINA, IHAB

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SHAHIDI, SHAINE

TRAN, KEN

SHAHIDI, SHAINE

Resident
Engineer

(760)843-4173

(951)232-7793

(951)232-7793

(951)232-7839

(909)844-3312

(951)232-7839

 $2,271,000

 $6,723,520

 $2,645,229

 $5,243,943

 $1,084,009

 $17,677,862

Bid + CCOs

 $1,610,269

 $171,995

 $1,367,067

 $4,684,741

 $1,110,309

 $4,250

Comp To  date

 $634,479

 $750

 $1,072,398

 $0

 $1,458

 $4,250

This Month

10/25/12

01/05/12

06/11/12

03/07/11

10/22/09

12/06/12

Awarded

10/25/12

02/03/12

07/05/12

03/24/11

12/14/09

01/10/13

Approved

03/31/13

08/07/13

06/24/13

02/28/13

12/03/13

11/22/13

Est Comp

 100%

 48%

 25%

 90%

 0%

 4%

%Time

 71%

 3%

 52%

 100%

 0%

 0%

% Work 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

SUSPENDED

Message

08-0R8404

08-0K1504

08-0P8804

08-0M2404

08-0A7914

08-0K2504

Contract 

NH-    -(   )

ACIM-0151-(229)1

  

  

ACST-X071-(054)E

IM-040 -(080)

--()

--()

  

  

  X0-71 0-(4E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W. 23RD STREET

735 LAGUNA DRIVE

10641 FULTON COURT

1310 W 23RD STREET

2724 LANDCO DRIVE

1995 AGUA MANSA ROAD

15367 TAMARACK RD

15367 TAMARACK ROAD

15367 TAMARACK ROAD

222 E. MAIN ST. SUITE

207

236 ORANGE SHOW RD

STE 109

222 E. MAIN STREET

SUITE 208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311

SAN BERNARDINO CA 92408

BARSTOW, CA 92311-2366

Accepted

02/05/13

Location
Storm Water
Plan
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08District

08-SBD-40-28.1/51

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-60-4.8/0

08-SBD-60-/10

08-SBD-62-15.1/29.3

Fed Aid

HA22

HA22

HA22

HB4N

HB4N

HM1

Pgm Code

SAN BERNARDINO COUNTY FROM 0.2 MI W/O

DESERT OASIS ROADSIDE REST AREA TO

1.0 MI E/O CRUCERO ROAD

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT EUCLID AVENUE UNDERCROSSING

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN YUCCA VALLEY TO 29 PALMS. ON  ST

62 FR YUCCA MESA RD TO BERMUDA AVENUE

Description 

COLD PLANE, OVERLAY AND MBGR

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

MILL & OVERLAY THE EXISTING ASPHALT

EXIT RAMP WIDENING

INSTALL EXIT NUMBERING SIGNS

PAVEMENT REHABILITATION

Type Of Work

SECURITY PAVING COMPANY INC

DAN LITTLE, PROJECT MANAGER

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

WESTCOAST PUBLIC WORK INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MATICH CORPORATION

Contractor

SUN VALLEY CA 913531489

LAS VEGAS NEVADA 89103

LAS VEGAS NV 89103

WOODLAND HILLS CA 91364

IRVINE CA 92614

HIGHLAND CA 92346

(818)612-0450

(702)251-5800

(702)251-5800

(818)206-4423

(949)252-0441

(909)382-7400

SHAHIDI, SHAINE

ALIPANAH, FEREYDOON

CHEN, MICHAEL

Resident
Engineer

(951)232-7839

 

 

(909)289-2020

(951)830-6017

 

 $25,279,584

 $23,399,999

 $16,898,356

 $534,230

 $188,414

 $12,614,000

Bid + CCOs

 $12,265,269

 $0

 $0

 $488,450

 $176,913

 $0

Comp To  date

 $182,054

 $0

 $0

 $0

 $176,913

 $0

This Month

02/10/12

12/21/12

12/19/12

06/27/11

04/25/12

12/28/12

Awarded

03/06/12

01/11/13

01/11/13

07/28/11

07/23/12

02/14/13

Approved

08/13/13

04/04/13

02/28/13

Est Comp

 54%

 0%

 0%

 100%

 96%

 0%

%Time

 48%

 0%

 0%

 91%

 94%

 0%

% Work 

 

 

 

 

 

 

Message

08-0K2404

08-0K2704

08-0K2604

08-0L0404

08-0C7434

08-0Q7304

Contract 

ACIM-0401-(078)2

IM-0402-(058)

IM-040 -(059)

  

ACNH-000C-(350)E

NH-P062-(033)

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 1489

4420 SOUTH DECATUR BLVD

4420 SOUTH DECATUR BLVD

20058 VENTURA BLVD, #318

1792 KAISER AVENUE

P O BOX 10

222 E. MAIN ST.,

SUITE 208

790 S. VIA LATA SUITE

100

2023 CHICAGO AVE.

SUITE B-6

BARSTOW, CA 92311-2366

COLTON, CA 92324

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-25.1/48.3

08-SBD-138-24.1/37.8

08-SBD-138-27.5/28.5

Fed Aid

HM1

HA21

HB34

HB1

HM1

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY ABOUT 9

MILES SOUTH OF NEEDLES FROM 12 MILES

SOUTH OF HAVASU LAKE ROAD TO 9 MILES

SOUTH OF ROUTE 40/95 SE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY NEAR

CEDARPINES PARK AT 1.0 MILE EAST AND

AT 2.0 MILE EASTOF CLEGHORN ROAD

DIR'S ORDER EMERGENCY F.A.

Description 

RESURFACE EXISTING PAVEMENT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

MEDIAN RUMBLE STRIP

COLD PLANE & PAVE, REPLACE DETECTOR

REPAIR/REPLACE 42" CULVERTS &

EMBANKMENT

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

DREAMBUILDER

ALL AMERICAN ASPHALT

JABRE CONTRACTING

Contractor

RIVERSIDE CA 925092405

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

PLACENTIA CA 92870

CORONA CA 92878

MANHATTAN BEACH, CA  90266

(951)684-5360

(916)334-1221

(951)940-6069

(714)646-3697

(951)736-7600

 

GONZALEZ, ALFONZO

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

TRAN, KEN

NGUYEN, NHAN

Resident
Engineer

(951)538-5218

(951)232-3922

(951)232-6497

(760)326-4684

(909)844-3312

(909)821-8164

 $1,803,600

 $24,744,942

 $548,857

 $187,061

 $5,004,504

 $20,000

Bid + CCOs

 $1,812,973

 $15,769,299

 $450,251

 $111,916

 $0

 $0

Comp To  date

 $0

 $1,198,660

 $4,725

 $0

 $0

 $0

This Month

05/25/07

02/15/11

01/26/11

11/01/12

05/23/12

01/04/13

Awarded

06/14/07

02/28/11

02/15/11

12/03/12

06/20/12

01/07/13

Approved

10/05/07

10/15/14

09/26/14

01/31/13

10/16/12

02/21/13

Est Comp

 100%

 52%

 0%

 45%

 0%

 0%

%Time

 100%

 63%

 0%

 70%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

Message

08-0H6504

08-378704

08-0F1004

08-0P5604

08-0P9204

08-0Q2404

Contract 

  

STP-BRST-(PP0)6

SARR-STPE-(P07)E

  

  

STP-17D4-(004)E

  

STP-BRST-(PP0)0

STPE-P0 7-(0E)

  

  

--()

  

BR- S95-(A20)0

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

  

1995 AGUA MANSA ROAD

P O BOX 620

P O BOX 429

1324 E LAWSON LANE

P O BOX 2229

1813 MANZANITA LANE

6690 LA CONTENTA ROAD

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 EAST BROADWAY

850 VIA LATA ROAD

SUITE 104

850 VIA LATA, SUITE

104

YUCCA VALLEY CA 92284

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

Accepted

01/30/13

Location
Storm Water
Plan
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08District

08-SBD-138-/0

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-395-3.9/65.5

08-SBD-395-19.0/35.6

Fed Aid

HA12

HB5

HB4N

HM1

HM1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS

MAINTENANCE STATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY NEAR LANDERS

FROM TRACY BLVD TO MANNING ROAD AND

FROM CHUCKWAGON ROAD TO THE CITY

LIMIT OF BARSTOW.

IN SBD CO ON RTE 210 FR LA CO LINE IN

UPLAND TO ARROWHEAD AVE OC IN SBD &

ON RTE 395 FR RTE 15 JCT IN HESPERIA

TO 8 MI S/O KERN CO

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

Description 

REPLACE EMULSION TANKS

CONSTRUCT BRIDGES

INSTALL TRAFFIC SIGNALS

PLACE HMA (TYPE A) OVERLAY

OVERLAY, REPLACE AC SURFACING, FOG

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

Type Of Work

UNITED ENGINEERING AND

CONSTRUCTION INC

MCM CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

Contractor

GLENDALE CA 91203

NORTH HIGHLANDS CA  95660

RIVERSIDE CA 925137745

BREA CA 92821

CORONA CA 928782229

BREA CA 92821

(818)662-8055

 

(951)710-1000

(714)578-9600

(951)736-7600

(714)578-9600

ADODO, EFE

YOGARAJAH, MANNY

RUIZ, MANUEL

MINA, EHAB

MINA, EHAB

Resident
Engineer

(951)232-7471

(951)830-6864

(909)783-6947

(951)232-6415

(951)232-6415

 

 $697,450

 $69,867,435

 $394,493

 $4,865,508

 $3,353,800

 $21,368,000

Bid + CCOs

 $241,404

 $68,270,761

 $2,494

 $4,875,603

 $3,535,450

 $0

Comp To  date

 $99,361

 $207,826

 $2,494

 $0

 $0

 $0

This Month

06/27/12

10/23/09

06/18/12

06/11/12

02/07/12

10/31/12

Awarded

10/04/12

11/17/09

07/16/12

06/28/12

02/29/12

12/03/12

Approved

05/10/13

04/05/13

04/01/13

12/04/12

12/11/12

Est Comp

 60%

 96%

 73%

 91%

 80%

 0%

%Time

 35%

 96%

 1%

 99%

 96%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

08-0N1404

08-4440U4

08-0M4004

08-0P9304

08-0P7304

08-0C1214

Contract 

  

  

  

  

  

ACHS-P395-(236)E

  

  

  

  

  

  P3-95 2-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

336 N CENTRAL AVE 10A

P O BOX 620

P O BOX 7745

135 S STATE COLLEGE BLVD #400

P O BOX 2229

135 S STATE COLLEGE BLVD 400

15367 TAMARACK ROAD

850 S. VIA LATA, STE

100A

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

15367 TAMARACK ROAD

VICTORVILLE, CA 92392

COLTON CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

02/14/13

Location
Storm Water
Plan
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08District

 $14,293,514 $238,220,441 $848,324,411

08-VAR-60-5.9/6.2

Fed Aid

20.20

201130

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS ON SBD-

10,15,210,215 AND ON RIV-60,215

DIR'S ORDER EMERGENCY F.A.

Description 

REPAIR ELECTRICAL SYSTEMS DUE TO

THEFT

Type Of Work

KANAAN CONSTRUCTION INC

Contractor

SAN GABRIEL, CA  91776

 

OBADIKE, JOSEPH

Resident
Engineer

(951)830-6821

 $500,000

Bid + CCOs

 $461,938

Comp To  date

 $108,750

This Month

10/23/12

Awarded

10/23/12

Approved

02/26/13

Est Comp

 100%

%Time

 92%

% Work 

 

Message

08-1C8604

Contract 

ER-    -(   )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE

100

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-0L9304

08-0E41A4

08-0L7904

08-0E4104

08-1C7904

08-0P6204

08-448304

08-0C8204

08-0F2404

08-0N9104

08-0M8704

08-0J1404

08-0M2104

08-0P9504

08-0P6804

08-456624

08-448404

08-0P6304

08-334884

08-1C8004

08-334874

08-334864

Contract

08-RIV-10-15.7/0

08-RIV-10-24.0/24.3

08-RIV-10-68.0/156.5

08-RIV-10-24.0/24.3

08-RIV-15-.7/1.2

08-RIV-15-3.2/52.3

08-RIV-15-33.4/38.4

08-RIV-15-40.0/41.3

08-RIV-15-1.0/0

08-RIV-62-.5/1

08-RIV-74-27.4/27.7

08-RIV-74-29.6/29.9

08-RIV-74-40.3/0

08-RIV-74-63.0/71.8

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-215-38.6/39.7

08-RIV-215-38.6/38.6

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0M94U4

08-449314

08-0C4004

08-384344

08-497514

08-0N2404

08-472224

08-0K7104

08-0R8404

08-0K1504

08-0P8804

08-0M2404

08-0A7914

08-0K2504

08-0K2404

08-0K2704

08-0K2604

08-0C7434

08-0L0404

08-0Q7304

08-0H6504

08-378704

Contract

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-RIV-243-13.8/13.9

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-37.4/38.3

08-SBD-15-3.8/12.8

08-SBD-15-14.0/16.4

08-SBD-15-17.2/17.2

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-18-30.0/32.5

08-SBD-40-3.0/28.1

08-SBD-40-28.1/51

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-60-/10

08-SBD-60-4.8/0

08-SBD-62-15.1/29.3

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0F1004

08-0P5604

08-0P9204

08-0Q2404

08-0N1404

08-4440U4

08-0M4004

08-0P9304

08-0P7304

08-0C1214

08-1C8604

Contract

08-SBD-71-4.8/8.5

08-SBD-95-25.1/48.3

08-SBD-138-24.1/37.8

08-SBD-138-27.5/28.5

08-SBD-138-/0

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-395-3.9/65.5

08-SBD-395-19.0/35.6

08-VAR-60-5.9/6.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $180,220,920

 $47,737,978

 $236,311,855

 $115,410,876

 $500,000

 Bid + CCO

 $63,197,542

 $25,551,334

 $24,865,151

 $94,776,545

 $461,938

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



08

District

 $11,174,812

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $848,324,411  $238,220,441

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $268,142,782

 Bid + CCO

 $29,367,932

 Work Comp

District Total:

Work completed this Period:  $11,174,812


	08

