
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 29%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 
SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$60,321
 $0

04/15/14 
04/30/15 

18%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$808,206
 $0

03/07/14 
10/21/15 

98%

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$701,715
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES 

8555 BANANA AVENUE $0
 $0

11/24/14 
0%

--() FONTANA CA 92335 

(909)356-8880 

HB1 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $274,913 04/03/14 96%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS 
IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$261,377
 $0

04/17/14 
03/27/15 
03/30/15 

94%

HB4N 

(949)800-6040 
(951)232-6293 

COLTON, CA 92324 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $285,410 06/19/13 39% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 
MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$161,761 
$0 

07/22/13 
01/06/15 

59% 

HB4N 

(805)523-1914 
(951)840-8234

COLTON, CA 92324 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

(760)732-0910 

440 SOUTH MELROSE DRIVE 200 

$2,026,265
 $0
 $0

10/10/14 
10/28/14 

0%

 0%

08-RIV-91-6.1/0 
08-0R9704 

AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 

YANG, CHAD 

9225 STELLAR CT., STE 

B 

$1,186,570
 $360,575

 $0

06/11/14 
06/25/14 
07/22/15 

65%

 30%

HM2 

FULLERTON CA 92831 

(714)871-2800 
(951)232-7638 

CORONA, CA 92883 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,221,990
 $92,803,442

 $0

02/10/12 
03/08/12 
06/10/15 

92%

 80%

08-RIV-95-/36.2 
08-1C3704 
STP-P095-(027)E 

--() 

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$14,569,140
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HA22 (951)684-5360 

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,180,629
 $3,662,936

 $0

12/17/13 
01/06/14 
04/22/15 

91%

 87%

08-RIV-215-9.2/15.4 

HM1 

08-0P8204 
IN/NEAR MURRIETA FROM 0.8 MI N/O JCT 

15/215 TO SCOTT RD 

REPAIRS AND PREVENTATIVE MAINTENANC 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

(310)720-0277 

1813 MANZANITA LANE 

TRUONG, NICK 

(951)830-6835

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$384,975 
$71,376 

$0 

01/26/15 
02/18/15 
05/01/15 

28% 

19% 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

(510)727-0900
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

Resident
 
Engineer
 

GAYED, EZZ
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)830-6954
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,098,718

 $358,245


 $0


 $1,212,418

 $1,025,335


 $0


 $26,121,531

 $26,014,382


 $44,869


 $535,064

 $397,672


 $0


 $1,376,881

 $1,208,830


 $0


 $3,842,157
 
$3,655,022
 

$0
 

06/10/14 100%

06/26/14
 

100%

11/26/14
 
02/05/15
 

COMPLETED
 

04/22/14 0%

05/23/14
 

0%

02/16/18
 

PLANT EST
 

SATIS
 

04/11/11
 
05/04/11
 
02/20/15
 
02/23/15
 

06/28/12
 
07/16/12
 
05/12/16
 

100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

08-RIV-215-43.2/45.3 

Fed Aid 

HE13 

Pgm Code 

08-0M94U4 

Contract 

OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

Description 

WIDEN ROADWAY WITH HMA 

Type Of Work 

AMES CONSTRUCTION INC 

Contractor 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$136,517,948

Bid + CCOs

 $125,215,642

Comp To date

 $0

This Month 

12/03/12 

Awarded 

01/10/13 

Approved 

05/12/16 

Est Comp
Accepted 

93%

%Time

 91%

% Work 
Message 

08-RIV-371-56.3/60.2 

HB1 

08-0R7404 
HSST-P371-(005)E 

--() 

CITY OF AGUANGA,JCT SR 79 TO WILSON 

VALLEY ROAD 

INSTALL CENTERLINE & EDGELINE 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

(310)720-0277 

1813 MANZANITA LANE 

$80,946
 $0
 $0

02/04/15 
02/27/15 

0%

 0%

08-RIV-371-67.7/72.9 

HB1 

08-0M2004 
HSST-P371-(004)E 

--() 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7013 

585 BEACH STREET 

$5,796,835
 $0
 $0

01/28/15 
02/18/15 

0%

 0%

08-SBD-0-/0 

20.20 

08-1F3104 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

INSTALL WATER CONSERVATION PLUMBING 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

NGUYEN, VU T. 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$485,000
 $106,544

 $0

04/15/14 
04/15/14 
04/30/15 

61%

 22%

201130 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $191,881

 $0

09/14/12 
09/14/12 
12/18/15 

75%

 75%

201310HB4 
(951)232-8950 

N 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000 
$1,114,849 

$0 

02/27/14 
04/27/14 
05/01/15 

100% 

52% 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO., $33,864,801 12/19/14 0%

08-0Q7604 $0 01/15/15
FROM LA CO LINE TO JCT RTE 38 INC.
 0%

NHPI-010 -(262)4	 $0


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT
 
--()
 

RANCHO CUCAMONGA CA 91730
 

HA22 (909)944-1037
 

08-SBD-15-12.8/0	 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,181,116 04/18/14 92%


SIERRA AVE UC TO 1.9 MI S/O GLEN P.O. BOX 2229 9225 STELLAR COURT 67%

08-0G2904 $1,515,344 04/30/14
 
IM-015 -(160)1 $0 03/27/15


HELEN PARKWAY UC
 SUITE B
 
CITY- -( )	 CORONA, CA 928782229


WIDEN & SIGNALIZE OFF-RAMPS AT CORONA, CA 92883

--() (951)736-7600
 

(951)232-3610

HB4N
 

08-SBD-15-14.0/16.4	 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $222,594,666 11/13/12 51%


TO KENWOOD IC AND I-215 FROM S/O 27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE
08-0K7104	 $163,760,577 11/26/12
 
74%


STPL-6208-(016)N	 $0 05/31/17

DEVORE IC THRU I-15 IC 	REALIGN I-15
 SUITE 400
 

620-8 01-(ACI)M	 FOOTHILL RANCH CA 92610

AND RECONFIGURE WITH I	 SAN BERNARDINO, CA 92401


71 0-63-()	 (949)855-9755

REALIGN AND RECONFIGURE CONNECTORS (909)844-0619


HB4C
 

08-SBD-15-15.4/30.8	 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 46%


AND HESPERIA FROM 0.76 MI S/O KENWOOD VENTURE 15367 TAMARACK ROAD
08-0Q7404	 $68,629,081 10/29/13
 
61%


IM- 015-(230)1	 $0 05/03/16

AVE TO 1.2 MI S/O WEST HESPERIA OH 9685 VIA EXCELENCIA SUITE 200 VICTORVILLE, CA 92392


--()
 
PAVEMENT REHAB & SLAB REPLACEMENT (951)538-3087


SAN DIEGO CA 92126
 

HA22	 (858)536-3100
 

08-SBD-15-20.2/0	 IN SAN BERNARDINO COUNTY AT THE SOUTH MGP CONSTRUCTION PARVINJAH, MOHSEN $180,585 10/28/14 100%


BOUND CLEGHORN ROAD OFF RAMP P.O. BOX 355
08-1E2504	 $159,625 11/04/14
15255 BEAR VALLEY	 100%

$0 02/04/15


CONSTRUCT A STORAGE BUILDING
 ROAD
 02/04/15
 
HESPERIA, CA 92345 COMPLETED
 
(951)232-7755
 

UPLAND, CA 91785
 

000000000
 

000
 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,570,404 06/12/14 88%
 
08-1C4104 $2,497,125 07/02/14
ALSO IN OTHER HIGH DESERT RTE IN SAN INC
 4295 E. JURUPA ST.	 95%


$0 04/09/15

BERNARDINO COUNTY	 10641 FULTON CT
 SUITE 207
 
METHACRYLATE AND OR POLYESTER ONTARIO, CA 91761


RANCHO CUCAMONGA CA 91730
 
(951)232-3922


HM3	 (909)944-1037
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 
12/15/14 

0%

 0%

SUSPENDED 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,725,450
 $32,877,535

 $0

10/14/13 
11/01/13 
07/14/15 

48%

 82%

08-SBD-15-/75.1 

20.20 

201130 

08-1F0804 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,842,440
 $1,713,836

 $0

03/04/14 
03/05/14 
09/30/15 

100%

 93%

08-SBD-18-59.7/65 

HB1 

08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

NGUYEN, NHAN 

(909)821-8164 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$407,977
 $383,319

 $0

06/10/14 
06/26/14 
04/01/15 

99%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,825,375
 $9,682,046

 $0

03/14/14 
03/26/14 
10/30/15 

86%

 88%

SUSPENDED 

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,477,498 
$16,421 

$0 

07/25/14 
08/06/14 
02/24/16 

0% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 08 

08-SBD-40-73.0/89 

Fed Aid 

HA22 

Pgm Code 

08-0K2804 

Contract 

NHP-040 -(079)7 

--() 

Location 
Storm Water 
Plan 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

Description 

GRIND 45 MM AND OVERLAY 60 MM AC 

Type Of Work 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

Contractor 

SYLMAR CA 91342 

(818)472-3169 

SHAHIDI, SHAINE 

Resident 
Engineer 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,948,224

Bid + CCOs

 $15,284,599

Comp To date

 $0

This Month 

05/06/14 

Awarded 

05/23/14 

Approved 

06/03/15 

Est Comp

 100%

%Time

 95%

% Work 

OVER RUN 

MessageAccepted 

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,922,119

 $0

02/07/13 
02/28/13 
03/25/15 
03/26/15 

100%

 100%

08-SBD-40-94.7/99.7 

HA21 

08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

BRIDGE REPLACEMENT 

OHL USA, INC. 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN ST. SUITE 310 

$20,616,068
 $0
 $0

01/22/15 
02/10/15 

0%

 0%

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,851,018
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HE14 (951)684-5360 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

$7,472,650
 $0
 $0

12/04/14 
12/22/14 

0%

 0%

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530 
$1,935,194 

$0 

03/05/14 
03/05/14 
01/30/15 

100% 

100% 

COMPLETED 
02/13/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565
 $27,848,984

 $0

02/15/11 
02/28/11 
03/23/15 

100%

 98%

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,898,867

 $0

10/03/13 
10/15/13 
02/27/15 
02/27/15 

100%

 100%

08-SBD-138-2.3/15.2 

HE13 

08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

(909)597-8413 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,468,041
 $189,711

 $0

09/10/14 
10/10/14 
11/28/16 

6%

 0%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

(714)835-4612 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,909,948
 $2,028,966

 $0

07/01/14 
07/21/14 
04/11/16 

30%

 34%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,778,000
 $1,704,583

 $0

02/25/14 
02/25/14 
04/15/15 

67%

 98%

201130 

08-SBD-247-1.8/9.6 

HB1 

08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

GEORGES, SAMAR 

(951)232-3748

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,497,116 
$375,940 

$0 

04/28/14 
05/16/14 
08/14/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100% 

HB1 

08-0P3104 
HSNH-P395-(244)E 

--() 

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$319,308 
$0 

03/26/14 
03/31/15 

92% 

Totals: Authorized Final Amt: $1,014,949,069 Completed to Date: $598,923,289 Work This Month: $44,869



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-371-56.3/60.2 08-0R7404 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-20.2/0 08-1E2504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-95-51.2/51.6 08-0K3104 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-138-2.3/15.2 08-3401U4 8
 

08-SBD-138-24.1/0 08-0J8504 8
 

08-SBD-210-/33.2 08-1F0504 8
 

08-SBD-247-1.8/9.6 08-0F6604 8
 

08-SBD-395-16.2/0 08-0P3104 9
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $123,932,977


FEDERAL AID (PRIMARY) $30,787,161


FEDERAL AID (SECONDARY) $344,406,736


STATE HIGHWAY $20,659,275


STORM DAMAGE REPAIR $1,778,000


 $493,384,919


 $1,014,949,069


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$78,126,865


 $29,783,862


 $205,801,511


 $16,622,624


 $1,704,583


 $266,883,846


 $598,923,289
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $3,211,833
 

$3,211,833
Work completed this Period:


	08

