
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-56.7/0
 
08-0K1804
 

HB4N WPCP
 

08-RIV-10-90.9/93.6
 
08-0K6804
 

HA21 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN INDIO 0.2 MI
 

WEST TO 0.2 MI ESAT OF GOLF CENTER
 

PARKWAY OVERCROSSING
 

INSTALL TRAFFIC SIGNALS
 

IN RIVERSIDE COUNTY NEAR DESERT
 

CENTER AT VARIOUS LOCATIONS FROM 0.5
 

MILE EAST OF HAYFIELD ROAD TO 1.7 MI
 

WEST OF RED CLOUD MINE 


TREAT BRIDGE DECKS
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

EBRAHAM, EBRAHAM
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6263
 

VERLENGIA, ROMANO
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT, CA 92211
 

(951)538-9810
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$437,600

 $1,350


 $0


 $22,428,651

 $0

 $0


 $498,098

 $266,385

 $107,326


 $1,175,350

 $1,183,246

 $112,117


 $41,671,429

 $20,551,771

 $1,100,782


 $13,824,361
 
$13,655,458
 

$8,800
 

07/23/09
 
08/11/09
 
04/01/10
 

11/16/09
 
12/10/09
 
09/28/11
 

06/09/09
 
06/24/09
 
03/08/10
 

06/16/09
 
07/03/09
 
02/01/10
 
02/01/10
 

11/21/08
 
12/30/08
 
11/17/10
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 66%


 53%


 90%


 94%


 0%


 0%


PLANT EST
 

SATIS
 

11/21/07 0%
 
12/13/07
 

0%

12/17/10
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 86%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E)

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$966,064
 $29,804

09/02/09 
02/11/10 

90%

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,891,090
 $5,504

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-95-24.9/32.7 IN RIVERSIDE CO ABOUT 25MI NORTH OF GRANITE CONSTRUCTION INC. EMUH, GODWIN $1,425,799 06/15/09 80%
08-434304 
SARR-P095-(020)E

 P0-95 0-(0E) 

--() 

BLYTHE AT VARIOUS LOCATIONS FROM 0.8 

MILES NO OF WILEY HILL LOG CABIN ROAD 

UPGRADE DRAINAGE FACILITIES 
INDIO, CA 92203 

38000 MONROE STREET 

(951)232-3706 

790 VIA LATA STE 100 

COLTON, CA 92324 

$1,375,655
 $110,956

07/02/09 
03/05/10 

94%

HA42 SWPPP 

08-RIV-215-8.4/45.3 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS CALIXTO, MIGUEL $248,126 06/10/09 100%
08-0C7414 COUNTIES AT VARIOUL LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 
FONTANA CA 92335 

8555 BANANA AVENUE 119 N. MAPLE STE A & 

U 

$248,756
 $0

06/24/09 
01/11/10 
01/12/10 

100%

HB4N WPCP 

(909)356-8880 
(951)232-8957 

CORONA, CA 92880 COMPLETED 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $791,969 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$752,663
 $0

07/16/08 
10/20/09 

97%

RIVERSIDE CA 925137745 
(951)821-8189 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810

BANNING, CA 92220 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY YOUSSEF, MAGED $291,488 10/07/09 31%

HB1 

08-0J6404 

WPCP 

MILE WEST TO 0.3 MILE EAST OF HILL 

STREET 

CONSTRUCT LEFT TURN LANE 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$92,182
 $92,182

10/26/09 
03/01/10 

32%

08-SBD-15-.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO UNIQUE PERFORMANCE EHIRIM, DOMINIC $220,030 05/26/09 100%
08-0F3404 AT JURUPA AVENUE OVERCROSSING 

WIDEN CURB RETURN, RELOCATE SIGNALS 

CONSTRUCTION INC 

1931 NEWPORT BLVD SUITE D 
790 S. VIA LATA SUITE 

100 

$192,894
 $0

06/09/09 
12/28/09 
12/29/09 

100%

COSTA MESA CA 92627 
COLTON, CA 92324 COMPLETED 

HB4N WPCP (949)645-5025 
(951)830-6629 

08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO POWELL CONSTRUCTORS BERGEVIN, MIKE $1,043,243 06/10/09 60%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 

CHURCH STREET. 

WIDEN HIGHWAY 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(951)232-3739 

119 N MAPLE SUITE A 

CORONA, CA 92880 

$503,671
 $207,904

06/24/09 
03/11/10 

48%

HB4N SWPPP 

08-SBD-15-71.8/73 IN SAN BERNARDINO COUNTY IN BARSTOW SKANSKA USA CIVIL WEST SANTOS, JOHN $1,817,971 07/21/09 100%

HB1 

08-0M8004 
ACIM-0151-(225)E 

--() 

WPCP 

FROM 0.1 MI NORTH OF L STREET 

UNDERCROSSING TO 0.2 MI SOUTH OF 

ROUTE 247/15 SEPARATION 

COLD PLANE AND OVERLAY AC 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

(951)538-5315 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,781,421
 $0

08/05/09 
11/17/09 

86%

OVER RUN 
01/26/10 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $62,787,344 10/26/07 71%

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,242,443
 $438,618

11/15/07 
06/15/10 

96%

SUSPENDED 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $52,708,938 01/16/09 46% 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$21,098,109 
$3,901,933 

02/09/09 
12/09/10 

40% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 44%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$350,064
 $0

06/24/09 
02/19/10 

47%

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING $253,053 08/11/09 0%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

08/28/09 
0%

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

HB1 WPCP (951)710-1000 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,018,886 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/14/09 
07/05/13 

0%

08-SBD-18-31.5/39 IN SAN BERNARDINO CO AT RUNNING ORTIZ ASPHALT PAVING INC GADALLA, AMGAD $1,058,899 06/16/09 100%

HM1 

08-0K6204 
SARR-P018-(037)E 

P0-18 0-(7E) 

--() 

WPCP 

SPRINGS ARROWBEAR LAKE AND SNOW 

VALLEY FROM WAGON WHEEL DRIVE TO 

LAKEVIEW POINT 

HOT MIX ASPHALT OVERLAY 

COLTON CA 92324 

(909)388-1200 

P O BOX 883 

(909)844-9731 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$943,892
 $0

06/23/09 
09/04/09 

89%

OVER RUN 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,490,880 12/03/08 39%

HA21 

08-227004 
ACST-X071-(053)E

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$12,737,325
 $714,116

12/19/08 
01/04/11 

38%

08-SBD-18-46.0/47 IN SAN BERNARDION COUNTY IN BIG BEAR T D S ENGINEERING OBADIKE, JOSEPH $153,319 05/27/09 100% 
08-0E6104 LAKE AT 0.1 MILE EAST OF CIENEGA ROAD 

INSTALL CHANGEABLE MESSAGE SIGN 
WESTLAKE VILLAGE CA 91361 

1014 S WESTLAKE BLVD STE 1413 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$153,319 
$0 

07/15/09 
12/18/09 
12/22/09 

100% 

(805)371-4639 
(951)830-6821 COMPLETED 

HB4N WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

08District 

08-SBD-18-58.4/59.3 

Fed Aid 

HB1 

Pgm Code 

08-0J6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

Description 

INSTALL METAL BEAM GUARD RAILING 

Type Of Work 

D C HUBBS CONSTRUCTION 

Contractor 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851

Bid + CCOs

 $745

Comp To date

 $0

This Month 

02/23/09 

Awarded 

03/13/09 

Approved 

07/31/09 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,572,029
 $32,580
 $32,580

09/25/09 
10/07/09 
08/04/11 

19%

 1%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$160,707
 $0
 $0

10/22/09 
01/12/10 

0%

 0%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$184,131
 $18,940
 $18,940

09/28/09 
10/13/09 
03/10/10 

18%

 10%

HB1 WPCP (949)645-5025 

08-SBD-40-.9/0 

HA42 

08-1A2504 

SWPPP 

IN SAN BERNARDINO COUNTY IN BARSTOW 

AT MONTARA ROAD EAST MAIN STREET 

WESTBOUND EXIT RAMP 

CONSTRUCT CONCRETE CHANNEL 

EMAD NABIH 

RANCHO CUCAMONGA, CA 

8715 PREDERA COURT 

91730 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

208 

BARSTOW, CA 92311 

$170,526
 $121,255
 $68,845

09/30/09 
11/02/09 
02/17/10 

64%

 70%

08-SBD-40-85.2/99.1 

HM3 

08-0L6404 

WPCP 

IN SAN BERNARDINO COUNTY FROM 7.0 

MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY WASH 

BRIDGE 

REPAIR GIRDERS 

HIGHLAND CONSTRUCTION INC. 

STELLE KRISTI 

ORANGE, CA 92868 

133 N PIXLEY STREET 

SHAHIDI, SHAINE 

(951)232-7839

222 E MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$2,260,693 
$2,394,133 

$74,350 

02/02/09 
02/24/09 
02/05/10 

95% 

100% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$420,218
 $1,509

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $112,455 11/04/09 0%

HA42 

08-489804 

SWPPP 

VARIOUS LOCATIONS FROM CUCAMONGA 

AVENUE TO BAKER AVENUE 

CONSTRUCT CROSSINGS OVER DRAINAGE 
LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

12/21/09 
0%

08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09 100%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION 

UPGRADE TRAFFIC SIGNALS 
RIVERSIDE CA 92513 

P O BOX 7339 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$105,299
 $83,905

07/09/09 
01/29/10 

66%

(951)352-9646 
(909)821-8189 

HB4N WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO BOULOS, IHAB $1,294,740 12/24/09 0%

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(951)232-7582 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

01/19/10 
06/22/10 

0%

08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 91% 
08-449714 CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 
CORONA CA 92877 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$183,217 
$6,545 

03/05/08 
03/24/10 

90% 

(951)734-9809 
(951)232-6497

HA21 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-5726-/0
 
08-0M5104
 

HA12 WPCP
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN RIVERSIDE SAN BERNARDINO CO AT THE
 

CORONA, MAGNA ORTEGA AND SAN
 

BERNARDINO MAINTENANCE FACILITIES
 

SLURRY SEAL PAVEMENT
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE SOUTHERN REGIONAL LABORATORY
 

AT 13970 VICTORIA STREET
 

CONSTRUCT NEW MATERIAL LABORATORY
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

WHEELER PAVING INC
 

8432 63RD AVENUE
 

RIVERSIDE CA 92509
 

(951)685-7283
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM, CA 92805
 

Resident
 
Engineer
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

MANASRAH, FATHI
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-8614
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE, CA 92507
 

(951)232-8949


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$385,085

 $357,924


 $0


 $829,605

 $780,228


 $1,196


 $83,495,615

 $73,716,987

 $1,841,268


 $65,528,134

 $75,113

 $75,113


 $213,060

 $0

 $0


 $27,988,678
 
$21,248,882
 
$1,153,355
 

03/16/09 0%

03/27/09
 

0%

11/05/09
 

PLANT EST
 

SATIS
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

11/21/07
 
12/14/07
 
07/14/11
 

10/23/09
 
11/17/09
 
01/11/13
 

11/02/09
 
12/23/09
 
03/29/10
 

03/03/08
 
03/21/08
 
04/23/12
 

79%


 88%


 1%


 0%


 0%


 0%


 55%
 

77%
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Statement of Ongoing Contracts as of 01/20/10

Page 8 

02/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$429,482,504 
Contractor 

Completed to Date: $244,573,921

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $10,187,648

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-56.7/0 08-0K1804 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-10-90.9/93.6 08-0K6804 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-78-3.3/0 08-422204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-95-24.9/32.7 08-434304 

08-RIV-215-8.4/45.3 08-0C7414 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-71.3/72.1 08-0J6404 

08-SBD-15-.8/0 08-0F3404 

08-SBD-15-5.0/5.8 08-0H7904 

08-SBD-15-71.8/73 08-0M8004 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-31.5/39 08-0K6204 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-46.0/47 08-0E6104 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-40-.9/0 08-1A2504 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-5.1/6.7 08-489804 

08-SBD-62-12.4/0 08-0G6104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-83-.9/1 08-449714 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-5726-/0 08-0M5104 

08-SBD-5730-/0 08-0H2824 

Page 
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5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $158,985,681

-S- FEDERAL AID (SECONDARY) $48,334,127

-SH- STATE HIGHWAY $108,831,584

 $113,331,111

District Total: $429,482,504

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $621,475 

Work completed this Period:  $621,475 

Work Comp 

$107,673,744


 $26,392,783


 $33,472,215


 $77,035,179


 $244,573,921
 


	08

