
 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/53.1 IN RIVERSIDE COUNTY AT VARIOUS PETERSON-CHASE GENERAL GAYED, EZZ $1,481,893 06/18/13 66%
08-0R6404 LOCATIONS 

REPLACE JOINT SEALS & SLOPE PAVING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 S. VIA LATA SUITE 

100-A 

$193,196
 $0

07/15/13 
03/20/14 

13%

IRVINE CA 92614 
COLTON, CA 92324 SUSPENDED 

HM3 (949)252-0441 
(951)830-6954 

08-RIV-10-15.2/0 IN RIVERSIDE COUNTY AT VARIOUS LOC AUTOBAHN CONSTRUCTION INC $980,514 05/17/13 0%
08-0R5804 FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 
SANTA ANA CA 927111238 

P O BOX 11238 $0
 $0

06/13/13 
0%

(714)769-7025 

HB4N 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,288,285 11/09/12 82%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$1,989,441
 $0

01/10/13 
04/02/14 

87%

08-RIV-10-17.8/16.3 IN RIVERSIDE COUNTY IN CITY OF CALIFORNIA PROFESSIONAL RAMOS, MOISES $255,000 11/05/12 100%
08-1C8704 BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

ENGINEERING 

929 OTTERBEIN AVENUE UNIT E 
790 VIA LATA SUITE 

100 

$229,585
 $0

11/05/12 
01/31/14 

90%

20.20 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 
LA PUENTE, CA 91748 

(951)232-6293 

COLTON, CA 92324 

201130 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM PETERSON/CHASE GENERAL SOSTROM, DENISE $2,553,881 02/05/13 100%
08-0E41A4 4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

ENGINEERING CONSTRUCTION 

1792 KAISER AVENUE 
850 VIA LATA, SUITE 

104 

$2,158,069
 $0

02/05/13 
12/20/13 

96%

20.10 SWPPP 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

IRVINE, CA 92614-5706 

(949)252-0441 
(951)232-7608 

COLTON, CA 92324 OVER RUN 

201110 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100% 
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675 
$0 

02/13/12 
01/11/13 

100% 

HA21 SWPPP (213)400-8078 
(951)232-7608



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,723,335 06/03/13 63%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$1,385,738
 $0

06/27/13 
03/12/14 

51%

SUSPENDED 

08-RIV-10-44.5/52.2 IN RIVERSIDE COUNTY IN AND NEAR PALM GRANITE CONSTRUCTION COMPANY EMUH, GODWIN $5,810,982 03/21/13 100%
08-0P8604 
IM-010 -(107)3 

--() 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 
INDIO, CA 92203 

38000 MONROE STREET 4295 E. JURUPA AVE, 

SUITE 205 

ONTARIO, CA 92761 

$5,366,821
 $0

04/18/13 
12/29/13 

93%

OVER RUN 
01/06/14 

HM1 
(951)232-3706 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,968,325 11/08/13 0%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$0
 $0

12/03/13 
05/14/14 

0%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $561,780 03/01/13 100%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$531,531
 $0

04/17/13 
03/07/14 

95%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,069,833 06/18/13 56%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$187,218
 $0

07/15/13 
04/18/14 

17%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0% 

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$690,555 
$0 

07/14/11 
04/03/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI $1,878,000 11/19/13 0%

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 

16810 VAN BUREN BLVD SUITE 20 $0
 $0

12/09/13 
0%

08-RIV-60-.1/9.5 IN RIVERSIDE AND SAN BERNARDINO WESTERN STRUCTURES YANG, CHAD $857,398 06/12/13 83%
08-0R6604 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
RIVERSIDE CA 92503 

6005 TYLER STREET 9225 STELLAR COURT 

SUITE B 

$752,226
 $0

07/08/13 
02/20/14 

86%

HM3 

(951)352-4300 
(951)232-7638 

CORONA, CA 92883 

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC $185,560 08/23/13 0%
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

2312 PARK AVE SUITE 116 $0
 $0

09/19/13 
0%

AND WATERMAN AVE IN SAN B 
TUSTIN CA 92782 

UPGRADE PEDESTRIAN FACILITIES 
(949)698-9872 

HB71 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY TAHA, ISSA $896,150 01/23/13 100%

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$837,157
 $0

02/20/13 
12/23/13 

100%

COMPLETED 
12/23/13 

08-RIV-62-1.2/2.2 VARIOUS LOCATIONS IN PAINTED HILLS, TRAFFIC DEVELOPMENT SERVICES RAMOS, MOISES $451,993 06/12/13 75%
08-0Q9204 COACHELLA AND PALM SPRINGS 

INSTALL CHANGEABLE MESSAGE SIGNS 
MOORPARK CA 93021 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$600
 $0

07/15/13 
02/06/14 

0%

HB4N 

(805)523-1914 
(951)232-6293 

COLTON, CA 92324 

08-RIV-62-/6.7 IN UNINCORPORATED AREA FROM ROUTE MATICH CORPORATION BENJAMIN, AMGAD $10,560,000 08/15/13 16% 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$1,224,581 
$0 

09/17/13 
09/02/14 

12% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-6.9/10.2 IN RIVERSIDE COUNTY NEAR LAKE ALCORN FENCE COMPANY YANG, CHAD $460,733 11/18/13 0%

HB1 

08-0M4204 
TPHG-P074-(058)E 

--() 

ELSINORE FROM 0.3 MI E/O EL CARISO 

CAMP GROUND ROAD TO 1.6 MI W/O GRAND 

AVENUE 

INSTALL METAL BEAM GUARDRAIL 

SUN VALLEY CA 91353 

(323)875-1342 

P O BOX 1249 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$0
 $0

12/09/13 
02/06/14 

0%

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $863,944 08/20/12 81%

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$768,722
 $0

09/18/12 
10/02/13 

96%

SUSPENDED 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $244,810 06/19/13 0%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

207 W LOS ANGELES AVE $0
 $0

07/22/13 
0%

MOORPARK CA 92302 

(805)523-1914 

HB4N 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING TAHA, ISSA $219,752 01/23/13 22%
08-0M2104 
HSNH-P074-(057)E 

--() 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,771
 $0

02/22/13 
06/30/14 

1%

SUSPENDED 

HB1 WPCP (951)710-1000 
(951)840-8234 

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY CHEN, MICHAEL $2,777,540 05/21/13 83%

HM1 

08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

FROM 0.2 MI W OF PINYON 

OVERLAY HMA-A & PERFORM DIGOUT 

INDIO, CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$2,794,858
 $0

06/10/13 
01/03/14 

97%

08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY WEST OF SALTON AMERICAN CIVIL CONSTRUCTORS OOI, KEE $571,000 08/19/13 100% 

20.20 

08-1E2704 
ER- -( 

--() 

) 
SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56 0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPAIR BRIDGE DECK 

WEST COAST INC. 

BENICIA, CA 94510 

3701 MALLARD DRIVE 
4295 E. JURUPA 

STREET, SUITE 207 & 

208 

ONTARIO, CA 91761 

$532,653 
$0 

08/20/13 
02/20/14 

93% 

201130 
(951)840-8323
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Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-91-.6/1.2 BENSON, DAVIDIN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE $645,356
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 LOPEZ, JOSEPHIN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC $112,431,499 02/10/12 72%
08-448404 
CMLN-6208-(009)E 

119 N. MAPLE, SUITE A 

& U 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

320 GODDARD WAY, SUITE 150 $61,806,603
 $0

03/08/12 
09/08/14 

55%

HB5 

--() 

WPCP 
(951)232-6052 

CORONA, CA 92880-1793CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

08-RIV-111-1.1/1.9 BENJAMIN, AMGADS/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO $4,103,485 12/17/13 0%
08-449104 
NH-P111-(070)E 

2351 W. LUGONIA AVE 

SUITE F 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

10641 FULTON COURT 

$0
 $0

01/06/14 
02/05/15 

0%

--() 
REDLANDS, CA 92374

RANCHO CUCAMONGA CA 91730 

HA21 
(909)844-9731

(909)944-1037 

08-RIV-111-8.0/10 ALIPANAH, FEREYDOONIN RIVERSIDE COUNTY NEAR DESRET SKANSKA USA CIVIL WEST $1,117,255 05/21/13 100%

HM1 

08-1C8304 

(909)289-2020 

2351 WEST LUGONIA AVE 

SUITE F 

REDLANDS, CA 92374 

BEACH & N SHORE FR 0.3 MI N OF 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND 

STR 

CONDUCT PAVEMENT REHABILITATION 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

$1,020,050
 $0

06/13/13 
01/09/14 
01/09/14 

100%

COMPLETED 

08-RIV-215-38.0/38.9 CALIXTO, MIGUELIN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC $24,431,497 04/11/11 90%
08-449314 
ACNH-X065-(095)N

119 N. MAPLE SUITES A 

& U 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

9685 VIA EXCELENCIA SUITE 200 $23,244,971
 $0

05/04/11 
04/25/14 

94%

HE11 

LN62-08 0-(7) 

--() 

SWPPP 
(951)232-8957 

CORONA, CA 928800.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $535,064 06/28/12 0% 

HE11 

08-334884 

WPCP 
(951)232-6497

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE $376,642 
$0 

07/16/12 
05/12/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-39.7/43
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-RIV-5701-/0
 
08-0R9004
 

HM5
 

08-RIV-5728-/0
 
08-499804
 

HM5 WPCP
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

IN RIVERSIDE AND SAN BERNARDINO
 

COUNTIES AT THE VIDAL AND BLYTHE
 

MAINTENANCE STATION
 

CONSTRUCT FUEL CANOPY
 

IN RIVERSIDE COUNTY ADJACENT TO RTE
 

10 IN BANNING @ BANNING MAINT STATION
 

@ 2033 RAMSEY ST, BANNING CA, 92220
 

CONSTRUCT STORAGE BUILDING,
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

Contractor 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

M C ALYEA CONSTRUCTION
 

5161 HEDRICK AVE
 

RIVERSIDE CA 92505
 

(951)227-3131
 

HAL HAYS CONSTRUCTION INC
 

4181 LATHAM STREET
 

RIVERSIDE CA 92501
 

(951)788-0703
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

Resident 
Engineer 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

SANTOS, JOHN
 

2351 W. LUGONIA AVE.
 

SUITE F
 

REDLANDS, CA 92374
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,376,881

 $1,189,491


 $0


 $3,828,682

 $3,613,008


 $0


 $134,106,389

 $41,875,369


 $0


 $218,895

 $67,454


 $0


 $939,994

 $922,548


 $0


 $7,450,707
 
$7,097,947
 

$0
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 

12/03/12
 
01/10/13
 
03/18/16
 

06/18/13
 
07/15/13
 
02/07/14
 

02/07/13
 
02/27/13
 
01/30/14
 

03/26/12
 
04/13/12
 
01/31/14
 

42%


 31%


 89%


 31%


 100%


 98%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/14
02/03/14
 

District 08 

08-SBD-10-12.0/19.8 

Fed Aid 
Pgm Code 

08-497514 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

Description 

3-YEAR PLANT ESTABLISHMENT 

Type Of Work 

NATURES IMAGE INC. 

Contractor 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

Resident 
Engineer 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210

Bid + CCOs

 $89,083

Comp To date

 $0

This Month 

09/14/12 

Awarded 

09/14/12 

Approved 

12/18/15 

Est Comp
Accepted 

34%

%Time

 35%

% Work 
Message 

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$79,151,725
 $76,148,639

 $0

02/16/12 
03/22/12 
03/31/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-15-11.0/0 
08-0K5204 

IN THE CITY OF FONTANA, ON DUNCAN 

CANYON ROAD AT I-15 

CONSTRUCT REINFORCED CONCRETE BOX C 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

$1,885,000
 $0
 $0

10/16/13 
11/01/13 

0%

 0%

HA42 

(858)536-3100 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$209,287,488
 $48,992,970

 $0

11/13/12 
11/26/12 
10/04/16 

30%

 23%

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$229,500
 $123,701

 $0

03/12/13 
04/18/13 
03/14/14 

3%

 54%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,644,802 
$4,275,140 

$0 

10/17/13 
10/29/13 
04/04/16 

8% 

4% 

HA22 (858)536-3100 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 

08-SBD-15-31.8/171.4 

Fed Aid 

HM3 

Pgm Code 

08-0R6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

Description 

REPAIR BRIDGE DECKS, PLACE HMA 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ADODO, EFE 

Resident 
Engineer 

(951)232-7471 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/12/13 

Awarded 

07/15/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E)

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,237,288
 $1,466,500

 $0

10/14/13 
11/01/13 
04/29/15 

3%

 4%

08-SBD-18-6.1/31.6 

HM3 

08-0Q6504 
IN SAN BERNARDINO COUNTY ON RTE 18 AT 

VAR LOCATIONS FROM STATE RTE 18/330 

SEPARATION 

METHACRYLATE,JOINT SEAL,AC SURFACE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NGUYEN, NHAN 

(909)821-8164 

850 S. VIA LATA SUITE 

#104 

COLTON, CA 92324 

$1,576,362
 $1,553,957

 $0

06/16/13 
07/15/13 
02/18/14 

77%

 95%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,084,009
 $1,125,671

 $0

10/22/09 
12/14/09 
12/24/13 

0%

 0%

PLANT EST 

SATIS 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

$468,901
 $0
 $0

11/20/13 
12/12/13 

0%

 0%

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$481,061 
$2,003 

$0 

10/09/13 
10/23/13 
03/28/14 

0% 

0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/14
02/03/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,528,540
 $767,253

 $0

06/20/13 
07/31/13 
08/31/14 

36%

 50%

SUSPENDED 

08-SBD-40-2.0/39 
08-0Q7804 

IN SAN BERNARDINO COUNTY FROM 1.2 

MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

WESTERN STRUCTURES ROBERT 

DRUCKENMILLER PROJECT MANAGER 

SHAHIDI, SHAINE 

6005 TYLER STREET 
222 E. MAIN STREET, 

SUITE 208 

$1,090,000
 $960,031

 $0

05/22/13 
06/13/13 
01/15/14 

100%

 85%

HM3 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 
RIVERSIDE CA 92503 

(909)721-3120 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,599,832
 $12,098,409

 $0

12/06/12 
01/10/13 
03/06/14 

75%

 69%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-18.0/0 

HA21 

08-435414 
NEAR NEWBERRY SPRINGS 18 MI E/O JCT 

RTE 15/40 CONNECTOR @ CREST WASH BR 

PLACE ROCK SLOPE PROTECTION 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$314,061
 $0
 $0

12/05/13 
12/23/13 
03/20/14 

0%

 0%

SUSPENDED 

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,097,833
 $5,330,779

 $0

02/07/13 
02/28/13 
03/17/14 

81%

 66%

SUSPENDED 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,544,501 
$15,002,748 

$0 

12/21/12 
01/11/13 
05/15/14 

77% 

64% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 

08-SBD-40-138.3/154.5 

Fed Aid 

HA22 

Pgm Code 

08-0K2604 

Contract 

IM-040 -(059) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

Description 

MILL & OVERLAY THE EXISTING ASPHALT 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,075,783

Bid + CCOs

 $9,483,118

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/11/13 

Approved 

05/15/14 

Est Comp
Accepted 

77%

%Time

 55%

% Work 
Message 

08-SBD-40-140.7/0 

HA21 

08-0N5704 
BRIM-040 -(061)1 

--() 

IN SAN BERNANRDINO COUNTY IN 

AT ROADRUNNER WASH BRIDGE. 

BRIDGE SIESMIC RETROFIT 

NEEDLES O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

$180,380
 $0
 $0

08/23/13 
09/10/13 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$26,656,565
 $20,905,556

 $0

02/15/11 
02/28/11 
12/29/14 

74%

 78%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857
 $515,682

 $0

01/26/11 
02/15/11 
09/26/14 

0%

 0%

PLANT EST 

SATIS 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

$2,022,122
 $0
 $0

10/03/13 
10/15/13 

0%

 0%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

$370,575 
$0 
$0 

08/16/13 
09/05/13 

0% 

0% 



 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/14
02/03/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-215-14.0/0
 
08-0M4004
 

HB4N WPCP
 

08-SBD-395-19.0/35.6
 
08-0C1214
 
ACHS-P395-(236)E


 P3-95 2-(6E)
 

--()
 

HB1 SWPPP
 

08-SBD-5712-/0
 
08-0M0204
 

HA12
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT PALM AVE DR.
 

INSTALL TRAFFIC SIGNALS
 

IN SAN BERNARDINO COUNTY FROM 7.9
 

MILES NORTH OF STATE ROUTE 18 TO 10.4
 

MILES SOUTH OF STATE ROUTE 58
 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP
 

IN SAN BERNARDINO COUNTY IN
 

BLOOMINGTON AT MAGANA-ORTEGA
 

MAINTENANCE STATION AT 451 WEST
 

SLOVER AVENUE
 

CONSTRUCT CNG FUELING STATION
 

Contractor 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SULLY-MILLER CONTRACTING
 

COMPANY
 

135 S STATE COLLEGE BLVD 400
 

BREA CA 92821
 

(714)578-9600
 

AMTEK CONSTRUCTION
 

12409 SLAUSON AVE SUITE I
 

WHITTIER CA 90606
 

(562)696-7111
 

Resident
 
Engineer
 

RUIZ, MANUEL
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)783-6947
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

NGUYEN, VU
 

4295 E JURUPA ST STE
 

207 & 208
 

ONTARIO, CA 91761
 

(951)232-3784


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$394,493 06/18/12
 
$242,639 07/16/12
 

$0 10/28/13
 

$22,645,433 10/31/12
 
$8,239,467 12/03/12
 

$0 07/09/14
 

%Time
% Work 

Message 

91%


 62%


 60%


 36%


SUSPENDED
 

$591,435 06/03/13 18%
 
$292,718 06/27/13
 

49%

$0 03/20/14
 

Totals: Authorized Final Amt: $906,885,196 Completed to Date: $369,223,896 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-.1/9.5 08-0R6604 

08-RIV-62-1.2/2.2 08-0Q9204 

08-RIV-62-.5/1 08-0N9104 

08-RIV-62-/6.7 08-491804 

08-RIV-74-6.9/10.2 08-0M4204 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-86-4.2/5.2 08-1E2704 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-5701-/0 08-0R9004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-11.0/0 08-0K5204 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-18.0/0 08-435414 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-40-140.7/0 08-0N5704 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-5712-/0 08-0M0204 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $270,833,291

-F­ FEDERAL AID (PRIMARY) $39,094,982

-S­ FEDERAL AID (SECONDARY) $239,768,049

-SH­ STATE HIGHWAY $39,236,654

-ER­ STORM DAMAGE REPAIR $571,000

 $317,381,220

District Total: $906,885,196

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $7,824,387 

Work completed this Period:  $7,824,387 

Work Comp 

$127,809,328


 $24,469,551


 $71,669,553


 $27,720,099


 $532,653


 $117,022,712


 $369,223,896
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