
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 17%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$34,490
 $0

04/15/14 
03/31/15 

10%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$806,406
 $1,800

03/07/14 
10/21/15 

98%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC QUACH, MAX $1,155,385 06/10/14 66%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE ORANGE, CA 92867 

933 N. BATAVIA ST. 73-800 DINAH SHORE 

DR. #104 

$1,013,712
 $0

06/26/14 
01/29/15 

87%

PALM DESERT, CA 92211 

HB1 
(951)232-7674 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$700,155
 $780

07/14/11 
04/03/15 

0%

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST 

HA25 WPCP 
SATIS 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE $0
 $0

11/24/14 
0%

--() 

HB1 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $263,994 04/03/14 98% 
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$245,789 
$24,018 

04/17/14 
01/30/15 

93% 

COLTON, CA 92324 SUSPENDED 

HB4N 
(951)232-6293



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

08District 

08-RIV-74-35.9/0 

Fed Aid 
Pgm Code 

08-0R1804 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

Description 

INSTALL TRAFFIC SIGNAL 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

Contractor 

MOORPARK CA 92302 

207 W LOS ANGELES AVE 

TAHA, ISSA 

Resident 
Engineer 

790 VIA LATA SUITE 

100 

$271,910

Bid + CCOs

 $161,761

Comp To date

 $0

This Month 

06/19/13 

Awarded 

07/22/13 

Approved 

01/06/15 

Est Comp
Accepted 

39%

%Time

 59%

% Work 
Message 

HB4N 
(951)840-8234 

COLTON, CA 92324 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $759,278

 $0

03/20/14 
03/20/14 
08/29/14 

52%

 53%

201130 

08-RIV-74-63.0/0 
08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

$2,026,265
 $0
 $0

10/10/14 
10/28/14 

0%

 0%

HA21 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000
 $806,451

 $0

02/11/14 
02/11/14 
12/15/14 

100%

 37%

201130 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,186,570
 $224,779
 $178,624

06/11/14 
06/25/14 
07/21/15 

49%

 19%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$114,836,527 
$88,276,140 

$798,175 

02/10/12 
03/08/12 
06/05/15 

87% 

76% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

QUACH, BACSON
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-4700
 

GAYED, EZZ
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)830-6954
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$4,173,629

 $2,610,180

 $427,300


 $747,311

 $6,838


 $0


 $1,193,888

 $451,445

 $98,041


 $26,091,531

 $25,692,679


 $171,603


 $535,064

 $394,596


 $1,375


 $1,376,881
 
$1,206,718
 

$1,200
 

12/17/13
 
01/06/14
 
04/16/15
 

06/10/14
 
06/26/14
 
11/18/14
 

04/22/14
 
05/23/14
 
01/18/18
 

04/11/11
 
05/04/11
 
02/15/15
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

78%


 62%


 41%


 1%


 98%


 37%


 100%


 96%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 08 

08-RIV-215-43.1/43.9 

Fed Aid 

HE11 

Pgm Code 

08-334864 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN RIVERSIDE ON 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

Description 

REPLACE HIGHWAY PLANTING 

Type Of Work 

O DONNELL CONSTRUCTION INC 

Contractor 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

BENSON, DAVID 

Resident 
Engineer 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,842,157

Bid + CCOs

 $3,637,907

Comp To date

 $1,690

This Month 

04/01/11 

Awarded 

04/19/11 

Approved 

09/14/15 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-RIV-215-43.2/45.3 

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

AMES CONSTRUCTION INC 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

YOGARAJAH, MANNY 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$135,509,248
 $119,489,119

 $2,834,635

12/03/12 
01/10/13 
05/03/16 

86%

 88%

08-SBD-0-/0 

20.20 

08-1F3104 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

INSTALL WATER CONSERVATION PLUMBING 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

NGUYEN, VU T. 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$485,000
 $0
 $0

04/15/14 
04/15/14 

0%

 0%

201130 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $179,720

 $6,080

09/14/12 
09/14/12 
12/18/15 

69%

 70%

201310HB4 
(951)232-8950 

N 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000
 $622,364

 $9,346

02/27/14 
04/27/14 
04/01/15 

100%

 29%

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( ) 

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,182,485 
$421,034 
$194,274 

04/18/14 
04/30/14 
03/25/15 

50% 

19% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

08District 

08-SBD-15-14.0/16.4 

Fed Aid 

HB4C 

Pgm Code 

08-0K7104 

Contract 

STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

Location 
Storm Water 
Plan 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

Description 

REALIGN AND RECONFIGURE CONNECTORS 

Type Of Work 

ATKINSON CONTRACTORS LP 

Contractor 

FOOTHILL RANCH CA 92610 

SPENCER, OWEN 

Resident 
Engineer 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$222,550,548

Bid + CCOs

 $145,416,631

Comp To date

 $10,089,369

This Month 

11/13/12 

Awarded 

11/26/12 

Approved 

05/31/17 

Est Comp
Accepted 

48%

%Time

 65%

% Work 
Message 

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,225,102
 $63,926,832
 $1,298,825

10/17/13 
10/29/13 
04/28/16 

41%

 56%

HA22 

08-SBD-15-20.2/0 
08-1E2504 

IN SAN BERNARDINO COUNTY AT THE SOUTH 

BOUND CLEGHORN ROAD OFF RAMP 

CONSTRUCT A STORAGE BUILDING 

MGP CONSTRUCTION 

UPLAND, CA 91785 

P.O. BOX 355 

PARVINJAH, MOHSEN 

15255 BEAR VALLEY 

ROAD 

$146,218
 $0
 $0

10/28/14 
11/04/14 

0%

 0%

000000000 
(951)232-7755 

HESPERIA, CA 92345 

000 

08-SBD-15-142.2/152.3 

HM3 

08-1C4104 
IN THE HIGH DESERT ON I-15 E/O BAKER 

ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

METHACRYLATE AND OR POLYESTER 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

OOI, KEE 

(951)232-3922 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,557,243
 $1,964,721
 $143,614

06/12/14 
07/02/14 
02/27/15 

74%

 76%

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 
12/15/14 

0%

 0%

SUSPENDED 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,383,525 
$25,631,043 
$1,582,617 

10/14/13 
11/01/13 
05/26/15 

44% 

65% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,594,680
 $26,030

03/05/14 
06/30/15 

87%

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

201130 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $434,030 06/10/14 66%
08-0N4004 
HSST-P018-(045)E 

--() 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$245,184
 $33,930

06/26/14 
03/24/15 

56%

HB1 
(909)821-8164 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 86%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$9,613,452
 $63,511

03/26/14 
02/18/15 

88%

SUSPENDED 

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,477,498 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$16,421
 $0

08/06/14 
02/24/16 

1%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $15,806,474 05/06/14 91%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$14,698,581
 $1,131,890

05/23/14 
06/02/15 

90%

HA22 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 0% 
08-0N5904 
ACIM-040 -(060) 

--() 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT INDIO, CA 92203 

38000 MONROE STREET 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,912,939 
$12,714 

02/28/13 
04/09/15 

0% 

PLANT EST 

HA21 SWPPP 
(951)232-8611 SATIS 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

08District 

08-SBD-60-/9.9 

Fed Aid 

20.20 

201130 

Pgm Code 

08-1F0904 

Contract 
Location 

Storm Water 
Plan 

SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

Description 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

Type Of Work 

STL LANDSCAPE INC. 

Contractor 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

Resident 
Engineer 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530

Bid + CCOs

 $1,912,963

Comp To date

 $30,843

This Month 

03/05/14 

Awarded 

03/05/14 

Approved 

02/27/15 

Est Comp
Accepted 

100%

%Time

 99%

% Work 
Message 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$7,372,230
 $0
 $0

12/04/14 
12/22/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565
 $27,539,249

 $72,747

02/15/11 
02/28/11 
01/22/15 

100%

 97%

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,892,023

 $0

10/03/13 
10/15/13 
03/03/15 

26%

 92%

08-SBD-138-2.3/15.2 
08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

$47,428,041
 $0
 $0

09/10/14 
10/10/14 

0%

 0%

HE13 

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,909,948 
$996,491 
$257,659 

07/01/14 
07/21/14 
04/07/16 

19% 

17% 
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Statement of Ongoing Contracts as of 01/20/15
02/04/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-210-1.2/1.4
 
08-0Q8304
 
STPH- -( )
 

--()
 

201010
 

08-SBD-210-/33.2
 
08-1F0504
 
ER- -( )
 

--()
 

20.20
 

201130
 

08-SBD-247-1.8/9.6
 
08-0F6604
 
STPH-P247-(011)E
 

--()
 

HB1
 

08-SBD-395-16.2/0
 
08-0P3104
 
HSNH-P395-(244)E
 

--()
 

HB1
 

Description

Type Of Work
 

IN THE CITY OF UPLAND ON WB STA ROUTE
 

210 FROM MOUNTAIN AVENUE OC TO 0.2
 

MILE WEST OF MOUNTAIN AVENUE OC
 

SBD 210 TARGET GRINDING
 

IN SAN BERNARDINO COUNTY IN CITY OF
 

SAN BERNARDINO ON ROUTE 210 FROM
 

210/215 JCT TO ROUTE 210/10 JCT AND
 

ON ROUTE 259 DIR'S ORDER 


UPGRADE IRRIGATION SYSTEMS
 

IN YUCCA VALLEY FROM EL CORTEZ RD TO
 

0.1 MI N/O NAPA RD
 

CONSTRUCT SHOULDERS
 

IN ADELANTO, RTE 395 AT BARTLETT
 

AVENUE
 

INSTALL LEFT-TURN PHASING
 

Contractor 

JABRE CONTRACTING INC.
 

1813 MANZANITA LANE
 

MANHATTAN BEACH, CA 90266
 

KANAAN CONSTRUCTION INC.
 

200 W. LIVE OAK ST.
 

SAN GABRIEL, CA 91776
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

SMART TECH GROUP INC
 

3972 BARRANCA PARKWAY STE J28
 

IRVINE CA 92606
 

Resident
 
Engineer
 

NGUYEN, NHAN
 

850 VIA LATA, SUITE
 

104
 

COLTON, CA 92324
 

(909)821-8164
 

OBADIKE, JOSEPH
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)830-6821
 

GEORGES, SAMAR
 

15255 BEAR VALLEY
 

ROAD
 

HESPERIA, CA 92345392
 

(951)232-3748
 

OBADIKE, JOSEPH
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)830-6831


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$29,102 11/07/14
 
$30,439 11/19/14
 

$0 01/06/15
 
01/12/15
 

%Time
% Work 

Message 

100%


 100%


COMPLETED 

$1,718,000 02/25/14 100%
 $1,605,888

 $88,154
02/25/14 
02/27/15 

93%

 $9,461,000 04/28/14 0%
 $338,805
 $11,663

05/16/14 
07/14/15 

0%

PLANT EST 

SATIS 

$326,480 02/20/14 100% 
$165,144 

$0 
03/26/14 
02/20/15 

51% 

Totals: Authorized Final Amt: $825,979,819 Completed to Date: $553,243,044 Work This Month: $19,592,507



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-74-63.0/0 08-383504 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

Page 
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1 
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2 

2 

2 

2 

2 
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3 

3 

3 

3 

3 
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4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-20.2/0 08-1E2504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-1.2/1.4 08-0Q8304 

08-SBD-210-/33.2 08-1F0504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-247-1.8/9.6 08-0F6604 8
 

08-SBD-395-16.2/0 08-0P3104 8
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $123,934,346


FEDERAL AID (PRIMARY) $32,185,161


FEDERAL AID (SECONDARY) $329,746,464


STATE HIGHWAY $20,987,802


STORM DAMAGE REPAIR $3,903,000


 $315,223,046


 $825,979,819


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $29,102
 

$29,102
Work completed this Period:

 Work Comp 

$72,295,295


 $29,062,137


 $185,843,511


 $15,124,552


 $2,412,339


 $248,505,210


 $553,243,044
 


	08

