
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-RIV-10-1.0/0 IN RIVERSIDE COUNTY AT VARIOUS DREAMBUILDER CONSTRUCTION GAYED, EZZ $881,253 11/04/15 16% 
08-0Q2004 LOCATIONS 

REPLACE ROCK SLOPE PROTECTION 

CORP. 

1324 LAWSON LANE 
850 S. VIA LATA SUITE 

#100A 

$73,720
 $73,720 

11/18/15 
08/18/16 

8% 

PLACENTIA CA 92870 COLTON, CA 92326 

HM3 
(951)830-6954 

08-RIV-10-1.9/82.5 AT VARIOUS LOCATIONS IN RIV & SBD CO WESTERN STRUCTURES QUACH, ANDY $977,410 05/14/15 100% 
08-1E4304 IN THE CITIES OF COACHELLA, INDIO, 

BEAUMONT,CALIMESA, CORONA, RIVERSIDE 

AND MONTCLAIR, UPLAND 

RIVERSIDE CA 92503 

6005 TYLER STREET 73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$967,601
 $0 

06/09/15 
12/14/15 

100% 

COMPLETED 
12/23/15 

HM3 
BRIDGE PRESERVATION (951)232-6235 

08-RIV-10-57.6/127 IN RIVERSIDE COUNTY FROM JUNCTION OF GRANITE CONSTRUCTION COMPANY QUACH, ANDY $6,985,000 08/07/15 93% 
08-1G5114 ROUTE 86 AND ROUTE 10 TO ARCO DITCH 

DIR'S ORDER EMERGENCY F.A. INDIO, CA 92203 

38000 MONROE STREET 73800 DINAH SHORE DR. 

#104/105 

$5,006,123
 $0 

08/07/15 
02/02/16 

72% 

REBUILD TEX WASH BRIDGE PALM DESERT, CA 92211 

20.20 
(951)232-6235 

201130 

08-RIV-10-97.8/104 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, ANDY $4,835,000 07/20/15 100% 
08-1G5104 CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) INDIO, CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE 

DR., STE 104 

$3,664,550
 $0 

07/20/15 
02/14/16 

76% 

DIR'S ORDER EMERGENCY F.A. PALM DESERT, CA 92211 

20.20 
SECURE/REPAIR DAMAGED STRUCTURES (951)232-6235 

201130 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC QUACH, ANDY $455,442 04/06/15 69% 
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

CONSTRUCTION-DIVISION 

6621 BAY LAUREL DRIVE 
850 VIA LATA, SUITE 

104 

$320,575
 $44,411 

04/27/15 
03/21/16 

70% 

AREA AND ABOUT 8.2 MILES W AVILA BEACH CA 93424 COLTON, CA 92324 

HA42 
REPLACE SEPTIC SYSTEM (951)277-8580 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 0% 
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INC. 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

$0 
$0 

07/01/15 
0% 

INSTALL SOLAR POWERED TRAFFIC MOORPARK, CA 93021 COLTON, CA 92324 

201315HB4 
MONITOR STA (951)232-6293 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16



08District 

08-RIV-15-8.7/15.3 

Fed Aid 
Pgm Code 

08-1G4404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY FROM JUNCTION 

15/215 TO BAXTER ROAD DIR'S ORDER 

EMERGENCY F.A. 

Description 

SLABS REPLACEMENT 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BREA, CA 92821 

3050 E. BIRCH STREET 

TRUONG, NICK 

Resident 
Engineer 

(951)830-6835 

4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$235,000 

Bid + CCOs

 $200,495 

Comp To date

 $0 

This Month 

06/19/15 

Awarded 

06/19/15 

Approved 

01/29/16 

Est Comp
Accepted 

100% 

%Time

 85% 

% Work 
Message 

20.20 

201130 

08-RIV-15-24.0/24 

20.20 

08-1G8104 
IN RIVERSIDE COUNTY NEAR LAKE 

ELSINORE AT 0.1 MILE NORTH OF 

NICHOLS ROAD OC DIR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED PAVEMENT 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$985,000
 $0
 $0 

12/01/15 
12/01/15 
12/15/15 

0%

 0% 

201130 

08-RIV-60-1.5/0 

HB1 

08-0P2804 
HSNH-P060-(145)E 

--() 

BETWEEN 0.45 MI E/O ETIWANDA AVE. UC 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

YANG, CHAD C. 

(951)232-7638 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,287,473
 $1,230,255

 $0 

11/13/14 
11/24/14 
01/12/16 

100%

 100% 

08-RIV-74-16.1/71.8 
08-465524 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

MAZDIYASNI, PAUL 

790 VIA LATA SUITE 

100 

$283,756
 $0
 $0 

08/06/15 
08/25/15 

0%

 0% 

000000000 
(951)232-9010 

COLTON, CA 92324 

000 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,115,087
 $1,512,878
 $118,130 

10/10/14 
10/28/14 
04/29/16 

69%

 76% 

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970 
$1,455,370 

$0 

02/18/15 
03/11/15 
11/20/15 

84% 

97% 

HM1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16 


District 08 

08-RIV-79-33.9/40.3 

Fed Aid 
Pgm Code 

08-1C0504 

Contract 

NHP-P079-(037)E 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

Description 

COLD PLANE, HMA, FOG SEAL 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

PO BOX 2229 

QUACH, MAX 

Resident 
Engineer 

73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,465,912 

Bid + CCOs

 $1,308,458 

Comp To date

 $0 

This Month 

05/15/15 

Awarded 

06/11/15 

Approved 

12/21/15 

Est Comp
Accepted 

95% 

%Time

 89% 

% Work 
Message 

HM1 
(951)232-7674 

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$994,929
 $5,593
 $5,593 

11/17/15 
12/08/15 
06/29/16 

13%

 1% 

(951)232-6478 

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000
 $0
 $0 

10/13/15 
10/13/15 
06/01/16 

0%

 0% 

201130 

08-RIV-91-15.6/21.6 
08-448404 
CMLN-6208-(009)E 

--() 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$117,959,645
 $108,922,361

 $700,056 

02/10/12 
03/08/12 
02/08/16 

99%

 91% 

HB5 WPCP 
(951)232-6052 

08-RIV-91-17.4/0 
08-1C8404 
BRNH-X065-(100)E 

--() 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

YBANAG REALTY & DEVELOPMENT 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

4293 N WEBSTER AVENUE 

$1,295,835
 $0
 $0 

04/07/15 
05/08/15 

0%

 0% 

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND PERRIS CA 92571 

08-RIV-95-/36.2 
08-1C3704 
STP-P095-(027)E 

--() 

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

EMUH, GODWIN 

4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$13,894,698 
$13,304,684 

$0 

12/30/14 
01/29/15 
10/30/15 

100% 

90% 

OVER RUN 

HA22 
(951)232-3706 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16 


District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-37.3/38.4


08-3348V4



HE11



08-RIV-215-38.6/39.7


08-334884



HE11 WPCP



08-RIV-215-39.7/43


08-334874



HE11 WPCP



08-RIV-371-56.0/61.9


08-1C1104


STP-P371-(006)E



--()



08-RIV-371-67.7/72.9


08-0M2004


HSST-P371-(004)E



--()



HB1



08-SBD-10-3.3/6.7


08-1G5704



Description

Type Of Work



ALSO RIV-60-12.4/14.0; IN RIV ON RT



215 FROM EUCALYPTUS AVE TO 215/60



INTERCHANGE, AND ON ROUTE 60 E/O



215/60 INTERCHANGE TO W/O 2



REPLACEMENT HIGHWAY PLANTING



IN RIVERSIDE COUNTY IN RIVERSIDE FROM



0.3 MILE W/O CENTRAL AVENUE
 


UNDERCROSSING TO 0.3 MILE E/O FAIR



ISLE DRIVE UNDERCROSSING



PLANTING AND IRRIGATION



IN RIVERSIDE COUNTY IN RIVERSIDE FROM



0.8 MILE EAST OF MARTIN LUTHER KING



BOULEVARD TO DOWN STREET OVERHEAD.



REPLACE PLANTING, IRRIGATION, PUMP



IN AGUANGA & ANZA FROM JCT RTE 79 TO



RTE 74 (POR) ALSO POST MILES



72.9/77.2



TREATMENT TO PRESERVE PAVEMENT



ON RTE 371 IN RIV CO. FR 0.1 MI E/O



CARY ROAD TO 0.1 MI E/O KIRBY RD



CONSTRUCT 4 FT RIGHT SHOULDER



IN SAN BERNARDINO COUNTY ON VARIOUS



ROUTESAT VARIOUS POST MILES AND



RIVERSIDE COUNTYON VARIOUS ROUTES AT



VARIOUS POST MILES DIR'S 
 

UPGRADE IRRIGATION SYSTEM



Contractor 

PACIFIC RESTORATION GROUP INC



P O BOX 429



PERRIS CA 92572



CLEAN CUT LANDSCAPE



8406 N AMRSTRONG AVENUE



CLOVIS, CA 93619



YAKAR



689 EAST SAN BERNARDINO RD



COVINA, CA 91723



ALL AMERICAN ASPHALT



PO BOX 2229



CORONA CA 92878



GRANITE CONSTRUCTION COMPANY



5860 EL CAMINO REAL SUITE 200



CARLSBAD, CA 92008



DIVERSIFIED LANDSCAPE COMPANY



21730 BUNDY CANYON ROAD



WILDOMAR, CA 92595



Resident


Engineer



BENSON, DAVID



790 VIA LATA SUITE



100



COLTON, CA 92324



(951)232-6478



SPRAY, MICHAEL



790 VIA LATA, SUITE



100



COLTON, CA 92324



(951)232-6497



SPRAY, MICHAEL



1110-A RESEARCH DRIVE



REDLANDS, CA 92374-4562



(951)232-6497



CHEN, MICHAEL



2455 ANSELMO DR.



SUITE 202



CORONA, CA 92879



(951)276-3949



QUACH, MAX



73800 DINAH SHORE



DRIVE #104



PALM DESERT, CA 92211



(951)232-7674



ROBINSON, KERRY



790 VIA LATA, SUITE



100



COLTON, CA 92324



(951)232-3929
 

Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,277,918

 $1,157,131


 $2,415


 $535,064

 $413,070


 $1,490


 $1,376,881

 $1,225,183


 $1,296


 $1,737,161

 $1,506,991


 $0


 $6,746,588

 $5,827,143


 $14,985


 $1,912,000


$0


$0



04/22/14 0%
 
05/23/14



0%

02/23/18



PLANT EST



SATIS



06/28/12 0%
 
07/16/12



0%

05/12/16



PLANT EST



SATIS



03/21/12 0%
 
04/13/12



0%

05/19/16



PLANT EST



SATIS



06/12/15


07/02/15


11/20/15



01/28/15


02/18/15


03/24/16



75%


 86%


 0%


 0%
 

PLANT EST



SATIS



09/25/15 0%


09/25/15



0%

12/31/15



20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

District 08 
Location Awarded 
Contract 
Fed Aid 
Pgm Code 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 100%
 
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

20361 HERMANA CIRCLE 

LAKE FOREST, CA 92630 
790 VIA LATA, SUITE


100


COLTON, CA 92324 

$259,637 
$0 

09/14/12
 
100%


12/18/15
 
12/23/15


COMPLETED


201310HB4

(951)232-8950
 

N


08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. NGUYEN, VU $1,118,877 05/29/15 82%
 
08-1E4104 210, 215 & 33O IN THE CITIES OF 

COLTON, SAN BERNARDINO, HIGHLAND, 

559 W COVINA BLVD 

SAN DIMAS CA 91773 
4295 E. JURUPA ST. 

#207/208


$813,085 
$75,650 

06/15/15
 
02/11/16
 

65%
 

FONTANA AND RANCHO CUCAMONGA ONTARIO, CA 91761


HM3

METHACRYLATE DECK, REPLACE JOINT (951)232-3784
 

08-SBD-10-/100 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,285,000 09/25/15 0%
 
08-1G0304 ROUTESAT VARIOUS POST MILES AND IN 21730 BUNDY CANYON ROAD 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT WILDOMAR, CA 92595 
790 VIA LATA, SUITE 

100


$0 
$0 

09/25/15
 
12/31/15
 

0%
 

VARIOUS POST MILES DI COLTON, CA 92324


20.20

UPGRADE IRRIGATION SYSTEM (951)232-3929
 

201130


08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,YAP, SIONG $34,667,141 12/19/14 41%
 
08-0Q7604 
NHPI-010 -(262)4 

--()
 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

INC.


10641 FULTON COURT 

RANCHO CUCAMONGA CA 91730 

4295 E. JURUPA ST. 

STE 207/208
 

ONTARIO, CA 91761


$18,025,022 
$233,696 

01/15/15
 
03/31/17
 

48%
 

HA22

(951)232-3922
 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 0%
 
08-1G5404 COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

5220 4TH STREET SUITE #2 

IRWINDALE, CA 91706 
790 VIA LATA SUITE


100


$0 
$0 

09/01/15
 
12/30/15
 

0%
 

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324


20.20

UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248
 

201130


08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $225,741,196 11/13/12 69%

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M


71 0-63-()


HB4C


TO KENWOOD IC AND I-215 FROM S/O 18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 
DEVORE IC THRU I-15 IC REALIGN I-15 IRVINE, CA 92612 SUITE 400

AND RECONFIGURE WITH I SAN BERNARDINO, CA 92401
 
REALIGN AND RECONFIGURE CONNECTORS (909)844-0619
 

$205,964,506 
$2,832,677 

11/26/12
 
06/12/17
 

91%
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $118,342,811 10/17/13 72% 
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$104,816,416
 $1,329,312 

10/29/13 
06/14/16 

89% 

HA22 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $4,669,281 04/15/15 86% 
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$3,508,245
 $361,036 

04/27/15 
02/10/16 

74% 

HM1 
(951)232-7755 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING PHAM, THANH $2,407,190 05/19/15 100% 
08-1F5304 
NHPI-015 -(236)1 

--() 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

APPLY PAVEMENT PRESERVATION 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,348,560
 $0 

06/11/15 
12/17/15 

96% 

OVER RUN 
(951)232-7262 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,600,000 11/04/15 2% 
08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$61,400
 $61,400 

11/16/15 
09/15/17 

1% 

HA21 
(951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,598,503 10/14/13 0% 
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,783,651
 $237,064 

11/01/13 
01/27/16 

99% 

HA42 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,207,164 09/24/15 0% 
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$0 
$0 

10/14/15 
02/11/16 

0% 

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 
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Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 70% 
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$3,982,979
 $0 

06/10/15 
03/23/16 

81% 

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0% 
08-464904 
NH­ -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0 

08/25/15 
0% 

201315HB4 
(951)840-8234 

N 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0% 
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 

$0
 $0 

05/08/15 
0% 

MODESTO CA 95354 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,766,746 03/14/14 100% 
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$11,595,509
 $0 

03/26/14 
12/31/15 

97% 

OVER RUN 

HA22 
(909)844-3312 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 0% 
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$0
 $0 

11/09/15 
12/31/15 

0% 

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731 

201130 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,546,420 07/25/14 0% 
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,511,991 
$0 

08/06/14 
05/03/16 

0% 

PLANT EST 

HA21 
(909)821-8164 SATIS 
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Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 

HA21 

Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

Resident 
Engineer 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,792,998 

Bid + CCOs

 $10,686,964 

Comp To date

 $747,515 

This Month 

01/22/15 

Awarded 

02/10/15 

Approved 

04/10/17 

Est Comp
Accepted 

40% 

%Time

 51% 

% Work 
Message 

08-SBD-40-101.3/101.3 
08-1G7804 

IN SAN BERNARDINO COUNTY NEAR NEEDLES 

AT HALFWAY WASH BRIDGE BR 54-0799 L/R

 DIR'S ORDER EMERGENCY F.A. 

STABILIZE STRUCTURES WITH RSP 

OHL USA, INC. 

IRVINE, CA 92614 

1920 MAIN STREET SUITE 310 

DAVIS, DARCY 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$685,000
 $0
 $0 

10/27/15 
10/29/15 
01/18/16 

0%

 0% 

20.20 

201130 

08-SBD-40-142.1/142.4 

20.20 

08-1G7604 
IN SAN BERNARDINO COUNTY IN THE CITY 

OF NEEDLES FROM "L" STREET TO "J" 

STREET DIR'S ORDER EMERGENCY F.A. 

REPAIR STREET LIGHTS 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$135,000
 $0
 $0 

10/29/15 
10/29/15 
12/16/15 

0%

 0% 

201130 

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$116,010,124
 $41,027,177
 $4,930,600 

12/30/14 
01/29/15 
02/09/17 

30%

 35% 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

ABUGHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$7,429,446
 $7,495,782
 $123,494 

12/04/14 
12/22/14 
02/18/16 

96%

 95% 

08-SBD-62-15.1/0 
08-0R9604 

PARADISE MAINTENANCE STATION (SBD 62 

15.1) 

RECONSTRUCT WASHRACK SYSTEM 

MGP CONSTRUCTION 

UPLAND CA 91786 

111 N. GROVE AVE. 

QUACH, ANDY 

73-800 DINAH SHORE 

DR. #104 

$1,282,549 
$627,901 
$112,275 

06/17/15 
07/02/15 
05/12/16 

42% 

49% 

HM2 
(951)232-6235 

PALM DESERT, CA 92211 
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Statement of Ongoing Contracts as of 01/20/16 
02/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-62-32.7/33.5 IN THE CITY OF TWENTY NINE PALMS FROM DESERT CONCEPTS CONSTRUCTION, GAYED, EZZ $570,592 06/19/15 81% 
08-0N5404 BULLION AVE TO CIENEGA AVE 

CONSTRUCT CONTINUOUS SIDEWALK, CURB 

INC. 

77770 COUNTRY CLUB DR, STE D 
850 S. VIA LATA #100­

A 

$565,300
 $67,173 

07/08/15 
01/28/16 

96% 

PALM DESERT CA 92211 COLTON, CA 92324 

HB71 
(951)830-6954 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,246,412 02/15/11 0% 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $235,306 

02/28/11 
02/29/16 

0% 

PLANT EST 

SATIS 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,244,244 09/10/14 50% 
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$12,141,906
 $372,390 

10/10/14 
12/20/16 

25% 

HE13 
(951)232-8949 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,033,231 07/01/14 67% 
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,398,769
 $147,496 

07/21/14 
08/26/16 

73% 

HA21 
(909)844-9731 

08-SBD-173-15.6/15.6 IN SAN BERNARDINO COUNTY ON STATE DANNY C HUBBS CONSTRUCTION BENJAMIN, AMGAD $66,666 06/18/15 50% 
08-0R9104 ROUTE 173 NEAR RUNNING SPRINGS 

INSTALL MIDWEST GUARDRAIL SYSTEM 

INCDBA D.C. HUBBS CONSTRUCTION 

37306 VISTA VIEW DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$72,066
 $0 

06/30/15 
10/16/15 

93% 

YUCAIPA, CA 92399 COLTON, CA 92324 

201015HB1 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 0% 
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$0 
$0 

09/25/15 
12/31/15 

0% 

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 
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Page 10 

02/01/16 

District 08 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL BENJAMIN, AMGAD $392,653 04/30/15 80%
 
08-1F0304 $348,308 05/19/15
IN THE CITY OF SAN BERNARDINO, FROM ENGINEERING CONSTRUCTION, INC.850 VIA LATA SUITE 89%

HSNH-215 -(235)1 $0 10/23/15


0.1 MILES TO 1.1 MILES NORTH OF 1792 KAISER AVENUE 104/105

--() 


UNIVERSITY PARKWAY UC IRVINE CA 92614 COLTON, CA 92324 SUSPENDED 

INSTALL MGS (909)844-9731 


08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,818,182 04/28/14 0% 

08-0F6604 $9,794,724 05/16/14
0.1 MI N/O NAPA RD CALIFORNIA DISTRICT INC 15255 BEAR VALLEY 0%

STPH-P247-(011)E $18,204 01/26/16


CONSTRUCT SHOULDERS 1995 AGUA MANSA ROAD 
 ROAD 

--() 


RIVERSIDE CA 92509 HESPERIA, CA 92345392 PLANT EST 

(951)232-3748 SATIS


HB1 


Totals: Authorized Final Amt: $877,672,599 Completed to Date: $657,168,491 Work This Month: $12,847,383 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-57.6/127 08-1G5114 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-1.9/82.5 08-1E4304 

08-RIV-10-/15.9 08-465514 

08-RIV-15-8.7/15.3 08-1G4404 

08-RIV-15-24.0/24 08-1G8104 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-371-56.0/61.9 08-1C1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-101.3/101.3 08-1G7804 

08-SBD-40-142.1/142.4 08-1G7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-40-94.7/99.7 08-0N56U4 8 


08-SBD-58-22.2/31.1 08-043514 8 


08-SBD-60-/4.6 08-0Q7514 8 


08-SBD-62-15.1/0 08-0R9604 8 


08-SBD-62-32.7/33.5 08-0N5404 9 


08-SBD-62-142.2/142.9 08-378704 9 


08-SBD-138-2.3/15.2 08-3401U4 9 


08-SBD-138-24.1/0 08-0J8504 9 


08-SBD-173-15.6/15.6 08-0R9104 9 


08-SBD-210-2.6/4.9 08-1G5604 9 


08-SBD-215-11.8/12.8 08-1F0304 10 


08-SBD-247-1.8/9.6 08-0F6604 10 


Statement of Ongoing Contracts - Federal Aid 

District 08


Federal Aid Category Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE)
 $118,342,811
 $104,816,416


-F­ FEDERAL AID (PRIMARY)
 $12,137,845
  $61,400


-S­ FEDERAL AID (SECONDARY)
 $349,143,378
  $290,968,369


-SH-
 STATE HIGHWAY
 $38,419,518
  $20,804,786
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

District Total: 

08 

Category

 $877,672,599

 $359,629,046

 Bid + CCO

 $657,168,491 

$240,517,520

 Work Comp 

08 $1,232,620 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $1,232,620 


	08

