
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.2/6.7 IN RIVERSIDE AND SAN BERNARDINO STEINY AND COMPANY INC RAMOS, MOISES $3,130,942 05/01/08 100%
08-0K5004 COUNTIES AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION STATIONS 
BALDWIN PARK CA 917060993 

P O BOX 8100 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,128,970
 $0

05/30/08 
06/30/09 
06/30/09 

100%

(626)338-9923 
(951)232-6293 COMPLETED 

HB4N SWPPP 

08-RIV-10-8.1/24.2 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT ATTN FATHI, ALI $14,901,698 02/01/08 83%

HA27 

08-1A9904 
ACIM-0010-(100)9 

--() 

SWPPP 

BEAUMONT AND BANNING 

CONSTRUCT BARRIERS 

BRETT SCHULTZ 

CORONA, CA 92878-2229 

P. O. BOX 2229 

(951)232-7259 

2781 W RAMSEY STREET, 

SUITE 7 

BANNINE, CA 92220-3700 

$11,664,311
 $280,030

03/07/08 
10/07/09 

78%

08-RIV-10-25.1/44.5 IN RIVERSIDE COUNTY IN AND NEAR PALM SKANSKA USA CIVIL WEST CALIXTO, MIGUEL $4,764,990 04/14/09 57%
08-0L6704 SRINGS AND CATHEDRAL CITY AND 

THOUSAND PALMS FROM 0.1 MI WEST OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
119 N. MAPLE SUITE A 

& U 

$1,971,120
 $1,971,120

04/29/09 
08/31/09 

41%

HM1 SWPPP 

ROUTE 111/10 SEPARATION 

COLD PLANE AND OVERLAY WITH RHMA 
RIVERSIDE CA 925092405 

(951)684-5360 
(951)232-8957 

CORONA, CA 92880 

08-RIV-10-56.7/0 IN RIVERSIDE COUNTY IN INDIO 0.2 MI P T M GENERAL ENGINEERING $498,098 06/09/09 0%
08-0K1804 WEST TO 0.2 MI ESAT OF GOLF CENTER 

PARKWAY OVERCROSSING 

SERVICES INC 

P O BOX 7745 

$0
 $0

06/24/09 
0%

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-RIV-10-60.9/74 IN RIVERSIDE COUNTY NEAR COACHELLA SKANSKA USA CIVIL WEST VERLENGIA, ROMANO $1,989,500 03/09/09 100%
08-0L9604 FROM 0.4 MI EAST OF ALL AMERICAN 

CANAL TO 0.1 MI WEST OF HAZY GULCH 

BRIDGE 

CALIFORNIA DISTRICT ATTN: DAN 

ENNIS 

1995 AGUA MANSA ROAD 

2351 WEST LUGONIA 

AVENUE SUITE #F 

REDLANDS, CA 92374-5014 

$2,055,632
 $0

03/23/09 
07/01/09 

100%

OVER RUN 
07/01/09 

HM1 SWPPP 
COLD PLANE 

RIVERSIDE, CA 92509 
(951)538-9810

08-RIV-10-90.9/93.6 IN RIVERSIDE COUNTY NEAR DESERT SKANSKA USA CIVIL WEST $1,115,000 06/16/09 0% 
08-0K6804 CENTER AT VARIOUS LOCATIONS FROM 0.5 

MILE EAST OF HAYFIELD ROAD TO 1.7 MI 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0 
$0 

07/03/09 
0% 

WEST OF RED CLOUD MINE 

TREAT BRIDGE DECKS 
RIVERSIDE CA 925092405 

HA21 SWPPP (951)684-5360 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. KAWWA, JABRA $40,031,329 11/21/08 0%

HA22 

08-472304 
ACIM-0102-(254)8 

--()

SWPPP 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

ATTN: MR. WOLFGANG DEIGADO 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(951)276-1938 

2023 CHICAGO AVENUE 

SUITE B6 

RIVERSIDE, CA 92507 

$6,223,974
 $2,772,461

12/30/08 
10/22/10 

0%

PLANT EST 

SATIS 

08-RIV-15-33.2/38.3 IN RIVERSIDE CO IN AND NEAR CORONA GRANITE CONSTRUCTION COMPANY YANG, CHAD $454,440 06/02/09 37%

HM1 

08-0L7304 
SARR-0155-(152)E 

01-55 1-(2E)

--() 

WPCP 

FROM TEMESCAL CANYON ROAD TO 0.4 

MILES SOUTH OF ONTARIO AVENUE 

REPLACE ASPHALT CONCRETE SURFACING 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,425
 $1,425

06/12/09 
08/20/09 

0%

08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,755,356 11/21/07 80%

HE11 

08-452204 
STPL-5104-(032)N 

510-4 03-() 

--() 

SWPPP 

0.5 KM SOUTH OF MAGNOLIA AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

MAGNOLIA AVENUE OVERCROSSING 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(951)232-3610 

9225 STELLER COURT 

STE B 

CORONA, CA 92883 

$13,127,042
 $344,068

12/13/07 
12/14/09 

95%

08-RIV-15-/41.8 IN RIVERSIDE COUNTY AT VARIOUS CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,204,023 06/23/08 100%
08-0J7104 LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,191,724
 $0

07/18/08 
06/30/09 
06/30/09 

100%

SOUTH EL MONTE CA 91733 
(951)232-6263 COMPLETED 

HB4N WPCP (626)452-8658 

08-RIV-60-.4/8.4 IN RIVERSIDE CO NEAR RIVERSIDE AT J MC LOUGHLIN ENGINEERING CO $587,118 05/22/09 0%
08-0L2604 VARIOUS LOCATIONS FORM ROUTE 60/15 

SEPARATION TO PACIFIC AVENUE 

INC 

10641 FULTON COURT 

$0
 $0

06/09/09 
0%

UNDERCROSSING 

REMOVE AC AND CLEAN BRIDGE DECK 
RANCHO CUCAMONGA CA 91730 

HM3 SWPPP (909)944-1037 

08-RIV-60-7.1/12.1 IN RIVERSIDE COUNTY IN AND NEAR CHRISP COMPANY $111,111 03/05/09 0% 
08-0L6304 RIVERSIDE FROM 0.4 MILE WEST OF 

VALLEY WAY UNDERCROSSING TO 0.2 MILE 

P O BOX 1368 $0 
$0 

04/15/09 
0% 

WEST OF WEST JUNCTION RTE 
FREMONT CA 94539 

RESTRIPE AND PLACE PAVEMENT MARKERS 
(510)656-2840 

HM4 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-60-8.8/11.8
 
08-0L2504
 

HM3 SWPPP
 

08-RIV-79-16.6/0
 
08-0J0604
 

HB1 WPCP
 

08-RIV-79-34.5/0
 
08-0H1904
 

HA42 WPCP
 

08-RIV-91-.6/1.2
 
08-456614
 
HP21-6054-(049)L


 605-4 04-()
 

--()
 

HE11 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

08-RIV-91-5.5/7
 
08-0K7404
 

HM3 WPCP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE AT
 

VARIOUS LOCATIONS FROM LA RUE STREET
 

OVERCROSSING TO ROUTE 60/215/91
 

SEPARATION
 

TREAT BRIDGE DECK
 

IN RIVERSIDE COUNTY IN WINCHESTER AT
 

SIMPSON ROAD
 

INSTALL TRAFFIC SIGNAL AND RESTRIPE
 

IN RIVERSIDE COUNTY AT GILMAN HOT
 

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF
 

BEAUMONT
 

INSTALL DRAINAGE INLETS
 

IN RIVERSIDE COUNTY NEAR CORONA FROM
 

1.0 KM EAST OF ORANGE AND RIVERSIDE
 

COUNTY LINE TO 1.4 KM WEST OF ROUTE
 

91 AND 71 SEPARATIO
 

REPLACE EXISTING BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN CORONA AT
 

VARIOUS LOCATIONS FORM WEST GRAND
 

BOULEVARD UNDERCROSSING TO EAST
 

GRAND BOULEVARD UNDERCROSSING
 

REHABILIATED BRIDGE DECKS
 

Contractor 

J MC LOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

SEMA CONSTRUCTION, INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 917732911
 

(909)394-4570
 

Resident
 
Engineer
 

BERGEVIN, MIKE
 

119 N. MAPLE SUITE A
 

& U
 

CORONA, CA 92880
 

(951)232-3739
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

MANASRAH, FATHI
 

9225 STELLAR COURT #5
 

CORONA, CA 92883
 

(951)277-8582
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO, CA
 

92401-1400
 

(957)232-6478
 

BERGEVIN, MIKE
 

119 N. MAPLE SUITE A
 

& U
 

CORONA, CA 92880
 

(951)232-3739


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$687,425

 $221,973

 $221,973


 $306,282

 $295,592

 $150,623


 $105,539

 $0

 $0


 $13,798,250

 $13,646,903


 $0


 $2,005,417

 $1,851,786


 $7,134


 $509,980
 
$53,749
 
$53,749
 

04/03/09
 
04/20/09
 
08/13/09
 

11/24/08
 
12/22/08
 
07/24/09
 
07/27/09
 

05/27/09
 
06/12/09
 

02/08/07
 
02/27/07
 
10/20/09
 

%Time
% Work 

Message 

76%


 32%


 80%


 97%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

11/03/06 0%

12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

04/16/09 60%
 
04/28/09
 

11%

08/14/09
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

08District 

08-RIV-95-24.9/32.7 

Fed Aid 

HA42 

Pgm Code 

08-434304 

Contract 

SARR-P095-(020)E

 P0-95 0-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE CO ABOUT 25MI NORTH OF 

BLYTHE AT VARIOUS LOCATIONS FROM 0.8 

MILES NO OF WILEY HILL LOG CABIN ROAD 

Description 

UPGRADE DRAINAGE FACILITIES 

Type Of Work 

GRANITE CONSTRUCTION INC. 

Contractor 

INDIO, CA 92203 

38000 MONROE STREET 

EMUH, GODWIN 

Resident 
Engineer 

(951)232-3706 

790 VIA LATA STE 100 

COLTON, CA 92324 

$1,518,158

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/15/09 

Awarded 

07/02/09 

Approved 

02/09/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-111-48.4/0 
08-0C1904 

IN RIVERSIDE COUNTY IN PALM SPRINGS 

AT PALM CANYON WASH BRIDGE 

REGRADE BRIDGE DECK 

POWELL CONSTRUCTORS 

FONTANA CA 92335 

8555 BANANA AVENUE 

$694,600
 $0
 $0

06/03/09 
06/24/09 

0%

 0%

HA21 WPCP 

(909)356-8880 

08-RIV-215-8.4/45.3 
08-0C7414 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUL LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

POWELL CONSTRUCTORS 

FONTANA CA 92335 

8555 BANANA AVENUE 

$248,126
 $0
 $0

06/10/09 
06/24/09 

0%

 0%

HB4N WPCP 

(909)356-8880 

08-RIV-215-22.5/38 

HM1 

08-0L5604 

SWPPP 

IN RIVERSIDE CO NEAR PERRIS FROM 1.7 

MILES NORTH OF MCALL BOULEVARD 

OVERCROSSING TO 0.6 MI NORTH OF 

EUCALPTUS AVENUE OVERCROSSING 

PLACE RUBBERIZED TYPE "O" OVERLAY 

ORTIZ ASPHALT PAVING 

SAN BERNARDINO, CA 92408 

382 EAST ORANGE SHOW ROAD 

MANASRAH, FATHI 

(951)277-8582 

9225 STELLAR CT "B" 

CORONA, CA 92883 

$2,889,510
 $1,638,700
 $1,632,211

02/27/09 
03/13/09 
07/21/09 

99%

 56%

08-RIV-215-33.8/38.1 
08-453104 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

RUIZ, MANUEL 

(951)821-8189

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$772,058
 $663,513

 $0

06/16/08 
07/16/08 
06/12/09 

100%

 86%

HB4N SWPPP (951)710-1000 

08-RIV-215-43.9/45.3 

HM2 

08-0L8604 

SWPPP 

IN RIVERSIDE COUNTY IN AND NEAR 

RIVERSIDE FROM 0.1 MILE NORTH OF 

COLUMBIA AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

CONSTRUCT CHAIN LINK FENCE 

ECONO FENCE INC 

RIVERSIDE CA 92509 

(951)685-5000 

5261 PEDLEY ROAD 

$98,278 
$0 
$0 

06/15/09 
07/16/09 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-1.1/13.3 IN RIVERSIDE COUNTY NEAR IDYLLWILD VULCAN MATERIALS COMPANY $1,455,900 06/16/09 0%
08-0L6804 
SARR-P243-(002)E 

FROM 1.1 MILES NORTH OF ROUTE 74/ 243 

SEPARATION TO CEDAR GLEN DRIVE AND 

WESTERN DIVISION 

P O BOX 3098 

$0
 $0

07/14/09 
0%

 P2-43 0-(2E) 
VARIOUS LOCATIONS 

--() 
CHIP SEAL 

SAN DIEGO CA 92163 

HM1 SWPPP (858)530-9400 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-10-17.6/0 IN SAN BERNARDINO CO NEAR FONTANA AT SOUTHWEST GENERAL ENGINEERING QURESHI MUJAHID $54,455 06/03/09 0%
08-0E9904 LOCUST AVENUE 

DRAINAGE SYSTEM RESTORATION 

INC 

3625 PLACENTIA LANE 
2023 CHICAGO AVE. 

SUITE B-6 

$0
 $0

06/24/09 
08/19/09 

0%

RIVERSIDE CA 92501 
RIVERSIDE, CA 92507 

HA42 WPCP (951)781-4303 
(951)232-8642 

08-SBD-10-24.0/33.6 IN SAN BERNARDINO COUNTY IN COLTON, TERNO, INC. OOI, KEE $9,921,522 06/28/07 0%

HB4N 

08-384204 
ACIM-X071-(052)E

LN62-08 0-(2) 

--() 

SWPPP 

SAN BERNARDINO, LOMA LINDA AND 

REDLANDS AT VARIOUS LOCATIONS 

WIDEN AND STRIPE RAMPS 
LA MIRADA, CA 90638 

15701 HERENO AVENUE 

(951)840-8323 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$9,869,490
 $707

07/16/07 
09/22/09 

0%

PLANT EST 

SATIS 

08-SBD-10-25.3/29.2 IN SAN BERNARDINO COUNTY IN SAN T D S ENGINEERING $875,962 03/20/09 0%
08-0H7604 BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UC TO 0.1 MILE 

1014 S WESTLAKE BLVD STE 1413 $0
 $0

04/02/09 
0%

WEST OF ALABAMA STREET OV 
WESTLAKE VILLAGE CA 91361 

INSTALL OVERHEAD SIGNS AND RESTRIPE 
(805)371-4639 

HB4N WPCP 

08-SBD-10-30.1/30.9 IN SAN BERNARDINO COUNTY IN REDLANDS CALIFORNIA ENGINEERING AND OBADIKE, JOE $224,658 06/09/08 100% 
08-0C5904 FROM 0.3 MILE WEST OF EUREKA STREET 

UNDERCROSSING TO 0.2 MILE WEST OF 6TH 

STREET UNDERCROSSIN 

INSTALL LIGHTING AND CURB RAMPS 

CONTRACTING INC 

FOUNTAIN VALLEY CA 92708 
(951)830-6821

16027 BROOKHURST ST STE G 240 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4572 

$216,720 
$0 

07/18/08 
06/01/09 

94% 

OVER RUN 
07/23/09 

HB4N WPCP (714)708-3544 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 08 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-10-31.1/31.1
 
08-0E5004
 

HB71 WPCP
 

08-SBD-15-.8/0
 
08-0F3404
 

HB4N WPCP
 

08-SBD-15-3.9/8.9
 
08-0G7404
 

HM3H WPCP
 

08-SBD-15-5.0/5.8
 
08-0H7904
 

HB4N SWPPP
 

08-SBD-15-6.7/0
 
08-0F7704
 

HB4N WPCP
 

08-SBD-15-22.5/0
 
08-0G4104
 
ACIM-4133-(004)E
 

IM41-33 -( )
 

HA23 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY ON ROUTES 10
 

AND 66 AT VARIOUS LOCATIONS
 

CONSTRUCT CURB RAMPS
 

IN SAN BERNARDINO COUNTY IN ONTARIO
 

AT JURUPA AVENUE OVERCROSSING
 

WIDEN CURB RETURN, RELOCATE SIGNALS
 

IN SAN BERNARDION COUNTY IN ONTARIO
 

AND RANCHO CUCAMMONGA AT VARIOUS
 

LOCATIONS
 

BRIDGE DECK REHABILITATION
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA FROM FOOTHILL BOULEVARD TO
 

CHURCH STREET.
 

WIDEN HIGHWAY
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

ON BASELINE ROAD FROM ROUTE 15
 

SOUTHBOUND ENTRANCE RAMP TO
 

NORTHBOUND EXIT RAMP
 

ADD SIDEWALK, CURB AND CURB RAMPS
 

IN SAN BERNARDINO COUNTY ABOUT 1.1
 

MILES NORTH OF ROUTE 138/15
 

SEPARATION AT POST MILE 22.5
 

REPAIR DRAINAGE SYSTEM SLOPES
 

Contractor 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

UNIQUE PERFORMANCE
 

CONSTRUCTION INC
 

1931 NEWPORT BLVD SUITE D
 

COSTA MESA CA 92627
 

(949)645-5025
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

POWELL CONSTRUCTORS
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

(909)356-8880
 

UNIQUE PERFORMANCE
 

CONSTRUCTION INC
 

1931 NEWPORT BOULEVARD SUITE
 

COSTA MESA CA 92627
 

(949)645-5025
 

SLATER INC
 

P O BOX 759
 

FONTANA CA 92334
 

(909)822-6800
 

Resident
 
Engineer
 

BERGEVIN, MIKE
 

119 N. MAPLE SUITE A
 

& U
 

CORONA, CA 92880
 

(951)232-3739


%Time
% Work 

Message 

26%


 1%


 0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
 

$499,489

 $7,335

 $7,335


 $171,715

 $0

 $0


 $452,800

 $0

 $0


 $956,216

 $0

 $0


 $229,580

 $0

 $0


 $601,120
 
$0
 
$0
 

02/11/09
 
03/04/09
 
09/21/09
 

05/26/09
 
06/09/09
 

05/15/09
 
06/03/09
 

06/10/09
 
06/24/09
 

06/15/09
 
07/03/09
 

06/24/09
 
07/14/09
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

08District 

08-SBD-15-28.9/40.4 

Fed Aid 
Pgm Code 

08-0K7604 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO CO. IN AND NEAR 

HESPERIA AND VICTORVILLE FROM OAK 

HILL ROAD TO ROUTE 18 JUNCTION. 

Description 

COLD PLANE .04', OVERLAY .08' 

Type Of Work 

MATICH CORPORATION 

Contractor 

SAN BERNARDINO, CA 

P.O. BOX 50000 

92412 

GONZALEZ, ALFONSO 

Resident 
Engineer 

(951)538-5218 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,480,485

Bid + CCOs

 $414,953

Comp To date

 $414,953

This Month 

01/12/09 

Awarded 

01/29/09 

Approved 

09/25/09 

Est Comp
Accepted 

22%

%Time

 12%

% Work 
Message 

HM1 WPCP 

08-SBD-15-40.1/42.7 

HA27 

08-0C8104 
ACIM-0015-(223)1 

ACIM-0015-(223)E 

--() 

SWPPP 

IN SAN BERNARDINO CO IN VICTORVILLE 

FROM 0.6KM SOUTH OF ROUTE 18/15 

SEPARATION TO 1.1KM NORTH OF MOJAVE 

DRIVE OVERCROSSING. 

UPGRADE AND PAVE MEDIAN BARRIER. 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GONZALEZ, ALFONSO A. 

(951)538-5218 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,862,775
 $3,243,488
 $201,874

12/03/08 
12/19/08 
08/11/09 

89%

 83%

08-SBD-15-41.7/42.4 

HE11 

HB4N 

08-333904 
DPIL-0061-(025) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0 

KM NORTH OF MAJAVE DRIVE 

WIDEN BRIDGE, RAMPS AND SIGNAL 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

SARKIN, SUE 

(951)232-7826 

15367 TAMARAK ROAD 

VICTORVILLE, CA 92392 

$5,678,258
 $5,900,906

 $700

03/16/07 
04/06/07 
07/24/09 

0%

 0%

PLANT EST 

SATIS 

08-SBD-15-65.8/130.1 
08-492904 

IN SAN BERNARDINO COUNTY NEAR BARSTOW 

AT VARIOUS LOCATIONS FROM OUTLET 

CENTER DRIVE OVERCROSSING TO ZZYZX 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$566,300
 $0
 $0

04/10/09 
04/28/09 

0%

 0%

HM3 WPCP 

ROAD OVERCROSSING 

SEAL BRIDGE DECK 
CORONA CA 92883 

(951)674-7352 

08-SBD-15-169.8/181.9 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$62,624,535
 $53,865,310
 $3,522,260

10/26/07 
11/15/07 
05/12/10 

41%

 84%

SUSPENDED 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

SAOUD, NAHRO 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$52,005,565 
$5,194,181 
$3,378,771 

01/16/09 
02/09/09 
12/03/10 

16% 

10% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 

08-SBD-18-18.8/25.8 

Fed Aid 

HB1 

Pgm Code 

08-0K8704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

Description 

INSTALL METAL BEAM GUARDRAILING 

Type Of Work 

D C HUBBS CONSTRUCTION 

Contractor 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

Resident 
Engineer 

$704,933

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/08/09 

Awarded 

06/24/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-18-31.5/39 

HM1 

08-0K6204 
SARR-P018-(037)E 

P0-18 0-(7E) 

--() 

WPCP 

IN SAN BERNARDINO CO AT RUNNING 

SPRINGS ARROWBEAR LAKE AND SNOW 

VALLEY FROM WAGON WHEEL DRIVE TO 

LAKEVIEW POINT 

HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING INC 

COLTON CA 92324 

(909)388-1200 

P O BOX 883 

$1,025,000
 $0
 $0

06/16/09 
06/23/09 

0%

 0%

08-SBD-18-43.0/53.1 
08-0L9204 

IN SAN BERNARDINO CO IN AND NEAR BIG 

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM 

TO PINEVIEW DRIVE 

SLURRY SEAL 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO, CA 95798 

P.O. BOX 981330 

BOULOS, IHAB 

236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO, CA 92408 

$627,900
 $0
 $0

05/29/09 
06/16/09 
10/05/09 

0%

 0%

HM1 WPCP 
(951)232-7582 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,359,589
 $5,614,609
 $1,658,470

12/03/08 
12/19/08 
10/08/10 

61%

 17%

08-SBD-18-46.0/47 
08-0E6104 

IN SAN BERNARDION COUNTY IN BIG BEAR 

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD 

INSTALL CHANGEABLE MESSAGE SIGN 

T D S ENGINEERING 

WESTLAKE VILLAGE CA 91361 

1014 S WESTLAKE BLVD STE 1413 

$171,303
 $0
 $0

05/27/09 
07/15/09 

0%

 0%

HB4N WPCP 

(805)371-4639 

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$131,888 
$745 

$0 

02/23/09 
03/13/09 
07/31/09 

0% 

1% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-60.8/73.8 IN SAN BERNARDINO CO NEAR BIG BEAR SULLY MILLER CONTRACTING $499,455 05/27/09 0%
08-0L2804 
SARR-P018-(038)E

CITY FROM SNUBBING POST GRADE ROAD TO 

0.6 MI SOUTH OF CUSHENBURY CREEK AND 

COMPANY 

1100 E ORANGETHORPE AVE STE20 

$0
 $0

06/04/09 
0%

 P0-18 0-(8E) 
VARIOUS LOCATIONS 

--() 
REPLACE AC SURFACING 

ANAHEIM CA 92801 

HM1 WPCP (714)578-9600 

08-SBD-18-72.1/87.9 IN SAN BERNARDINO COUNTY IN AND NEAR MATICH CORPORATION PARVINJAH, MOHSEN $1,876,678 04/27/09 22%
08-0L7404 APPLE VALLEY FROM MERIDIAN ROAD TO 

CENTRAL ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
SAN BERNARDINO, CA 

P.O. BOX 50000 

92412 
(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$22,040
 $22,040

05/05/09 
09/04/09 

1%

HM1 WPCP 

08-SBD-38-7.7/15 IN SAN BERNARDION CO IN AND NEAR MANHOLE ADJUSTING CONTRACTORS BOULOS, IHAB $1,590,856 04/14/09 20%
08-0L2904 REDLANDS AND YUCIPA FROM 0.1 MI WEST 

OF AMETHYST STREET TO VALLEY OF THE 

FALLS DRIVE 
PICO RIVERA, CA 90660 

9500 BEVERLY RD. 236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO, CA 92408 

$199,779
 $199,779

04/24/09 
08/21/09 

13%

HM1 WPCP 
PLACE ASPHALT RUBBER SEAL OVERLAY (951)232-7582 

08-SBD-40-3.0/15.4 IN SAN BERNARDINO COUNTY IN AND NEAR SULLY MILLER CONTRACTING $2,665,805 03/27/09 0%
08-0L3604 DAGGET FROM 0.2 MI WEST OF PELELIU 

DITCH BRIDGE TO GAS LINE WASH BRIDGE 

COMPANY 

1100 E ORANGETHORPE AVE NO 20 

$0
 $0

04/10/09 
0%

PLACE RUBBERIZED HMA OVERLAY 
ANAHEIM CA 92801 

HM1 WPCP (714)578-9600 

08-SBD-40-77.4/0 IN SAN BERNARDINO COUNTY NEAR LUDLOW O DONNELL CONSTRUCTION INC MINA, EHAB $201,220 03/25/09 100%
08-0E4304 AT THE WILLOW SPRINGS 

SEAL BRIDGE DECK 

WASH BRIDGE 

SAN DIMAS CA 917732911 

559 W COVINA BOULEVARD 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$199,179
 $0

04/03/09 
07/07/09 
07/08/09 

100%

(909)394-4510 
(951)232-6415 COMPLETED 

HM3 WPCP 

08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 HIGHLAND CONSTRUCTION INC. SHAHIDI, SHAINE $2,193,746 02/02/09 42% 
08-0L6404 MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY WASH 

STELLE KRISTI 

133 N PIXLEY STREET 
222 E MAIN STREET 

SUITE 208 

$752,625 
$177,436 

02/24/09 
01/26/10 

34% 

HM3 WPCP 

BRIDGE 

REPAIR GIRDERS 
ORANGE, CA 92868 

(951)232-7839

BARSTOW, CA 92311 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-89.0/119 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY SHAHIDI, SHAINE $47,828,932 09/20/07 94%

HA22 

08-486304 
ACIM-040 -(054)8 

--() 

SWPPP 

FROM 2.4 KM WEST OF FORTRESS WASH 

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH 

BRIDGE 

REHABILITATE PAVEMENT 

ATTN: SHANE MOORE 

INDIO CA 92203 

38000 MONROE STREET 

(951)232-7839 

222 E MAIN STREET, 

SUITE 208 

BARSTOW CA 92311 

$46,014,008
 $137,065

10/05/07 
08/12/09 

98%

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC 

12112 SEVERN WAY 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$411,067
 $1,909

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
RIVERSIDE CA 92503 

(951)232-6497 PLANT EST 

HA25 SWPPP (951)734-6161 
SATIS 

08-SBD-60-3.4/3.5 IN SAN BERNARDINO COUNTY IN CHINO AT MR. DICK VOGELS PETERSON CHASEKAWWA, JABRA $360,072 04/30/08 0%
08-0C0804 MOUNTAIN AVENUE EASTBOUND 

WIDEN EXISTING RAMP 

OFF-RAMP GENERAL ENGINEERING 

CONSTRUCTION INC. 
2023 CHICAGO AVENUE 

SUITE B6 

$390,088
 $1,856

05/14/08 
08/04/09 

0%

1792 KAISER AVENUE RIVERSIDE, CA 92507 PLANT EST 

HB4N WPCP IRVINE, CA 92614-5706 
(951)276-1938 SATIS 

08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC $160,064 06/15/09 0%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION 

UPGRADE TRAFFIC SIGNALS 

P O BOX 7339 $0
 $0

07/09/09 
0%

RIVERSIDE CA 92513 

(951)352-9646 

HB4N WPCP 

08-SBD-62-29.1/30.1 IN SAN BERNARDINO CO IN TWENTYNINE AUTOBAHN CONSTRUCTION INC. CALIXTO, MIGUEL $1,233,246 03/25/09 100%
08-0E1104 PALMS FROM CANYON ROAD TO 0.1 MI EAST 

OF EL CAMINO ROAD 

HMA OVERLAY 
ORANGE CA 92867 

933 N BATAVIA STREET 

(951)232-8957 

119 N MAPLE STREET 

CORONA, CA 92880 

$1,269,879
 $0

04/06/09 
07/06/09 

100%

COMPLETED 
07/07/09 

HB4N SWPPP 

08-SBD-62-31.1/31.5 IN SAN BERNARDINO COUNTY IN P T M GENERAL ENGINEERING TABA, ISSA $298,519 09/29/08 100% 
08-482604 TWENTYNINE PALMS FROM 0.1 MILE WEST 

OF MOJAVE AVENUE TO 0.1 MILE EAST OF 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DR. 

REDLANDS, CA 92374-4562 

$262,217 
$0 

10/28/08 
06/12/09 

89% 

ALPINE AVENUE 

INSTALL TRAFFIC SIGNAL 
RIVERSIDE CA 925137745 

(951)840-8234

HB4N WPCP (951)710-1000 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 

08-SBD-62-55.0/79.5 

Fed Aid 
Pgm Code 

08-0H6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

Description 

RESURFACE EXISTING PAVEMENT 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

Resident 
Engineer 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,803,600

Bid + CCOs

 $1,812,973

Comp To date

 $0

This Month 

05/25/07 

Awarded 

06/14/07 

Approved 

10/05/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 WPCP (951)684-5360 

08-SBD-62-133.5/137.5 

HM1 

08-0L7504 
SARR-P062-(026)E 

P0-62 0-(6E) 

--() 

WPCP 

IN SAN BERNARDINO CO ABOUT 8.5 MI 

WEST OF EARP FROM 4.9 MILES WEST TO 

0.9 MILES WEST OF RIO MESA DRIVE 

REPLACE AC SURFACING 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

VERLENGIA, ROMANO 

(951)538-9810 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374-5014 

$566,222
 $0
 $0

06/03/09 
06/16/09 
09/21/09 

0%

 0%

08-SBD-83-.9/1 

HA21 

08-449714 

WPCP 

IN SAN BERNARDINO COUNTY IN CHINO AT 

CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 

PACIFIC RESTORATION GROUP INC 

CORONA CA 92877 

(951)734-9809 

SPRAY, MICHAEL 

(951)232-6497 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$203,350
 $143,161

 $8,402

02/08/08 
03/05/08 
03/24/10 

65%

 70%

08-SBD-95-42.4/43 

HB1 

08-259604 
ACHS-P095-(021)E

PHP0-95 0-(1E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR NEDDLES 4.3 

MILES TO 4.9 MILES NORTHY OF HAVASU 

LAKE ROAD 

INSTALL MEDIAN BUFFER 

J MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

EMUH, GODWIN 

(951)232-3706

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,223,077
 $85,725
 $85,725

05/19/09 
06/05/09 
10/14/09 

26%

 7%

08-SBD-138-9.0/13 

HM1 

08-0L3104 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 2 

MILES WEST OF CAJON JUNCTION FROM 2.5 

MI E OF RTE 138/2 SEPARATION TO 0.1 

MI W OF LONE PINE CANYO 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$477,777
 $0
 $0

04/13/09 
04/28/09 

0%

 0%

08-SBD-138-23.0/23.2 

HB1 

08-0F7804 

SWPPP 

IN SAN BERNARDION COUTY NEAR 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$280,629 
$0 
$0 

03/16/09 
03/27/09 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $826,938 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY, CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$770,297
 $2,724

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-215-.4/4.2 IN SAN BERNARDINO COUNTY IN COLTON AT J MC LOUGHLIN ENGINEERING CO QURESHI, MUJAHID $341,174 03/02/09 100%

HM3 

08-0K7004 

WPCP 

VARIOUS LOCATIONS FROM IOWA AVENUE 

OVERCROSSING TO SANTA ANA RIVER 

BRIDGE 

TREAT BRIDGE DECKS 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10644 FULTON COURT 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$318,668
 $0

03/20/09 
07/09/09 

100%

COMPLETED 
07/09/09 

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $82,871,250 11/21/07 59%

HB5 

08-007174 
PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 
NORTH HIGHLANDS, CA 

P.O. BOX 620 

95660 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$58,710,102
 $3,674,351

12/14/07 
07/11/11 

71%

HE11 

08-SBD-215-10.0/17.6 IN SAN BERNARDINO COUNTY IN SAN MATICH CORPORATION MINA, EHAB $3,699,999 03/09/09 83%
08-0H3204 
ACIM-2151-(224)E 

--() 

BERNARDINO FROM ROUTE 215/210 

SEPARATION TO ROUTE 215/15 

SEPARATION. 
SAN BERNARDINO, CA 

P.O. BOX 50000 

92412 
(951)232-6415

15367 TAMARACK RD 

VICTORVILLE, CA 92392 

$3,847,516
 $2,095,081

03/16/09 
08/03/09 

97%

COLD PLANE AND OVERLAY HMA TYPE A 
HA22 WPCP 

08-SBD-215-17.3/0 IN SAN BERNADINO COUNTY NEAR DEVORE O DONNELL CONSTRUCTION INC $35,625 03/11/09 0%
08-0K6904 AT DEVORE ROAD OCERCROSSING. 

TREAT BRIDGE WITH METHACRLYLATE. 
SAN DIMAS CA 917732911 

559 W COVINA BLVD $0
 $0

03/27/09 

07/21/09 

0%

(909)394-4510 

HM3 WPCP 

08-SBD-247-22.1/38.6 IN SAN BERNARDINO COUNTY ABOUT 8 MI GRAHAM CONTRACTORS INC $906,427 05/15/09 0% 
08-0L9404 WEST OF LANDERS FROM 0.1 MI WEST OF 

VALLEY VISTA ROAD TO DALLAS AVENUE 

P O BOX 26770 $0 
$0 

06/02/09 
0% 

SEAL COAT AND DIGOUTS 
SAN JOSE CA 95159 

(408)293-9516 

HM1 WPCP 
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Statement of Ongoing Contracts as of 07/20/09
08/03/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-259-/1.5 IN SAN BERNARDINO COUNTY IN SAN MATICH CORPORATION BERGEVIN, MIKE $379,963 04/23/09 64%

HM1 

08-0K6104 

WPCP 

BERNARDINO FROM 0.1 MILE SOUTH OF 

16TH STREET OVERCROSSING TO E STREET 

OVERCROSSING 

HOT MIX ASPHALT OVERLAY 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

(951)232-3739 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880 

$3,200
 $3,200

05/04/09 
08/07/09 

1%

08-SBD-395-52.0/58 IN SAN BERNARDINO CO NEAR KRAMER GRANITE CONSTRUCTION COMPANY $1,168,042 06/16/09 0%
08-0K8004 
SARR-P395-(225)E 

JUNCTION FROM FEDERAL PRISON CAMP TO 

1.5 MILES SOUTH OF FREMONT ROAD AND 

P O BOX 50085 $0
 $0

06/25/09 
0%

 P3-95 2-(5E) 
VARIOUS LOCATIONS 

WATSONVILLE CA 950775085 

--() 
OVERLAY RUBBERIZED HOT MIX ASPHALT 

(831)724-1011 

HM5 WPCP 

08-SBD-395-68.0/72 IN SAN BERNARDINO COUNTY IN J MC LOUGHLIN ENGINEERING CO MINA, EHAB $980,080 03/05/09 100%
08-0K7904 VICTORVILLE, ADELANTO AND AT ATOLIA 

AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$988,554
 $0

03/23/09 
07/09/09 

100%

COMPLETED 
07/09/09 

HM5 WPCP (909)944-1037 

08-SBD-5506-/0 IN SAN BERNARDINO COUNTY IN FONTANA RIVERSIDE CONSTRUCTION COMPANYLENART, ELVIRA $3,218,124 11/15/07 0%

HB4N 

08-3770U4 
CMLN-6208-(014)E

--() 

SWPPP 

AT THE LOCATION FOR THE FUTURE 

SOUTHERN REGIONAL LABORATORY AND 

TRANSPORTATION MANAGEMENT CENT 

CONSTRUCT PARK AND RIDE 

INC 

RIVERSIDE CA 92502 

(951)682-8308 

P O BOX 1146 

(951)232-8949 

3474 NIKI WAY 

RIVERSIDE, CA 

$3,149,300
 $5,040

12/14/07 
09/04/09 

0%

PLANT EST 

SATIS 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY IN ANGELUS DRP NATIONAL INC. GADALLA, AMGAD $996,778 08/26/08 79%
08-479504 OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION 

UPGRADE MAINTENANCE FACILITIES 
WEST COVINA, CA 91791 

2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. 

STE #109 

SAN BERNARDINO, CA 92408 

$845,627
 $18,449

09/25/08 
08/21/09 

84%

HA12 
(909)844-9731 

08-SBD-5714-/0 IN SAN BERNARDION COUNTY NEAR VANCE CORPORATION BOULOS, IHAB $316,014 04/06/09 39% 
08-0K7804 FAWNSKIN AT THE FAWNSKIN MAINTENANCE 

STATION 

REPLACE EXITING ASPHALT CONCRETE 
RIALTO, CA 92377 

2271 N. LOCUST AVE. 236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO, CA 92408 

$106,426 
$105,626 

04/22/09 
11/03/09 

33% 

HA12 SWPPP 
(951)232-7582
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Statement of Ongoing Contracts as of 07/20/09
08/03/09
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $27,556,229 03/03/08 38%
 
08-0H2824 $13,816,197 03/21/08
AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
 3474 NIKI WAY 50%


$898,602 04/04/12

AT 13970 VICTORIA STREET RIVERSIDE, CA 92507


ANAHEIM, CA 92805

CONSTRUCT NEW MATERIAL LABORATORY (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $473,416,260 Completed to Date: $276,500,444 Work This Month: $24,057,151



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-.2/6.7 08-0K5004 

08-RIV-10-8.1/24.2 08-1A9904 

08-RIV-10-56.7/0 08-0K1804 

08-RIV-10-60.9/74 08-0L9604 

08-RIV-10-/8.2 08-472304 

08-RIV-10-25.1/44.5 08-0L6704 

08-RIV-10-90.9/93.6 08-0K6804 

08-RIV-15-33.2/38.3 08-0L7304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-15-/41.8 08-0J7104 

08-RIV-60-7.1/12.1 08-0L6304 

08-RIV-60-8.8/11.8 08-0L2504 

08-RIV-60-.4/8.4 08-0L2604 

08-RIV-79-34.5/0 08-0H1904 

08-RIV-79-16.6/0 08-0J0604 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-5.5/7 08-0K7404 

08-RIV-91-.6/1.2 08-456614 

08-RIV-95-24.9/32.7 08-434304 

08-RIV-111-48.4/0 08-0C1904 

08-RIV-215-22.5/38 08-0L5604 

08-RIV-215-43.9/45.3 08-0L8604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-8.4/45.3 08-0C7414 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-1.1/13.3 08-0L6804 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-17.6/0 08-0E9904 

08-SBD-10-25.3/29.2 08-0H7604 

08-SBD-10-30.1/30.9 08-0C5904 

08-SBD-10-31.1/31.1 08-0E5004 

08-SBD-10-24.0/33.6 08-384204 

08-SBD-15-.8/0 08-0F3404 

08-SBD-15-3.9/8.9 08-0G7404 

08-SBD-15-5.0/5.8 08-0H7904 

08-SBD-15-6.7/0 08-0F7704 

08-SBD-15-22.5/0 08-0G4104 

08-SBD-15-40.1/42.7 08-0C8104 

08-SBD-15-41.7/42.4 08-333904 

08-SBD-15-65.8/130.1 08-492904 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-28.9/40.4 08-0K7604 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-31.5/39 08-0K6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-43.0/53.1 08-0L9204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-46.0/47 08-0E6104 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-60.8/73.8 08-0L2804 

08-SBD-18-72.1/87.9 08-0L7404 

08-SBD-38-7.7/15 08-0L2904 

08-SBD-40-3.0/15.4 08-0L3604 

08-SBD-40-77.4/0 08-0E4304 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-89.0/119 08-486304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-3.4/3.5 08-0C0804 

08-SBD-62-12.4/0 08-0G6104 

08-SBD-62-29.1/30.1 08-0E1104 

08-SBD-62-31.1/31.5 08-482604 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-133.5/137.5 08-0L7504 

08-SBD-83-.9/1 08-449714 

08-SBD-95-42.4/43 08-259604 

08-SBD-138-9.0/13 08-0L3104 

08-SBD-138-23.0/23.2 08-0F7804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-210-9.4/11 08-204324 12
 

08-SBD-215-.4/4.2 08-0K7004 12
 

08-SBD-215-4.8/6.5 08-007174 12
 

08-SBD-215-10.0/17.6 08-0H3204 12
 

08-SBD-215-17.3/0 08-0K6904 12
 

08-SBD-247-22.1/38.6 08-0L9404 12
 

08-SBD-259-/1.5 08-0K6104 13
 

08-SBD-395-52.0/58 08-0K8004 13
 

08-SBD-395-68.0/72 08-0K7904 13
 

08-SBD-5506-/0 08-3770U4 13
 

08-SBD-5708-/0 08-479504 13
 

08-SBD-5714-/0 08-0K7804 13
 

08-SBD-5730-/0 08-0H2824 14
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $235,477,476  $139,922,277


-S- FEDERAL AID (SECONDARY) $47,114,946  $18,741,651


-SH- STATE HIGHWAY $77,347,662  $36,342,156




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

08 

Category

 $473,416,260

 $113,476,176

 Bid + CCO

 $276,500,444 

$81,494,360

 Work Comp 

08 $9,080,184 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $9,080,184 


	08

