
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT, CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,641,551 11/16/09 26%
 $8,683,986
 $1,973,847

12/10/09 
10/12/11 

38%

 $42,298,835 11/21/08 0%
 $32,014,271
 $1,831,821

12/30/08 
12/09/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 0%
 $13,757,362

 $5,793
12/13/07 
12/16/10 

0%

PLANT EST 

SATIS 

$357,336 03/18/10 100%
 $207,889
 $118,065

04/07/10 
08/06/10 

58%

 $134,011 05/25/10 0%
 $0
 $0

06/15/10 
0%

 $4,449,300 06/23/10 0% 
$0 
$0 

07/14/10 
0% 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

08/02/10 

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 07/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-60-19.1/20.4 IN RIVERSIDE COUNTY IN MORENO VALLEY VICTORY ENGINEERS INC $172,153 04/20/10 0%

08-0L2104 $0 05/25/10
AT MORENO BEACH DRIVE OVERCROSSING 575 E ALLUVIAL AVENUE STE 106
 0%


$0

AND AT REDLANDS BOULEVARD
 

FRESNO CA 93720

OVERCROSSING
 

(559)439-7700

REPLACE ASPHALT CONCRETE SURFACING
 

HM3 WPCP
 

08-RIV-74-71.8/92	 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,627,357 05/26/10 0%


LOCATIONS FROM 2.8 MILES WEST OF LIVE P.O. BOX 981330
08-0N2704	 $0 06/14/10
9225 STELLAR CT. #B	 0%

$0 09/22/10


OAK STORE ROAD TO 1.3 MILES WEST OF CORONA, CA 92883

WEST SACRAMENTO, CA 95798


CAHUILLA WAY	 (951)277-8582
 
SLURRY SEAL PAVEMENT
 

HM1 SWPPP
 

08-RIV-78-3.3/0	 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 0%


THE PALO VERDE DRAIN BRIDGE APPLEGARTH
08-422204	 $1,056,652 09/02/09
73-800 DINAH SHORE	 0%

SARR-P078-(108)E	 $0 02/07/11


REPLACE CONCRETE BRIDGE 6005 TYLER STREET
 DR. SUITE 101
 
P0-78 1-(8E)
 

PALM DESERT, CA 92211	 PLANT EST

--()	 RIVERSIDE, CA 92503
 

(951)232-7259	 SATIS

HA21 SWPPP
 

08-RIV-79-/15.6	 IN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. MANASRAH, FATHI $113,276 04/06/10 100%


FROM SAN DIEGO COUNTY LINE TO 1.1 P.O. BOX 11238
08-0L2404	 $110,662 04/23/10
9225 STELLAR CT.	 100%

$0 06/28/10


MILES WEST OF ANZA ROAD
 SUITE B
 06/29/10

INSTALL RUMBLE STRIP CORONA, CA 92883 COMPLETED
 

SANTA ANA, CA 92711
 

(951)232-8614

HB1 WPCP
 

08-RIV-86-4.4/0	 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS $334,682 07/07/10 0%


KINGS STORMWATER CHANNEL WEST COAST INC
08-0M8104	 $0 07/27/10
 
0%


$0

REPLACE BRIDGE DECK TREATMENT 3701 MALLARD DRIVE
 

BENICIA CA 94510
 

HA21 SWPPP (707)746-8028
 

08-RIV-91-.1/5.9	 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,839,929 01/26/10 54%
 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI P.O. BOX 2229
08-0A5504	 $3,424,949 02/16/10
9225 STELLAR COURT	 57%

IM- -( )	  $1,107,990 11/24/10


W/O MCKINLEY ST SUITE B
 
--() CORONA, CA 91718


OVERLAY AND SLAB REPLACEMENT	 CORONA, CA 92883
 

(951)232-3610

HA22 SWPPP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08/02/10 

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 07/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%

08-474104 $1,926,986 12/05/06
0.2 KM WEST OF LINCOLN AVENUE SERVICES
 464 WEST 4TH STREET	 0%


$5,838 12/24/10

OVERCROSSING TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F
 MS 1104
 
UNDERCROSSING SAN BERNARDINO, CA PLANT EST


ORANGE CA 92868

PLANTING AND IRRIGATION
 92401-1400	 SATIS


HA25 SWPPP	 (714)835-4447
 
(951)232-6478
 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%

08-0C4004 $317,669 03/07/07
SOUTH OF BANNING AT INDIAN VISTA SEPEHRI
 2781 W. RAMSEY	 100%


$0 07/03/07

POINT	 8 MCLAREN, SUITE #8 STREET, STE #7
 
UPGRADE INDIAN VISTA POINT BANNING, CA 92220


IRVINE, CA 92318
 
(951)538-9810


HB71 WPCP
 

08-SBD-10-20.0/30.1	 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC $1,787,782 06/09/10 0%


RIVERSIDE OVERCROSSING TO NEW YORK 9685 VIA EXCELENCIA SUITE 200
08-0J8804	 $0 06/28/10
 
0%


$0

UNDERCROSSING
 

SAN DIEGO CA 92126

REHABILITATE BRIDGE DECKS
 

(858)536-3100
 

HM3 WPCP
 

08-SBD-10-25.2/29.3	 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES $466,626 06/28/10 0%


BERNARDINO, LOMA LINDA AND REDLANDS INC
08-0H9304	 $0 07/20/10
 
0%


$0

FROM WATERMAN AVENUE UNDERCROSSING TO 4215 TIERRA REJADA RD STE 184
 

ALABAMA STREET OVERCROS
 
MOORPARK CA 93021


INSTALL OVERHEAD SIGN STRUCTURES
 
HB4N WPCP (805)523-1914
 

08-SBD-15-16.0/0	 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC $267,618 05/19/10 0%


AT CAJON CREEK BRIDGE 575 E ALLUVIAL AVENUE STE 106
08-0J9204	 $0 06/02/10
 
0%


$0

BRIDGE DECK OVERLAY
 

FRESNO CA 93720
 

(559)439-7700
 

HM3 WPCP
 

08-SBD-15-43.0/80.9	 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 69%
 

VICTORVILLE AND BARSTOW FROM STODDARD 11861 BRANFORD STREET
08-0N1704	 $311,050 04/29/10
15367 TAMARACK ROAD	 73%

$196,850 08/09/10


WELLS ROAD TO CALICO DITCH VICTORVILLE, CA 92392

SUN VALLEY CA 91352


INSTALL PAVEMENT MARKERS (951)232-6415

(818)834-8189
 

HA23 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 

08-SBD-15-169.8/181.9 

Fed Aid 

HA22 HB1 

Pgm Code 

08-4393U4 

Contract 

ACIM-015 -(042)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

Description 

CONSTRUCT TRUCK DESCENDING LANE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

Resident 
Engineer 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$63,076,844

Bid + CCOs

 $64,851,388

Comp To date

 $0

This Month 

10/26/07 

Awarded 

11/15/07 

Approved 

07/20/10 

Est Comp
Accepted 

73%

%Time

 97%

% Work 
Message 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$53,306,703
 $42,440,388
 $4,012,542

01/16/09 
02/09/09 
12/22/10 

73%

 79%

08-SBD-18-20.3/20.9 

HB1 

08-0K6404 

WPCP 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

DRIVE 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$253,053
 $159,445
 $95,022

08/11/09 
08/28/09 
08/02/10 

95%

 63%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,069,576
 $360,928
 $202,909

10/22/09 
12/14/09 
01/27/14 

42%

 34%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,537,351
 $18,948,944
 $2,543,814

12/03/08 
12/19/08 
04/01/11 

55%

 56%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,394,887 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 50%

HB1 

08-0J6704 

WPCP 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 
YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,139
 $141,394

03/13/09 
08/18/10 
07/27/10 

95%

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,602,629 09/25/09 79%
08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$1,341,997
 $199,978

10/07/09 
09/14/10 

52%

HA21 SWPPP 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY $2,618,618 06/09/10 0%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 $0
 $0

07/01/10 
0%

(831)724-1011 

HM1 WPCP 

08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 84%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$159,432
 $0

01/12/10 
06/28/10 

93%

COMPLETED 
07/02/10 

HB71 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION BOULOS, IHAB $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA, CA 92399 

37306 VISTA VIEW DRIVE 

(951)232-7582 

236 ORANGE SHOW RD. 

SUITE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

07/13/10 
0%

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC. RAMI ALABBASI, YANG, CHAD $135,859 03/22/10 64% 
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 

REDIRECT STORM WATER RUNOFF 

PROJECT MANAGER 

16810 VAN BUREN BLVD STE 200 
9225 STELLAR COURT 

SUITE B 

$91,563 
$91,563 

04/15/10 
08/09/10 

67% 

HA42 WPCP 

RIVERSIDE, CA 92504 
(951)232-7638

CORONA, CA 92883 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$435,310
 $6,313

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC $480,325 06/16/10 0%
08-0M5004 FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

P O BOX 11238 $0
 $0

07/13/10 
0%

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

HA22 WPCP 

08-SBD-60-7.8/8.3 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL QURESHI, MUJAHID $110,455 04/28/10 71%
08-0L4904 FROM 0.3 MI EAST OF VINEYARD AVENUE 

UNDERCROSSING TO 0.5 MI EAST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2023 CHICAGO AVE. 

SUITE B-6 

$86,707
 $86,707

05/11/10 
08/03/10 

78%

HM1 WPCP 

MILLEKEN AVENUE UNDERCROS 

APPLY METHACRYLATE TO BRIDGE DECK 
IRVINE CA 92614 

(949)252-0441 
(951)232-8642 

RIVERSIDE, CA 92507 

08-SBD-62-7.6/8.5 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC $553,571 06/03/10 0%
08-0K8804 
ACHS-PO62-(027)E 

YUCCA VALLEY FROM YUCCA PARK ROAD TO 

SHAFTNER AVENUE 

11172 WESTERN AVENUE $0
 $0

06/30/10 
0%

G P0-62 0-(7E) 
INSTALL MEDIAN BARRIER 

STANTON CA 90680 

--() (714)893-0551 

HB1 WPCP 

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST $2,157,815 06/07/10 0%
08-0N1104 MANTONYA RD & FROM 10 MILES E/O 

MOUNTAIN PUMPING PLANT RD TO 

IRON CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

06/25/10 
0%

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 
RIVERSIDE CA 925092405 

HM1 WPCP (951)684-5360 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-/11.1 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC PARVINJAH, MOHSEN $2,198,047 01/26/10 100%
08-0M8504 YUCCA VALLEY AND TWETYNINE PALMS FROM 

RIVERSIDE CO LINE TO CHURCH STREET 

AND VARIOUS LOCATIONS 

PLACE SLURRY SEAL 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,667,471
 $0

03/02/10 
06/24/10 

100%

COMPLETED 
06/25/10 

HM1 WPCP 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,264,604 12/24/09 100%

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

(951)232-7582 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$894,693
 $132,334

01/19/10 
09/17/10 

69%

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL INC $1,501,945 05/24/10 0%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

P O BOX 50085 $0
 $0

06/15/10 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

08-SBD-95-10.0/0 IN SAN BERNARDINO CO NEAR VIDAL BLANCO CONSTRUCTION MINA, EHAB $225,110 01/19/10 91%
08-0M7804 JUNCTION AT ROUTE 62 / ROUTE 95 AT 

THE AGRICULTRUAL INSPECTION STATION 

REMOVE STRUCTURAL SECTION 
RIVERSIDE CA 92503 

(951)906-1661 

4435 CARLSON PLACE 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$191,769
 $0

03/02/10 
06/23/10 

98%

COMPLETED 
07/07/10 

HA22 WPCP 

08-SBD-95-37.3/47.6 IN SAN BERNARDINO CO NEAR NEEDLES CRUCO CONSTRUCTION GROUP INC. DAVIS, DARCY $1,105,995 03/10/10 81%
08-0N1004 FROM HAVASU LAKE ROAD TO PIPELINE 

ROAD AND FROM GOFFS ROAD TO 7 MILES 

ATTN: DAVID CRUCE 

2443 FOUNDRY PARK AVENUE 
94200 CLARK MOUNTAIN 

ROAD 

$407,135
 $407,135

04/07/10 
07/23/10 

37%

HM1 WPCP 

SOUTH NEVADA STATE LINE 

REPAIR PAVEMENT 
FRESNO, CA 93706 

(951)232-6000 

MOUNTAIN PASS, CA 92366 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0% 

HB1 

08-0F7804 

SWPPP 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 236 ORANGE SHOW RD. 

STE 109 

SAN BERNAARDINO, CA 

92408 

$377,376 
$763 

03/27/09 
11/10/10 

0% 

PLANT EST 

SATIS 
(909)844-9731
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

08District 

08-SBD-210-9.4/11 

Fed Aid 

HE11 

Pgm Code 

08-204324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY AT RANCHO 

CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

Description 

MITIGATION PLANTING 

Type Of Work 

JMA CONSTRUCTION CO. 

Contractor 

SEMI VALLEY, CA 93063 

6143 HOPE STREET 

SPRAY, MICHAEL 

Resident 
Engineer 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$829,605

Bid + CCOs

 $787,824

Comp To date

 $1,484

This Month 

09/21/07 

Awarded 

11/14/07 

Approved 

01/17/12 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-210-23.5/31.1 
08-0M3304 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$741,934
 $0
 $0

06/29/10 
07/13/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

08-SBD-215-4.8/6.5 

HB5 

08-007174 
PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 

MCM CONSTRUCTION INC. 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620 

YOGARAJAH, MANNY 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$83,763,745
 $82,263,818
 $1,744,684

11/21/07 
12/14/07 
08/03/11 

99%

 96%

HE11 

08-SBD-215-8.8/11.6 

HB5 

08-4440U4 

SWPPP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS, CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

(951)830-6864

850 S. VIA LATA, STE 

100A 

COLTON, CA 92324 

$65,989,134
 $15,293,072
 $2,803,454

10/23/09 
11/17/09 
01/24/13 

16%

 23%

08-SBD-215-12.8/17.1 

HB1 

08-0K8504 
ACHS- 215-(226)1 

IMG- 215-(226)1

--() 

WPCP 

IN SAN BERNARDINO FR 1.2MI N/O UNIV 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR 

1.5MI N/O LITTLE LEAGUE DR OC TO 

0.2MI S/O DEVORE RD OC 

INSTALL METAL BEAM GUARD RAIL 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

$328,184
 $0
 $0

05/13/10 
06/07/10 

0%

 0%

08-SBD-247-/8.5 

HM1 

08-0M8604 
ACST-P247-(009)E 

P2-47 0-(9E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR YUCCA 

VALLEY FROM ROUTE 62/247 SEPARATION 

TO TRACEY BOULEVARD AND FROM DALLAS 

ROAD TO CHUCKWAGON RO 

PLACE OPEN GRADED FRICTION COURSE 

MATICH CORPORATION 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

$4,320,234 
$0 
$0 

06/16/10 
07/09/10 

0% 

0% 
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Statement of Ongoing Contracts as of 07/20/10
08/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-330-35.0/37.5 IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING PAIBUL, SENI $6,010,000 03/11/10 100%
08-0P6604 SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

COMPANY INC. 

10641 FULTON CT. 
4627 VIAGGIO CIRCLE 

RIVERSIDE, CA 92509 

$3,666,537
 $0

03/11/10 
07/31/10 

61%

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 
RANCHO CUCAMONGA, CA 91730 

(909)553-6234 OVER RUN 

2010 

201130 
CULVERT/RESTORE AC 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $4,658,725 06/24/10 0%
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

P O BOX 50085 $0
 $0

07/13/10 
0%

TRONA ROAD 
WATSONVILLE CA 95077 

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER AUTOBAHN CONSTRUCTION INC AL-KHATEEB, TAGHREED $105,966 04/06/10 77%
08-0L3204 FROM 4.4 MILES SOUTH OF KRAMER ROAD 

TO 0.1 MILE SOUTH OF ROUTE 395/58 

SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$97,578
 $97,578

04/23/10 
07/29/10 
07/28/10 

92%

HB1 WPCP 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER $317,061 05/24/10 0%
08-0M5604 OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION ON HIGHWAY 38 

1361 E GARTEN DRIVE $0
 $0

06/15/10 
0%

REPLACE PAVEMENT 
PLACENTIA CA 92870 

(714)646-3697 

HA12 SWPPP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,683,050 03/03/08 71% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM, CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE, CA 92507 

$26,176,788 
$387,178 

03/21/08 
05/09/12 

92% 

HA13 SWPPP 

Totals: Authorized Final Amt: $465,872,353 Completed to Date: $325,466,746 Work This Month: $18,195,053



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-16.0/0 08-0J9204 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-/.5 08-0E1604 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-/11.1 08-0M8504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-95-10.0/0 08-0M7804 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-215-4.8/6.5 08-007174 8
 

08-SBD-215-8.8/11.6 08-4440U4 8
 

08-SBD-215-12.8/17.1 08-0K8504 8
 

08-SBD-247-/8.5 08-0M8604 8
 

08-SBD-330-35.0/37.5 08-0P6604 9
 

08-SBD-395-12.0/73.5 08-0N2504 9
 

08-SBD-395-33.4/45.9 08-0L3204 9
 

08-SBD-5708-/0 08-0M5604 9
 

08-SBD-5730-/0 08-0H2824 9
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $164,522,311  $142,730,996


-F- FEDERAL AID (PRIMARY) $4,449,300  $0


-S- FEDERAL AID (SECONDARY) $55,182,315  $33,067,234


-SH- STATE HIGHWAY $129,155,877  $55,427,371


 $112,562,550  $94,241,145


District Total:  $465,872,353  $325,466,746 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,707,140
 

$2,707,140
Work completed this Period:


	08

