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Statement of Ongoing Contractsasof 07/20/11 08/03/11

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-5.7/60.3 IN RIVERSIDE COUNTY PETERSON CHASE GENERAL GADALLA, AMGAD $814,045 05/18/11 0%
08-0P1404 PLACE POLYESTER CONE OVERLAY ENGINEERING CONSTRUCTION INC 73-800 DINAH SHORE $0 06/03/11 o%

1792 KAISER AVENUE DR. STE 101 $0 11/02/11

IRVINE CA 92614 Pg;g giiEg;élCA 92211
HM3 WPCP (949)252-0441 (909)844-
08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,675,163 06/17/11 0%
08-0P7204 BANNING AND CABAZON FROM PENNSYLVANIA SERVICES 2023 CHICAGO AVE. $0 07/14/11 0%
Aczg‘°1°2‘(256)9 AVENUE UNDERCROSSING TO ROUTE 10/111 4070 NELSON AVE SUITE A SUITE B-6 $0 01724712
- SEPARATION.

REHABILITATE PAVEMENT CONCORD CA 94520 i;gi;i;gfé6ig 22007
HM1 WPCP (925)288-1566
08-RIV-10-9.3/20.2 IN RIVSIDE COUNTY IN BANNING AND J FLETCHER CREAMER AND SON INCOOI, KEE $888,330 06/23/11 0%
08-477814 CABAZON FROM HIGHLAND SPRINGS AVENUE 12874 SAN FERNANDO ROAD 790 S. VIA LATA SUITE $0 07/13/11 0%
ACHS-010 -(310)5 UNDERCROSSING TO MILLARD CANYON WASH 100 $0 11/08/11
MG 0-10 -(105)E SYLMAR CA 91342
o BRIDGE (818)367_9748 COLTON, CA 92324
- UPGRADE METAL BEAM GUARD RAIL - -
LBl PP (951)840-8323
08-RIV-10-13.8/25.2 IN RIVERSIDE COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $988,009 01/21/11 550%
08-0L9504 BANNING FROM HARGRAVE STREET TO SERVICES 2023 CHICAGO AVENUE $387,470 02/10/11 39%
?ﬁé?‘géoi‘gégi)E 10/111 CONNECTOR 4070 NELSON AVENUE SUITE A SUITE B-6 $387,470  10/25/11
- - REPLACE CONCRETE SLABS

-0 CONCORD CA 94520 R;ZERiézEésig 92507
HB1 WPCP (925)288-1566 (951)232-
08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,287,284 06/24/11 0%
08-478104 COUNTIES AT VARIOUS LOCATIONS 11172 WESTERN AVENUE 73-800 DINAH SHORE $0 07/15/11 0%
ACHS-000C-(341)E UPGRADE METAL BEAM GUARD RAIL DR. STE 101 $0 11714712
PGO0-0C 3-(1E) STANTON CA 90680 PALM DESERT. CA 92211
-0 (714)893-0551 (909)844-9751
HB1 WPCP
08-RIV-10-38.8/42 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBUILDER SIMPSON, JOHN $688,061 07/01/11 0%
08-0N8704 CITY FROM 0.5 MILE WEST OF DATE PALM 1361 EAST GARTEN DRIVE 1110-A RESEARCH DRIVE 28 SZ;ig;i; o%

HA23 SWPPP

DRIVE TO 1.3 MILES WEST OF RAMON
ROAD OVERCROSSING
TRIM REMOVE AND HAUL BURNT PLANT

PLACENTIA CA 92870
(714)646-3697

REDLANDS, CA 92374-4562

(951)232-8950
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242B-RO 0-(7E1)0
13A- -0

HA21 WPCP

THE COLORADO RIVER BRIDGE

METHACRYLATE AND POLYESTER CONCRETE

SAN LEANDRO CA 94577
(510)357-8810

100
COLTON, CA 92324
(951)232-3784
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-41.3/44_6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC SANTOS, JOHN $23,121,714 11/16/09 73%
2S§i5gggg 197YE MIRAGE FROM 1.5 KM EAST OF DATE PALM 6 ORCHARD SUITE 150 73-800 DINAH SHORE $2°é§§i’§f§ éi;ég;gg 87%
01_03 1_§7EA§C PRIVE TO WONTEREY AVENUE LAKE FOREST CA 92630 DR. STE 101 ’
- - CONSTRUCT INTERCHANGE _
0103- 127-Q) (949)470-0500 PALM DESERT CA 92211
HE11 SWPPP 0839
(951)538-5315
08-RIV-10-58.9/156 .4 IN RIVERSIDE AND SAN BERNARDINO AT  MODERN ALLOYS INC BERGEVIN, MIKE $3,993,256 01/14/11 21%
08-478304 1,704,124 02/04/11
TP 0000-(322)E VARIOUS LOCATIONS 62 11172 WESTERN AVENUE 119 N. MAPLE, SUITES $ 4990 801 09§06§12 42
UPGRADE METAL BEAM GUARDRAILING AND A ’
00-0C 3-(2E) STANTON CA 90680 CORONA. CA 92880
-0 (714)893-0551 (951)232-3739
HB1 SWPPP
- - - - - - - ] - - - ] ] ] 0
08-RIV-10-68.0/156_5 RIV 1-60 0.0/12, RIV RT-71 0.0/3.0  PAVE TECH INC RAMOS, MOISES $4,921,860 04/07/11 0%
08-0L7904 SBD RT-60 16.6/30.5, SBD I1-15 735 LAGUNA DRIVE 1110-A RESEARCH DRIVE $0 05/04/11 0%
ACNH-000C-(330)E 13.8/186.2, SBD 1-215 21.8/33.2 REDLANDS. CA 92374-4562 $0 02/14/13
-0 VARIOUS LOCATIONS INSTALL VEHICL CARLSBAD CA 92008 (951)232-6293
INSTALL VEHICLE DETECTION SYSTEMS (760)729-7592
HBAN wPCP
08-RIV-10-74.0/105 IN RIVERSIDE COUNTY NEAR COACHELLA  SKANSKA USA CIVIL WEST GADALLA, AMGAD $11,931,980 01/03/11 40%
?3-823104061 c FROM 1.0 MILE WEST OF AQUEDUCT WASH CALIFORNIA DISTRICT INC 73-800 DINAH SHORE DR gg,ZZg,igé géjgg;ii 40%
- -(061) BRIDGE TO 0.1 MILE WEST OF ROUTE 177 1995 AGUA MANSA ROAD STE 101 s
Py e JUNCTION RIVERSIDE CA 925092405 PALM DESERT, CA 92211
--O RUBBERIZED HOT MIX ASPHALT OVERLAY (909)844-9731
HA22 WPCP (951)684-5360
08-RIV-10-94.7/99 IN RIVERSIDE COUNTY NEAR DESERT HAZARD CONSTRUCTION BERGEVIN, MIKE $2,804,451 11/23/10 60%
ggégfggig-(OGO)l CENTER AT VARIOUS LOCATIONS FROM 5.2 P O BOX 229000 119 NORTH MAPLE, $1,950,8§§ é;;%g;ig 73%
MILES EAST OF HAYFIELD ROAD TO 3 SUITE A & U
IM-0010-(060)1 MILES WEST OF EAGLE MOUNTAI SAN DIEGO CA 921929000 CORONA. CA 92880 SUSPENDED
-0 HOT MIX ASPHALT OVERLAY (858)587-3600 951 zéz 3739
HA21 SWPPP (951)232-
08-RIV-10-156.4/0 IN RIVERSIDE COUNTY CALIFONIA AND IN PENHALL COMPANY NGUYEN, VU $882,503 05/25/11 0%
08-0G3504 LA PAZ COUNTY ARIZONIA IN BLYTHE AT 13750 CATALINA STREET $0 06/14/11
ACBR-IMO1-(047)E 790 S. VIA LATA SUITE $0 10/18/11 0%
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $43,654,278 11/21/08  100%
22;;?3283_(254)8 BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO 2023 CHICAGO AVE. $43,722-5é3 ég;gg;g? 100%
UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE SUITE B-6 07701711
-0 UNDERCROSSING CORONA CA 92883 RIVERSIDE CA 92507 PLANT EST
CONSTRUCT BRIDGE (951)840-8240 SATIS
HA22 SWPPP
08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSEFF, MAGED $2,971,844 05/11/11 0%
08-0K3004 TEMECULA FROM 0.5 MILE NORTH OF SAN P O BOX 2229 0225 STELLAR COURT $0 06/01/11 0%
ACIM-0155-(154)E DIEGO COUNTY LINE TO 0.4 MILE SOUNT SUITE B $0 11/28/11
E- -() OF TEMECULA RIVER B 28?22?3?725378 CORONA, CA 92883
REPLACE PCC PAVEMENT - -
HA22 WPCP (951)538-3087
08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,496,134 06/13/11 0%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE ENGINEERING CONSTRUCTION INC 9225 STELLAR COURT 28 8;;?;;1; o%
TO MISSION BOULEVARD OVERHEAD 1792 KAISER AVENUE SUITE B
RESURFACE BRIDGE DECK
IRVINE CA 92614 iggiggézcgeiggg3
HM3 WPCP (949)292-6906
08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,687,500 04/21/11 0%
08-0P6204 COUNTIES AT VARIOUS LOCATIONS ENGINEERING, INC. 1110-A RESEARCH DRIVE $0 05/27/11 0%
ACST-P0O00-(C33)1 UPGRADE CONTROLLERS 929 OTTERBEIN AVENUE UNIT E REDLANDS. CA 92374-4562 $0 02/25/13
-0 ’
LA PUENTE CA 91748 (951)232-6263
HBAN wPCP (626)810-1338
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $698,523 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 28 8;;12;1% 0%
TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562
REPLACEMENT PLANTING, INSTALL -
(559)322-2041 (951)232-6478
HA25 WPCP
08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY  CALIXTO, MIGUEL $4,611,357 06/23/10  100%
SO e N0 SANOM ok oaY sTesT e mow weeseas GRS OO0 oo
o UNDERCROSSING TO ROUTE 10/60 26320 LESTER CIRCLE U ; 08701711
- SEPARATION
RUBBERIZED HOT MIX ASPHALT OVERLAY  CORONA CA 92883 ES§2§23268§§§80 OVER RN
HM1 SWPPP (951)674-7352
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wpcp

UPGRADE TELEVISION CAMERA SYSTEMS
ANAHEIM CA 92806

(714)630-2100

REDLANDS, CA 92374-4562

(951)830-6821
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-68.0/92 IN RIVERSIDE COUNTY AT GARNER VALLEY CAL STRIPE INC CHEN, MICHAEL $290,720 07/01/11 0%
08-0M4904 AND PINYON PINE FROM BARBARA LEE DR 375 SOUTH G STREET 2023 CHICAGO AVE. $0 07/28/11 0%
ACHS-P074-(053) TO 1.4 MILES WEST OF CAHUILLA WAY SUITE B-6 $0 09/16/11
STP-P074-(053)E INSTALL CENTERLINE RUMBLE STRIP SAN BERNARDINO CA 92410 RIVERSIDE, CA 92507
-0 (909)884-7170 (8518306017
HB1 WPCP
08-RIV-78-/16.4 IN RIV CO NEAR BLYTHE FR 0.1 MI S/O GRANITE CONSTRUCTION COMPANY 001, KEE $2,111,096 05/27/11 0%
08-0P7704 CO LINE TO 0.1 MI S/0 HUBSON WAY P O BOX 50085 790 S. VIA LATA SUITE $0 06/14/11 0%
PAVEMENT REHABILITATION 100 $0
WATSONVILLE CA 95076 COLTON. CA 92324
(831)724-1011 (951)850_8323
HM1 WPCP
08-RIV-79-32.4/33.8 IN RIVERSIDE COUNTY IN SAN JACINTO ON AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $444,303 04/15/11 0%
08-0C4514 ROUTE 79 FROM RAMONA EXPRESSWAY TO P O BOX 11238 2023 CHICAGO AVE. $0 05/04/11 0%
GILMAN SPRINGS ROAD SANTA ANA CA 927111238 SUITE B-6 %0
DRAINAGE IMPROVEMENT RIVERSIDE, CA 92507
(714)769-7025 (951)232-8642
HA42 WPCP
08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI , ESSI $5,919,736 01/11/11 30%
08-478604 0.3 MILE SOUTH OF AIRPORT BOULEVARD 6 ORCHARD SUITE 150 73-800 DINAH SHORE $871,620 02/08/11 15%
ACNH-P086-(072)E 70 0.4 MILE NORTH OF AIRPORT DRIVE #101 $330,048 04/04/12
-0 BOULEVARD tgzg)zggEggogA 92630 PALM DESERT, CA 92211
CONSTRUCT NEW INTERCHANGE - -
HB1 SwPPP (951)453-8943
08-RIV-91-6.8/7.1 IN CORONA AT TEMESCAL WASH BRIDGE 56-J MCLOUGHLIN ENGINEERING CO  ABUGHARBIEH, IMAD $785,000 07/12/11 0%
08-0Q9804 0446 ,E91/515 CONNECTOR 10641 FULTON COURT 9225 STELLAR COURT, $0 07/12/11 %
ER- -C ) REMOVE AND REPLACE DAMAGED ALUMINUM SUITE B $0 09712/11
-0 RANCHO CUCAMONGA, CA 91730
JOINT CORONA, CA 92883
20.20 (951)232-3610
201130
08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 0%
08-0P6304 CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE - $0 05/04/11
ACNH-000C-(329)E 1110-A RESEARCH DRIVE $0 02/25/13 0%
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
. o

l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,571,680 04/11/11 1%
08-449314 ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $340,799  05/04/11 1%
ACNH-X065-(095)N EUCALYPTUS AVENUE UNDERCROSSING TO & U $339,549  03/07/14
LN??'OS 0-( 0.5 KM WEST OF BOX SPRING i2§822220323092126 CORONA, CA 92880
- CONSTRUCT HOV IN EACH DIRECTION - -
HE1L SupPP (951)232-8957
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,796,842 04/01/11 11%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $72,309 04/19/11 20

TO COLOMBIA AVENUE OVERCROSSING ON REDLANDS, CA 92374-4562 $70,259  06/22/15

SAN DIMAS CA 91773

ROUTE 60 FROM 0.2 MILE (951)232-6478

REPLACE HIGHWAY PLANTING (909)394-4510
HE11 SWPPP
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI 2781 W. RAMSEY $317,669 03/07/07 .0,

POINT 8 MCLAREN, SUITE #8 STREET, STE #7 $0  07/03/07

UPGRADE INDIAN VISTA POINT

IRVINE CA 92318 BQET'§§8C2823220

HB71 WPCP (951)538-
08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,280,980 09/29/10 13%
08-0C0204 WRIGHTWOOD FROM 0.2 MILE EAST OF ENGINEERING CONSTRUCTION INC 15367 TAMARACK ROAD $296,900 10/18/10 23%
Qﬁﬁg_zgoé_(gze)E RIVERA DRIVE TO 0.1 MILE WEST OF 1792 KAISER AVENUE VICTORVILLE, CA 92392 $163,870  08/30/11
__()‘ -(68) SHEEP CREEK DRIVE IRVINE CA 92614 (951)232-7755 SUSPENDED

CONSTRUCT LEFT TURN POCKET
HB1 SWPPP (949)252-0441
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,851,406 10/12/10 550%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF PROJ. MANAGER 9225 STELLAR COURT $2,137,335 11/02/10 0%

ETIWANDA AVENUE OVERCROSSING TO 0.2 195-1/2 WEST VALLEY BLVD. SUITE B $370,320 12/28/11

MILE WEST OF RIVERSIDE AV

CONSTRUCT LANES BLOOMINGTON, CA 92376 iggiggéZC¢62§883
HB4N SWPPP (714)471-1694
08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON  PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%
08-0M3504 FROM RIVERSIDE AVENUE OVERCROSSING TO SERVICES $0 07/20/11
ACHS-0102-(257)E 790 S. VIA LATA SUITE $0 10/28/11 0%

G 01-02 2-(7E)

-0
HB1 WPCP

0.3 MILE EAST OF 10/215 SEPARATION.
GRIND PCC PAVEMENT RECONSTRUCT G R

4070 NELSON AVE SUITE A

CONCORD CA 94520
(925)288-1566

100
COLTON, CA 92324
(951)232-3759



State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 0%
22:0Q849? N ROUTE 210 AT VARIOUS LOCATIONS E-K ELECTRIC 1110-A RESEARCH DRIVE 28 82;51;11 o%
o REPLACE AND REPAIR ELECTRICAL 200 WEST LIVE OAK STREET REDLANDS, CA 92374-4562
- SYSTEMS _
SAN GABRIEL, CA 91776 (951)830-6821
20.20
201130
08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,797,797 06/16/11 0%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD CALIFORNIA INC 222 E. MAIN ST. STE 28 2;;2;;11 o%
UNDERCROSSING TO EAST BAKER 1310 W 23RD STREET 208
OVERCROSSING -
PLACE POLYESTER CONCRETE, PLANE TEMPE AZ 85282 ngingé 32332311 =0
HM3 WPCP ’ (602)437-1711 (951)232-
08-SBD-15-107.7/154.6  IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0%
08-0mM2404 EAST OF FIELD ROAD OVERCROSSING TO 1 CALIFORNIA INC ATTN: DAN 222 E. MAIN ST. SUITE $igg-§2; ggjgg;i; 5%
MILE WEST OF HALLORAN SUMMIT KELLER 207 ’
OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311
RESURFACE DECKS -
HM3 SWPPP TEMPE AZ 85282 (951)232-7839
(602)319-5898
08-SBD-15-124.0/186.2  IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,708,296 06/06/11 0%
gg;ﬁfiggi-(osz)E FROM RASOR ROAD TO THE NEVADA STATE 4420 SOUTH DECATUR BLVD 222 E. MAIN ST. STE ig ggjig;ii 0%
LINE AND ON ROUTE 40 FROM ONE MILE 207
-0 EAST OF CRUCERO ROAD T t¢§2¥§§ﬁ5523089103 BARSTOW, CA 92311
PAVEMENT REHABILITATION - -
L WPCP (951)232-7839
08-SBD-15-142.2/171.5  IN SAN BERNARDINO COUNTY NEAR BAKER PENHALL COMPANY NGUYEN, KHOA $723,259 06/16/11 0%
08-0P1304 AT VARIOUS LOCATIONS FROM HACK WASH 13750 CATALINA STREET 222 E. MAIN ST. STE 28 ggjggjii o%
BRIDGE TO BAILEY ROAD OVERCROSSING 208
PLACE POLYESTER CONCRETE ON BRIDGES ig?o;ggngglgA 94577 BARSTOW, CA 92311-2366
3 WPCP (951)232-8611
08-SBD-15-160.9/161.5  IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $784,336 01/25/11 23%
08-0A6414 MILES SOUTH OF CALIFORNIA/NEVADA 22622 LAMBERT STREET NO 304 $107,975 02/04/11 g
SARR- 015-(044)2 222 E. MAIN ST. STE $80,650 03/06/12 14%

AE- 015-(044)2
STPE- 015-(044)2
HA26 WPCP

STATE LINE AT THE VALLEY WELLS SAFETY
ROADSIDE REST AREA
CONSTRUCT DISPLAYS AND LANDSCAPING

LAKE FOREST CA 92630
(949)454-1999

208
BARSTOW, CA 92311-2366
(951)232-8611



Page 7
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, 1SSA $1,487,000 01/20/11 0%
08-0M7704 COUNTIES AT VARIOUS LOCATIONS TRASPORTATION SERVICES INC 1110-A RESEARCH DRIVE $0 03728711 o%
AC?;‘OOOC‘(327)E RETROFIT CHANGEABLE MESSAGE SIGNS 1266 NORTH LA LOMA CIRCLE REDLANDS, CA 92374-4562 $0 07/25/12
ANAHEIM CA 92806 (951)840-8234
HA13 WPCP (714)630-2100
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE 236 ORANGE SHOW RD $1,052,999 12/14/09 0%
ACST-X071-(054)E PLANTING AND IRRIGATION STE 100 $1,458 03/18/14
X0-71 0-(4E) BAKERSFIELD CA 93308
N (661)859-1700 SAN BERNARDINO CA 92408 PLANT EST
HE13 WPCP (909)844-3312 SATIS
08-SBD-18-44.2/44._7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,988,309 12/03/08 91%
08-227004 OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD $32,251,452 12/19/08 91%
ACST-X071-(053)E $928,832 09/16/11
JUNCTION WITH ROUTE 38. SUITE 109
§3§2‘7352‘§§ER)5 REPLACE BRIDGE & REALIGN ROADWAY SAN MARCOS CA 92078 SAN BERNARDINO CA 92408
LAoL A (951)232-7582
08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,411,887 06/25/10 63%
08-0N1304 BIG BEAR LAKE FROM HOLCOMB VIEW P O BOX 4760 119 N. MAPLE STREET $448,432 07/12/10 18%
ACST-P018-(040)E $448,244 08/08/11
DRIVE TO MERIDIAN ROAD CORONA, CA 92882
PO-18 0-(0B) PLACE RUBBERIZED HOT MIX ASPHALT MODESTO CA 95352 (951)232-8949
--0 (209)523-0734
HM1 WPCP
08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0%
08-394704 VALLEY FROM 1.3 MILES SOUTH OF ARTIC 6 ORCHARD SUITE 150 15367 TAMARACK ROAD $2,522,793 10/07/09 o%
SARR-P018-(039)E $420 11/04/11
CANYON WASH TO 0.8 MI NORTH OF MARBLE VICFTORVILLE CA 92392
PO-18 0-(9E) CANYON ROAD LAKE FOREST CA 92630 (851)232-7783 BLANT EST
-0 P —— (949)470-0500
REPLACE BRIDGE AND REALIGN CURVE SATIS
HA21 SWPPP
08-SBD-40-142.2/142.6  IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $504,773 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC. 1110A RESEARCH DRIVE $460,222  03/12/08 0%
STREET OVERCROSSING 23052-H ALICIA PARKWAY #385 REDLANDS CA 92374 $1,580 08/26/11
HIGHWAY PLANTING AND IRRIGATION -
MISSION VIEJO CA 92692 (951)232-6497 Z;ﬁ?; EST

HA25

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-40-151.7/153.3  IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,223,967 04/18/11 35%
22;3?8323_(205)E PAVEMENT REHAB & SHOULDER WIDENING  COMPANY 1044 EAST BROADWAY iggg,gég 2?;22;11 11%
PN 135 S STATE COLLEGE BLVD 400 NEEDLES, CA 92363 ;
BREA CA 92821 (760)326-4684
HA22 SWPPP (714)578-9600
08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY SHAHIDI, SHAINE $1,461,668 05/18/11 0%
08-0P1504 LOCATIONS FROM EAST OF 15/40 13750 CATALINA STREET 222 E. MAIN STREET 28 gg;gg;ii o%
SEPERATION TO 0.5 MILES EAST OF STE 208
. SAN LEANDRO CA 94577
GOFF*S ROAD (5103578810 BARSTOW, CA 92311-2366 SUSPENDED
CLEAN AND TREAT BRIDGE DECK - -
3 WPCP (951)232-7839
08-SBD-40-/5.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC ALI SHAHIDI, SHAINE $514,145 06/16/10  100%
08-0M5004 FROM 0.2 MILE WEST OF MAIN STREET SOLEHJOU 222 E. MAIN STREET $528,6gg 8;;3?;12 100%
OVERCROSSING TO EAST MAIN STREET P O BOX 11238 STE 207 07706711
PLACE RUBBERIZED HOT MIX ASPHALT -
SANTA ANA CA 92711-1238 ngiT2¥2C¢823311 2366 COMPLETED
HA22 WPCP (714)769-7025 (951)232-
08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $11,649,625 01/04/11 71%
08-0E8504 AT VARIOUS LOCATIONS FROM 1.3 MILES P O BOX 50085 15367 TAMARACK ROAD $11,157,849 01/24/11 93%
ACHS-P058-(109)E $4,047,275 08/19/11
EAST OF KERN COUNTY TO 4.5 MILES EAST VICTORVILLE, CA 92392
PO-58 1-(9E) WATSONVILLE CA 950775085
OF 58/395 SEPARATIO (951)232-7793
--O WIDEN ROADWAY CONSTRUCT MEDIAN (831)724-1011
HB1 SWPPP
08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $486,810 06/27/11 0%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 28 8;;32;1; 0%
EXIT RAMP WIDENING 100
WOODLAND HILLS CA 91364 COLTON. CA 92324
(818)206-4423 909 zég 2020
HB4N WPCP (909)289-
08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 0%
08-0mM4404 VALLEY AT AIRWAY AVENUE 42024 AVENIDA ALVARADO STE A 1110-A RESEARCH DRIVE $0 07/14/11 0
ACHS-P062-(032)E 0 SEARC $0 02/10/12 0%

G P0-62 0-(2E)

-0
HB1 WPCP

INSTALL TRAFFIC SIGNALS

TEMECULA CA 92590
(951)296-9909

REDLANDS, CA 92374-4562
(951)830-6821
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $842,124 06/17/11 0%
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO P O BOX 50085 15367 TAMARACK ROAD 28 ggjigjii o%
SUNRISE ROAD VICTORVILLE, CA 92392
WIDEN & CONSTRUCT 2 WAY LT TURN LN  WATSONVILLE CA 950775085 (951)232-6415
(831)724-1011
HB4N SWPPP
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812,9;g 28;33;8; 100%
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY CA 92284
RESURFACE EXISTING PAVEMENT -
RIVERSIDE CA 925092405 (951)538-5218
HM1 wPCP (951)684-5360
08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,650,650 05/27/11 0%
08-0P3604 TO 3.8 MI W/0O RTE 95/62 SEPARATION P O BOX 50085 790 S. VIA LATA SUITE 28 06/14/11 0%
COLD IN PLACE RECYCLING 100
WATSONVILLE CA 950775085 COLTON. CA 92324
(831)724-1011 951)232-3784
HM1 WPCP (951)232-
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,624,593 02/15/11 7%
08-378704 AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620 790 S. VIA LATA STE $3,680,259 02/28/11 16%
- 0
:¥E‘:E:¥‘(EE8)S INTERSECTION OF LPARKER DAM ROAD AT ggg;gogégHLANDs CA 100 $2,058,768  08/22/14
BR _595 Eizo)g EARP TO THIRD STREE (916)334-1221 COLTON, CA 92324
- - BRIDGE TO BE REPLACED - _
HA2L SWPPP (951)232-3922
08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $509,892 01/26/11 71%
08-0F1004 HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 _ $99,087 02/15/11 0
SARR-STPE-(PO7)E 1110-A RESEARCH DRIVE $55.516 09/08/14 0%
STPE-PO 7-(OE RIVER BRIDGE PERRIS CA 92572 REDLANDS, CA 92374-4562
- -(0B) HIGHWAY PLANTING AND IRRIGATION (951)232-6497
-0 (951)940-6069
HB34 WPCP
08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,703,000 05/18/11 0%
08-0P8304 SEPARATION TO 2 MI S/0 TURTLE MTN RD P O BOX 4760 7 VIA LATA SUITE $0 06/09/11 0
90 S. s $0 10/26/11 0%

& FR HAVASU LAKE RD TO ROAD TO NEELES
PIPEL INE MODESTO CA 95354

COLD PLANE AND OVERLAY (209)523-0734

HM1 WPCP

100
COLTON, CA 92324
(951)232-3706
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Statement of Ongoing Contractsasof 07/20/11 08/03/11

District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,524,425 04/13/11 0%
08-0P3504 FROM 2 MILES SOUTH OF TURTLE MOUNTAIN PO BOX 4760 222 E. MAIN STREET 28 82;83;11 o%

ROAD TO HAVASU LAKE ROAD AND FROM SUITE 208

MODESTO CA 95354

ROAD TO NEEDLES PIPE (209)523-0734 BARSTOW, CA 92311-2366

HOT MIX ASPHALT SHOULDER BACKING - _
L PP (951)232-6000
08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON  GRANITE CONSTRUCTION COMPANY $2,693,962 06/02/11 0%
08-0M9804 ROUTE 62 FR 3.8 MI W/0O RTE 62/95 SEP P O BOX 50085 $0 06/24/11 0%
ACST-PX07-(106)1 TO 0.3 MI W/0 ARIZONA STATELINE & ON $0
-0 RTE 95 FR SBD CO LN WATSONVILLE CA 950775085

REPLACE ASPHALT CONCRETE SURFACING  (831)724-1011
HM1 wPCP
08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO  JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRIVE $Sgi,g;i éi;i?;g; 0%

210 SEMI VALLEY CA 93063 REDLANDS CA 92374 ’

MITIGATION PLANTING (951)232-6497 PLANT EST
HE11 SWPPP SATIS
08-SBD-210-30.2/33.2 IN SAN BERNARDINO COUNTY IN CHINO AND AUTOBAHN CONSTRUCTION INC 00l, KEE $1,234,685 04/14/11 67%
08-0P3704 SAN BERNARDINO ON ROUTE 38 FROM THE P O BOX 11238 790 S. VIA LATA SUITE $1,187,683 05/10/11 97%

71/83 SEPERATION TO ROUTE 60/83 100 $1,164,025 08/09/11

SEPARATION AND ON ROUTE i¢21§7égA7825927111238 COLTON, CA 92324

REPLACE ASPHALT CONCRETE - -
L WPCP (951)840-8323
08-SBD-210-/33.2 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY BERGEVIN, MIKE $329,329 06/15/11 0%
gg&gfgggé_(338)E COUNTIES AT VARIOUS LOCATIONS INC 119 N. MAPLE SUITE A 28 81;2;;1; 0%

o INSTALL EXIT NUMBERING SIGNS P O BOX 1030 & u
CHINO CA 91708 ngiNgézcg723880

HB4N WPCP (909)591-1781 (951)232-
08-SBD-215-4.8/6_5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $84,173,241 11/21/07 0%
Sﬁﬁggéigé_(013)N BERNARDINO AT VARIOUS LOCATIONS P 0 BOX 620 850 S. VIA LATA STE $83,9gg,$gg éé;ig;ﬁi 0%

WIDEN FREEWAY AND OVERPASSES 100A ’
L 62-08 0-(3N) NORTH HIGHLANDS CA 95660 07/29/11
O COLTON CA 92324 PLANT EST
HB5 SWPPP (951)830-6864 SATIS

HE11l

State of California Department of Transportation
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $67,413,894 10/23/09 46%
08-4440u4 BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE $47,843,797 11/17/09 715
215 100A $1,022,090 03/11/13
CONSTRUCT BRIDGES NORTH HIGHLANDS CA 95660 COLTON CA 92324
HBS SWPPP (951)830-6864
08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330  SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 98%
gg:0Q439? N FROM SR 210 TO 4 MILES SOUTH OF LIVE CALIFORNIA DISTRICT INC. 236 ORANGE SHOW ROAD ii,igi,gii 23;gzjii 44%
o OAK DRIVE 1995 AGUA MANSA ROAD STE 109 >0
- RE-ESTABLISH ROADWAY. REPLACE
RIVERSIDE, CA 92509 SQEQBZZZAEQ;EO’ CA 92408
2010 (909)844-
201130
08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330  SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 75%
22:0Q519§ N FROM 0.5 MI N/O EAST FK CITY DR TO  CALIFORNIA DISTRICT INC. 236 ORANGE SHOW RD zi,ggg,gzg géjgi;ii 26%
o 5.6 Ml S/0 LIVE OAK DR 1995 AGUA MANSA ROAD SUITE 109 VY
RIVERSIDE, CA 92509-2405 SQEQBZZZAEQ;EO’ CA 92408
2010 (909)844-
201130
08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330  SEMA CONSTRUCTION INC. STOKES, RAY $6,000,000 02/03/11  100%
08-0Q5404 FROM 5.6 MI S/0 LIVE OAK DR TO SR 6 ORCHARD STE 150 236 ORANGE SHOW ROAD $1,987,220 02/03/11 33%
ER- -C ) 18/330 JCT $1,016,712 09/30/11
-0 LAKE FOREST, CA 92630 STE 109
RECONSTRUCT ROADWAY ’ SAN BERNARDINO, CA 92408 OVER RUN
020 (951)232-3748
201130
08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 0%
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 2751 AVALON STREET 15367 TAMARACK ROAD 28 07/01/11 0%
AT BEECHERS CORNERS MAINTENANCE
RIVERSIDE CA 92509 VICTORVILLE, CA 92392
STATION 951)222-2241 (951)232-7793
CONSTRUCT MATERIALS BEN STORAGE & (951)222-
HA12 WPCP
08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,403,892 03/03/08 0%
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET 3474 NIKI WAY $29,150,207 03/21/08 o
$107,849 07/16/12 ’
AT 13970 VICTORIA STREET ANAHEIM CA 92805 RIVERSIDE CA 92507 ’
CONSTRUCT NEW MATERIAL LABORATORY (951)232-8949 PLANT EST
SATIS

HA13 SWPPP
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Statement of Ongoing Contractsasof 07/20/11 08/03/11
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $495,489,403 Completed to Date: $306,570,119  Work ThisMonth: $20,900,989
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08-RIV-10-5.7/60.3
08-RIV-10-8.2/25.2
08-RIV-10-9.3/20.2
08-RIV-10-13.8/25.2
08-RI1V-10-31.0/58.5
08-RIV-10-38.8/42
08-RI1V-10-41.3/44.6
08-RI1V-10-58.9/156.4
08-RIV-10-68.0/156.5
08-RIV-10-/8.2
08-RI1V-10-74.0/105
08-RIV-10-94.7/99
08-R1V-10-156.4/0
08-RIV-15-2.9/52.2
08-RIV-15-3.2/52.3
08-RI1V-15-40.0/41.3
08-RIV-15-_.5/2_6
08-RIV-60-13.3/30.4
08-RIV-74-68.0/92
08-RIV-78-/16.4
08-RIV-79-32.4/33.8
08-RIV-86-16.0/16.7

Statement of Ongoing Contracts - Index

Contract
08-0P1404
08-0P7204
08-477814
08-0L9504
08-478104
08-0N8704
08-456004
08-478304
08-0L7904
08-472304
08-0H3104
08-0K6814
08-0G3504
08-0M6604
08-0P6204
08-0C8204
08-0K3004
08-0N3004
08-0M4904
08-0P7704
08-0C4514
08-478604

Page

A DN A DN W W ®WWWWNNDNNNNIERPPRPR PP



Cnty Rt Pm

08-RI1V-91-6.8/7.1
08-RI1V-91-/21.6
08-R1V-215-43.1/43.9
08-R1V-215-38.0/38.9
08-R1V-243-13.8/13.9
08-SBD-2-.9/2.4
08-SBD-10-12.0/19.8
08-SBD-10-20.0/24.5
08-SBD-15-10.1/156
08-SBD-15-107.7/154.6
08-SBD-15-124.0/186.2
08-SBD-15-142.2/171.5
08-SBD-15-160.9/161.5
08-SBD-15-81.8/138.5
08-SBD-15-/49.7
08-SBD-18-30.0/32.5
08-SBD-18-44.2/44.7
08-SBD-18-53.0/72.1
08-SBD-18-66.6/67.1
08-SBD-40-142.2/142.6
08-SBD-40-151.7/153.3
08-SBD-40-/S.8

Statement of Ongoing Contracts - Index

Contract
08-0Q9804
08-0P6304
08-334864
08-449314
08-0C4004
08-0C0204
08-497504
08-0M3504
08-0Q8404
08-0M2404
08-0P1204
08-0P1304
08-0A6414
08-0P2104
08-0M7704
08-0A7914
08-227004
08-0N1304
08-394704
08-0C5104
08-489304
08-0M5004
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08-SBD-40-/107.6
08-SBD-58-1.3/9.8
08-SBD-60-4.8/0
08-SBD-62-12.6/0
08-SBD-62-29.7/30.2
08-SBD-62-55.0/79.5
08-SBD-62-106.0/122

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5
08-SBD-95-9.7/33.6
08-SBD-95-33.6/37.3
08-SBD-95-/9.7
08-SBD-210-9.4/11
08-SBD-210-30.2/33.2
08-SBD-210-/33.2
08-SBD-215-4.8/6.5
08-SBD-215-8.8/11.6
08-SBD-330-28.7/36
08-SBD-330-34.2/36.2
08-SBD-330-36.2/44.1
08-SBD-5706-/0
08-SBD-5730-/0

Statement of Ongoing Contracts - Index

Contract
08-0P1504
08-0E8504
08-0L0404
08-0M4404
08-0E1114
08-0H6504
08-0P3604
08-378704
08-0F1004
08-0P8304
08-0P3504
08-0M9804
08-204324
08-0P3704
08-0C7424
08-007174
08-4440U4
08-0Q4304
08-0Q5104
08-0Q5404
08-0E3104
08-0H2824
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District
Federal Aid

District Total:

Statement of Ongoing Contracts - Federal Aid

08
Category Bid + CCO
FEDERAL AID (INTERSTATE) $78,153,536
FEDERAL AID (PRIMARY) $44,215,062
FEDERAL AID (SECONDARY) $70,480,487
STATE HIGHWAY $144,730,821
STORM DAMAGE REPAIR $23,370,000

$134,539,496
$495,489,403

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
08 $44,168,423

Work completed this Period: $44,168,423

Work Comp
$49,719,116
$5,402,945
$39,137,266
$84,417,697
$7,286,702
$120,606,393
$306,570,119




	08

