
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC BENJAMIN, AMGAD $2,310,530 11/09/12 96%

HA42 

08-0L9304 

WPCP 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,200,964
 $0

01/10/13 
04/07/14 

96%

COMPLETED 
07/09/14 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13 93%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,420,988
 $0

12/03/13 
06/25/14 

59%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $803,182 02/18/14 20%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$605,622
 $0

03/07/14 
10/21/15 

76%

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC $1,131,885 06/10/14 0%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE 

P O BOX 11238 $0
 $0

06/26/14 
0%

SANTA ANA CA 92711 

(714)769-7025 

HB1 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$695,325
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,880,664 11/19/13 83% 

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$1,797,923 
$0 

12/09/13 
07/31/14 

96% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 

08-RIV-60-13.3/16.6 

Fed Aid 

HB71 

Pgm Code 

08-0M3104 

Contract 
Location 

Storm Water 
Plan 

FREDERICK ST, HEACOCK ST AND PERRIS 

BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

Description 

UPGRADE PEDESTRIAN FACILITIES 

Type Of Work 

RAKAN INC 

Contractor 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6821 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$201,780

Bid + CCOs

 $203,750

Comp To date

 $0

This Month 

08/23/13 

Awarded 

09/19/13 

Approved 

07/30/14 

Est Comp
Accepted 

93%

%Time

 100%

% Work 
Message 

08-RIV-60-16.4/16.6 

20.20 

08-1E6404 
STPH- -( ) 

--() 

IN RIVERSIDE COUNTY ON STATE ROUTE 60 

WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

MICHAEL CHEN 

(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$255,000
 $204,410

 $0

11/12/13 
11/12/13 
04/17/14 

100%

 80%

201130 

08-RIV-60-/11.9 

HB4N 

08-0R2104 
NH-P060-(144)E 

HR- -( ) 

SR 60 (BOTH DIRECTIONS)FROM SAN 

BERNARDINO/RIVERSIDE COUNTY LINE TO 

E/O MAIN ST OC 

STRIPE TO CONT ACCESS HOV LANES 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANFORD ST 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR CT. STE 

B 

CORONA, CA 92883 

$267,620
 $0
 $0

06/17/14 
07/08/14 

0%

 0%

08-RIV-62-/6.7 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,899,881
 $10,233,005

 $0

08/15/13 
09/17/13 
09/19/14 

78%

 92%

08-RIV-74-22.9/23.3 
08-0R1904 

NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 

$240,056
 $0
 $0

04/03/14 
04/17/14 

0%

 0%

HB4N 

(949)800-6040 

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$257,310 
$122,722 

$0 

06/19/13 
07/22/13 
09/09/14 

31% 

48% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING TAHA, ISSA $253,042 01/23/13 100%
08-0M2104 
HSNH-P074-(057)E 

--() 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$203,843
 $0

02/22/13 
06/30/14 

100%

COMPLETED 
06/30/14 

HB1 WPCP (951)710-1000 
(951)840-8234 

08-RIV-74-48.8/49 IN RIVERSIDE COUNTY ON ROUTE 74 NEAR SKANSKA USA CIVIL WEST TRUONG, NICK $1,435,000 03/20/14 52%

20.20 

08-1F1204 
NH- -( 

--() 

) 
HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$759,278
 $0

03/20/14 
08/29/14 

53%

201130 

08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY, WEST OF SALTON GRIFFITH COMPANY QUACH, MAX $2,185,000 02/11/14 0%
08-1E2604 
ER- -( 

--() 

) 
SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 
BREA, CA 92821 

3050 E. BIRCH STREET 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$30,038
 $0

02/11/14 
10/15/14 

1%

20.20 
REPLACE BRIDGE (951)232-7674 

201130 

08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 0%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 
9225 STELLAR CT., STE 

B 

$0
 $0

06/25/14 
07/09/15 

0%

FULLERTON CA 92831 
CORONA, CA 92883 

HM2 (714)871-2800 
(951)232-7638 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $114,816,965 02/10/12 72%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$78,031,902
 $0

03/08/12 
05/15/15 

67%

08-RIV-111-1.1/1.9 S/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO BENJAMIN, AMGAD $4,110,235 12/17/13 40% 
08-449104 
NH-P111-(070)E 

--() 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
2351 W. LUGONIA AVE 

SUITE F 

REDLANDS, CA 92374 

$866,683 
$0 

01/06/14 
03/09/15 

21% 

HA21 (909)944-1037 
(909)844-9731



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

(510)727-0900
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

Resident
 
Engineer
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$735,919

 $0

 $0


 $1,136,873

 $0

 $0


 $26,144,318

 $24,269,343


 $0


 $535,064

 $385,695


 $0


 $1,376,881

 $1,198,750


 $0


 $3,828,682
 
$3,627,117
 

$0
 

06/10/14
 
06/26/14
 

04/22/14
 
05/23/14
 

04/11/11
 
05/04/11
 
11/01/14
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 100%


 91%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $134,436,197 12/03/12 65%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$87,688,477
 $0

01/10/13 
03/29/16 

65%

08-SBD-2-/6.4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,581,601 06/04/14 0%
08-0R4004 
STP-X071-(065)E 

PH- -( ) 

SBD 18 PM 99.9/115.9, SBD 138 PM 

PLACE SEAL COAT ON RTES 18 & 138 & 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

06/24/14 
09/03/14 

0%

HM1 

08-SBD-10-.3/29.8 NEAR MONTCLAIR AND REDLANDS FROM 0.32 J MCLOUGHLIN ENGINEERING CO $945,267 06/09/14 0%
08-1C3904 MI E/O LOS ANGELES COUNTY LINE 

RESURFACE BRIDGE DECKS 

INC 

10641 FULTON CT 

$0
 $0

06/18/14 
0%

RANCHO CUCAMONGA CA 91730 

HM3 (909)944-1037 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,510,707 03/26/12 0%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$7,195,490
 $0

04/13/12 
12/03/14 

0%

IRVINE CA 92614 
COLTON, CA 92324 PLANT EST 

HB4N SWPPP (949)252-0441 
(909)844-3312 SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 53%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 
LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$133,883
 $0

09/14/12 
12/18/15 

52%

201310HB4 
(951)232-8950 

N 

08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14 0% 
08-1F0604 CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 
PERRIS, CA 92570 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$0 
$0 

04/27/14 
0% 

20.20 
DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-6478

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

   

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 08 

08-SBD-15-3.8/12.8 

Fed Aid 

HA22 

Pgm Code 

08-472224 

Contract 

ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

Description 

PAVEMENT REHABILITATION, SLAB 

Type Of Work 

GRIFFITH/COFFMAN JOINT VENTURE 

Contractor 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

Resident 
Engineer 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$79,686,506

Bid + CCOs

 $76,148,639

Comp To date

 $0

This Month 

02/16/12 

Awarded 

03/22/12 

Approved 

03/31/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

(951)736-7600 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,176,643
 $0
 $0

04/18/14 
04/30/14 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$213,360,695
 $81,266,990

 $0

11/13/12 
11/26/12 
10/04/16 

43%

 38%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,757,302
 $35,703,915

 $0

10/17/13 
10/29/13 
04/08/16 

25%

 31%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

GEORGES, SAMAR 

(951)232-3748

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,355,541
 $405,325

 $0

06/12/13 
07/15/13 
10/22/14 

49%

 30%

08-SBD-15-142.2/152.3 
08-1C4104 

IN THE HIGH DESERT ON I-15 E/O BAKER 

ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON CT 

$2,530,243 
$0 
$0 

06/12/14 
07/02/14 

0% 

0% 

METHACRYLATE AND OR POLYESTER 
RANCHO CUCAMONGA CA 91730 

HM3 (909)944-1037 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,022,349
 $14,257,294

 $0

10/14/13 
11/01/13 
05/19/15 

4%

 37%

08-SBD-15-/75.1 

20.20 

201130 

08-1F0804 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,842,440
 $786,886

 $0

03/04/14 
03/05/14 
09/30/14 

74%

 43%

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451
 $375,574

 $0

11/20/13 
12/12/13 
07/25/14 

98%

 73%

08-SBD-18-59.7/65 
08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 

$444,056
 $0
 $0

06/10/14 
06/26/14 

0%

 0%

(949)800-6040 

HB1 

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$517,061 
$427,822 

$0 

10/09/13 
10/23/13 
07/30/14 

100% 

88% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,714,281
 $3,188,793

 $0

03/14/14 
03/26/14 
10/24/14 

32%

 30%

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,372,716

 $0

06/20/13 
07/31/13 
09/08/14 

78%

 86%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,963,148
 $18,119,593

 $0

12/06/12 
01/10/13 
07/22/14 

100%

 97%

OVER RUN 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-56.1/64.5 

HM1 

08-0Q4904 
NH-P095-(026)E 

--() 

FR 0.4 W/O OCOTILLO WASH TO 0.3 MI 

W/O BEALE WASH. ALSO 0.6 S/O MORGAN 

DR TO 0.5 MI N/O GOFFS RD 

REPLACE PAVEMENT 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$2,894,372
 $0
 $0

05/20/14 
06/18/14 

0%

 0%

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

(818)472-3169 

SHAHIDI, SHAINE 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,802,247
 $9,500

 $0

05/06/14 
05/23/14 
05/06/15 

2%

 0%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759 
$7,874,491 

$0 

02/07/13 
02/28/13 
04/09/15 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/14
08/04/14 

District 08 

08-SBD-40-119.0/138.3 

Fed Aid 

HA22 

Pgm Code 

08-0K2704 

Contract 

IM-0402-(058) 

--() 

WPCP 

Location 
Storm Water 
Plan 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

Description 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501

Bid + CCOs

 $22,349,004

Comp To date

 $0

This Month 

12/21/12 

Awarded 

01/11/13 

Approved 

09/20/14 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783
 $14,708,381

 $0

12/19/12 
01/11/13 
09/20/14 

100%

 86%

08-SBD-60-4.8/9.9 
08-1F4204 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF ONTARIO ON HIGHWAY 60 FROM EUCLID 

AVENUE TO MILLIKEN AVENUE DIR'S ORDER 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

929 OTTERBEIN AVENUE UNIT E 

ALIPANAH, FEREYDOON 

4295 E. JURUPA STREET 

STE 207 

$266,000
 $0
 $0

05/16/14 
05/16/14 
06/23/14 

0%

 0%

20.20 

EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 
LA PUENTE, CA 91748 

(909)289-2020 

ONTARIO, CA 91761 

201130 

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $1,242,013

 $0

03/05/14 
03/05/14 
08/30/14 

68%

 64%

08-SBD-62-124.0/137 

20.20 

201130 

08-1F6604 
IN SAN BERNARDINO COUNTY NEAR VIDAL 

JCT WEST OF ROUTE 95 TO 

CALIFORNIA/ARIZONA STATE BORDER 

DIR'S ORDER EMERGENCY F.A. 

REPAIR STORM DAMAGES 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE DR 

STE #104 

PALM DESERT, CA 92211 

$1,235,000
 $0
 $0

07/10/14 
07/10/14 
07/19/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$27,756,565 
$25,861,671 

$0 

02/15/11 
02/28/11 
12/29/14 

88% 

92% 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14 

08District 

08-SBD-71-4.8/8.5 

Fed Aid 

HB34 

Pgm Code 

08-0F1004 

Contract 

SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

Resident 
Engineer 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857

Bid + CCOs

 $544,732

Comp To date

 $0

This Month 

01/26/11 

Awarded 

02/15/11 

Approved 

09/26/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,568,186

 $0

10/03/13 
10/15/13 
09/20/15 

14%

 77%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$379,075
 $417,951

 $0

08/16/13 
09/05/13 
09/29/14 

96%

 99%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

(714)835-4612 

P O BOX 15128 

$5,866,648
 $0
 $0

07/01/14 
07/21/14 

0%

 0%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000
 $314,640

 $0

02/25/14 
02/25/14 
09/20/14 

26%

 18%

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493 
$346,180 

$0 

06/18/12 
07/16/12 
03/31/14 

91% 

86% 

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 07/20/14
08/04/14
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST $9,356,000 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

05/16/14 
0%

--() 

RIVERSIDE CA 92509 

HB1 (951)684-5360 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 0%

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

03/26/14 
0%

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,983,142 10/31/12 100%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$16,463,928
 $0

12/03/12 
07/24/14 

71%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 CALSTRIPE INC. AL-KHATEEB, TAGHREED $785,000 02/25/14 0% 
08-1F0404 
ER- -( 

--() 

) 
MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 
COLTON, CA 92324 

2040 EAST STEEL ROAD 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

02/25/14 
06/06/14 

0% 

20.20 

201130 

Totals: Authorized Final Amt: $960,651,431 Completed to Date: $546,629,431 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-60-/11.9 08-0R2104 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-40-56.1/64.5 08-0Q4904 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-4.8/9.9 08-1F4204 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-124.0/137 08-1F6604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-395-38.3/42.7 08-1F0404 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $266,403,967

-F­ FEDERAL AID (PRIMARY) $45,751,426

-S­ FEDERAL AID (SECONDARY) $275,416,434

-SH­ STATE HIGHWAY $36,843,095

-ER­ STORM DAMAGE REPAIR $4,688,000

 $331,548,510

District Total: $960,651,431

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,563,573 

Work completed this Period:  $2,563,573 

Work Comp 

$177,325,011


 $36,128,309


 $112,090,050


 $20,940,388


 $344,678


 $199,800,995


 $546,629,431
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